

Part I Table of Contents

Preface	I
Organisation of PWD.....	III
Part I Table of Contents	i
Abbreviations	iii
Glossary of Terms.....	v
I 1. Introduction	1-1
1.1 Purpose and Organisation	1-1
1.2 PWD Users	1-5
1.3 Compliance with Current Laws and Regulations	1-5
1.4 Definition of Public Works and a Project.....	1-5
1.5 Organisation of a Project	1-6
1.6 The Project Cycle.....	1-7
1.7 Projects Implemented by Local Bodies	1-8
I 2. Roles and Responsibilities in the Planning Stage	2-1
2.1 Introduction.....	2-1
2.2 National Planning Commission.....	2-1
2.3 Ministry of Finance	2-2
2.4 Executing Agency (Line Ministry).....	2-2
2.5 Implementing Agency (Department)	2-4
I 3. Roles and Responsibilities in the Implementation Stage	3-1
3.1 Introduction.....	3-1
3.2 Executing Agency	3-1
3.3 Implementing Agency.....	3-3
3.4 National Planning Commission.....	3-5
3.5 Ministry of Finance	3-5
3.6 Financial Comptroller General's Office.....	3-6
3.7 Auditor General's Office.....	3-7
3.8 Ministry of Industries, Commerce and Supplies	3-7
3.9 Ministry of General Administration	3-7
3.10 Ministry of Population and Environment	3-8
3.11 Ministry of Forest and Soil Conservation.....	3-8
3.12 Ministry of Home Affairs	3-9
3.13 Ministry of Defence.....	3-9
I 4. Roles and Responsibilities in the Post Implementation Stage.....	4-1
4.1 Introduction.....	4-1
4.2 Implementing Agency and Project Office.....	4-1
4.3 Executing Agency	4-1
4.4 Auditor General's Office.....	4-2
4.5 National Planning Commission.....	4-2
4.6 Ministry of Finance	4-2
4.7 Users' Committee.....	4-2
I 5. Organisation of a Project	5-1
5.1 Model Project Organisation.....	5-1
5.2 Sources of Project Staff	5-5
5.3 Project Manager Position	5-6
5.4 Qualifications of the Project Manager	5-6
5.5 Span of Control in the Project Office.....	5-7
5.6 Staffing and Administration	5-8
5.7 Project Management and Monitoring System	5-8
5.8 Coordination, Monitoring and Evaluation System in a Project.....	5-9

I 6. Roles and Responsibilities of the Project Manager and Key Staff	6-1
6.1 Project Manager.....	6-1
6.2 Project Accounts Officer	6-5
6.3 Project Engineer	6-6
6.4 Project Procurement Officer/Storekeeper	6-7
6.5 Storekeeper.....	6-7
I 7. Summary of Authorities in a Project.....	7-1
7.1 Procurement Authority	7-1
7.2 Contract Authority	7-2
I 8. Coordination with other Agencies	8-1
8.1 Introduction.....	8-1
8.2 Other Sector Agencies.....	8-1
8.3 District Administration Office.....	8-1
8.4 District Treasury Controller Office (DTCO)	8-2
8.5 Local Bodies	8-2
8.6 Coordination Committees	8-3
I 9. Roles and Responsibilities of Committees	9-1
9.1 Central Coordination Committee	9-1
9.2 Project Coordination Committee	9-1
9.3 Bid Evaluation Committee.....	9-2
9.4 Construction Materials Rate Fixation Committee	9-3
9.5 House Rent Fixation Committee	9-3
9.6 Committee to Recommend for Auctioning of Goods.....	9-4
9.7 Committee to List Name of Suppliers in Remote Areas	9-5
9.8 Users' Committee (Consumers' Committee).....	9-5
9.9 Advisory Committee for Resolving Project Problems.....	9-6

List of Tables

Table 1.1	Contents of Part I Organisational Directives	1-2
Table 1.2	Contents of Part II Procedural Directives	1-3
Table 1.3	Summary of Standard Procurement Document	1-4
Table 1.4	Type of Documents in Part IV Compendium	1-4
Table 5.1	Organisation of Principal Sectoral Departments.....	5-5
Table 5.2	Qualifications of the Project Manager.....	5-7
Table 7.1	Procurement of Works	7-1
Table 7.2	Procurement of Goods.....	7-1
Table 7.3	Hiring of Consultants	7-2
Table 8.1	Principal Agencies where Project Coordination is Required.....	8-3

List of Figures

Figure 1.1.	Organisation of the PWD	1-1
Figure 1.2	The Project Cycle	1-8
Figure 2.1	Relationship of Different HMG/N Agencies in the Planning Stage	2-6
Figure 5.1	Model Organisation of the Feasibility and Social/Environmental Assessment Stage.....	5-2
Figure 5.2	Model Organisation of the Engineering Design and Pre-construction stage	5-3
Figure 5.3	Model Organisation of the Construction Stage.....	5-4