

S No.	Description of Works & Contract ID No.	Prior/ Post Review	PP Status	Cost Estimate (NRs Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Doc	Bid Invitation	Public Opening of Bids	BER & Award Recomm. to WB	WB's NOL to Award Recommendation	Contract Signing	Completion date of the contract	Procurement at center/district	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	Package V			60.03													
14	Slice1:RSDPAF-W-TYPM-NCB-CR-HETAUDA-7A. Jitpur-Pathlaiya(21+200 to28+000) and Bhimpheedi-Kulekhani(0+000 to15+000).	Prior	P	40.46	NCB	WB			9-Nov-12	10-Dec-12	5-Jan-13	15-Jan-13	1-Mar-13	9-Jul-13	Region	To be Procured	
			R							14-Feb-13	16-Mar-13	31-Mar-13	15-Apr-13	25-May-13	1-Jul-14		Region
			A														
15	Slice2:RSDPAF-W-TYPM-NCB-CR-JANAKPUR-7B. Bardibas (MRM)-Jaleswor(37+000 to42+000) and Dharapani (MRM)-Dhanusadham-Janakpur(20+000 to 24+000).	Prior	P	19.57	NCB	WB			9-Nov-12	10-Dec-12	5-Jan-13	15-Jan-13	March.01, 2029	9-Jul-13	Region	To be Procured	
			R							14-Feb-13	16-Mar-13	31-Mar-13	15-Apr-13	25-May-13	1-Jul-14		Region
			A														
	Western Region																
	Package I			115.97													
16	Slice1:RSDPAF-W-TYPM-NCB-WR-BUTWAL-8A. Surajpura-Harpur border(18+380 to 23+050), Butwal municipality boundary-Milanchok(22+110 to 23+330), Mahendra park-Chidiya Khola(26+400 to 26+804), Bardaghat-Sunwal(561+600 to 566 +130), Maha Khola-Sukoura(580+940 to 583+910 and Sunwal-Maha Khola(566+130 to 571 + 940).	Prior	P	47.62	NCB	WB			9-Nov-12	10-Dec-12	5-Jan-13	15-Jan-13	1-Mar-13	9-Jul-13	Region	To be Procured	
			R	37.99						16-Feb-13	18-Mar-13	2-Apr-13	17-Apr-13	27-May-13	3-Jul-14		Region
			A														
17	Slice2:RSDPAF-W-TYPM-NCB-WR-SHIVAPUR-8B. Gorusinge-Patharkot(0+000 TO 11+010), Angure Ghumti-Sandhikharka(55+120 TO 69+130), Thada Jugena-Angure Ghumti(36+820 to 53+120) and Thada Jugena-Angure Ghumti(53+120 to 55+120)	Prior	P	77.98	NCB	WB			9-Nov-12	10-Dec-12	5-Jan-13	15-Jan-13	1-Mar-13	15-May-14	Region	To be Procured	
			R							16-Feb-13	18-Mar-13	2-Apr-13	17-Apr-13	27-May-13	3-Jul-14		Region
			A														

R: If any changes to the model bid documents are required then DOR will propose such changes to the Bank for its review and clearance.

