

FIDIC - CONTRACT CLAUSES FOR CLAIMS
(www.pragmaticpc.com)



Clause	Red	Yellow	Silver	Gold
1.9	Delayed Drawings or Instructions	Errors in the Employer's Requirements		
2.1	Right of Access to the Site	Right of Access to the Site	Right of Access to the Site	Right of Access to the Site
2.5	Employer's Claims	Employer's Claims	Employer's Claims	20.2 Employer's Claims
4.7	Setting Out	Setting Out		Setting Out
4.12	Unforeseeable Physical Conditions	Unforeseeable Physical Conditions		Unforeseeable Physical Conditions
4.19	Electricity, Water and Gas	Electricity, Water and Gas	Electricity, Water and Gas	
4.20	Employer's Equipment and Free-Issue Materials	Employer's Equipment and Free-Issue Materials	Employer's Equipment and Free-Issue Materials	Employer's Equipment and Free-Issue Materials
4.24	Fossils	Fossils	Fossils	Fossils
7.4	Testing	Testing	Testing	Testing
8.4	Extension of Time for Completion	Extension of Time for Completion	Extension of Time for Completion	9.3 Extension of Time for Completion of Design- Build
8.9	Consequences of Suspension	Consequences of Suspension	Consequences of Suspension	9.8 Consequences of Suspension
9.4	Failure to Pass Tests on Completion	Failure to Pass Tests on Completion	Failure to Pass Tests on Completion	11.1 Failure to Pass Tests Prior to Contract Completion
10.2	Taking Over of Parts of the Works	Taking Over of Parts of the Works		11.6 Commissioning of Parts of the Works
114	Failure to Remedy Defects	Failure to Remedy Defects	Failure to Remedy Defects	12.3 Failure to Remedy Defects
11.5	Contractor to Search	Contractor to Search	Contractor to Search	12.6 Contracts to Search
12.2		Delayed Tests	Delayed Tests	
12.3	Evaluation			
12.4	Omissions	Failure to Pass Tests After Completion	Failure to Pass Tests After Completion	
13.2	Value Engineering			
13.3		Variation Procedure	Variation Procedure	Variation Procedure

FIDIC - CONTRACT CLAUSES FOR CLAIMS
(www.pragmaticpc.com)



Clause	Red	Yellow	Silver	Gold
13.7	Adjustments few Changes in legislation	Adjustments for Changes in Legislation	Adjustments for Changes in Legislation	13.6 Adjustments for Changes in Legislation
14.4	Schedule of Payments	Schedule of Payments	Schedule of Payments	Schedule of Payments
15.3	Valuation at Date of Termination	Valuation at Date of Termination	Valuation at Date of Termination	Valuation at Date of Termination for Contractor's Default
15.4	Payment after Termination	Payment after Termination	Payment after Termination	Payment after Termination for Contractor's Default
				15.6 Valuation at Date of Termination for Employer's Convenience
16.1	Contractor's Entitlement to Suspend Work	Contractor's Entitlement to Suspend Work	Contractor's Entitlement to Suspend Work	Contractor's Entitlement to Suspend Work
17.4	Consequences of Employers Risks	Consequences of Employers Risks	Consequences of Employers Risks	17.6 Consequences of Employer's Risks of Damage
18.1	General Requirements for insurances	General Requirements for insurances	General Requirements for insurances	
18.2	insurance for Works and Contractor's Equipment	insurance for Works and Contractor's Equipment	insurance for Works and Contractor's Equipment	
19.4	Consequences of Force Majeure	Consequences of Force Majeure	Consequences of Force Majeure	18.4 Consequences of an Exceptional Event
20.1	Contractor's Claims	Contractor's Claims	Contractor's Claims	Contractor's Claims

Disclaimer: The content is not legal advice. Advice to consult an Expert Claims Consultant or qualified lawyer regarding a particular Claim. Please contact us if you require Claim / legal assistance on services@pragmaticpc.com