

Ministry of Physical Planning and Works
 Department of Roads
 Foreign Cooperation Branch
 Road Sector Development Project (H-339 NP)

Procurement Plan for Consulting Services for Upcoming Project RSDP II

Services	Package No	Procurement method	EOI issued	RFP prepared		Solicitation of Proposal		Evaluation of Technical proposal		Final Evaluation and preparation of Draft Contract Agreement			Contract Agreement		Commencement of Works	Design Phase	Procurement phase	Supervision phase	DLP phase and finalization	Remarks
				RFP prepared and sent to Bank	No Objection from Bank	LOI for Proposal	Proposal submission and opening of proposal	Technical Evaluation report to Bank	No objection to Technical Evaluation	Final Evaluation report	Draft Contract Agreement sent to Bank for No Objection	No Objection to Draft Contract Agreement	Contract Agreement	Contract Amount						
				45	14	7	45	30	15	15	20	15	15		30	365	150	540	395	
Consulting Services for Survey, Design and construction supervision of upgrading works in the RSDP II	RSDP-II/ ICB/01	International (QCBS)	1-Jun-08	16-Jul-08	30-Jul-08	6-Aug-08	20-Sep-08	20-Oct-08	4-Nov-08	19-Nov-08	19-Nov-08	19-Nov-08	4-Dec-08		4-Dec-08	4-Dec-09	3-May-10	25-Oct-11	23-Nov-12	