

Ministry of Physical Planning and Works
 Department of Roads
 Foreign Cooperation Branch
 Road Sector Development Project (H 339-NP)

Procurement Plan for Consulting Services for RSDP

Services	Package No	Tentative Cost	Procurement method	EOI Advertisement	RFP prepared		Solicitation of Proposal		Evaluation of Technical proposal		Final Evaluation and preparation of Draft Contract Agreement			Contract Agreement		Commencement of Works	Contract Completion Date	Remarks
					RFP prepared and sent to Bank	No Objection from Bank	LOI for Proposal	Proposal submission and opening of proposal	Technical Evaluation report to Bank	No objection to Technical Evaluation	Final Evaluation report	Draft Contract Agreement sent to Bank for No Objection	No Objection to Draft Contract Agreement	Contract Agreement	Contract Amount			
Detail Survey, Design and Construction Supervision of 380 km of upgrading of Roads	RSDP/CB/01	NPR 160 million	International Consultant (QCBS)	21-Aug-06	30-Aug-06	1-Sep-06	27-Sep-06	30-Oct-07	21-Nov-06	7-Dec-06	22-Dec-06	15-Jan-07	30-Jan-07	14-Feb-07		1-Mar-07	12-Aug-10	
			Actual															
Survey, Design and construction supervision of First Year Periodic Maintenance	RSDP/PMI/NCB/01	NPR 20 million	National consultants (QCBS)															
			Actual	1-Jun-07	12-Jul-07	19-Jul-07	26-Jul-07	25-Aug-07	24-Sep-07	1-Oct-07	16-Oct-07	31-Oct-07	7-Nov-07	17-Nov-07		2-Dec-07	19-Jul-10	