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Invitation for Bids 

Government of Nepal 
Ministry of Infrastructure Development 

Department of Roads 
Federal Road Supervision and Monitoring Office, Kathmandu 

Road Division Bhaktapur 
 

Invitation for Bids for the periodic maintenance of [Periodic Maintenance of Lamidada Dolalghat NH-34 km 
from 44.75-57.9 of Araniko Highway 

 

Contract Identification No.; SRCTIP-DOR-WPM-RDBKT-NCB-51 

Date of publication: [2083-06-5,2026 Sept 21 

Credit No: IDA/66730 

 

1. The Government of Nepal [GoN] has received a loan from the World Bank towards the cost of 
Strategic Road Connectivity and Trade Improvement Project (SRCTIP) and intends to apply part 
of the funds to cover eligible payments under the Contract for periodic maintenance of Periodic 
Maintenance of Lamidada Dolalghat NH-34 km from 44.70-57.9 of Araniko Highway Bidding is open 
to all eligible bidders from all countries as defined in the World Bank’s Procurement Regulations 
for IPF Borrowers, July 2016 (Revised September 2023).  

2. The Road Division Bhaktapur invites sealed bids from eligible bidders for the Periodic 
Maintenance Surface treatment / Asphalt Overlay] of [Lamidada Dolalghat NH-34 km from 
44.75-57.9 of Araniko Highway] under National Competitive Bidding – Single Stage Two 
Envelope Bidding procedures. 

Only eligible bidders with the following key qualifications should participate in this bidding: 

 Minimum Average Annual Construction Turnover of the last 5 years:  NRs 233900 
Thousands 

 Minimum Work experience of similar size and nature: [At least One (1) Contract of Road 
construction work with Asphalt Concrete within the last ten (10) years, with a value of at 
least NRs. 116950.0  thousands  

 ] 

 

3. Under the Single Stage, Two Envelope Procedure, Bidders are required to submit 
simultaneously two separate sealed envelopes, one containing (i) the Technical Bid and the 
other (ii) the Price Bid, both in turn enclosed in one sealed envelope as per the provision of 
ITB 21 of the Bidding Document.   

4. Eligible Bidders may obtain further information and inspect the Bidding Documents at the office 
of Road Division Bhaktapur, Katunje,Bhaktapur, Telephone No. 016612074, Email: 
droadbhaktapur@gmail.com 

5. A complete set of Bidding Documents may be purchased from the office Road Division 
Bhaktapur, Katunje,Bhaktapur by eligible Bidders on the submission of a written application, 
along with the copy of company/firm registration certificate, and upon payment of a non-
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refundable fee of  NRs 10000. till  last date of bid submission during office hours.  

 

 

Information to deposit the cost of bidding document in Bank:  

Name of the Bank: Nepal Bank Limited             Name of Office : Road Division Bhaktapur 
Office Code no. : 337013301                            Office Account no.: 00101000000001001001 
Rajaswa (revenue) Shirshak no. : 14229 

6. Pre-bid meeting shall be held at  Road Division Bhaktapur Katunje at 2083-7-10(2026 Oct 27)  
by 1.00 pm. 

7. Sealed bids must be submitted to the office Road Division Bhaktapur Katunje by hand/courier 
on or before 2083-7-30 ( 2026 NOV 16) on 12.00 pm. Bids received after this deadline will be 
rejected.  

8. The bids will be opened in the presence of Bidders' representatives who choose to attend at … 
2083-7-30 (2026 Nov 16) by 1.00 pm at the office of Road Division Bhaktapur Katunje Bids 
must be valid until 90 Days from the last Date of Submission and must be accompanied by a bid 
security amounting to a minimum of NRs 40,00,000.0, which shall be valid until 120 days 
from the last date of submission 

9. If the last date of purchasing and /or submission falls on a government holiday, then the next 
working day shall be considered as the last date. In such case the validity period of the bid and 
bid security shall remain the same as specified for the original last date of bid submission. 

 

 

 

 

 

 

 

 

 

 

 

 



 

Part I: BIDDING PROCEDURES 
 

Section I: Instructions to Bidders 
 

This section specifies the procedures to be followed by Bidders in the preparation and 
submission of their Bids. Information is also provided on the submission, opening, and 
evaluation of bids and on the award of contract. 
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Section I: Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), 
the Employer, as indicated in the BDS, issues this Bidding Document for the 
procurement of Works as specified in Section VI (Works Requirements). The 
name, identification, and number of lots (contracts) of the National 
Competitive Bidding (NCB) are provided in the BDS. 

1.2  Throughout this Bidding Document:  
 (a) the term “in writing” means communicated in written form  and delivered 

against receipt;  
(b)  except  where  the  context  requires  otherwise,  words indicating the 

singular also include the plural and words indicating the plural also include 
the singular;   

       (c)  “day” means calendar day; and 
 

(d)  “ES” means environmental and social (including Sexual Exploitation 
and Abuse (SEA), and Sexual Harassment (SH)); 

“Sexual Exploitation and Abuse” “(SEA)” means the following: 

Sexual Exploitation is defined as any actual or attempted abuse of position 
of vulnerability, differential power or trust, for sexual purposes, including, 
but not limited to, profiting monetarily, socially or politically from the 
sexual exploitation of another.  

Sexual Abuse is defined as the actual or threatened physical intrusion of a 
sexual nature, whether by force or under unequal or coercive conditions;   

“Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, 
requests for sexual favors, and other verbal or physical conduct of a sexual 
nature by the Contractor’s Personnel with other Contractor’s or Employer’s 
Personnel;  

“Contractor’s Personnel” is as defined in Sub-Clause 15 of the General 
Conditions of Contract; and 

“Employer’s Personnel” is as decided by the Project Manager as defined 
in Sub-Clause 1.1(bb) of the General Conditions of Contract.  

“ESHS” means environmental, social, health and safety (including sexual 
exploitation and abuse (SEA) and Sexual Harassment (SH) and, gender 
based violence (GBV)), health and safety; and 

"OCHS" means occupational and community health and safety. 

“ESMF” means Environmental and Social Management Framework 
(including Resettlement Framework/ RF, SEP, and Labor Management 
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Procedure 

“ESMP” means Environmental and Social Management Plan 

“LMP” means Labor Management Plan 

“SEP” means Stakeholder Engagement Plan 

2. Source of Funds 

 

 

2.1 The GoN has applied for or received financing (hereinafter called   “funds”) 
from the World Bank toward the cost of the project named in the BDS. The GoN 
intends to   apply a portion of the funds to eligible payments under the contract(s) 
for which this   Bidding Document is issued. 

3. Fraud and Corruption 3.1 Procuring Entities as well as Bidders, suppliers and contractors and their sub-
contractors shall adhere to the highest standard of ethics during the 
procurement and execution of such contracts. In pursuance of this: 

 

(a) the Employer adopts, for the purposes of this provision, the terms as 
defined  below: 

(i)    “corrupt   practice”   means   the   offering,   giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence improperly 
the actions of another party; 
 
(ii)   “fraudulent  practice”  means  any  act  or  omission, including  a  
misrepresentation,  that  knowingly  or recklessly misleads, or attempts 
to mislead, a party to obtain a financial or other benefit or to avoid 
an obligation; 
 
(iii)  “coercive practice” means impairing or harming, or threatening to 
impair or harm, directly or indirectly, any party or the property of the 
party to influence improperly the actions of a party; 
 
(iv) “collusive practice” means an arrangement between two or more 
parties designed to achieve an improper purpose, including influencing 
improperly the actions of another party. 
 
v)  “obstructive practice” means (a) deliberately destroying, falsifying, 
altering, or concealing of evidence material to an investigation; (b) 
making false statements to investigators in order to materially impede an 
investigation; (c) failing to comply with requests to provide information, 
documents, or records in connection with an investigation; (d) 
threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or (e) materially impeding GoN/World 
Bank’s contractual rights of audit or access to information; and 
  
vi) “integrity violation” is any act which violates Anticorruption Policy, 
including (i) to (v) above and the following: abuse, conflict of interest, 
violations of GoN/World Bank sanctions, retaliation against 
whistleblowers or witnesses, and other violations of Anticorruption 
Policy, including failure to adhere to the highest ethical standard. 
 

(b) the Employer will  reject  a proposal for award  if  it  determines  that  the  
Bidder recommended for award has, directly or through an agent, engaged in 



 
corrupt, fraudulent, collusive, coercive, or obstructive practices or other 
integrity violations in competing for the contract; 

(c) The World Bank may cancel the portion of the financing allocated to a contract 
if it determines at any time that representative(s) of the GoN/or of a 
beneficiary of Bank financed Contract-is engaged in corrupt, fraudulent, 
collusive, or coercive practices or other integrity violations during the 
procurement or the execution of that contract. 

(d)  World Bank may also impose remedial actions on a firm or an individual, at 
any time, in accordance with the World Bank's Anticorruption Policy and 
related Guidelines (as amended from time to time), including declaring 
ineligible, either indefinitely or for a stated period of time, to participate in 
the World Bank-financed, -administered, or -supported activities or to benefit 
from the World Bank-financed, -administered, or -supported contract, 
financially or otherwise, if it at any time determines that the firm or 
individual has, directly or through an agent, engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/World Bank to inspect the 
Contractor’s accounts and records relating to the performance of the Contractor 
and to have them audited by auditors appointed by the GoN /World Bank, if 
so required by the GoN/World Bank. 

3.2 The  Bidder  shall  not  carry  out  or  cause  to  carry  out  the following acts 
with an intention to influence the implementation  
of the procurement process or the procurement agreement :  

(a) give   or   propose   improper   inducement directly or indirectly,  
(b) distortion or misrepresentation of facts,  
(c) engaging in corrupt or fraudulent practice or involving in such act,  
(d) interference in participation of other competing bidders,  
(e) coercion  or  threatening  directly  or  indirectly  to cause harm to the 

person or the property of any person to be involved in the procurement 
proceedings,  

(f) collusive practice among bidders before or after submission of bids for 
distribution of works among bidders or fixing artificial/uncompetitive  bid  
price  with  an  intention  to deprive the Employer the benefit of open 
competitive bid price,  

(g) Contacting the Employer with an intention to influence the Employer 
with regards to the bids or interference of any kind in examination and 
evaluation of the bids during the period from the time of opening of the 
bids until the notification of award of contract. 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government owned entity 
subject to ITB 4.5 or any combination of them in the form of a Joint Venture 
(JV) under an existing agreement, or with the intent to constitute a legally-
enforceable joint venture. In the case of a JV: 
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(a) all partners shall be jointly and severally liable for the execution of the 
Contract in accordance with the Contract terms. Maximum number of JV 
shall be as specified in the BDS and 

 (b) the JV shall nominate a Representative who shall have the authority to conduct 
all business for and on behalf of any and all the parties of the JV during the bidding 
process and, in the event the JV is awarded the Contract, during Contract execution.   

(c ) Joint Venture Arrangement shall have the following provisions: 

i. Joint Venture Agreement shall nominate a lead member who will lead and 
bind the joint venture and will have the authority to conduct all business for 
and on behalf of any and all members of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution, 

ii. Lead member shall have lead/ principal share in the joint venture, 
iii. The Joint Venture Agreement should specify the scope and parts of the 

contract to be carried out by each JV member. The assigned scope and parts 
of contract should correspond the members’ respective experience and 
capacity to implement them; and 

iv. The Joint Venture agreement includes the clause: “Joint and Several 
Liability: All members of the joint venture (JV) shall be jointly and 
severally liable to the Employer for the execution of the entire Contract. 
The JV leader shall have the authority to bind the JV.  Neither the 
composition, the constitution, and the legal status nor the scope and parts of 
the Contract to be carried out by each member, as specified in the Joint 
Venture Agreement, shall be altered without the prior consent of the 
Employer. Such consent shall not relieve any altered JV from the joint and 
several liability to the Employer for the execution of the entire Contract. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of an 
eligible country, in accordance with Section V (Eligible Countries). A Bidder 
shall be deemed to have the nationality of a country if the Bidder is a citizen or is 
constituted, or incorporated, and operates in conformity with the provisions of 
the laws of that country. This criterion shall also apply to the determination of the 
nationality of proposed sub-contractors or suppliers for any part of the Contract 
including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of 
interest shall be considered ineligible and disqualified. A Bidder may be considered 
to be in a conflict of interest with one or more parties in this bidding process, if any 
of, including but not limited to, the following apply: 

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; 
or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to material information 
about or improperly influence  the Bid of another Bidder, or influence the 
decisions of the Employer regarding this bidding process; or  

(e)  a Bidder participates in more than one bid in this bidding process  either 



 
individually or as a partner in a joint venture. This will result in the 
disqualification of all Bids in which it is involved.  However, subject to any 
finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does not 
limit the participation  of the same subcontractor in more than one bid; or  

(f)  a Bidder or any of its affiliated entity, participated as a consultant in the 
preparation of the design or technical specifications of the works that are  the 
subject of the Bid; or  

(g)  a Bidder was affiliated with a firm  or entity that has been hired (or is proposed to 
be hired) by the Employer as Engineer for the Contract.  

(h) a Bidder that has a close business or family relationship with a professional 
staff of the Procuring Entity.  

4.4 A Bidder that is under the list of debarred firms and individuals of the  World 
Bank as listed in the Bank’s external web page provided in the BDS, at the date 
of the deadline for bid submission or thereafter, shall be disqualified.  

4.5 Enterprises owned by Government (SOE) shall be eligible only if they can 
establish that they are legally and financially autonomous and operate under 
commercial law, and that they are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the 
Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, 
Nepal prohibits any import of goods or Contracting of works or services 
from that country or any payments to persons or entities in that country. 

(b) As  a  matter  of  law  or  official regulation, Nepal prohibits commercial 
relations with that country, provided that the World Bank is satisfied that 
such exclusion does not preclude effective competition for the supply of 
goods or related services required;  

(c) A firm is sanctioned or temporarily suspended by the World Bank. 

4.8 In case a prequalification process has been conducted prior to the bidding 
process, this bidding is open only to prequalified Bidders. 

4.9 VOID. 

 

4.10 VOID.   

5. Eligible Materials, 
Equipment and 
Services 

5.1 The materials, equipment and services to be supplied under the Contract shall 
have their origin in any source countries as defined in accordance with Section 
V (Eligible Countries) and all expenditures under the Contract will be limited to 
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 such materials, equipment, and services. At the Employer’s request, Bidders 
may be required to provide evidence of the origin of materials, equipment and 
services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and 
equipment are mined, grown, produced or manufactured, and from which the 
services are provided.. 

B. Contents of Bidding Documents 

6. Sections of Bidding 
Document 

 

6.1  The Bidding Document consist of Parts I, II, and III, which include all the 
Sections indicated below, and should be read in conjunction with any Addenda 
issued in accordance with ITB 8. 

PART I  Bidding Procedures 
Section I Instructions to Bidders (ITB) 
Section II Bid Data Sheet (BDS) 
Section III Evaluation and Qualification Criteria (EQC) 
Section IV    Bidding Forms (BDF) 
Section V Eligible Countries 

PART II Requirements 
Section VI     Works Requirements (WRQ) 
Section VII    Bill of Quantities (BOQ)  

PART III Conditions of Contract and Contract Forms  
Section VIII   General Conditions of Contract (GCC) 
Section IX Special Conditions of Contract (SCC)  
Section X    Contract Forms (COF) 

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding 
Document. 

6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their Addenda, if they were not obtained directly from the source 
stated by the Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document and to furnish with its bid all 
information and documentation as is required by the Bidding Documents. 
Failure to furnish all information or documentation required by the Bidding 
Document may result in the rejection of the bid. 

7. Clarification of 
Bidding Document, 
Site Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall 
contact the Employer in writing at the Employer’s address indicated in BDS or 
raise any question or curiosity during the pre-bid meeting if provided for in 
accordance with ITB 7.4. The Employer will respond in writing to any 
request for clarification, provided that such request is received within the 
period as mentioned in ITB 7.5. The Employer shall forward copies of its 
response to all Bidders who have acquired the Bidding Document in accordance 
with ITB 6.3, including a description of the inquiry but without identifying its 
source.  If so specified in the BDS, the Employer shall also promptly publish its 
response at the web page identified in the BDS. Should the Employer deem it 
necessary to amend the Bidding Document as a result of a request for 



 
clarification, it shall do so following the procedure under ITB 8 and ITB 22.2. 

7.2 The  Bidder  is  advised  to  visit  and  examine  the  Site  of Works and its 
surroundings and obtain for itself, on its own risk and responsibility, all 
information that may be necessary for preparing the bid and entering into a 
Contract for construction of the Works. The costs of visiting the Site shall be at the 
Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by 
the Employer to enter upon its premises and lands for the purpose of such 
visit, but only upon the express condition that the Bidder, its personnel, and 
agents will release and indemnify the Employer and its personnel and agents from 
and against all liability in respect thereof, and will be responsible for death or 
personal injury, loss of or damage to property, and any other loss, damage, costs, 
and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if 
provided for in the BDS. The purpose of the meeting will be to clarify issues and 
to answer questions on any matter that may be raised at that stage. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the 
Employer as mentioned in BDS. 

7.6 Minutes  of  the  pre-bid  meeting,  including  the  text  of  the questions  raised,  
without  identifying  the  source,  and  the responses given, together with any 
responses prepared after the meeting, will be transmitted promptly to all Bidders 
who have acquired the Bidding Document in accordance with ITB 6.3. Any 
modification to the Bidding Document that may become necessary as a result of 
the pre-bid meeting shall be made by the Employer exclusively through the 
issue of an addendum pursuant to ITB 8 and not through the minutes of the pre-
bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of 
a Bidder. 

8. Amendment of  
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may 
amend the Bidding Document by issuing agenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document from 
the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 
account in preparing their Bids, the Employer may, at its discretion, extend the 
deadline for the submission of Bids, pursuant to ITB 22.2. However, the time 
available to submit bids shall not be less than five (5) days since amendment in 
bidding document. 
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C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of 
its Bid, and the Employer shall in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

10.  Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in the language 
specified in the BDS. Supporting documents and printed literature that are part of 
the Bid may be in another language provided they are accompanied by an accurate 
translation of the relevant passages in the language specified in the BDS, in 
which case, for purposes of interpretation of the Bid, such translation shall 
govern.  

11. Documents 
Comprising the Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one called 
the Technical Bid containing the documents listed in ITB 11.2 and the other the 
Price Bid containing the documents listed in ITB 11.3, both envelopes enclosed 
together in an outer single envelope. 

11.2  The Technical Bid shall comprise the following: 

(a)  Letter of Technical Bid; 

(b)  Bid Security in accordance with ITB 19; 

(c) alternative Technical Bid, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit the 
Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, establishing the 
Bidder’s qualifications to perform the contract;  

(f)  Technical Proposal in accordance with ITB 16; 

(g) Bids submitted by a Joint Venture shall include a copy of the Joint 
Venture Agreement entered into by all partners. Alternatively, a Letter 
of Intent to execute a Joint Venture Agreement in the event of a 
successful Bid shall be signed by all partners and submitted with the 
Bid, together with a copy of the proposed agreement. The Joint 
Venture agreement, or letter of intent to enter into a Joint Venture 
including a draft agreement shall indicate at least the parts of the 
Works to be executed by the respective partners; and  

(h)   Any other documents, as specified in the BDS. 

11.3  The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Bill of Quantities(BoQ), in accordance with ITB 12 and ITB 
14, or as stipulated in the BDS; 

(c) alternative price Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 



 
(d) Any other document required in the BDS. 

11.4 The Bidder is solely responsible for the authenticity of the submitted 
documents.  

11.5 The Technical Bid shall not include any financial information related to the 
Price Bid. A Technical Bid containing such material financial information 
shall be declared non-responsive. 

12. Letter of Bid and 
Schedules 

12.1 The Letters of Technical Bid and Price Bid, Schedules, and all documents listed 
under ITB 11, shall be prepared using the relevant forms in Section IV (Bidding 
Forms) and in Section VII (Bill of Quantities). The forms must be completed 
without any alterations to the text, and no substitutes shall be accepted. All blank 
spaces shall be filled in with the information requested. 

13.  Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative bids shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that 
effect will be included in the BDS, as will the method of evaluating different 
times for completion. 

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 below, 
Bidders wishing to offer technical alternatives to the requirements of the Bidding 
Document must first price the Employer’s design as described in the Bidding 
Document and shall further provide all information necessary for a complete 
evaluation of the alternative by the Employer, including drawings, design 
calculations, technical  specifications, breakdown of prices, and proposed 
construction  methodology and other relevant details. Only the technical 
alternatives, if any, of the lowest evaluated Bidder conforming to the basic 
technical requirements shall be considered by the Employer. 

13.4 When specified in the BDS, Bidders are permitted to submit alternative 
technical solutions for specified parts of the Works. Such parts will be identified 
in the BDS and described in Section VI (Works Requirements). The method for 
their evaluation will be stipulated in Section III (Evaluation and Qualification 
Criteria). 

14. Bid Prices and  
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price Bid and 
in the Schedules shall conform to the requirements specified below.  

14.2 The  Bidder  shall  submit  a  bid  for  the  whole  of  the  works described in 
ITB  1.1 by filling in prices for all items of the Works, as identified in 
Section VII (Bill of Quantities). In case of Unit Rate Contracts, the Bidder shall 
fill in rates and prices for all items of the Works described in the Bill of 
Quantities. Items against which no rate or price is entered by the Bidder will not 
be paid for by the Employer when executed and shall be deemed covered by the 
rates for other items and prices in the Bill of Quantities. 

14.3 The price to be quoted in the Letter of Price Bid shall be the total price of the Bid, 
excluding any discounts offered. Absence of the total price in the Letter of Price 
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Bid or the Bid Price in the Bill of Quantities shall result in rejection of the Bid. 

14.4 The Bidder shall quote any discounts and the methodology for their application 
in the Letter of Price Bid, in accordance with ITB 12.1. 

14.5 If so indicated in ITB 1.1 and ITB 35.4, bids are invited for individual Contracts or 
for any combination of Contracts (packages). Bidders wishing to offer any price 
reduction for the award of more than one Contract shall specify in their bid the 
price reductions applicable to each package, or alternatively, to individual 
Contracts within the package. Price reductions or discounts shall be submitted in 
accordance with ITB 14.4, provided the Bids for all Contracts are submitted 
and opened at the same time. 

14.6 Unless otherwise provided in the BDS and the Conditions of Contract, the 
prices quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are 
subject to adjustment during the performance of the Contract in accordance with 
the provisions of the Conditions of Contract, the Bidder shall furnish the indices 
and weightings for the price adjustment formulae in the Table of Adjustment 
Data in Section IV (Bidding Forms) and the Employer may require the Bidder 
to justify its proposed indices and weightings.   

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or 
for any other cause, as of the date 30 days prior to the deadline for 
submission of bids, shall be included in the rates and prices and the total bid 
price submitted by the Bidder. 

15.  Currency of Bid  
and Payment 

15.1 The  currency  of  the  bid  and  payment  shall  be  in  Nepalese Rupees. 

16. Documents 
Comprising the 
Technical Proposal 

16.1 The  Bidder  shall  furnish  a  Technical  Proposal  including  a statement  of  
work  methods,  statement demonstrating Bidder’s experience in Environmental 
and Social risk management, equipment,  personnel,  schedule and any other 
information as stipulated in Section IV (Bidding Forms),  in  sufficient  detail  
to  demonstrate  the  adequacy  of the Bidders’ proposal to meet the work 
requirements and the completion time. 

 

17.  Documents 
Establishing the 
Qualifications of the 
Bidder 

17.1 To establish its qualifications to perform the Contract in accordance with 
Section III (Evaluation and Qualification Criteria) the Bidder shall provide the 
information requested in the corresponding information sheets included in 
Section IV (Bidding Forms). 

18.  Period of Validity 
of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. If the prescribed bid 
submission deadline date falls on a government holiday, then the next working 
day shall be considered as the bid submission deadline date. In such case the 
validity period of the bids shall be considered from the original bid submission 
deadline date. A bid valid for a shorter period shall be rejected by the Employer 
as nonresponsive.  



 
18.2 In  exceptional  circumstances,  prior  to  the  expiration  of  the bid  validity  

period,  the  Employer  may  request  Bidders  to extend the period of validity 
of their Bids. The request and the responses shall be made in writing. If a bid 
security is requested in accordance with ITB 19, it shall also be extended 30 
days beyond the deadline of the extended validity period. A Bidder may 
refuse the request without forfeiting its bid security. A Bidder granting the 
request shall not be required or permitted to modify its Bid and to include any 
additional conditions against the provisions specified in Bid Documents. 

19.  Bid Security 19.1 The Bidder shall furnish as part of its bid, in original form, a bid security as 
specified in the BDS. In case of e-submission of bid, the Bidder shall upload scanned 
copy of Bid security letter at the time of electronic submission of the bid. The Bidder 
accepts that the scanned copy of the Bid security shall, for all purposes, be equal to the 
original. The details of original Bid Security and the scanned copy submitted with e-
bid should be the same otherwise the bid shall be non-responsive. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  

(a)   an unconditional bank guarantee from Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law or; 

(b)   a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted  
either using the Bid Security Form included in Section IV (Bidding  
Forms) or in another Form acceptable to the employer. The form must include the 
complete name of the Bidder. The bid security shall be valid for minimum thirty (30) 
days beyond the original validity period of the bid, or beyond any period of extension if 
requested under ITB 18.2.  

19.3 The bid security issued by any foreign Bank outside Nepal must be counter 
guaranteed by Commercial Bank or Financial Institution eligible to issue 
Bank Guarantee as per prevailing Law in Nepal.  

19.4 Any bid not accompanied by an enforceable and substantially compliant bid 
security shall be rejected by the Employer as nonresponsive. In case of e- 
Submission, if the scanned copy of an acceptable Bid Security letter is not 
uploaded with the electronic Bid then Bid shall be rejected. 

19.5 The bid security of unsuccessful Bidders shall be returned within three days, once 
the successful Bidder’s furnishing of the required performance security and 
signing of  the Contract Agreement pursuant to ITB  40.1 and 41.1 

19.6 The bid security shall be forfeited:  

(a) if a Bidder withdraws its bid during the period of bid validity specified by 
the Bidder on the Letters of Technical Bid and Price Bid, except as 
provided in ITB 18.2; or 
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(b) if the successful Bidder fails to  

(i) furnish a performance security in accordance with ITB 40.1; or  

(ii) sign the Contract in accordance with ITB 41.1;  

(iii) accept arithmetical corrections in accordance with ITB 33.1; 

19.7 The Bid Security of a Joint Venture shall be in the name of the Joint Venture 
that submits the bid. If the Joint Venture has not been legally constituted at the 
time of bidding, the Bid Security shall be in the names of all future partners as 
named in the letter of intent mentioned in ITB 4.1. 

20.  Format and Signing 
of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid and one original 
of the Price Bid comprising the Bid as described in ITB 11 and clearly mark it 
“ORIGINAL – TECHNICAL BID” and “ORIGINAL – PRICE BID.” 
Alternative bids, if permitted in accordance with ITB 13, shall be clearly marked 
“ALTERNATIVE”. In addition, the Bidder shall submit copies of the bid in the 
number specified in the BDS, and clearly mark each of them “COPY.” In the 
event of any discrepancy between the original and the copies, the original shall 
prevail.  

In  case  of  e-submission  of  bid,  the  Bidder  shall   submit  his  bid 
electronically  in  PDF or web forms  files  as  specified  in  ITB  Clause  21.1(b). 

20.2 The original and all copies of the bid shall be typed or written in indelible ink and 
shall be signed by a person duly authorized to sign on behalf of the Bidder. This 
authorization shall consist of a written confirmation as specified in the BDS and 
shall be attached to the bid. The name and position held by each person signing 
the authorization must be typed or printed below the signature. All pages of 
the bid, except for un amended printed literature, shall be signed or initialed by 
the person signing the bid. 

20.3 Any amendments such as interlineations, erasures, or overwriting shall be valid 
only if they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

21. Submission of Bids 21.1 Bidders shall submit their bids by electronic or by mail/by hand/by courier as 
specified in the BDS.  Procedures for submission, sealing and marking are as 
follows: 

(a) Bidders submitting bids by mail, by hand or by courier  

shall enclose the original  of the Technical Bid, and the original of the 
Price Bid and each copy of the Technical Bid and Price Bid, including 
alternative bids, if permitted in accordance with ITB 13, in separate sealed 
envelopes, duly marking the envelopes as “ORIGINAL TECHNICAL 
BID”, “ORIGINAL – PRICE BID”, “ALTERNATIVE” and “COPY No. 
– TECHNICAL BID” and “COPY NO. PRICE BID” These envelopes 
containing the original and the copies shall then be enclosed in one single 
envelope.  

(b)  Bidders submitting Bids electronically shall follow the electronic bid 



 
submission procedure specified in this clause. 

i. The bidder is required to register in the e-GP system 
https://www.bolpatra.gov.np/egp following the procedure 
specified in e-GP guideline. 

ii. Interested bidders may either purchase the bidding document from 
the Employer's office as specified in the Invitation for Bid (IFB) 
or bidders may download the IFB and bidding document from 
e-GP system. 

iii. The registered bidders need to maintain their profile data required 
during preparation of bids.  

iv. In order to submit their bids the cost of the bidding document can 
be deposited as specified in IFB. In addition, electronic scanned 
copy (.pdf format) of the bank deposit voucher/cash receipt 
should also be submitted along with the technical bid. 

v. The bidder can prepare their technical and price bids using data 
and documents maintained in bidder’s profile and forms/format 
provided in bidding document by Employer. The bidder may 
submit bids as a single entity or as a joint venture. The bidder 
submitting bid in joint venture shall have to upload joint 
venture agreement along with partner(s) Bolpatra ID provided 
during bidder’s registration. 

vi. Bidders (all partners in case of JV) should update their profile 
data and documents required during preparation and submission 
of their technical bids. 

vii. In case of bid submission in JV, the consent of the partners shall 
be obtained through the confirmation link sent to the registered 
email address and the partners shall have to acknowledge their 
confirmation. 

The required forms and documents shall be part of technical bids. 
No. Document Requirement Remarks 

1. Letter of Technical Bid Mandatory PDF 

2. Bid Security/Bank 
Guarantee 

Mandatory PDF 

3. Company registration 
Certificate 

Mandatory PDF 

4. VAT registration 
Certificate 

Mandatory  (for 
domestic 
bidders only)  

PDF 

5. Business Registration 
Certificate 

Mandatory PDF 

6. Tax Clearance 
Certificate/Tax return 
submission 
evidence/evidence of 
time extension 

Mandatory  (for 
domestic 
bidders only) 

PDF 
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7. Power of Attorney of 
Bid signatory 

Mandatory PDF 

8. Bank Voucher for cost of 
bid document 

Mandatory PDF 

9. Joint venture agreement 
or Letter of Intent to enter 
JV agreement 

Mandatory in case 
of 
JV Bids Only 

PDF 

10. Qualification Documents   Mandatory Using profile data(financial 
details, contract details etc.) and 
Technical Proposal 

11. Additional documents]   
specified in ITB 11.2 (h) 

Mandatory (If 
any) 

PDF 

 
 
The required forms and documents shall be part of price bids. 

No. Document Requirement Remarks 

1. Letter of Price Bid Mandatory PDF 

2. Completed Bill of Quantities (BoQ) Mandatory Online Forms 

3. Price Adjustment Table  Mandatory (If 
applicable) 

Online Forms 

4. Additional Documents specified in 
ITB 11.3 (d) 

Mandatory (If 
any) 

PDF 

Note:   

a) The documents specified as “Mandatory” should be included in e-
submission and non-submission of the documents shall be considered as 
non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their profile 
documents as appropriate for the specific bid before submitting their bid 
electronically. 

viii. After providing all the details and documents, two separate bid response 
documents i.e technical bids and price bids will be generated from the 
system. Bidders are advised to download and verify the response 
documents prior to bid submission. 

ix. For verifying the authentic user, the system will send one time password 
(OTP) in the registered e-mail address of the bidder. System will validate 
the OTP and allow bidder to submit their bid. 

x. Electronically submitted bids can be modified and/or withdrawn through 
system. The bidder may modify their bids multiple times online within bid 
submission date and time specified in e-GP system. Once a Bid is 
withdrawn, bidder won’t be able to submit another bid response for the 
same bid. 

xi. The Bidder / Bid shall meet the following requirements and conditions for 
e-submission of bids; 
aa) The e-submitted bids must be readable through PDF reader. 
bb) The facility for submission of bid electronically through e-submission 

is to promote transparency, non-discrimination, equality of access, and 
open competition in the bidding process. The Bidders are fully 



 
responsible to use the e- submission facility properly in e-GP system 
as per specified procedures and in no case the Employer shall be held 
liable for Bidder's inability to use this facility. 

cc) When a bidder submits electronic bid through the PPMO e-GP portal, 
it is assumed that the bidder has prepared the bid by studying and 
examining the complete set of the Bidding documents including 
specifications, drawings and conditions of contract. 

21.2. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS 22.1; 

(cc) bear  the  specific  identification  of  this  bidding  process indicated 
in BDS 1.1; and 

21.3 The outer envelope and the inner envelope containing Technical Proposal shall 
bear a warning not to open before the time and date for the opening of Technical Bid 
in accordance with ITB 25.1. 

21.4  The inner envelope containing the Price Bid shall bear a warning not to open 
until advised by the Employer in accordance with ITB 25.7 

21.5 If all envelopes are not sealed and marked as required, the Employer will 
assume no responsibility for the misplacement or premature opening of the bid. 

22.  Deadline for 
Submission of Bids 

 

22.1 Bids must be received by the Employer at the address and no later than the 
date and time indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepal Standard 
Time as set out in the server. The e-procurement system will accept the e-
submission of bid from the date of publishing of notice and will automatically 
not allow the e-submission of bid after the deadline for submission of bid. 

22.2 The Employer may, at its discretion, extend the deadline for the submission 
of bids by amending the Bidding Document in accordance with ITB 8, in which 
case all rights and obligations of the Employer and Bidders previously subject to 
the deadline shall thereafter be subject to the deadline as extended. 

23.  Late Bids 23.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 22. Any bid received by the 
Employer after the deadline for submission of bids shall be declared late, rejected, 
and returned unopened to the Bidder. In case of e-submission, PPMO’s e-GP 
system will not allow submission of bid after the deadline for submission of bid. 

24.  Withdrawal, and 
Modification of Bids 

 

24.1 A Bidder may withdraw, or modify its bid- Technical or Price - after it has 
been submitted either in hard copy or by e-submission. Once a Bid is 
withdrawn, bidder shall not be able to submit another bid for this bidding 
process. Procedures for withdrawal or modification of  submitted bids are as 
follows: 

(i) Bids submitted in Hard Copy 
A Bidder may withdraw or modify its Bid – Technical or Price – after it has 
been submitted by sending a written notice, duly signed by an authorized 
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representative, and shall include a copy of the authorization in accordance with 
ITB 20.2, (except that withdrawal notices do not require copies). The 
corresponding modification of the Bid must accompany the respective written 
notice. All notices must be 

i) prepared and submitted in accordance with ITB 20 and ITB 21 
(except that withdrawal notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” and  “MODIFICATION;” and 

ii) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline 
prescribed for submission of bids through e-GP system by using the 
forms and instructions provided by the system.  

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall not be 
opened. In case of hard copy submission, the Bid will be returned unopened to 
the Bidders. 

24.3 No Bid may be withdrawn or modified in the interval between the deadline for 
submission of Bids and the expiration of the period of bid validity specified by the 
Bidder on the Letters of Technical Bid and Price Bid or any extension thereof.   

24.4 VOID. 

24.5 VOID. 

24.6 Request for withdrawal or modification must be made through the same 
medium of submission. Request for withdrawal or modifications through 
different medium shall not be considered. 

25.  Bid Opening 25.1 The Employer shall open the Technical Bids in public at the address, on the date 
and time specified in the BDS in the presence of Bidders` designated 
representatives who choose to attend.  The Price Bids will remain unopened and 
will be held in custody of the Employer until the specified time of their 
opening. If the Technical Bid and Price Bid are submitted together in one 
envelope, the Employer shall reject the entire Bid. 

25.2 The Employer shall download the e-submitted Technical Bid. The e-GP 
system allows the Employer to download the e-submitted technical bid only 
after bid opening date and time after login simultaneously by at least two 
members of the Bid Opening Committee. 

25.3 Electronically submitted Technical Bid shall be opened at first in the same 
time and date as specified above. Electronic Bids shall be opened one by one 
and read out. The e-submitted technical bids must be readable through open 
standards interfaces. Unreadable and or partially submitted bid files shall be 
considered incomplete. 



 

25.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out 
and the envelope with the corresponding Bid shall not be opened, but returned to 
the Bidder. No bid withdrawal shall be Permitted unless the corresponding 
withdrawal notice contains a valid authorization to request the withdrawal and is 
read out at bid opening. Next, envelopes marked “MODIFICATION” shall be 
opened and read out with the corresponding bid. No Technical Bid and/or 
Price Bid modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification 
and is read out and recorded at bid opening. Only the Technical Bid, both Original 
as well as Modification, are to be opened, read out, and recorded at the opening. 
Price Bids, both Original and Modification, will remain unopened in accordance 
with ITB 25.1. 

25.5 All other envelopes holding the Technical Bid shall be opened one at a 
time, reading out: the name of the Bidder; whether there is a modification; the 
presence of a bid security and any other details as the Employer may consider 
appropriate. Only Technical Bids read out and recorded at bid opening shall be 
considered for evaluation. No bid shall be rejected at opening of Technical Bids 
except for late bids, in accordance with ITB 23.1.  

25.6 The Employer shall prepare a record of the opening of Technical Bids that shall 
include, as a minimum: the name of the Bidder and whether there is a withdrawal, 
or modification; and the presence or absence of a bid security. The Bidders’ 
representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents 
and effect of the record. 

25.7 At the end of the evaluation of the Technical Bids, the Employer will invite 
bidders who have submitted substantially responsive Technical Bids and who 
have been determined as being qualified for award to attend the opening of the 
Price Bids. The date, time, and location of the opening of Price Bids will be 
advised in writing by the Employer. Bidders shall be given at least 7 days' 
notice for the opening of Price Bids. 

25.8 The Employer will notify Bidders in writing who have been rejected on the 
grounds of their Technical Bids being substantially nonresponsive to the 
requirements of the Bidding Document and return their Price Bids unopened. 

25.9 The Employer shall conduct the opening of Price Bids of all Bidders who 
submitted substantially responsive Technical Bids, in the presence of Bidders` 
representatives who choose to attend at the address, on the date, and time 
specified by the Employer. The Bidder’s representatives who are present shall 
be requested to sign a register evidencing their attendance. 

25.10 All envelopes containing Price Bids shall be opened one at a time and the 
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following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, modifications, and alternative offers read out and 
recorded during the opening of Price Bids shall be considered for evaluation. 
No Bid shall be rejected at the opening of Price Bids. 

25.11 The Employer shall prepare a record of the opening of Price Bids that shall 
include, as a minimum, the name of the Bidder, the Bid Price (per lot if 
applicable), any discounts, modifications and alternative offers. The Bidders’ 
representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents 
and effect of the record. 

E. Evaluation and Comparison of Bids 

26.  Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and post-
qualification of bids and recommendation of Contract award, shall not be 
disclosed to Bidders or any other persons not officially concerned with such 
process until information on Contract award is communicated to all Bidders.  

26.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids 
or Contract award decisions may result in the rejection of its bid. 

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of Contract 
award, if any Bidder wishes to contact the Employer on any matter related to 
the bidding process, it may do so in writing. 

27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and comparison of the Technical 
and Price Bids, the Employer may, at its discretion, ask any Bidder for a 
clarification of its Bid. Any clarification submitted by a Bidder that is not in 
response to a request by the Employer shall not be considered. The Employer’s 
request for clarification and the response shall be in writing. No change in the 
substance of the Technical Bid or prices in the Price Bid shall be sought, offered, 
or permitted, except to confirm the correction of arithmetic errors discovered by 
the Employer in the evaluation of the Price Bids, in accordance with ITB 33. In 
case of e-submission of bid, upon notification from the employer, the bidder shall 
also submit the original of documents comprising the Technical and Price Bid as 
per ITB 11.2 and ITB 11.3 for verification of submitted documents for acceptance 
of the e-submitted bid. 

27.2 If a Bidder does not provide clarifications of its Bid by the date and time set in 
the Employer’s request for clarification, its Bid may be rejected. 

28.  Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding 



 
 Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding Document; 
and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

29.  Examination of 
Technical Bid 

29.1The Employer shall examine the Technical Bid to confirm that all documents 
and technical documentation requested in ITB 11.2 have been submitted.  If 
any of these documents or information  (except alternative Technical Bid 
which is optional)  is missing, the bid shall be rejected. 

 

29.2 In case of e-submission bids, the Employer shall confirm that all the documents 
and information requested in ITB 21.1 have been submitted.  If any of these 
documents or information is missing, the bid shall be rejected. 

30.  Determination of 
Responsiveness of 
Technical Bid 

30.1 The Employer’s determination of a Bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB11.2. 

30.2 A substantially responsive Technical Bid is one that meets the requirements of the 
Bidding Document without material deviation, reservation, or omission. A 
material deviation, reservation, or omission is one that, 

(a)   if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of 
the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding  
Document,  the  Employer’s  rights  or  the Bidder’s obligations under 
the proposed Contract; or 

(b)   if rectified, would unfairly affect the competitive position of other Bidders 
presenting substantially responsive bids. 

30.3 The Employer shall examine the technical aspects of the Bid submitted in 
accordance with ITB 16, Technical Proposal, in particular, to confirm that all 
requirements of Section VI (Works Requirements) have been met without any 
material deviation, reservation or omission. 

30.4 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or 
omission. 

30.5 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 
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information in the electronically submitted bid files.  If  the  Bidder  cannot  
substantiate  or  provide  evidence  to establish  the  information  provided  in  e-
submitted  bid  through  documents/ clarifications  as  per  ITB  Clause  27.1,  
the  bid  shall  not  be  considered  for further evaluation. 

 

 30.6 VOID. 

30.7 Except in case of e-submission, the Financial Bid of the bidder, which is 
evaluated as substantially non-responsive in technical bid, shall be returned to 
the respective bidders. 

31. Non-conformities 
Errors, and Omissions  

31.1 Provided that a bid is substantially responsive, the Employer may waive any 
non-conformities in the bid that do not constitute a material deviation, 
reservation, or omission. 

31.2 Provided that a Technical Bid is substantially responsive, the Employer may 
request that the Bidder submit the necessary information or documentation, 
within a reasonable period of time, to rectify nonmaterial nonconformities in the 
Technical Bid related to documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any aspect of 
the Price Bid. Failure of the Bidder to comply with the request may result in the 
rejection of its bid. 

31.3 Provided that a Technical Bid is substantially responsive, the Employer shall 
rectify quantifiable nonmaterial nonconformities related to the Bid Price. To 
this effect, the Bid Price shall be adjusted, for comparison purposes only, to 
reflect the price of a missing or non-conforming item or component. The 
adjustment shall be made using the methods indicated in Section III (Evaluation 
and Qualification Criteria). 

31.4 If the monetary value of such non-conformities is found to be more than fifteen 
percent of the Bid Price of the bidder pursuant to ITB 31.3, such bid shall be 
considered nonresponsive and shall not be involved in evaluation. 

32 Qualification of the 
Bidder 

32.1 The Employer shall determine to its satisfaction during the evaluation of 
Technical Bids whether Bidders meet the qualifying criteria specified in 
Section III (Evaluation and Qualification Criteria)  including their contractual 
SEA/SH prevention and response obligations. 

32.2 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to 
ITB 17.1. 

32.3 An affirmative determination shall be a prerequisite for the opening and 
evaluation of a Bidder’s Price Bid. A negative determination shall result into 
the disqualification of the Bid, in which event the Employer shall return the 
unopened Price Bid to the Bidder. 

33.  Correction of  
Arithmetical  Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct arithmetical 
errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price 
and the total price that is obtained by multiplying the unit price and quantity, 



 
the unit price shall prevail and the total price shall be corrected, unless in the 
opinion of the Employer there is an obvious misplacement of the decimal 
point in the unit price, in which case the total price as quoted shall govern 
and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected;  

(c)  If there is a discrepancy between the bid price in the Summary of Bill of 
Quantities and the bid amount in item (c) of the Letter of Price Bid, the 
bid price in the Summary of Bill of Quantities will prevail and the bid 
amount in item (c) of the Letter of Price Bid will be corrected. 

(d)  If there is a discrepancy between words and figures, the amount in words 
shall prevail, unless the amount expressed in words is related to an 
arithmetic error, in which case the amount in figures shall prevail 
subject to (a), (b) and (c) above.  

33.2 If the Bidder that submitted the lowest evaluated bid does not accept the 
correction of errors, its bid shall be disqualified and its bid security shall be 
forfeited. 

34 Subcontractors 34.1 In case of Prequalification, the Bidder’s Bid shall name the same subcontractor 
as submitted in the prequalification application and approved by the Employer.  

In case of Post-qualification, the Employer may permit subcontracting for 
certain specialized works as indicated in Section III When subcontracting is 
permitted by the Employer, the sub-contractor shall meet the qualifications 
criteria as indicated in section III. 

Sub-contractors’ qualification and experience will not be considered for 
evaluation of the Bidder. The Bidder on its own (without taking into account 
the qualification and experience of the sub-contractor) should meet the 
qualification criteria. 

Bidders may propose subcontracting up to the percentage of total value of 
contracts or the volume of works as specified in the BDS.  

35. Evaluation of Price 
Bids 

 

35.1 The Employer shall use the criteria and methodologies listed in this Clause. No 
other evaluation criteria or methodologies shall be permitted. 

35.2 To evaluate a Price Bid, the Employer shall consider the following:  

(a)  the bid price, excluding  Value Added Tax , Provisional Sums,  and the 
provision, if any, for contingencies in the Summary Bill of Quantities, for Unit 
Rate  Contracts, or Schedule of Prices for lump sum Contracts, but including 
Day work items, where priced competitively; 

(b) adjustment  for  correction  of  arithmetic  errors  in accordance with ITB 
33.1; 

(c) adjustment due to discounts offered in accordance with ITB 14.4; 
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(d)  adjustment for nonconformities in accordance with ITB 31.3; 

(e) application of all the evaluation factors indicated in Section III  (Evaluation 
and Qualification Criteria); 

35.3 The estimated effect of the price adjustment provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken 
into account in bid evaluation. 

35.4 If this Bidding Document allows Bidders to quote separate prices for 
different lots (Contracts), and to award multiple Contracts to a single Bidder  
as specified in BDS, the methodology to determine the lowest evaluated 
price of the Contract combinations, including any discounts offered in the 
Letter of Price Bid, is specified in Section III (Evaluation and Qualification 
Criteria). 

35.5 if the bid for an Unit Rate Contract, which results in the lowest Evaluated Bid 
Price is seriously unbalanced or front loaded or extremely low in the 
opinion of the Employer, the Employer may require the Bidder to produce 
detailed price analysis for any or all items of the Bill of Quantities, to demonstrate 
the internal consistency of those prices with the construction methods and 
schedule proposed. After evaluation of the price analysis, taking into 
consideration the schedule of estimated Contract payments, the Employer may 
require that the amount of the performance security be increased at the expense 
of the Bidder as mentioned in BDS to protect the Employer against financial loss 
in the event of default of the successful Bidder under the Contract or may 
consider the bid as non-responsive. 

35.6 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 
information in the electronically submitted bid files.  If  the  Bidder  cannot  
substantiate  or  provide  evidence  to establish  the  information  provided  in  e-
submitted  bid  through  documents/ clarifications  as  per  ITB  Clause  27.1,  the  
bid  shall  not  be  considered  for further evaluation. 

 35.7   VOID. 

36. Comparison of Bids 36.1 The Employer shall compare all substantially responsive bids in accordance 
with ITB 35.2 to determine the lowest evaluated bid. 

37. Employer’s Right to 
Accept Any Bid, and 
to Reject Any or All 
Bids 

37.1 The Employer reserves the right to accept or reject any bid, and to annul the 
bidding process and reject all Bids at any time prior to contract award, without 
thereby incurring any liability to Bidders. In case of annulment, all Bids 
submitted and specifically, bid securities, shall be promptly returned to the 
Bidders. 



 
 

F. Award of Contract 

38. Award Criteria 

 

38.1 The Employer shall award the Contract to the Bidder whose offer has been 
determined to be the lowest evaluated bid and is substantially responsive to 
the Bidding Document, provided further that the Bidder is determined to be 
qualified to perform the Contract satisfactorily. 

39.  Letter of Intent to 
Award the 
Contract/Notification 
of Award 

39.1 The Employer shall notify the concerned Bidder whose bid has been selected in 
accordance with ITB 38.1 within seven days of the selection of the bid, in writing 
that the Employer has intention to accept its bid and the information regarding the 
name, address and amount of selected bidder shall be given to all other bidders 
who submitted the bid. 

39.2 VOID. 

39.3 If no bidder submits an application within a period of seven days of the notice 
provided under ITB 39.1, the Employer shall, accept the bid selected in 
accordance with ITB 38.1 and Letter of Acceptance shall be communicated to 
the selected bidder prior to the expiration of period of Bid validity, to furnish 
the performance security and sign the contract within fifteen days. 

39.4 VOID. 

39.5 VOID. 

40. Performance 
Security and Line of 
Credit 

40.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  
Employer,  the  successful  Bidder  shall  furnish  the performance  security in 
accordance with the General Conditions of Contract, subject to ITB 35.5, and if 
required in the BDS, the Environmental and Social (ES) Performance Security 
from  Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 
prevailing Law in Nepal using Sample Form for the Performance Security included 
in Section X (Contract Forms),  or  another  form  acceptable  to  the  Employer.  
The performance security and, if applicable ES performance Security issued by any 
foreign Bank outside Nepal must be counter guaranteed by Commercial Bank or 
Financial Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal. 

 

 

40.2 Failure of the successful Bidder to submit the above-mentioned Performance 
Security and, if required pursuant to ITB 40.1, the Environmental and Social 
(ES) performance Security, or to sign the Contract Agreement shall constitute 
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sufficient grounds for the annulment of the award and forfeiture of the bid 
security. In that event the Employer may award the Contract to the next 
lowest evaluated Bidder whose offer is substantially responsive and is 
determined by the Employer to be qualified to perform the Contract 
satisfactorily. The process shall be repeated according to ITB 39. 

41  Signing of Contract 41.1 The Employer and the successful Bidder shall sign the Contract Agreement 
within the period as stated ITB 40.1. 

41.2 At the same time, the Employer shall also notify all other Bidders of the results of 
the bidding, and shall publish in an English/Nepali language newspaper or well-
known and freely accessible website the results identifying the bid and lot 
numbers and the following information: (i) name of each Bidder who submitted 
a Bid; (ii) bid prices as read out at Bid Opening; (iii) name and evaluated prices of 
each Bid; (iv) name of bidders whose bids were rejected and the reasons for 
their rejection; and (v) name of the winning Bidder, and the Price it offered, as 
well as the duration and summary scope of the Contract awarded. 

41.3 VOID. 

41.4 VOID. 

42.  Complaint and 
Review 

42.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made 
by the Employer in opening of the price bid or the intention to award the 
Contract, it may file an application to the Chief of the Public Entity within 
Seven (7) days of providing the notice under ITB 25.8 and ITB 39.1 by the 
Public Entity, for review of the proceedings stating the factual and legal grounds.  

42.2 Late application filed after the deadline pursuant to ITB 42.1 shall not be 
processed. 

42.3 The  chief  of  Public  Entity  shall,  within  five  (5)  days  after receiving  the  
application,  give  its  decision  with  reasons,  in writing pursuant to ITB 42.1:  

(a) whether to suspend the procurement proceeding and indicate the procedure to be 
adopted for further proceedings; or  

(b)  to reject the application.  

The decision of the chief of Public Entity shall be final for the Bid amount up 
to the value as stated in 42.4.  

42.4 If the Bidder is not satisfied with the decision of the Public Entity in accordance 
with ITB 42.3, or the decision is not given within five (5) days of receipt of       
application pursuant to ITB 42.1, it can, within seven (7) days of receipt of 
such decision, file an application to the Review Committee of the GoN, 
stating the reason of its disagreement on the decision of the chief of Public 
Entity and furnishing the relevant documents, provided that its Bid amount ,equal 
or more than Rupees Twenty Million (NRs. 20,000,000). The application may be 
sent by hand, by post, by courier, or by electronic media at the risk of the 
Bidder itself. 

42.5 Late application filed after the deadline pursuant to ITB 42.4 shall not be 



 
processed. 

42.6 Within three (3) days of the receipt of application from the Bidder,  pursuant  
to  ITB  42.4,  the  Review  Committee  shall notify the concerning Public 
Entity to furnish its procurement proceedings, pursuant to ITB 42.3. 

42.7 Within three (3) days of receipt of the notification pursuant to ITB 42.6, the 
Public Entity shall furnish the copy of the related documents to the Review 
Committee. 

42.8 The Review Committee, after inquiring from the Bidder and the Public 
Entity, if needed, shall give its decision within one (1) month of the receipt of 
the application filed by the Bidder, pursuant to ITB 42.4. 

42.9 The Bidder, filing application pursuant to ITB 42.4, shall have to furnish a 
cash amount or Bank guarantee from Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law 
equivalent to ten percent (10 %) of amount of bid security in case of 
complaint against decision pursuant to ITB 25.8 and one percent (1%) of its 
quoted Bid amount in case of complaint against decision pursuant to ITB  39.1 
with the validity period of at least ninety (90) days from the date of the filing 
of application pursuant to ITB 42.4. 

42.10 If the claim made by the Bidder pursuant to ITB 42.4 is justified, the Review 
Committee shall have to return the security deposit to the applicant, pursuant to 
ITB 42.9, within seven (7) days of such decision made. 
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Section II: Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the 

information or requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is:  

ITB 1.1 The Employer is:  Road Division Bhaktapur 

ITB 1.1 The number and identification of lots (contracts) comprising this bidding process is: SRCTIP-
DOR-WPM-RDBKT-NCB-51 

ITB 2.1 The name of the Project is Periodic Maintenance of Lamidada Dolalghat NH-34 km From 44.7 to 
57.90 of Araniko Highway  

The implementing agency is the Department of Roads 

 

ITB 4.1 (a)  

Maximum number of partner in a joint venture shall be : 3 (three) 

 

 

ITB 4.4 A list of debarred firms and individuals is available on the World Bank’s external website: 
http:/www.worldbank.org/debarr. 

B. Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is:  
Attention: Division Chief 
Address:  Road Division Bhaktapur , Katunje 
Telephone: :   01-6612074 
Facsimile number: 01-6612074 
Electronic mail address: : droadbhaktapur@gmail.com  
 

ITB 7.4 A Pre-Bid meeting  shall be held.  Pre-Bid Meeting will  

Take place at the following date, time and place:  

Date: 2026 oct 27  

Time: 11.00 AM 

Place: Road Division Office Bhaktapyr Katunje 
A site visit “shall not be”  organized by the Employer.  

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 10 
days prior to the deadline for submission of bids.  



 
 

C.   Preparation of Bids 

ITB 10.1 The language of the bid is: English 

ITB 11.2 (h) The Bidder shall submit with its Technical Bid the following additional documents:[generic 
contents are provided in Section IV] 

(a) Code of 
Conduct including SEA/SH for Workers and Personnel: The Bidder shall submit its 
Code of Conduct that will apply to the personnel of the Contractor and sub-contractors to 
ensure compliance with the Contractor’s Environmental, Social, Health and Safety (ESHS) 
obligations under the Contract. The Bidder shall use for this purpose the Code of Conduct 
form provided in Section IV.  No substantial modifications shall be made to this form, 
except that the Bidder may introduce additional requirements, including as necessary to 
consider specific Contract issues/risks.   In addition, the Bidder shall detail how this Code 
of Conduct will be implemented. This will include: how it will be introduced into 
conditions of employment/engagement, what training will be provided, how it will be 
monitored and how the Contractor proposes to deal with any breaches. 

The Contractor shall be required to implement the agreed Code of Conduct to its 
personnel and Sub-contractors. 

(b) Contractor’s Environmental and Social Management Plan (C-ESMP) based on the 
approved ESIA, ESMF, RF, SEP, LMP and other instruments 

The Bidders shall be required to submit as a part of the Bid a C-ESMP. Later during 
contract execution, this document shall be further elaborated and submitted for approval, 
and subsequent implementation in accordance with the SCC 48.7, that includes the agreed 
Management Strategies and Implementation Plans. 

Assessment of ESHS compliances including  SEA/SH Prevention and Action plan, OCHS and 
Labor camp standards shall be carried out on a bi-monthly basis by safeguards 
implementation monitoring team of the Employer.  SEA/SH Prevention and Response Action 
Plan” means a document which outlines how the project will put in place the necessary 
actions, protocols and mechanisms to address SEA/SH risks; and how to address any SEA/SH 
allegations that may arise.  

ITB 11.3 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, 
including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices for lump 
sum contracts: Not Applicable 

11.3 (d) The Bidder shall submit with its Price Bid the following additional documents:  Not Applicable  

ITB 13.1 Alternative bids “shall not be” permitted. 

ITB 13.2 Alternative times for completion “shall not be” permitted.  

 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: Not 
Applicable  
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ITB 14.6 The prices quoted by the Bidder “shall not be” subject to adjustment during the performance of 
the Contract. 

ITB 18.1 The bid shall be valid until- 90 Days 

ITB 19.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to 
issue Bank Guarantee as per prevailing Law with a minimum Nrs 4000 Thousands, which shall 
be valid until 30 days beyond the validity period of the bid]. .  

ITB 19.2 (b) 
 
Employer’s Account: 

Account Name:  Ko.Le.Ni.Ka.,Bhaktapur 

Bank Name:   Nepal Bank Limited 

Bank Address:  Kamalbinayak, Bhaktapur 

Account Number: 01901000002003000001 

Office Code:  337013301 

ITB 20.1 In addition to the original of the bid, the number of copy/ies is/are: : Not applicable 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall  

indicate:  

(a) The name and description of the documentation required to demonstrate the authority 
of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed  by  
all  parties (i)  stating  that  all  parties  shall  be  jointly  and severally  liable,  and (ii)  
nominating  a  Representative  who  shall  have the authority to conduct all business 
for and on behalf of any and all the parties of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution.  

D.   Submission and Opening of Bids 

ITB 21.1 Bidders shall have the option of submitting their bids electronic submission through e-GP 
system is not applicable/permitted 

ITB 22.1 Attention: Division Chief  

Address: Roads Division, Bhaktapur   

The deadline for bid submission is : 
Date :     2083-07-30(2026 Nov 16)             Time 12:00 Hrs. 

ITB 25.1 The Technical Bid opening shall take place at : 

Address : Roads Division, Bhaktapur    
Date : 2083-07-30(2026 Nov 16)              

Time : 13:00 Hrs. 

 

E.   Evaluation and Comparison of Bids 

ITB 34.1  a) Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted is: 
25% of the total contract amount. Not Applicable 



 

 

 

 

 

 

 

 

 

 

b) Sub-contractors’ qualification and experience will not be considered for evaluation of the 
Bidder. The Bidder on its own (without taking into account the qualification and experience of 
the sub-contractor) should meet the qualification criteria.  

ITB 35.4 Bidders are “permitted”  to quote separate prices for lots (Contracts), and a single Bidder 
will be awarded multiple lots (Contracts) based on provision of Paragraph 1.2, Multiple 
Contracts Section III (Evaluation and Qualification Criteria): 

Multiple contracts comprising of following lots (contracts): 

Not Applicable] 

ITB 35.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid price.  

ITB 40.1  

The performance security amount shall be: 5 (five) percent of the bid price. 

Environmental and Social (ES) Performance Security shall be:  Not Applicable 
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Section III: Evaluation and Qualification Criteria 
 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by 

post-qualification exercise. GoN/DP requires bidders to be qualified by meeting predefined, precise 

minimum requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in 

disqualification. In accordance with ITB 32 and ITB 35, no other methods, criteria and factors shall be 

used. The Bidder shall provide all the information requested in the forms included in Section IV 

(Bidding Forms).  

 
1. Evaluation  

 In addition to the criteria listed in ITB 35.2 (a) - (e) the following criteria shall apply:  
 

Note:  

Use the evaluation criteria listed below as appropriate and required for the project.  

1.1 Adequacy of Technical Proposal  
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 

technical capacity, to mobilize key equipment and personnel for the contract consistent with its 

proposal regarding work methods, scheduling, and material sourcing in sufficient detail and fully in 

accordance with the requirements stipulated in Section VI (Works Requirements). 

Non-compliance with equipment and personnel requirements described in Section VI (Works 

Requirements) shall not be grounds for bid rejection and such non-compliance will be subject to 

clarification and rectification prior to contract award. 

1.2 Multiple Contracts  

Multiple Contracts, if permitted under ITB 35.4, will be evaluated as follows: 

Award Criteria for Multiple Contracts [ITB 35.4]: 

Bidders have the option to Bid for any one or more Contracts. Bids will be evaluated taking into 

account discounts offered, if any, for combined contracts. The contract(s) will be awarded to the 

Bidder or Bidders offering the lowest evaluated cost to the Employer for combined contracts, 

subject to the selected Bidder(s) meeting the required qualification criteria for combination of 

multiple contracts as the case may be. 

Qualification Criteria for Multiple Contracts: 

The criteria for qualification shall be the sum of the minimum requirements for respective 



 
individual contracts as specified under items 2.3.2, 2.3.3, 2.3.4 and 2.4.2 b. 

With respect to the Contracts of Similar Size and Nature under item 2.4.2(a) of Section III, the 

evaluation shall be done as below: 

N is the minimum number of contracts required as per Specific Construction Experience 

(2.4.2(a)).  

V is the minimum value of a single contract as per Note (2),or (3) of 2.4.2 Specific 

Construction Experience. 

 

i. Minimum requirements for combined contract(s) shall be the aggregate requirements for 

each contract for which the bidder has submitted bids as follows, and N1,N2,N3, etc. shall 

be different contracts: 

Contract 1:  N1 contracts, each of minimum value V1; 

Contract 2:  N2 contracts, each of minimum value V2;  

Contract 3:  N3 contracts, each of minimum value V3;  

----etc.  

Or 

ii. Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all 

such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---. 

1.3 In Case, other than Multiple Contracts  

Bidders have the option to Bid for any one or more Contracts. The contracts will be awarded to 

the Bidder or Bidders offering the lowest evaluated cost to the Employer, subject to the selected 

Bidder(s) meeting the required qualification which shall be the sum of the minimum 

requirements for respective individual contracts. Under this case, Contract shall be awarded based 

on Least Cost Combination to the Employer.  

1.4 Completion Time  

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:  

Not Applicable 

1.5   Alternative Technical Solutions  

Alternative technical solutions, if permitted under ITB 13.4, will be evaluated as follows:  

Not Applicable 
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1.6 Quantifiable Nonconformities and Omissions  

Subject to ITB 14.2 and ITB  35.2, the evaluated cost of quantifiable nonconformities including 

omissions, is determined as follows: 

[Insert in bidding document: “Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial 

nonconformities shall be evaluated, but excluding omission of prices in the BoQ.The Employer will 

make its own assessment of the cost of any nonmaterial nonconformities and omissions for the 

purpose of ensuring fair comparison of bids.”] 

2.   Qualification 

2.1   Eligibility  
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All 
Partners 

Combined 

Each 

Partner 

Lead 

Partner 

2.1.1 Nationality 

Nationality in 
accordance with ITB 
sub-clause 4.2 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

Forms 
 ELI –1; ELI –

2 
with 

attachments 

2.1.2  Conflict of Interest 

No conflicts of interest 
in accordance with 
ITB Sub-Clause 4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.3 Government/ DP Eligibility 

Not having been 
declared ineligible by 
the World Bank, as 
described in ITB Sub-
Clause 4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.4  Government-owned Entity 

Bidder required to 
meet conditions of ITB 
Sub-Clause 4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

must meet 
requirement 

not 
applicable 

Forms ELI - 1, 
ELI - 2, with 
attachments 



 
requirement 

2.1.5  UN Eligibility  

Not having been 
declared ineligible 
based on a United 
Nations resolution or 
Employer's country 
law, as described in 
ITB Sub-Clause 4.8. 

 

 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.6  Bidder’s Running Contracts   

Not Applicable      

 

2.1.7 Other Eligibility 

Firm Registration 
Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Business Registration 
Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

VAT and PAN 
Registration certificate 
(only for domestic 
bidders) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Tax Clearance 
Certificate/Tax return 
submission 
evidence/evidence of 
time extension for the 
F/Y 2025/26 (Only for 
domestic bidders)) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Additional 
requirements  

[Insert if any] 

…… not 
applicable 
………. 

…… not 
applicable 

…… 

…………… ………… ………… 
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2.2   Pending Litigation 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All Partners 

Combined 

Each 

Partner 

Lead 

Partner 

2.2.1  Pending Litigation 

All pending 
litigation shall be 
treated as resolved 
against the Bidder 
and so shall in 
total not represent 
more than 50 
percent of the 
Bidder's net worth. 

must meet 
requirement 
by itself or 

as partner to 
past or 

existing JV 

not applicable must meet 
requirement by 

itself or as 
partner to past or 

existing JV 

not 
applicable 

Form LIT - 1 

 



 
2.3 Financial Situation  

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirement

s All Partners 

Combined 

Each 

Partner 

Lead 

Partner 

2.3.1 Historical Financial Performance 

Submission of audited 
balance sheets and 
income statements, for 
the last 5 years to 
demonstrate the current 
soundness of the Bidder's 
financial position. As a 
minimum, a Bidder's net 
worth for the last year 
calculated as the 
difference between total 
assets and total liabilities 
should be positive. 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

Form FIN - 1 
with 

attachments 

 

2.3.2 Average Annual Construction Turnover 

Minimum average annual 
construction turnover of 
NRs 233.90 Millions 
calculated as total 
certified payments 
received for construction 
contracts in progress or 
completed, within the last 
five fiscal years. 

must meet 
requirement 

must meet 
requirement 

must meet 25 
percent 

of the 
requirement 

must meet 40 
percent 

of the 
requirement 

Form FIN 
-2 

Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted to 
present value by applying wholesale price index of Nepal Rastra Bank. 
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2.3.3 Financial Resources 

(i) Using Forms FIN - 
3 and FIN - 4 in 
Section IV (Bidding 
Forms) the Bidder 
must demonstrate 
access to, or 
availability of, 
financial resources 
such as liquid assets2, 
unencumbered real 
assets, and other 
financial resources, 
(other than any 
contractual advance 
payments) to meet the 
cash-flow requirement 
of       NRs 66.83 
 Millions for the 
subject contract(s) net 
of the Bidder’s other 
commitments 
 
(ii) The Bidder shall 
also demonstrate, to the 
satisfaction of the 
Employer, that it has 
adequate sources of 
finance to meet the 
cash flow requirements 
on works currently in 
progress and for future 
contract commitments, 
at least for a period of 
three months.  

 

must meet 
requirement 

must meet 
requirement 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Must meet 
requirement 

must meet 
25%     of the 
requirement 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Must meet 
requirement 

 
 
 

must meet 
40%    of the 
requirement 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Not 
Applicable 

Form FIN - 
3  

 
2     Liquid Assets mean cash and cash equivalents, short-term financial instruments, short term available-for-sale-securities, 

marketable securities, trade receivables, short-term financing receivables and other assets that can be converted into cash 
within ONE YEAR. 

 



 
 

 2.3.4 Required Bid Capacity- Not Applicable 

      

 
 
 

2.4 Experience 

Criteria Compliance Requirements Documents 
Requirement Single 

Entity 
Joint Venture Submission  

Requirement All Partners 
Combined 

Each 
Partner 

Lead 
Partner 

2.4.1  General Construction Experience 
Experience under 
construction contracts in 
the role of contractor, 
subcontractor, or 
management contractor 
for at least the last 5 years 
prior to the applications 
submission deadline. 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

Form EXP - 1 

 

2.4.2    Specific Construction Experience  

(a) Contracts of Similar Size and Nature 

Participation as Prime 
contractor, joint venture 
member3management 
contractor, or 
subcontractor, in at least 
One (1) Contract of 
Road construction 
work with Asphalt 
Concrete within the last 
ten (10) years, with a value 
of at least NRs 116950.0 
Thousands that have been 
successfully or are 

must meet 
requirement 

not 
applicable 

at least one 
Contract 

within the 
last ten (10) 
years with a 
value of at 
least 25% 

specified in 
the 

Requirement 
that have 

been 
successfully 

must meet 
requirement 

Form EXP 
– 2(a) 

 
3 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the 
Bidder’s share, by value, volume, number or rate of production of any key activity as appropriate and role and 
responsibilities shall be considered to meet this requirement. 
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substantially completed 
and that are similar to the 
proposed works. The 
similarity shall be based on 
the physical size, 
complexity, methods, 
technology or other 
characteristics as described 
in Section VI, Works 
Requirements. 

or are 
substantially 
completed 
and that are 

similar to the 
proposed 

works 

 

 
 
Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted to 
present value by applying wholesale price index of Nepal  Rastra  Bank. 
 
 
 
 
(b) Construction Experience in Key Activities  

For the above or other 
contracts executed during the 
period stipulated in 2.4.2(a) 
above, a minimum 
construction experience in 
the following key activities : 

1. At least 2657.0 cum of 
Asphalt or Dense Bituminous 
Macadam Concrete  works 
per  year within last 10 years. 

must meet all 
requirements 

must meet all 
requirements 

 

not 
applicable 

not 
applicable 

Form 
EXP - 
2(b) 

 
  
2.5 ESHS Declaration 

Criteria Compliance Requirements Documents 
Requirement Single 

Entity 

Joint Venture Submission  
Requirement All Partners 

Combined 
Each 

Partner 
One 

Partner 
Environmental and Social (ES) past performance 
Declare any civil work 
contracts that have been 
suspended or terminated 
and/or performance 
security called by an 
employer for reasons of 
breach of environmental, 
or social (including Sexual 
Exploitation, and Abuse) 
contractual obligations in 
the past five years. 

Must make the 
declaration. Where 
there are 
Specialized 
Subcontractor/s, the 
Specialized 
Subcontractor/s 
must also make the 
declaration. 

Not 
applicable 

Each must make the 
declaration. Where 
there are 
Specialized 
Subcontractor/s, the 
Specialized 
Subcontractor/s 
must also make the 
declaration. 

Not 
applicable 

Form CON-3 ES 
Performance 
Declaration 

  



 
  

 

 

2.6 Subcontractors- Not Applicable 

The experience and financial capacity of the sub-contractors shall not be added to those of the Bidder for 
purposes of qualification of the Bidder.  

The sub-contractors proposed shall be fully qualified for their work proposed, and meet the following 
criteria: 

2.7 (a) Nature of Works that can be sub contracted:  

(i) ……………………………….. 

(ii) ……………………………….. 

Note: Employer should specify the nature of work, if sub-contracting is permitted.  

2.7 (b) Qualification Criteria 

The proposed sub-contractor shall meet the following requirements: 

1) Completion of 80% of the quantity of the work being sub contracted 
 

2) Average Annual Construction Turnover for the work being sub contracted should be at least 1.5 
* V/T where V is the proposed value of sub contract and T is time in year. For contract duration 
of up to 1 year, T shall be “1”.  
 

3) Financial Resources: The sub contract must demonstrate that it has the financial resources to 
meet its current contract commitment plus three months’ requirements for the sub contracted 
work.  
 

Note: Delete 2.7(b) if 2.7(a) is not applicable 
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Section IV: Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its 

Bid. 



 

 

Letter of Technical Bid 

 
The Bidder must accomplish the Letter of Bid in its letter head clearly showing the Bidder’s 
complete name and address.  

 

Date: .........................................................  

Name of the contract: .........................................................  

Invitation for Bid No.: .......................................................  
 

To:…………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued 
in accordance with Instructions to Bidders (ITB) Clause 8. 
 

(b) We offer to execute in conformity with the Bidding Documents the following Works:  
 
(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of [insert validity 

period as specified in ITB 18.1 of the BDS] days from the date fixed for the bid submission deadline 
in accordance with the Bidding Documents, and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period. 

 
(d) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 

eligible countries in accordance with ITB 4.2 and meet the requirements of ITB 3.4 & 3.5   
 

(e) We are not participating, as a Bidder or as a subcontractor, in more than one Bid in this bidding 
process in accordance with ITB 4.3(e), other than alternative offers submitted in accordance with 
ITB 13. 

 
(f) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of 

the contract, has not been declared ineligible by the World Bank, under the Employer’s country laws 
or official regulations or by an act of compliance with a decision of the United Nations Security 
Council;  

 
(g) We are not a government owned entity/We are a government owned entity but meet the 

requirements of ITB 4.5;1  
 

(h) We declare that, we including any subcontractors or suppliers for any part of the contract do not 
have any conflict of interest in accordance with ITB 4.3 and we have not been punished for an 
offense relating to the concerned profession or business.  
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(i) We declare that we are solely responsible for the authenticity of the documents submitted by us. 

The document and information submitted by us are true and correct. If any document/information 
given is found to be concealed at a later date, we shall accept any legal actions by the Employer. 

(j) We agree to permit the Employer/the World Bank or its representative to inspect our accounts and 
records and other documents relating to the bid submission and to have them audited by auditors 
appointed by the Employer.  

 
(k) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with 

the requirements set forth in Section  VI (Works Requirement) and our technical proposal, or as 
otherwise agreed with the Employer. 

 

 

Name: ................................................................................................. 

 

In the capacity of   ............................................................................. 

 

Signed   …………………………………………………………... 

 

Duly authorized to sign the Bid for and on behalf of ………… 

 

Date …………………………………………………………....  

 

 



 

Letter of Price Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 
complete name and address.  

 

Date: .........................................................  
 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 

To:…………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued 
in accordance with Instructions to Bidders (ITB) Clause 8;  
 

(b) We offer to execute in conformity with the Bidding Documents the following Works:  
 

 
(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the 

options below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities 
 

Option 1, in case of single contract:  Total price is: [insert the total price of the Bid in words and figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts):  [insert the total price 
of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another 
contract] [insert the total price in words and figures]; (iii) Total price of subject contract [say Lot1]and 
Lot3 [another contract] [insert the total price in words and figures]; Total price of subject contract [say 
Lot1], Lot2 [another contract], Lot3 [another contract], ………………..[insert the total price in words 
and figures]; 

 
(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are:…………………………………………….. [For Bidding Documents not provisioning multiple 
contracts] 
 
 

Add following if Bidding Document provisions applicability of multiple contracts: 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 
[another contract] are:…………………………………………….. 

 
The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot3 
[another contract] are:…………………………………………….. 

 
The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 
[another contract] and Lot3 [another contract],……………………, 
are:…………………………………………….. 

 
[Note:  
1. Formulate possible combinations depending upon the number of lots under Bidding Process and 

modify accordingly Paragraph (c) and (d)]  
 

 
(e) Our bid shall be valid until  [insert date of validity as specified in ITB 18.1] in accordance 

with the Bidding Documents, and it shall  remain binding upon us and may be accepted at any time 
before the expiration of that period; 

 
(f) If our bid is accepted, we commit to obtain a performance security in accordance with 

the Bidding Document;  
 

(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to 
the bidding process or execution of the Contract:4 

Name of Recipient Address Reason Amount 

 .............................................   ...........................................   ..................................   ........................ 

 .............................................   ...........................................   ..................................   ....................... .

(h) We understand that this bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal contract is 
prepared and executed;  
 

(i) We understand that you are not bound to accept the lowest evaluated bid or any other 
bid that you may receive; and  

 
(j) We declare that we are solely responsible for the authenticity of the documents 

submitted by us. 
 

(k) We agree to permit the Employer/the World Bank or its representative to inspect our 
accounts and records and other documents relating to the bid submission and to have them audited 
by auditors appointed by the Employer.  

Name: .............................................................................................. 

In the capacity of ............................................................................. 

Signed   …………………………………………………………... 

 
4 If none has been paid or is to be paid, indicate “None”. 



 
Duly authorized to sign the Bid for and on behalf of ………… 

Date ………………………………………………………….... 
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Table of Price Adjustment Data5 

[To be used if Price Adjustment is applicable as per GCC 53.1] 

 

Code 
Index 

Description 

Source 

of 

Index* 

Base 

Value 

and 

Date 

Employer's 

Proposed 

Weighting 

Range 

(coefficient) 

Bidder's 

Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

Adjustable (A) 
  0.15 0.15 

 Labor (b)     

 Materials (c)     

 
Equipment 

usage (d) 
    

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 
item. 
 
(a)  Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

or rate fixed by District Rate Fixation Committee  
 
(b)  Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage: "National Wholesale Price Index" - Machinery and Equipment" of Nepal Rastra 

Bank or "Fuel" Price fixed by Nepal Oil Corporation.  
 
** Bidders proposed weightings should be within the range specified by the Employer in column - 5  

 
5 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not 
be grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to 
contract award. 

 

 



 

Table of Price Adjustment Data6 

[To be used if Price Adjustment is applicable as per GCC 53.6] 
 

Code Construction 

Material* 

Unit Base Price (NRs/Unit)          

(Ex-factory) 

Source 

(Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be 
proposed by bidder) in column 4 and 5. 

Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of the Bid 

as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, the Ex-

factory price of the same source shall be taken into consideration. 
 

 

 

 

 

 

 

 
6 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not 
be grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to 
contract award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  
(On Letter head of the Bank) 

Beneficiary: .............................. name and address of Employer ……………………………… 
Date: ……………………………………………Bid Security No.: .............................................. 
We have been informed that. …………. [insert name of the Bidder]  (hereinafter called “the 
Bidder”)intends  to submit its bid (hereinafter called “the Bid”) to you for the execution of 
…………...name of Contract . …………… under Invitation for Bids No. ……………… (“the IFB”). 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee.  
At the request of the Bidder, we…………………. . name of Bank ………………..   hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of . . ………...amount in 
figures ………………………. (. …………..amount in words ……………….) upon receipt by us of 
your first demand in writing accompanied by a written statement stating that the Bidder is in breach of its 
obligation(s) under the bid conditions, because the Bidder:  

(a)  has withdrawn or modifies its Bid  during the period of bid validity specified by the Bidder on the 
Letter of Technical and Price Bid; or  

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  
(hereinafter “the ITB”); or  

(c)  changes the prices or substance of the bid while providing information pursuant to clause   27.1 of 
ITB; or 

(d)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 
(i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the 
performance security, in accordance with the ITB.  

(e)  is involved in fraud and corruption in accordance with the ITB 

This guarantee will remain in force up to and including the date ………number…………days after 
the deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may 
be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in 
respect of this guarantee should reach the Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by 
the Bidder unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  

. . .Bank’s seal and authorized signature(s) . . . 
Note:  
The bid security of ………..……………. has been counter guaranteed by the Bank ……..………..…… on 
…………... .................................................. ...……..………. (Applicable for Bid Security of Foreign Banks). 

 



 
 

Technical Proposal Format 
 
 

Personnel  
 
 
 

Equipment  
 
 
 

Site Organization  
 
 
 

Method Statement  
 
 
 

Mobilization Schedule  
 
 
 

Construction Schedule  
 
 
Environmental and Social Risk Management 

Others  
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Personnel 

Form PER - 1: Proposed Personnel  
 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements for 
each of the positions listed in Section VI (Work Requirements). The data on their experience should be 
supplied using the Form below for each candidate.  

SN. Position Required No. Academic 

Qualification 

[When position 
demands] 

Total Work 

Experience 

[Years] 

Experience in 

Similar 

Works [years] 

1      

2      

3.      

4.      

5.      

 

 As listed in Section VI (Work Requirements). 

[Note to the Employer: Ensure all key personnel including “Environmental and Safeguard Experts” 
are included in the Work Requirement] 

 

 



 
Form PER - 2:   Resume of Proposed Personnel 

 
The Bidder shall provide all the information requested below. 

 

Position* 

Personal Information Name Date of Birth 

Professional qualifications 

Present employment Name of employer 

Address of employer 

Telephone Contact (manager/personnel officer) 

Fax E-mail 

Job title Years with present employer 

Summarize professional experience over the last twenty years in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project.  
 

From To Company, Project, Position and Relevant Technical and 
Management Experience 
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Equipment 
 
Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section VI (Work Requirements). A separate Form shall 
be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder. 

Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has 
the key equipment listed below: 
 

 

(i) For the equipment under Bidder's ownership 

No. 
Equipment Type 

and Characteristics 

Total Nos. of 
Equipment under 

Bidder's 
Ownership 

No. of Equipment 
engaged/proposed for 
ongoing/committed 

contracts 

Nos. of Equipment 
proposed for this 

contract 

1.     
2.     
3.     
4.     
5.     
     

(ii) For the Equipment to be leased/hired 

No. 
Equipment Type 
and Characteristics 

Total Nos. of 
Equipment under the 
ownership of lease/hire 
provider 

No. of Equipment 
engaged/committed 
for other works 

Nos. of Equipment 
proposed to be 
leased/hired for this 
contract 

1.     
2.     
3.     
4.     
5.     
     

Type of Equipment 

Equipment Information Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current Status Current location  

Details of current commitments 



 
Source Indicate source of the equipment 

 Owned   Rented   Leased   Specially manufactured 

 

The following information shall be provided only for equipment not owned by the Bidder. 
 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax email 

Agreements Details of rental / lease / manufacture agreements specific to the 

project 

 

The Bidder shall be solely responsible for the data provided. However, this shall not limit 
the right of Employer to verify the authenticity of submitted information. 
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Bidder’s Information and Qualification Format 
 
 
 
 
Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 

Others  



 
Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder.  

 
 

Form ELI - 1: Bidder’s Information Sheet  
 

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, address, 

telephone numbers, fax numbers, e-mail address) 
 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with    ITB 4.5.  
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form  

 

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone numbers, 

fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with 
ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy 
and compliance with commercial law, in accordance with ITB 4.5. 

 



 
 
 
Form ELI - 3: Bidder’s Running Contracts  

Each member of a JV must fill in this form  

 Bidder's Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

 

Status of 
contract** 

Date of Issuance 
of Taking Over 
Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

  

 

 

 

 

 

*  Mention GON funded or DP funded or Other PE (Insert name) funded 
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running 

and "Substantially completed" if taking over certificate has been issued. 
** Insert date of issuance of taking over certificate if the awarded  contract has been substantially completed and 

taking over certificate has been issued.  
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Form LIT - 1: Pending Litigation  

Each member of a JV must fill in this form  

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification 
Criteria) 

 Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification Criteria) 
 

Year Matter in Dispute 
Value of Pending 

Claim in NRS 

Value of Pending 
Claim as a Percentage 

on Net Worth 

 
 
 
 
 
 

   

 
 
 
 
 
 
 

   

 
 
 
 
 
 
 
 

   

 

 



 
Form FIN - 1: Financial Situation  
 

Each Bidder or member of a JV must fill in this form  
 

Financial Data for Previous 3 Years [in NRS] 

Year 1 : Year 2 : Year 3 : 

Information from Balance Sheet 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 

Total Revenues    

Profit Before Tax    

Profit After Tax    

o Attached are copies of financial statements (balance sheets including all related notes, and income statements) 
for the last three or above years, as indicated above, complying with the following conditions. 

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister  

or parent companies.  

o Historic financial statements must be audited by a certified auditor.  

o Historic financial statements must be complete, including all notes to the financial statements. 

o Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover  
 

Each Bidder or member of a JV must fill in this form  
 
The information supplied should be the Annual Turnover of the Bidder or each member of a JV in 
terms of the amounts billed to clients for each year for work in progress or completed to NRs at the end 
of the period reported.  

 

Annual Turnover Data for the Last 10 Years or as specified in criteria 2.3.2 
(Construction only) 

Year Amount Currency 

  

  

  

 

 

- Average Annual Construction Turnover (as per criteria 2.3.2) 

 

 

 



 
 

Form FIN - 3:   Financial Resources  
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other 
financial means, net of current commitments, available to meet the total construction cash flow demands 
of the subject contract or contracts as indicated in Section III (Evaluation and Qualification Criteria).  

 

Financial Resources 

No. Source of financing Amount (in NRS) 

1   

2   

3   
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Procurement of Works

Form FIN- 5:   Current Contract Commitments / Works in Progress 
 
Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awar
acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 

Current Contract Commitments ( For Calculation of B with reference of FIN-3) 

No. 
Name of 
Contract 

Name of the 
Contractor/s 

Employer's 
Contact 
Address, 
Tel, Fax 

Contract 
Share in 

% 
(a) 

Contract 
Amount 

in 
Millions 

(b) 

Contract 
Date(yyyy-

mm) 
(c) 

Initial or 
Revised 

Contract 
Duration 
(months) 

(d) 

Value of 
outstanding 
works [In 
Millions, 

NRS]# 
(e)  

Estimated Time 
in Month to 

Complete the 
outstanding 

works 
(f) = (c) + (d) 

Date of 
Invitation of Bid

(f) 

1          

2          

3          

4          

 

            Signature of Bidder

# The Outstanding Works means Contract Price (excluding Vat) minus Work Evaluated by Employer till the reference date. Bidder shall have to submit the relevant documentary evidence to 
substantiate the facts/figures. 
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Form EXP - 1:   General Construction Experience  

Each Bidder or member of a JV must fill in this form.  
 

General Construction Experience 

Starting 
Month Year 

Ending 
Month Year 

Year Contract Identification and Name and Address of 
Employer Brief Description of the Works 
Executed by the Bidder 

Role of 
Bidder 
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Form EXP - 2(a):   Specific Construction Experience  
 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of….. Contract Identification 

Award Date  Completion 

Date 

 

Role in Contract  

Contractor 

 

Management 

Contractor 

 Subcontractor 

Total Contract Amount  NRS 

………..  

  

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of 

Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note: 

The Bidder should insert here contract size, complexity, methods, technology, or other characteristics to 

demonstrate that identified project is similar in nature, size and complexity as described in Section VI 

(Work Requirements). 
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Form EXP - 2(b):   Specific Construction Experience in Key Activities  

 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of……….. Contract Identification 

Award Date  Completion Date  

Role in Contract  
Contractor 

 Management 
Contractor 

 
Subcontractor 

Total Contract Amount  NRS 
………..  

  

If Partner in a JV or subcontractor, specify 
participation of total contract amount 

Percent of 
Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note: 

The Bidder should insert here production rate(s) for the key activity (activities) subject contract against 
which the bidder demonstrates production rates achieved by him on previous contracts. 
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Form CON – 3: 

Environmental and Social Performance Declaration 

The following table shall be filled in by the Bidder, each member of a Joint Venture and each Specialized 
Subcontractor 

Bidder’s Name: …………………….. 
Date: …………………………… 
Joint Venture Member’s or Specialized Subcontractor’s Name:……………………..  
RFB No. and title: {insert RFB number and title} 
Page …………. of …………… pages 
 
 

Environmental and Social Performance Declaration 
in accordance with Section III, Qualification Criteria, and Requirements of the 

document 
¨(Check only one box) 
[ ] No suspension or termination of contract: An employer has not suspended or terminated a contract 

and/or called the performance security for a contract for reasons related to Environmental or Social (ES) 
performance since the date specified in Section III, Qualification Criteria, and Requirements,  

 
¨[ ] Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related to 
Environmental or Social (ES) performance since the date specified in Section III, Qualification Criteria, 
and Requirements,  

. Details are described below: 
Year Suspended or 

terminated 
portion of 
contract 

Contract Identification 
 

Total Contract Amount 
(current value, 

currency, exchange 
rate and NPR 

equivalent) 
{insert 
year} 

{insert amount 
and percentage} 

Contract Identification: {indicate complete contract name/ 
number, and any other identification} 
Name of Employer: {insert full name} 
Address of Employer: {insert street/city/country} 
Reason(s) for suspension or termination: {indicate main 
reason(s) e.g. gender-based violence; sexual exploitation or 
sexual abuse breaches} 

{insert amount} 

… … {list all applicable contracts} … 
    
Performance Security called by an employer(s) for reasons related to ES performance 
Year Contract Identification 

 

Total Contract Amount 
(current value, currency, 
exchange rate and NPR 

equivalent) 
{insert 
year} 

Contract Identification: {indicate complete contract name/ number, and any 
other identification} 
Name of Employer: {insert full name} 
Address of Employer: {insert street/city/country} 
Reason(s) for calling of performance security: {indicate main reason(s) e.g. 
for gender-based violence; sexual exploitation, or sexual abuse breaches} 

{insert amount} 

… … {list all applicable contracts} … 
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Code of Conduct including SEA/SH/VAW for Workers and Personnel  
 

The Bidder shall either agree to the following Code of Conduct or modify it to add further details: 

We pledge to the following Code of Conduct: 

a. Compliance with applicable laws, rules, and regulations. 

b. Compliance with applicable health and safety requirements to protect the local community 
(including vulnerable and disadvantaged groups), the Employer’s Personnel, and the Contractor’s 
Personnel (including wearing prescribed personal protective equipment, preventing avoidable 
accidents and a duty to report conditions or practices that pose a safety hazard or threaten the 
environment)  

c. Aversion from the use of illegal substances. 

d. Non-Discrimination in dealing with the local community (including vulnerable and disadvantaged 
groups), the Employer’s Personnel, and the Contractor’s Personnel (for example on the basis of 
family status, ethnicity, race, gender, religion, language, marital status, age, disability (physical and 
mental), sexual orientation, gender identity, political conviction or social, civic, or health status). 

e. Convey an attitude of respect to the local culture and traditions while interacting with communities 
members and any project affected person.  

f. Prohibit use of language or behavior, in particular towards women and/or children, that is 
inappropriate, harassing, abusive, sexually provocative, demeaning or culturally inappropriate. 

g. Prohibit violence, including sexual and/or gender based violence inflicting physical, mental or 
sexual harm or suffering, threats of such acts, coercion, and deprivation of liberty. 

h. Prohibition of the exchange of money, employment, goods, or services for sex, including sexual 
favors or other forms of humiliating, degrading behavior, exploitative behavior or abuse of power. 

i. Protection of children (including prohibitions against sexual activity or abuse, or otherwise 
unacceptable behavior towards children, limiting interactions with children, and ensuring their safety 
in project areas). Never participate in sexual contact or activity with children—including grooming, 
or contact through digital media. Mistaken belief regarding the age of a child is not a defense. 
Consent from the child is also not a defense or excuse. 

j. Employees are expected to be available and approachable and to listen and reassure respond in a 
sensitive and non-judgmental and confidential manner in response to any reporting of SEA/SH/VAC 

k. In responding to any reporting of SEA/SH/VAC, everyone should follow the SEA/SH GRM 
procedure and process. Individuals/employees experiencing any forms of GBV, including SEA/SH 
is supported by facilitating access to specialist services in accordance with the SEA/SH GRM 
procedure and records will be kept in confidentiality. 

l. Effective addressing of sanitation requirements (for example, to ensure workers use specified 
sanitary facilities provided by their employer and not open areas). 

m. Avoidance of conflicts of interest (such that benefits, contracts, or employment, or any sort of 
preferential treatment or favors, are not provided to any person with whom there is a financial, 
family, or personal connection). 

n. Respecting reasonable work instructions (including regarding environmental and social norms). 

o. Protection and proper use of property (for example, to prohibit theft, carelessness or waste).  

p. Duty to report violations of this Code 
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q. Non retaliation against workers who report violations of the Code, if that report is made in good 
faith. 

r. During the contract execution, we pledge further to the following: 

a. write the Code of Conduct in plain Nepali language and get it signed by each worker to indicate 
that they have: 
 received a copy of the code; 
 had the code explained to them; 
 acknowledged that adherence to this Code of Conduct is a condition of employment; and 
 understood that violations of the Code can result in serious consequences, up to and 

including dismissal, or referral to legal authorities.  

b. A copy of the code shall be displayed in a location easily accessible to the community and 
project affected people. 

 

I have read, understood and am in agreement with the content of this document which shall be subject to 
periodic revision and review. I understand that it is my responsibility to avoid actions or behaviors that 
are against my commitment to this Code of Conduct. I accept the consequences of any violation of any of 
the above provisions under this Code of Conduct.  

 

  Signature:  _________________________ 

 

  Printed Name: _________________________ 

 

  Title:   _________________________ 

 

  Date:   _________________________ 
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Contractor’s Environmental and Social Management Plan (C-ESMP)  

 

The C-ESMP sets out the environment and social management measures and implementation 
arrangements throughout the contract period. This ESMP is an integral part of bid document, and 
requires prospective contractors to internalize and provide estimated cost (human resources and budget) 
for implementing the plan during execution of works in the bidding document.  In planning and 
implementing environmental and social plans, contractors will be guided by the relevant legislative 
instruments of the Government of Nepal (GON), the World Bank Environmental and Social standards 
(ESSs) and the Project’s Generic Environmental and Social Management Plan (ESMP) for Periodic Road 
Maintenance.  

The Contractor will comply with all statutory requirements related to the road sector as well as 
environmental and Social regulations and standards as stated in the Environment Protection Act, 2019, 
the Environment Protect Rules 2020 of GoN and the World Bank’s ESSs. Similarly, the contractor 
should follow the Periodic Road Maintenance-Environment & Socal Management Plan ( PRM-ESMP) 
and relevant provisions of the World Bank’s Environment Health and Safety (EHS) guidelines and the 
environmental and social standards (ESS) requirements.  

The contractor will also comply with the Project’s Labor Management Procedures (LMP), including non-
employment of children under age of 14 and ensuring that workers sign up to a code of conduct against 
sexual exploitation and abuse and sexual harassment during the execution of works. The Children 
between 14 and 18 should not be engaged in hazardous works, complying the labour rules in Nepal and 
the LMP. The contractor should also follow and implement the COVID-19 protocols developed by the 
Department of Roads.  Throughout the contract, the contractor will maintain avenues for receiving and 
addressing grievance and complaints from workers. 

The Bidder either agrees to the following generic C-ESMP or submit a site-specific one: 

We hereby pledge to comply with all statutory requirements, environmental and Social regulations and 
environmental quality standards as stated in the Environment Protection Act, 2019 and Environment 
Protect Rules 2020, COVID-19 protocols developed by the Department of Roads as well as the Periodic 
Road Maintenance Environment & Social Management Plan tabulated hereunder: 

 
Work Process & Activities 

Environmental & Social 
Issues and Impacts 

Possible Mitigation Measures7 (in addition to 
compliance to the Worker’s Code of Conduct) 

A.Pre-treatment (PT) of the road surface   

a. Marking: A group of workers walk along 
the road to mark and measure the area 
requiring PT. 

b. Pothole repair: Potholes are cut to 
manageable shapes, aggregate mixed with 
hot bitumen is poured into the potholes and 
rolled. 

c. Wide crack repair: Cold application of a 
slurry made out of cement and bitumen 
emulsion on wide cracks. 

d. Narrow crack repair: Cold application of 
bitumen emulsion spray only or in a 
combination of sand or stone chips 
depending on the width of the cracks. 

e. As a part of PT, a small quantity of stone 
masonry work in repairing road-side drain, 

 Workers exposed to 
moving traffic 

 Traffic congestion due 
to slow down of traffic 

 A chance meeting with 
wildlife working on the 
road passing through 
the national parks and 
wildlife reserves 

 Dust & noise nuisance 
to the roadside 
community while 
brooming manually or 
using a compressor 

 Health and safety risk 
to the roadside 

 Mandatory use of PPEs such as reflecting vest, 
hard hat, goggles, and safety boots 

  Place traffic and warning signage while 
performing activities to alert moving traffic to 
avoid mischief  

 Demarcation of the working site with traffic 
cones and reflective ribbon 

 Assigning flagger and traffic controller, where 
needed. 

 Works will be undertaken during daytime only 
and avoid traffic-peak hours 

 Dawn & Dusk and wildlife movement timing 
will be avoided to avoid a chance meeting with 
wildlife especially working in the National Parks 
and Wildlife Reserves 

 
7 Bidders shall tailor these measures to specific works package and make sure that measures are proportional to the risks and impacts identified. 
Where relevant, each measure will need to be costed out. 
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Work Process & Activities 

Environmental & Social 
Issues and Impacts 

Possible Mitigation Measures7 (in addition to 
compliance to the Worker’s Code of Conduct) 

laying of gravel on the road shoulder, or 
repair of broken road edge by aggregate 
mixed with hot bitumen may also be 
required to dispose of runoff safely to a 
designated location. 

f. Cleaning road surface to remove loose 
material manually using brooming or by 
using compressor after PT works. 

community 

 Improperly side casting 
of collected materials 
removed during PRM 
works within the right 
of way  

 Inappropriate handling 
or spills, bituminous 
materials, lubricants, 
oils, and unused 
materials, etc. 

 Burns and injury 
resulting from spills of 
hot bitumen  

 

 

 Workers to execute works quietly without 
making excessive noise in such areas 

 Workers to perform activities in a group while 
working inside National Parks and Wildlife 
Reserves, and forests and other known wildlife 
migration routes 

 Prior approval from the concerned warden to be 
taken and notified before entering and working 
inside the parks and wildlife reserves  

 Prior notification about the works to roadside 
communities and other stakeholders through 
appropriate communication channels   

 The side cast collected material is to be disposed 
of at the designated disposal sites approved by 
the Engineer away from watercourses and 
sensitive habitats  

 Delineation of the treated area as instructed by 
the engineer to avoid accidents. The normally 
practiced delineation schedule is as follows or as 
directed by the engineers: 
o About a week for pothole repairing 
o Wide cracks repair surface about 4 hrs. 
o  Narrow cracks repair surface about 2 hrs. 
o Pre-treatment surface for about 1 hour. 

 Placing flagmen (at least 2 people with red and 
green flags) for alerting and managing the 
moving traffic. 

 Work time with Bitumen shall be confined to a 
maximum of 4 consecutive hrs./day to prevent 
respiratory hazards and notify to all to roadside 
communities and stakeholders through 
appropriate communication channels 

 Bitumen drums shall be placed/ stored at 
designated locations 

 Used lubricants, oils, and unused materials of old 
road surface materials collected appropriately 
and disposed to the site appropriately in a 
manner not causing any harm or degradation to 
the environment 

 In case of an accident: 
o In case of minor injuries, application of first 

aid at site 
o In case of serious injuries, immediate 

evacuation to the nearest appropriate health 
facility for treatment, reporting to the 
Employer and processing of the insurance 
claims 

o In case of fatalities, immediate reporting to 
the Police, Employer and the insurance 
company   

B. Asphalt Overlay (AO) on the PT road 
surface 

  

a. Spraying of hot bitumen at about 1 liter per 
square meter on the entire road surface 
using a mechanical sprayer.   

b. Mechanically laying of hot asphalt mix . 

c. Mechanical compaction  

 Workers exposed to 
moving traffic 

 Traffic congestion due 
to slow down of traffic 

 A chance meeting with 
wildlife working on the 
road passing through 
the national parks and 

In addition to the mitigation measures prescribed for 
Pre-Treatment above the following additional 
mitigation measures will also be applied during the 
execution of AO. 

 Ensure that all leftovers or spill asphalt will be 
removed and disposed of to a designated site or 
as directed by the engineers. 

 Coordinate with local stakeholders (Traffic 
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Work Process & Activities 

Environmental & Social 
Issues and Impacts 

Possible Mitigation Measures7 (in addition to 
compliance to the Worker’s Code of Conduct) 

wildlife reserves 

 Noise nuisance to the 
roadside community 
while brooming 
manually or using a 
compressor 

 Health and safety risk 
to the roadside 
community 

 Inappropriate handling 
or spills, bituminous 
materials, lubricants, 
oils, and unused 
materials, etc. 

 Injuries and burn to the 
workers during 
handling of hot bitumen 

 Traffic required to take 
a detour; sight distance 
obstruction due to 
equipment parked 
overnight on the 
roadside 

Police, Ward Office) for smooth traffic 
movement while working in a particular site   

 Mix hazardous materials a minimum of 30 
meters away from any watercourse, residences, 
or sensitive habitats. 

 All the AO activities are performed ensuring 
minimum noise nuisance to the roadside 
communities   

 Use caution during the loading and unloading of 
trucks and transport to minimize the loss of 
materials including noise nuisance 

 If potentially deleterious materials (e.g., cement-
based products) are used for repair works, ensure 
raw material, and wash water will not be 
released to any watercourse 

 Ensure that all deleterious substances are 
handled with care. Where possible, sweep up 
loose material or debris. Any material likely to 
pose a risk of contamination to soil, surface 
water, or groundwater shall be disposed of 
appropriately off-site 

 Always use a safety helmet and visor. Eye 
goggles do not give full-face protection; a neck 
apron to protect the back of the neck; coveralls 
with additional high visibility; heat resistant 
gauntlets/gloves 

 Ensure that no bitumen can run into the gloves; 
one-piece protective coveralls with long sleeves 
and legs worn over rigger-style boots; safety 
footwear up to calf length. No shoes, sandals, 
clogs, or trainers. NOTES: During loading and 
discharging it is recommended to wear well-
fitting long-sleeved gauntlets 

 Prohibit equipment parking at the roadside 
during night 

 The site will be demarcated with a safety ribbon 
to enhance optimum safety during the execution 
of works 

 Delineation of the AO area as instructed by the 
engineer for gaining strength of AO surface and 
avoiding accidents. The normally practiced 
delineation schedule is as follows or as directed 
by the engineers: 
o About 1 hour after spraying of hot bitumen 
o About 1 hour after mechanically placing of 

hot asphalt mix 
o About 1 hour after mechanical compaction 

of asphalt mix 

 To aid the crucial, initial treatment of a bitumen 
burns victim, every site where hot bitumen is 
handled should have a provision of a normal 
potable water storage facility 

 Maintaining first aid box equipped with primary 
treatment medicines (Betadine solution for 
cleaning wound, ointment for applying on burns, 
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Work Process & Activities 

Environmental & Social 
Issues and Impacts 

Possible Mitigation Measures7 (in addition to 
compliance to the Worker’s Code of Conduct) 

sterile gauge and bandage etc.) 

C. As an alternate to AO, Surface Dressing 
on the PT road surface 

  

a. Spraying of hot bitumen on the entire road 
surface through mechanical sprayer.   

b. Spreading of bigger stone chips. 

c. Mechanical compaction using rollers. 

d. Second spraying of hot bitumen on the 
entire road surface through mechanical 
sprayer.   

e. Spreading of smaller stone chips. 

f. Mechanical compaction. 

 E&S impacts are same 
as PT and AO mention 
above 

 Mitigation Measures are same as that for AO 
above.  

 Delineation of the SD area for gaining strength 
of SD surface and avoiding accidents. The 
normally practiced delineation schedule is as 
follows or as directed by the engineers: 
o About 1 hour after spraying of hot bitumen 
o About 2 hours after manually spreading 

bigger size stone chips 
o About 1 hour after mechanical compaction 
o About 1 hour after spraying of hot bitumen 
o About 2 hours after manually spreading 

smaller size stone chips 
o About 1 hour after mechanical compaction 

D. Marking of road lanes and edges with a 
hot thermoplastic material on 
completion of AO or SD 

 Workers exposed to 
moving traffic 

 Worker injury through 
thermoplastic heater or 
hot molten paint,  

 Interruption to moving 
traffic etc. 

 Demarcation of area before execution of works 
with safety cone and ribbon 

 All workers should use PPEs and always wear 
protective goggles when using molten 
thermoplastic 

 Ensure first aid kit equipped with primary 
treatment medicines (Betadine solution for 
cleaning wound, ointment for applying on burns, 
sterile gauge and bandage etc.) and burns pack 
available with a supply of clean water 

 Placing flagmen (at least 2 people with red and 
green flags) for alerting and managing the 
moving traffic 

 Workers should be in groups while working 
along the stretch of highway located inside the 
wildlife and National parks 

 Delineation of the road lane for about 1 hour. 

E. Establishment of Grievance Redressal 
Mechanism (GRM) 

  Contractors are responsible to establish a 
functional Grievance Redressal Mechanism 
(GRM) to address timely the grievances of the 
roadside communities and other stakeholders. 

 DOR-DCID, DoR-Maintenance Branch should 
facilitate to establish the GRM within and for the 
contractor 

 

I have read, understood and am in agreement with the content of this document which shall be subject to 
periodic revision and review.  

  Signature:  _________________________ 

  Printed Name: _________________________ 

  Title:   _________________________ 

  Date:   _________________________ 
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Section V - Eligible Countries 
 

 

For the purpose of ITB 4.2: “all Countries”; and 

For the purpose of Country of Origin ITB 5.1 and GCC 79.2: “all Countries” 
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Part II : EMPLOYER'S REQUIREMENTS 
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Section VI: Works Requirements 
 
 

 

This  Section  contains  the  Specification,  the  Drawings,  and  supplementary  information  that 
describe the Works to be procured, Personnel Requirements and Equipment Requirements.  
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Scope of Work 

Periodic Maintenance works of Araniko Highway Including the Surface Treatments 
,Asphalt Overlay works. 
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Specifications 

Notes on the Specifications 
 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and 
competitively to the requirements of the Employer without qualifying or conditioning their Bids. The 
specifications must be drafted to permit the widest possible competition and, at the same time, present a 
clear statement of the required standards of workmanship, materials, and performance of the goods and 
services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in 
procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 
facilitated. The specifications should require that all goods and materials to be incorporated in the 
Works be new, unused, of the most recent or current models, and incorporate all recent improvements in 
design and materials unless provided otherwise in the Contract. 

 
Models of specifications from previous similar projects are useful in this respect. The use of metric units is 
encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally 
written specially by the Employer or Project Manager to suit the Contract Works in hand. The available 
standard specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line 
Ministries can be adopted for respective civil construction works.  
 
There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same 
country or region where similar conditions prevail. The General Specifications should cover all classes of 
workmanship, materials, and equipment commonly involved in construction, however it may not 
necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of 
Particular (Special) Specifications to amend and or supplement the provision of the General Specifications to 
meet the requirement of the particular Works.  
 
Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 
standards for goods, materials, and workmanship, recognized international standards should be used as 
much as possible. Where other particular standards are used, whether national standards of Nepal or other 
standards, the specifications should state that goods, materials, and workmanship that meet other 
authoritative standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable.  
 
Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 
the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking 
into consideration the comparative specialized advantage of potential bidders. For example:  
 
The Employer should provide a description of the selected parts of the Works with appropriate 
references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that 
the alternative solutions if applicable shall be at least structurally and functionally equivalent to the 
basic design parameters and specifications.  
 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Employer, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details.  
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Sample Clause: Equivalency of Standards and Codes 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and 
materials to be furnished, and work performed or tested, the provisions of the latest current edition or 
revision of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the 
Contract. Where such standards and codes are national, or relate to a particular country or region, other 
authoritative standards that ensure a substantially equal or higher quality than the standards and codes 
specified will be accepted subject to the Project Manager’s prior review and written consent. Differences 
between the standards specified and the proposed alternative standards shall be fully described in writing 
by the Contractor and submitted to the Project Manager at least 30 days prior to the date when the 
Contractor desires the Project Manager’s consent. In the event the Project Manager determines that such 
proposed deviations do not ensure substantially equal or higher quality, the Contractor shall comply with 
the standards specified in the documents.  
 
These Notes for Preparing Specifications are intended only as information for the Employer or the person 
drafting the Procurement Documents. They should not be included in the final documents.  
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Standard specifications for this contract shall be the "Standard Specifications for Road and 
Bridge Works (2073 BS /  2017 AD)” with amendment 2082 issued under the authority of 
Government of Nepal, Ministry of Physical Infrastructure and Transport, Department of Roads. 

The document can be downloaded from www.dor.gov.np 
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[Insert E&S Specifications]  

Not Applicable 
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Drawings 

Note:  
 

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes 
of the contract documents. The size will be dictated by the scale of the drawings, which must not be 
reduced to the extent that details are reduced illegible.  

 
2. A simplified map showing the location of the Site in relation to the local geography, indicating major 

roads, posts, airports, and railroads, is helpful.  
 
3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders 

to understand the type and complexity of the work involved and the price the Bill of Quantities.  
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Supplementary Information 
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Personnel Requirements 
 

 

Using Form PER-1 and PER-2 in Section IV (Bidding Forms), the Bidder must demonstrate it has personnel 
that meet the following requirements: 

SN. Position Required No. Academic 

Qualification 

[When position 
demands] 

Total Work 

Experience 

[Years] 

Experience in 

Similar Works 

[years] 

1 Contract 

Manager 

1 Bachelor’s degree in 

any discipline 

2 1 

2 Site Engineer 1 Bachelor’s degree in 

civil engineering 

2 1 

3. Environmental 

Expert 

1 Bachelor’s in 

relevant subject 

2 1 

4. Health and 

Safety Expert 

1 Bachelor’s in 

relevant subject 

2 1 

5. Social Expert 1 Bachelor’s in 

relevant subject 

2 1 
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Equipment Requirements 
 

 

Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has the key equipment listed 
below: 

No. Equipment Type and Characteristics Min. Number Requirement 

1. Bitumen Distributor 1 

2. 
Asphalt Paver (for Asphalt Concrete Overlay 

only) 
1 

3. Pneumatic roller  (for Surface Dressing only) 1 
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Section VI: Bill of Quantities8 

 

Notes for Unit Rate Contracts: 

Objectives 
 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail 
to distinguish between the different classes of Works, or between Works of the same nature carried out in 
different locations or in other circumstances which may give rise to different considerations of cost.  
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d)   Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 
 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 
the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost.  General items 
common to all parts of the works may be grouped as a separate section in the Bill of Quantities.   

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates 
quoted by the Bidders, the Day work Schedule should normally comprise the following: 

 
8In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work 
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under 
which the Contractor will be paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.  
The rate to be entered by the Bidder against each basic Day work item should include the 
Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
 
Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in 
part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract. 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 
(upward price adjustment) where applicable. 
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Preamble of Bill of Quantities 
 

A. General 
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 
provide a common basis for bidding. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Project Manager  and  
valued  at  the  rates  and  prices  bid  in  the  priced  Bill  of  Quantities,  where applicable, and 
otherwise at such rates and prices as the Project Manager may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the records 
shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 
out investigations to confirm the extent of the work and the quantity of work certified for payment shall 
be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the 
Contractor. 

 
4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 
implied in the Contract including fulfilment of ESHS requirements.  

 
5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 
be deemed to be covered by other rates and prices entered in the Bill of Quantities.  

 
6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 

in the priced Bill of Quantities, and where no Items are provided, the cost shall be deemed to be 
distributed among the rates and prices entered for the related Items of Work.  

 
7. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. The Specification Clause references where given in the item description of the Bills of 
Quantities are for the convenience of bidders and generally refer to the principal relevant- specification 
clause but do not necessarily represent the whole of the specification requirements for the work required 
within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders 
obligation to complete work in accordance with all the requirements of the Specification. 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 
in part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract.  

9. The method of measurement of completed work for payment shall be in accordance with the 
Specifications. 

10.  The abbreviations and symbols used in this Bill of Quantities are:[Insert as applicable] 

B. Day work Schedule 
a)General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 
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shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 
in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to 
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of 
classes of labor directly doing work ordered by the Project Manager and are competent to perform such 
work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also 
be measured but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day 
work, calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. 
LABOR". The rates for labor shall be deemed to cover all costs to the Contractor including (but not 
limited to) i) the amount of wages paid to such labor, transportation time, overtime, subsistence 
allowances, ii) any sums paid to or on behalf of such labor for social benefits in accordance with Nepal 
law, iii) Contractor's profit, overheads, superintendence, liabilities and insurance and iv) charges 
incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK 
RATES:2 EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for 
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other 
consumables and all overhead, profit and administrative costs related to the use of such equipment. The 
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no 
separately payment shall be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 
actual number of working hours will be eligible for payment, except that where applicable and agreed 
with the Project Manager, the travelling time from the part of the Site where the Construction Plant was 
located when ordered by the Project Manager to be employed on day work and the time for return journey 
there to shall be included for payment. 

d) Day work Materials 
1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 
include overhead charges and profit as follows; 
(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 

handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the 
Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 
stockpile on the Site to the place where it is to be used also shall be include in the same rate. 
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Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price 
increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of 
such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. Where such provisional sums or contingency allowances 
are used, the SCC should state the manner in which they will be used, and under whose authority (usually 
the Project Manager’s).  
 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 
with an appropriate brief description. A separate procurement procedure is normally carried out by the 
Employer to select such specialized contractors. To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 
Contractor for the use and convenience of the specialist contractors, each related provisional sum should 
be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, 
facilities, attendance, etc.  
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Bill of Quantities 
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Name of Works : Periodic Maintenance of a) Lamidanda-Dolalghat(NH-34 km from 44.75-56.9). Length 12.15 KM
Name of the Work :  Periodic Maintenence work
Contract No- SRCTIP-DOR-WPM-RDBKT-NCB-51

In figure In words

1.00 General Works

1.10
Insurance for the loss or damage to works, plants, materials, equipment, property and personal
injury or death including Employer, Contractor and third parties as per conditions of contract and
commission of bank security and performance guarantee etc. all complete.

PS 1.00 1000000.00 Ten lakhs Only 

1.20
Reconstruction and Relocation of damaged public Services (Electricity,watersupply ,telecom,etc),
traffic management and traffic safty etc .During construction all complete as directed by Engineer

PS 1.00 1000000.00 Ten lakhs Only 

1.30
Provision of safety clothing and equipment, first Aid/Medical facilities and other safety including
owners staff with traffic diversion management (Flagman, Traffic Signs, Diversion etc.) during
construction period as per specification and instruction by the Engineer. (SS 102, 104)

LS 1.00

1.40
Providing and installation of project Infromation board with size of 1.8x1.2 m as per the Technical
Specifications and instruction of the Engineer. [SS110]

Nos 2.00

1.50
Updating of C-ESMP and implementation of mitigation measure at site as per Special Provision
[GCC 22, 24]

LS 1.00

2.00 Pre treatment works

2.10
Scarifying the bituminous road surface to required depth and disposal of scarified Material with
in all lifts and lead as per the Drawings and the Technical Specifications [ 1003]

m2 490.00

2.20
Preparation of sub-grade to design grade and camber including watering and compaction in all
types of soil, all complete as per the Drawings and the Technical specifications [SS 1003]

m2 840.00

2.30
Crusher Run Macadam sub-base. Providing and laying Crusher Run Macadam Subbase on a
prepared surface, spreading and mixing , watering and compacting to form a layer of sub-base
course (53 mm maximum size aggregate) as per Drawing and Technical Specifications [1204]

m³ 168.00

2.40
Providing and laying Crusher Run Macadam on a prepared surface, spreading and mixing ,
watering and compaction to form a layer of Base course(37.5 mm maximum size aggregate ) as
per Drawing and Technical specification    [SS 1204]

m³ 209.37

2.50
Providing and laying 50 mm thick penetration macadam over prepared Base by providing a layer of
compacted crushed coarse aggregate with application of bituminous binder and key aggregates as
per Drawing and Technical Specifications [SS  1304]

m2 166.00

2.60

Providing required material , Filling Pot-holes and Patch Repairs with Closed-Graded Premix
surfacing, 20 mm, using Type A, Table 13.35 grading material, including removal of failed
material, trimming and finishing the surface applying prime coat & tack coat on the sides and base
of excavation , backfilling with hot bituminous Material and compaction as per Technical
Specification and instruction of the Engineer (SS-1310).

m2 231.08

2.70

Providing and laying Type II slurryseal consisting of a mixture of fine aggregates,Portland cement
filler,bituminous emulsion and water on a road surface including cleaning of surface,mixing of
slurry seal in a suitable mobileplant, laying and compacting to provide even riding surface as per
the Technical Specifications. (SS 2903)

m2 28952.80

3.00 Drain Repair Works 

3.10
Earthwork in excavation of foundation of structure in all types soil including construction of
shoring and bracing, removal of stumps and other deleterious matter and backfilling as per the
Drawings and the Technical Specifications.[SS 907]

m3 1744.80

3.20
Providing and laying of hand pack Stone soling with 150 to 200 mm thick stones and packing with
smaller stone on prepared surface as per Drawing and Technical Specifications. [3111]

m3 645.29

3.30
Providing and placing cement concrete M15 Grade (including form work/ false work,
compaction, curing, testing), all complete as per the Drawings and the Technical Specifications.
[SS 2000]

m3 430.20

3.40
Providing and laying Plum concrete (Boulder mixed concrete) ( 60% M15 concrete and 40%
boulders/ stones) using Mechanical Aids, including formworks/ false works, as per the Drawings
and the Technical Specifications. (SS-3113)

m3 2237.04

4.00 Surface Treatment Works 

4.10
Providing and applying Prime coat with hot bitumen MC 70 (including cutter) on prepared surface
of base including cleaning of road surface as per the Drawings and the Technical Specifications .
[SS 1302]

Ltr 1052.77

4.20
Providing and applying Tack coat with hot bitumen ( VG 20) on the prepared bituminous surface
including cleaning as per the Drawings and  the Technical Specifications. [SS 1302] 

Ltr 41510.00

4.30
Providing , laying, leveling and compaction of Bituminous concrete/ Asphalt concrete as per

Drawing , Direction of Engineer and Technical Specifications,( VG- 20 bitumen, Grading - II,
13.2 mm Nominal Size) [SS 1309 ]

m3 3320.80

5.00 Road Furniture Works

5.10

Road Marking with Hot Applied Thermoplastic Compound with Reflectorizing Glass Beads on
Bituminous Surface On smooth surface (similar to Asphalt concrete and rigid pavement)
Providing and laying of hot applied thermoplastic compound at least 2 mm thick including
reflectorizing glass beads as per DOR Traffic sign manual/ Specifications .The finished surface to
be level, uniform and free from streaks and holes. [1504]

m2 4071.97

Notes :

          Name of the Bidder's Firm: 

          Signature of the Authorised Person:

          Name of the Authorised Person: 

           Email ID and Contact No:
           Seal of the Firm:

Katunje,Bhaktapur

 Government of Nepal
Ministry of Infrastructure Development

Department of Roads
Federal Road Supervision and Monitoring Office

Road Division Bhaktapur

Bill of Quantities (BOQ)

S.N. Description of work Unit Quantity
Rate (NRs.)

Amount( NRs.)

TOTAL 

1 All the works as listed above shall be completed complying the Specification, the Special Provision and other Contract Documents. The numbers enclosed
in the bracket in the particulars represent DOR Standard Specifications Section Number.

2 The cost of laboratory tests as stipulated in the Standard Specification and QAP shall be borne by the Contractor and such cost is deemed to be included
in the relevant BOQ items.
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued. 
A. General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 
(a) The Accepted Contract Amount means the amount accepted in the Letter 
of Acceptance for the execution and completion of the Works and the 
remedying of any defects. 
(b) The  Activity  Schedule  is  a  schedule  of  the  activities comprising  the  
construction,  installation,  testing,  and commissioning of the Works in a lump 
sum contract. It includes a lump sum price for each activity, which is used for 
valuations and for assessing the effects of Variations and Compensation Events. 
(c) Bill of Quantities means the priced and completed Bill of Quantities forming 
part of the Bid. 
 (d) Compensation Events are those defined in GCC 50 hereunder. 
(e) The Completion Date is the date of completion of the Works as certified 
by the Project Manager, in accordance with GCC 68.1. 
 (f) The Contract is the Contract between the Employer and the Contractor to 
execute, complete, and maintain the Works. It consists of the documents listed in 
GCC 2.3 below. 
(g)The Contractor is the party whose Bid to carry out the Works has been 
accepted by the Employer. 
(h)The Contractor’s Bid is the completed bidding document submitted by the 
Contractor to the Employer. 
(i)The Contract Price is the Accepted Contract Amount stated in the Letter of 
Acceptance and thereafter as adjusted in accordance with the Contract. 
(j) Days are calendar days; months are calendar-months. 
(k) Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 
(l) A  Defect  is  any  part  of  the  Works  not  completed  in accordance with the 
Contract. 
(m) The Defects Liability Certificate is the certificate issued by Project Manager 
upon correction of defects by the Contractor.  
(n) The Defects Liability Period is the period calculated from the Completion 
Date where the Contractor remains responsible for remedying defects.  
(o) Drawings  include  calculations  and  other  information provided  or  
approved  by  the  Project  Manager  for  the execution of the Contract.  
(p) The Employer is the party who employs the Contractor to carry out the Works, 
as specified in the SCC.  
(q) Equipment is the Contractor’s machinery and vehicles brought temporarily 
to the Site to construct the Works.  
(r) “ES” means environmental and social (including Sexual Exploitation and 
Abuse (SEA), and Sexual Harassment (SH)); 
“Sexual Exploitation and Abuse” “(SEA)” means the following: 
Sexual Exploitation is defined as any actual or attempted abuse of position of 



 
Procurement of Works- Single Stage Two Envelope Procedure | 108 

 

 
 
 

vulnerability, differential power or trust, for sexual purposes, including, but 
not limited to, profiting monetarily, socially or politically from the sexual 
exploitation of another.  
Sexual Abuse is defined as the actual or threatened physical intrusion of a 
sexual nature, whether by force or under unequal or coercive conditions;   
“Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, 
requests for sexual favors, and other verbal or physical conduct of a sexual 
nature by the Contractor’s Personnel with other Contractor’s or Employer’s 
Personnel;  
“Contractor’s Personnel” is as defined in Sub-Clause 15 of the General 
Conditions of Contract; and 
“Employer’s Personnel” is as decided by the Project Manager as defined in 
Sub-Clause 1.1(bb) of the General Conditions of Contract.  
“ESHS” means environmental, social, health and safety (including sexual 
exploitation and abuse (SEA) and Sexual Harassment (SH) and, gender based 
violence (GBV)), health and safety; and 
"OCHS" means occupational and community health and safety. 
“ESMF” means Environmental and Social Management Framework 
(including Resettlement Framework/ RF, SEP, and Labor Management 
Procedure 
“ESMP” means Environmental and Social Management Plan 
“LMP” means Labor Management Plan 
“SEP” means Stakeholder Engagement Plan 
 
(s) Force Majeure means an exceptional event or circumstance: which is beyond a 
Party's control; which such Party could not reasonably have provided against before 
entering into the Contract; which, having arisen, such Party could not reasonably 
have avoided or overcome; and, which is not substantially attributable to the other 
Party.  
(t) The Initial Contract Price is the Contract Price listed in the Employer’s Letter 
of Acceptance.  
(u) In writing or written means hand written, type written, printed or electronically 
made, and resulting in permanent record. 
(v) The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works.  The Intended Completion Date is specified 
in the SCC. The Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration order.  
(w)Letter of Acceptance means the formal acceptance by the Employer of the 
Bid and denotes the formation of the contract at the date of acceptance.  
 (x)  Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.  
(y) Party means the Employer or the Contractor, as the context requires.  
(z) SCC means Special Conditions of Contract  
(aa) Plant is any integral part of the Works that shall have a mechanical, 
electrical, chemical, or biological function.  
(bb) The Project Manager is the person named in the SCC (or any other 
competent person appointed by the Employer and notified to the Contractor, to act 
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in replacement of the Project Manager) who is responsible for supervising the 
execution of the Works and administering the Contract. 
(cc) Retention Money means the aggregate of all monies retained by the Employer 
pursuant to GCC 54.1.  
(dd) Schedules means the document(s) entitled schedules, completed by the 
Contractor and submitted with the Letter of Bids, as included in the Contract. Such 
document may include the Bill of Quantities, data, lists, and schedules of rates 
and/or prices. 
(ee) The Site is the area defined as such in the SCC 
(ff) Site Investigation Reports are those that were included in the bidding 
documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 
(gg) Specification means the Specification of the Works included in the 
Contract and any modification or addition made or approved by the Project 
Manager.  
(hh) The Start Date is given in the SCC.   It is the latest date when the 
Contractor shall commence execution of the Works. It does not necessarily 
coincide with any of the Site Possession Dates.  
(ii) A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes work on 
the Site. 
(jj) Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the Works.  
(kk)  A Variation is an instruction given by the Project Manager which varies the 
Works 
(ll)  The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also means female or 
neuter, and the other way around. Headings have no significance.   Words have 
their normal meaning under the language of the Contract unless specifically 
defined. The Project Manager shall provide instructions clarifying queries 
about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the 
Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and 
Intended Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order 
of priority: 

(a)  Contract Agreement, 

(b)  Letter of Acceptance, 

(c)  Letters of Technical Bid and Price Bid, 

(d)  Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g)  Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract.  
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3. Language and Law 3.1 The language of the Contract and the law governing the Contract are stated in the 
SCC. 

3.2. Throughout the execution of the Contract, the Contractor shall comply with 
the import of goods and services prohibitions in the Employer’s country when 

(a)   by an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, the 
Borrower’s Country prohibits any import of goods from, or any payments 
to, a particular country, person, or entity. Where the borrower’s country 
prohibits payments to a particular firm or for particular goods by such an 
act of compliance, that firm may be excluded. 

4. Contract 
Agreement 

4.1 The Parties shall enter into a Contract Agreement within 15 days after the 
Contractor receives the Letter of Acceptance, unless the Special Conditions 
establish otherwise. The Contract Agreement shall be based upon the attached 
Contract forms in Section X.  

5. Assignment 
5.1 Neither Party shall assign the whole or any part of the Contract or any benefit 

or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the 
other Party, at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its 
right to any moneys due, or to become due, under the Contract. 

6. Care and Supply of 
Documents 

6.1   The Specification and Drawings shall be in the custody and care of the 
Employer. Unless otherwise stated in the Contract, one copy of the Contract 
and of each subsequent Drawing shall be supplied to the Contractor, who may 
make or request further copies at the cost of the Contractor. 

6.2    Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor, unless and until taken over by the Employer. Unless otherwise 
stated in the Contract, the Contractor shall supply to the Engineer six copies of 
each of the Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications 
named in the Specification, the Contractor’s Documents (if any), the 
Drawings and Variations and other communications given under the Contract. 
The Employer’s Personnel shall have the right of access to all these 
documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which was 
prepared for use in executing the Works, the Party shall promptly give notice 
to the other Party of such error or defect. 

7. Confidential 
Details 

7.1 The Contractor’s and the Employer’s Personnel shall disclose all such 
confidential and other information as may be reasonably required in order to 
verify the Contractor’s compliance with the Contract and allow its proper 
implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out their respective obligations under 
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the Contract or to comply with applicable Laws.  Each of them shall not 
publish or disclose any particulars of the Works prepared by the other Party 
without the previous agreement of the other Party.  However, the Contractor 
shall be permitted to disclose any publicly available information, or 
information otherwise required to establish his qualifications to compete for 
other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) 
such documents, data and other information it receives from the Employer to 
the extent required for the Subcontractor(s) to perform its work under the 
Contract, in which event the Contractor shall obtain from such 
Subcontractor(s) an undertaking of confidentiality similar to that imposed on 
the Contractor under this Clause. 

8. Compliance with 
Laws 

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws. 

9. Joint and Several 
Liability 

9.1 If the Contractor is a joint venture of two or more entities, all such entities  
shall be jointly and severally liable to the Employer for the fulfillment of the 
provisions of the Contract, and shall designate one of such persons to act as a 
leader with authority to bind the joint venture. The contractor shall not 
handover the responsibility of the contract to any one member or some 
members of Joint Venture or any other parties, not involved in the contract. 
The composition or the constitution of the joint venture shall not be altered 
without the prior consent of the Employer. 

10. Project Manager's 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall decide 
contractual matters between the Employer and the Contractor in the role 
representing the Employer.  

11. Delegation 11.1 The Project Manager may delegate any of his duties and responsibilities to other 
people after notifying the Contractor, and may cancel any delegation after 
notifying the Contractor. 

12. Communications 12.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.   A notice shall be effective only when it is 
delivered.  

13. Subcontracting 13.1 The Contractor may subcontract with the approval of the Project Manager, but 
may not assign the Contract without the approval of the Employer in writing.   
Subcontracting shall not alter the Contractor’s obligations. Bidders may propose 
subcontracting up to the percentage of total value of contracts as specified 
in the SCC. The Sub contractor shall meet the qualification requirement as 
specified in SCC. 

14. Other Contractors 14.1 The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Employer between the dates given in the 
Schedule of Other Contractors, as referred to in the SCC. The Contractor 
shall also provide facilities and services for them as described in the 
Schedule. The Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification 

15 Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment 
identified in its Bid to carry out the Works, or other personnel and equipment 
approved by the Project Manager.  The Project Manager shall approve any 
proposed replacement of key personnel and equipment only if their relevant 
qualifications or characteristics are substantially equal to or better than those 
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proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member 
of the Contractor’s staff or work force, stating the reasons, the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any 
employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or other prohibited practices including behavior 
which breaches the Code of Conduct including SEA/SH/VAW for Workers 
and Personnel during the execution of the Works, then that employee shall be 
removed in accordance with Clause 15.2 above. 

15.4 The Contractor shall commit that the construction sites, campsites, worksites 
and, the surrounding area will be zero tolerant to SEA/SH, Violence Against 
children (VAW) and other forms of Gender Based Violence )GBV). 

15.5  The Contractor shall prepare “Code of Conduct” and SEA/SH Prevention and 
Response Action Plan, satisfactory to the Project Manager, to ensure that all the 
labors, employees, associates, consultants or the representatives related to the 
Employer and the Contractor inside or outside the work sites are committed 
towards creating and maintaining an environment that prevents SEA/SH/VAC and 
any other forms of GBV. the contractor shall have the code of conduct signed by 
each worker, labor, subcontractor, and staff related to the project and provide 
orientation on the CoC  

 

16. Employer’s and 
Contractor's Risk 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, 
and the Contractor carries the risks which this Contract states are Contractor’s 
risks.  

17.  Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been issued, the 
following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property  (excluding the Works, Plant, Materials, and Equipment), which 
are due to 

(i) use or occupation of the Site by the Works or for the purpose of the 
Works, which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with  any  legal  
right  by  the  Employer  or  by  any person employed by or contracted 
to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Employer or in the 
Employer’s design, or due to war or radioactive contamination directly 
affecting the country where the Works are to be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, 
the risk of loss of or damage to the Works, Plant, and Materials is an Employer’s 
risk except loss or damage due to 

(a)   a Defect which existed on the Completion Date, 
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(b)   an event occurring before the Completion Date, which was not itself an 
Employer’s risk, or 

(c) the  activities  of  the  Contractor  on  the  Site  after  the Completion 
Date. 

18.  Contractor’s 
Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, 
the risks of personal injury, death, and loss of or damage to property 
(including, without limitation, the Works, Plant, Materials, and Equipment) 
which are not Employer’s risks are Contractor’s risks.  

19.  Insurance 19.1 The Contractor shall provide insurance in the joint names of the Employer 
and the Contractor from the Start Date to the end of the Defects Liability Period, 
in the amounts and deductibles stated in the SCC for the following events 
which are due to the Contractor’s risks:  

(a)   loss of or damage to the Works, Plant, and Materials;  

(b)   loss of or damage to Equipment;  

  (c) loss of or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with the Contract; and  

(d)   Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
Project Manager for the Project Manager’s approval before the Start Date. All 
such insurance shall provide for compensation to be payable in the proportions 
of Nepalese Rupees required to rectify the loss or damage incurred.  

19.3   If  the  Contractor  does  not  provide  any  of  the  policies  and certificates 
required, the Employer may affect the insurance which the Contractor 
should have provided and recover the premiums the Employer has paid from 
payments otherwise due to the Contractor or, if no payment is due, the 
payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval 
of the Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies.  

20.  Site Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation 
Reports referred to in the SCC, supplemented by any information available to 
the Contractor. 

21. Contractor to 
Construct the Works 

21.1 The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings. 

22.  The Works to Be 
Completed within 
intended Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program submitted by the 
Contractor, as updated with the approval of the Project Manager, and 
complete them within the intended Completion Date. 

22.2 The Contractor shall not carry out any Works, including mobilization and/or 
pre-construction activities (e.g. limited clearance for haul roads, site 
accesses and work site establishment, geotechnical investigations or 
investigations to select ancillary features such as quarries and borrow pits), 
unless the Project Manager is satisfied that appropriate plans and measures 
are in place to address environmental, social, health and safety risks and 
impacts. At a minimum, the Contractor shall apply the (i) Contractor’s 
Environmental and Social Management Plan (C-ESMP), and (ii) Code of 
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Conduct including SEA/SH/VAW for Workers and Personnel, submitted as 
part of the Bid and agreed as part of the Contract. The Contractor shall 
submit, on a bi-monthly basis, for the Project Manager’s prior approval, 
status of compliance to the plans as are necessary to manage the ESHS risks 
and impacts of ongoing works. The C-ESMP shall be approved prior to the 
commencement of construction activities (e.g. excavation, earth works, 
structure works, stream and road diversions, quarrying or extraction of 
materials, concrete batching and asphalt manufacture). The approved C-
ESMP shall be reviewed, periodically (but not less than every six (6) 
months), and updated in a timely manner, as required, by the Contractor to 
ensure that it contains measures appropriate to the Works activities to be 
undertaken. The updated C-ESMP shall be subject to prior approval by the 
Project Manager.  

23.  Design by 
contractor and 
Approval by the 
Project Manager 

 

23.1 The contractor shall be responsible for the design of permanent works as 
specified in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The 
Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Project Manager, for his approval. 

23.3 All  Drawings  prepared  by  the  Contractor  for  the  execution  of  the 
temporary or permanent Works, shall be subject to prior approval by the 
Project Manager before their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility 
for design of temporary works.  

24. Safety, Security 
and Protection of the 
Environment 

24.1 The  Contractor  shall,  throughout  the  execution,  and  completion of  the works 
and remedying of any defects therein: 

a.  Have full regard for the safety of all persons entitled to be upon the site and 
keep the site (so as the same is under his control) and  the  works  (so  far  as  
the  same  are  not  completed  or occupied by the Employer) in an orderly 
state appropriate to the avoidance of danger to such persons. 

b.  Provide and maintain at his own cost all lights, guards, fencing, warning signs 
and watching, when necessary or required by the Project  Manager  or  by  
any  duly  constituted  authority,  for  the protection of the Works of for the 
safety and convenience of the public or others. 

c.  Take all reasonable steps to protect the environment on and off the  site  and  
to  avoid  damage  or  nuisance  to  persons and community 

    or  to property of the public or others resulting from pollution, noise or other  
causes  arising  as  a  consequence  of  his  methods  of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as 
soon as possible to protect them from erosion.  

e.  Any spoil or material removed from drains shall be disposed of to  designated  
stable  tipping  areas  as  directed  by  the  Project Manager. 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  the processing or 
preparation of any materials forming part of the works. 

g.  The  Project  Manager  shall  have  the  power  to  disallow  any working 
practice or activity of the Contractor or direct that such practices or activities 
be modified should the Project Manager consider,  on  the  advice  of  the  
relevant  Government Departments,  that  the  practices  or  activities  will  be 



Procurement of Works- Single Stage Two Envelope Procedure | 115 

harmful to wildlife. 

h.  Provide  on  the  Site  such  lifesaving  apparatus  as  may  be appropriate  and  
an  adequate  and  easily  accessible  first  aid outfit  or  such  outfits  as  may  
be  required  by  any  government ordinance,  factory  act,  etc.,  subsequently  
published  and amended from time to time. 

(i) The detailed C-ESMP shall be developed by the Contractor based on the ESIA, 
ESMF, RF, LMP, SEP, ESMPs and other instruments prepared for the Project 
and approved from the Project Manager. The Contractor shall not commence 
any civil works or pre-construction activities (e.g. clearance for haul roads, Site 
accesses and Work Site establishment, identification of quarries and borrow 
pits), until the Project Manager has approved the plan.  

(j) The Contractor shall ensure that emissions, surface discharges, solid waste and 
effluent from the Contractor’s activities shall not exceed the values stated in 
the technical and ES Specification for the works, or as prescribed by applicable 
Laws. Signages will be erected at critical locations including at storage sites of 
materials  to  protect the workers and community from accidents 

(k) Construction sites in built up areas and alongside the vehicular and pedestrian 
traffic routes should be fenced to prevent the entry of unauthorized persons.   

(l) The fencing mechanism should be developed and approved from the project 
manager before its application on site. At the temporary construction work 
sites, where workers are engaged, the Contractor shall have to make standard 
arrangements for quarters/accommodation/camp, food stuffs, drinking water, 
separate sanitary facilities for male and female resident workers and other 
facilities for the workers who do not have residence nearby. 

(m)  The Contractor shall have to insure all workers engaged in the construction 
site against accident in the way as prescribed. 

(n) The Employer shall ensure that all the measures which are to be applied at 
every stage of construction work in order to ensure the occupational health and 
safety of workers.  In planning the use of the territory of a construction site, the 
following shall be indicated: 

(i) the places for the unloading and storage of material; the places for the 
storage and disposal or removal of waste and debris. This requirement is 
particularly important if waste from dangerous chemicals and materials 
containing such chemicals is generated in the course of the work;  

(ii) the obligations and liability of sub- Contractors, the provision of rest 
rooms and/or accommodation areas for workers;  

(iii) the measures which are applied in order to ensure the safety of road users 
in the immediate vicinity of the construction site (if construction 
activities may endanger road users due to their location or the nature of 
the work);  

(iv) the measures to avoid noise and air pollution in the immediate vicinity of 
the construction site.  

For these all the Contractor should develop and approve the detailed plan and 
provision from the project manager before implementation; 

(o) Use of standard personal protective equipment (safety gears) is mandatory at 
the construction site throughout the construction period. The Contractor shall 
prepare Contractor's Environmental and Social Management Plan (C-ESMP) 
based on the ESIA, ESMF, ESMP and other instruments prepared for the 
project, which details the procedures to be adopted to ensure the ESHS 
requirements are met. The C-ESMP shall establish all of the requirements for 
effecting and maintaining a safe working environment for persons on the Site, 
nearby communities and the general public -  and the Contractor shall not 
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commence any civil works until approval on the C-ESMP. 

(p) First aid Provision: The Contractor shall ensure that first aid be provided to 
workers who have had an accident or have suddenly been taken ill on the site. 
The Contractor shall designate workers for that purpose and organize 
appropriate training for them. At least one worker who knows how to provide 
first aid shall be present on the site while work is being performed. 
Construction sites shall be equipped with first aid kits fitted with essential first 
aid equipment, and stretchers, rigid splint sets, eyewash, etc. First aid 
equipment shall be marked in accordance with the requirements. A 
construction site shall have an emergency phone. The location of the phone 
shall be marked. The emergency call number shall be displayed in a visible 
place. A construction site shall be equipped with a room where first aid can be 
provided and to where a victim can, if necessary, be removed until the arrival 
of medical care. This room shall be accessible with a stretcher. If work exposes 
workers to the risk of drowning, life- saving equipment and a worker who 
knows how to use the equipment shall be present on the construction site. 

(q) Hazard analysis shall be conducted periodically that contain the following: 
Identification of possible hazards for a particular activity, Identification of any 
company permits or clearances needed prior to the performance of the activity 
together with the name of person/s who is authorized to issue such permit or 
clearance, Identification of the proposed improvement in work standard 
procedures that shall be followed during implementation of a particular 
activity, Company inspection procedures to ensure safety during the execution 
of a particular activity, Identification of emergency procedures in case of 
accidents or any untoward incident while performing a particular activity 

(r) Pay the minimum wage rate to each worker (labor) as fixed by the project 
district; ensuring equal wage rates for male and female workers (no gender 
discrimination for similar nature of works). 

(s) For monitoring compliance to ESHS including SEA/SH, OCHS and Labor 
camp requirements, assessment shall be carried out on a bi-monthly basis. 

(t) Report to the Project Manager any accidents/incidents that are project related 
within 48 hours of occurrence, including immediate actions taken. 

(u) The Contractor shall maintain workers’ detailed record book with 
comprehensive information (name, age, address, emergency contact number, 
etc.) for entire workforce employed in the site and shall provide to Project 
Manager or other concerned authorities upon request. 

25.  Discoveries 25.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the employer. The Contractor 
shall notify the Project Manager of such discoveries and carry out the Project 
Manager’s instructions for dealing with them. 

26.  Possession of the 
Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor.  If 
possession of a part is not given by the date stated in the SCC, the Employer 
shall be deemed to have delayed the start of the relevant activities, and this shall 
be a Compensation Event.  

27.  Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person authorized by 
the Project Manager access to the Site and to any place where work in 
connection with the Contract is being carried out or is intended to be carried 
out. 
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28.  Instructions, 
Inspections and 
Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which 
comply with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts 
and records in respect of the Works in such form and details as will clearly 
identify relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/the Bank and/or persons appointed by the 
GoN/the Bank to inspect the Site and/or the accounts and records of the 
Contractor and its sub-contractors relating to the performance of the Contract, 
and to have such accounts and records audited by auditors appointed by the 
GoN/the Bank if required by the GoN/the Bank. The Contractor’s attention is 
drawn to Sub-Clause 73.2 which provides, inter alia, that acts intended to 
materially impede the exercise of the GoN’s/the Bank’s inspection and audit 
rights provided for under this Sub-Clause constitute a obstructive practice subject 
to contract termination. 

28.4 Pursuant to paragraph 2.2 e. of Appendix to the General Conditions the 
Contractor shall permit and shall cause its subcontractors and 
subconsultants to permit, the Bank and/or persons appointed by the Bank to 
inspect the Site and/or the accounts and records relating to the 
procurement process, selection and/or contract execution, and to have such 
accounts and records audited by auditors appointed by the Bank if 
requested by the Bank. The Supplier’s and its Subcontractors’ and 
subconsultants’ attention is drawn to Sub-Clause 3.1 which provides, inter 
alia, that acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights constitute a prohibited practice subject to 
contract termination (as well as to a determination of ineligibility pursuant 
to the Bank’s prevailing sanctions procedures). 

29.  Dispute 
Settlement 

29.1 The Employer and the Contractor shall attempt to settle amicably by direct 
negotiation any disagreement or dispute arising between them under or in 
connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot be settled amicably within thirty (30) days after receipt by one 
Party of the other Party‘s request for such amicable settlement may be 
referred to Arbitration within 30 days after the expiration of amicable 
settlement period. 

29.3 The Employer and the Contractor shall not try to resolve and settle 
disputes/cases/incidences related to SEA/SH and other forms of GBV. Only upon 
the consent of the ‘survivor’; the Employer and the contractor shall 1) refer the 
cases immediately to the SEA/SH Grievance Redressal Mechanism (GRM) of the 
project and, 2) follow the disciplinary action mandated in the SEA/SH code of 
conduct, as a result of the breach of the Code of Conduct.  

 

30.  Procedures for 
Disputes 

30.1 In case of arbitration, the arbitration shall be conducted in accordance with the 
arbitration procedures in accordance with law of Nepal at the place within the 
territory of Nepal given in the SCC.  

B. Staff and Labor 
31. Forced Labor 31.1 The Contractor shall not employ forced labor, which consists of any work or 

service, not voluntarily performed, that is exacted from an individual under 
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threat of force or penalty. This covers any kind of involuntary or compulsory 
labor, such as indentured labor, bonded labor, or similar labor–contracting 
arrangements. 

32. Child Labor 32.1 The Contractor shall not employ children in a manner that is economically 
exploitative, or is likely to be hazardous, or to interfere with, the child's 
education, or to be harmful to the child's health or physical, mental, spiritual, 
moral, or social development. Where national laws have provisions for 
employment of minors, the Contractor shall follow those laws applicable to 
the Contractor. Children below the age of 18 years shall not be employed in 
dangerous work. 

 

33.Non-
discrimination and 
Equal Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall 
base the employment relationship on the principle of equal opportunity and 
fair treatment, and shall not discriminate with respect to aspects of the 
employment relationship, including recruitment and hiring, compensation 
(including wages and benefits), working conditions and terms of employment, 
access to training, promotion, termination of employment or retirement, and 
discipline. In countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When national 
laws are silent on nondiscrimination in employment, the Contractor shall 
meet this Sub clause's requirements. Special measures of protection or 
assistance to remedy past discrimination or selection for a particular job based 
on the inherent requirements of the job shall not be deemed discrimination. 

B. Time Control 
34.  Program 34.1 Within the time stated in the SCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager for approval a 
Program showing the general methods, arrangements, order, and timing for all the 
activities in the Works. In the case of a lump sum contract, the activities in the 
Program shall be consistent with those in the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of 
the remaining work, including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated 
Program at intervals no longer than the period stated in the SCC. If the 
Contractor does not submit an updated Program within this period, the Project 
Manager may withhold the amount stated in the SCC from the next payment 
certificate and continue to withhold this amount until the next payment after 
the date on which the overdue Program has been submitted. In the case of a lump 
sum contract, the Contractor shall Provide an updated Activity Schedule within 15 
days of being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations. The Contractor may revise the Program and submit it to the 
Project Manager again at any time. A revised Program shall show the effect of 
Variations and Compensation Events. 

35.  Extension of the 
Intended Completion 

35.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion Date 
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Date without the Contractor taking steps to accelerate the remaining work, which 
would cause the Contractor to incur additional cost. 

35.2 The Project Manager shall decide whether and by how much to extend the 
Intended Completion Date within 21 days of the Contractor asking the Project 
Manager for a decision upon the effect of a Compensation Event or 
Variation and submitting full supporting information not later than 14 days 
after occurrence of such conditions or event.  If the Contractor has failed to give 
early warning of a delay within the period specified hereinabove or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. Along with full 
supporting information the contractor shall also submit Performance Security, 
Advanced Payment Guarantee and insurance Policy with extended validity as 
well as revised work schedule.    

36.  Acceleration 36.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor.   If the Employer 
accepts these proposals, the Intended Completion Date shall be adjusted 
accordingly and confirmed by both the Employer and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the 
Employer, they are incorporated in the Contract Price and treated as a Variation.  

37.  Delays Ordered 
by the Project 
Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress 
of any activity within the Works. 

38.  Management 
Meetings 

38.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in accordance 
with the early warning procedure. 

38.2 The Project Manager shall record the business of management meetings and 
provide copies of the record to those attending the meeting and to the Employer.   
The responsibility of the parties for actions to be taken shall be decided by the 
Project Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended the 
meeting. 

39.  Early Warning 39.1 The Contractor shall warn the Project Manager at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the 
Works.  The Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or circumstance on the 
Contract Price and Completion Date.   The estimate shall be provided by the 
Contractor as soon as reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and 
considering proposals for how the effect of such an event or circumstance 
can be avoided or reduced by anyone involved in the work and in carrying out 
any resulting instruction of the Project Manager. 

C. Quality Control 
40.Identifying 
Defects 

40.1 The Project Manager shall check the Contractor’s work and notify the Contractor 
of any Defects that are found.   Such checking shall not affect the 
Contractor’s responsibilities. The Project Manager may instruct the Contractor 
to search for a Defect and to uncover and test any work that the Project Manager 
considers may have a Defect.  
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41. Tests 41.1 If the Project Manager instructs the Contractor to carry out a test not specified in 
the Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples.   If there is no 
Defect, the test shall be a Compensation Event. 

42. Correction of 
Defects 

42.1 The Project Manager shall give notice to the Contractor of any Defects before 
the end of the Defects Liability Period, which begins at issuance of taking over 
certificate pursuant to clause 69.2, and is defined in the SCC. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the 
notified Defect within the length of time specified by the Project Manager’s 
notice. 

43.Uncorrected 
Defects 

43.1 If the Contractor has not corrected a Defect within the time specified in the 
Project Manager’s notice, the Project Manager shall assess the cost of having 
the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 
44.  Contract Price 44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain 

priced items for the Works to be performed by the Contractor. The Bill of 
Quantities is used to calculate the Contract Price.   The Contractor will be paid 
for the quantity of the work accomplished at the rate in the Bill of Quantities for 
each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced 
activities for the Works to be performed by the Contractor. The Activity Schedule 
is used to monitor and control the performance of activities on which basis the 
Contractor will be paid. If payment for Materials on Site shall be made 
separately, the Contractor shall show delivery of Materials to the Site separately 
on the Activity Schedule. 

45. Changes in the 
Contract Price 

45.1 In the case of an Unit Rate contract: 

(a)  If the final quantity of the work done differs from the quantity in the Bill of 
Quantities for the particular item by more than 25 percent, provided the 
change exceeds 2 percent of the Initial Contract Price, the Project Manager 
shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in quantities if 
thereby the Initial Contract Price is exceeded by more than 10 percent, 
except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide the 
Project Manager with a detailed cost breakdown of any rate in the Bill of 
Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at 
the Contractor’s own discretion. Prices in the Activity Schedule shall not be 
altered when the Contractor makes such changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case of a 

lump sum contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for 
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carrying out the Variation when requested to do so by the Project Manager. 
The Project Manager shall assess the quotation, which shall be given within 
seven (7) days of the request or within any longer period stated by the 
Project Manager and before the Variation is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order 
the Variation and make a change to the Contract Price, which shall be based 
on the Project Manager’s own forecast of the effects of the Variation on the 
Contractor’s costs. 

46.4 If the Project Manager decides that the urgency of varying the work would 
prevent a quotation being given and considered without delaying the work, no 
quotation shall be given and the Variation shall be treated as a Compensation 
Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could 
have been avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to 
an item description in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in GCC 45.1 or the timing 
of its execution do not cause the cost per unit of quantity to change, the rate in 
the Bill of Quantities shall be used to calculate the value of the Variation.  If the 
cost per unit of quantity changes, or if the nature or timing of the work in the 
Variation does not correspond with items in the Bill of Quantities, the quotation 
by the Contractor shall be in the form of new rates for the relevant items of work. 

47. Cash Flow 
Forecasts 

47.1 When the Program, or, in the case of a lump sum contract, the Activity 
Schedule, is updated, the Contractor shall provide the Project Manager with 
an updated cash flow forecast.    

48. Payment 
Certificates 

48.1 The Contractor shall submit to the Project Manager monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify 
the amount to be paid to the Contractor within 30 days of submission by 
contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities of 
work in the Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall 
comprise the value of completed activities in the Activity Schedule.  

48.5 The value of work executed shall include the valuation of Variations and 
Compensation Events.  

48.6 The Project Manager may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

 

49.  Payments 49.1 Payments shall be adjusted for deductions for advance payments and retention. 
The Employer shall pay the Contractor the amounts certified by the Project 
Manager within 30 days of the date of each certificate.   If the Employer makes a 
late payment, the Contractor shall be paid interest as indicated in the SCC on 
the late payment in the next payment.  Interest shall be calculated from the date by 
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which the payment should have been made up to the date when the late payment 
is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an 
award by an Arbitrator, the Contractor shall be paid interest upon the delayed 
payment as set out in this clause.   Interest shall be calculated from the date 
upon which the increased amount would have been certified in the absence of 
dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be 
paid for by the Employer and shall be deemed covered by other rates and prices in 
the Contract.  

50.  Compensation 
Events 

50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site 
Possession Date pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that 
affects the work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works on time.  

(d)  The Project Manager instructs the Contractor to uncover or to carry out 
additional tests upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be 
let. 

(f) Ground conditions are substantially more adverse than could reasonably 
have been assumed before issuance of the Letter of Acceptance from the 
information issued to bidders (including the Site Investigation Reports), 
from information available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety or 
other reasons. 

(h) Other  contractors,  public  authorities,  utilities,  or  the Employer  does  
not  work  within  the  dates  and  other constraints stated in the Contract, 
and they cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of 
Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the 
work being completed before the Intended Completion Date, the Contract 
Price shall be increased and/or the Intended Completion Date shall be extended.   
The Project Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the Intended 
Completion Date shall be extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon 
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the Contractor’s forecast cost has been provided by the Contractor, it shall be 
assessed by the Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed unreasonable, the Project 
Manager shall adjust the Contract Price based on the Project Manager’s own 
forecast.   The Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

50.4 The  Contractor  shall  not  be  entitled  to  compensation  to the  extent  that  
the  Employer’s  interests  are  adversely affected by the 
Contractor’s not having given early warning or not having cooperated with 
the Project Manager. 

51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other 

levies are changed between the date 30 days before the submission of bids for 
the Contract and the date of the last Completion certificate.  The adjustment shall 
be the change in the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price or are a result of GCC 
53. 

52.  Currency 52.1 The currency of Contracts shall be Nepalese Rupees. 

53.  Price Adjustment 53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for 
in the SCC.  If so provided, the amounts certified in each payment certificate, 
before deducting for Advance Payment, shall be adjusted by applying the 
respective price adjustment factor to the payment amounts due. 

53.2 Adjustment Formulae9:  The formulae will be of the following general type: 

 

 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment 
of the work carried out in the subject month, determined in accordance with 
Clause 49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment  
data,  representing  the  nonadjustable  portion  in contractual payments;10b, c, 
d, etc., coefficients representing the estimated proportion of each cost element 
(labor, materials, equipment usage, etc.) in the Works or sections thereof, net 
of Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost 
elements for month “n,” determined pursuant to Sub-Clause 53.4, applicable to 
each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to 
the above cost elements at the date specified in Sub-Clause 53.4 

 

53.3 Sources of Indices and Weightings: The sources of indices shall be those 
listed in the Bidding Forms- Table of Price Adjustment data, as approved by 
the Project Manager and stated in SCC. Indices shall be appropriate for their 
purpose and shall relate to the Contractor’s proposed source of supply of 

 
9 For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, 
depending on the nature and source of the inputs 

10 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be 
subject to fluctuation in cost   or to compensate for the unreliability of some indices. A should normally be 
0.15. The sum of A, b, c, d, etc., should be one. 
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inputs on the basis of which his Contract shall have been computed.  As the 
proposed basis for price adjustment, the Contractor shall have submitted with 
his bid the tabulation of Weightings and Source of Indices in the Bidding 
Forms, which shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall 
be those prevailing on the day 30 days prior to the latest date for submission 
of bids. Current indices or prices shall be those prevailing on the day 30 
days prior to the last day of the period to which a particular Interim Payment 
Certificate is related. If at any time the current indices are not available, 
provisional indices as determined by the Project Manager will be used, 
subject to subsequent correction of the amounts paid to the Contractor when 
the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding 
Forms shall be adjusted if, in the opinion of the Project Manager, they have 
been rendered unreasonable, unbalanced or inapplicable as a result of varied 
or additional work already executed or instructed under Clause 46 or for any 
other reason. 

 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 
then the Contract is subject to price adjustment only for construction material 
in accordance with this clause. If the prices of the construction materials 
stated in the contract is increased or decreased in an unexpected manner in 
excess of ten (10%) percent in comparison to the base price construction 
material stated in Section –IV, Bidding Forms-Table of Price Adjustment 
Data, then the price adjustment for the increase or decrease of price of the 
construction material beyond 10% shall be made by applying the following 
formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be 
those listed in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the 
period of price adjustment consideration If the Base price and source is to be 
proposed by the Bidder as per the provision made in Section –IV, Bidding 
Forms-Table of Price Adjustment Data then the Base price and source 
filled by Bidder for the construction material stated in the Bidding Form 
shall be subject to the approval of the Project manager and shall be as 
stated in SCC.. 

53.7 VOID. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if 
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the contract is not completed in time due to the delay caused by the 
contractor or the contract is a Lump sum Contract  

54.  Retention 
54.1 The Employer shall retain from each payment due to theContractor the 

proportion stated in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in 
accordance with GCC 70.1, half the total amount retained shall be repaid to 
the Contractor and half when the Contractor has submitted the evidence of 
submission of tax return to the concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional  bank 
guarantee issued from Commercial Bank or Financial Institution eligible to issue 
Bank Guarantee as per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as 
per approved work schedule, and 

(c) it can be assured that the works can be completed at the intended 
completion date. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 
54.2, the bank guarantee shall be submitted either using the Retention Money 
Security Form included in Section X (Contract Forms) or in another Form 
acceptable to the employer. The validity of the bank guarantee shall be  at least 
one month more than the end of defect liability period. 

 

55. Liquidated 
Damages 

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the SCC for each day that the Completion Date is later than the Intended 

Completion Date.  The total amount of liquidated damages shall not exceed the 
amount defined in the SCC.   The Employer may deduct liquidated damages 
from payments due to the Contractor.  Payment of liquidated damages shall not 
affect the Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have 
been paid, the Project Manager shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment certificate. The 
Contractor shall be paid interest on the overpayment, calculated from the date 
of payment to the date of repayment, at the rates specified in GCC.49 

56. Bonus 56.1 The Contractor shall be paid a Bonus calculated at the rate per  calendar  
day  stated  in  the  SCC  for  each  day  (less  any days for which the 
Contractor is paid for acceleration) that the Completion is earlier than the 
Intended Completion Date. The Project Manager shall certify that the Works are 
complete, although they may not be due to be complete. 

57. Advance Payment 

 

57.1 The Employer shall make advance payment to the Contractor of the amounts 
stated in the SCC in two equal installments by the date stated in the 
SCC, against provision by the Contractor of an unconditional bank guarantee 
from Commercial Bank or Financial Institution eligible to issue Bank 
Guarantee as per prevailing Law in Nepal.in a form acceptable to the Employer 
in amounts equal to the advance payment. The guarantee shall remain 
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effective until the advance payment has been repaid, but the amount of the 
guarantee shall be progressively reduced by the amounts repaid by the 
Contractor.   Interest shall not be charged on the advance payment. 

57.2 The Contractor is to use the advance payment only to pay for Equipment, 
Plant, Materials, and mobilization expenses required specifically for execution of 
the Contract. The Contractor shall demonstrate that advance payment has been 
used in this way by supplying copies of invoices or other documents to the 
Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as 
stated in SCC, from payments otherwise due Contractor, following the 
schedule of completed percentages of the Works on a payment basis.   No 
account shall be taken of the advance payment or its repayment in assessing 
valuations of work done, Variations, price adjustments, Compensation Events, 
Bonuses, or Liquidated Damages. 

 

58. Securities 
58.1 The Performance Security, including any additional security required as per 

ITB 35.5 and ITB 40.1, and if required in the SCC, the Environmental and 
Social Performance Security, shall be provided to the Employer no later 
than the date specified in the Letter of Acceptance and shall be issued in an 
amount specified in the SCC, by a Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal 
acceptable to the Employer, and denominated in Nepalese Rupees. The 
Performance Security shall be valid until a date 30 days from the date of issue 
of the Defect Liability Certificate in the case of a bank guarantee.  

Any additional performance security required as per ITB 35.5 shall be valid 
until a date 30 days from the date of issue of the certificate of Completion in 
the case of a bank guarantee. 

Any additional performance security required as per ITB 40.1 shall be valid 
until a date 30 days from the date of issue of the certificate of DLP in the case 
of a bank guarantee. 

58.2 The performance security issued by any foreign Bank outside Nepal 
must be counter guaranteed by Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in Nepal. 

59. Dayworks 59.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used for 
small additional amounts of work only when the Project Manager has given 
written instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Project Manager. Each completed form shall be 
verified and signed by the Project Manager within two days of the work being 
done. 

59.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 
forms. 

60.  Cost of Repairs 60.1 Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Correction periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damage 
arises from the Contractor’s acts or omissions. 
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F.   Force Majeure 
61. Definition of 
Force Majeure 

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before 
entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 
overcome; and 

(d) which is not substantially attributable to the other Party. 

 61.2  Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) above 
are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 
foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s 
Personnel, revolution, insurrection, military or usurped power, or civil 
war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the 
Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 
contamination by radio-activity, except as may be attributable to the 
Contractor’s use of such munitions, explosives, radiation or radio-
activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic 
activity. 

62. Notice of Force 
Majeure 

62.1 If a Party is or will be prevented from performing its substantial obligations 
under the Contract by Force Majeure, then it shall give notice to the other 
Party of the event or circumstances constituting the Force Majeure and shall 
specify the obligations, the performance of which is or will be prevented. The 
notice shall be given within 14 days after the Party became aware, or should 
have become aware, of the relevant event or circumstance constituting Force 
Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations 
for so long as such Force Majeure prevents it from performing them. 

62.3   Notwithstanding any other provision of this Clause, Force Majeure shall not 
apply to obligations of either Party to make payments to the other Party under 
the Contract. 

63. Duty to Minimize 
Delay 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any 
delay in the performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the 
Force Majeure. 
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64. Consequences of 
Force Majeure 

64.1 If the Contractor is prevented from performing its substantial obligations under 
the Contract by Force Majeure of which notice has been given under GCC 62, 
and suffers delay and/or incurs Cost by reason of such Force Majeure, the 
Contractor shall be entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be 
delayed, under GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs 
(a) to (d) of GCC 61.2 and, in the case of subparagraphs (b) to (d), 
occurs in the Country, payment of any such Cost, including the costs of 
rectifying or replacing the Works and/or Goods damaged or destructed 
by Force Majeure, to the extent they are not indemnified through the 
insurance policy referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in accordance 
with GCC 10 to agree or determine these matters. 

65. Force Majeure 
Affecting 
Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the 
Works to relief from force majeure on terms additional to or broader than 
those specified in this Clause, such additional or broader force majeure events 
or circumstances shall not excuse the Contractor’s nonperformance or entitle 
him to relief under this Clause. 

66. Optional 
Termination, 
Payment and Release 

66.1  If the execution of substantially all the Works in progress is prevented for a 
continuous period of 90 days by reason of Force Majeure of which notice has 
been given under GCC 62, or for multiple periods which total more than 150 
days due to the same notified Force Majeure, then either Party may give to the 
other Party a notice of termination of the Contract. In this event, the 
termination shall take effect 7 days after the notice is given, and the 
Contractor shall proceed in accordance with GCC 72.5. 

66.2  Upon such termination, the Project Manager shall determine the value of the 
work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated 
in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been 
delivered to the Contractor, or of which the Contractor is liable to 
accept delivery: this Plant and Materials shall become the property of 
(and be at the risk of) the Employer when paid for by the Employer, 
and the Contractor shall place the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably 
and necessarily incurred by the Contractor in the expectation of 
completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment 
from the Site and the return of these items to the Contractor’s works in 
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his country (or to any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed 
wholly in connection with the Works at the date of termination. 

67. Release from 
Performance 

67.1 Notwithstanding any other provision of this Clause, if any event or 
circumstance outside the control of the Parties (including, but not limited to, 
Force Majeure) arises, which makes it impossible or unlawful for either or 
both Parties to fulfill its or their contractual obligations or which, under the 
law governing the Contract, entitles the Parties to be released from further 
performance of the Contract, then upon notice by either Party to the other 
Party of such event or circumstance, 

(a) the Parties shall be discharged from further performance, without 
prejudice to the rights of either Party in respect of any previous breach 
of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as 
would have been payable under GCC 66 if the Contract had been 
terminated under GCC 66. 

G.   Finishing the Contract 
68.  Completion 68.1 The Contractor shall request the Project Manager to issue a certificate of 

Completion of the Works, and the Project Manager shall do so upon deciding 
that the work is completed. 

68.2   In addition to the other provisions, before acceptance of the completed works, 
Employer shall verify and assure that such works are within the set objective, 
quality and appropriate to operate and use. 

69.  Taking Over 69.1 In the contractor’s Opinion, if the works are complete and ready for taking 
over, the contractor may apply by notice to the Project Manager for a 
Taking-Over Certificate. If the Works are divided into Sections, the 
Contractor may similarly apply for a Taking-Over Certificate for each 
Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 
application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of 
works is at least ninety (90) percent in accordance with the Contract 
except for any minor outstanding work and defects (as listed in the 
Taking-Over Certificate)  which will not substantially affect the use of the 
Works or Section for their intended purpose (either until or whilst this 
work is completed and these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to 
be done by the Contractor to enable the Taking-Over Certificate to be 
issued. The Contractor shall then complete this work before issuing a 
further notice under this Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to 
reject the Contractor’s application within the period of 30 days, and if the 
Works or Section (as the case may be) are substantially completed in 
accordance with the Contract, the Taking-Over Certificate shall be 
deemed to have been issued on the last day of that period. 

  

70.  Final Account 70.1 The Contractor shall supply the Project Manager with a detailed account of the 
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total amount that the Contractor considers payable under the Contract before the 
end of the Defects Liability Period. The Project Manager shall issue a Defects 
Liability Certificate and certify any final payment that is due to the Contractor 
within 60 days of receiving the Contractor’s account if it is correct and 
complete.   If it is not, the Project Manager shall issue within 60  days  a  
schedule  that  states  the  scope  of  the  corrections or additions that are 
necessary.    If the Final Account is still unsatisfactory after it has been 
resubmitted, the Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

71.  Operating and 
Maintenance 
Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC pursuant to GCC 71.1, or they do not receive the Project 
Manager’s approval, the Project Manager shall withhold the amount stated in 
the SCC from payments due to the Contractor. 

 

72.  Termination 72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence  the work as per  the Contract,   
b. abandons the work  without completing,  
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 
following : 

(a) The Contractor uses the advance payment  for matters other than the contractual  
obligations, 

(b) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project 
Manager; 

(c) the Project Manager instructs the Contractor to delay the progress of the Works, 
and the instruction is not withdrawn within 30 days; 

(d) the Employer  or  the  Contractor  is  made  bankrupt  or goes into liquidation 
other than for a reconstruction or amalgamation. 

(e) a payment certified by the Project Manager is not paid by the Employer to the 
Contractor within 90 days of the date of the Project Manager’s certificate;  

(f) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Project Manager;  

(g) the Project Manager gives two consecutive Notices to update the Program 
and accelerate the works to ensure compliance with GCC Sub clause 22.1 and 
the Contractor fails to update the Program and demonstrate acceleration of 
the works within a reasonable period of time determined by the Project 
Manager; 
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(h) the  Contractor  does  not  maintain  a  Security,  which  is required;   

(i) the Contractor has delayed the completion of the Works by the number of days 
for which the maximum amount of  liquidated damages can be paid, as defined 
in the SCC; and  

(j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract, pursuant to 
GCC 73.1.  

72.4 When either party to the Contract gives notice of a breach of Contract to the 
Project Manager for a cause other than those listed under GCC 72.3 above, the 
Project Manager shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for 
convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably possible. 

73.  Fraud and 
Corruption 

73.1 If the Employer determines that the Contractor has engaged in corrupt, 
fraudulent, collusive, coercive or obstructive practices, in competing for or in 
executing the Contract, then the Employer may, after giving 15 days notice to the 
Contractor, terminate the Contractor's employment under the Contract and expel 
him from the Site. 

73.2 Should any employee of the Contractor be determined to have engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practice during the 
execution of the Works, then that employee shall be removed in accordance with 
GCC Clause 15. 

For the purposes of this GCC 73; 

(i)  “corrupt practice”  is  the  offering,  giving,  receiving  or soliciting, directly 
or indirectly, of anything of value to influence improperly the actions of 
another party. 

(ii) “fraudulent practice”5 is any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain a financial or other benefit or to avoid an 
obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the  actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately   destroying,   falsifying,   altering   or concealing of 
evidence material to the investigation or making false statements to 
investigators in order to materially impede a investigation into 
allegations of a corrupt, fraudulent, coercive or collusive practice;  
and/or  threatening,  harassing  or  intimidating  any party to 
prevent it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s 
inspection and audit rights provided for under GCC28.3. 

74.   VOID 
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75.  Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Project Manager shall issue a certificate for the value of the 
work done and Materials ordered less advance payments received up to the 
date of the issue of the certificate and less the percentage to apply to the 
value of the work not completed, as specified in the SCC. Additional 
Liquidated Damages shall not apply.   If the total amount due to the Employer 
exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Project Manager shall issue 
a certificate for the value of the work done, Materials ordered, the reasonable cost 
of removal of Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for 
any other fault by the Contractor, the performance security shall be forfeited 
by the Employer. 

 

76.  Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 

be deemed to be the property of the Employer if the Contract is terminated 
because of the Contractor’s default. 

77.  Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of either the Employer or the Contractor, the Project Manager 
shall certify that the Contract has been frustrated. The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving this certificate and 
shall be paid for all work carried out before receiving it and for any work carried 
out afterwards to which a commitment was made. 

78.Suspension of DP 
Loan/Credit/Grant 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from 
which part of the payments to the Contractor  are being made: 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  such suspension  
within  7  days  of  having  received  the  DP's suspension notice; and 

b. if the Contractor has not received sums due him within the  30 days  for  
payment  provided  for  in  GCC 49.1,  the Contractor may immediately issue 
a 15-day termination notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as specified in 
Section V of the bidding document.  The Contractor shall be deemed to have 
the nationality of a country if the Contractor is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of 
that country. This criterion shall also apply to the determination of the 
nationality of proposed subcontractors or suppliers for any part of the 
Contract including related services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall 
have their origin in eligible source countries as specified in Section V of the 
bidding document and all expenditures under the Contract will be limited to 
such materials, equipment, and services. At the Employer’s request, the 
Contractor may be required to provide evidence of the origin of materials, 
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equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the 
services are provided.  Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, 
a commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

80.  Project 
Manager’s Duties 
and Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as 
stated in the SCC. 

81.  Quarries and  
Spoil Dumps 

81.1  Any  quarry  operated  as  part  of  this  Contract  shall  be  maintained  and left 
in a stable condition without steep slopes and be either refilled or drained and  
be  landscaped  by  appropriate  planting.  Rock or gravel taken from a river 
shall be removed over some distance so as to limit the depth of material 
removed at any one location, not disrupt the river flow or damage or undermine 
the river banks. The  Contractor  shall  not  deposit  excavated  material  on  land    
in Government  or  private  ownership  except  as  directed  by  the  Project 
Manager  in  writing  or  by  permission  in  writing  of  the  authority 
responsible for such land in Government ownership, or of the owner or 
responsible representative  of  the  owner  of  such  land  in  private ownership, 
and only then  in those places and under such conditions as the authority, owner 
or responsible representative may prescribe. 

82.  Local Taxation 82.1  The prices bid by the Contractor shall include all taxes that may be levied in  
accordance to the laws and regulations  in being in Nepal on the date 30 days 
prior   to the closing date for submissions of Bids on the  Contractor’s  
equipment,  plant   and  materials  acquired  for  the purpose  of  the  Contract  
and  on  the  services   performed  under  the Contract. Nothing in the Contract 
shall relieve the Contractor from his responsibility  to  pay  any  tax  that  may  
be  levied  in  Nepal on  profits  made by him in respect of the Contract. 

83.  Value Added 
Tax 

83.1  The  Contract  is  not  exempted  from  value  added  tax.   An amount specified 
in the schedule of taxes shall be paid by the Contractor in the concerned VAT 
office within time frame specified in VAT regulation. 

84.  Income Taxes on 
Staff 

84.1  The  Contractor’s  staff,  personnel  and  labor  will  be  liable  to  pay personal 
income taxes in Nepal in respect of their salaries and wages, as are chargeable 
under the laws and regulations for the time being in force, and the Contractor 
shall perform such duties in regard to such deductions as may be imposed on 
him by such laws and regulations. 

 84.2  The issue of the Final Account Certificate pursuant to clause GCC 70  shall  be  
made only  upon  submittal  by  the  Contractor  of  a  certificate  of income tax 
clearance from  the Government of Nepal. 

85.  Duties, Taxes 
and Royalties 

85.1  Any element of royalty, duty or tax in the price of any goods including fuel  oil,  
and lubricating  oil,  cement,  timber,  iron  and  iron  goods  locally procured  
by  the Contractor for  the  works  shall  be  included  in  the Contract  rates  and  
prices and  no  reimbursement  or  payment  in  that respect shall be made to the  
Contractor. 

85.2  The Contractor shall familiarize himself with GON the rules and regulations  
with  regard  to  customs,  duties,  taxes,  clearing  of  goods  and  equipment,  
immigration and the like, and it will be necessary for him to follow the required  
procedures regardless of the assistance as may be provided by the Employer 
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wherever possible. 

85.3  The Contractor shall pay and shall not be entitled to the reimbursement of  cost  
of  extracting  construction  materials  such  as  sand,  stone/boulder, gravel, etc. 
from  the river beds or quarries. Such prices will  be  levied  by  the  local  
District Development  Committee  (DDC)  as may  be  in  force  at  the  time.  
The Contractor, sub-contractor(s) employed directly by him and for whom he is 
responsible, will not be exempted from payment of royalties, taxes or other 
kinds of surcharges on these construction materials so extracted and paid for to 
the DDC. 

86.  Member of 
Government, etc, not 
Personally Liable 

86.1  No member or officer of  GoN or the Employer or the Project Manager or  any  
of their  respective  employees  shall  be  in  any  way  personally bound  or  
liable  for  the  act  or  obligations  of  the  Employer  under  the Contract or 
answerable for any default or omission in the observance or  performance  of  
any  of  act,  matter or  thing  which  are  herein contained.   

87.  Approval of Use 
of Explosives 

87.1  No explosives of any kind shall be used by the Contractor without the prior  
consent  of  the  Employer  in  writing  and  the  Contractor  shall provide,  store  
and  handle  these  and  all  other  items  of  every  kind whatsoever required for 
blasting operations, all at his own expense in a manner approved in writing by 
the Employer. 

88  Compliance with 
Regulations for 
Explosives 

88.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  instructions and 
regulations  which  the  Government,  or  other  person  or  persons having  due  
authority,  may  issue  from  time  to  time  regarding  the handling, 
transportation, storage and use of explosives.              

89.  Permission for 
Blasting 

89.1  The  Contractor  shall  at  all  times  maintain  full  liaison  with  and  inform 
well  in   advance, and  obtain  such  permission  as  is  required  from  all 
Government authorities,  public  bodies and private parties whatsoever 
concerned or affected, or likely to be concerned or affected by blasting 
operation. 

 

90.  Records of  
Explosives 

90.1  Before the beginning of the Defects Liability Period, the Contractor shall 
account  to the  satisfaction  of  the  Project  Manager  for  all  explosives 
brought  on  to  the Site  during  the  execution  of  the  Contract  and  the 
Contractor  shall  remove  all unused  explosives  from  the  Site  on completion 
of works when ordered by the Project Manager. 

 

91.Traffic Diversion 91.1 The Contractor shall include the necessary safety procedures regarding and 
pedestrian traffic diversion that is needed in execution of the works.  The 
Contractor shall include in his costing of works, any temporary works or 
diversion that are needed during the construction period. All traffic diversion 
should be designed for the safety of both the motoring public and the men at 
work. It shall ensure the uninterrupted flow  of  traffic  and  minimum  
inconvenience  to the  public  during  the period  concerned.  As such, adequate 
warning signs, flagmen and other relevant safety precautionary measures shall 
be provided to warn motorists and pedestrians well ahead of the intended 
diversion as directed by the Project Manager. All traffic devices used shall be 
designed in accordance with the instruction of Project Manager. 
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APPENDIX TO GENERAL CONDITIONS OF CONTRACT 

Fraud and Corruption 

(Text in this Appendix shall not be modified) 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement under 
Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any of their 
personnel, observe the highest standard of ethics during the procurement process, selection and 
contract execution of Bank-financed contracts, and refrain from Fraud and Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain 
financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to 
investigators in order to materially impede a Bank investigation into 
allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/or threatening, harassing, or intimidating any party to prevent it 
from disclosing its knowledge of matters relevant to the investigation 
or from pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 
competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 
other appropriate actions, including declaring misprocurement, if the Bank determines 
at any time that representatives of the Borrower or of a recipient of any part of the 
proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices during the procurement process, selection and/or execution of the contract in 
question,  without the Borrower having taken timely and appropriate action satisfactory 
to the Bank to address such practices when they occur, including by failing to inform 
the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 
prevailing sanctions policies and procedures, may sanction a firm or individual, either 
indefinitely or for a stated period of time, including by publicly declaring such firm or 
individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 
contract, financially or in any other manner;11 (ii) to be a nominated12 sub-contractor, 
consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 
being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 
made by the Bank or otherwise to participate further in the preparation or 
implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 
contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers),  
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 
service providers, suppliers, agents personnel, permit the Bank to inspect13 all accounts, 
records and other documents relating to the procurement process, selection and/or 
contract execution, and to have them audited by auditors appointed by the Bank. 

 

 
11  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without 
limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated 
sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 
contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 

12  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 
provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the 
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the 
bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

13  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities 
undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as 
evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity 
includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making 
copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or 
electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and 
other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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Section IX: Special Conditions of Contract 
 
 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC  
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Special Conditions of Contract 
A.   General 

GCC 1.1 (p) The Employer is Road Division Bhaktapur,Katunje 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall 7 Months from the 
date of Agreement signing.. 

 

GCC 1.1(bb) & 
10.1 

The Project Manager is  Road Division Chief  of      Division Chief (Suman Yogesh) 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at Araniko Highway at Kavrepelanchok District. 

GCC 1.1 (hh) The Start Date shall be 7 days from date of Contract agreement  Date of site 
possession as per GCC 26.1 

““Within 15 days of agreement, Joint Field Assessment (Representative of Contractor 
and the Employer) Team shall perform the assessment of pretreatment work 
requirement. The quantities of pretreatment after the assessment shall be the final 
quantities of pretreatment that shall be paid to the contractor after performing the 
pretreatment works. All additional pretreatment works other than the quantified 
under in the Joint survey shall be borne by contractor. 

GCC 1.1 (ll) The Works consist of Asphalt Overlay ,Surface Treatment  

GCC 2.2 Sectional Completions are: ... Not applicable 

GCC 2.3(i) The following documents also form part of the Contract: 

(i) Contractor’s Environmental and Social Management Plan (C-ESMP); and 

(ii) Code of Conduct including SEA/SH/VAC for Workers and Personnel 

GCC 3.1 The language of the contract is ENGLISH 

The law that applies to the Contract is the law of NEPAL 

  

GCC 13.1 Maximum percentage of subcontracting permitted is: 25% of the total contract 
amount -Not Applicable 

Nature of Works that can be sub contracted:  

1. Pretreatment Works 

2 Masonry and other works except resealing and overlaying works 

 

Qualification Criteria 

The proposed sub-contractor shall meet the following requirements: 
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1) Completion of 80% of the quantity of the work being sub contracted 

 

2) Average Annual Construction Turnover for the work being sub contracted 
should be at least 1.5 * V/T where V is the proposed value of sub contract and T 
is time in year. For contract duration of up to 1 year, T shall be “1”.  

 

Financial Resources: The sub contract must demonstrate that it has the financial 
resources to meet its current contract commitment plus three months’ requirements for 
the sub contracted work.  

GCC 14.1 Schedule of other contractors: ... . [Insert details as appropriate]. 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 
115% of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials 
is: 1 % of sum insured.  

3. The minimum cover for loss or damage to immovable Equipment/plants is : 
100 % (i.e Replacement Cost) 

4. The maximum deductible for insurance of Equipment/plant is:1 % of sum 
insured . 

5. The minimum cover for loss of or damage to other property is: 1 Millions 
with unlimited number of occurrences 

6. The maximum deductible for insurance of other property is: 1 % of sum 
insured. 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal 
and 

ii. for other people is  : 1 million with an unlimited number of occurrences 

19.2 The contractor shall submit atleast  three (3) quotations from insurance companies , 
including one from Nepal government- owned company . 

Policies and certificates for insurance shall be delivered by the Contractor to the Project 
Manager for the Project Manager’s approval before the Start Date. All such insurance 
shall provide for compensation to be payable in the proportions of Nepalese Rupees 
required to rectify the loss or damage incurred 

GCC 20.1 Site Investigation Reports are: ... [Not Applicable].  

GCC 23.1 The following shall be designed by the Contractor: Not Applicable.  

GCC 26.1 The Site Possession Date(s) shall be: 7 days from date of Contract agreement  

GCC 28.4 Pursuant to paragraph 2.2 e. of Appendix to the General Conditions the 
Contractor shall permit and shall cause its subcontractors and subconsultants 
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to permit, the Bank and/or persons appointed by the Bank to inspect the Site 
and/or the accounts and records relating to the procurement process, selection 
and/or contract execution, and to have such accounts and records audited by 
auditors appointed by the Bank if requested by the Bank. The Supplier’s and 
its Subcontractors’ and subconsultants’ attention is drawn to Sub-Clause 3.1 
which provides, inter alia, that acts intended to materially impede the 
exercise of the Bank’s inspection and audit rights constitute a prohibited 
practice subject to contract termination (as well as to a determination of 
ineligibility pursuant to the Bank’s prevailing sanctions procedures). 

 

GCC  30.1 The place of arbitration shall be: Kathmandu, Nepal 

C. Time Control 

GCC 34.1 The  Contractor  shall  submit  for  approval  a  Program  for  the Works  within 15 days 
from the date of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is 60 (sixty) days. 

The amount to be withheld for late submission of an updated Program is NPR 500, 000] 

GCC 34.5 Reporting  

The following GCC 34.5 is inserted at the end of GCC 34.4: 

34.5 The Contractor shall submit Monthly Progress report within 15 days after 
the end of the month. In the Monthly Progress report, the Contractor shall  provide   
brief description of activities carried out in the month, quality control  test reports and 
overall activities on the Environmental, Social, Health and Safety (ESHS) compliance 
status. In addition to regular progress reports, the Contractor shall also provide 
immediate notification to the Project Manager of incidents in the following categories. 
Full details of such incidents shall be provided to the Project Manager within the 
timeframe agreed with the Project Manager. 

(a) confirmed or likely violation of any law or international agreement; 

(b) any fatality or serious (lost time) injury; 

(c) significant adverse effects or damage to private property (e.g. vehicle accident, 
damage from fly rock, working beyond the boundary) 

(d) major pollution of drinking water aquifer or damage or destruction of rare or 
endangered habitat (including protected areas) or species; or any allegation of 
gender based violence (GBV), sexual exploitation or abuse, sexual harassment or 
sexual misbehavior, rape, sexual assault, child abuse or defilement, or other 
violations involving children. 

(e) The amount to be withheld  for   monthly progress report with ESHS and 
quality control  report is: Rs 20,000 for each month 

D. Quality Control 

GCC 42.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 46.2 
(Variations) 

At the end of 46.2 add after the first sentence:  

“The Contractor shall also provide information of any ESHS risks and impacts of the 
Variation.” 
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GCC 48 
(Payment 
Certificates) 

Add new GCC 48.7: 

“if the Contractor was, or is, failing to perform any ESHS including SEA/SH obligations 
or work under the Contract, the value of this work or obligation, as determined by the 
Project Manager, may be withheld until the work or obligation has been performed, and/or 
the cost of rectification or replacement, as determined by the Project Manager, may be 
withheld until rectification or replacement has been completed. Failure to perform 
includes, but is not limited to the following:   

(i) failure to comply with any ESHS including SEA/SH obligations or work described in 
the Works’ Requirements which may include: working outside site boundaries, 
excessive dust, failure to keep public roads in a safe usable condition, damage to 
offsite vegetation, pollution of water courses from oils or sedimentation, 
contamination of land e.g. from oils, human waste, damage to archeology or cultural 
heritage features, air pollution as a result of unauthorized and/or inefficient 
combustion; 

(ii) failure to regularly review C-ESMP and/or update it in a timely manner to address 
emerging ESHS issues, or anticipated risks or impacts; 

(iii) failure to implement the C-ESMP e.g. failure to provide required training or 
sensitization; 

(iv) failing to have appropriate consents/permits prior to undertaking Works or related 
activities; 

(v) failure to submit ESHS report/s as per agreed format, or failure to submit such reports 
in a timely manner; 

(vi) failure to implement remediation as instructed by the Project Manager within the 
specified timeframe (e.g. remediation addressing non-compliance/s).  

GCC 49.1 10% 

GCC 53.1 The Contract  “is not” subject to price adjustment, .  

GCC 53.6 Not Applicable.  

GCC 54.1 The proportion of payments retained is:  

5 (five) percent 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final 
Contract Price per day. The maximum amount of liquidated damages for the whole of 
the Works is 10 Percent of the final Contract Price. 

GCC 56.1 The Bonus for the whole of the Works is 0.05 Percent per day. The maximum amount 
of Bonus for the whole of the Works is 10 %  of the final Contract Price. 

GCC 57.1 The Advance Payments shall be: 15 percent of the contract amount and shall be paid 
in two equal installments. First instalment of 7.5% will be paid upon contract signing and 
furnishing of advance payment guarantee. Remaining 7.5% shall be paid upon contractor’s 
full mobilization on site. 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the 
value of works executed exceeds 30% of the Contract Price. Deduction will be at the rate 
of 30 percent of the respective Monthly Interim Payment Certificate until such time as 



Procurement of Works- Single Stage Two Envelope Procedure | 143 

the advance payment  has  been  repaid;  provided  that  the  advance  payment  shall  be 
completely repaid prior to the end of 80 % of the approved contract price. 

Amount of  deduction Y (in NPR) on each IPC shall  be calculated by the following 
formula: 

 Y={A* (2 * X – 60)}/100 – B 

   Where,  

A-Paid advance amount, NPR 

X - Cumulative % of work done with respect to the initial contract amount; 

B -Total mobilization advance repaid upto the previous IPC 

 

GCC 58.1 The Performance Security amount is: 5 percent of the contract amount . The Performance 
Security shall be issued by a bank or surety acceptable to the Employer, and denominated 
in the types and proportions of the currencies in which the Contract Price is payable. 

[insert amount including an additional amount based on ITB 40.1 and/or ITB 35.5 if 
the Employer has increased the Performance Security amount] 

Environmental and Social Performance Security of ….[ insert between 2 and 3 percent 
of the contract amount for projects with high ES risks, delete if not applicable] 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; within 60 days 
from the date of completion 

GCC 71.2 
The date by which “as built” drawings are required is: is one month after the 
rectification of all defects as notified. 

As built Drawing shall be … Strip map with Surface treatment/ overlay width .  

The amount to be withheld for failing to produce “as built” drawings and/or 

Operating and maintenance manuals is: NPR 50,000 

GCC 72.3 (i) The maximum number of days is: 200 

TO BE 
ADDED to 
revised version 
2: GCC 75.1 

The percentage to apply to the value of the work not completed, representing the 
Employer’s additional cost for completing the Works, is: 25 percent. 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking 
any of the following actions : 

a. Approving subcontracting of any part of the works under General Conditions of 
Contract Clause 13; 

b. Certifying additional costs determined under General Conditions of Contract 
Clause 50;  

c. Determining start date under General Conditions of Contract Clause 1;  

d. Determining the extension of the intended Completion Date under General 
Conditions of Contract Clause 35;  

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except 
in an emergency situation, as reasonably determined by the Project Manager; 
emergency  situation  may  be  defined  as  the  situation  when  protective 
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measures must be taken for the safety of life or of the works or of adjoining 
property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  
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Section X: Contract Forms 
 
 

This Section contains forms which, once completed, will form part of the Contract. The forms for 
Performance Security and Advance Payment Security, when required, shall only be completed by the 
successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 
 
 
To: .................................................Name and address of the Contractor.......................... 
 
Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ............................................... [insert 

date] ............................for execution of the ... ................................................................................... [insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid 

price ............................................ [insert amount in figures and words in Nepalese Rupees] as corrected and 

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive lowest 

evaluated bid.  

 
 
 

Authorized Signature: ……………………………… 
 

Name:   ... ……………………………………………. 
 

Title: ………………………………………………. 
 

 

CC:  
[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the 
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to the 
outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the 
successful Bidder only after evaluation   and selection of substantially responsible lowest evaluated bid.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: ……………………..  
 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 
 

This is to notify that your Bid dated ................................date …………………………..for execution of 
the……………………..name of the contract and identification number, as given in the Contract 
Data/SCC ……………………... for the Contract price of Nepalese Rupees [insert amount in figures and 
words in Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby accepted 
in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 
Performance Security of NRs. ………. in accordance with  the Conditions of Contract, using for that 
purpose the Performance security Form included in Section X (Contract Forms) of this Bidding 
Document. 

 
 
 
 

Authorized Signature: …………………………………... 
 
 

Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the 
Employer ………………(hereinafter  “the Employer”), of the one part, and  
……………………………name of the Contractor  …………………(hereinafter “the Contractor”), of 
the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 
Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 
Contractor for the execution and completion of these Works and the remedying of any defects in the sum 
of NRs …..........…..[insert amount of contract price in words and figures including taxes](hereinafter 
“the Contract Price”).  

The Employer and the Contractor agree as follows:  

1.  In this Agreement words and expressions shall have the same meanings as are respectively assigned to 
them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement.This Agreement shall prevail over all other Contract documents. 
(a)   the Letter of Acceptance;  
(b)   the Letters of Technical and Price Bid;  
(c)   the Addenda Nos ................................... Insert addenda numbers if any …………… 
(d)   the Special Conditions of Contract;  
(e)   the List of Eligible Countries that was specified in Section V of the bidding document, 
(f)   the General Conditions of Contract;  
(g)   the Specification;  
(h)   the Drawings;  
(i)    Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j)    Table of Price Adjustment Data 
(k)   List of Approved Subcontractors [For GoN funded project] 
(l)     ...................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works  and the remedying of defects therein, the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of Nepal on the day, month and year indicated above.  
 
Signed by …………………………. 
for and on behalf the Contractor in the presence of 
 
Witness, Name Signature, Address, Date 
 
Signed by………………………….. 
for and on behalf of the Employer in the presence of  
 
Witness, Name, Signature, Address, Date 
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List of Approved Subcontractors 
 

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for 
carrying out the work as specified below.  

Name of 
Subcontractors 

Description of Works  
Value/Percentage 

of subcontract 
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Performance Security 
(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ................................... 
Beneficiary: ..............................................   Name and Address of Employer …………………....... 

Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 
 

We have been informed that ... ... [insert name of the Contractor]  (hereinafter called "the Contractor") has 
been notified by you to sign the Contract No. ……………….. [insert reference number of the Contract] for 
the execution of ……….. [insert name of contract and brief description of Works] (hereinafter called "the 
Contract"). 
 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 
 

At the request of the Contractor, we... .............................................. . [insert name of the Bank] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of ...............[insert name of 
the currency and amount in figures*] (... ....................................... .. insert amount in words) such sum being 
payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or to show grounds for your demand or the sum specified therein.  
 
This guarantee shall expire, no later than the………………………..Day of ………………… **, and any 
demand for payment under it must be received by us at this office on or before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 
 
 

………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract 

in Nepalese Rupees. 
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in 
the event of an extension of the time for completion of the Contract, the Employer would need to request an extension 
of this guarantee from the Guarantor.   Such request must be in writing and must be made prior to the expiration date 
established in the guarantee.  
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Environmental and Social (ES) Performance Security 

ES Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered into 
Contract No. _____________  dated ____________ with the Beneficiary, for the execution of 
_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 
guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of ___________ (                    ),1 such sum being 
payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt 
by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating that 
the Applicant is in breach of its Environmental and Social (ES) obligation(s) under the Contract, without 
the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for payment under it 
must be received by us at this office indicated above on or before that date.   

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 
specified in the Letter of Acceptance and denominated either in the currency (cies) of the Contract or a freely 
convertible currency acceptable to the Beneficiary. 

2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 
Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 
would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 
must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer 
might consider adding the following text to the form, at the end of the penultimate paragraph:  “The Guarantor 
agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to 
the Beneficiary’s written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee.” 



 
Procurement of Works- Single Stage Two Envelope Procedure | 152 

 

 
 
 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 
 

_____________________  
[signature(s)]  

 
  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 
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Advance Payment Security 
(On letterhead paper of the Bank) 

 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………Name and address of employer 

Date : …………………………………  

Advance Payment Guarantee No…………………………….. 
 

We have been informed that ………………has entered into Contract No. ..... Name and Address of 
Employer………………name of the Contractor……………(hereinafter called "the Contractor")..reference 
number of the Contract……………dated …………… with you, for the execution of ...contract and brief 
description of Works ……………. (hereinafter called "the Contract"). 
 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 
sum……………. name of the currency and amount in figures*…(.... amount in words .....) is to be made 
against an advance payment guarantee. 
 

At the request of the Contractor, we... .................................. . name of the Bank …………………. hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount 
of………………….name of the currency and amount in figures*... ............................... .(…… amount in 
words ... .................................................................................. .) upon receipt by us of your first demand in 
writing accompanied by a written statement stating that the Contractor is in breach of its obligation under 
the Contract because the Contractor used the advance payment for purposes other than the costs of 
mobilization in respect of the Works.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 
interim payment certificate indicating that eighty  (80) percent of the Contract Price has been certified for 
payment, or on the ....... day of ......**, whichever is earlier.   Consequently, any demand for payment 
under this guarantee must be received by us at this office on or before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 
 
    …………………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance 
payment as specified in the Contract. 
** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of 
the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into Contract No. 
_____________ [insert reference number of the contract] dated ____________ with the Beneficiary, for the 
execution of _____________________ [insert name of contract and brief description of Works] (hereinafter 
called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 
the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole 
works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved 
work schedule and it can be assured that the works can be completed at the intended completion date, payment of 
[insert the amount of the Retention Money] is to be made against a Retention Money guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 
sums not exceeding in total an amount of ___________ [insert amount in figures] (                    ) [amount in words]1 
upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand,  stating that the Applicant 
is in breach of its obligation(s) under the Contract, without your needing to prove or show grounds for your demand 
or the sum specified therein.  

This guarantee shall expire no later than the …. day of ……, 2… 2, and any demand for payment under it must be 
received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  

____________________   
[Seal of Bank and signature(s)]  

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 
1 The Guarantor shall insert the amount of the Retention Money. 

2 Insert the same expiry date which is 30 days more than the end of Defect Liability Period.  The Employer 
should note that in the event of an extension of this date for completion of the Contract, the Employer would need 
to request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be made 
prior to the expiration date established in the guarantee.  
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Annex-1 

Table of Price Adjustment Data 
[SCC 53.1] 

 

Code 
Index 

Description 

Source of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

adjustable (A) 
  0.15 0.15 

 Labor (b)     

 Materials (c)     

 
Equipment 

usage (d) 
    

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 
Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in case of 
the alternative provision of Bidder proposed value and weighting coefficient. 

 

 

Table of Price Adjustment Data 
[SCC 53.6] 

 

Code 

Construction 

Material*  

 

Unit  

 

Base Price (NRs/Unit)  **         

(Ex-factory)  

 

Source (Factory)**  

 

1 2 3 4 5 

     

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned   in 
the table shall be taken into consideration. 
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Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding 
Forms (Section-IV) after verification by the Employer in case of the alternative provision of Bidder proposed 
source and base price. 
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CODE OF CONDUCT FOR CONTRACTOR 

 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, 
including requirements to protect the health, safety and well-being of other Contractor’s 
Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each person’s 
control are safe and without risk to health;  

b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological substances and 
agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove himself/herself 
from a work situation which he/she reasonably believes presents an imminent and serious 
danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as women, 
people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for 
sexual favors, and other verbal or physical conduct of a sexual nature with other Contractor’s or 
Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position of 
vulnerability, differential power or trust, for sexual purposes, including, but not limited to, 
profiting monetarily, socially or politically from the sexual exploitation of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual 
nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity  with individuals under the age of 18, except in 
case of pre-existing marriage; 

10. complete relevant training courses that will be provided related to the environmental and social 
aspects of the Contract, including on health and safety matters, Sexual Exploitation and Abuse 
(SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether to us 
or the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or 
the project’s Grievance Redress Mechanism..  
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BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND BEHAVIORS 
CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors. 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

 A Contractor’s Personnel tells a member of the community that he/she can get them jobs 
related to the work site (e.g. cooking and cleaning) in exchange for sex. 

 A Contractor’s Personnel that is connecting electricity input to households says that he can 
connect women headed households to the grid in exchange for sex. 

 A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

 A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 
favor.   

 A Contractor’s Personnel tells a person applying for employment under the Contract that 
he/she will only hire him/her if he/she has sex with him/her.  

(2) Examples of sexual harassment in a work context  

 Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 
positive or negative) and sexual desirability.  

 When a Contractor’s Personnel complains about comments made by another Contractor’s 
Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 
“asking for it” because of how he/she dresses. 

 Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 
Personnel.  

 A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 
salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 

 

 



Name of Works : Periodic Maintenance of a) Lamidanda-Dolalghat(NH-34 km from 44.75-56.9). Length 12.15 KM
Name of the Work :  Periodic Maintenence work
Contract No- SRCTIP-DOR-WPM-RDBKT-NCB-51

In figure In words

1.00 General Works

1.10

Insurance for the loss or damage to works, plants,
materials, equipment, property and personal injury or
death including Employer, Contractor and third parties as
per conditions of contract and commission of bank
security and performance guarantee etc. all complete.

PS 1.00 1000000.00 Ten lakhs Only 

1.20

Reconstruction and Relocation of damaged public
Services (Electricity,watersupply ,telecom,etc), traffic
management and traffic safty etc .During construction all
complete as directed by Engineer

PS 1.00 1000000.00 Ten lakhs Only 

1.30

Provision of safety clothing and equipment, first
Aid/Medical facilities and other safety including owners
staff with traffic diversion management (Flagman,
Traffic Signs, Diversion etc.) during construction period
as per specification and instruction by the Engineer. (SS
102, 104)

LS 1.00

Katunje,Bhaktapur

 Government of Nepal
Ministry of Infrastructure Development

Department of Roads
Federal Road Supervision and Monitoring Office

Road Division Bhaktapur

Bill of Quantities (BOQ)

S.N. Description of work Unit Quantity
Rate (NRs.)

Amount( NRs.)



Name of Works : Periodic Maintenance of a) Lamidanda-Dolalghat(NH-34 km from 44.75-56.9). Length 12.15 KM
Name of the Work :  Periodic Maintenence work
Contract No- SRCTIP-DOR-WPM-RDBKT-NCB-51

In figure In words

Katunje,Bhaktapur

 Government of Nepal
Ministry of Infrastructure Development

Department of Roads
Federal Road Supervision and Monitoring Office

Road Division Bhaktapur

Bill of Quantities (BOQ)

S.N. Description of work Unit Quantity
Rate (NRs.)

Amount( NRs.)

1.40
Providing and installation of project Infromation board
with size of 1.8x1.2 m as per the Technical
Specifications and instruction of the Engineer. [SS110]

Nos 2.00

1.50
Updating of C-ESMP and implementation of mitigation
measure at site as per Special Provision [GCC 22, 24]

LS 1.00

2.00 Pre treatment works

2.10

Scarifying the bituminous road surface to required depth
and disposal of scarified Material with in all lifts and

lead as per the Drawings and the Technical
Specifications [ 1003]

m2 490.00

2.20

Preparation of sub-grade to design grade and camber
including watering and compaction in all types of soil, all
complete as per the Drawings and the Technical
specifications [SS 1003]

m2 840.00

2.30

Crusher Run Macadam sub-base. Providing and laying
Crusher Run Macadam Subbase on a prepared surface,
spreading and mixing , watering and compacting to form
a layer of sub-base course (53 mm maximum size
aggregate) as per Drawing and Technical Specifications
[1204]

m³ 168.00



Name of Works : Periodic Maintenance of a) Lamidanda-Dolalghat(NH-34 km from 44.75-56.9). Length 12.15 KM
Name of the Work :  Periodic Maintenence work
Contract No- SRCTIP-DOR-WPM-RDBKT-NCB-51

In figure In words

Katunje,Bhaktapur

 Government of Nepal
Ministry of Infrastructure Development

Department of Roads
Federal Road Supervision and Monitoring Office

Road Division Bhaktapur

Bill of Quantities (BOQ)

S.N. Description of work Unit Quantity
Rate (NRs.)

Amount( NRs.)

2.40

Providing and laying Crusher Run Macadam on a
prepared surface, spreading and mixing , watering and
compaction to form a layer of Base course(37.5 mm
maximum size aggregate ) as per Drawing and Technical
specification    [SS 1204]

m³ 209.37

2.50

Providing and laying 50 mm thick penetration macadam
over prepared Base by providing a layer of compacted
crushed coarse aggregate with application of bituminous
binder and key aggregates as per Drawing and Technical
Specifications [SS  1304]

m2 166.00

2.60

Providing required material , Filling Pot-holes and Patch
Repairs with Closed-Graded Premix surfacing, 20 mm,
using Type A, Table 13.35 grading material, including
removal of failed material, trimming and finishing the
surface applying prime coat & tack coat on the sides and
base of excavation , backfilling with hot bituminous
Material and compaction as per Technical Specification
and instruction of the Engineer (SS-1310).

m2 231.08

2.70

Providing and laying Type II slurryseal consisting of a
mixture of fine aggregates,Portland cement
filler,bituminous emulsion and water on a road surface
including cleaning of surface,mixing of slurry seal in a
suitable mobileplant, laying and compacting to provide
even riding surface as per the Technical Specifications.
(SS 2903)

m2 28952.80

3.00 Drain Repair Works 



Name of Works : Periodic Maintenance of a) Lamidanda-Dolalghat(NH-34 km from 44.75-56.9). Length 12.15 KM
Name of the Work :  Periodic Maintenence work
Contract No- SRCTIP-DOR-WPM-RDBKT-NCB-51

In figure In words

Katunje,Bhaktapur

 Government of Nepal
Ministry of Infrastructure Development

Department of Roads
Federal Road Supervision and Monitoring Office

Road Division Bhaktapur

Bill of Quantities (BOQ)

S.N. Description of work Unit Quantity
Rate (NRs.)

Amount( NRs.)

3.10

Earthwork in excavation of foundation of structure in
all types soil including construction of shoring and
bracing, removal of stumps and other deleterious matter
and backfilling as per the Drawings and the Technical
Specifications.[SS 907]

m3 1744.80

3.20

Providing and laying of hand pack Stone soling with 150
to 200 mm thick stones and packing with smaller stone
on prepared surface as per Drawing and Technical
Specifications. [3111]

m3 645.29

3.30

Providing and placing cement concrete M15 Grade
(including form work/ false work, compaction, curing,
testing), all complete as per the Drawings and the
Technical Specifications. [SS 2000]

m3 430.20

3.40

Providing and laying Plum concrete (Boulder mixed
concrete) ( 60% M15 concrete and 40% boulders/ stones)
using Mechanical Aids, including formworks/ false
works, as per the Drawings and the Technical
Specifications. (SS-3113)

m3 2237.04

4.00 Surface Treatment Works 

4.10

Providing and applying Prime coat with hot bitumen
MC 70 (including cutter) on prepared surface of base
including cleaning of road surface as per the Drawings
and the Technical Specifications . [SS 1302]

Ltr 1052.77



Name of Works : Periodic Maintenance of a) Lamidanda-Dolalghat(NH-34 km from 44.75-56.9). Length 12.15 KM
Name of the Work :  Periodic Maintenence work
Contract No- SRCTIP-DOR-WPM-RDBKT-NCB-51

In figure In words

Katunje,Bhaktapur

 Government of Nepal
Ministry of Infrastructure Development

Department of Roads
Federal Road Supervision and Monitoring Office

Road Division Bhaktapur

Bill of Quantities (BOQ)

S.N. Description of work Unit Quantity
Rate (NRs.)

Amount( NRs.)

4.20

Providing and applying Tack coat with hot bitumen (
VG 20) on the prepared bituminous surface including
cleaning as per the Drawings and the Technical
Specifications. [SS 1302] 

Ltr 41510.00

4.30

Providing , laying, leveling and compaction of
Bituminous concrete/ Asphalt concrete as per Drawing ,
Direction of Engineer and Technical Specifications,(
VG- 20 bitumen, Grading - II, 13.2 mm Nominal Size)
[SS 1309 ]

m3 3320.80

5.00 Road Furniture Works

5.10

Road Marking with Hot Applied Thermoplastic
Compound with Reflectorizing Glass Beads on
Bituminous Surface On smooth surface (similar to
Asphalt concrete and rigid pavement) Providing and
laying of hot applied thermoplastic compound at least 2
mm thick including reflectorizing glass beads as per
DOR Traffic sign manual/ Specifications .The finished
surface to be level, uniform and free from streaks and
holes. [1504]

m2 4071.97

2000000.00

Notes :

          Name of the Bidder's Firm: 

          Signature of the Authorised Person:

           Email ID and Contact No:            Seal of the Firm:           Name of the Authorised Person: 

VAT 13 % of
Grand Total

1 All the works as listed above shall be completed complying the Specification, the Special Provision and
other Contract Documents. The numbers enclosed in the bracket in the particulars represent DOR
Standard Specifications Section Number.

2 The cost of laboratory tests as stipulated in the Standard Specification and QAP shall be borne by the
Contractor and such cost is deemed to be included in the relevant BOQ items.

Total With PS
PS

Total Without PS
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