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1
 “GoN” word indicates all public entities according to Public Procurement Act, 2063 
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Government of Nepal 

Ministry of Infrastructure Development 

Department of Roads 

Federal Road Supervision & Monitoring Office, Kathmandu 

Road Division Chandranigahpur 
Rautahat 

Invitation for Bids  
Notice Number: 2083/84-03 

Date of Publication: 2083/06/13 (Sept 29, 2026) 
 

1.The Department of Roads, Road Division Chandranigahpur Rautahat  invites Single Stage, Two Envelope  bids (Hard Copy )  

from eligible bidders for the construction of following works under National Competitive Bidding procedures: 
 

S.N. Contract No. Description of works 

Average 

Annual 

Construction 

Turnover, 

NRs. 

Specific 

experience 

NRs. 

Bid 

Capacity 

NRs. 

Bid 

Security 

Amount 
(NRs.) 

Bid 

Validity/Bid 

Security 

validity 

period 

Bid Fee 

(NRs.) 
Remarks 

1 

RDCNP -DB/ 

33701132/083-

84/09 

 Design and Build of Jhajh 

Nadi Bridge Along Gaur-

Samanpur-Pipra-Nunthar 

Road , Rautahat 

106 

Million 

 

87.98  

Million 

 

132 

Million 
3.95 

Million 

120/150  

Days from  

last date of 

bid 

submission  

10,000.0

0 

Single Stage, 

Two Envelope 
Tender 

 

2. Date of Pre-bid meeting, Last date of Purchasing, Submission and Opening of bids 
 

Pre-bid Meeting Last date of Purchase of bids Last date of Submission of bids Opening of Bids 

Date Time Date Time Date Time 

14th Oct., 2026 at   11:00 AM 

2083-06-28 
26th Oct, 2026 

2083-07-09 
5:00 PM 

27th Oct, 2026 

2083-07-10 
12:00 PM 

27th Oct, 2026 

2083-07-10 
01:00 PM 

 

3. Under the Single Stage, Two Envelope Procedure (1S2E), bidders shall simultaneously submit two separate sealed envelopes 

- one containing (i) the Technical Bid and the other (ii) the Price Bid - both in turn enclosed in one outer sealed envelope as per 

ITB 21 of the Bidding Document  

 

4. 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

A complete set of Bidding Documents may be purchased from Road Division Chandranigahpur, Rautahat by eligible Bidders on 

the submission of a written application, along with the copy of company/firm registration certificate, and upon payment of a 

non-refundable fee into the account specified above, till 2083/07/09  during office hours.  

 

5. Sealed bids (Hard Copy ) must be submitted by hand/courier on or before 12:00 Hrs on 2083/07/10. Bids received after this 

deadline will be rejected.  

6. If the last date of purchase and/or submission falls on a government holiday, the next working day shall be considered the last 

date, and the validity period of the bid and bid security shall remain the same as specified for the original last date of bid 

submission.  

7. Bid Securities (Bank Guarantees) valid  from the bid- submission deadline specified herein. Bid Security shall be submitted 

with the Technical Bid as a mandatory document.  

8. Any conditions not covered herein shall be governed by the prevailing provisions of the Public Procurement Act, 2063 (with 

Second Amendment) and the Public Procurement Regulations, 2064 (with Sixteenth Amendment). Any amendment or 

modification to this Tender Notice shall be published on the official website of this Division.  

9.Further information: Tel: 9855041664, Division‟s Facebook page 

https://www.facebook.com/profile.php?id=61590522043546 and official website: https://dor.gov.np/chandranigahapur. 

 

Information to deposit the fee of bidding document in Bank: 

Name of Bank Rastriya Banijya Bank, Gaur, Rautahat 

Account Name 
District Treasury Controller Office, 

Gaur, Rautahat 

Office Code No. 337012001 

Revenue account No. 1000100200010000 

Rajaswa  Shirshak No. 14229 

 

Bid Security (optional if a bank guarantee from an A Class Bank 

is submitted) 

Name of Bank Rastriya Banijya Bank, Gaur, Rautahat 

Account Name District Treasury Controller Office, Gaur, Rautahat 

Office Code No. 337012001 

Account No. 1210100102030000 
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Section I: Instructions to Bidders ( ITB ) 
 

This section specifies the procedures to be followed by Bidders in the preparation and submission of 

their Bids. Information is also provided on the submission, opening, and evaluation of bids and on the 

award of contract. 
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Section I: Instructions to Bidders 

 A. General  

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 

(BDS), the Employer, as indicated in the BDS, issues this Bidding Document for 

the procurement of works in the Design and Build contract as specified in Section 

VI (Employer‟s Requirements). The name, identification, and number of 

lots (contracts) / multiple contracts of the National Competitive Bidding 

(NCB) are provided in the BDS. 

1.2 Throughout this Bidding Document:  

 (a) the term “in writing” means communicated in written form and delivered 

against receipt and received through e-GP system or email or fax or courier;  

(b) Except where the context requires otherwise, words indicating the 

singular also include the plural and words indicating the plural also 

include the singular; and  

 (c) “day” means calendar day. 

2. Source of Funds 

 

 

2.1 GoN Funded: In accordance with its annual program and budget, approved by 

the GoN, the implementing agency indicated in the BDS plans to apply a 

portion of the allocated budget to eligible payments under the contract(s) for 

which this Bidding Document is issued. 

Or  

Public Entities' own Resource Funded: In accordance with its annual program 

and budget, approved by the public entity, the implementing agency indicated 

in the BDS plans to apply a portion of the allocated budget to eligible 

payments under the contract(s) for which this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter 

called “funds”) from the Development Partner (hereinafter called “the DP”) 

indicated in the BDS toward the cost of the project named in the BDS. The 

GoN intends to apply a portion of the funds to eligible payments under the 

contract(s) for which this Bidding Document is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN 

and upon approval by the DP in accordance with the terms and conditions 

of the financing agreement between the GoN and the DP (hereinafter called 

the “Loan/Grant Agreement”), and will be subject in all respects to the terms 

and conditions of that Loan/Grant Agreement. No party other than the GoN 

shall derive any rights from the Loan Agreement or have any claim to the 

funds. 

3. Fraud and 

Corruption 
3.1 Procuring Entities as well as Bidders, suppliers and contractors and their sub-

contractors shall adhere to the highest standard of ethics during the 

procurement and execution of such contracts. In pursuance of this: 
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(a) the Employer adopts, for the purposes of this provision, the terms as 

defined below: 

(i) “corrupt   practice” means   the   offering, giving, receiving, or 

soliciting, directly or indirectly, anything of value to influence improperly 

the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or attempts 

to mislead, a party to obtain a financial or other benefit or to avoid 

an obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to 

impair or harm, directly or indirectly, any party or the property of the 

party to influence improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more 

parties designed to achieve an improper purpose, including influencing 

improperly the actions of another party. 

(v)  “obstructive practice” means (a) deliberately destroying, falsifying, 

altering, or concealing of evidence material to an investigation; (b) 

making false statements to investigators in order to materially impede 

an investigation; (c) failing to comply with requests to provide 

information, documents, or records in connection with an investigation; 

(d) threatening, harassing, or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to the investigation or from 

pursuing the investigation; or (e) materially impeding GoN/DP‟s 

contractual rights of audit or access to information; and 

 (vi) “integrity violation” is any act which violates Anticorruption Policy, 

including (i) to (v) above and the following: abuse, conflict of interest, 

violations of GoN/DP sanctions, retaliation against whistleblowers or 

witnesses, and other violations of Anticorruption Policy, including 

failure to adhere to the highest ethical standard. 

(b) the Employer will reject a proposal for award if it determines that the 

Bidder recommended for award has, directly or through an agent, engaged 

in corrupt, fraudulent, collusive, coercive, or obstructive practices or other 

integrity violations in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it 

determines at any time that representative(s) of the GoN/or of a 

beneficiary of DP-financing engaged in corrupt, fraudulent, collusive, 

or coercive practices or other integrity violations during the procurement 

or the execution of that contract, without the GoN having taken timely 

and appropriate action satisfactory to DP to remedy the situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, in 

accordance with DP's Anticorruption Policy and related Guidelines (as 

amended from time to time), including declaring ineligible, either 

indefinitely or for a stated period of time, to participate in DP-financed, -

administered, or -supported activities or to benefit from an DP-financed, -

administered, or -supported contract, financially or otherwise, if it at any 

time determines that the firm or individual has, directly or through an 

agent, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor‟s 

accounts and records relating to the performance of the Contractor and to 
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have them audited by auditors appointed by the GoN /DP, if so, required by 

the GoN/DP. 

3.2 The Bidder shall not carry out or cause to carry out the following acts with an 

intention to influence the implementation of the procurement process or the 

procurement agreement:  

(a) give or propose improper inducement directly or indirectly,  

(b) distortion or misrepresentation of facts,  

(c) engaging in corrupt or fraudulent practice or involving in such act,  

(d) interference in participation of other competing bidders,  

(e) coercion or threatening directly or indirectly to cause harm to the person 

or the property of any person to be involved in the procurement 

proceedings,  

(f) collusive practice among bidders before or after submission of bids for 

distribution of works among bidders or fixing artificial/uncompetitive 

bid price with an intention to deprive the Employer the benefit of open 

competitive bid price,  

(g) Contacting the Employer with an intention to influence the Employer 

with regards to the bids or interference of any kind in examination and 

evaluation of the bids during the period from the time of opening of the 

bids until the notification of award of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a 

Bidder for a period of one (1) to three (3) years for its conduct including on the 

following grounds and seriousness of the act committed by the bidder: 

(a) if convicted by a court of law in a criminal offence which disqualifies the 

Bidder from participating in the contract,  

(b) if it is established that the contract agreement signed by the Bidder was based 

on false or misrepresentation of Bidder‟s qualification information,  

(c) if it at any time determines that the firm has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for, or in executing, a GoN/DP-financed contract. 

(d) if the Successful Bidder fails to sign the Contract. 

(e) if the bidder fails to inform about the saturation of maximum number of 

contracts as per ITB 4.9. 

(f) a Bidder requests for withdrawal or modification of its bid: 

(i) after the Bid Submission deadline and during the period of validity 

specified by the Bidder on the Letter of Technical Bid and Price Bid, in 

case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to 

the period of bid validity specified by the Bidder on the Letter of 

Technical Bid and Price Bid, in case of hard copy submission. 

(g) if the bidder does not provide clarifications of its Bid by the date and time set 

in the Employer‟s request for clarification pursuant to ITB 28.1. 

(h) a Bidder changes the prices or substance of the bid while providing 

information pursuant to ITB 28.1. 

 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement 

Monitoring Office (PPMO), by a competent authority under the prevailing law 
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for failure to repay a loan disbursed by a bank or financial institution, and/or the 

DP in case of DP funded project, shall be ineligible to bid for a contract 

during the period of time determined by the GoN, PPMO, the competent 

authority, and/or the DP.  

3.5 In case of a natural person or firm/institution/company which is already declared 

blacklisted and ineligible by the GoN, any other new or existing 

firm/institution/company owned partially or fully by such Natural person or 

Owner or Board of director of blacklisted firm/institution/company; shall not be 

eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 33.4 and 

79.2(f). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government owned entity 

subject to ITB 4.5 or any combination of them in the form of a Joint Venture 

(JV) under an existing agreement, or with the intent to constitute a legally-

enforceable joint venture. In the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of the 

Contract in accordance with the Contract terms. Maximum number of JV 

shall be as specified in the BDS and 

 (b) the JV shall nominate a Representative who shall have the authority to 

conduct all business for and on behalf of any and all the parties of the JV 

during the bidding process and, in the event the JV is awarded the 

Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of 

an eligible country, in accordance with Section V (Eligible Countries). A 

Bidder shall be deemed to have the nationality of a country if the Bidder is a 

citizen or is constituted, or incorporated, and operates in conformity with the 

provisions of the laws of that country. This criterion shall also apply to the 

determination of the nationality of proposed sub-contractors, firm or 

consultant or suppliers for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict 

of interest shall be disqualified. A Bidder may be considered to be in a conflict 

of interest with one or more parties in this bidding process, if any of, including 

but not limited to, the following apply: 

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of 

them; or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third 

parties, that puts them in a position to have access to material 

information about or improperly influence the Bid of another Bidder, 

or influence the decisions of the Employer regarding this bidding process; 

or  

(e) a Bidder participates in more than one bid in this bidding process either 

individually or as a partner in a joint venture. This will result in the 

disqualification of all Bids in which it is involved. However, subject to any 
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finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does 

not limit the participation of the same subcontractor in more than one bid; 

or  

(f) a Bidder or any of its affiliated entity, participated as a consultant in the 

preparation of the design or technical specifications of the works that are 

the subject of the Bid; or  

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed 

to be hired) by the Employer as Engineer for the Contract. or 

(h) a Bidder that has a close business or family relationship with a 

professional staff of the Procuring Entity.  

4.4 A firm that is under a declaration of ineligibility by the GoN in accordance 

with ITB 3, at the date of the deadline for bid submission or thereafter, shall 

be disqualified. A firm shall not be eligible to participate in any procurement 

activities under an DP-financed, -administered, or -supported project while 

under temporary suspension or debarment by DP pursuant to the DP's 

Anticorruption Policy (see ITB 3), whether such debarment was directly 

imposed by the DP, or enforced by other DPs pursuant to the Agreement for 

Mutual Enforcement of Debarment Decisions. A bid from a temporary 

suspended or debarred firm will be rejected. The list of debarred firm is 

available at the electronic address specified in the BDS. 

4.5 Enterprises owned by Government shall be eligible only if they can establish 

that they are legally and financially autonomous and operate under 

commercial law, and that they are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to 

the Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the United 

Nations, Nepal prohibits any import of goods or contracting of works or 

services from that country or any payments to persons or entities in that 

country. Where Nepal prohibits payments to a particular firm or for 

particular goods by such an act of compliance, that firm may be 

excluded; 

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits 

commercial relations with that country, provided that the DP is satisfied 

that such exclusion does not preclude effective competition for the supply 

of goods or related services required;  

(c) DP Funded: a firm sanctioned or temporarily suspended by the DP in 

relation to their guidelines or appropriate provisions on preventing 

and combating fraud and corruption in projects financed by them. 

4.8 The Bidder, including all parties constituting the Bidder, shall be ineligible to 

participate in the open competitive bidding process if it has already secured 

maximum number of construction contracts (in open competitive bidding) as 

specified in BDS and has not yet completed the work as stipulated in the 
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respective contracts. 

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and 

all parties constituting the Bidder have not already secured maximum number 

of construction contract (in open competitive bidding) as specified in BDS. If 

the bidder, and all parties constituting the Bidder has participated in bidding 

processes of many public entities and during that period the maximum number 

of contracts have been attained as specified saturates due to issuance of letters 

of acceptance by a particular public entity, the bidder shall inform in writing to 

all other concerned public entities, where the bidder have participated in 

bidding process, within three days of issuance of last letter of acceptance that 

saturates the maximum number of contracts as specified.  

5.Eligible 

Materials, 

Equipment and 

Services 

 

5.1 The materials, equipment and services to be supplied under the Contract 

shall have their origin in any source countries as defined in accordance with 

Section V (Eligible Countries) and all expenditures under the Contract will be 

limited to such materials, equipment, and services. At the Employer‟s 

request, Bidders may be required to provide evidence of the origin of 

materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials 

and equipment are mined, grown, produced or manufactured, and from 

which the services are provided. Materials and equipment are produced 

when, through manufacturing, processing, or substantial or major assembling 

of components, a commercially recognized product results that differs 

substantially in its basic characteristics or in purpose or utility from its 

components. 

B. Contents of Bidding Documents 

6.Sections of 

Bidding 

Document 

 

6.1 The Bidding Document consist of Parts I, II, and III, which include all the 

Sections indicated below, and should be read in conjunction with any 

Addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 

Section I Instructions to Bidders (ITB) 

Section II Bid Data Sheet (BDS) 

Section III Evaluation and Qualification Criteria (EQC) 

Section IV      Bidding Forms (BDF) 

Section V Eligible Countries 

PART II Requirements 

Section VI Employer‟s Requirements (ERQ) 

Section VII Activity and Price Schedule (APS)  

PART III Conditions of Contract and Contract Forms  

Section VIII General Conditions of Contract (GCC) 

Section IX Special Conditions of Contract (SCC)  

Section X Contract Forms (COF) 

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 

Document. 

6.3 The Employer is not responsible for the completeness of the Bidding 

Document and their Addenda, if they were not obtained directly from the source 

stated by the Employer in the Invitation for Bids. 
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6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Document and to furnish with its bid all 

information and documentation as is required by the Bidding Documents. 

Failure to furnish all information or documentation required by the Bidding 

Document may result in the rejection of the bid. 

7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall 

contact the Employer in writing at the Employer‟s address indicated in BDS or 

raise any question or curiosity during the pre-bid meeting if provided for in 

accordance with ITB 7.4. The Employer will respond in writing to any 

request for clarification, provided that such request is received within the 

period as mentioned in ITB 7.5. The Employer shall forward copies of its 

response to all Bidders who have acquired the Bidding Document in 

accordance with ITB 6.3, including a description of the inquiry but without 

identifying its source. Should the Employer deem it necessary to amend the 

Bidding Document as a result of a request for clarification, it shall do so 

following the procedure under ITB 8 and ITB 23.2. 

7.2 The Bidder is advised to visit and examine the Site of Works and its 

surroundings and obtain for itself, on its own risk and responsibility, all 

information that may be necessary for preparing the Bid and entering into a 

Contract for Design and Construction of the Works. The costs of visiting the 

Site shall be at the Bidder‟s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by 

the Employer to enter upon its premises and lands for the purpose of such 

visit, but only upon the express condition that the Bidder, its personnel, and 

agents will release and indemnify the Employer and its personnel and agents 

from and against all liability in respect thereof, and will be responsible for death 

or personal injury, loss of or damage to property, and any other loss, damage, 

costs, and expenses incurred as a result of the inspection. 

7.4 The Bidder‟s designated representative is invited to attend a pre-bid meeting, 

if provided for in the BDS. The purpose of the meeting will be to clarify issues 

and to answer questions on any matter that may be raised at that stage. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the 

Employer as mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 

without identifying the source, and the responses given, together with any 

responses prepared after the meeting, will be transmitted promptly to all 

Bidders who have acquired the Bidding Document in accordance with ITB 

6.3. Any modification to the Bidding Document that may become necessary 

as a result of the pre-bid meeting shall be made by the Employer exclusively 

through the issue of an addendum pursuant to ITB 8 and not through the 

minutes of the pre-bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification 

of a Bidder. 

8. Amendment of 8.1 At any time prior to the deadline for submission of bids, the Employer may 
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Bidding 

Document 
amend the Bidding Document by issuing an Addendum or several Addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding Document from 

the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum 

into account in preparing their Bids, the Employer may, at its discretion, extend 

the deadline for the submission of Bids, pursuant to ITB 23.2. However, the 

time available to submit bids shall not be less than five (5) days since 

amendment in bidding document. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission 

of its Bid, and the Employer shall in no case be responsible or liable for those 

costs, regardless of the conduct or outcome of the bidding process. 

10. Language of 

Bid 
10.1 The Bid, as well as all correspondence and documents relating to the bid 

exchanged by the Bidder and the Employer, shall be written in the 

language specified in the BDS. Supporting documents and printed literature 

that are part of the Bid may be in another language provided they are 

accompanied by an accurate translation of the relevant passages in the 

language specified in the BDS, in which case, for purposes of interpretation 

of the Bid, such translation shall govern.  

11.Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one called 

the Technical Bid containing the documents listed in ITB 11.2 and the other 

the Price Bid containing the documents listed in ITB 11.3, both envelopes 

enclosed together in an outer single envelope. 

11.2 The Technical Bid shall comprise the following: 

(a) Letter of Technical Bid; 

(b) Bid Security in accordance with ITB 20; 

(c) alternative Technical Bid, at Bidder‟s option and if permissible, in 

accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit 

the Bidder, in accordance with ITB 21.2; 

(e) documentary evidence in accordance with ITB 14, establishing the 

Bidder‟s eligibility and qualifications to perform the contract;  

(f) Technical Proposal in accordance with ITB 16; 

(g) documentary evidence in accordance with ITB 15, that the Plant, 

Materials and Services offered by the Bidder conform to the Bidding 

Document; 

(h) In the case of a bid submitted by a Joint Venture, the bid shall 

include a copy of the Joint Venture Agreement entered into by all 

partners. Alternatively, a Letter of Intent to execute a Joint Venture 

Agreement in the event of a successful Bid shall be signed by all 

partners and submitted with the Bid, together with a copy of the 

proposed agreement. The Joint Venture agreement, or letter of intent to 

enter into a Joint Venture including a draft agreement shall indicate at 
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least the parts of the Works to be executed by the respective partners;  

(i) list of subcontractors, in accordance with ITB 16.2 (if any); and 

(j) Any other documents required in the BDS. 

11.3 The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Activity and Price Schedule, in accordance with ITB 12 

and ITB 17, or as stipulated in the BDS; 

(c) alternative price Bids, at Bidder‟s option and if permissible, in 

accordance with ITB 13; 

(d) Table of Price adjustment (if applicable); and 

(e) Any other document required in the BDS. 

11.4 The Bidder is solely responsible for the authenticity of the submitted 

documents.  

11.5 The Technical Bid shall not include any financial information related to the 

Price Bid. A Technical Bid containing such material financial information 

shall be declared non-responsive. 

12. Letter of Bid 

and Schedules 
12.1 The Letters of Technical Bid and Price Bid, Schedules, and all documents 

listed under ITB 11, shall be prepared using the relevant forms in Section IV 

(Bidding Forms) and in Section VII (Activity and Price Schedule). The forms 

must be completed without any alterations to the text, and no substitutes shall 

be accepted. All blank spaces shall be filled in with the information requested. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative bids shall not be 

considered. 

13.2 When alternatives to the Time Schedule are explicitly invited, a statement to 

that effect will be included in the BDS, and the method of evaluating 

different time schedules will be described in Section III (Evaluation and 

Qualification Criteria). 

13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer 

technical alternatives to the Employer‟s Requirements as described in the 

Bidding Document must also provide: (i) a price at which they are prepared 

to offer a plant meeting the Employer‟s Requirements; and (ii) all 

information necessary for a complete evaluation of the alternatives by the 

Employer, including drawings, design calculations, technical specifications, 

breakdown of prices, and proposed installation methodology and other 

relevant details. Only the technical alternatives, if any, of the evaluated 

Bidder whose bid price is closest to the Average Bid Price conforming to the 

basic technical requirements shall be considered by the Employer. 

13.4 When Bidders are invited in the BDS to submit alternative technical 

solutions for specified parts of the facilities, such parts shall be described in 

Section VI (Employer‟s Requirements). Technical alternatives for the 

specific parts of the facilities that comply with the performance and technical 

criteria specified for the plant and services shall be considered by the 

Employer on their own merits, pursuant to ITB 32. 
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14. Documents 

Establishing 

Eligibility and 

Qualifications of 

the Bidder 

14.1 To establish its eligibility and qualifications to perform the Contract in 

accordance with Section III (Evaluation and Qualification Criteria), the 

Bidder shall provide the information requested in the corresponding 

information sheets included in Section IV (Bidding Forms). 

15. Documents 

Establishing 

Conformity of the 

Plant, Materials 

and Works 

15.1 The documentary evidence of the conformity of the Works with the 

Bidding Documents may be in the form of literature, drawings and data, 

and shall include: 

(a) Detailed description of the essential technical and 

functional/performance characteristics of the proposed Works, in 

response to the Employer‟s Requirements;  

(b) A list giving full particulars, including available sources, of all spare 

parts and special tools necessary for the proper and continuing 

operation of the Works for the period named in the BDS, following 

Contract Completion Date; and 

(c) Adequate evidence demonstrating the substantial responsiveness of the 

Works to the Employer‟s Requirements. Bidders shall note that 

standards for workmanship, materials and equipment designated by the 

Employer in the Bidding Document are intended to be descriptive 

(establishing standards of quality and performance) only and not 

restrictive. The Bidder may substitute alternative standards, in its 

technical proposal, provided that it demonstrates to the Employer‟s 

satisfaction that the substitutions are substantially equivalent or 

superior to the standards designated in the Performance / Functional 

requirements specified by the Employer. 

15.2 The Bidder shall be responsible for ensuring that any proposed 

subcontractor complies with the requirements of ITB 4, and that any 

Works to be provided by the subcontractor comply with the requirements 

of ITB 5 and ITB 16.1 

16. Technical 

Proposal 
16.1 The Bidder shall furnish documents establishing conformity of the Works 

that the Bidder proposes to design and build under the contract along with 

a Technical Proposal including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in Section IV 

(Bidding Forms), in sufficient detail to demonstrate the adequacy of the 

Bidders‟ Technical Proposal to meet the Employer‟s Requirements and the 

completion time.  

17. Bid Prices and 

Discounts 
17.1 The prices and discounts quoted by the Bidder in the Letter of Price Bid 

and in the Schedules shall conform to the requirements specified below.  

17.2 The Bidder shall submit a bid for the entire Works on a “single 

responsibility” basis such that the total Bid Price covers, in accordance with 

GCC Subclause 51.1, all the Contractor‟s obligations mentioned in or to 

be reasonably inferred from the Bidding Document in respect of the 

design, manufacture and subcontracting (if any), delivery, construction, 

installation, and completion of the Works under the Contract. Items against 

which no rate or price is entered by the Bidder will not be paid for by the 

Employer when executed and shall be deemed to be covered by the rates 

and prices for other items and prices in the Priced Activity Schedule. 
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17.3 The price to be quoted in the Letter of Price Bid shall be the total price of the 

Bid, excluding any discounts offered. Absence of the total bid price in the 

Letter of Bid and Priced Activity Schedule shall result in the rejection of the 

Bid. 

17.4 Bidders are required to quote the price for all obligations outlined in the 

Bidding Document. 

17.5 The Bidder shall quote any discounts and the methodology for their 

application in the Letter of Price Bid, in accordance with ITB 12.1. 

17.6 If so, indicated in ITB 36.4, bids are invited for individual Contracts or for any 

combination of Contracts (packages). Bidders wishing to offer any price 

reduction (discounts) for the award of more than one Contract shall 

specify in their bid the price reductions applicable to each package, or 

alternatively, to individual Contracts within the package. Price reductions or 

discounts shall be submitted in accordance with ITB 17.5, provided the 

Bids for all Contracts are submitted and opened at the same time. 

17.7 Bidders shall give a breakdown of Prices in the manner and detail called for 

in the Price Schedules included in Section VII (Activity and Price 

Schedule). The total amount from each Schedule shall be summarized in a 

Grand Summary giving the total bid price(s) to be entered in the Letter of 

Price Bid.  

Schedule No. 1:     Provisional Sum  

Schedule No. 2: General Items 

Schedule No. 3: Design Services 

Schedule No. 4: Construction Items  

Schedule No. 5:     Installation and Other Services 

Schedule No. 6: Operation & Maintenance (if any)  

Schedule No….:    specify if any other schedule in Section VII (Activity 

and Price Schedule) 

Schedule No. 7  Grand Summary (Schedule Nos. 1 to 6) 

(a) Provisional Sum (Schedule No. 1): Shall include the unforeseeable 

items with appropriated brief description which includes all taxes and 

shall not be quoted separately by the bidders.    

(b) General Items (Schedule No. 2) Rates or prices shall include all the 

rates or prices for the items under this schedule including all taxes, 

duties, levies, and charges payable in Nepal at the Base Date.  

(c) Design Services (Schedule No. 3) Rates or prices shall include all 

taxes, duties, levies, and charges payable in Nepal at the Base Date. 

(d) Construction Items (Schedule No. 4) shall be quoted separately and 

shall include all the rates or prices of the material, all labor, 

contractor‟s equipment, temporary works, consumables, and all 

matters including the cost for local transportation, insurance, and 

other services incidental to delivery and things of whatsoever nature, 



                                             RDCNP -DB/ 33701132/083-84/09 

19 | P a g e  

 

including testing and preparation of maintenance manuals, training, 

etc., where identified in the Bidding Document, as necessary for the 

proper execution of the works and other services, including all taxes, 

duties, levies, and charges payable in Nepal at the Base Date.  

(e) Installation and Other Services (Schedule No. 5) shall be quoted 

separately and shall include all the rates or prices of the installation 

and other services which shall include all taxes, duties, levies, and 

charges payable in Nepal at the Base Date. 

(f) Operation and maintenance (if any) (Schedule No. 6) during 

Operation and maintenance period or during defects liability period 

after completion of construction shall be quoted separately which 

shall include all taxes, duties, levies, and charges payable in Nepal at 

the Base Date. 

[Note: Base Date represents as the date 30 days prior to the deadline for 

submission of Bids.] 

17.8 The applicability of price adjustment to the prices quoted by the Bidder 

shall be as specified in the BDS.  

If the prices quoted by the Bidder are subject to price adjustment during the 

performance of the contract to reflect changes in the cost elements such as 

labor, material, transport, and contractor‟s equipment in accordance with 

the procedures specified in the corresponding appendix to the Contract 

Agreement. The Bidder shall furnish the indices (e.g. for labor, materials 

and equipment), their weightings and source in the Tables of Adjustment 

Data included in Section IV (Bidding Forms). The Employer may require 

the Bidder to justify its proposed indices and weightings.   

Non-compliance of the data (stipulated by the bidder in Tables of 

Adjustment Data) with requirements described in Section IV (Bidding 

Forms) shall not be grounds for bid rejection and such non-compliance 

will be subject to clarification and rectification prior to contract award. 

18. Currency of Bid 

and Payment 

18.1 The currency of the bid and payment shall be in Nepalese Rupees. 

19. Period of 

Validity of Bids 
19.1 Bids shall remain valid for the period specified in the BDS. The bid validity 

period shall commence from the date fixed for the bid submission deadline as 

prescribed by the Employer in accordance with ITB 23.1. If the prescribed 

bid submission deadline falls on a government holiday, the next working day 

shall be considered the bid submission deadline. In such a case, the validity 

period of the bids shall still be considered from the original bid submission 

deadline. 

 In the case of electronic bid submission, if any technical issue arises in the 

handling of the e-GP system, the PPMO may extend the deadline for bid 

submission. However, the validity period of the bids shall still be counted 

from the original bid submission deadline. 

 Any bid valid for a shorter period shall be rejected by the Employer as 

nonresponsive. 

19.2 In exceptional circumstances, prior to the expiration of the bid validity 

period, the Employer may request Bidders to extend the period of validity 
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of their Bids. The request and the responses shall be made in writing. If a 

bid security is requested in accordance with ITB 20, it shall also be 

extended 30 days beyond the deadline of the extended validity period. A 

Bidder may refuse the request without forfeiting its bid security. A 

Bidder granting the request shall not be required or permitted to modify its 

Bid and to include any additional conditions against the provisions specified 

in Bid Documents. 

20. Bid Security 20.1 The Bidder shall furnish as part of its bid, in original form, a bid security as 

specified in the BDS. In case of e-submission of bid, the Bidder shall upload 

scanned copy of Bid security letter at the time of electronic submission of the 

bid. The Bidder accepts that the scanned copy of the Bid security shall, for all 

purposes, be equal to the original. The details of original Bid Security and the 

scanned copy submitted with e-bid should be the same otherwise the bid 

shall be non-responsive. 

20.2 The bid security shall be, at the Bidder‟s option, in any of the following forms:  

(a) an unconditional bank guarantee from Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law or; 

(b) a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted  

either using the Bid Security Form included in Section IV (Bidding  

Forms) or in another Form acceptable to the employer. The form must include the 

complete name of the Bidder. The bid security shall be valid for minimum thirty (30) 

days beyond the validity period of the bid as per ITB 19.1, or beyond any period of 

extension if requested under ITB 19.2. A bid security valid for a shorter period 

shall be rejected by the Employer as nonresponsive.  

20.3 The bid security issued by any foreign Bank outside Nepal must be counter 

guaranteed by Commercial Bank or Financial Institution eligible to issue 

Bank Guarantee as per prevailing Law in Nepal.  

20.4 Any bid not accompanied by an enforceable and substantially compliant bid 

security shall be rejected by the Employer as nonresponsive. In case of e- 

Submission, if the scanned copy of an acceptable Bid Security letter is not 

uploaded with the electronic Bid, then Bid shall be rejected. 

20.5 The public entity shall return the bid securities except those that are to be 

forfeited as per ITB 20.6 to the respective bidders within three (3) days after 

the successful bidder has furnished the required performance security and 

signed the Contract Agreement pursuant, to ITB 43.1 and ITB 44.1. 

20.6 The bid security shall be forfeited if:  

GoN funded:  

(a) a Bidder requests for withdrawal or modification of its bid, except as 

provided in ITB 19.2: 

(i) during the period of bid validity specified by the Bidder on the Letter of 

Technical Bid and Letter of Price Bid, in case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to the 

period of bid validity specified by the Bidder on the Letter of Technical Bid 
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and Letter of Price Bid, in case of hard copy submission. 

(b) a Bidder changes the prices or substance of the bid while providing information 

pursuant to ITB 28.1; 

(c) a Bidder involves in fraud and corruption pursuant to ITB 3.1; 

(d) the successful Bidder fails to:  

(i) furnish a performance security in accordance with ITB 36.5, ITB 36.9  

and ITB 43.1; or  

(ii) sign the Contract in accordance with ITB 44.1; or 

(iii) accept the correction of arithmetical errors pursuant to ITB 37.1 

(e)  if the bidder fails to inform about the saturation of the maximum number of 

contracts as per ITB 4.8. 

DP funded: 

The bid security shall be forfeited  

(a) if a Bidder withdraws its bid during the period of bid validity specified by 

the Bidder on the Letters of Technical Bid and Price Bid, except as provided 

in ITB 19.2; or 

(b) if the successful Bidder fails to  

(i) furnish a performance security in accordance with ITB 36.5, ITB 36.9  

and ITB 43.1; or  

(ii) sign the Contract in accordance with ITB 44.1; or 

(iii) accept arithmetical corrections in accordance with ITB 37.1; 

20.7 The Bid Security of a Joint Venture shall be in the name of the Joint 

Venture that submits the bid. If the Joint Venture has not been legally 

constituted at the time of bidding, the Bid Security shall be in the names of 

all future partners as named in the letter of intent mentioned in ITB 4.1. 

21. Format and 

Signing of Bid 
21.1 The Bidder shall prepare one original set of the Technical Bid and one 

original of the Price Bid comprising the Bid as described in ITB 11 and 

clearly mark it “ORIGINAL – TECHNICAL BID” and “ORIGINAL – 

PRICE BID.” Alternative bids, if permitted in accordance with ITB 13, 

shall be clearly marked “ALTERNATIVE”. In addition, the Bidder shall 

submit copies of the bid in the number specified in the BDS, and clearly 

mark each of them “COPY.” In the event of any discrepancy between the 

original and the copies, the original shall prevail.  

In case of e-submission of bid, the Bidder shall submit his bid electronically in 

PDF or web forms files as specified in ITB Clause 22.1(b). 

21.2 The original and all copies of the bid shall be typed or written in indelible ink 

and shall be signed by a person duly authorized to sign on behalf of the 

Bidder. This authorization shall consist of a written confirmation as 

specified in the BDS and shall be attached to the bid. The name and position 

held by each person signing the authorization must be typed or printed 

below the signature. All pages of the bid, except for un amended printed 

literature, shall be signed or initialed by the person signing the bid. 
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21.3 Any amendments such as interlineations, erasures, or overwriting shall be valid 

only if they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

22. Sealing and 

Marking of Bids 
22.1 Unless otherwise specified in BDS, Bidders shall submit their bids by 

electronic or by mail/by hand/by courier. Procedures for submission, sealing 

and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier  

i. Bidders shall enclose the original of the Technical Bid, and the 

original of the Price Bid and each copy of the Technical Bid and 

Price Bid, including alternative bids, if permitted in accordance 

with ITB 13, in separate sealed envelopes, duly marking the 

envelopes as : “ORIGINAL TECHNICAL BID”,“ORIGINAL PRICE 

BID”, “ALTERNATIVE BID” and “COPY OF TECHNICAL BID” 

and “COPY OF PRICE BID”. These envelopes containing the original 

and the copies shall then be enclosed in one single envelope.  

 ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS 23.1; 

(cc) bear the specific identification of this bidding process 

indicated in BDS 1.1; and 

(dd) The outer envelope and the inner envelope containing 
Technical Bid shall bear a warning not to open before the time and 
date for the opening of Technical Bid in accordance with ITB 26.1. 

iii.  The inner envelope containing the Price Bid shall bear a warning not 

to open until advised by the Employer in accordance with ITB 35.1. 

iv. If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement or 

premature opening of the bid. 

 

(b) Bidders submitting Bids electronically shall follow the electronic bid 

submission procedure specified in this clause. 

i. The bidder is required to register in the e-GP system 

https://www.bolpatra.gov.np/egp following the procedure specified 

in e-GP guideline. 

ii. Interested bidders may either purchase the bidding document from 

the Employer's office as specified in the Invitation for Bid (IFB) or 

bidders may download the IFB and bidding document from e-GP 

system. 

iii. The registered bidders need to maintain their profile data required 

during preparation of bids.  

iv. The bidder can prepare their technical and price bids using data and 

documents maintained in bidder‟s profile and forms/format 

provided in bidding document by Employer. The bidder may 

https://www.bolpatra.gov.np/egp
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submit bids as a single entity or as a joint venture. The bidder 

submitting bid in joint venture shall have to upload joint venture 

agreement along with partner(s) Bolpatra ID provided during 

bidder‟s registration. 

v. Bidders (all partners in case of JV) should update their profile data 

and documents required during preparation and submission of their 

technical bids. 

vi. In case of bid submission in JV, the consent of the partners shall be 

obtained through the confirmation link sent to the registered email 

address and the partners shall have to acknowledge their 

confirmation. 

The required forms and documents shall be part of technical bids. 

No. Document Requirement Remarks 

1.  Letter of Technical Bid Mandatory PDF 

2.  Bid Security / Bank 

Guarantee 

Mandatory PDF 

3.  Firm or Company 

registration Certificate 

Mandatory PDF 

4.  VAT and PAN 

Registration Certificate 

Mandatory (for 

domestic 

bidders only)  

PDF 

5.  Business Registration 

Licenses 

Mandatory PDF 

6.  Tax Clearance 

Certificate or Tax return 

submission evidence or 

evidence of time 

extension  

Mandatory (for 

domestic 

bidders only) 

PDF 

7.  Power of Attorney of 

Bid signatory 

Mandatory PDF 

8.  Joint venture agreement Mandatory in case 

of JV Bids Only 

PDF 

9.  Qualification Documents Mandatory Using profile data (financial 

details, contract details etc.) and 

Technical Proposal 

10.  Additional documents 

specified in ITB 11.2 (j) 

Mandatory (If 

any) 

PDF 

 

 

The required forms and documents shall be part of price bids. 

No. Document Requirement Remarks 

1.  Letter of Price Bid Mandatory PDF 

2.  Completed Priced Activity Schedule 

(ACS) 

Mandatory Online Forms and 

schedule of rate and 

price table should be 

submitted in PDF 

3.  Price Adjustment Table Mandatory (if 

Applicable) 

Online Forms 

4.  Additional Documents specified in 

ITB 11.3 (e) 

Mandatory (If 

any) 

PDF 

          Note:  
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a) The documents specified as “Mandatory” should be included in e-

submission and non-submission of the documents shall be 

considered as non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their 

profile documents as appropriate for the specific bid before 

submitting their bid electronically. 

vii. After providing all the details and documents, two separate bid 

response documents i.e technical bids and price bids will be 

generated from the system. Bidders are advised to download and 

verify the response documents prior to bid submission. 

viii. For verifying the authentic user, the system will send one time 

password (OTP) in the registered e-mail address of the bidder. 

System will validate the OTP and allow bidder to submit their bid. 

ix. Electronically submitted bids can be modified and/or withdrawn 

through system. The bidder may modify their bids multiple times 

online within bid submission date and time specified in e-GP 

system. Once a Bid is withdrawn, bidder won‟t be able to submit 

another bid response for the same bid. 

x. The Bidder / Bid shall meet the following requirements and 

conditions for e-submission of bids; 

aa) The e-submitted bids must be readable through PDF reader. 

bb) The facility for submission of bid electronically through e-

submission is to promote transparency, non-discrimination, 

equality of access, and open competition in the bidding 

process. The Bidders are fully responsible to use the e- 

submission facility properly in e-GP system as per specified 

procedures and in no case the Employer shall be held liable for 

Bidder's inability to use this facility. 

cc) When a bidder submits electronic bid through the PPMO e-GP 

portal, it is assumed that the bidder has prepared the bid by 

studying and examining the complete set of the Bidding 

documents including specifications, drawings and conditions of 

contract. 

23. Deadline for 

Submission of 

Bids 

 

23.1 Bids must be received by the Employer at the address and no later than the 

date and time indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepal Standard 

Time as set out in the server. The e-Gp system will accept the e-submission of 

bid from the date of publishing of notice and will automatically not allow the 

e-submission of bid after the deadline for submission of bid. 

23.2 The Employer may, at its discretion, extend the deadline for the 

submission of bids by amending the Bidding Document in accordance with 

ITB 8, in which case all rights and obligations of the Employer and Bidders 

previously subject to the deadline shall thereafter be subject to the deadline 

as extended. 

24. Late Bids 24.1 The Employer shall not consider any bid that arrives after the deadline for 

submission of bids, in accordance with ITB 23. Any bid received by the 
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Employer after the deadline for submission of bids shall be declared late, 

rejected, and returned unopened to the Bidder. 

25. Withdrawal, and 

Modification of 

Bids 

 

25.1 A Bidder may withdraw, or modify its bid- Technical or Price - after it 

has been submitted either in hard copy or by e-submission. Once a Bid is 

withdrawn, bidder shall not be able to submit another bid for this bidding 

process. Procedures for withdrawal or modification of submitted bids are as 

follows: 

(i) Bids submitted in Hard Copy 

GoN Funded:  

Bidders may withdraw or modify its bids by sending a written notice in a 

sealed envelope, duly signed by an authorized representative, and shall 

include a copy of the authorization in accordance with ITB 21.2. The 

corresponding modification of the bid must accompany the respective 

written notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 21 and ITB 22, and 

in addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL”, “MODIFICATION;” and 

(b) received by the Employer twenty-four hour prior to the deadline 

prescribed for submission of bids, in accordance with ITB 23. 

DP Funded: 

A Bidder may withdraw or modify its Bid – Technical or Price – after it 

has been submitted by sending a written notice, duly signed by an 

authorized representative, and shall include a copy of the authorization 

in accordance with ITB 21.2, (except that withdrawal notices do not 

require copies). The corresponding modification of the Bid must 

accompany the respective written notice. All notices must be 

(a) prepared and submitted in accordance with ITB 21 and ITB 22 

(except that withdrawal notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” and “MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed for 

submission of Bids, in accordance with ITB 23. 

(ii)  E-submitted bids. 

(a) Bidder may submit modification or withdrawal prior to the deadline 

prescribed for submission of bids through e-GP system by using the 

forms and instructions provided by the system.  

25.2 Bids requested to be withdrawn in accordance with ITB 25.1 shall not be 

opened. In case of hard copy submission, the Bid will be returned 

unopened to the Bidders. 

25.3 The following provisions apply for withdrawal or modification of the Bids: 

GoN Funded: 

(i)  In case of bids submitted in hard copy no bid shall be withdrawn or 

modified in the interval between 24 hours prior to the deadline for 

submission of bids and the expiration of the period of bid validity 

specified by the Bidder on the Letter of Technical Bid, Letter of Price 

Bid or any extension thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in 

the interval between deadline for submission of bids and the expiration 

of the period of bid validity specified by the Bidder on the Letter of 

Technical Bid and Letter of Price Bid or any extension thereof. 

DP Funded: 
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No Bid may be withdrawn or modified in the interval between the deadline 

for submission of Bids and the expiration of the period of bid validity 

specified by the Bidder on the Letters of Technical Bid and Price Bid or any 

extension thereof.  

25.4 Except in case of any modification or correction in bid document made by 

procuring entity, Bidder may submit request for withdrawal or 

modification only one time. 

25.5 In case of hard copy bid, no bid may be withdrawn if the bid has already 

been modified; except in case of any modification or correction in bid 

document by procuring entity. 

25.6 Request for withdrawal or modification must be made through the same 

medium of submission. Request for withdrawal or modifications through 

different medium shall not be considered. 

26. Opening of 

Technical Bid 
26.1 The Employer shall open the Technical Bids in public at the address, on the 

date and time specified in the BDS in the presence of Bidders` designated 

representatives who choose to attend. The Price Bids will remain unopened 

and will be held in custody of the Employer until the specified time of 

their opening. If the Technical Bid and Price Bid are submitted together in 

one envelope, the Employer shall reject the Bid as non- responsive bid. 

26.2 The Employer shall download the e-submitted Technical Bid. The e-GP 

system allows the Employer to download the e-submitted technical bid 

only after bid opening date and time after login simultaneously by at least 

two members of the Bid Opening Committee. 

26.3 Electronically submitted Technical Bid shall be opened at first in the same 

time and date as specified above. Electronic Bids shall be opened one by 

one and read out. The e-submitted technical bids must be readable through 

open standards interfaces. Unreadable and or partially submitted bid files 

shall be considered incomplete. 

26.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out 

and the envelope with the corresponding Bid shall not be opened, but 

returned to the Bidder. No bid withdrawal shall be Permitted unless the 

corresponding withdrawal notice contains a valid authorization to request 

the withdrawal and is read out at bid opening. Next, envelopes marked 

“MODIFICATION” shall be opened and read out with the corresponding 

bid. No Technical Bid and/or Price Bid modification shall be permitted 

unless the corresponding modification notice contains a valid 

authorization to request the modification and is read out and recorded at bid 

opening. Only the Technical Bid, both Original as well as Modification, are to 

be opened, read out, and recorded at the opening. Price Bids, both Original 

and Modification, will remain unopened in accordance with ITB 26.1. 

26.5 All other envelopes holding the Technical Bid shall be opened one at a 

time, reading out: the name of the Bidder; whether there is a modification; 

the presence of a bid security and any other details as the Employer may 

consider appropriate. Only Technical Bids read out and recorded at bid 

opening shall be considered for evaluation. No bid shall be rejected at 

opening of Technical Bids except for late bids, in accordance with ITB 24.1.  
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26.6 The Employer shall prepare a record of the opening of Technical Bids that shall 

include, as a minimum: the name of the Bidder and whether there is a 

withdrawal, or modification; and the presence or absence of a bid security. 

The Bidders‟ representatives who are present shall be requested to sign the 

record. The omission of a Bidder‟s signature on the record shall not 

invalidate the contents and effect of the record. 

E. Evaluation and Comparison of Bids 

27. Confidentiality 27.1 Information relating to the examination, evaluation, comparison, and post-

qualification of bids and recommendation of Contract award, shall not be 

disclosed to Bidders or any other persons not officially concerned with such 

process until information on Contract award is communicated to all Bidders.  

27.2 Any attempt by a Bidder to influence the Employer in the evaluation of the 

bids or Contract award decisions may result in the rejection of its bid. 

27.3 Notwithstanding ITB 27.2, from the time of bid opening to the time of 

Contract award, if any Bidder wishes to contact the Employer on any 

matter related to the bidding process, it may do so in writing. 

28. Clarification of 

Bids 
28.1 To assist in the examination, evaluation, and comparison of the Technical 

and Price Bids, the Employer may, at its discretion, ask any Bidder for a 

clarification of its Bid. Any clarification submitted by a Bidder that is not 

in response to a request by the Employer shall not be considered. The 

Employer‟s request for clarification and the response shall be in writing. No 

change in the substance of the Technical Bid or prices in the Price Bid shall be 

sought, offered, or permitted, except to confirm the correction of arithmetic 

errors discovered by the Employer in the evaluation of the Price Bids, in 

accordance with ITB 37. In case of e-submission of bid, upon notification from 

the employer, the bidder shall also submit the original of documents 

comprising the Technical and Price Bid as per ITB 11.2 and ITB 11.3 for 

verification of submitted documents for acceptance of the e-submitted bid. 

28.2 If a Bidder does not provide clarifications of its Bid by the date and time set 

in the Employer‟s request for clarification, its Bid shall be rejected. 

29. Deviations, 

Reservations, and 

Omissions 

 

29.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding 

Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirements specified in the Bidding 

Document; and 

(c) “Omission” is the failure to submit part or all of the information or 

documentation required in the Bidding Document. 

30. Examination of 

Technical Bid 
30.1 The Employer shall examine the Technical Bid to confirm that all 

documents and technical documentation requested in ITB 11.2 have been 

submitted. If any of these documents or information is missing, the bid 

shall be rejected. 

30.2 In case of e-submission bids, the Employer shall confirm that all the 

documents and information requested in ITB 22.1 have been submitted. If 
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any of these documents or information is missing, the bid shall be rejected. 

31 Eligibility and 

Qualification of 

the Bidder 

31.1 The Employer shall determine to its satisfaction during the evaluation of 

Technical Bids whether Bidders meet the eligibility and qualifying criteria 

specified in Section III (Evaluation and Qualification Criteria). 

31.2 The determination shall be based upon an examination of the documentary 

evidence of the Bidder‟s qualifications submitted by the Bidder, pursuant 

to ITB 14. The determination shall not take into consideration the 

qualifications of other firms such as the Bidder‟s subsidiaries, parent 

entities, or affiliates, Subcontractors (other than Specialist Subcontractor, 

if permitted in ITB 39.2 of the Bidding Document). If two or more 

companies or firms have been merged prior to the submission of the bid, 

the qualifications of the companies or firms existing prior to such merger 

shall be taken into account and shall be deemed to form part of the 

qualifications of the resulting merged firm or company. 

31.3 An affirmative determination shall be a prerequisite for proceeding with the 

next step of evaluation under ITB 32 (Determination of Responsiveness of 

Technical Bid). The Employer reserves the right to reject the Bid of any 

Bidder found to be in circumstances described in GCC Subclause 79.2(f). 

A negative determination shall result into the disqualification of the Bid; 

in which event the Employer shall return the unopened Price Bid to the 

Bidder. 

31.4. The capabilities of the subcontractors proposed in its Bid for the major 

items of design and services to be used by a Bidder will also be evaluated 

for acceptability in accordance with Section 3 (Evaluation and 

Qualification Criteria). Their participation should be confirmed with a 

letter of intent between the parties, as needed. In case of design 

subcontractor, the subcontractor must meet the minimum qualification and 

experience requirements as set out in the bidding document. The bid will 

be rejected if the design subcontractor does not meet the requirements. 

32. Determination 

of 

Responsiveness 

of Technical Bid 

32.1 The Employer‟s determination of a Bid‟s responsiveness is to be based on the 

contents of the bid itself, as defined in ITB 11.2. 

32.2 A substantially responsive Technical Bid is one that meets the requirements of 

the Bidding Document without material deviation, reservation, or omission. A 

material deviation, reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of 

the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding 

Document, the Employer‟s rights or the Bidder‟s obligations under 

the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 

Bidders presenting substantially responsive bids. 

For the avoidance of doubt, Bidders are free to propose any design solution 

which deviates from any base design solution provided in the Bidding 

Document, and this will be considered substantially responsive as long as it 
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does not affect the quality or performance of Plant, Materials, and Services 

specified in the Employer‟s Requirements and does not change the 

Employer‟s rights and Contractor‟s obligations under the proposed 

Contract. 

32.3 The Employer shall examine the technical aspects of the Bid submitted in 

accordance with ITB 16, Technical Proposal, in particular, to confirm that 

all requirements of Section VI (Employer‟s Requirements) have been met 

without any material deviation, reservation or omission. 

32.4 If a bid is not substantially responsive to the requirements of the Bidding 

Document, it shall be rejected by the Employer and may not subsequently 

be made responsive by correction of the material deviation, reservation, or 

omission. 

32.5 In case of e-submission bids, the Employer evaluates the bid on the basis of 

the information in the electronically submitted bid files. If the Bidder cannot 

substantiate or provide evidence to establish the information provided in e-

submitted bid through documents/ clarifications as per ITB Clause 28.1, the 

bid shall not be considered for further evaluation. 

32.6 In Case, a corruption case is being filed to Court against the Natural Person or 

Board of Director of the firm/institution /company or any partner of JV, such 

Natural Person or Board of Director of the firm/institution /company or any 

partner of JV such bidder‟s bid shall be excluded from the evaluation, if 

public entity receives instruction from Government of Nepal. 

32.7 Except in case of e-submission, the Price Bid of the bidder, which is evaluated 

as substantially non-responsive in technical bid, shall be returned to the 

respective bidders. 

33. Non-

conformities 

Errors, and 

Omissions  

33.1 Provided that a bid is substantially responsive, the Employer may waive 

any non-conformities in the bid that do not constitute a material deviation, 

reservation, or omission. 

33.2 Provided that a Technical Bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify nonmaterial 

nonconformities in the Technical Bid related to documentation requirements. 

Requesting information or documentation on such nonconformities shall not 

be related to any aspect of the Price Bid. Failure of the Bidder to comply 

with the request may result in the rejection of its bid. 

33.3 Provided that a Technical Bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related to the Bid 

Price. To this effect, the Bid Price shall be adjusted, for comparison 

purposes only, to reflect the price of a missing or non-conforming item or 

component. The adjustment shall be made using the methods indicated in 

Section III (Evaluation and Qualification Criteria). 

33.4 If the monetary value of such non-conformities is found to be more than 

fifteen percent of the Bid Price of the bidder pursuant to ITB 33.3, such bid 

shall be considered nonresponsive and shall not be involved in evaluation. 

34. Detailed 34.1 The Employer will carry out a detailed technical evaluation of the Bids not 
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Evaluation of 

Technical Bids 
previously rejected as being substantially nonresponsive, to determine 

whether the technical aspects are in compliance with the Bidding 

Document. The Bid that does not meet minimum acceptable standards of 

completeness, consistency, and detail, and the specified minimum and/or 

maximum requirements for specified functional parameters, will be treated 

as nonresponsive and hence rejected. To reach such a determination, the 

Employer will examine and compare the technical aspects of the bids on 

the basis of the information supplied by the Bidders, taking into account 

the following: 

(a). overall completeness and compliance with the Employer‟s 

Requirements; deviations from the Employer‟s Requirements; 

conformity of the materials and services offered with specified 

performance criteria; suitability of the material and services offered in 

relation to the environmental and climatic conditions prevailing at the 

site. The Bid that does not meet minimum and/or maximum acceptable 

standards of completeness, consistency, and detail will be rejected for no 

responsiveness. 

(b). other relevant factors, if any, listed in Section III (Evaluation and 

Qualification Criteria). 

34.2 Where alternative technical solutions have been allowed in accordance with 

ITB 13, and offered by the Bidder, the Employer will make a similar 

evaluation of the alternatives. Where alternatives have not been allowed 

but have been offered, they shall be ignored. 

35. Opening of 

Price Bids 
35.1 At the end of the evaluation of the Technical Bids, the Employer will invite 

bidders who have submitted substantially responsive Technical Bids and 

who have been determined as being qualified for award to attend the 

opening of the Price Bids. The date, time, and location of the opening of 

Price Bids will be advised in writing by the Employer. Bidders shall be 

given at least 7 days' notice for the opening of Price Bids. 

35.2 The Employer will notify Bidders in writing who have been rejected on the 

grounds of their Technical Bids being substantially nonresponsive to the 

requirements of the Bidding Document and return their Price Bids 

unopened. 

35.3 The Employer shall conduct the opening of Price Bids of all Bidders who 

submitted substantially responsive Technical Bids, in the presence of 

Bidders` representatives who choose to attend at the address, on the date, 

and time specified by the Employer. The Bidder‟s representatives who are 

present shall be requested to sign a register evidencing their attendance. 

35.4 All envelopes containing Price Bids shall be opened one at a time and the 

following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, modifications, and alternative offers read out and 

recorded during the opening of Price Bids shall be considered for evaluation. 
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No Bid shall be rejected at the opening of Price Bids. 

35.5 The Employer shall prepare a record of the opening of Price Bids that shall 

include, as a minimum, the name of the Bidder, the Bid Price (per lot if 

applicable), any discounts, modifications and alternative offers. The 

Bidders‟ representatives who are present shall be requested to sign the 

record. The omission of a Bidder‟s signature on the record shall not 

invalidate the contents and effect of the record. 

36. Evaluation of 

Price Bids 

 

36.1 The Employer shall use the criteria and methodologies listed in this Clause. 

No other evaluation criteria or methodologies shall be permitted. 

36.2 To evaluate a Price Bid, the Employer shall consider the following:  

(a) the bid price, excluding Value Added Tax, and Provisional Sums in the 

Summary Priced Activity Schedule, but including Day work items, where 

priced competitively; 

(b) adjustment for correction of arithmetic errors in accordance with ITB 

37.1; 

(c) adjustment due to discounts offered in accordance with ITB 17.5; 

(d) adjustment for nonconformities, errors and omission in accordance 

with ITB 33.3; 

(e) application of all the evaluation factors indicated in Section III 

(Evaluation and Qualification Criteria). 

If the evaluated Bid Price of the Bidder is more than 30 (thirty) percent 

below the cost estimate, the Employer shall reject the Bid as non-responsive. 

36.3 The estimated effect of the price adjustment provisions of the Conditions of 

Contract, applied over the period of execution of the Contract, shall not be 

taken into account in bid evaluation. 

36.4 If this Bidding Document allows Bidders to quote separate prices for 

different lots (Contracts), and to award multiple Contracts to a single 

Bidder as specified in BDS, the methodology to determine the lowest 

evaluated price of the Contract combinations, including any discounts 

offered in the Letter of Price Bid, is specified in Section III (Evaluation and 

Qualification Criteria). 

36.5 If the bid, evaluated as per ITB 38.1 is seriously unbalanced or front 

loaded in the opinion of the Employer, the Employer may require the 

Bidder to produce detailed rate analysis for any or all items of the Priced 

Activity Schedule as per ITB 28.1, to demonstrate the internal consistency of 

those prices with the construction methods and schedule proposed. After 

evaluation of the rate analysis, taking into consideration the schedule of 

estimated Contract payments, the Employer may require that the amount of the 

performance security be increased at the expense of the Bidder as mentioned 

in BDS to protect the Employer against financial loss in the event of default of 

the successful Bidder under the Contract or may consider the bid as non-

responsive. 
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36.6 All items in the Priced Activity Schedule must be priced. Items against which no 

rate or price is entered by the Bidder will not be additionally paid for by the 

Employer when executed and shall be deemed to be covered by the Rates and 

Prices for other items. 

36.7 In case of e-submission bids, the Employer evaluates the bid on the basis of 

the information in the electronically submitted bid files. If the Bidder cannot 

substantiate or provide evidence to establish the information provided in e-

submitted bid through documents/clarifications as per ITB Clause 28.1, the bid 

shall not be considered for further evaluation. 

36.8 In Case, a corruption case is being filed to Court against the Natural Person or 

Board of Director of the firm/institution /company or any partner of JV, such 

Natural Person or Board of Director of the firm/institution /company or any 

partner of JV such bidder‟s bid shall be excluded from the evaluation, if 

public entity receives instruction from Government of Nepal. 

36.9 If all the bids evaluated are substantially higher than the cost estimate, the 

employer may negotiate with the bidder whose evaluated Bid Price is 

closest to the cost estimate to propose a lump sum discount rate in order to 

bring the bid price within the approved cost estimate. However, no change 

in the substance of the bid is permitted during the negotiations. 

37. Correction of 

Arithmetical 

Errors 

37.1 During the evaluation of Price Bids, the Employer shall correct arithmetical 

errors on the following basis: 

(a) where there are errors between the total of the amounts given under the 

column for the price breakdown and the amount given under the Total 

Price, the amounts given under the column for the price breakdown 

shall prevail and the Total Price shall be corrected accordingly;  

(b) where there are errors between the total of the amounts of Schedule and 

the amount given in the Grand Summary schedule, the total of the 

amounts of respective Schedule shall prevail and the Grand Summary 

schedule shall be corrected accordingly;  

(c) if there is a discrepancy between the grand total price given in the 

Grand Summary Schedule and the bid amount in item (c) of the Letter 

of Price Bid, the grand total price given in the Grand Summary 

Schedule will prevail and the bid amount in item (c) of the Letter of 

Price Bid will be corrected; and 

(d) If there is a discrepancy between words and figures, the amount in 

words shall prevail, unless the amount expressed in words is related to an 

arithmetic error, in which case the amount in figures shall prevail 

subject to (a), (b) and (c) above. 

37.2 If a Bidder does not accept the correction of errors, its bid shall be 

disqualified and its bid security shall be forfeited. 

38. Comparison of 

Bids 
38.1 The Employer shall compare all substantially responsive bids in accordance 

with ITB 36.2. The Employer shall determine the Average Bid Price of all 

the substantially responsive Bids. The Bid Price which is closest to the 

Average Bid Price AND is not substantially higher than the cost estimate 



                                             RDCNP -DB/ 33701132/083-84/09 

33 | P a g e  

 

shall be selected for awarding the contract.  

In case two or more Bid Prices are determined to be equally closest to the 

Average Bid Price, the Bid Price which is below the Average Bid Price 

shall be selected for awarding the contract. 

38.2 While evaluating the Bid Price as per ITB 38.1,if the Bid Price of two or 

more bidders‟ is found to be equal, the Employer shall select the bid for 

awarding the contract by drawing of lots in presence of Bidders‟ 

designated representatives who choose to attend in date, time and place as 

notified by the Employer in writing to the concerned bidders‟. The 

Bidder‟s representatives who are present shall be requested to sign a 

record evidencing their attendance. The omission of a Bidder‟s signature 

on the record or the absence of a Bidder during the drawing of lots shall 

not invalidate the contents and effect of the record. The method of drawing 

of lots shall be determined by the Employer. 

39. Subcontractor 39.1 The Employer may permit subcontracting for certain specialized works as 

indicated in Section III (Evaluation and Qualification Criteria). When 

subcontracting is permitted by the Employer, the sub-contractor shall meet 

the qualifications criteria as indicated in section III (Evaluation and 

Qualification Criteria). 

Sub-contractors‟ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into 

account the qualification and experience of the sub-contractor) should 

meet the qualification criteria. 

Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the BDS. 

39.2 The Bidder shall provide details of the name and nationality of the 

proposed Subcontractors, consulting firms, or manufacturers if any, for 

each activity or item for which subcontracting is permitted. Additionally, the 

Bidder shall include information in its Bid demonstrating compliance with 

the requirements specified by the Employer for these activities or items.  

Bidders may propose more than one subcontractor for each activity or item; 

however, the quoted rates and prices shall be deemed applicable to 

whichever subcontractor is ultimately engaged, and no adjustment to the 

rates or prices will be permitted on this basis. 

39.3 The Bidder shall be responsible for ensuring that any proposed 

Subcontractor complies with the requirements specified in ITB 4.  

Furthermore, any works to be executed by the Subcontractor must conform 

to the requirements outlined in ITB 5 and ITB 14.1. 

39.4 If the proposed Subcontractor fails to meet the qualification and experience 

criteria specified in Section III (Evaluation and Qualification Criteria), the 

proposed Subcontractor shall be rejected. In such a case, the Bidder shall 

remain solely responsible for the execution and completion of the relevant 

scope of work.  

40. Employer‟s 

Right to Accept 

Any Bid, and to 

Reject Any or All 

40.1 The Employer reserves the right to accept or reject any bid, and to annul the 

bidding process and reject all Bids at any time prior to contract award, 

without thereby incurring any liability to Bidders. In case of annulment, all 
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Bids Bids submitted and specifically, bid securities, shall be promptly returned to 

the Bidders. 

 40.2 The public entity shall give notice of the rejection of bids or the cancellation 

of the procurement proceedings pursuant to ITB 40.1, along with the 

reasons for such rejection or cancellation, to all bidders. 

40.3 Where any bidder requests, within thirty (30) days of the communication of 

the notice pursuant to ITB 40.2, the grounds for the rejection of all bids or 

the cancellation of the procurement proceedings, the public entity shall 

provide such information to that bidder. 

F. Award of Contract 

41. Award Criteria 

 

41.1 The Employer shall award the Contract to the Bidder whose Bid Price is 

selected as per ITB 36.10, ITB 38.1 or ITB 38.2 and is substantially 

responsive to the Bidding Document, provided further that the Bidder is 

determined to be qualified to perform the Contract satisfactorily. 

42. Letter of Intent 

to Award the 

Contract / 

Notification of 

Award 

42.1 The Employer shall notify the concerned Bidder whose bid has been selected 

in accordance with ITB 41.1 within seven days of the selection of the bid, in 

writing that the Employer has intention to accept its bid and the information 

regarding the name, address and amount of selected bidder shall be given to 

all other bidders who submitted the bid. 

42.2 After issuance of the notice under ITB 42.1 if the concerned bidder 

provides information pursuant to ITB 4.9 regarding saturation of 

maximum number of contracts, the employer shall disqualify the bidder 

and shall select the next Bidder whose Bid Price is closest to the 

previously determined Average Bid Price in accordance with ITB 41.1 

and notify accordingly as per ITB 42.1. 

42.3 If no bidder submits an application pursuant to ITB 45 within a period of 

seven days of the notice provided under ITB 42.1, the Employer shall, 

accept the bid selected in accordance with ITB 41.1 and Letter of 

Acceptance shall be communicated to the selected bidder prior to the 

expiration of period of Bid validity, to furnish the performance security and 

sign the contract within fifteen days. 

42.4 After communicating letter of acceptance under ITB 42.3, if the concerned 

bidder provides information pursuant to ITB 4.9 regarding saturation of 

maximum number of contracts, the employer shall reject the bid of that 

bidder and shall select the next Bidder whose Bid Price is closest to the 

previously determined Average Bid Price in accordance with ITB 41.1 

and shall issue the notice accordingly as per ITB 42.1. In such case bid 

security of the rejected bidder shall not be forfeited. 

42.5 In Case, a corruption case is being filed to Court against the Natural Person or 

Board of Director of the firm/institution /company or any partner of JV, such 

Natural Person or Board of Director of the firm/institution /company or any 

partner of JV such bidder‟s bid shall be excluded from the evaluation, if 

public entity receives instruction from Government of Nepal. 
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43. Performance 

Security  
43.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the 

Employer, the successful Bidder shall furnish the performance security in 

accordance with the Conditions of Contract, subject to ITB 36.5, in an 

amount equal to 5 (five) percent of the Bid Price from a Commercial 

Bank or Financial Institution eligible to issue Bank Guarantee as per 

prevailing Law in Nepal using Sample Form for the Performance Security 

included in Section X (Contract Forms), or another form acceptable to the 

Employer. The performance security issued by any foreign Bank outside 

Nepal must be counter guaranteed by Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal. 

The Bid Price shall be without VAT but including Provisional Sum. 

43.2 Failure of the successful Bidder to submit the above-mentioned Performance 

Security or to sign the Contract Agreement shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the bid 

security. In that event the Employer may award the Contract to the next 

Bidder whose Bid Price is closest to the previously determined Average 

Bid Price in accordance with ITB 38.1 whose offer is substantially 

responsive and is determined by the Employer to be qualified to perform the 

Contract satisfactorily. The process shall be repeated according to ITB 42. 

44 Signing of 

Contract 
44.1 The Employer and the successful Bidder shall sign the Contract Agreement 

within the period as stated ITB 43.1. 

44.2 At the same time, the Employer shall affix a public notice on the result of the 

award on its notice board and make arrangement for causing such notice to be 

affixed on the notice board also of the District Coordination Committee, 

District Administration Office, Provincial Treasury and Controller Office 

and District Treasury and Controller Office. The Employer may make 

arrangements to post the notice into its website, if it has; if it does not have, 

into the website of the Public Procurement Monitoring Office and for 

electronic submitted bids, in e-GP system , identifying the bid and lot 

numbers and the following information: (i) the result of evaluation of bid; 

(ii) date of publication of notice inviting bids; (iii) name of newspaper; (iv) 

reference number of notice; (v) item of procurement; (vi) name and address 

of bidder making contract and (viii) contract price 

44.3 Within thirty (30) days from the date of issuance of notification pursuant to 

ITB 42.1 unsuccessful bidders may request in writing to the Employer for a 

debriefing seeking explanations on the grounds on which their bids were 

not selected. The Employer shall promptly respond in writing to any 

unsuccessful Bidder who, requests for debriefing. 

44.4 If the bidder whose bid has been accepted fails to sign the contract as stated ITB 

43.1, the Public Procurement Monitoring Office shall blacklist the bidder on 

recommendation of the Public Entity. 

45. Complaint and 

Review 
45.1 Ifa Bidder is dissatisfied with the Procurement proceedings or the decision 

made by the Employer in opening of the price bid or the intention to award 

the Contract, it may file an application to the Chief of the Public Entity 

within Seven (7) days of providing the notice under ITB 35.2 and ITB 42.1 

by the Public Entity, for review of the proceedings stating the factual and 
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legal grounds.  

45.2 Late application filed after the deadline pursuant to ITB 45.1 shall not be 

processed. 

45.3 The chief of Public Entity shall, within five (5) days after receiving the 

application, give its decision with reasons, in writing pursuant to ITB 45.1:  

(a) whether to suspend the procurement proceeding and indicate the procedure 

to be adopted for further proceedings; or  

(b) to reject the application.  

The decision of the chief of Public Entity shall be final for the Bid amount up 

to the value as stated in 45.4.  

45.4 If the Bidder is not satisfied with the decision of the Public Entity in 

accordance with ITB 45.3, or the decision is not given within five (5) days of 

receipt of application pursuant to ITB 45.1, it can, within seven (7) days 

of receipt of such decision, file an application to the Public Procurement 

Review Committee (PPRC)of the GoN, stating the reason of its 

disagreement on the decision of the chief of Public Entity and furnishing the 

relevant documents, provided that its Bid amount ,equal or more than Rupees 

Twenty Million (NRs. 20,000,000). The application may be sent by hand, by 

post, by courier, or by electronic media at the risk of the Bidder itself. 

45.5 Late application filed after the deadline pursuant to ITB 45.4 shall not be 

processed. 

45.6 Within three (3) days of the receipt of application from the Bidder, 

pursuant to ITB 45.4, the Public Procurement Review Committee shall 

notify the concerning Public Entity to furnish its procurement proceedings, 

pursuant to ITB 45.3. 

45.7 Within three (3) days of receipt of the notification pursuant to ITB 45.6, the 

Public Entity shall furnish the copy of the related documents to the Public 

Procurement Review Committee. 

45.8 The Public Procurement Review Committee, after inquiring from the 

Bidder and the Public Entity, if needed, shall give its decision within thirty 

(30) days of the receipt of the application filed by the Bidder, pursuant to 

ITB 45.4. 

45.9 The Bidder, filing application pursuant to ITB 45.4, shall have to furnish a 

cash amount or Bank guarantee from Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law in 

Nepal equivalent to ten percent (10 %) of amount of bid security in case 

of complaint against decision pursuant to ITB 35.2 and one percent (1%) 

of its quoted Bid amount in case of complaint against decision pursuant to 

ITB 42.1 with the validity period of at least ninety (90) days from the date 

of the filing of application pursuant to ITB 45.4. 

45.10 If the claim made by the Bidder pursuant to ITB 45.4 is justified, the Public 

Procurement Review Committee shall have to return the security deposit to 

the applicant, pursuant to ITB 45.9, within seven (7) days of such decision 

made. 
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45.11 If the application submitted by the Bidder pursuant to ITB 45.4 is dismissed by 

the Public Procurement Review Committee, the security deposit (Cash or 

Bank Guarantee) submitted by the Bidder pursuant to ITB 45.9 shall be 

forfeited. 

45.12  If the Employer does not implement the decision of the Public Procurement 

Review Committee, the bidder may file an application to the Public 

Procurement Review Committee. 
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Section II: Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the information or 

requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is: 2083/84-03 

ITB 1.1 The Employer is:  Road Division Chandranigahpur, Rautahat 

ITB 1.1 
 

Multiple Contract or lots (contracts) is  is not applicable. 

ITB 2.1 
The name of the Project is  Design and Build of Jhajh Nadi Bridge Along Gaur-Samanpur-

Pipra-Nunthar Road , Rautahat 

Contract No.: RDCNP -DB/ 33701132/083-84/09 

The DP is None 

The implementing agency is 

Government of Nepal 

Ministry of Infrastructure Development  

Department of Roads,  

Road Division Chandranigahpur,Rautahat 

The source of funds: GoN Funded 

ITB 3.3 (e) For DP Funded: Not Applicable 

 

ITB 4.1 (a) For GoN Funded: 

Maximum number of partners in a joint venture shall be: 3 (three) 

ITB 4.4 
https://blacklist.ppmo.gov.np/ 

and  

https://www.worldbank.org/en/projects-operations/procurement/debarred-firms 

ITB 4.8 & 

ITB 4.9 

 

For GoN Funded: 

The Bidder, including all parties constituting the Bidder, shall be ineligible to 

participate in the open competitive bidding process if it has already secured five (5) 

number of construction contracts (in open competitive bidding) and has not yet 

completed the work as stipulated in the respective contracts.  

Following Procurement of Works contracts shall not be counted for this purpose:  

a) The works for which tender were invited or contracts accepted before 2078-12-03 

B.S (March 17, 2022 A.D).  

b) The works for which tender were invited and contracts accepted after 2078-12-03 

B.S (March 17, 2022 A.D) but the work acceptance report has been approved 

according to Rule 117 of PPR.  

c) The works for which tenders were invited or contracts accepted under all types of 

https://blacklist.ppmo.gov.np/
https://www.worldbank.org/en/projects-operations/procurement/debarred-firms
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foreign assistance.   

B. Bidding Document 

ITB 7.1 
For clarification purposes only, the Employer‟s address is:  

Attention: Road Division Chandranigahpur  

Address: Road Division Chandranigahpur,Rautahat 

Telephone:  

Facsimile number: 9855041664 

Electronic mail address:  drochandranigahpur@gmail.com 

ITB 7.4 
A Pre-Bid meeting  “shall”  held.  

Pre-Bid Meeting will take place at the following date, time and place:  
Date: 14th Oct., 2026   (2083-06-28) 

Time: 11:00 AM  

Place: Road Division Chandranigahpur, Rautahat 

A site visit “shall not be” organized by the Employer 

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later 
than 10 days prior to the deadline for submission of bids.  

C. Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali. 

ITB 11.2 (j) The Bidder shall submit with its Technical Bid the following additional documents: 

[insert if any additional documents required which is not against the provision of 

Procurement Act/Regulation/Directives and Standard Bidding Document issued by 

PPMO ]. 

ITB 11.3 (b) In accordance with ITB 12 and ITB 17, the following schedules shall be submitted with the 

bid, including the Priced Activity Schedule :None  

ITB 11.3 (e) The Bidder shall submit with its Price Bid the following additional documents:  None 

ITB 13.1 Alternative bids  shall not be  permitted. 

ITB 13.2 
Alternatives to the Time Schedule shall not be  be permitted. 

If alternatives to the Time Schedule are permitted, the evaluation method will be as 

specified in Section III (Evaluation and Qualification Criteria).  

ITB 13.4 
Alternative technical solutions shall be permitted for the following parts of the plant 

and services: Not Applicable  

ITB 15.1 (b) The period after the taking-over of the Works by the Employer, for the Bidder to 
propose spare parts (i.e. Mandatory Spare Parts and Recommended Spare Parts, if 

required), special tools, etc.:  Not Applicable 

ITB 17.8 The prices quoted by the Bidder shall be  subject to adjustment during the performance of 
the Contract. 

Bidder shall submit the table of price adjustment data as a part of price bid. 
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ITB 19.1 The bid validity period shall be: 120  days after the vid submission deadline date. 

ITB 20.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution 

eligible to issue Bank Guarantee as per prevailing Law in Nepal with a minimum of 

NRs.3.95   Million  which shall be valid for 30 days beyond the validity period of the bid.  

ITB 20.2 (b) 
Office Name:Road Division Chandranigahpur 

Account Name: District Treasury Controller Office (Ko.Le.Ni.Ka.) Gaur , Rautahat 

Bank Name:  Rastriya Banijya Bank, Gaur, Rautahat . 

Bank Address:  Gaur, Rautahat 

Account Number:  1210100102030000 

Office Code: 337012001 

ITB 21.1 In addition to the original of the bid, the number of copy/ies is/are: Not Applicable  

ITB 21.2 The written confirmation of authorization to sign on behalf of the Bidder shall  

indicate:  

(a) The name and description of the documentation required to demonstrate the 

authority of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking 

signed by all parties (i) stating that all parties shall be jointly and severally 

liable, and (ii) nominating a Representative who shall have the authority to 

conduct all business for and on behalf of any and all the parties of the JV 

during the bidding process and, in the event the JV is awarded the Contract, 

during contract execution.  

D. Submission and Opening of Bids 

ITB 22.1 
Bidders shall have the option of submitting their bids  by hand / by courier. 

ITB 23.1 
For bid submission purposes only, the Employer‟s address is:  

For hard copy submission: (provide the details) 

Attention:  Division Chief 

Address:  Road Division Chandranigahpur, Rautahat 

The deadline for bid submission is: Date: 27
th
 Oct, 2026  (2083-07-10) 

Time: 12 hours 

ITB 26.1 
The Technical Bid opening shall take place at:  

Address:  Road Division Chandranigahpur, Rautahat  

Date: 27
th
 Oct, 2026   (2083-07-10) 

Time: 1:00 PM 

E. Evaluation and Comparison of Bids 

ITB 36.4 
Bidders are not permitted  to quote separate prices for lots (Contracts), and a single 

Bidder will be awarded multiple lots (Contracts) based on provision of Paragraph 1.2, 

Multiple Contracts Section III (Evaluation and Qualification Criteria) 

ITB 36.5 The amount of the performance security be increased by Eight (8) percent of the quoted 

bid price without VAT but including PS.  

ITB 39.1  
Contractor‟s proposed subcontracting:  Not Applicable 
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Section III: Evaluation and Qualification Criteria 

 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by 

post-qualification exercise. GoN/DP requires bidders to be qualified by meeting predefined, precise 

minimum requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in 

disqualification. No other methods, criteria and factors, except those specified in the Bidding Documents, 

shall be used. The Bidder shall provide all the information requested in the forms included in Section IV 

(Bidding Forms).  

 

1. Evaluation  

Note:  

Use the evaluation criteria listed below as appropriate and required for the project.  

1.1 Adequacy of Technical Proposal  

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 

technical capacity, to mobilize key equipment and personnel for the contract consistent with its 

proposal regarding work methods, scheduling, and material sourcing in sufficient detail and fully in 

accordance with the requirements stipulated in Section VI (Employer‟s Requirements). 

Non-compliance with equipment and personnel requirements described in Section VI (Employer‟s 

Requirements) shall not be grounds for bid rejection and such non-compliance will be subject to 

clarification. 

1.2 Multiple Contracts  

Multiple Contracts, if permitted under ITB 36.4, will be evaluated as follows: 

Award Criteria for Multiple Contracts [ITB 36.4]: 

Bidders have the option to Bid for any one or more Contracts. Bids will be evaluated taking into 

account discounts offered, if any, for combined contracts. The contract(s) will be awarded to the 

Bidder or Bidders offering the lowest evaluated cost to the Employer for combined contracts, subject 

to the selected Bidder(s) meeting the required qualification criteria for combination of multiple 

contracts as the case may be. 

Qualification Criteria for Multiple Contracts: 

The criteria for qualification shall be the sum of the minimum requirements for respective individual 

contracts as specified under items 2.3.2, 2.3.3, 2.3.4 and 2.4.2 b. 

With respect to the Contracts of Similar Size and Nature under item 2.4.2(a) of Section III, the 

evaluation shall be done as below: 
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N is the minimum number of contracts required as per Specific Construction Experience 

(2.4.2(a)).  

V is the minimum value of a single contract as per Note (2),or (3) of 2.4.2 Specific Construction 

Experience. 

 

i. Minimum requirements for combined contract(s) shall be the aggregate requirements for each 

contract for which the bidder has submitted bids as follows, and N1,N2,N3, etc. shall be 

different contracts: 

Contract 1: N1 contracts, each of minimum value V1; 

Contract 2: N2 contracts, each of minimum value V2;  

Contract 3: N3 contracts, each of minimum value V3;  

----etc.  

Or 

ii. Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all 

such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---. 

1.2 Quantifiable Nonconformities, Errors and Omissions  

The evaluation shall be based on the evaluated cost of fulfilling all of the Contract obligations as laid 

down under this Bidding Document. Accordingly, the Employer shall proceed with a Bid price 

adjustment whenever there are quantifiable nonconformities, errors and Omissions item(s) or 

component(s) in a Bid, to correct the effect of those in order to be able to compare all Bids on an 

equal basis, i.e., on the basis of the same set of Contract obligations. 



                                             RDCNP -DB/ 33701132/083-84/09 

43 | P a g e  

 

2. Qualification 

2.1 Eligibility  

 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  

Requirements 
All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1.1 Nationality 

Nationality in 

accordance with ITB 

sub-clause 4.2 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

Letter of 

Technical Bid, 

Forms 

 ELI –1; ELI –

2 

with 

attachments 

2.1.2 Conflict of Interest 

No conflicts of interest 

in accordance with ITB 

Sub-Clause 4.3. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of 

Technical Bid 

2.1.3 Government/ DP Eligibility 

Not having been 

declared ineligible by 

government /DP, as 

described in ITB Sub-

Clause 4.4. 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of 

Technical Bid 

2.1.4 Government-owned Entity 

Bidder required to meet 

conditions of ITB Sub-

Clause 4.5. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of 

Technical Bid, 

Forms ELI - 1, 

ELI - 2, with 

attachments 

2.1.5 UN Eligibility  

Not having been 

declared ineligible 

based on a United 

Nations resolution or 

Employer's country 

law, as described in 

ITB Sub-Clause 4.7. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of 

Technical Bid 
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2.1.6 Bidder’s Running Contracts  

Bidders have not yet 

secured five (5) number 

of construction 

Contracts
2
 (in open 

competitive bidding) as 

described in ITB Sub-

Clause 4.8. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of 

Technical Bid, 

Form ELI-3 

2.1.7 Other Eligibility 

Firm or Company 

Registration Certificate 

must meet 

requirement 

not applicable must meet 

requirement 

not 

applicable 

Document 

attachment 

Business Registration 

License 

must meet 

requirement 

not applicable must meet 

requirement 

not 

applicable 

Document 

attachment 

VAT and PAN 

Registration certificate 

(only for domestic 

bidders) 

must meet 

requirement 

not applicable must meet 

requirement 

not 

applicable 

Document 

attachment 

Tax Clearance 

Certificate or Tax 

return submission 

evidence or evidence of 

time extension for the 

F/Y 2081/82 (Only for 

domestic bidders) 

 

must meet 

requirement 

not applicable must meet 

requirement 

not 

applicable 

Document 

attachment 

Additional 

requirements  

[Insert if any] 

……………. ………… …………… ………… ………… 

 

 

 

 

 

 

 

                                                      
2 Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D) 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) but the 

work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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2.2 Pending Litigation 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  

Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.2.1 Pending Litigation 

All pending litigation 

shall be treated as 

resolved against the 

Bidder and so shall in 

total not represent more 

than 50 percent of the 

Bidder's net worth. 

must meet 

requirement 

by itself or as 

partner to past 

or existing JV 

not applicable must meet 

requirement 

by itself or as 

partner to 

past or 

existing JV 

not 

applicable 
Form LIT - 1 

Note: 

(1) The percentage should normally be within the range of 50% to 100% of the Bidder's net worth. 

2.3 Financial Situation  

2.3.1 Historical Financial Performance 

Submission of audited 

balance sheets and 

income statements, for 

the last three years to 

demonstrate the current 

soundness of the 

Bidder‟s financial 

position. As a 

minimum, a Bidder‟s 

net worth for the last 

year calculated as the 

difference between 

total assets and total 

liabilities should be 

positive. 

Must meet 

requirement 

not applicable must meet 

requirement 

not 

applicable 
Form FIN – 1 

with 

attachments 

 

Note:  
(2) The financial information provided by a Bidder should be reviewed in its entirety to allow a truly informed 
judgment, and the pass-fail decision on the financial position of the Bidder should be given on this basis. Balance 
sheet of the past three to five year's period which shall be decided according to the nature of the work.  
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2.3.2 Average Annual Construction Turnover 

Minimum average 

annual construction 

turnover of NRs 106 

Million  calculated as 

total certified payments 

received for 

construction contracts 

in progress or 

completed, within best 

three years out of last 

ten fiscal years. 

must meet 

requirement 

must meet 

requirement 

must meet 

25% 

of the 

requirement 

must meet 

40% 

of the 

requiremen

t 

Form FIN -2 

Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted to 

present value by applying wholesale price index of Nepal Rastra Bank. 

2.3.3 Financial Resources 

Using Forms FIN - 3 

and FIN - 4 in Section 

IV (Bidding Forms) the 

Bidder must 

demonstrate access to, 

or availability of, 

financial resources such 

as liquid assets
3
, 

unencumbered real 

assets, and other 

financial resources, 

(other than any 

contractual advance 

payments) to meet the 

cash-flow requirement 

of NRs. 17 Million  

 

must meet 

requirement 

must meet 

requirement 

must meet 

25% of the 

requiremen

t 

must meet 

40% of the 

requiremen

t 

Form FIN - 3  

 

2.3.4 Required Bid Capacity 

The bidding capacity of 

the bidder should be 

equal to or more than 

the NRs 132 Million 

must meet 

requirement 

must meet 

requirement 

must meet ... 

25% 

of the 

requirement 

must meet 

40% 

of the 

requirement 

Form FIN - 4 

and Form 

FIN - 5 

 

2.4 Experience 

2.4.1 General Construction Experience 

Experience under 

construction contracts 

in the role of 

contractor, 

must meet 

requirement 

not applicable must meet 

requireme

nt 

not 

applicable 

Form EXP - 1 

                                                      

 
3
 Liquid Assets mean cash and cash equivalents, short-term financial instruments, short term available-for-sale-securities, marketable 

securities, trade receivables, short-term financing receivables and other assets that can be converted into cash within ONE YEAR. 
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subcontractor, or 

management contractor 

for at least the last 5 

(Five )  years prior to 

the applications 

submission deadline. 

 

 

2.4.2 Specific Construction Experience  

(a) Contracts of Similar Size and Nature 

(iv) For complex works with estimated value (without VAT and contingencies but including PS)  above 

NRs. 100 million** 

Participation as Prime 

contractor, management 

contractor, or 

subcontractor, within the 

last ten (10) years, that 

have been successfully or 

are substantially* 

completed and that are 

similar to the proposed 

works. The similarity shall 

be based on the physical 

size, complexity, methods, 

technology or other 

characteristics as described; 

1. Motarable Bridge 

Construction 

 

must meet 

requirement, 

in at least 

One (1) 

Contract 

with a value 

of at least 

NRs 87.98 

Million 

I. not applicable 

 

must meet 

requireme

nt in at 

least one 

Contract 

with a 

value of 

at least 

NRs 

14.66 

Million 

must meet 

requireme

nt, in at 

least One 

(1) 

Contract 

with a 

value of at 

least NRs 

87.98 

Million 

Form EXP – 

2(A) 

 

 

Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted to 

present value by applying wholesale price index of Nepal Rastra Bank. 

 
* 

A contract for which a Taking-Over Certificate has been issued shall be considered as substantially 
completed. 

 

 

 

 

 

 

 

 

 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  

Requirement 
All Partners 

Combined 

Each 

Partner 

One 

Partner 
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Criteria Compliance Requirements Documen

ts 

Requirement 

 

Single 

Entity 

Joint Venture Submissi

on  

Require

ment 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

 

(b) Construction Experience in Key Activities⃰  

Participation as Prime 
contractor, management 
contractor, or subcontractor, 
within a last ten (10) years, 
For the above or other 
contracts stipulated in 2.4.2(a) 
above, a minimum annual 
production rate on 
construction experience in the 
following key activities that 
have been successfully or 
substantially

a
 completed: 

Annual Rate of Production: 

Construction of 32 meter 

motorable bridge/s per year in 

any one year within the last 

Ten (10) years. 

must meet 
all 

requirements 

must meet all 
requirements 

 

not 
applicable 

not 
applicable 

Form 
EXP - 
2(B) 

 

 The key activities criterion should confirm the Bidder’s experience in performing highly specialized works, 
such as the construction of major project components including headworks, canals, bridges, river training 
works, and similar structures. There shall be no inconsistency or repetition of requirements between Clauses 
2.4.2 (a) and 2.4.2 (b). 
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(c) Similar Design Experience 

Criteria Requirement Compliance Requirement Documents 
Submission 

Requirement 

Either;  

participation as a Prime Contractor, 

Management Contractor, or 

Subcontractor in EPC/Turnkey/DB 

contract or similar construction 

contract;  

or; 

participation of a consultant 

nominated by the bidder,  

in at least one (1) contract within the last 

ten (10) years, responsible for design 

similar in nature to the proposed design 

works. The similarity of design experience 

shall be based on the nature of services, 

physical size, complexity, methods, 

technology, or other relevant 

characteristics as described below: 

 Nature of Services: 

  Detailed Engineering Design of multi 
span Motorable RCC / PSC / Steel 
Truss Bridge structures. 

 Physical Size: At least one bridge 
project with a total bridge length of not 
less than 30m. 

 Complexity and method: Explain the level 

of technical and engineering complexities, 

including method of construction, unique 

design requirements, integration of 

multiple systems etc. 

 Technology: Description of the 

technologies applied in the design, 

highlighting those relevant to the 

proposed work.] 

Either; 

The Bidder (as a Single Entity or any 
one partner in case of a Joint Venture) 
shall meet all the specified 
requirements;  

Or; 

The proposed consultant nominated by 
the Bidder shall meet all the specified 
requirements. 

 

Form EXP - 2(C)  
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1.5 Understanding of the project and proposed design  

Criteria Compliance Requirements Documents 

Requirement 

 

Single 

Entity 

Joint Venture Submission  

Requireme

nt 
All Partners 

Combined 

Each 

Partner 

One 

Partner 

(a) Understanding of the Project 

Submission of concept paper 

highlighting detail about 

understanding of the project 

from planning to completion 

stage including surveying, 

geotechnical investigation, 

environmental and social 

safeguard study, designing 

and constructing.  

must meet 

requirement 

must meet 

requirement 

not 

applicable 

not 

applicable 
Form EXP 

– 2(D) 

(b) Proposed Design 

Submission of design 

methodology and concept 

design including design 

finalization procedure, 

assurance about design and 

relevant codes. 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

not 

applicable 
Form EXP 

– 2(E) 

Note: The Employer shall evaluate Clauses 2.5(a) and 2.5(b) based on the submission of documents in the 

respective forms. Non-submission of either of these documents shall be grounds for bid rejection. 

2.6 Subcontractors 

The experience and financial capacity of the sub-contractors shall not be added to those of the Bidder for 

purposes of qualification of the Bidder.  

The sub-contractors proposed shall be fully qualified for their work proposed, and meet the following 

criteria: 

2.6 (a) Nature of Works that can be sub contracted:  Not Applicable 

 

 

 

 

 

 

 

 



                                             RDCNP -DB/ 33701132/083-84/09 

51 | P a g e  

 

 

 

Section IV: Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its 

Bid. 
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Letter of Technical Bid 

 
The Bidder must accomplish the Letter of Technical Bid in its letter head clearly showing the 

Bidder‟s complete name and address.  

 

Date: .........................................................  

Name of the contract: .........................................................  

Invitation for Bid No.: .......................................................  

 

To: [Insert Complete name of Employer] ……………………………………………………………....  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued in 

accordance with Instructions to Bidders (ITB) Clause 8. 

 

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert Description of the 

works]  

 

(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of [insert validity period as 

specified in ITB 19.1 of the BDS] days from the date fixed for the bid submission deadline in accordance with the 

Bidding Documents, and it shall remain binding upon us and may be accepted at any time before the expiration 

of that period. 
 

(d) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from eligible 

countries in accordance with ITB 4.2 and meet the requirements of ITB 3.4, & ITB 3.5  
 

(e) We are not participating, as a Bidder, in more than one Bid in this bidding process in accordance with ITB 4.3(e), 

other than alternative offers submitted in accordance with ITB 13. 
 

(f) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the contract, 

has not been declared ineligible by DP, under the Employer’s country laws or official regulations or by an act of 

compliance with a decision of the United Nations Security Council;  
 

(g) [We are not a government owned entity] / [We are a government owned entity but meet the 

requirements of ITB 4.5];1 
 

(h) We declare that, we including any subcontractors or suppliers for any part of the contract do not have any 

conflict of interest in accordance with ITB 4.3 and we have not been punished for an offense relating to the 

concerned profession or business.  
 

(i) We declare that we are solely responsible for the authenticity of the documents submitted by us. The 

document and information submitted by us are true and correct. If any document/information given is found 

to be concealed at a later date, we shall accept any legal actions by the Employer. 

 

(j) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 

documents relating to the bid submission and to have them audited by auditors appointed by the Employer.  
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(k) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with the 

requirements set forth in Section VI (Employer’s Requirement) and our technical proposal, or as otherwise 

agreed with the Employer. 
 

(l) We declare that we have not yet secured five (5)4 number of construction contract (in open competitive 

bidding) as described in ITB Sub-Clause 4.8. 

 

Name: [insert complete name of the person signing the Bid] ............................................. 

 

In the capacity of [insert legal capacity of person signing the Bid] ................................ 

 

Signed [signature of the person whose name and capacity are shown above] ………………... 

 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder] ………… 

 

Date [insert date of signing] …………………………………………………………....  

 

 

                                                      
1 Note: Use one of the two options as appropriate. 

4 Note: Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) but the 

work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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Letter of Price Bid 

 
The Bidder must accomplish the Letter of Price Bid in its letterhead clearly showing the Bidder‟s 

complete name and address.  

 

Date: .........................................................  

 

Name of the contract: .........................................................  

 

Invitation for Bid No.: .......................................................  

 

To: [insert complete name of the Employer] ………………………………………....  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued in 

accordance with Instructions to Bidders (ITB) Clause 8;  

 

(b) We offer to execute in conformity with the Bidding Documents the following Works: [insert brief description of 

the Works] 

 
 

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options below as 

appropriate] or when left blank is the Bid Price indicated in the Priced Activity Schedule 
 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total price of each lot in 

words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another contract] [insert the total price in 

words and figures]; (iii) Total price of subject contract [say Lot1]and Lot3 [another contract] [insert the total price in 

words and figures]; Total price of subject contract [say Lot1], Lot2 [another contract], Lot3 [another contract], 

………………..[insert the total price in words and figures]; 

 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are:………………………………………. [For Bidding Documents not provisioning multiple contracts] 

 

 

Add following if Bidding Document provisions applicability of multiple contracts: 
 

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 [another 

contract+ are:…………………………………………….. 

 

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot3 [another 

contract+ are:…………………………………………….. 
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The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 [another 

contract+ and Lot3 *another contract+,……………………, are:…………………………………………….. 

 

[Note:  

1. Formulate possible combinations depending upon the number of lots under Bidding Process and modify 

accordingly Paragraph (c) and (d)]  

 
 

(e) Our bid shall be valid for a period of [insert validity period as specified in ITB 19.1] days from the date 

fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding upon 

us and may be accepted at any time before the expiration of that period; 
 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding 

Document;  
 

(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding 

process or execution of the Contract:
5
 

Name of Recipient Address Reason Amount 

 .............................................   ...........................................   ..................................   ........................  

 .............................................   ...........................................   ..................................   ....................... . 

(h) We understand that this bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract is prepared and 

executed;  

 

(i) We understand that you are not bound to accept the bid closest to the average Bid Price or any 

other bid that you may receive; and  
 

(j) We declare that we are solely responsible for the authenticity of the documents submitted by us. 
 

(k) We agree to permit the Employer/DP or its representative to inspect our accounts and records and 

other documents relating to the bid submission and to have them audited by auditors appointed by the 

Employer.  

Name: [insert complete name of the person signing the Bid] ............................................. 

In the capacity of [insert legal capacity of person signing the Bid] ................................ 

Signed [signature of the person whose name and capacity are shown above] ………………... 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder] ………… 

Date [insert date of signing] …………………………………………………………....  

 

                                                      
5
 If none has been paid or is to be paid, indicate “None”. 
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Table of Price Adjustment Data
6
 

[To be used if Price Adjustment is applicable as per GCC 59.1] 

 

Code 
Index 

Description 

Source 

of 

Index* 

Base 

Value 

and 

Date 

Employer's 

Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - Adjustable 

(A) 
  0.15 0.15 

 Labor (b)   0.15 -0.25  

 Materials (c)   0.30 -0.40  

 
Equipment usage 

(d) 
  0.20 -0.30  

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each item. 

 
(a) Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

 
 

(b) Material: "National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage: "National Wholesale Price Index" - Machinery and Equipment" of Nepal Rastra 

Bank  
 

** Bidders proposed weightings should be within the range specified by the Employer in column - 5  

                                                      
6
 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not 

be grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to 

contract award. 
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Table of Price Adjustment Data
7 

[To be used if Price Adjustment is applicable as per GCC 59.6] 

 
Code Construction 

Material* 

Unit Base Price (NRs/Unit) (Ex-

factory) 

Source 

(Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed 

by bidder) in column 4 and 5. 

Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of the Bid as 

quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, the Ex-factory 

price of the same source shall be taken into consideration. 

 

 

 

 

 

 

 

                                                      
7
 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not 

be grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to 

contract award. 
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Bid Security 

Bank Guarantee 
Bank’s Name, and Address of Issuing Branch or Office  

(On Letter head of the Bank) 

Beneficiary: ..............................[Insert name and address of Employer] ……………………………… 

Date: ……………………………………………Bid Security No.: .............................................. 
We have been informed that. …………. [insert name of the Bidder] (hereinafter called “the Bidder”) 

intends to submit its bid (hereinafter called “the Bid”) to you for the execution of …………...[Insert 

name of Contract] …………… under Invitation for Bids No. ………………[insert IFB No.] (“the IFB”). 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee.  

At the request of the Bidder, we…………………. .[Insert name of Bank] ………………..hereby 

irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees. . 

………...[Insert amount in figures and amount in words} ………………. upon receipt by us of your first 

demand in writing accompanied by a written statement stating that the Bidder is in breach of its 

obligation(s) under the bid conditions, because the Bidder:  

(a) has withdrawn or modifies its Bid: 

i) during the period of bid validity specified by the Bidder on the Letter of Technical and Price Bid, in 

case of electronic submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity 

specified by the Bidder on the Letter of Technical Bid and Price Bid, in case of hard copy submission; or  

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  

(hereinafter “the ITB”); or  

(c) changes the prices or substance of the bid while providing information pursuant to clause 29.1 of ITB; or 

(d) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) 

fails or refuses to execute the Contract Agreement, or 

(ii) fails or refuses to furnish the performance security, in accordance with the ITB; or 

(e) is involved in fraud and corruption in accordance with the ITB; or 

(f)  if the bidder fails to inform about the saturation of the maximum number of contracts as per ITB 4.8. 

This guarantee will remain in force up to and including the date ………[Insert number]…………days 

after the deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it 

may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand 

in respect of this guarantee should reach the Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the 

Bidder unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.  

. . .Bank’s seal and authorized signature(s) . . . 

Note:  
The bid security of ………..……………. has been counter guaranteed by the Bank ……..………..…… on 

…………... .................................................. ...……..………. (Applicable for Bid Security of Foreign Banks). 
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Technical Proposal Format 
 

 

 Design Methodology 

 Construction Management Strategy 

 Method Statement for Key Construction Activities 

 Work Program (mobilization Schedule/Construction Schedule) 

 Contract Personnel Organization Chart 

 Risk Assessment 

 Contractor’s Personnel 

 Contractor’s Equipment 

 Subcontractors 

 Others 
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Subcontractors 

Proposed Subcontractors for  

Major Activities/Sub-Activities 

The following Subcontractors and/or manufacturers are proposed for carrying out the activity/subactivity 

indicated. Bidders are free to propose more than one Subcontractor for each activity/subactivity. 

 

 

Activity / Sub-Activity  Proposed Subcontractors Nationality 
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Personnel 

Form PER - 1: Proposed Personnel  
 

Bidders should provide the names of suitably qualified personnel to meet the specified requirements for 

each of the positions listed in Section VI (Employer‟s Requirements). The data on their experience should 

be supplied using the Form below for each candidate.  

 

No. Name Position* 

Academic 

Qualification 

 

Total Work 

Experience 

[Years] 

Experience in 

Similar 

Works [years] 

1.      

2.      

3.      

4.      

5.      

      

 

 As listed in Section VI (Employer’s Requirements). 
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Form PER - 2: Resume of Proposed Personnel 

 

The Bidder shall provide all the information requested below. 

 

Position* 

Personal Information Name Date of Birth 

Professional qualifications 

Present employment Name of employer 

Address of employer 

Telephone Contact (manager/personnel officer) 

Fax E-mail 

Job title Years with present employer 

Summarize professional experience over the last twenty years in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project.  

 

From To Company, Project, Position and Relevant Technical and 

Management Experience 
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Equipment 
 
Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 

requirements for the key equipment listed in Section VI (Employer‟s Requirements). A separate Form 

shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder. 

(i) For the equipment under Bidder's ownership 

No. 
Equipment Type and 

Characteristics 

Total Nos. of 

Equipment under 

Bidder's Ownership 

No. of Equipment 

engaged/proposed for 

ongoing/committed 

contracts 

Nos. of Equipment 

proposed for this 

contract 

1.     

2.     

3.     

4.     

5.     

     

(ii) For the Equipment to be leased/hired 

No. 
Equipment Type and 

Characteristics 

Total Nos. of Equipment 

under the ownership of 

lease/hire provider 

No. of Equipment 

engaged/committed 

for other works 

Nos. of Equipment 

proposed to be 

leased/hired for this 

contract 

1.     

2.     

3.     

4.     

5.     

     

Type of Equipment 

Equipment Information Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current Status Current location  

Details of current commitments 

Source Indicate source of the equipment 

 Owned  Rented  Leased  Specially manufactured 

 

The following information shall be provided only for equipment not owned by the Bidder. 
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Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax email 

Agreements Details of rental / lease / manufacture agreements specific to the 

project 

 

The Bidder shall be solely responsible for the data provided. However, this shall not limit the 

right of Employer to verify the authenticity of submitted information. 
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Bidder’s Information and Qualification Format 
 

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 

Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information 

Sheets included hereunder.  

 

Form ELI - 1: Bidder’s Information Sheet  
 

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, address, 

telephone numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 22.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with ITB 4.5.  
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form  

 

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone numbers, 

fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with 

ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 22.2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy 

and compliance with commercial law, in accordance with ITB 4.5. 
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Form ELI - 3: Bidder’s Running Contracts
8
  

Each member of a JV must fill in this form  

 Bidder's Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

 

Status of 

contract** 

Date of Issuance 

of Taking Over 

Certificate*** 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

  

 

 

 

 

 

* Mention GON funded or DP funded or Other PE (Insert name) funded 

** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and 

"Substantially completed" if taking over certificate has been issued. 

** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and 

taking over certificate has been issued.  

 

 

                                                      
8:etoN Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) but the 

work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance 
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Form LIT - 1: Pending Litigation  

Each member of a JV must fill in this form  

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification 

Criteria) 

 Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification Criteria) 

 

Year Matter in Dispute 
Value of Pending 

Claim in NRS 

Value of Pending 

Claim as a Percentage 

of Net Worth 
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Form FIN - 1: Financial Situation  
 

Each Bidder or member of a JV must fill in this form  
 

Financial Data for Previous 3 Years [in NRS] 

Year 1 : Year 2 : Year 3 : 

Information from Balance Sheet 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 

Total Revenues    

Profit Before Tax    

Profit After Tax    

o Attached are copies of financial statements (balance sheets including all related notes, and income statements) 

for the last three or above years, as indicated above, complying with the following conditions. 

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister  

or parent companies.  

o Historic financial statements must be audited by a certified auditor.  

o Historic financial statements must be complete, including all notes to the financial statements. 

o Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover  
 

Each Bidder or member of a JV must fill in this form  

 

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms 

of the amounts billed to clients for each year for work in progress or completed to NRs at the end of the 

period reported.  

 

Annual Turnover Data for the Last 10 Years 

(Construction only) 

Year Amount Currency 

  

  

  

 

 

Average Annual Construction Turnover 

(Best three years within the last 10 years) 
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Form FIN - 3: Financial Resources  

Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of 

the subject contract or contracts as indicated in Section III (Evaluation and Qualification Criteria).  

 

Financial Resources 

No. Source of financing Amount (in NRS) 

1   

2   

3   
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Form FIN – 4: Bid Capacity  
 

Each Bidder or member of a JV must fill in this form  

 

Bid Capacity = [(5 x A) – B] 

 

A = Average Annual Turnover of best three years out of last ten fiscal years. 

B = Annual Value of the existing commitments and works (ongoing) to be completed, calculated from 

FIN-4. 

 

SN Name of Bidder Pan No. 
A, in 

Million 

B, in 

Million 

Bid Capacity, 

in Million 

1     

   2           

3           

 

Total Bid Capacity: 

 

 

       

 

       Signature of Bidder  
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Form FIN- 5: Current Contract Commitments / Works in Progress 

Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or 

acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.  

Current Contract Commitments (For Calculation of B with reference of FIN-3) 

No. 
Name of 

Contract 

Name of the 

Contractor/s 

Employer's 

Contact Address, 

Tel, Fax 

Contract 

Share in % 

(a) 

Contract 

Amount in 

Millions 

(b) 

Contract 

Date(yyyy-mm) 

(c) 

Initial or 

Revised 

Contract 

Duration 

(months) 

(d) 

Value of 

outstanding 

works [In 

Millions, NRs]
#
 

(e)  

Estimated Time 

in Month to 

Complete the 

outstanding 

works 

(f) = (c) + (d) – 

Date of 

Invitation of Bid 

(f) 

1          

2          

3          

4          

 

Signature of Bidder 

# The Outstanding Works means Contract Price (excluding VAT) minus Work Evaluated by Employer till the reference date. Bidder shall have to submit the relevant 

documentary evidence to substantiate the facts/figures. 

Note 1: “B” shall be calculated as: 12
)(

)()(
x

f

ae
B 







 
  , If (f) is less than 12, then value of (f) shall be taken as 12.  

Note 2: If Initial or Revised Contract Date is run out with respect to Date of Invitation of Bid, the Estimated Time in Month to Complete the outstanding works shall be taken 

equal to 12 months. 
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Form EXP - 1: General Construction Experience  

Each Bidder or member of a JV must fill in this form.  

 

General Construction Experience 

Starting 

Month Year 

Ending 

Month 

Year 

Year Contract Identification and Name and Address 

of Employer Brief Description of the Works 

Executed by the Bidder 

Role of 

Bidder 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

    

 

 

 

 

 

 

    

 



                                             RDCNP -DB/ 33701132/083-84/09 

75 | P a g e  

 

 

Form EXP - 2(A): Specific Construction Experience  
 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of …. Contract Identification 

Total Contract Amount  NRS 

………..  

Status of the 

Contract: 

 Substantially  

Completed 

 Completed 

 

Award Date Completion/Substantially 

Completion Date 

 

Role in Contract  Contractor  Management 

Contractor 

 Subcontractor 

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of 

Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note: 

The Employer should insert here similarity as 

described in EQC against which the bidder 

demonstrates similarity in the box on the right-

hand-side. 
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Form EXP - 2(B): Specific Construction Experience in Key Activities  

 

Fill up one (1) form per contract.  

Construction Experience in Key Activities 

Contract No………… of……….. Contract Identification 

Total Contract Amount  NRS 

………..  

Status of the 

Contract: 

 Substantially  

Completed 

 Completed 

 

Award Date Completion/Substantially Completion 

Date 

 

Role in Contract  Contractor  Management 

Contractor 

 

Subcontractor 

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of Total Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (b) of Section III 

Note: 

The Employer should insert here production 

rate(s) for the key activity (activities) subject 

contract against which the bidder 

demonstrates in the box on the right-hand-side 

production rates achieved by him on previous 

contracts. 
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Form EXP - 2(C): Similar Design Experience 

# For Bidder (Single Entity or Any One Partner in case of JV)  

Fill up one (1) form per contract.  

Similar Design Experience 

Contract No………… of………. Contract Identification 

Name of Contractor  

Award Date  

Type of Contract  EPC  DB  If Others, 

Specify 

Role in Contract  

Contractor 

 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount  NRS 

……….  

  

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of Total Amount: 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (c) of Section III 

Note: 

The Employer should insert here design experience 

similar to the design experiences in the proposed work 

against which the bidder demonstrates the similar 

design experience in the box on the right-hand-side. 

Design Description: 
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Form EXP - 2(C): Similar Design Experience 

# For Proposed Consultant Nominated by the Bidder  

Fill up one (1) form per contract.  

Similar Design Experience 

Project Name: 

Contract Identification No.: 

Country and Location: 

Name of Consultant nominated by bidder: Professional Staff Involved:  

Role of Consultant in the Project:  

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Start Date 

(Month/Year): 

 

Completion Date 

(Month/Year): 

Approx. Value of Services 

 

Description of the similarity in accordance with Criteria 2.4.2 (c) of Section III 

Note: 

The Employer should insert here design 

experience similar to the design experiences in 

the proposed work against which the bidder 

demonstrates the similar design experience in 

the box on the right-hand-side. 

Design Description: 
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Form EXP-2(D): Understanding of the project 

 Knowledge about project area 

 

 Knowledge about planning stage 

 

 Approach towards surveying and types of surveys to be done,  

 

 Approach for geotechnical investigation and reporting details 

 

 Types of environmental and social safeguard study to be done including the way such 
studies shall be conducted, Environmental Protection Plan 

 

 Approach for designing 

 

 Construction stage detailing (approach, quality assurance and control mechanism)  

 

 Health Safety Plan 

 

 Finalization of construction & modality of handover 

 

 Mechanism for operation and maintenance (if mentioned in the bidding document) 
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Form EXP-2(E): Proposed Design format 

 Design methodology  

 Concept design  

 Design finalization procedure 

 Assurance about design 

 Relevant codes for design 
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Section V - Eligible Countries 

 

[This section contains the list of eligible countries. Select one option, either GoN Funded or DP 

Funded.]  

 

For GoN funded:  

For the purpose of ITB 4.2: “Nepal”; and 

For the purpose of Country-of-Origin ITB 5.1 and GCC 79.2: “all Countries” 
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Part II: REQUIREMENTS 
 

 

 

Section VI Employer’s Requirements (ERQ) 

Section VII Activity and Price Schedule (APS) 
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Section VI - Employer’s Requirements (ERQ) 

This Section VI, Employer‟s Requirements contains the scope of Works, the Employer‟s Requirements 

and Supplementary Information that describe the Works, the Site Data, Personnel Requirements and 

Equipment Requirements to be used during the implementation of the Contract.  

Notes for the Employer 

This bidding process results in a design-build contract where the Contractor is responsible for both 

design and construction. Therefore, the Employer is not required to provide conventional technical 

specifications with detailed drawings. It is, nevertheless, in this Section, that the Employer precisely 

specifies the performance to be achieved or output specification for the completed Works, design 

criteria, and any other technical requirements the Employer wishes to impose (e.g. quality of materials 

and workmanship, protection of the environment, occupational safety and health, etc.).  

On the other hand, it is advisable to avoid over-specifying details to the extent that the flexibility and 

potential benefits associated with a design build concept are eroded or compromised. The Employer’s 

Requirements should, therefore, be carefully prepared by suitably qualified engineers who are familiar 

with the requirements and with the technical aspect of the Works. The Employer’s Requirements should 

also define the procedures and requirements with respect to:  

(a) review and/or approval of the Contractor’s Documents (Clause 27 of the Conditions of 

Contract), including designs; and  

(b) tests, including the Test on Completion (and, if applicable, Test after Completion).  

In particular, the extent of the contractor’s design obligation must be defined without any room for 

uncertainty. If the Employer is responsible for the detailed design of any part of the Permanent Works, 

the extent of the scope and the extent of his obligations must be stated in the Employer’s Requirements.  

Under a design build contract, no detailed drawings are generally available at the bidding stage. It 

would rather be useful to include outline and/or conceptual drawings as are appropriate to supplement 

or help illustrate the general concept of the Employer’s needs. The Bidder should be well advised to the 

extent to which the Employer’s outline design is a suggestion or a requirement.  

Care must be taken when drafting the Employer’s Requirements to ensure that the requirements are not 

restrictive. Recognized international standards should be used as much as possible in the descriptions of 

design, goods, materials and workmanship. Where any particular standards are specified, whether 

national standards or other standards, it should be stated that goods, materials and workmanship that 

meet other authoritative standards are acceptable if they guarantee equal or higher quality than the 

standards specified. Where a brand name of a product is specified, it should always be qualified with the 

terms “or equivalent”. 

The Employer’s Requirements must be drawn up to permit the widest, possible competition and, at the 

same time, present a clear statement of the required standards of workmanship, materials performance 

and/or functions of the Works. 

The Employer’s Requirements should stipulate that all of the goods and materials to be incorporated in 

the works are new, unused, of the most recent or current models and incorporate all recent 

improvements in design and materials. 

The Employer shall perform appropriate front-end tasks (such as geotechnical/environmental 

investigations and permit acquisitions). In this regard, pursuant to Clause 24 of the Conditions of 

Contract, the Employer shall make available to the Bidder all relevant data in the Employer’s 

possession pertaining to the Site and the proposed works. 
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1. Introduction and Background 

1. Design and Build of Jhajh Nadi Bridge Along Gaur-Samanpur-Pipra-Nunthar Road , Rautahat 
(Approx. N: 26° 49' 27.61"  E: 85° 19' 2.01") 

The proposed  Bridge is  new design and construction bridge. Because there crossing are located along 

Gaur-Samanpur-Pipra-Nunthar Road   any  closure completely cuts off the only motorable road linking 

Madhesh Province , and the Central capital to the rest of Nepal. 

In order to restore connectivity and improve socio-economic conditions in the affected areas and 

withstand severe climate-induced disasters, the government of Nepal intends to construct new bridges 

along Gaur-Samanpur-Pipra-Nunthar Road . This bridge ensures uninterrupted national transit along 

with vehicular movement for local commuters, cargo vehicles, and tourists visiting holy sites in 

Madhesh Province.  

The project shall be implemented under a Design and Build (D&B) contract type, whereby the 

Contractor will be responsible for the design, construction, and completion of the bridge in accordance 

with the employer's requirements. 

The financing for the Contract shall be arranged by the Employer through approved government funding 

mechanisms, ensuring the availability of resources for the successful execution of the Works. 

2. Purpose of the Works 

The primary purpose of this contract is the comprehensive design and construction (Design and Build) of 

the stated Bridge and its associated approach roads, river training works, and road safety works etc. The 

project aims to construct permanent, robust, climate-resilient, all-weather motorable bridge structure 

across the Specified River crossing along the Gaur-Samanpur-Pipra-Nunthar Road   , thereby restoring 

and maintaining uninterrupted connectivity. 

The Contractor shall design, build and deliver a facility that should fit for the purpose to ensure: 

 Uninterrupted Connectivity: Provide an all-weather, year-round, safe transit link capable of 

carrying designed traffic loads without seasonal interruptions. 

 Climate Resilience: Withstand severe, site-specific geotechnical, hydrological, hydraulic and 

seismic hazards, including climatic conditions such as sudden flash floods, massive sediment / 

debris / avalanche loads, and river blockages caused by upstream avalanches or glacial activities. 

 Asset Lifecycle Performance: assure functioning, durability and serviceability of the Permanent 

Works for at least 100 years. 

The completed Works shall perform in a manner that enhances national transit, regional mobility, 

supports socio-economic activities in the Rautahat  district, and provides a durable, safe, and 

maintainable infrastructure asset over its intended design life, in accordance with the Employer‟s 

Requirements and applicable standards. 
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3. Scope of the Design and Build Contract 

Preferred type of Bridge:  

Permanent Bridge of following types: Precast / PSC / Steel / Suspension / Cable Stayed / Arch / 

Network Arch / Balanced Cantilever / Integral or any other innovative design acceptable to the 

employer. 

Restriction on type of bridges:  

Wooden Bridges / Temporary bridges are not allowed. 

Bridge Name Road Approx. 

Coordinates 

Bridge 

Length, 

m 

Min, Length 

of River 

Training, m 

Min, Length of 

Approach 

Road, m 

Design and 

Build of Jhajh 

Nadi Bridge 

Along Gaur-

Samanpur-Pipra-

Nunthar Road , 

Rautahat 

 

N: 26° 49' 27.61"  

 

 E: 85° 19' 2.01" 

 

82.5 m 
    305m      407.26m  

i.Width of carriage way of bridge: not less than 7.5 meters.  

ii.Total width of bridge: not less than 11.0 meters. 

iii.Wearing coat over Bridge deck: A minimum of 5 cm thick asphalt concrete. 

iv.Footpath / Kerbs / Railings: 1.75 m wide foot path with kerb including railing on either side. Height 

of kerb 0.3 m from the carriageway surface. 

v.Minimum length of approach roads: As per Activity and Priced Schedule of works with all 

necessary drainage structures. The formation width of the approach road as instructed by Engineer. 

The pavement structure layers of the approach road shall be minimum of: 50 mm Asphalt 

Concrete, 250 mm base, 250 mm Subbase layer as mentioned in Activity and Priced Schedule of 

works. 

vi.Minimum length of River Training Works: The river training and bridge protection works 

upstream and downstream of the bridge: As per Activity and Priced Schedule of works.  

Type of work: Appropriately chosen plum concrete, Stone Masonry, gabion structure, or a 

combination of both structures with slope pitching and launching aprons or bank protection with 

gabion / stone masonry / concrete / armored rocks as appropriate. The lengths of the river training 

works may be adjusted suitably within the specified zone, not decreasing the total length. River-

training works to be suitably designed as per suitable design codes, acceptable to the employer, and 

to suit the site condition. 

vii.Construction of project Supervision Camp under provisional Sum Item: The scope covers the 

design, construction, and furnishing of the project supervision camp, including all necessary 

utilities, Engineering offices, and residential facilities. All layout plans, material specifications, and 

utility setups must receive formal written clearance before mobilization begins. The employer will 

instruct and provide the site for camp establishment after the site mobilization. 

viii.Other restrictions:  

Height of the bridge to be determined on the basis of detailed hydrological analysis as 

recommended by the IRC Code of practice and Hydrology Guidelines Published by Department of 

Roads.  

The Contractor shall assess the potential influence of debris flow, sediment transport, and 

foreseeable landslide events within the river catchment, together with the effects of existing 
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hydropower projects and any proposed projects / under construction projects for which reliable 

information is available at the time of design. The assessment shall be used to establish the 

Design High Flood Level (HFL) and bridge deck level, supported by hydraulic and 

geomorphological analyses. The Contractor shall submit the basis of design, assumptions, and 

supporting calculations for the Engineer's review. 

a) The design life of the bridge and its parts (foundation, substructure and superstructure) shall 

be 100 years. 

ix.Changes in length of the bridge: 

During the detailed design of bridge, if the required length of the bridge or the clear waterway is 

found to be unnecessarily larger /or less than specified in chapter 3 of employer‟s requirements, 

then the Contractor may propose a suitable length with proper justifications. However, such 

modification of the bridge length provided in the contract data shall be approved by the employer. 

If the total length of the bridge is decreased from the length specified in chapter 3 of employer‟s 

requirements, then the Contract Price for the bridge shall be decreased proportionately to the length. But 

if the length is increased than specified in chapter 3 of employer‟s requirements, then the Contract Price 

remains unchanged. Change in the length of the bridge shall not affect the Contract Price of other items. 

 

4. Performance Requirement 

The Works shall deliver a permanent motorable bridge across the specified location as mentioned in 

introduction and background, that ensures safe, reliable, and all-weather connectivity for the design life 

specified in the Contract. The bridge shall be designed, constructed, and commissioned to carry the 

specified traffic loading, with adequate carriageway width, riding quality, and safety features (barriers, 

signage, drainage, and lighting where required). The structure shall meet the required standards for 

structural strength, stability, serviceability, durability, climate resilience and seismic performance in 

accordance with applicable codes and approved design criteria.  

The completed facility shall perform satisfactorily under hydraulic and environmental conditions of 

bridge location specified above, including design flood, debris flow, and scour. The bridge, foundations, 

and river training/protection work shall ensure hydraulic adequacy, minimal afflux, and resilience 

against erosion and extreme events. Materials and construction quality shall ensure durability against 

corrosion, weathering, and abrasion, with provisions for effective drainage and protection works to 

maintain long-term serviceability.  

The Contractor shall ensure that the bridge meets the specified compliance at completion and during the 

Defects Notification Period, including load-carrying capacity, deflection limits, vibration comfort, 

surface evenness, and functionality of all components. The Works shall be designed for ease of 

inspection and maintenance, with access provisions and documented maintenance requirements. 

Compliance with environmental, social, health, and safety obligations shall be ensured throughout, and 

the completed facility shall achieve the intended level of service with minimal maintenance 

interventions.  

The design life of Permanent Works (Bridge) shall be 100 years. However, the design life of flexible 

pavement may be limited to 20 years 
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5. Design–Build Period 

5.1 Site Delineation, Use, Access, and Possession Details 

5.1 Site Delineation, Use, Access, and Possession Details 

The Site shall comprise the location of the proposed permanent motorable bridge along Gaur-Samanpur-

Pipra-Nunthar Road , Rautahat including approach roads, river training and protection works, and all 

ancillary areas required for the design and execution of the Works. The general project location and 

indicative boundaries are defined in the Employer‟s Requirements; however, the detailed layout, exact 

limits of the Site, and arrangement of all permanent and temporary works shall be determined and 

developed by the Contractor as part of the design. The Contractor shall prepare and submit Site Layout 

Plans, clearly identifying the areas required for construction, temporary works, and facilities, for 

approval by the Engineer. Possession of the Site shall be as mentioned above, either in full or in phases 

as specified, and the Contractor shall plan and execute the Works accordingly.  

Access to the Site shall generally be through the existing road network connected to Gaur-Samanpur-

Pipra-Nunthar Road , Rautahat; however, the Contractor shall be fully responsible for assessing, 

selecting, and maintaining suitable access routes required for execution of the Works. Any constraints 

such as restricted working areas, seasonal limitations (including monsoon conditions), proximity to 

existing infrastructure, and requirements for maintaining public traffic shall be duly considered in the 

Contractor‟s design and method statements. Where access routes are shared with the public, the 

Contractor shall ensure proper traffic management, safety measures, and minimal disruption. All 

temporary access arrangements, diversions, and crossings shall be designed, constructed, and maintained 

by the Contractor, subject to approval by the Engineer.  

• The Contractor shall determine and establish locations for all Site facilities, including offices, 

camps, material storage areas, and plants, within or outside the Site as necessary, subject to approval 

and compliance with applicable regulations. The Contractor shall provide necessary facilities for the 

Engineer and Employer‟s personnel as specified in the Contract. All Site operations shall comply 

with applicable environmental, social, health, and safety requirements, including waste management, 

controlled handling and transportation of materials, and protection of the river environment. Any 

extraction of natural materials, if permitted, shall be from approved sources and in accordance with 

prevailing laws, with all royalties and fees borne by the Contractor. Upon completion, the Contractor 

shall remove all temporary works and reinstate the Site and affected areas to the satisfaction of the 

Engineer. 

5.2 Site Data 

Location of Bridge Site: As Stated in Chapter 3: Scope of the Design and Build Contract. 

The information and details contained therein are intended solely as the minimum preliminary baseline 

for the Project. 

Notwithstanding the provision of such information, the Employer does not warrant or guarantee 

the accuracy, completeness, or suitability of the data provided. The Contractor shall 

independently verify and validate all site data, investigations, drawings, and other information 

prior to relying upon them for the design, procurement, construction, or execution of the Works. 

The Contractor shall be solely responsible for the interpretation, verification, and use of such 

data, and no claim for additional cost, time, or compensation arising from any inaccuracy, 

omission, or inadequacy in the information provided by the Employer shall be entertained. 
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5.3 Sections and Phasing Requirements 

5.3 Sections and Phasing Requirements 

The intended completion date for the whole of the works shall be 30 months after the date of 

Contract Agreement. 

Following Milestones shall be applicable: 

Milestone I: Submission of Detailed Design and Environmental Study (BES or IEE or EIA as 

appropriate) of bridge no later than Six (6) months from date of signing of Contract Agreement.  

Milestone II: Completion of construction of bridge not later than 30 months after the date of 

agreement. 

The following methodology will be adopted for calculating physical work progress: 

Example: 

A Pre-Cast bridge with total 5 numbers of foundation, total 5 numbers of substructure and total length 

160 m meters length of superstructure. 

If progress made is 2 numbers of foundation, 2 numbers of substructure and 40 meters of 

superstructure, the overall physical work achieved will be as follows: 

Foundation:                              2/5 * 100 * 0.35 = 14.00 % 

Substructure:                           2/5 * 100 * 0.15 = 6.00 % 

Superstructure                   40/160 * 100 * 0.50 = 12.50 % 

                                           ----------------------------------------- 

                                                                Total = 32.5 % 

The coefficient 0.35, 0.15 and 0.50 are taken for RCC bridge from the table of GCC 55.3 

Note: The weightage of each bridge is calculated based on the ratio of length of each bridge with total 

Length of Bridge mentioned in Chapter 3 of Employer‟s requirements. 

And during final bill it shall be adjusted as per Schedule of Requirements and approved Design/ 

Drawing. 

5.4 Law, Regulations, Codes, and Standards 

The Contractor shall design and construct the Bridge in compliance with all applicable national laws, 

environmental regulations, safety policy and guidelines and local statutory requirements. All design 

engineering and construction works shall conform to the latest editions of the technical codes and 

standards specified in the Employer‟s Requirements. In the event of conflicting standards, the most 

stringent criteria dictating structural safety, durability, and seismic resistance shall apply, subject to 

the Employer's final approval. 

1. Specifications for Design, Material, Workmanship and Procedure 

1. Specifications for Design 

The Contractor shall adhere to latest revisions of the following Documents in hierarchical order 

during Detailed Survey and Design of the proposed bridge with river Training Works. 

i) Nepal Bridge Standards-2067, published by Department of Roads. 

ii) Nepal Road Standards- 2070, Published by Department of Roads 

iii) Guidelines on Hydrology and Hydraulic, Analysis and River Training Works for Bridge 
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Design (Revised edition) Published by Department of Roads 

iv) Flood Control and Management Manual, WECS (2019), Singha durbar, Kathmandu. 

v) Standard Specifications for Road and Bridge Works, 2073 (with Latest Amendment), 

published by Department of Roads 

vi) The Publications by Indian Road Congress (IRC) with latest revisions as referenced follow:  

Table: IS and IRC Codes of Practice 

IRC:5-2015 General Features of Design (Seventh revision) 

IRC:6-2017 Loads and Stresses (Seventh Edition) 

IRC:18-2000 Design Criteria for Prestressed Concrete Road Bridges (Post 

Tensioned Concrete) Third revision 

IRC:21-2000 Cement Concrete (Plain and Reinforced) Third revision 

IRC:22-2015 Composite Construction (First revision) 

IRC:24-2010 Steel Road Bridges (Third revision) 

IRC:38-1988 Guidelines for Design of Horizontal Curves for Highways and 

Design Tables (First revision) 

IRC:40-2002 Brick, stone and cement concrete block masonry (Second 

revision) 

IRC:45-1972 Recommendation for estimating the resistance of soil below the 

maximum scour level in the design of well foundation of bridges 

IRC:78-2014 Foundation and Substructures (Revised Edition) 

IRC:83-2015 Metallic Bearings (Part-I) (First revision) 

IRC:83-2018 Elastomeric Bearings (Part-II) 

IRC:83-2018 POT, POT-cum-PTFE, Pin and metallic guide bearings (Part-III) 

IRC:87-2018 Guidelines for Formwork, Falsework and Temporary Structures 

for Road Bridges (Second Revision) 

IRC:89-2019 Guidelines for Design and Construction of River Training and 

Control Works for Road Bridges (Second Revision) 

IRC:112-2020 Code of Practice for Concrete Road Bridge 

IRC: SP 33-1989 Guidelines on supplemental measures for design, detailing and 

durability of important bridge structures 

IRC: SP 23-1983 Vertical Curves for Highways 

IRC: SP 64-2016 Guidelines for the Analysis and Design of Cast-in-Place Voided 

Slab Superstructure (First Revision) 

IRC: SP 65-2018 Guidelines for Design and Construction of Segmental Bridges 

(First Revision) 

IRC: SP 66-2016 Guidelines for Design of Continuous Bridges (First Revision) 

IRC: SP 67-2005 Guidelines for use of external and unbounded prestressing 

tendons in bridge structures 

IRC: SP 70-2005 Guidelines for the Use of High-Performance Concrete (Including 

Self Compacting Concrete in Bridges) (First Revision) 

IRC: SP 71-2018 Guidelines for Design and Construction of Precast Pre-tensioned 

Girders for Bridges (First Revision) 

IRC: SP 105-2015 Explanatory Handbook to IRC:112-2011 code of practice for 

concrete road bridges 

IRC: SP 114-2018 Guidelines for Seismic Design of Road Bridge 

IS:1893 (Part-I) 2002 Criteria for Earthquake Resistant Design of Structures Fifth 

revision 

IS:2911-1979 

Reaffirmed Feb 2002 

Code of Practice for Design and Construction of Pile 

Foundations First revision 
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IS:13290-1993 

(Reaffirmed July 2003) 

Ductile detailing of Reinforced Concrete Structures subjected to 

Edition 1.2 (2002-03) Seismic Forces – Code of Practice 

 Handbook for Flood Protection, anti-erosion and river training 

works, CWC (2012) New Delhi 

Note:  

The latest revision of the codes and standards shall be adopted for the design. Where design standards are 

not specifically mentioned, the priority order of Design Standards and Codes for Pre-stressed Concrete 

Bridge is,  

1) Nepal Bridge Standards,   

2) Indian Road Congress (IRC), IS Codes   

3) British Standards (BS) or AASHTO LRFD   

4) Internationally recognized standards  

 

If there are no standards for specific design items for the Project in the codes listed above, 

equivalent international standards shall be applied after obtaining Notice to Proceed from the 

Engineer. 

 

5.5 Environmental, Health and Safety (EHS) Requirements 

Minimum Requirements for the Bidder’s Code of Conduct 

1. The Contractor shall comply with:  

a) Environmental Protection Act & Regulations of Government of Nepal  

b) The Labour Act & Rule of Government of Nepal  

c) Environmental and Social Management Framework (ESMF), 2023 published by DoR  

d) Occupational Health & Safety (OHS) policy for road infrastructure Development and 

Management 2080, Guidelines 2080, Operating Manual 2080 of DoR  

e) E&S monitoring as per Environmental Management Plan (EMP), ESMF, and related of E&S 

documents of DoR,   

f) OHS monitoring in accordance with Occupational Health & Safety checklist of OHS 

Operating Manual and consultation with the Employer etc.   

g) Redressal of grievances from the stakeholders, community and workers with the 

establishment of Grievance Redress Mechanism (GRM) and other relevant sections of 

Bidding Document.  

2. The Code of Conduct (OHS, GBV/SEA/SH etc.) should be written in plain language 

comprehensible to the workers and signed by each worker to indicate that they have:  

a) received a copy of the code;  

b) had the code explained to them;  

c) acknowledged that adherence to this Code of Conduct is a condition of employment; and  

d) understood that violations of the Code can result in serious consequences,  



                                             RDCNP -DB/ 33701132/083-84/09 

92 | P a g e  

 

e) up to and including dismissal, or referral to legal authorities.  

A copy of the code of conduct shall be displayed in a location easily accessible to the community 

and project affected people. It shall be provided in languages comprehensible to the local 

community, Contractor‟s Personnel, Employer‟s Personnel and affected persons.  

3. The Contractor shall be fully responsible for the implementation, management, monitoring and continual 

improvement of Occupational Health and Safety (OHS). The contractor shall prepare and submit a site-specific 

occupational Health and safety plan prior to commencement of work. The Contractor shall designate dedicated 

OHS personnel for effective management of OHS risks and compliance with OHS provisions. 

5.6 Base Design Solution and Drawings 

The Contractor shall be fully responsible for the development of the complete design of the permanent 

motorable bridge across the specified location including all structural, hydraulic, geotechnical, and 

associated works, in accordance with the Employer‟s Requirements.  

The Contractor shall carry out all necessary investigations, surveys, and studies required for design and 

shall develop optimal design solutions that meet the specified performance requirements, applicable 

codes and standards, and site conditions. The design shall ensure safety, durability, constructability, and 

cost effectiveness, while considering hydraulic behavior of the river, flood levels, scour, and seismic 

requirements. Bidders are encouraged to propose innovative and value-engineered solutions that 

enhance the overall performance, resilience, and lifecycle cost of the structure. All proposed designs 

shall be supported by detailed calculations, drawings, and technical justifications for review and/or 

approval by the Engineer. 

 

5.7 Contractor’s Documents and Samples Submissions 

The Contractor shall prepare and submit all Contractor‟s Documents in accordance with Clause 27 of 

the Conditions of Contract for the Employer‟s review and/or approval, as specified herein. The 

submissions shall be made in a timely and sequenced manner to ensure that the design and construction 

progress is not delayed.  

Description For Review For Review 

and approval  

Design Stage 

1 Design Schedule   

2 Preliminary Design and Drawing Report including topo 

survey etc. 

  

3 Detailed Design Report including Geotechnical 

Investigation, Hydrology, Hydraulic Reports, Design 

Calculations, drawings, specifications, method statement s 

etc.  

  

4 Environmental Studies (BES / IEE / EIA) as stipulated by 

relevant acts and regulations of Government of Nepal. 

  

5 Construction Drawings / Working Drawings with 

Construction methodology 

  

6 Any Others stated in Condition of Contracts   
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Pre-Construction Stage and during Construction 

1 Construction Activity schedule   

2 Quality Assurance Plan (QAP), Quality Inspection and Test 

Plan,  

  

3 Traffic Management Plan   

4 Environment & Social management Plan, Occupational 

Community Health and Safety Plan,  

  

5 Progress Reports / Program update Reports   

6 Operating and Maintenance Manuals (As-Built Records / 

Drawings) 

  

After Construction 

1 Monthly Reporting during Defect Liability Period    

The Contractor shall also submit samples of materials, manufacturer‟s specifications, and test reports as 

required to demonstrate compliance with the specified standards and quality requirements prior to their 

incorporation into the Works. All submissions shall conform to the formats, timelines, and procedures 

specified in the Contract. 

 .The documents to be submitted shall be categorized as “For Review” or “For Review and 

Approval” as defined in the Contract, and the Contractor shall not proceed with construction 

activities related to any part of the Works requiring approval until such approval has been 

obtained from the Employer. The Contractor shall be solely responsible for the adequacy, 

accuracy, and completeness of all designs and documents, and any review or approval by the 

Employer shall not relieve the Contractor of these responsibilities. 

5.8 Inspection and Testing Requirements 

1. Tests on foundation 

a) Open Foundation – The Employer may ask to carry out additional soil test after completion of 

excavation for the foundation, if the soil type is found to be different than shown in the approved 

design. The additional tests may include the following tests: 

i. SPT or DCPT 

ii. Soil Sampling (Undisturbed sampling) 

iii. Index Tests: Liquid Limit, Plastic Limit 

iv. Moisture Content 

v. Bulk and Dry Density 

vi. Unconfined Compression Test 

vii. Direct Shear Test 

viii.  Any other test required depending upon the type of the soil 

The Bearing Capacity of the bed soil shall be re-evaluated based on the test results and the type, 
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depth and/or dimension of the foundation shall be revised if found necessary. 

b) Well Foundation – The Employer may ask for additional tests on the soil of founding bed after sinking 

of the well is completed, if the soil type is found to be different than shown in the approved design. 

The additional tests may include the following tests: 

i. SPT or DCPT 

ii. Soil Sampling 

iii. Index Tests: Liquid Limit, Plastic Limit 

iv. Moisture Content 

v. Bulk and Dry Density 

vi. Unconfined Compression Test 

vii. Direct Shear Test (if undisturbed soil sampling is possible) 

viii. Any other test required depending upon the type of the soil 

The depth of the well foundation may be increased or the founding soil modified suitably if the 

test results show unfavorable condition for foundation. 

In case of RCC or PCC well foundation the Employer may ask to carry out concrete core sampling 

of the well staining before sinking. The core sample shall be subjected to compressive strength 

test. 

a) Pile foundation – The following tests shall be carried out on piles: 

i. Pile Integrity Test (Cross hole Sonic logging and Impulse Testing) and Standard Load Test as 

specified shall be carried out on Pilot Pile for each foundation before casting/driving of working 

piles. The design of pile foundation may be revised if the test shows unfavorable conditions. 

ii. Pile Integrity Test (Cross hole Sonic logging and Impulse Testing) on each working pile in 

each foundation 

iii. Standard Load Test as specified on any one randomly selected working pile of each foundation. The 

Employer shall select the pile for testing. 

iv. In case of RCC piles the Employer may ask to carry out core sampling and testing of the working 

piles. 

Static Load Test on Piles: 

(1) Testing shall be performed according to IS 2911 Part 4. 

(2) Test Results: The Contractors shall submit within 48 hours of the completion of the pile test to the 

Client for each pile tested a detailed record of testing and, in addition, graphs showing: 

 Load and pile top displacement plotted above and below a common base line of time for static load 

tests. 
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 Pile top displacement plotted vertically against a base line of load for static load tests. 

 Top pile displacement Vs mobilized static resistance plot as assessed from dynamic load test. 

3) A full comprehensive written report shall be submitted to the Client (Geologist / Geo 

Technical Engineer) within 10 working days for approval. 

(4) After the completion of loading tests, all equipment and load used shall be removed from 

the site.  

(5) If the results of the load tests on piles shall be considered as not having complied with the 

criteria specified or required a further pile shall be tested. If this second pile test also does 

not comply with specifications or requirements, the Client shall order changes to the pile 

group as he considers necessary. New pile or piles shall be installed to replace the defective 

pile in a position or positions as instructed by the Client. 

Integrity Testing of Piles: 

All piles shall be tested to determine their integrity. Testing shall be done by Core Testing, 

Sonic Coring and Impulse. Testing follows IS 14893 or as required by the Client. The 

Core sonic test to check the pile homogeneity must be performed for 100% length of the 

pile. 

(1) Tubing for Sonic Coring For the purpose of testing pile integrity by Sonic Coring, all Cast-in-Place 

Concrete piles, shall be placed with steel pipes with inside diameters of 104.5 mm and 53.9 mm, 

the pipes shall meet the following requirements: 

(a) The length of the 104.5 mm tube shall extend from 500 mm above the bottom of the pile to at 

least 30 mm above the top of the pile temporary casing. 

(b) The length of the 53.9 mm tube shall extend from the bottom of the reinforcement pile to at 

least 30 mm above the top of the temporary casing pile. 

(c) The bottom of the tubing shall be permanently sealed. 

(d) The top of the tubing shall be provided with a screw type plug, to prevent the intrusion of foreign 

materials into the tubing. 

(e) Tubing shall be placed continuously straight from the bottom to the top so as to allow later 

introduction of Sonic Coring and core drilling apparatus. 

(f) During placement the tubing shall be kept free of all foreign materials. 

(g) Sonic coring shall be tested by minimum 03 sections per each pile. 

(h) The Contractor shall be responsible for any corrective work necessary if testing and/or coring 

cannot be accomplished because of improper placement and/or the presence of obstructions in 

the tubing. 

(i) When required by the Client, the Contractor shall fill all tubes with an expansive grout, 

acceptable to the Client, which is capable of displacing any water in the tube. The grout shall be 

continuously injected into the tubing from the bottom of the tube to the top. 
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(2) Tube Placement for Sonic Testing In addition to the requirements of Sub-section 10.2.5(1), tubing 

in each pile shall be installed as follows: 

(a) Pile diameter 1000 mm or less 

 One (1) 104.5-mm tube and two (2) 53.9-mm tubes shall be installed. 

 Tubing shall be placed at an equal distance (or as otherwise may be required by the Client) 

around the outer perimeter of the pile. 

(b) Pile diameter greater than 1000 mm and less than or equal to 1300 mm: 

 One (1) 104.5-mm tube and three (3) 53.9-mm tubes shall be installed. 

 Tubing shall be placed at an equal distance (or as otherwise may be required by the Client) 

around the outer perimeter of the pile. 

(c) Pile diameter as per relevant code 

 One (1) 104.5-mm tube and five (5) 53.9-mm tubes shall be installed 

 Tubing shall be placed at an equal distance (or as otherwise may be required by the Client) 

around the outer perimeter of the pile. 

Sonic Coring, Impulse Testing: 

(1) Tests shall not be carried out until the pile concrete has gained its 28 days characteristic strength. 

(2) Sonic Coring and Impulse Testing shall be carried out following IS 14893 and by approved 

specialist firms, from whom a full statement and testing quantity shall be obtained and approved by 

the Client prior to commencement of testing. 

(3) The interpretation of the results shall be carried out by competent persons and an indication of the 

result of all testing shall be passed to the Client immediately on completion of all tests. A full written 

report shall be provided directly to the Client within 10 days of the test being carried out. 

2. Tests on Substructures 

The contractor shall perform the tests as per approved quality Assurance Plan and shall maintain all 

the test results. 

Apart from the regular tests according to approved Quality Assurance Plan the Employer may ask 

to carry out the following additional tests on substructure before accepting the work: 

i. Material test 

ii. Core sampling and testing in case of concrete elements 

iii. Other non-destructive tests as appropriate 

3. Tests on Superstructure 

Apart from the regular tests according to approved Quality Assurance Plan, upon Completion of 

the Superstructure, the Bridge shall be subject to Proof Load Test according to the following 
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guidelines, as appropriate: 

 IRC: SP-51, Guidelines for Load Testing of Bridges 

 IRC: SP-37, Guidelines for Evaluation of Load Carrying Capacity of Bridges 

4. Tests on Approach Road and Road Safety Works 

As specified in the Standard Specifications for Road and Bridge Works 2073 (Latest amendment), 

published by Department of Roads. 

5. Tests on River Training Works 

As specified in the Standard Specifications for Road and Bridge Works, 2073 (Latest amendment), 

published by Department of Roads. 

5.9 Quality Assurance and Control Requirements 

The Contractor shall establish and maintain a Quality Assurance System in accordance with GCC 

Clause 47 [Quality Assurance], for design and construction procedures and the interfaces between them 

in accordance with the Specifications and as mentioned in this Employer‟s Requirements. This Quality 

Assurance System shall be applied without prejudice to, or without in any way limiting, any Quality 

Assurance Systems that the Contractor already maintains. The contractor shall establish a field 

laboratory with required equipment.  Test frequency during construction quality control, and testing 

requirements after construction for quality control of works shall be as per Standard Specification of 

Road and Bridge Works, 2073 (with Latest Amendment). 

 

5.10 Progress Monitoring and Reporting 

(i) Program Requirements 

The Contractor shall submit a detailed Work Program developed using the Critical Path Method (CPM) 

logic network. The program can be prepared and submitted electronically using [Primavera P6 / MS 

Project] software in its native file format alongside PDF copies. 

The Work Program shall strictly comply with the following criteria: 

 Logic Links: Every activity and task must have clearly defined predecessor and successor logic 

links, except for the project's absolute start and finish milestones. 

 Resource Loading: All activities must include detailed resource allocations (labor, specialized 

bridge equipment, and materials). 

 Float Management: Total float and free float for all activities must be explicitly identified. 

Total float belongs exclusively to the project and cannot be used unilaterally by either party 

without prior written consent from the Employer. 

• Key Bridge Milestones: The program must explicitly highlight critical bridge execution phases, 

including Geotechnical Investigation, Foundation (Open / Well / Pile Driving), Substructure, 

Superstructure (including launching/erection), River Training, Road Safety Works and Approach 

Road Works. 
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(ii) Reporting Requirements 

The reporting requirements shall include, but not be limited to, the following: 

1. Monthly progress reports (GCC Clause 41) 

The Contractor shall submit monthly progress report to the Employer within the first week of each 

month a progress report in a format approved by the Employer, indicating actual progress (Design 

as well as Construction Progress) at the end of the preceding month, which will form the basis of 

the Contractor‟s performance; compared with the Contractor‟s program for the Works. 

The monthly progress report to be submitted shall compulsorily include Environment, Social, 

Health and Safety (ESHS) performance. 

2. Records of Contractor’s Personnel and Equipment (GCC Clause 18) 

The Contractor shall maintain and submit up-to-date records of all personnel and major equipment 

deployed on the Site. The records shall include:  

 Key Technical, managerial and Supervisory Personnel 

 Numbers and categories of site staff and labor 

 Major construction equipment available on Site, including status and utilization 

3. Submission Format and Copies 

Reports shall be submitted in both electronic (PDF) format and hard copy of each. Electronic copies 

shall be submitted through the mode specified by the Employer. 

(iii) . Meetings 

At regular intervals as mutually agreed, the Engineer shall arrange meetings in his office or at the 

Contractor‟s office or at the Site, as deemed necessary for the purpose of monitoring and appraisal of the 

Contract performance. Authorized and responsible representatives of the Contractor such as 

Contractor‟s Representative / Contract Manager shall attend such meetings. The Contractor shall arrange 

monthly for color digital photographs to be taken for showing the progress of the Works as instructed by 

the Engineer and shall provide the Engineer with one (1) set of prints and a digital copy of each 

photograph. 

The Contractor shall ensure that he will not make any electronic copy or print of the photographs 

without permission of the Engineer. The Contractor shall also ensure that no unauthorized photography 

is allowed on site. The Contractor shall allow the Employer and or his personnel to take the photographs 

on site. 

Management meetings foreseen under the Contract in furtherance to SCC 45.3.  

• monthly progress meetings to be held upon release of the monthly progress report under Clause 41, 

and 

• weekly technical Site meetings.  

• quarterly progress meetings in the presence of senior/high level representatives of the Parties, who are 

typically not present on Site on a regular basis (e.g., supervision, Monitoring and Evaluation branch 

of Department level, etc.)  
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• claim meetings,  

• risk management meetings, etc. 

5.11 Technical Specifications 

1. Specifications for Design, Material, Workmanship and Procedure 

1.1 Specifications for Design  and Construction of Bridge:  

Laws, Regulations, Codes and Standards for Bridge Design shall be as per Section 5.4 of 

Employer‟s requirements. 

1.1.1 minimum specification for detailed design and Construction of Bridge: 

Design, and construction of double lane permanent bridges: 

Two-lane new bridges at enlisted locations are to be designed as per relevant and appropriate 

IRC codes. The carriage-way width of the bridges shall be 7.5 m, and the total width of 

superstructure including footbaths, kerbs, and railings shall be as 11m. The bridges shall be 

constructed including foundations, sub-structures, ancillary structures, river-training works, 

and approach roads including retaining walls or other appropriate structures, that may be 

simple or as sophisticated as cantilever/overhanging bridges, including slope stabilization and 

bio-engineering works. The excavated foundations shall be properly backfilled and protected 

for possible future scouring and erosion to the satisfaction of employer in accordance with 

relevant codes and guidelines; there shall be no untreated scars of cuttings and excavations 

made for the execution of this project - the scars shall be treated with appropriate slope 

stabilization and bio-engineering techniques in accordance with relevant standard codes, 

specifications and guidelines. 

Fulfillment of the Environmental, Social, Occupational health and safety requirements: 

 The contractor shall comply with the Environmental, Social, Occupational health and 

safety requirements, etc. as per the rules and regulations of Nepal and DoR guidelines. 

All the costs associated with these requirements shall be deemed to be covered by the 

costs proposed by the bidder in Breakdown of Costs. 

Protection of Existing Structures: 

 The contractor shall protect the existing road and bridge structures during the 

construction of new bridges. As an example, such protection may be executed by the use 

of protection bored piles. However, the contractor shall design appropriate protection 

methodology. 

 Contractor shall assess the required costs associated for such work and bid the price as a 

Lump Sum item provided in the Breakdown of Cost. 

Road markings and paintings, bridge painting, and traffic safety works: 

 The approach road shall be painted with centre-line and edge markings, bridge kerb and 

railings shall be painted, and bridge name post, and other appropriate retro-reflectorized 

traffic signs as per relevant guidelines and manuals of Department of Roads.  

 The cost of such works shall be loaded in appropriate item in Breakdown of Costs. In 

addition, the approach roads shall be provided with steel crash barriers as provisioned in 

Breakdown of Costs. 

Traffic Management & Safety, Diversions and Temporary Works: 

 During survey, geotechnical investigation, and construction of bridges and associated 
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ancillary structures, the contractor shall manage the traffic diversions for two lane traffic, 

manage the diversion of rivers if applicable, manage for the temporary works such as 

formworks and scaffolding, erection, launching or any other works required to construct 

the permanent bridge.  

 All costs shall be deemed to be included in the Breakdown of Costs. 

Traffic obstruction is not allowed;  

 The existing two-lane road shall be fully open for traffic. 

 The access-road to the bridge-site that may be required to be newly opened during 

construction of bridges shall be paved; bituminous paved for a minimum length from the 

existing highway and other suitable pavement layers for remaining length of access road; 

such that no soil/sand/gravel/dust particles litter the existing road surface. 

 Appropriate number of flagmens for traffic management to prevent possible accidents 

shall be dapibpe during execution of the project. 

1.2 Specifications for material, workmanship and procedure 

The Contractor shall adhere to the Standard Specifications for Road and Bridge Works, 

2073 (with Latest Amendment), published by Department of Roads, for material, 

workmanship and procedure. 

The Contractor shall obtain the Specification Documents listed above at the Contractor's own 

cost or can download from www.dor.gov.np.  If any matter is not covered by the documents 

listed above the Contractor may propose a relevant standard document for the particular work 

subject to approval by the Employer. 

1.3  Specification for the Design Report and Drawings 

1.3.1 The Design Report shall include but may not be limited to the following: 

a) Hydrological analysis according to the IRC code of Practice 

b) Geological and Geotechnical Analysis of the bridge site 

c) Reports on Geotechnical investigations and calculation of the bearing capacity according to 

the IRC Code of Practice. 

d) Design calculations of the various elements of the bridge, approach roads and river training 

work as per IRC or relevant codes. 

1.3.2 The format of the Drawings shall be as follows: 

a) Size: All the drawings shall be presented in sheets not less than size A3 bound properly. 

b) Contents of the drawings: The drawings shall show all necessary elements of the permanent 

works and their dimensions. The Drawings shall include but may not be limited to the 

following: 

1) Geological Map around the bridge site. 

2) Topographic map of the bridge site  

3) General arrangement of the bridge showing bridge in plan and profile with Levels of 

http://www.dor.gov.np/
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the bridge deck, soffit, Highest Flood Level, Existing bed level, Maximum depth of 

scour, levels of foundations etc. 

4) Working drawings of the bridge elements 

5) Working drawings of the river training and protection works 

6) Working drawings of the approach roads (Plan, Profile and cross sections) 

7) Working drawings of the ancillary works including road safety. 

c) The Drawings shall be presented in clear legible format with size of lettering anywhere in 

the drawings not less than 2.0 mm. 

1.3.3 Presentation and Submission of design report 

 .The contractor shall arrange presentation after submission of Draft Report of the complete 

design at venue suggested by DoR. The presentation team shall include at least Bridge 

Engineer, Geotechnical Engineer, and Hydrologist involved in design. 

5.12 Any Other Project-Specific Requirements 

1. Checklist for Road Safety Works  

In addition to Department of Roads‟ Standard Specifications for Road and Bridge Works, following 

checklist shall be applicable for all activities relevant to road safety works implied in the contract. If 

Department of Roads publishes any further guidelines, those shall also be applicable. 

Bridge Element Requirements 

Bridge railings  „F‟ or  

 „W‟ shape; or  

 „Three beam, or  

 Double or triple steel tube type; 

Transitions  „W‟ shaped terminal connector; or  

 Three beam terminal connectors; or  

 Cable to „W‟ beam or „F‟ shape transitions 

Approach railings  W‟ shape; or  

 „F‟ safety shapes; or  

 Cable safety system; or 

 Cement Rubble Masonry 

End treatment  Buried in slope; or 

 Breakaway (various types); or 

 Anchor block (for cable systems); or 

 Energy absorbing; or 

 Crash attenuator type solution. 

Pedestrian and 

bicycle right of way 

& railing 

 Pedestrian parapets provided on both sides and segregated by bridge rail 

from traffic; and 

 0.5 m minimum, 1+ m preferred for bridges outside of urban areas: or 

 2.0 m minimum, 3+ m preferred for bridges in urban areas; and 

 1.1 m or higher steel tube with 6” intermediate rails for pedestrian/cyclist 

fall protection. 

Marking and signage  Lane delineation on approaches and bridge deck 
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 High visibility markings at approach and on barriers 

 Warnings and restrictions as appropriate to location and loading control 

(if applicable) 

2. Resilient Aspect of Bridge 

In addition to complying with the codes, standards, and specifications, the bridge design shall 

address resilience aspects, including, but not limited to, the following:   

a. Flood Risk Assessment  

b. Seismic Design Standards 

c. Foundation Design  

d. Drainage Systems  

e. Redundancy in Structural Components  

f. Elevated Structures to protect against flooding and storm surges.  

g. Erosion Control Measures  

h. Robust design of retaining walls and embankments  

i. Resilient Bearing Systems  

j. Climate Change Projections 

• Community and Stakeholder Engagement 
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6. Drawings 
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7. Supplementary Information  

Occupational Community Health and Safety Inspection Checklist for Construction Project 

S. N. Description Yes No N/A Remarks 

1 Part 1: General         

  1.1   Preparation and submission of health and safety plan.         

  The preparation and submission of the Health and Safety Plan 

comprising with but not limited to; 

        

  a. Description of project         

  b. Site project organization structure         

  c. Objective         

 d. Principle     

 e. Implementation      

 f. Monitoring     

  1.2   OHS Management System         

  Review Occupational Health and Safety management system of 

worksite at least once every 6 months and submitted to Project 

Manager. 

        

  1.3 Temporary Works by Designer         

  Provision for the submission of design of any temporary work 

by a competent person / professional engineer of the following 

to the Supervising Officer, if requested by the DoR: 

        

  a. Formwork and support system         

  b. Scaffolding         

  c. Catch platform         

  d. Construction rubbish/debris disposal chute         

  e. Runways and ramps used by vehicles         

  f. Support for stability of structure where adjoining area to be 

excavated or piled 

        

  g. Loading platform         

  h. Tower crane foundation         

  1.4 Occupational Health and Safety Officer (OHSO)         

  Appointed full-time competent occupational health and safety 

Officer for the entire duration of the contract. 

        

  1.5 Medical Check Up         

  Conduct health fitness by a doctor at least on yearly basis to 

ensure their operator/workers are in good health before and 

during their engagement in the period of contract. 

        

  1.6 Safety and Health Training & Briefing         

  Conduct daily briefing sessions to workers prior to 

commencement of days‟ work. 

        

  Plan and conduct relevant safety and health training plan as per 

site requirement.  For example, 
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  a. Site safety and health induction course for site personnel.         

  b. Firefighting.         

  c. Emergency preparedness, respond and evacuation.         

  d. Toolbox meetings/briefing (once a week at site).         

  e. Hazardous chemical related training and handling.         

  1.7   General Signage         

  Safety signage at workplace to ensure the workers and the 

public are aware about safety within the contract period. 

        

  a. Emergency exit routes.         

  b. Warning signs.         

  c. Any other safety signs as instructed and approved by the 

OHSO. (please specify). 

        

  1.8 Personal Protective Equipment         

  Provide and maintain required personal protective equipment as 

per specification to all employees during the construction to the 

satisfaction of Project Manager. 

        

  1.9 Provision of a manned safety boat in construction sites 

during construction period. 

        

  1.10 Emergency phone numbers posted         

  a. Ambulance         

  b. Police station         

  c. Fire Brigade         

  1.11 First Aid Facilities.         

  Provision of first aid facilities for any minor accident at the 

workplace. This includes providing complete set of first aid kits 

for construction site within the period of contract. 

        

  1.12 Portable Fire Extinguisher.         

  Provide enough fire extinguishers at the workplace.  The 

locations of the fire extinguishers include the site office, 

quarters and standby for any hot works activities within the 

contract period.  

        

  1.13 Reporting         

  Record keeping of any Accident / Incident at workplace during 

construction period. 

        

2 Part 2: Prevention of fall at Workplace         

  2.1   Unprotected Sides and Edges         

  Supply, install and erect guardrail, barricade and toe board 

(where required) to exposed edges / openings but not limited to: 

        

  a. Building perimeter openings         

  b. Floor openings         

  c. Working platform         

  d. Loading platform         

  Provide, install and maintain temporary hand railings to the 

stairs use as an access and egress. 
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  Provision of providing temporary closure by using sufficient 

thick and strong material for any floor openings where when 

erecting guardrail / barricade are not suitable. 

        

  2.2 Safety nets         

  Install and maintain safety net as close as possible to the 

working level.  

        

  2.3 Individual fall arrest systems         

  Fall arrest systems must be provided for every worker working 

at height above 1.8m. Double lanyards to be equipped on the 

safety harness. 

        

  Provide, anchor /install and maintain individual fall arrest 

systems that includes: 

        

  a. Safety harness;         

  b. Lanyards         

  2.4 Ladders         

  Supply, install and maintain suitable lockable step ladder 

spreader bars on both sides connected to the front and rear 

stiles to the satisfaction of Project Manager 

        

  Note: Home-made ladders are forbidden and must be removed 

from site.  

        

  2.5 Scaffolding for Temporary Working Platform, Access 

and Egress 

        

  Erect, maintain and dismantle suitable scaffolding for 

temporary working platform including access and egress. 

        

  2.6 Rubbish Chute         

  Provision for rubbish / debris disposal chute         

3 Part 3:   Electrical         

  3.1 Electrical equipment needs to have special measures to 

protect equipment and cables from mechanical damage and wet 

condition  

        

  3.2 All electrical equipment is grounded or earthed         

4 Part 4: Hazardous Chemicals and Materials         

  4.1 Chemical Health Risk Assessment         

  a. Prepare a Chemical Register for all hazardous chemicals 

to health used in the place of work inclusive of updating 

during the contract period. 

        

  b. prepare and undertake hazards identification, risk 

assessment and risk control (HIRAC) for all construction 

activities. 

        

  4.2 Labeling and Storage         

  Provision of labeling, control and safe storage area for 

hazardous material at site to the requirement of the authority. 

        

5 Part 5   Plants         



                                             RDCNP -DB/ 33701132/083-84/09 

108 | P a g e  

 

  5.1 Compile and maintain on a monthly/quaterly/half 

yearly/ yearly basis all inspection records for plants but not 

limited to: 

        

  a) Tower crane and rigging equipment         

  b) Mobile / crawler crane and rigging equipment         

  c) Bar bending and cutting machines         

  d) Prime mover         

  e) Mechanical cutting operations         

  f) Scaffold         

  g) Compressor and Pressure Vessel         

  h) Dozer, motor grader, etc         

  5.2 Provision of designated person         

  a) Licensed/qualified operator         

  b) Signalman         

  5.3 Communication         

  Provision of radio communication set for signalman and crane 

operator during lifting operation (1 set consist of 3 units). 

        

6 Part 6   Special Work Situations         

  6.1 Working in confined space         

  Ensure the workers are always safe to enter any confined space 

by providing all the following items or if there are any OHSO 

instructions.  

        

  a) Carry out air testing for toxic, flammable gas fumes and 

oxygen adequacy before access to the confined area of 

work by authorized gas tester. 

        

  b) Provision of:         

  I. entry supervisor (one man per test)         

  II. standby person (one man per test)         

  c) Provision of ventilator system to regulate and ensure 

sufficient air flow to the confined work area. 

        

  d) Develop permit system and procedure for entering 

confined spaces during the contract period. 

        

  6.2 Traffic movement within site         

  a) Provision for planning safe traffic movement within the 

site. 

        

  b) Provision of flagman to control and regulate the movement 

of site traffic / vehicle within, going out and coming into 

the site. 

        

  c) Provision of the following to be used by the worker and 

flagman but not limited to : 

        

  I. Traffic control baton light         

  II. Flags (Both Green and Red flags)         

  6.3 Excavations (more than 1.5m deep)         
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  a) Provision for the designing of safe strutting for deep 

excavation work by engineer. 

        

  b) Provision for the competent / designated person to 

supervise the excavation work. 

        

  c) Provision for protection and barricading the excavated 

work. 

        

  d) Provide, install and maintain approved hazard warning 

lights for the excavated area during the night. 

        

7 Part 7 Amenities and Facilities (Construction Site and Site 

Accommodation) 

        

  7.1 drinking water         

  Provision of drinking water at suitable points.         

  7.2 Toilets         

  Provide, maintain and the dislodge toilets for workers         

  Toilet shall be connected to a sewer / temporary septic tank 

with the approval of the relevant competent authority.  

Contractor shall estimate the number of workers for entire 

project and at least 1 toilet per every 25 workers.  

        

  Provision for separate toilet for Female worker         

  7.3 Temporary Structures and Sanitary conveniences at 

construction worksites 

        

  Temporary site office with adequate lighting and ventilation.         

  Living quarters shall be adequately lit and ventilated.  Sanitary 

facilities in the ratio of 1 water closet, 1 shower and 1 wash 

basin for every 25 workers or less shall be provided.  

        

  7.4 Temporary rest area         

  Provide and maintain rest area for the workers and site staff 

with safe area, ventilated and lighted. 

        

  7.5 Labor Camp          

  The camp shall be set in accordance with the labor Act and 

Regulations. 

        

  7.6   Lighting         

  Provide adequate lighting in dark environment at work areas, 

access and egress. 

        

  Note: Dark environment with inadequate lighting (access to 

upper floor, tanks, any confined space, etc). 

        

 7.7 Ventilation     

  Provide mechanical ventilators in areas where natural 

ventilation is not possible and in accordance to the 

specification.  Areas which require constant air circulation 

which involve fumes and smoke e.g. generator, welding 

activities, confine space, etc. 

        

8 Part 8. Measures for communicable diseases     

 8.1 Provision of use of disinfectants in worksite on daily basis     
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 8.2 Provision of measuring temperature and hand sanitization 

of each worker, supervisor, engineers and visitor before 

entering worksite. 

    

 8.3 Provision for hand wash and sanitizer will be available at 

all entry and exist point and common area 

    

 8.4 Provision of separate bed for sick worker     

 

8. Personnel Requirements 

Using Form PER-1 and PER-2 in Section IV (Bidding Forms), the Bidder must demonstrate it 

has personnel that meet the following requirements: 

 

SN. Position Required 

No. 

Academic 

Qualification 

Total 

Work 

Experience  

Experience in Similar 

Works 

Design  

1.  

Bridge Design / 

Structural 

Engineer 

1 Master‟s degree in 

Bridge / Structural 

Engineering or 

Equivalent 

10 years in 

related field 

Design Experience of 

minimum Three (3) numbers 

of Motorable Bridge 

2.  
Geotechnical 

Engineer 

1 Master‟s degree in 

Geotechnical 

Engineering or 

equivalent 

10 years in 

related field 

Experience in Geotechnical 

study, investigation and 

preparation of report of 

Foundations for at least 2 

(two) motorable Bridges 

3.  Hydrologist 

1 Master‟s degree in 

Hydrology/Water 

Resources 

Engineering 

10 years in 

related field 

Experience in Hydrological 

study, investigation and 

preparation of report of 

hydrology for at least 2 (two) 

motorable Bridges 

Construction 

1.  
Contract 

Manager 

1 Bachelor‟s degree in 

civil engineering or 

equivalent 

10 years in 

related field 

5 years‟ experience in Bridge 

construction Project. 
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2.  

Bridge / 

structural 

Engineer  

1 Bachelor‟s degree in 

civil engineering. 
10 years in 

related field 

3 years‟ experience in 

Motorable Bridge 

Construction Project. 

3.  Civil Engineer 

1 Bachelor‟s degree in 

civil engineering. 
5 years in 

related field 

3 years‟ experience in 

Motorable Bridge 

Construction Project. 

4.  

Quality Control 

/ Material 

Engineer 

1 Bachelor‟s degree in 

civil engineering. 

7 years in 

related field 

5 years‟ experience in 

supervision / quality 

assurance and control as 

Material engineer/ Quality 

control Engineer of Bridge or 

Road Construction Project. 

5.  

Occupational 

Health and 

Safety personnel 

1 Bachelor‟s degree in 

engineering or 

equivalent 

5 years in 

related field 

3 years of experience 

managing OHS components 

in any civil engineering 

related construction project 

 

 
 

9. Equipment Requirements 

Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has the key 

equipment listed below: 

 

No. Equipment Type and Characteristics Min. Number Requirement 

1.  Excavator 2 

2.  Concrete Batching Plant 1 

3.  Concrete Transit Mixer 2 

4.  Concrete Pump 1 
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Section VII – Activity and Price Schedule (APS) 

 

Activity and Price Schedules 

PREAMBLE 

General 

1.  The Price Schedules are divided into separate Schedules as follows:  

Schedule No. 1: Provisional Sum   

Schedule No. 2: General Items  

Schedule No. 3: Design Services  

Schedule No. 4: Construction Items   

Schedule No. 5:  Installation and Other Services  

Schedule No. 6: Operation & Maintenance (if any)  

Schedule No….: [specify if any other schedule] 

Schedule No. 7   Grand Summary (Schedule Nos. 1 to 6 or relevant number) 

2. The Schedules do not generally give a full description of works and the services to be performed 
under each activity/item. Bidders shall be deemed to have read the Employer’s Requirements 
and other sections of the Bidding Document and reviewed the Preliminary Drawings (if any) to 
ascertain the full scope of the requirements included in each activity/item prior to filling in the 
rates and prices. The entered rates and prices shall be deemed to cover the full scope as 
aforesaid, including overheads and profit. 

 

3. If Bidders are unclear or uncertain as to the scope of any activity/item, they shall seek 
clarification in accordance with ITB 7 prior to submitting their bid. 

 

Pricing 

4. The units and rates in figures entered into the Price Schedules should be typewritten or if 
written by hand, must be in print form. Price Schedules not presented accordingly may be 
considered nonresponsive. Any alterations necessary due to errors, etc., shall be initialed by the 
Bidder. 

As specified in the Bid Data Sheet and Special Conditions of Contract, prices shall be/shall not be 

subject to adjustment in accordance with the corresponding Appendix (Price Adjustment) to the 

Contract Agreement. 

 

5. Bid prices shall be quoted in the manner indicated and, in the currency, specified in the 
Instructions to Bidders in the Bidding Document. 

For each activity/item, Bidders shall complete each appropriate column in the 

respective Schedules, giving the price breakdown as indicated in the Schedules. 
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Prices given in the Schedules against each activity/item shall be for the scope covered by that item 

as detailed in Section VI (Employer‟s Requirements) or elsewhere in the Bidding Document. 

 

6. Payments will be made to the Contractor in the currency indicated under each respective 
activity/item. 

 

7. When requested by the Employer for the purposes of making payments or part payments, 
valuing variations or evaluating claims, or for such other purposes as the Employer may reasonably 
require, the Contractor shall provide the Employer with a breakdown of any composite items 
included in the Schedules. 
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Schedules of Rates and Prices 

Schedule No. 1: Provisional Sum: 

 

Item Description Unit Quantity Unit Price Total 

Price 

(NPR) 

In Figure 
(NPR) 

In Words 
(NPR) 

1 2 3 4 5 6 7=4x5 

 

 

10 

Provisional sum for relocation 

of utilities,  emergency works 

and other unforeseen items 

necessary as directed by 

Engineer, etc.  

 

 

PS 

    

 

    1 

 

 

20,00,000.0 

 

Twenty  

lakhs 

 

 

20,00,000.0 

                          

                                Total of  Provisional Sum 
 

 

 

 

Name of Bidder ………………………………………… 

 

Signature of Bidder ……………………………………… 

 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but including VAT in the country 

of Employer.
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                                                                Schedules of Rates and Prices 

                                              Schedule No.2: General Item: 

Item Description Unit Quantity Unit Price Total 

Price 

(NPR) 
In Figure 

(NPR) 
In Words 

(NPR) 

1 2 3 4 5 6 7=4x5 

6 

Insurance for loss of or damages to the 

Works, Plant, and Materials, Equipment, 

Property, vehicle,  Personal injury or death 

(Employee of Contractor, Client and third 

party), Liability for breach of professional 

duty etc. as per conditions of contract. 

L.S. 1.00 

   

7 
Mobilization / Demobilization and Provision 

of performance securities. 
L.S. 1.00 

   

8 

Implementation of Environmental & Social 

Management Plans, Occupational & 

Community Health and Safety (OCHS) of 

Labours, including work zone safety, etc.  

L.S. 1.00 

   

9 

Regular Traffic Management, Traffic 

Diversion and River Diversion including 

construction of coffer dam, etc. and Traffic 

mobility facility related works: construction 

and maintenance, during construction stage 

all complete. 

L.S. 1.00 

   

11 

Dismantling of existing structures like 

culverts, bridges, retaining walls , 

foundations and other structure comprising 

of masonry, cement concrete, wood work, 

steel work, including scaffolding wherever 

necessary, sorting the dismantled Material, 

disposal of unserviceable Material and 

stacking the serviceable Material with all 

required lifts and lead as instructed by 

Engineer. 

L.S. 1.00 

   

Total of   General Items 
 

 

Name of Bidder ………………………………………… 

Signature of Bidder ……………………………………… 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the 

country of Employer
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Schedule No. 3: Design Services 

 

Item Description Unit Quantit

y 

Unit Price Total 

Pric

e 

(NP

R) 

In Figure 
(NPR) 

In Words 
(NPR) 

1 2 3 4 5 6 7=4x5 

     

 

 

 

 

     1 

Detailed Engineering Survey, Soil 

Investigation, Detailed Design of 

Bridges including Approach 

Roads, Cross Drainage Structure, 

River-Training and Bridge 

Protection Works and Preparation 

of Working Drawings and Other 

necessary documents including 

relevant Environmental Studies 

and Social Considerations (BES / 

IEE / EIA) as stipulated by 

relevant acts and regulations of 

Government of Nepal. 

Job 1.00 

   

Total of  Design Services 
 

 

Name of Bidder ………………………………………… 

Signature of Bidder ……………………………………… 

 

 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the 

country of Employer 
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Schedule No. 4 – Construction Items 

Item Description Unit Quantity Unit Price Total 

Price 

(NPR

) 

In Figure 
(NPR) 

In Words 
(NPR) 

1 2 3 4 5 6 7=4x5 

    

 

 

 

 

    2 

Construction of two-lane (7.5m 

Carriageway width with 1.75m 

footpath on Both side, total width 

11.0m) motorable bridge of 

specified type, including 

foundations, sub-structure, 

superstructure, approach slabs, 

wing walls, bearings, expansion 

joints including all necessary tests 

all complete as per approved 

design, drawings, and 

specifications all complete 

Rm 82.50 

   

   

 

 

     3 

Construction of River-Training 

and Bank Protection Works of the 

river bank including all necessary 

tests as per the approved design, 

drawings, and Specifications all 

complete. 

Rm 305.00 

   

    

 

 

   

 

 

 

 

 

    4 

Construction of Blacktopped 

approach road as per the approved 

design, drawings  and 

specification with ancillary works 

including  roadway excavation 

and Formation of Embankment  in 

all types of soils and rocks,  side 

drains, required Cross drainage 

structure, retaining/breast walls or 

other appropriate structures for 

approach road etc. including all 

test all complete. (Minimum 

standard of pavement structure: 

As per Standard spcification for 

road and Bridge Works, with 

latest amendment and pavement 

design) 

 

 

  Rm 

 

 

   407.26 

   

      

 

 

     5 

Providing and erecting a "W" 

metal beam crash barrier 

comprising of 3 mm thick 

corrugated sheet metal beam rail, 

70 cm above road/ground level, 

fixed on ISMC series channel 

vertical post, 150 x 75 x 5 mm 

Rm 150.00 
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spaced 2 m center to center, 1.8 m 

high, 1.1 m below ground/road 

level metal beam rail to be fixed 

on the vertical post with a spacer 

of channel section 150 x 75 x 5 

mm, 330 mm long complete as 

per Drawing and Technical 

Specifications. [SS 1500] 

Total of  Construction Items 
 

 

 

Name of Bidder ………………………………………… 

 

Signature of Bidder ……………………………………… 

 

 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the 

country of Employer.
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Schedule No. 5: Grand Summary 

 

 

Schedule 

No. 

 

Title 

Total Price (NPR) 

1 Provisional Sum  

 

2 

 

General Component 

 

 

3 

 

Design Services 

 

 

4 

 

Construction Items 

 

 Total   Excluding  Provisional 

Sum(2+3+4) 

 

 Provisional Sum(1)  

VAT   

Grand Total Including VAT & PS  

 

Name of Bidder ………………………………………… 

 

Signature of Bidder ……………………………………… 

 

 

Note:  

1. All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the 
country of Employer 

2. The different schedules may be treated as subtitles under Major Heading Schedules of Rates and 
Prices until the EGP system is modified to accommodate the newly introduced system 

3. The Employer may define weightage ranges for each schedule depending upon the nature of the 
Works 

4. Bidder has to offer Discount in Letter of Price Bid, if any 
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Part III: CONDITIONS OF CONTRACT 

AND CONTRACT FORMS 
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Section VIII: General Conditions of Contract 

 

 

 Design and Build of Jhajh Nadi Bridge Along Gaur-

Samanpur-Pipra-Nunthar Road , Rautahat 

 

 

(Design and Build Contract) 

 

Department of Roads 

Road Division Chandranigahpur 

Rautahat 

 
 

Contract Identification No.: RDCNP -DB/ 33701132/083-84/09 
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Clause Details 

A. General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 

a) Accepted Contract Amount means the amount accepted in the 

Letter of Acceptance for the execution and completion of the Works 

and the remedying of any defects. 

b) Activity and Price Schedules is a schedule of the activities comprising 

the construction, installation, testing, and commissioning of the 

Works in a Design and Build contract. It includes price‟s for each 

activity, which is used for valuations and for assessing the effects of 

Variations and Compensation Events. 

c) Base Date means the date 30 days prior to the latest date for 

submission of the Bid. 

d) Compensation Events are those defined in GCC 35.4 hereunder. 

e) Completion Date is the date of completion of the Works as certified 

by the Employer. 

f) “Conditions of Contract” or “these conditions” means these General 

Conditions as amended by the Special Conditions. 

g) Contract is the Contract between the Employer and the Contractor to 

design, execute, complete, and maintain the Works. It consists of the 

documents listed in GCC 2.3 below. 

h) Contractor is the party whose Bid to carry out the Works has been 

accepted by the Employer. 

i) Contractor’s Representative means the person named by the Contractor 

in the Contract or appointed from time to time by the Contractor under 

Clause 12. [Contractor‟s Representative], who acts on behalf of the 

Contractor. 

j) Contractor’s Personnel means the Contractor‟s Representative and all 

personnel whom the Contractor utilizes on Site, who may include the 

staff, labour and other employees of the Contractor and of each 

Subcontractor; and any other personnel assisting the Contractor in the 

execution of the Works. 

k) Contractor’s Documents means the calculations, computer programs 

and other software, drawings, manuals, models and other documents of a 

technical nature (if any) supplied by the Contractor under the Contract; 

l) Contractor’s Bid is the completed bidding document submitted by the 

Contractor to the Employer. 

m) Contract Price is the Accepted Contract Amount stated in the Letter of 

Acceptance and thereafter as adjusted in accordance with the Contract. 

n) Commencement Date is given in the SCC. It is the latest date when 

the Contractor shall commence design and execution of the Works. It 

does not necessarily coincide with any of the Site Possession Dates.  

o) “Contractor’s Proposal” means the document entitled proposal, 

which the Contractor submitted with the Letter of Bids, as included in 

the Contract. Such document may include the Contractor‟s 

preliminary design. 

p) Days are calendar days; months are calendar-months. 

q) Dayworks are varied work inputs subject to payment on a time basis for 
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the Contractor‟s employees and Equipment, in addition to payments for 

associated Materials and Plant. 

r) Defect is any part of the Works not completed in accordance with the 

Contract. 

s) Defects Liability Certificate is the certificate issued by Employer upon 

correction of defects by the Contractor.  

t) Defects Liability Period is the period, as specified in the SCC, 

calculated from the Completion Date where the Contractor remains 

responsible for remedying defects. 

u) Latent Defects Liability Period is the period calculated from the 

Defects Liability Certificate where the Contractor remains responsible 

to correct any defect caused due to the design deficiency and quality of 

construction. 

v) Design Checking Procedures means the procedures set out in the 

Employer‟s Requirements for the checking of the Contractor‟s design for 

the Works.  

w) Drawings include calculations and other information provided or 

approved by the Employer for the execution of the Contract.  

x) Employer is the party who employs the Contractor to carry out the 

Works, as specified in the SCC.  

y) Employer’s Representative means the person named by the Employer 

in the Contract or appointed from time to time by the Employer and 

notified to the Contractor under Clause 13. [The Employer‟s 

Representative], who shall carry out the duties assigned to him in the 

Contract. 

z) Employer’s Personnel means the Employer‟s Representative, the 

assistants referred to in Clause 13.5 and all other staff, labour and other 

employees of the Employer‟s Representative, and any other personnel 

notified to the Contractor, by the Employer or the Employer‟s 

Representative, as Employer‟s Personnel 

aa) Employer's Requirements means the document entitled Employer's 

Requirements, as included in the Contract, and any additions and 

modifications to such document in accordance with the Contract. Such 

document specifies the purpose, scope, and/or design and/or other 

technical criteria, for the Works. 

bb) Equipment is the Contractor‟s machinery and vehicles brought 

temporarily to the Site to construct the Works.  

cc) Force Majeure means an exceptional event or circumstance: which is 

beyond a Party's control; which such Party could not reasonably have 

provided against before entering into the Contract; which, having arisen, 

such Party could not reasonably have avoided or overcome; and, which 

is not substantially attributable to the other Party.  

dd) Initial Contract Price is the Contract Price listed in the Employer‟s 

Letter of Acceptance.  

ee) Intended Completion Date is the date on which it is intended that the 

Contractor shall complete the Works. The Intended Completion Date is 

specified in the SCC. The Intended Completion Date may be revised 

only by the Employer by issuing an extension of time or an acceleration 

order.  

ff) Letter of Acceptance means the formal acceptance by the Employer 
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of the Bid, including any annexed memoranda comprising agreements 

between and signed by both Parties, and denotes the formation of the 

contract at the date of acceptance.  

gg) Materials are all supplies, including consumables, used by the Contractor 

for incorporation in the Works.  

hh) Party means the Employer or the Contractor, as the context requires.  

ii) Physical conditions mean natural physical conditions and manmade and 

other physical obstructions and pollutants, which the Contractor 

encounters at the Site when executing the Works, including sub-surface 

and hydrological conditions but excluding climatic conditions. 

jj) SCC means Special Conditions of Contract  

kk) Plant is any integral part of the Works that shall have a mechanical, 

electrical, chemical, or biological function.  

ll) Retention Money means the aggregate of all monies retained by the 

Employer pursuant to GCC 60.1  

mm) Schedules means the document(s) entitled schedules, completed by the 

Contractor and submitted with the Letter of Bids, as included in the 

Contract. Such document may include the Activity and Price Schedules, 

data, and lists. 

nn) Site means the places specified in the SCC where the Permanent Works 

are to be executed and to which Plant and Materials are to be delivered, 

and any other places as may be specified in the Contract as forming part 

of the Site. 

oo) Site Investigation Reports are those that were included in the bidding 

documents and are factual and interpretative reports about the surface and 

subsurface conditions at the Site. 

pp) Specification means the Specification of the Works included in the 

Contract and any modification or addition made or approved by the 

Employer.  

qq) Subcontractor is a person or corporate body who has a Contract with 

the Contractor to carry out a part of the works in the Contract, which 

includes work on the Site. 

rr) Temporary Works are works designed, constructed, installed, and 

removed by the Contractor that are needed for construction or 

installation of the Works.  

ss) Tests on Completion means the tests which are specified in the Contract 

or agreed by both Parties or instructed as a Variation, and which are 

carried out before the Works are taken over by the Employer. 

tt) Tests after Completion means the tests (if any) which are specified in the 

Contract which are carried out after the Works are taken over by the 

Employer. 

uu) Variation is an instruction given by the Employer which varies the 

Works 

vv) Works are what the Contract requires the Contractor to design, construct, 

install, and turn over to the Employer, as defined in the SCC. 

2. Interpretation 2.1 In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words 
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indicating the plural also include the singular; 

(c) provisions including the word “agree”, “agreed” or “agreement” 

require the agreement to be recorded in writing, and 

(d) “written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record. 

The marginal words and other headings shall not be taken into 

consideration in the interpretation of these Conditions. 

2.2 If sectional completion is specified in the SCC, references in the GCC 

to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the 

Completion Date and Intended Completion Date for the whole of the 

Works). 

2.3 The documents forming the Contract shall be interpreted in the following 

order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letters of Technical Bid and Price Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Employer‟s Requirements, 

(g) Activity and Price Schedules, and 

(i) Contractor‟s Proposal and  

(j) Any other document listed in the SCC as forming part of the 

Contract. 

3. Law and Language 3.1 The law governing the Contract is the law of Nepal. 

3.2 Throughout the execution of the Contract, the Contractor shall comply 

with the import of goods and services prohibitions in the Employer‟s 

country when by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of the Charter of the 

United Nations, the Employer‟s Country prohibits any import of goods 

from, or any payments to, a particular country, person, or entity. Where 

the Employer‟s country prohibits payments to a particular firm or for 

particular goods by such an act of compliance, that firm may be excluded. 

3.3. The language for communications shall be that stated in the SCC. If no 

language is stated there, the language for communications shall be the 

language in which the Contract (or most of it) is written. 

4. Contract 

Agreement 

4.1 The Contract shall come into full force and effect on the date stated in the 

Contract Agreement. 

4.2 Without altering the basic nature or scope of work, the agreement could 

be revised upon mutual written consent as per prevailing Public 

Procurement Law. 

4.3 The Contractor shall design, execute and complete the Works in accordance 

with the Contract, and shall remedy any defects in the Works. When 

completed, the Works shall be fit for the purposes for which the Works are 

intended as defined in the Contract. 
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4.4 The Contractor shall provide the Plant and Contractor‟s Documents specified 

in the Contract, and all Contractor‟s Personnel, Goods, consumables and 

other things and services, whether of a temporary or permanent nature, 

required in and for this design, execution, completion and remedying of 

defects. 

4.5 The Works shall include any work which is necessary to satisfy the 

Employer‟s Requirements, Contractor‟s Proposal and Schedules, or is 

implied by the Contract, and all works which (although not mentioned in the 

Contract) are necessary for stability or for the completion, or safe and proper 

operation, of the Works. 

4.6 Throughout the design and execution of the Works, and as long thereafter as 

is necessary to fulfil the Contractor‟s obligations, the Contractor shall 

provide all necessary superintendence to plan, arrange, direct, manage, 

inspect and test the work. Superintendence shall be given by a sufficient 

number of persons having adequate knowledge of the language for 

communications (defined in Clause 3. [Law and Language]) and of the 

operations to be carried out (including the methods and techniques required, 

the hazards likely to be encountered and methods of preventing accidents), 

for the satisfactory and safe execution of the Works. 

4.7 The Contractor shall be responsible for the adequacy, stability and safety of 

all Site operations, of all methods of construction and of all the Works. 

4.8 The Contractor shall, whenever required by the Employer, submit details of 

the arrangements and methods which the Contractor proposes to adopt for 

the execution of the Works. No significant alteration to these arrangements 

and methods shall be made without this having previously been notified to 

the Employer. 

4.9 If the Contractor encounters adverse physical conditions as stated in SCC 

which he considers to have been Unforeseeable, the Contractor shall give 

notice to the Employer as soon as practicable. This notice shall describe the 

physical conditions, so that they can be inspected by the Employer, and shall 

set out the reasons why the Contractor considers them to be Unforeseeable. 

The Contractor shall continue executing the Works, using such proper and 

reasonable measures as are appropriate for the physical conditions, and shall 

comply with any instructions which the Employer may give. If an 

instruction constitutes a Variation, Clause 53. [Variations] shall apply. 

4.10 If and to the extent that the Contractor encounters physical conditions 

which are Unforeseeable, gives such a notice, and suffers delay and/or 

incurs Cost due to these conditions, the Contractor shall be entitled subject 

to Clause 35. [Contractor's Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42. [Extension of Intended Completion Date], and 

(b) Payment for any such Cost, which shall be added to the contract price.  

4.11 After receiving such notice and inspecting and/or investigating these 

physical conditions, the Employer shall proceed in accordance with Clause 

32. [Determinations] to agree or determine (i) whether and (if so) to what 

extent these physical conditions were Unforeseeable, and (ii) the matters 

described in subparagraphs (a) and (b) above related to this extent. 

4.12 Subject to any mandatory requirements under the governing law of the 

Contract, termination of the Contract under any Clause of these Conditions 
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shall require no action of whatsoever kind by either Party other than as 

stated in the Clause. 

5. Use of 

Contractor‟s 

Documents 

5.1 The Contractor shall retain the copyright and other intellectual 

Contractor‟s Documents property rights in the Contractor‟s Documents 

and other design documents made by (or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to the 

Employer a non-terminable transferable non-exclusive royalty-free 

license to copy, use and communicate the Contractor‟s Documents, 

including making and using modifications of them. This license shall: 

(a) apply throughout the actual or intended working life (whichever is 

longer) of the relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the 

Works to copy, use and communicate the Contractor‟s Documents 

for the purposes of completing, operating, maintaining, altering, 

adjusting, repairing and demolishing the Works, and 

(c) in the case of Contractor‟s Documents which are in the form of 

computer programs and other software, permit their use on any 

computer on the Site and other places as envisaged by the Contract, 

including replacements of any computers supplied by the 

Contractor. 

(d) in the event of termination of the Contract, entitles the Employer to 

copy, use and communicate the Contractor‟s Documents and the 

other design documents made by or for the Contractor for the 

purpose of completing the Works and/or arranging for any other 

entities to do so. 

5.2 The Contractor‟s Documents and other design documents made by (or on 

behalf of) the Contractor, shall not, without the Contractor‟s consent, be 

used, copied of communicated to a third party by (or on behalf of) the 

Employer for purposes other than those permitted under this Clause. 

6. Contractor‟s Use 

of Employer‟s 

Documents 

6.1 The Employer shall retain the copyright and other Employer‟s 

intellectual property rights in the Employer‟s Requirements and other 

documents made by (or on behalf of) the Employer. The Contractor may, 

at his cost, copy, use, and obtain communication of these documents for 

the purposes of the Contract. They shall not, without the Employer‟s 

consent, be copied, used or communicated to a third party by the 

Contractor, except as necessary for the purposes of the Contract. 

7. Assignment 7.1 Neither Party shall assign the whole or any part of the Contract or any 

benefit or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other 

Party, at the sole discretion of such other Party; and  

(b) may, as security in favor of a commercial bank or financial institution, 

assign the party‟s right to any moneys due, or to become due, under 

the Contract without the prior agreement of the other Party. 

8. Care and Supply of 

Documents 

8.1 Each of the Contractor‟s Documents shall be in the custody and care of 

the Contractor, unless and until taken over by the Employer. Unless 

otherwise stated in the Contract, the Contractor shall supply to the 

Employer‟s Representative six copies of each of the Contractor‟s 

Documents. 

8.2 The Contractor shall keep at all times, on the Site, a copy of: 
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a) the Contract;  

b) the publications (if any) named in the Employer‟s Requirements; 

c) the Contractor‟s Documents (if any); 

d) the Drawings and  

e) Variations and other communications given under the Contract. 

 The Employer‟s Personnel shall have the right of access to all these 

documents at all reasonable times. 

8.3 If a Party becomes aware of an error or defect in a document which was 

prepared for use in executing the Works, the Party shall promptly give 

notice to the other Party of such error or defect. 

9. Confidential 

Details 

9.1 The Contractor‟s and the Employer‟s Personnel shall disclose all such 

confidential and other information as may be reasonably required in 

order to verify the Contractor‟s compliance with the Contract and allow 

its proper implementation. 

9.2 Each of them shall treat the details of the Contract as private and 

confidential, except to the extent necessary to carry out their respective 

obligations under the Contract or to comply with applicable Laws. Each 

of them shall not publish or disclose any particulars of the Works 

prepared by the other Party without the previous agreement of the other 

Party. However, the Contractor shall be permitted to disclose any 

publicly available information, or information otherwise required to 

establish his qualifications to compete for other projects. 

9.3 Notwithstanding the above, the Contractor may furnish to its 

Subcontractor(s) such documents, data and other information it receives 

from the Employer to the extent required for the Subcontractor(s) to 

perform its work under the Contract, in which event the Contractor shall 

obtain from such Subcontractor(s) an undertaking of confidentiality 

similar to that imposed on the Contractor under this Clause. 

10. Compliance with 

Laws 

10.1 The Contractor shall, in performing the Contract, comply with 

applicable Laws of Nepal.  Unless otherwise stated in the SCC: 

(a) the Employer shall have obtained (or shall obtain) the planning, zoning 

or similar permission for the Permanent Works, and any other 

permissions described in the Employer‟s Requirements as having been 

(or being) obtained by the Employer. The Employer shall indemnify and 

hold the Contractor harmless against and from the consequences of any 

failure to do so; and 

(b) the Contractor shall give all notices, pay all taxes, duties and fees, and 

obtain all permits, licenses and/or approvals, as required by the Laws in 

relation to the design, execution and completion of the Works and the 

remedying of any defects. The Contractor shall indemnify and hold the 

Employer harmless against and from the consequences of any failure to 

do so. 

10.2 The Employer shall (where he is in a position to do so) provide reasonable 

assistance to the Contractor at the request of the Contractor: 

(a) by obtaining copies of the Laws of Nepal which are relevant to the 

Contract but are not readily available, and 

(b) for the Contractor‟s applications for any permits, licenses or approvals 

required by the Laws of Nepal: 
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(i) which the Contractor is required to obtain under Clause 10.1, 

(ii) for the delivery of Goods, including clearance through customs, and 

(iii) for the mobilization/de-mobilization of Contractor‟s Equipment 

on/from the Site. 

11. Joint and Several 

Liability 

11.1 If the Contractor is a joint venture of two or more entities, all such entities 

shall be jointly and severally liable to the Employer for the fulfillment of 

the provisions of the Contract, and shall designate one of such persons to 

act as a leader with authority to bind the joint venture. The contractor shall 

not handover the responsibility of the contract to any one member or some 

members of Joint Venture or any other parties, not involved in the contract. 

The composition or the constitution of the joint venture shall not be altered 

without the prior consent of the Employer. 

12. Contractor‟s 

Representative 

12.1 The Contractor shall appoint the Contractor‟s Representative and shall 

give him all authority necessary to act on the Contractor‟s behalf under 

the Contract. 

12.2 Unless the Contractor‟s Representative is named in the Contract, the 

Contractor shall, prior to the Commencement Date, submit to the 

Employer for consent the name and particulars of the person the 

Contractor proposes to appoint as Contractor‟s Representative. If 

consent is withheld or subsequently revoked, or if the appointed person 

fails to act as Contractor‟s Representative, the Contractor shall similarly 

submit the name and particulars of another suitable person for such 

appointment. 

12.3 The Contractor shall not, without the prior consent of the Employer, 

revoke the appointment of the Contractor‟s Representative or appoint a 

replacement. The Contractor‟s Representative shall, on behalf of the 

Contractor, receive instructions under Clause 33. [Instructions, Inspection 

and Audits]. 

The whole time of the Contractor's Representative shall be given to 

directing the Contractor‟s performance of the Contract. The Contractor‟s 

Representative shall be based at the Site for the whole time that the Works 

are being executed at the Site. If the Contractor's Representative is to be 

temporarily absent from the Site during the execution of the Works, a 

suitable replacement person shall be appointed, subject to the Employer‟s 

prior consent, and the Employer shall be notified accordingly. 

12.4 The Contractor‟s Representative may delegate any powers, functions 

and authority to any competent person, and may at any time revoke the 

delegation. Any delegation or revocation shall not take effect until the 

Employer has received prior notice signed by the Contractor‟s 

Representative, naming the person and specifying the powers, functions 

and authority being delegated or revoked. 

12.5 The Contractor‟s Representative and all these persons shall be fluent in 

the language for communications defined in Clause 3. [Law and 

Language]. 

13. The Employer‟s 

Representative 

13.1 The Employer may appoint an Employer‟s Representative to act on his 

behalf under the Contract. In this event, he shall give notice to the 

Contractor of the name, address, duties and authority of the Employer‟s 

Representative. 

13.2 The Employer‟s Representative shall carry out the duties assigned to him, 
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and shall exercise the authority delegated to him, by the Employer. Unless 

and until the Employer notifies the Contractor otherwise, the Employer‟s 

Representative shall be deemed to have the full authority of the Employer 

under the Contract, except in respect of Clause 79 [Termination by 

Employer] , to amend the Contract and to relieve either Party of any duties, 

obligations or responsibilities under the Contract. 

13.3 Any approval, check, certificate, consent, examination, inspection, 

instruction, notice, proposal, request, test, or similar act by the Employer or 

Employer Representative (including absence of disapproval) shall not 

relieve the Contractor from any responsibility he has under the Contract, 

including responsibility for errors, omissions, discrepancies and non-

compliances. 

13.4 If the Employer wishes to replace any person appointed as Employer‟s 

Representative, the Employer shall give the Contractor not less than 15 

days‟ notice of the replacement‟s name, address, duties and authority, and of 

the date of appointment. 

13.5 The Employer or the Employer‟s Representative may from time to time 

assign duties and delegate authority to assistants, and may also revoke such 

assignment or delegation, by giving a Notice to the Contractor of the name, 

assigned duties and delegated authority of the assistant. The assignment, 

delegation or revocation shall not take effect until this Notice has been 

received by the Contractor. 

13.6 Assistants shall be suitably qualified persons, who are competent to carry 

out these duties and exercise this authority, and who are fluent in the 

language for communications defined in Clause 3. [Law and Language]. 

14. Delegation 14.1 All these persons, including the Employer‟s Representative and assistants, 

to whom duties have been assigned or authority has been delegated, shall 

only be authorized to issue instructions to the Contractor to the extent 

defined by the delegation. Any approval, check, certificate, consent, 

examination, Inspection, instruction, notice, proposal, request, test, or 

similar act by a delegated person, in accordance with the delegation, shall 

have the same effect as though the act had been an act of the Employer. 

However: 

(a) unless otherwise stated in the delegated person‟s communication 

relating to such act, it shall not relieve the Contractor from any 

responsibility he has under the Contract, including responsibility for 

errors, omissions, discrepancies and non-compliances; 

(b) any failure to disapprove any work, Plant or Materials shall not 

constitute approval, and shall therefore not prejudice the right of the 

Employer to reject the work, Plant or Materials; and 

(c) if the Contractor questions any determination or instruction of a 

delegated person, the Contractor may refer the matter to the 

Employer, who shall promptly confirm, reverse or vary the 

determination or instruction. 

15. Communications 15.1 Communications between parties that are referred to in the Conditions 

shall be effective only when in writing. Wherever these Conditions provide 

for the giving or issuing of approvals, certificates, consents, determinations, 

notices and requests, these communications shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or 

courier, or transmitted using any of the agreed systems of electronic 
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transmission as stated in the SCC; and 

(b) delivered, sent or transmitted to the address for the recipient‟s 

communications as stated in the Contract. However: 

(i) if the recipient gives notice of another address, communications 

shall thereafter be delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an 

approval or consent, it may be sent to the address from which the 

request was issued. 

Approvals, certificates, consents and determinations shall not be 

unreasonably withheld or delayed. 

16. Subcontracting 16.1 The Contractor shall not subcontract the maximum % value of whole 

Works, as stated in the SCC. The Contractor shall be responsible for the 

acts or defaults of any Subcontractor, his agents or employees, as if they 

were the acts or defaults of the Contractor. The Sub contractor shall meet 

the qualification requirement as specified in SCC. Unless otherwise 

specified in the SCC: 

(a) the Contractor shall not be required to obtain consent to suppliers of 

Materials, or to a subcontract for which the Subcontractor is named 

in the Contract, 

(b) the prior consent of the Employer shall be obtained to other 

proposed Subcontractors; and 

(c) the Contractor shall give the Employer not less than 30 days‟ notice 

of the intended date of commencement of each Subcontractor‟s work, 

and the commencement of such work on the Site. 

16.2 In the event of approved subcontracting the Contractor shall ensure that 

Subcontractors do not further sub-let their contract.  

16.3 The Contractor shall not terminate the engagement of a subcontractor 

without the prior written consent of the Employer. 

16.4 The Contractor shall keep a log showing the following information on the 

Sub Contractors, suppliers and transporters engaged in the contract works: 

 Name and Address 

 Copy of Sub Contracting Agreement 

 Works and value contract 

 Commencement and completion dates 

 Copy of payment certificates 

16.5 The contractor shall give prior notice to the Employer clearly specifying the 

nature, scope, and responsibilities of the work to be performed, to engage 

other subcontractors, material suppliers, equipment suppliers, service 

providers, or other persons or entities during the implementation of the 

contract. 

16.6 Before notifying the Employer as per GCC 16.5, the contractor shall enter 

into a written agreement with the subcontractor, material suppliers, 

equipment suppliers, service providers, or other persons or entities clearly 

specifying the scope of work, responsibilities, quality requirements, 

duration, payment terms, security, labor-related obligations, and conditions 

relating to performance of the work. 
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16.7 Any subcontracting arrangement made in accordance with GCC 16.5 shall 

not relieve the Contractor of any of its obligations or liabilities under the 

Contract. 

16.8 The contractor shall provide the Employer with details of the payments 

made to the subcontractor, material suppliers, equipment suppliers, service 

providers, or other persons or entities engaged under GCC 16.1 and/or 

GCC 16.5. 

16.9 If the contractor is found not to have made payment to the subcontractor, 

material suppliers, equipment suppliers, service providers, or other persons 

or entities  engaged under GCC 16.1 and/or GCC 16.5 in accordance with 

the terms of the agreement, the Employer may determine the amount 

payable to such subcontractor, material suppliers, equipment suppliers, 

service providers, or other persons or entities and make payment to them 

from any remaining dues to be paid to the contractor, retention money, or 

forfeited performance security. 

17. Other Contractors 17.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer between the 

dates given in the Schedule of Other Contractors, as stated in the SCC. 

The Contractor shall also provide facilities and services for them as 

described in the Schedule. The Employer may modify the Schedule of 

Other Contractors, and shall notify the Contractor of any such modification 

18. Personnel and 

Equipment 

18.1 The Contractor shall employ the key personnel and use the equipment 

identified in its Bid to carry out the Works, or other personnel and 

equipment approved by the Employer. The Employer shall approve any 

proposed replacement of key personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or better than 

those proposed in the Bid.  

18.2 The Contractor‟s Personnel shall be appropriately qualified, skilled and 

experienced in their respective trades or occupations. The Employer may 

require the Contractor to remove (or cause to be removed) any person 

employed on the Site or Works, including the Contractor‟s Representative if 

applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) Persists in any conduct which is prejudicial to safety, health, or the 

protection of the environment. 

 If appropriate, the Contractor shall then appoint (or cause to be appointed) a 

suitable replacement person. 

18.3 The Contractor shall be responsible for all Contractor‟s Equipment. When 

brought on to the Site, Contractor‟s Equipment shall be deemed to be 

exclusively intended for the execution of the Works. 

The Contractor shall not remove from the Site any major items of 

Contractor's Equipment without the consent of the Employer. However, 

consent shall not be required for vehicles transporting Goods or 

Contractor‟s Personnel off Site. 

18.4 The Contractor shall submit, to the Employer, details showing the number of 

each class of Contractor‟s Personnel and of each type of Contractor‟s 
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Equipment on the Site. 

18.5 Details shall be submitted each calendar month, in a form approved by the 

Employer, until the Contractor has completed all work. 

18.6 The Contractor shall at all times take all reasonable precautions to prevent 

any unlawful, riotous or disorderly conduct by or amongst the Contractor‟s 

Personnel, and to preserve peace and protection of persons and property on 

and near the Site. 

18.7 Each item of Plant and Materials shall, to the extent consistent with the Laws 

of Nepal, become the property of the Employer at whichever is the earlier of 

the following times, free from liens and other encumbrances: 

(a) when it is delivered to the Site; 

(b) when the Contractor is entitled to payment of the value of the Plant and 

Materials under Clause 44. [Delays Ordered by the Employer]. 

19.Indemnities  

 

19.1 The Contractor shall indemnify and hold harmless the Employer, the 

Employer‟s Personnel, and their respective agents, against and from all 

claims, damages, losses and expenses (including legal fees and 

expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any person whatsoever 

arising out of or in the course of or by reason of the design, 

execution and completion of the Works and the remedying of any 

defects, unless attributable to any negligence, willful act or breach 

of the Contract by the Employer, the Employer‟s Personnel, or any 

of their respective agents, and 

(b) damage to or loss of any property, real or personal (other than the 

Works), to the extent that such damage or loss; (i) arises out of or 

in the course of or by reason of the Contractor‟s design, execution 

and completion of the Works and the remedying of any defects, 

and (ii) is attributable to any negligence, willful act or breach of the 

Contract by the Contractor, the Contractor‟s Personnel, their 

respective agents, or anyone directly or indirectly employed by any 

of them. 

19.2 The Employer shall indemnify and hold harmless the Contractor, the 

Contractor‟s Personnel, and their respective agents, against and from all 

claims, damages, losses and expenses (including legal fees and 

expenses) in respect of (a) bodily injury, sickness, disease or death, 

which is attributable to any negligence, willful act or breach of the 

Contract by the Employer, the Employer‟s Personnel, or any of their 

respective agents, and (b) the matters for which liability may be 

excluded from insurance cover, is (i) the Employer‟s right to have the 

Permanent Works executed on, over, under, in or through any land, and 

to occupy this land for the Permanent Works, (ii) damage which is an 

unavoidable result of the Contractor‟s obligations to execute the Works 

and remedy any defects, and (iii) a cause listed under Employer‟s Risks, 

except to the extent that cover is available at commercially reasonable 

terms. 

19.3 Neither Party shall be liable to the other Party for loss of use of any 

Works, loss of profit, loss of any contract or for any indirect or 

consequential loss or damage which may be suffered by the other Party 

in connection with the Contract, other than under Clause 83.[Payment 

upon Termination] and Clause 19.1. This Clause shall not limit liability 
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in any case of fraud, deliberate default or reckless misconduct by the 

defaulting Party. 

19.4 The Contractor shall take full responsibility for the care of the items 

listed in the SCC (if any), from the respective dates of use or 

occupation by the Contractor, up to the respective dates of hand-over or 

cessation of occupation (where hand-over or cessation of occupation 

may take place after the date stated in the Taking-Over Certificate for 

the Works). If any loss or damage happens to any of the above items 

while the Contractor is responsible for their care, arising from any cause 

whatsoever other than those for which the Employer is liable, the 

Contractor shall, at his own cost, rectify the loss or damage to the 

satisfaction of the Employer. 

20. Intellectual and 

Industrial Property 

Rights 

20.1 In this Clause, “infringement” means an infringement (or alleged 

infringement) of any patent, registered design, copyright, trade mark, 

trade name, trade secret or other intellectual or industrial property right 

relating to the Works; and “claim” means a claim (or proceedings 

pursuing a claim) alleging an infringement. 

20.2 Whenever a Party does not give notice to the other Party of any claim 

within 30 days of receiving the claim, the first Party shall be deemed to 

have waived any right to indemnity under this Clause. 

20.3 The Employer shall indemnify and hold the Contractor harmless 

against and from any claim alleging an infringement which is or was: 

(a) an unavoidable result of the Contractor‟s compliance with the 

Employer‟s Requirements, or 

(b) a result of any Works being used by the Employer: 

(i) for a purpose other than that indicated by, or reasonably to be 

inferred from, the Contract, or 

(ii) in conjunction with anything not supplied by the Contractor, 

unless such use was disclosed to the Contractor prior to the Base 

Date or is stated in the Contract. 

20.4 The Contractor shall indemnify and hold the Employer harmless 

against and from any other claim which arises out of or in relation to (i) 

the Contractor‟s design, manufacture, construction or execution of the 

Works, (ii) the use of Contractor‟s Equipment, or (iii) the proper use of 

the Works. 

20.5 If a Party is entitled to be indemnified under this Clause, the 

indemnifying Party may (at its cost) conduct negotiations for the 

settlement of the claim, and any litigation or arbitration which may 

arise from it. The other Party shall, at the request and cost of the 

indemnifying Party, assist in contesting the claim. This other Party 

(and its Personnel) shall not make any admission which might be 

prejudicial to the indemnifying Party, unless the indemnifying Party 

failed to take over the conduct of any negotiations, litigation or 

arbitration upon being requested to do so by such other Party. 

21. Employer‟s Risks 21.1 From the Commencement Date until the Defects Liability Certificate 

has been issued, the following are Employer‟s risks: 

(a)  war, hostilities (whether war be declared or not), invasion, act of 

foreign enemies,  
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(b) rebellion, terrorism, sabotage by persons other than the 

Contractor‟s Personnel, revolution, insurrection, military or 

usurped power, or civil war, within Nepal, 

(c)  riot, commotion or disorder within Nepal by persons other than 

the Contractor‟s Personnel, 

(d) munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, within Nepal, except as may be 

attributable to the Contractor‟s use of such munitions, explosives, 

radiation or radio-activity, . 

(e)  pressure waves caused by aircraft or other aerial devices travelling 

at sonic or supersonic speeds, 

(f)  use or occupation by the Employer of any part of the Permanent 

Works, except as may be specified in the Contract,  

(g)  design of any part of the Works by the Employer‟s Personnel or 

by others for whom the Employer is responsible, if any, and 

(h)  any operation of the forces of nature which is Unforeseeable or 

against which an experienced contractor could not reasonably 

have been expected to have taken adequate preventive precautions 

21.2 From the Completion Date until the Defects Liability Certificate has been 

issued, the risk of loss of or damage to the Works, Plant, and Materials is an 

Employer‟s risk except loss or damage due to 

(a)  a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not itself 

an Employer‟s risk, or 

(c) the activities of the Contractor on the Site after the Completion 

Date. 

21.3 If and to the extent that any of the risks listed in Clause 21.1 above 

results in loss or damage to the Works, Goods or Contractor‟s 

Documents, the Contractor shall promptly give notice to the Employer 

and shall rectify this loss or damage to the extent required by the 

Employer. 

21.4 If the Contractor suffers delay and/or incurs Cost from rectifying this 

loss or damage, the Contractor shall give a further notice to the 

Employer and shall be entitled subject to Clause 35. [Contractor‟s 

Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42 [Extension of Intended Completion 

Date], and 

(b) payment of any such Cost, which shall be added to the Contract 

Price. 

21.5 After receiving this further notice, the Employer shall proceed in 

accordance with Sub Clause 32. [Determinations] to agree or determine 

these matters. 

22. Contractor‟s 

Risks 

 

22.1 From the Commencement Date until the Defects Liability Certificate 

has been issued; 

i) the Contractor shall bear all risks arising from design, drawings, 

geotechnical conditions, commercial matters, technical issues, and any 

other related causes, except for claims made by the Contractor during 
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the scrutiny period (claim period) relating to unforeseen changes in the 

physical conditions of the site due to natural disasters. 

 ii) the risks of personal injury, death, and loss of or damage to property 

(including, without limitation, the Design, Works, Plant, Materials, and 

Equipment) and other contractor‟s obligations mentioned in the 

Contract, which are not Employer‟s risks are Contractor‟s risks.  

22.2 If any loss or damage happens to the Works, Goods or Contractor‟s 

Documents during the period when the Contractor is responsible for 

their care, from any cause not listed in Clause 21.1, the Contractor shall 

rectify the loss or damage at the Contractor‟s risk and cost, so that the 

Works, Goods and Contractor‟s Documents conform with the Contract. 

22.3 The Contractor shall bear the risk of any changes or increases in the 

cost of labour, materials, or equipment, except to the extent that the 

provisions for price adjustment, if stated in the Contract, are applicable. 

23. Insurance 23.1 The Contractor shall be responsible for effecting and maintaining the 

insurance specified in the relevant Clause. Each insurance shall be 

affected with insurers and in terms approved by the Employer. These 

terms shall be consistent with any terms agreed by both Parties before 

they signed the Contract Agreement.  

23.2 The Contractor shall provide insurance in the joint names of the 

Employer and the Contractor from the Commencement Date to the end of the 

Defects Liability Period, in the amounts and deductibles per occurrence of not 

more than the amount stated in the SCC for the following events which are 

due to the Contractor‟s risks:  

(a) loss of or damage to the Works, Plant, and Materials;  

(b) loss of or damage to Equipment;  

 (c) loss of or damage to property (except the Works, Plant, Materials, 

and Equipment) in connection with the Contract; 

(d) Personal injury or death; and 

(e) Liability for breach of professional duty. 

Liability for breach of professional duty : To the extent, if any, that the 

Contractor is responsible for the design of part of the Permanent Works 

under the Contract, and consistent with the indemnities specified in Clause 

19 [Indemnities]: (a) the Contractor shall effect and maintain professional 

indemnity insurance against liability arising out of any act, error or 

omission by the Contractor in carrying out the Contractor‟s design 

obligations in an amount not less than that stated in the SCC (if not 

stated, the amount agreed with the Employer); and (b) if stated in the 

SCC, such professional indemnity insurance shall also indemnify the 

Contractor against liability arising out of any act, error or omission by the 

Contractor in carrying out the Contractor‟s design obligations under the 

Contract that results in the Works (or Section or Part or major item of 

Plant, if any), when completed, not being fit for the purpose(s) for which 

they are intended under the Contract. The Contractor shall maintain this 

insurance for the period specified in the SCC. 

23.3 The Contractor shall insure the Works, Plant, Materials and 

Contractor‟s Documents for not less than the full reinstatement cost 

including the costs of demolition, removal of debris and professional 

fees and profit. 
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23.4 The Contractor shall insure the Contractor‟s Equipment for not less 

than the full replacement value, including delivery to Site. For each 

item of Contractor‟s Equipment, the insurance shall be effective 

while it is being transported to the Site and until it is no longer 

required as Contractor‟s Equipment. 

23.5 The Contractor shall insure against each Party‟s liability for any loss, 

damage, death or bodily injury which may occur to any physical 

property (except for Works and Contractor‟s Equipment) or to any 

person (except Contractor‟s Personnel), which may arise out of the 

Contractor‟s performance of the Contract and occurring before end of 

Defect Liability Period. 

23.6 The Contractor shall effect and maintain insurance against liability for 

claims, damages, losses and expenses (including legal fees and 

expenses) arising from injury, sickness, disease or death of any 

person employed by the Contractor or any other of the Contractor‟s 

Personnel. The Employer shall also be indemnified under the policy 

of insurance, except that this insurance may exclude losses and claims 

to the extent that they arise from any act or neglect of the Employer 

or of the Employer‟s Personnel. The insurance shall be maintained in 

full force and effect during the whole time that these personnel are 

assisting in the execution of the Works. For a Subcontractor‟s 

employees, the insurance may be effected by the Subcontractor, but 

the Contractor shall be responsible for compliance with this Clause. 

23.7 Policies, certificates and evidence of premium payment for insurance 

shall be delivered by the Contractor to the Employer for the Employer‟s 

approval before the Commencement Date.  

23.8 If the Contractor does not provide any of the policies and certificates 

required, the Employer may affect the insurance which the Contractor 

should have provided and recover the premiums the Employer has paid 

from payments otherwise due to the Contractor or, if no payment is due, 

the payment of the premiums shall be a debt due.  

23.9 The contractor shall keep the insurers informed of any relevant 

changes to the execution of the Works and ensure that insurance is 

maintained in accordance with this Clause 

23.10 Nothing in this Clause limits the obligations, liabilities or 

responsibilities of the Contractor, under the other terms of the 

Contract or otherwise. Any amounts not insured or not recovered 

from the insurers shall be borne by the Contractor in accordance with 

these obligations, liabilities or responsibilities. However, if the 

Contractor fails to effect and keep in force an insurance which is 

available and which it is required to effect and maintain under the 

Contract, and the Employer neither approves the omission nor effects 

insurance for the coverage relevant to this default, any moneys which 

should have been recoverable under this insurance shall be paid by 

the Contractor 

23.11 Alterations to the terms of insurance shall not be made without the 

approval of the Employer. 

23.12 Both parties shall comply with any conditions of the insurance policies. 

24. Site Data and 24.1 The Contractor, in preparing the Bid, shall rely on any Site 
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Investigation Reports Investigation Reports referred to in the SCC, if any, supplemented by 

any information available to the Contractor. The Contractor shall be 

responsible for verifying and interpreting all such data. 

24.2 The Contractor shall be deemed to have obtained all necessary information 

as to risks, contingencies and other circumstances which may influence or 

affect the Bid or Works. The Contractor shall be deemed to have 

inspected and examined the Site, its surroundings, the above data and 

other available information, and to have been satisfied before submitting 

the Tender as to all relevant matters, including (without limitation): 

(a) the form and nature of the Site, including sub-surface conditions, 

(b) the hydrological and climatic conditions, 

(c) the extent and nature of the work and Goods necessary for the 

execution and completion of the Works and the remedying of any 

defects, 

(d) the Laws, procedures and labour practices of Nepal, and 

(e) the Contractor‟s requirements for access, accommodation, facilities, 

personnel, power, transport, water and other services. 

25. Contractor to 

Construct the Works 

25.1 The Contractor shall construct and install the Works in accordance with 

the Employer‟s Requirements. 

25.2 The Contractor shall set out the Works in relation to original points, lines 

and levels of reference specified in the Contract or notified by the 

Employer or Employer Representative. The Contractor shall be 

responsible for the correct positioning of all parts of the Works, and shall 

rectify any error in the positions, levels, dimensions or alignment of the 

Works. 

25.3 The Employer shall be responsible for any errors in these specified or 

notified items of reference, but the Contractor shall use reasonable efforts 

to verify their accuracy before they are used. 

26. Works to Be 

Completed within 

intended Completion 

Date 

26.1 The Contractor may commence execution of the Works on the 

Commencement Date and shall carry out the Works in accordance 

with the Program submitted by the Contractor, as updated with the 

approval of the Employer, and complete them within the intended 

Completion Date 

26.2 The Contractor shall confine his operations to the Site, and to any 

additional areas which may be obtained by the Contractor and agreed by 

the Employer as working areas. The Contractor shall take all necessary 

precautions to keep Contractor‟s Equipment and Contractor‟s Personnel 

within the Site and these additional areas, and to keep them off adjacent 

land. 

26.3 During the execution of the Works, the Contractor shall keep the Site free 

from all unnecessary obstruction, and shall store or dispose of any 

Contractor‟s Equipment or surplus materials. The Contractor shall clear 

away and remove from the Site any wreckage, rubbish and Temporary 

Works which are no longer required. 

26.4 Upon the issue of the Taking-Over Certificate for the Works, the 

Contractor shall clear away and remove all Contractors‟ Equipment, 

surplus material, wreckage, rubbish and Temporary Works. The 

Contractor shall leave the Site and the Works in a clean and safe 
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condition. However, the Contractor may retain on Site, during the Defects 

Liability Period, such Goods as are required for the Contractor to fulfil 

obligations under the Contract. 

27. Design by 

Contractor  

27.1 The Contractor shall carry out, and be responsible for, the design of the 

Works and their related specification, drawings etc. Design shall be 

prepared by qualified designers who: 

a) are engineers or other professionals, qualified, experienced and 

competent in the disciplines of the design for which they are 

responsible;  

b) comply with the criteria (if any) stated in the Employer‟s 

Requirements; and  

c) are qualified and entitled under applicable Laws to design the Works. 

 Unless otherwise stated in the Contract, the Contractor shall submit to the 

Employer for consent the name and particulars of each proposed designer and 

design Subcontractor. 

The contractor shall submit the design and drawings, along with the project 

specifications, to the employer within the period as specified in the SCC in 

order to commence the construction works. The employer shall, through a 

technical person, a group of technical experts, or third-party specialists, verify 

whether the submitted design, drawings and Specification conform to the 

project's scope and standards, incorporating any necessary corrections or 

addressing shortcomings by the contractor, if any. The employer shall notify 

the contractor within thirty days from the date of receipt of the design, 

drawings, and specifications regarding the commencement of construction 

works.  

27.2 The Contractor warrants that he, his designers and Design Consultant or 

Design Subcontractor have the experience and capability necessary for 

the design. The Contractor undertakes that the designers shall be 

available to attend discussions with the Employer at all reasonable times, 

until the expiry date of the relevant Defects Liability Period. 

27.3 Upon receiving work order or Site Possession, the Contractor shall 

scrutinize the Employer's Requirements (including design criteria and 

calculations, if any) and the items of reference mentioned in Clause 25.2. 

Within the period stated in the SCC, calculated from the 

Commencement Date, the Contractor shall give notice to the Employer 

of any error, fault or other defect found in the Employer's Requirements 

or these items of reference. 

27.4 After receiving this notice, the Employer shall determine whether Clause 

53. [Variations] shall be applied, and shall give notice to the Contractor 

accordingly. If and to the extent that (taking account of cost and time) an 

experienced contractor exercising due care would have discovered the 

error, fault or other defect when examining the Site and the Employer's 

Requirements before submitting the Tender, the Time for Completion 

shall not be extended and the Contract Price shall not be adjusted. 

27.5 The Contractor's Documents shall comprise the technical documents 

specified in the Employer's Requirements, documents required to satisfy 

all regulatory approvals, and the documents described in the Clause 78. 

[Operating and Maintenance Manuals]. Unless otherwise stated in the 

Employer's Requirements, the Contractor's Documents shall be written in 

the language for communications defined in Clause 3. [Law and 
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Language]. 

27.6 The Contractor shall prepare all Contractor's Documents, and shall also 

prepare any other documents necessary to instruct the Contractor's 

Personnel. The Employer's Personnel shall have the right to inspect the 

preparation of all these documents, wherever they are being prepared. 

27.7 If the Employer's Requirements describe the Contractor's Documents 

which are to be submitted to the Employer after Design Approval; for 

review and/or for approval, they shall be submitted accordingly, together 

with a notice as described below. In the following provisions of this 

Clause, (i) "review period" means the period required by the Employer 

for review and (if so specified) for approval, and (ii) "Contractor's 

Documents" exclude any documents which are not specified as being 

required to be submitted for review and/or for approval. 

27.8 Unless otherwise stated in the Employer's Requirements, each review 

period shall not exceed 30 days, calculated from the date on which the 

Employer receives a Contractor's Document and the Contractor's notice. 

This notice shall state that the Contractor's Document is considered 

ready, both for review (and approval, if so specified) in accordance with 

this Clause and for use. The notice shall also state that the Contractor's 

Document complies with the Contract, or the extent to which it does not 

comply. 

27.9 The Employer may, within the review period, give notice to the Contractor 

that a Contractor's Document fails (to the extent stated) to comply with 

the Contract. If a Contractor's Document so fails to comply, it shall be 

rectified, resubmitted and reviewed (and, if specified, approved) in 

accordance with this Clause, at the Contractor's cost. 

27.10 For each part of the Works, and except to the extent that the prior 

approval or consent of the Employer shall have been obtained: 

(a) in the case of a Contractor's Document which has (as specified) 

been submitted for the Employer 's approval: 

(i) the Employer shall give notice to the Contractor that the 

Contractor's Document is approved, with or without comments, 

or that it fails (to the extent stated) to comply with the Contract; 

(ii) execution of such part of the Works shall not commence until 

the Employer has approved the Contractor's Document; and  

(iii) the Employer shall be deemed to have approved the 

Contractor's Document upon the expiry of the review periods 

for all the Contractor's Documents which are relevant to the 

design and execution of such part, unless the Employer has 

previously notified otherwise in accordance with sub-paragraph 

(i); 

(b) execution of such part of the Works shall not commence prior to the 

expiry of the review periods for all the Contractor's Documents 

which are relevant to its design and execution; 

(c) execution of such part of the Works shall be in accordance with 

these reviewed (and, if specified, approved) Contractor's 

Documents; and 

(d) if the Contractor wishes to modify any design or document which 

has previously been submitted for review (and, if specified, 

approval), the Contractor shall immediately give notice to the 
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Employer. Thereafter, the Contractor shall submit revised 

documents to the Employer in accordance with the above 

procedure. 

27.11 If the Employer instructs that further Contractor's Documents are 

required, the Contractor shall prepare them promptly. 

27.12 No examination or lack of examination of whatsoever nature by the 

Employer, or Employer‟s Representatives or Employer Personnel of the 

Contractor‟s drawings, documents, calculations or details relating to the 

execution of the Works or otherwise nor any certification, comment, 

rejection or approval expressed by such persons in regard thereto, either 

with or without modification, shall in any respect relieve or absolve the 

Contractor from any obligations or liability under or in connection with 

the Contract.  

27.13 The Contractor shall, unless it is otherwise provided in the Contract, have 

in respect of any errors, omissions, ambiguities, inconsistencies, 

inadequacies, other defects or insufficiency in the design of the Works 

(including any further design which the Contractor has to carry out as a 

result of a Variation) the like liability to the Employer, whether under 

statute or otherwise, as would an appropriate professional designer 

holding himself out as competent to take on the design of the Works, 

provided always that: (a) where the Employer has relied upon the 

Contractor to select Plant and materials required by the design to be 

incorporated in the Works the Contractor shall ensure that all such Plant 

and materials are reasonably fit for the purpose intended by the Contract. 

(b) subject to Clause (a) above in no circumstances shall the Contractor 

be obliged to ensure that the design is fit for the purpose intended by the 

Contract. If for any reason, the Contractor shall wish to change his 

design of the Works after the design has been checked, he shall comply 

in all respects with the Design Checking Procedures. 

27.14 In preparing the design and complying with his obligations under Clause 

27.15, the Contractor shall, where prescribed in the Employer‟s 

Requirements, comply in all respects with the Design Checking 

Procedures. 

27.15 If errors, omissions, ambiguities, inconsistencies, inadequacies or other 

defects are found in the Contractor's Documents, they and the Works 

shall be corrected at the Contractor's cost, notwithstanding any consent 

or approval under this Clause. 

27.16 The design, the Contractor's Documents, the execution and the completed 

Works shall comply with Nepal's technical standards, building, 

construction and environmental Laws, Laws applicable to the product 

being produced from the Works, and other standards specified in the 

Employer's Requirements, applicable to the Works, or defined by the 

applicable Laws. 

27.17 All these Laws shall, in respect of the Works and each Section, be those 

prevailing when the Works are taken over by the Employer under Clause 

76. [Taking Over of the Works]. References in the Contract to published 

standards shall be understood to be references to the edition applicable 

on the Base Date, unless stated otherwise. 

27.18 If changed or new applicable standards come into force in Nepal after the 

Base Date, the Contractor shall give notice to the Employer and (if 
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appropriate) submit proposals for compliance. In the event that: 

(a) the Employer determines that compliance is required, and 

(b) the proposals for compliance constitute a variation, then the 

Employer shall initiate a Variation in accordance with Clause 53 

[Variations]. 

27.19 The Contractor shall carry out the training of Employer's Personnel in the 

operation and maintenance of the Works to the extent specified in the 

Employer's Requirements. If the Contract specifies training which is to 

be carried out before taking-over, the Works shall not be considered to be 

completed for the purposes of taking-over under Clause 76. [Taking 

Over of the Works] until this training has been completed. 

28. Safety, Security 

and Protection of the 

Environment 

28.1 The Contractor shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to be on the Site, 

(c) use reasonable efforts to keep the Site and Works clear of 

unnecessary obstruction so as to avoid danger to these persons, 

(d) provide fencing, lighting, guarding and watching of the Works until 

completion and taking over under Clause 76. [Taking Over of the 

Works], and 

(e) provide any Temporary Works (including roadways, footways, 

guards and fences) which may be necessary, because of the 

execution of the Works, for the use and protection of the public and 

of owners and occupiers of adjacent land. 

28.2 The Contractor shall not interfere unnecessarily or improperly with: (a) 

the convenience of the public, or (b) the access to and use and 

occupation of all roads and footpaths, irrespective of whether they are 

public or in the possession of the Employer or of others. 

28.3 The Contractor shall indemnify and hold the Employer harmless 

against and from all damages, losses and expenses (including legal 

fees and expenses) resulting from any such unnecessary or improper 

interference. 

28.4 Unless otherwise stated in the contract: 

(a) The Contractor shall be responsible for keeping unauthorized 

persons off the Site, and 

(b) authorized persons shall be limited to the Contractor‟s Personnel 

and the Employer‟s Personnel; and to any other personnel notified 

to the Contractor, by (or on behalf of) the Employer, as authorized 

personnel of the Employer‟s other contractors on the Site. 

28.5 The Contractor shall take all reasonable steps to protect the 

environment (both on and off the Site) and to limit damage and 

nuisance to people and property resulting from pollution, noise and 

other results of his operations. The Contractor shall ensure that any cut 

or fill slopes are planted in grass or other plant cover as soon as possible to 

protect them from erosion. Any spoil or material removed from drains shall 

be disposed of to designated stable tipping areas as directed by the 

Employer.  

28.6 The Contractor shall ensure that emissions, surface discharges and 
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effluent from the Contractor‟s activities shall not exceed the values 

indicated in the Employer‟s Requirements, and shall not exceed the 

values prescribed by applicable Laws. 

28.7 The Employer shall have the power to disallow any working practice or 

activity of the Contractor or direct that such practices or activities be 

modified should the Employer consider, on the advice of the relevant 

Government Departments, that the practices or activities will be harmful to 

wildlife. 

28.8 The Contractor shall provide on the Site such lifesaving apparatus as may be 

appropriate and an adequate and easily accessible first aid outfit or such 

outfits as may be required by any government ordinance, factory act, etc., 

subsequently published and amended from time to time. 

28.9 The Contractor shall comply with the Employer‟s Occupational Health 

and Safety (OHS) Policy, Guideline and/or Operating Manual, if any, 

as specified in the SCC. 

29. Discoveries 29.1 Anything of historical or fossils, coins, articles of value or antiquity, and 

structures or other interest or of significant value unexpectedly 

discovered on the Site, shall be the property of the employer. The 

Contractor shall notify the Employer of such discoveries and carry out the 

Employer‟s instructions for dealing with them.  

29.2 The Contractor shall take reasonable precautions to prevent Contractor‟s 

Personnel or other persons from removing or damaging any of these 

findings.  

29.3 If the Contractor suffers delay and/or incurs Cost from complying with the 

instructions, the Contractor shall give a further notice to the Employer and 

shall be entitled subject to Clause 35. [Contractor‟s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42 [Extension of Intended Completion Date], 

and 

(b) payment of any such Cost, which shall be added to the Contract 

Price. 

29.4 After receiving this further notice, the Employer shall proceed in accordance 

with Clause 32. [Determinations] to agree or determine these matters. 

30. Possession of the 

Site and it‟s Access  

30.1 The Employer shall give the Contractor right of access to, and 

possession of, all the Site parts of the Site within the time (or times) 

stated in the SCC. The right and possession may not be exclusive to 

the Contractor. If, under the Contract, the Employer is required to give 

(to the Contractor) possession of any foundation, structure, plant or 

means of access, the Employer shall do so in the time and manner 

stated in the Employer‟s Requirements. However, the Employer may 

withhold any such right or possession until the Performance Security 

has been received. If no such time is stated in the SCC, the Employer 

shall give the Contractor right of access to, and possession of, the Site 

within such times as may be required to enable the Contractor to proceed 

in accordance with the Program submitted under Clause 41 [Program and 

Progress]. 

30.2 Until the Performance Certificate has been issued, the Contractor shall 

have the right of access to all parts of the Works and to records of the 

operation and performance of the Works, except as may be inconsistent 
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with the Employer‟s reasonable security restrictions. 

30.3 If right of access to, and possession of a part is not given by the date stated 

in the SCC, the Employer shall be deemed to have delayed the start of 

the relevant activities, and this shall be a Compensation Event. 

However, if and to the extent that the Employer‟s failure was caused by 

any error or delay by the Contractor, including an error in, or delay in 

the submission of, any of the Contractor's Documents, the Contractor 

shall not be entitled to such extension of time and Cost. 

30.4 The Contractor shall allow the Employer and any person authorized by 

the Employer access to the Site and to any place where work in 

connection with the Contract is being carried out or is intended to be 

carried out. 

31. Access Route and 

Transport of Goods 

31.1 The Contractor shall be deemed to have been satisfied as to the suitability 

and availability of access routes to the Site. The Contractor shall use 

reasonable efforts to prevent any road or bridge from being damaged by 

the Contractor‟s traffic or by the Contractor‟s Personnel. These efforts 

shall include the proper use of appropriate vehicles and routes 

31.2 Except as otherwise stated in these Conditions: 

(a) the Contractor shall (as between the Parties) be responsible for any 

maintenance which may be required for his use of access routes; 

(b) the Contractor shall provide all necessary signs or directions along 

access routes, and shall obtain any permission which may be required 

from the relevant authorities for his use of routes, signs and directions; 

(c) the Employer shall not be responsible for any claims which may arise 

from the use or otherwise of any access route, 

(d) the Employer does not guarantee the suitability or availability of 

particular access routes, and 

(e) Costs due to non-suitability or non-availability, for the use required by 

the Contractor, of access routes shall be borne by the Contractor. 

31.3 Unless otherwise stated in the SCC: 

(a) the Contractor shall give the Employer not less than 21 days‟ notice of 

the date on which any Plant or a major item of other Goods will be 

delivered to the Site; 

(b) the Contractor shall be responsible for packing, loading, transporting, 

receiving, unloading, storing and protecting all Goods and other things 

required for the Works; and 

(c) the Contractor shall indemnify and hold the Employer harmless against 

and from all damages, losses and expenses (including legal fees and 

expenses) resulting from the transport of Goods, and shall negotiate and 

pay all claims arising from their transport. 



                                             RDCNP -DB/ 33701132/083-84/09 

148 | P a g e  

 

32. Determinations 32.1 When carrying out his/her duties under this Clause, the Employer‟s 

Representative shall not be deemed to act for the Employer. Whenever 

these Conditions provide that the Employer shall proceed in accordance 

with this Clause 32. [Determination] to agree or determine any matter, the 

Employer‟s Representative shall consult with each Party in an endeavor to 

reach agreement. If agreement is not achieved, the Employer‟s 

Representative shall make a fair determination in accordance with the 

Contract, taking due regard of all relevant circumstances. 

32.2 The Employer‟s Representative shall give notice to both Parties of each 

agreement or determination, with supporting particulars. Each Party shall 

give effect to each agreement or determination, any Party gives notice, to 

the other Party, of his dissatisfaction with a determination within 15 days 

of receiving it. After then, parties shall proceed as per Clause 36. [Dispute 

Settlement] or Clause 37. [Dispute Settlement by Arbitration]. 

33. Instructions, 

Inspections and 

Audits 

33.1 The Employer may issue to the Contractor instructions which may be 

necessary for the Contractor to perform his obligations under the Contract. 

The Contractor shall carry out all instructions of the Employer, or from 

the Employer‟s Representative or an assistant to whom the appropriate 

authority has been delegated which comply with the applicable laws 

where the Site is located. 

33.2 Each instruction shall be given in writing and shall state the obligations to 

which relates and the Clause (or other term of the Contract) in which the 

obligations are specified. If any such instruction constitutes a Variation, 

Clause 53 [Variations] shall apply. 

33.3 The Contractor shall keep, and shall make all reasonable efforts to cause 

its Subcontractors and consultant [if any] to keep accurate and 

systematic accounts and records in respect of the Works in such form 

and details as will clearly identify relevant time changes and costs. 

33.4 The Contractor shall permit the GoN/DP and/or persons appointed by the 

GoN/DP to inspect the Site and/or the accounts and records of the 

Contractor and its sub-contractors relating to the performance of the 

Contract, and to have such accounts and records audited by auditors 

appointed by the GoN/DP if required by the GoN/DP. The Contractor‟s 

attention is drawn to Clause 84.2 which provides, inter alia, that acts 

intended to materially impede the exercise of the GoN‟s/DP‟s inspection 

and audit rights provided for under this Clause constitute an obstructive 

practice subject to contract termination. 

34. Employer‟s 

Claims 

34.1 If the Employer considers himself to be entitled to reduction in the 

Contract Price and/or to any payment under any Clause of these 

Conditions or otherwise in connection with the Contract, and/or to any 

extension of the Defects Liability Period, he shall give notice and 

particulars to the Contractor. 

34.2 The notice shall be given as soon as practicable after the Employer 

became aware of the event or circumstances giving rise to the claim. A 

notice relating to any extension of the Defects Liability Period shall be 

given before the expiry of such period. 

34.3 The particulars shall specify the Clause or other basis of the claim, and 
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shall include substantiation of the amount and/or extension to which the 

Employer considers himself to be entitled in connection with the 

Contract. The Employer‟s Representative shall then proceed in 

accordance with Clause 32. [Determinations] to agree or determine (i) 

the amount (if any) which the Employer is entitled to be paid by the 

Contractor, and/or (ii) the extension (if any) of the Defects Liability 

Period in accordance with Clause 49.2. 

34.4 The Employer may deduct this amount from any moneys due, or to 

become due, to the Contractor. The Employer shall only be entitled to 

set off against or make any deduction from an amount due to the 

Contractor, or to otherwise claim against the Contractor, in accordance 

with this Clause or with sub-paragraph (a) and/or (b) of Clause 55.5. 

35.Contractor‟s 

Claims  

35.1 If the Contractor considers himself to be entitled to any extension of the 

Time for Completion and/or any additional payment, under any Clause of 

these Conditions or otherwise in connection with the Contract, the 

Contractor shall give notice to the Employer of such Compensation 

Events or cause of additional payments, describing the event or 

circumstance giving rise to the claim. The notice shall be given as soon as 

practicable, and not later than 21 days after the Contractor became aware, 

or should have become aware, of the event or circumstance. 

35.2 If the Contractor fails to give notice of a claim within such period of 21 

days, the Time for Completion shall not be extended, the Contractor shall 

not be entitled to additional payment, and the Employer shall be 

discharged from all liability in connection with the claim.  

35.3 The Contractor shall also submit any other notices which are required by 

the Contract, and supporting particulars for the claim, all as relevant to 

such event or circumstance. 

35.4 The following shall be Compensation Events:  

(a) The Employer does not give access to a part of the Site by the Site 

Possession Date pursuant to GCC 30.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way 

that affects the work of the Contractor under the Contract.  

(c) The Employer instructs the Contractor to uncover or to carry out 

additional tests upon work, which is then found to have no Defects. 

(d) The Employer unreasonably does not approve a subcontract to be 

let. 

(e) The Employer gives an instruction for dealing with an unforeseen 

condition, caused by the Employer, or additional work required for 

safety or other reasons. 

(f) Other contractors, public authorities, utilities, or the Employer does 

not work within the dates and other constraints stated in the 

Contract, and they cause delay or extra cost to the Contractor. 

(g) The advance payment is delayed. 

(h) The effects on the Contractor of any of the Employer‟s Risks. 

(i) The Employer unreasonably delays issuing a Taking Over 

Certificate. 

35.5 The Contractor shall not be entitled to compensation to the extent that 

the Employer‟s interests are adversely affected by the Contractor‟s 
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not having given early warning or not having cooperated with the 

Employer.  

35.6 The Contractor shall keep such contemporary records as may be necessary 

to substantiate any claim, either on the Site or at another location 

acceptable to the Employer. Without admitting liability, the Employer 

may, after receiving any notice under this Clause, monitor the record-

keeping and/or instruct the Contractor to keep further contemporary 

records. The Contractor shall permit the Employer to inspect all these 

records, and shall (if instructed) submit copies to the Employer. 

35.7 Within 21 days after the Contractor became aware (or should have become 

aware) of the event or circumstance giving rise to the claim, or within 

such other period as may be proposed by the Contractor and approved by 

the Employer, the Contractor shall send to the Employer a fully detailed 

claim which includes full supporting particulars of the basis of the claim 

and of the extension of time and/or additional payment claimed. If the 

event or circumstance giving rise to the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly intervals, 

giving the accumulated delay and/or amount claimed, and such 

further particulars as the Employer may reasonably require; and 

(c) the Contractor shall send a final claim within 30 days after the 

end of the effects resulting from the event or circumstance, or 

within such other period as may be proposed by the Contractor 

and approved by the Employer. 

35.8 Within 21 days after receiving a claim or any further particulars 

supporting a previous claim, or within such other period as may be 

proposed by the Employer and approved by the Contractor, the 

Employer shall respond with approval, or with disapproval and 

detailed comments. He may also request any necessary further 

particulars, but shall nevertheless give his response on the principles 

of the claim within such time. 

35.9 Each interim payment shall include such amounts for any claim as 

have been reasonably substantiated as due under the relevant provision 

of the Contract. Unless and until the particulars supplied are sufficient 

to substantiate the whole of the claim, the Contractor shall only be 

entitled to payment for such part of the claim as he has been able to 

substantiate. 

35.10 The Employer‟s Representative shall proceed in accordance with 

Clause 32. [Determinations] to agree or determine (i) the extension (if 

any) of the Time for Completion (before or after its expiry) in 

accordance with Clause 42 [Extension of Intended Completion Date], 

and/or (ii) the additional payment (if any) to which the Contractor is 

entitled under the Contract. 

35.11 The requirements of this Clause are in addition to those of any other 

Clause which may apply to a claim. If the Contractor fails to comply 

with this or another Clause in relation to any claim, any extension of 

time and/or additional payment shall take account of the extent (if 

any) to which the failure has prevented or prejudiced proper 

investigation of the claim, unless the claim is excluded the Clause 

35.2. 
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36. Dispute 

Settlement 

36.1 The Employer and the Contractor shall attempt to settle amicably by 

direct negotiation any disagreement or dispute arising between them 

under or in connection with the Contract. 

36.2 Any dispute between the Parties as to matters arising pursuant to this 

Contract which cannot be settled amicably within thirty (30) days after 

receipt by one Party of the other Party„s request for such amicable 

settlement may be referred to Arbitration within 30 days after the 

expiration of amicable settlement period. 

37. Dispute 

Settlement by 

Arbitration 

37.1 Unless settled amicably, any dispute shall be finally settled by 

arbitration. In case of arbitration, the arbitration shall be conducted in 

accordance with the arbitration procedures in accordance with law of 

Nepal at the place within the territory of Nepal given in the SCC.  

B. Staff and Labor 

38. Staff, Labour and 

theirs facilities 

38.1 The Contractor shall and make arrangements for the engagement of all 

staff and labour, local or otherwise, and for their payment, housing, 

feeding and transport 

38.2 The Contractor shall pay rates of wages, and observe conditions of 

labour, which are not lower than those established for the trade or 

industry where the work is carried out. 

38.3 The Contractor shall not employ forced labor, which consists of any 

work or service, not voluntarily performed, that is exacted from an 

individual under threat of force or penalty. This covers any kind of 

involuntary or compulsory labor, such as indentured labor, bonded 

labor, or similar labor–contracting arrangements. 

38.4 The Contractor shall not recruit, or attempt to recruit, staff and labour 

from amongst the Employer‟s Personnel. 

38.5 The Contractor shall comply with all the relevant labour Laws 

applicable to the Contractor‟s Personnel, including Laws relating to 

their employment, health, safety, welfare, immigration and emigration, 

and shall allow them all their legal rights. 

38.6 The Contractor shall require his employees to obey all applicable Laws, 

including those concerning safety at work. 

38.7 The Contractor shall not permit any of the Contractor‟s Personnel to 

maintain any temporary or permanent living quarters within the 

structures forming part of the Permanent Works. 

38.8 The Contractor shall at all times take all reasonable precautions to 

maintain the health and safety of the Contractor‟s Personnel. In 

collaboration with local health authorities, the Contractor shall ensure 

that medical staff, first aid facilities, sick bay and ambulance service are 

available at all times at the Site and at any accommodation for 

Contractor‟s and Employer‟s Personnel, and that suitable arrangements 

are made for all necessary welfare and hygiene requirements and for the 

prevention of epidemics. 

38.9 The Contractor shall appoint an accident prevention officer at the Site, 

responsible for maintaining safety and protection against accidents. 

This person shall be qualified for this responsibility, and shall have the 

authority to issue instructions and take protective measures to prevent 
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accidents. Throughout the execution of the Works, the Contractor shall 

provide whatever is required by this person to exercise this 

responsibility and authority. 

38.10 The Contractor shall send, to the Employer, details of any accident as 

soon as practicable after its occurrence. The Contractor shall maintain 

records and make reports concerning health, safety and welfare of 

persons, and damage to property, as the Employer may reasonably 

require. 

38.11 Except as otherwise stated in the Employer‟s Requirements, the 

Contractor shall provide and maintain all necessary accommodation and 

welfare facilities for the Contractor‟s Personnel. The Contractor shall 

also provide facilities for the Employer‟s Personnel as stated in the 

Employer‟s Requirements. 

38.12 Key Personnel: If no Key Personnel are specified in the Employer‟s 

Requirements this Clause shall not apply. 

The Contractor shall appoint the natural persons named in the Bid to the 

positions of Key Personnel. If not so named, or if an appointed person 

fails to act in the relevant position of Key Personnel, the Contractor 

shall submit to the Employer for consent the name and particulars of 

another person the Contractor proposes to appoint to such position. If 

consent is withheld or subsequently revoked, the Contractor shall 

similarly submit the name and particulars of a suitable replacement for 

such position. 

If the Employer does not respond within 15 days after receiving any 

such submission, by giving a Notice stating an objection to the 

appointment of such person (or replacement) with reasons, the 

Employer shall be deemed to have given the Employer‟s consent. 

The Contractor shall not, without the Employer‟s prior consent, revoke 

the appointment of any of the Key Personnel or appoint a replacement 

(unless the person is unable to act as a result of death, illness, disability 

or resignation, in which case the appointment shall be deemed to have 

been revoked with immediate effect and the appointment of a 

replacement shall be treated as a temporary appointment until the 

Employer gives his/her consent to this replacement, or another 

replacement is appointed, under this Clause). 

All Key Personnel shall be based at the Site (or, where Works are being 

executed off the Site, at the location of the Works) for the whole time 

that the Works are being executed. If any of the Key Personnel is to be 

temporarily absent during execution of the Works, a suitable 

replacement shall be temporarily appointed, subject to the Employer‟s 

prior consent. 

All Key Personnel shall be fluent in the language for communications 

defined in Clause 3. [Law and Language]. 

39. Child Labor 39.1 The Contractor shall not employ children in a manner that is 

economically exploitative, or is likely to be hazardous, or to interfere 

with, the child's education, or to be harmful to the child's health or 

physical, mental, spiritual, moral, or social development. Where 

national laws have provisions for employment of minors, the Contractor 

shall follow those laws applicable to the Contractor. Children below the 

age of 18 years shall not be employed in dangerous work.  
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40. Non-

discrimination and 

Equal Opportunity 

40.1 The Contractor shall not make employment decisions on the basis of 

personal characteristics unrelated to inherent job requirements. The 

Contractor shall base the employment relationship on the principle of 

equal opportunity and fair treatment, and shall not discriminate with 

respect to aspects of the employment relationship, including recruitment 

and hiring, compensation (including wages and benefits), working 

conditions and terms of employment, access to training, promotion, 

termination of employment or retirement, and discipline. In countries 

where national law provides for non-discrimination in employment, the 

Contractor shall comply with national law. When national laws are 

silent on nondiscrimination in employment, the Contractor shall meet 

this Sub clause's requirements. Special measures of protection or 

assistance to remedy past discrimination or selection for a particular job 

based on the inherent requirements of the job shall not be deemed 

discrimination. 

C. Time Control 

41. Program and 

Progress 

41.1 Within the time stated in the SCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Employer for approval a 

Program showing the general methods, arrangements, order, and timing for 

all the activities consistent with those in the Activity Schedule.  

41.2 Unless otherwise stated in the Contract, each program shall include: 

(a) the order in which the Contractor intends to carry out the Works, 

including the anticipated timing of each stage of design, 

Contractor‟s Documents, manufacture, inspection, delivery to Site, 

construction, erection, testing, commissioning and trial operation, 

(b) the periods for reviews for Contractor‟s Documents, 

(c) the sequence and timing of inspections and tests specified in the 

Contract, and 

(d) a supporting report which includes: 

(i) a general description of the methods which the Contractor 

intends to adopt for the execution of each major stage of the 

Works, and 

(ii) the approximate number of each class of Contractor‟s 

Personnel and of each type of Contractor‟s Equipment for each 

major stage. 

41.3 Whenever the previous program is inconsistent with actual progress or 

with the Contractor‟s obligations, an update of the Program shall be 

done by the Contractor showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the 

remaining work, including any changes to the sequence of the activities. 

41.4 The Contractor shall submit an updated Activity Schedule within 15 days 

of being instructed to by the Employer‟s Representative, for Approval. 

41.5 The Employer approval of the Program shall not alter the Contractor‟s 

obligations. The Contractor may revise the Program and submit it to the 

Employer again at any time. A revised Program shall show the effect of 

Variations and Compensation Events. 

41.6 The contractor shall have to keep daily log of the construction 

activities in a format approved by the Employer. The daily log shall not 
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constitute nor take the place of any notice required to be given by 

Contractor to Employer pursuant to the Contract Documents. The daily 

log shall document all activities at the Project site including, but not 

limited to, the following: 

(i.) Weather conditions showing the high and low temperatures 

during work hours, the amount of precipitation received on the 

Project site, and any other weather conditions which adversely 

affect the Work; 

(ii.) Soil conditions which adversely affect the Work; 

(iii.) The hours of operation by Contractor and subcontractor's 

personnel; 

(iv.) The number of Contractor and subcontractor's personnel 

present and working at the Project site, by subcontract and 

trade; 

(v.) All equipment presents at the Project site, description of 

equipment uses and designation of time equipment was used 

(specifically indicating any down time); 

(vi.) Description of Work being performed at the Project site; 

(vii.) Any unusual or special occurrences at the Project site; 

(viii.) Materials received at the Project site; and 

(ix.) A list of all visitors to the Project site. 

41.7 Unless otherwise stated in the SCC, monthly progress reports shall be 

prepared by the Contractor and submitted to the Employer in six 

copies or as stated in the SCC. The first report shall cover the period 

up to the end of the first calendar month following the 

Commencement Date. Reports shall be submitted monthly thereafter, 

each within 7 days after the last day of the period to which it relates. 

Reporting shall continue until the Contractor has completed all work 

which is known to be outstanding at the completion date stated in the 

Taking-Over Certificate for the Works. Each report shall include: 

(a) charts and detailed descriptions of progress, including each stage 

of design, Contractor‟s Documents, procurement, manufacture, 

delivery to Site, construction, erection, testing, commissioning 

and trial operation; 

(b) photographs showing the status of manufacture and of progress on 

the Site; 

(c) for the manufacture of each main item of Plant and Materials, the 

name of the manufacturer, manufacture location, percentage 

progress, and the actual or expected dates of: 

(i) commencement of manufacture, 

(ii) Contractor‟s inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site; 

(d) the details described in Clause 18.4,18.5; 

(e) copies of quality assurance documents, test results and certificates 

of Materials; 

(f) list of Variations, notices given under Clause 34. [Employer‟s 

Claims] and notices given under Clause 35. [Contractor‟s Claims] 
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; 

(g) safety statistics, including details of any hazardous‟ incidents and 

activities relating to environmental aspects and public relations; 

and 

(h) comparisons of actual and planned progress, with details of any 

events or circumstances which may jeopardize the completion in 

accordance with the Contract, and the measures being (or to be) 

adopted to overcome delays. 

42. Extension of the 

Intended Completion 

Date 

42.1 The Contractor shall be entitled subject to Clause 35. [Contractor‟s 

Claims] to an extension of the Time for Completion if and to the extent 

that completion for the purposes of Clause 76. [Taking Over of the 

Works] is or will be delayed by any of the following causes: 

(a) a Variation (unless an adjustment to the Time for Completion has 

been agreed under Clause 53. [Variations]), 

(b) a cause of delay giving an entitlement to extension of time under a 

Clause of these Conditions,  

(c) exceptionally adverse climatic conditions, which for the purpose of 

these Conditions shall mean adverse climatic conditions at the Site 

which are Unforeseeable having regard to climatic data made 

available by the Employer under Clause 41 [Program and Progress] 

and/or climatic data published in the Country for the geographical 

location of the Site;  

(d) Unforeseeable shortages in the availability of personnel or Goods (or 

Employer-Supplied Materials, if any) caused by epidemic or 

governmental actions; or 

(e) any delay, impediment or prevention caused by or attributable to the 

Employer, the Employer‟s Personnel, or the Employer‟s other 

contractors on the Site.  

42.2 If the Contractor considers himself to be entitled to an extension of the 

Time for Completion, the Contractor shall give notice to the Employer in 

accordance with Clause 35 [Contractor‟s Claims]. When determining 

each extension of time under Clause 35, the Employer shall review 

previous determinations and may increase, but shall not decrease, the 

total extension of time. 

42.3 If the Contractor has failed to give early warning of a delay or has failed to 

cooperate in dealing with a delay, the delay by this failure shall not be 

considered in assessing the new Intended Completion Date. 

43. Acceleration 43.1 When the Employer wants the Contractor to finish before the Intended 

Completion Date, the Employer shall obtain priced proposals for 

achieving the necessary acceleration from the Contractor. If the 

Employer accepts these proposals, the Intended Completion Date shall 

be adjusted accordingly and confirmed by both the Employer and the 

Contractor.  

43.2 If the Contractor‟s priced proposals for acceleration are accepted by the 

Employer, they are incorporated in the Contract Price and treated as a 

Variation. 

44. Delays Ordered 

by the Employer 

44.1 The Employer may instruct the Contractor to delay or to suspend 

progress of part or all of the Works. During such delay or suspension, the 

Contractor shall protect, store and secure such part or the Works against 
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any deterioration, loss or damage. 

44.2 The Employer may also notify the cause for the delay or suspension. If 

and to the extent that the cause is notified and is the responsibility of the 

Contractor, the following Clauses 44.3, 44.4 and 44.5 shall not apply. 

44.3 If the Contractor suffers delay and/or incurs Cost from complying with 

the Employer‟s instructions under Clause 44.2 and/or from resuming the 

work, the Contractor shall give notice to the Employer and shall be 

entitled subject to Clause 35. [Contractor‟s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42 [Extension of Intended Completion Date], 

and 

(b) Payment of any such Cost, which shall be added to the Contract 

Price. 

After receiving this notice, the Employer‟s Representative shall proceed 

in accordance with Clause 32. [Determinations] to agree or determine 

these matters. The Contractor shall not be entitled to an extension of time 

for, or to payment of the Cost incurred in, making good the consequences 

of the Contractor‟s faulty design, workmanship or materials, or of the 

Contractor‟s failure to protect, store or secure in accordance with Clause 

44.2. 

44.4 The Contractor shall not be entitled to Extension of Time, or to payment 

of the Cost incurred, in making good:  

(a) the consequences of the Contractor‟s faulty or defective design, 

workmanship, Plant or Materials; and/or  

(b) any deterioration, loss or damage caused by the Contractor‟s failure 

to protect, store or secure in accordance with Sub-Clause 44.1. 

44.5 The Contractor shall be entitled to payment of the value (as at the date of 

suspension) of Plant and/or Materials which have not been delivered to 

Site, if: 

(a) the work on Plant or delivery of Plant and/or Materials, has been 

suspended for more than 30 days, and 

(b) the Contractor has marked the Plant and/or Materials as the 

Employer‟s property in accordance with the Employer‟s 

instructions. 

44.6 If the suspension under Clause 44.2 has continued for more than 90 days, 

the Contractor may request the Employer‟s permission to proceed. If the 

Employer does not give permission within 30 days after being requested 

to do so, the Contractor may, by giving notice to the Employer, treat the 

suspension as an omission under Clause 53 [Variations] of the affected 

part of the Works. If the suspension affects the whole of the Works, the 

Contractor may give notice of termination under Clause 81. 

[Termination by Contractor]. 

44.7 After the permission or instruction to proceed is given, the Parties shall 

jointly examine the Works and the Plant and Materials affected by the 

suspension. The Contractor shall make good any deterioration or defect in 

or loss of the Works or Plant or Materials, which has occurred during the 

suspension. 

45. Management 45.1 Either the Employer or the Contractor may require the other to attend a 
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Meetings management meeting. The business of a management meeting shall be to 

review the plans for remaining work and to deal with matters raised in 

accordance with the early warning procedure. 

45.2 The Employer‟s Representative shall record the business of management 

meetings and provide copies of the record to those attending the meeting 

and to the Employer. The responsibility of the parties for actions to be 

taken shall be decided by the Employer either at the management 

meeting or after the management meeting and stated in writing to all 

who attended the meeting. 

45.3 The frequency of such meetings shall be as specified in the SCC. 

46. Early Warning 46.1 The Contractor shall warn the Employer at the earliest opportunity of 

specific likely future events or circumstances that may adversely 

affect the quality of the work, increase the Contract Price, or delay the 

execution of the Works. The Employer may require the Contractor to 

provide an estimate of the expected effect of the future event or 

circumstance on the Contract Price and Completion Date. The 

estimate shall be provided by the Contractor as soon as reasonably 

possible 

46.2 The Contractor shall cooperate with the Employer in making and 

considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the work 

and in carrying out any resulting instruction of the Employer. 

D. Quality Control 

47. Quality Assurance 47.1 The Contractor shall institute a quality assurance system to demonstrate 

compliance with the requirements of the Contract. The system shall be in 

accordance with the details stated in the Contract. The Employer shall be 

entitled to audit any aspect of the system. 

47.2 Details of all procedures and compliance documents shall be submitted to the 

Employer for information before each design and execution stage is 

commenced. When any document of a technical nature is issued to the 

Employer, evidence of the prior approval by the Contractor himself shall be 

apparent on the document itself. 

47.3 Compliance with the quality assurance system shall not relieve the Contractor 

of any of his duties, obligations or responsibilities under the Contract. 

47.4 The Contractor shall carry out the manufacture of Plant, the production and 

manufacture of Materials, and all other execution of the Works: 

(a) in the manner (if any) specified in the Contract, 

(b) in a proper workmanlike and careful manner, in accordance with 

recognized good practice, and 

(c) with properly equipped facilities and non-hazardous Materials, except as 

otherwise specified in the Contract. 

47.5 The Contractor shall submit samples to the Employer, for review in 

accordance with the procedures for Contractor‟s Documents, as specified in 

the Contract and at the Contractor‟s cost. Each sample shall be labelled as to 

origin and intended use in the Works. 

47.6 The Employer‟s Personnel shall at all reasonable times: 

(a) have full access to all parts of the Site and to all places from which 
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natural Materials are being obtained, and 

(b) during production, manufacture and construction (at the Site and, to the 

extent specified in the Contract, elsewhere), be entitled to examine, 

inspect, measure and test the materials and workmanship, and to check 

the progress of manufacture of Plant and production and manufacture of 

Materials. 

47.7 The Contractor shall give the Employer‟s Personnel full opportunity to carry 

out these activities, including providing access, facilities, permissions and 

safety equipment. No such activity shall relieve the Contractor from any 

obligation or responsibility. 

47.8 The Contractor shall give notice to the Employer whenever any work is ready 

and before it is covered up, put out of sight, or packaged for storage or 

transport. 

47.9 The Employer shall then either carry out the examination, inspection, 

measurement or testing without unreasonable delay, or promptly give notice 

to the Contractor that the Employer does not require to do so. If the 

Contractor fails to give the notice, he shall, if and when required by the 

Employer, uncover the work and thereafter reinstate and make good, all at the 

Contractor‟s cost. 

48. Tests 

 

48.1 This Clause shall apply to all tests specified in the Contract, other than the 

Tests after Completion. 

48.2 The Employer shall check the Contractor‟s work and notify the Contractor 

of any Defects that are found. Such checking shall not affect the 

Contractor‟s responsibilities. The Employer may instruct the Contractor 

to search for a Defect and to uncover and test any work that the Employer 

considers may have a Defect. 

48.3 If the Employer instructs the Contractor to carry out a test not specified in 

the Employer‟s Requirements to check whether any work has a Defect and 

the test shows that it does, the Contractor shall pay for the test and any 

samples. If there is no Defect, the test shall be a Compensation Event. 

48.4 The Contractor shall provide all apparatus, assistance, documents and other 

information, electricity, equipment, fuel, consumables, instruments, labour, 

materials, and suitably qualified and experienced staff, as are necessary to 

carry out the specified tests efficiently. 

48.5 The Contractor shall agree, with the Employer, the time and place for the 

specified testing of any Plant, Materials and other parts of the Works. 

48.6 The Employer shall give the Contractor not less than 24 hours‟ notice of the 

Employer‟s intention to attend the tests. If the Employer does not attend at the 

time and place agreed, the Contractor may proceed with the tests, unless 

otherwise instructed by the Employer, and the tests shall then be deemed to 

have been made in the Employer‟s presence. 

48.7 If the Contractor suffers delay and/or incurs Cost from complying with these 

instructions or as a result of a delay for which the Employer is responsible, 

the Contractor shall give notice to the Employer and shall be entitled subject 

to Clause 35. [Contractor‟s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42 [Extension of Intended Completion Date], 
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and 

(b) additional payment (if any) to which the Contractor is entitled under 

the Contract. 

 After receiving this notice, the Employer shall proceed in accordance with 

Clause 32. [Determinations] to agree or determine these matters. 

48.8 The Contractor shall promptly forward to the Employer duly certified reports 

of the tests. When the specified tests have been passed, the Employer shall, 

endorse the Contractor‟s test certificate, or issue a certificate to him, to that 

effect. If the Employer has not attended the tests, he shall be deemed to have 

accepted the readings as accurate. 

49. Correction of 

Defects 

49.1 The Employer shall give notice to the Contractor of any Defects before 

the end of the Defects Liability Period, which begins at issuance of 

taking over certificate pursuant to GCC clause 76, and is defined in the 

SCC. The Defects Liability Period shall be extended for as long as Defects 

remain to be corrected.  

If, as a result of an examination, inspection, measurement or testing, 

any Plant, Materials, design or workmanship is found to be defective or 

otherwise not in accordance with the Contract, the Employer may reject 

the Plant, Materials, design or workmanship by giving notice to the 

Contractor, with reasons. The Contractor shall then promptly make 

good the defect and ensure that the rejected item complies with the 

Contract. 

49.2 In order that the Works and Contractor's Documents shall be in the 

condition required by the Contract (fair wear and tear excepted) by the 

expiry date of the Defects Liability Period or as soon as practicable 

thereafter, the Contractor shall:  

(a) complete any work which is outstanding on the date stated in a 

Taking-Over Certificate, within such reasonable time as is instructed 

by the Employer, and  

(b) execute all work required to remedy defects or damage, as may be 

notified by (or on behalf of) the Employer on or before the expiry 

date of the Defects Liability Period for the Works 

49.3 All work referred to in Sub-Clause 49.2 (b) shall be executed at the risk and 

cost of the Contractor, if and to the extent that the work is attributable to: 

(a) the design of the Works, other than a part of the design for which the 

Employer is responsible (if any), 

(b) Plant, Materials or workmanship not being in accordance with the 

Contract, 

(c) improper operation or maintenance which was attributable to matters for 

which the Contractor is responsible, or 

(d) failure by the Contractor to comply with any other obligation. 

49.4 If the Employer requires this Plant, Materials, design or workmanship to 

be retested, the tests shall be repeated under the same terms and 

conditions. If the rejection and retesting cause the Employer to incur 

additional costs, the Contractor shall subject to Clause 34. [Employer‟s 

Claims] pay these costs to the Employer. 

49.5 Notwithstanding any previous test or certification, the Employer may 

instruct the Contractor to: 
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(a) remove from the Site and replace any Plant or Materials which is not 

in accordance with the Contract, 

(b) remove and re-execute any other work which is not in accordance 

with the Contract, and 

(c) execute any work which is urgently required for the safety of the 

Works, whether because of an accident, unforeseeable event or 

otherwise. 

The Contractor shall comply with the instruction within a reasonable 

time, which shall be the time (if any) specified in the instruction, or 

immediately if urgency is specified under sub-paragraph (c). 

49.6 If the Contractor fails to comply with any such instruction, which 

complies with Clause 33. [Instructions, Inspection and Audits], the 

Employer shall be entitled to employ and pay other persons to carry out 

the work. Except to the extent that the Contractor would have been 

entitled to payment for the work, the Contractor shall subject to Clause 

34. [Employer‟s Claims] pay to the Employer all costs arising from this 

failure. 

49.7 The Employer shall be entitled subject to Clause 34 [Employer‟s 

Claims] to an extension of the Defects Liability Period for the Works or 

a Section if and to the extent that the Works, Section or a major item of 

Plant (as the case may be, and after taking over) cannot be used for the 

purposes for which they are intended by reason of a defect or by reason 

of damage attributable to the Contractor. However, a Defects 

Notification Period shall not be extended by more than two years. 

If delivery and/or erection of Plant and/or Materials was suspended 

under Clause 44.2 or Clause 80. [Contractor‟s Entitlement to Suspend 

Work], the Contractor‟s obligations under this Clause shall not apply to 

any defects or damage occurring more than two years after the Defects 

Liability Period for the Plant and/or Materials would otherwise have 

expired. 

49.8 If the work of remedying of any defect or damage may affect the 

performance of the Works, the Employer may require the repetition of 

any of the tests described in the Contract, including Tests on 

Completion and/or Tests after Completion [if applicable]. The 

requirement shall be made by notice within 30 days after the defect or 

damage is remedied. These tests shall be carried out in accordance with 

the terms applicable to the previous tests. 

49.9 The Contractor shall, if required by the Employer, search for the cause 

of any defect, under the direction of the Employer. Unless the defect is 

to be remedied at the cost of the Contractor, additional payment (if any) 

to which the Contractor is entitled under the Contract shall be agreed or 

determined in accordance with Clause 32. [Determinations] and shall be 

added to the Contract Price. 

50. Uncorrected 

Defects 

50.1 If the Contractor has not corrected a Defect within the time specified in 

the Employer‟s notice, the Employer shall assess the cost of having the 

Defect corrected, and remedial work shall have to be executed at the risk 

and cost of the Contractor. The Employer may (at his option): 

(a) carry out the work himself or by others, in a reasonable manner and at the 

Contractor‟s risk and cost, and the Contractor shall subject to Clause 34. 

[Employer‟s Claims] pay to the Employer the costs reasonably incurred 
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by the Employer in remedying the defect or damage; 

(b) agree or determine a reasonable reduction in the Contract Price in 

accordance with Clause 32. [Determinations]; or 

(c) if the defect or damage deprives the Employer of substantially the whole 

benefit of the Works or any major part of the Works, terminate the 

Contract as a whole, or in respect of such major part which cannot be put 

to the intended use. Without prejudice to any other rights, under the 

Contract or otherwise, the Employer shall then be entitled to recover all 

sums paid for the Works or for such part (as the case may be), plus 

financing costs and the cost of dismantling the same, clearing the Site 

and returning Plant and Materials to the Contractor. 

50.2 If the defect or damage cannot be remedied expeditiously on the Site and the 

Employer gives consent, the Contractor may remove from the Site for the 

purposes of repair such items of Plant as are defective or damaged. This 

consent may require the Contractor to increase the amount of the 

Performance Security by the full replacement cost of these items, or to 

provide other appropriate security. 

E. Cost Control 

51. Contract Price 51.1 The Contractor shall be deemed to have satisfied himself as to the 

Correctness and Sufficiency of the Contract Price. Unless otherwise 

stated in the Contract, the Contract Price covers all the Contractor‟s 

obligations under the Contract (including those under Provisional 

Sums, if any) and all things necessary for the proper design, 

execution and completion of the Works and the remedying of any 

defects. 

51.2 The Contractor shall bear all costs and charges for special and/or 

temporary rights-of-way which he may require, including those for 

access to the Site. The Contractor shall also obtain, at his risk and 

cost, any additional facilities outside the Site which he may require 

for the purposes of the Works. 

51.3 Each Provisional Sum shall only be used, in whole or in part, in 

accordance with the Employer‟s instructions, and the Contract Price 

shall be adjusted accordingly. The total sum paid to the Contractor 

shall include only such amounts, for the work, supplies or services to 

which the Provisional Sum relates, as the Employer shall have 

instructed. For each Provisional Sum, the Employer may instruct: 

(a) work to be executed (including Plant, Materials or services to be 

supplied) by the Contractor and valued under Clause 53. 

[Variations]; and/or 

(b) Plant, Materials or services to be purchased by the Contractor, 

for which there shall be added to the Contract Price less the 

original Provisional Sums: 

(i) the actual amounts paid (or due to be paid) by the Contractor, 

and 

(ii) a sum for overhead charges and profit, calculated as a 

percentage of these actual amounts by applying the relevant 

percentage rate (if any) stated in the Contract. 

51.4 The Contractor shall, when required by the Employer, produce 

quotations, invoices, vouchers and accounts or receipts in 
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substantiation. 

51.5 The Activity Schedule shall contain the priced activities for the Works to be 

performed by the Contractor. The Activity Schedule is used to monitor and 

control the performance of activities on which basis the Contractor 

will be paid. If payment for Materials on Site shall be made separately, 

the Contractor shall show delivery of Materials to the Site separately on 

the Activity Schedule. 

51.6 Unless otherwise stated in the SCC: 

(a) payment for the Works shall be made as per progress of priced activity 

schedule, subject to adjustments in accordance with the Contract; and 

(b) the Contractor shall pay all taxes, duties and fees required to be paid by 

him under the Contract, and the Contract Price shall not be adjusted for 

any of these costs, except as stated in Sub-Clause 53.4. 

52. Changes in the 

Contract Price 

52.1 The Activity Schedule in the contract document shall be amended by the 

Contractor to accommodate changes of Program or method of working 

made at the Contractor‟s own discretion. Prices in the Activity Schedule 

shall not be altered when the Contractor makes such changes to the 

Activity Schedule. 

53. Variations 53.1 Variations may be initiated by the Employer at any time prior to 

issuing the Taking-Over Certificate for the Works, under the following 

circumstances: 

(a) where there is an unforeseen change in the physical conditions of 

the project site resulting from natural disasters; or 

(b) where the Employer instructs any addition to, or modification of, 

the Works. 

A Variation shall not comprise the omission of any work which is to be 

carried out by others. Each instruction to execute a Variation, with any 

requirements for the recording of Costs, shall be issued by the 

Employer to the Contractor, who shall acknowledge receipt. 

53.2 The Contractor shall execute and be bound by each Variation, unless 

the Contractor promptly gives notice to the Employer stating (with 

supporting particulars) that (i) the Contractor cannot readily obtain the 

Goods required for the Variation, (ii) it will reduce the safety or 

suitability of the Works, or (iii) it will have an adverse impact on the 

achievement of the Performance Guarantees. Upon receiving this 

notice, the Employer shall cancel, confirm or vary the instruction. 

53.3 The Contractor may, at any time, submit to the Employer a written 

proposal which (in the Contractor‟s opinion) will, if adopted, (i) 

accelerate completion, (ii) reduce the cost to the Employer of 

executing, maintaining or operating the Works, (iii) improve the 

efficiency or value to the Employer of the completed Works, or (iv) 

otherwise be of benefit to the Employer. The proposal shall be 

prepared at the cost of the Contractor. The Employer shall, as soon as 

practicable after receiving such proposal, respond with approval, 

disapproval or comments. The Contractor shall not delay any work 

whilst awaiting a response. 

53.4 Upon instructing or approving a Variation, the Employer shall proceed 

in accordance with Clause 32. [Determinations] to agree or determine 

adjustments to the Contract Price and the Schedule of Payments. 
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These adjustments shall include reasonable profit, and shall take 

account of the Contractor‟s submissions under Clause 53.3, if 

applicable. 

53.5 Adjustments for Changes in Legislation: The Contract Price shall be 

adjusted to take account of any increase or decrease in Cost resulting from 

a change in the Laws of Nepal (including the introduction of new Laws 

and the repeal or modification of existing Laws) or in the judicial or 

official governmental interpretation of such Laws, made after the Base 

Date, which affect the Contractor in the performance of obligations under 

the Contract. If the Contractor suffers (or will suffer) delay and/or incurs 

(or will incur) additional Cost as a result of these changes in the Laws or in 

such interpretations, made after the Base Date, the Contractor shall give 

notice to the Employer and shall be entitled subject to Clause 35. 

[Contractor‟s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42 [Extension of Intended Completion Date], 

and 

(b) payment of any such Cost, which shall be added to the Contract Price. 

After receiving this notice, the Employer shall proceed in accordance with 

Clause 32. [Determinations] to agree or determine these matters. 

Notwithstanding the foregoing, the Contractor shall not be entitled to an 

extension of time if the relevant delay has already been taken into account in 

the determination of a previous extension of time. 

54. Cash Flow 

Forecasts 

54.1 When the Program is updated, the Contractor shall provide the 

Employer with an updated cash flow forecast.  

55. Interim Payment 

Certificate 

55.1 The Contractor shall submit a Statement in two copies to the Employer‟s 

Representative after the end of the period of payment stated in the SCC 

(if not stated, after the end of each month), in a form approved by the 

Employer, showing in detail the amounts to which the Contractor 

considers himself to be entitled, together with supporting documents 

which shall include the relevant report on progress in accordance with 

Clause 41. [Program and Progress]. 

55.2 The Statement shall include the following items, as applicable, which 

shall be expressed in the various currencies in which the Contract Price 

is payable, in the sequence listed: 

(a) the estimated contract value of the Works executed and the 

Contractor‟s Documents produced up to the end of the month 

(including Variations but excluding items described in sub-

paragraphs (b) to (f) below); 

(b) any amounts to be added and deducted for changes in legislation, in 

accordance with the Clause 53.5 and for changes in Cost under Sub-

Clause 59. [Price Adjustments]; 

(c) any amount to be deducted for retention, calculated by applying the 

percentage of retention as per the Clause 60. [Retention] to the total 

of the above amounts,  

(d) any amounts to be added and deducted for the advance payment and 

repayments in accordance with Clause 63. [Advance Payment]; 

(e) any other additions or deductions which may have become due under 

the Contract or otherwise, including those under Clause 36. [Dispute 
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Settlement], 37. [Dispute Settlement by Arbitration]; and  

(f) the deduction of amounts included in previous Statements. 

55.3 The estimated contract value of the Works executed shall comprise the 

value of completed activities in the Activity Schedule and/or as 

methodology stated in the SCC. 

55.4 Schedule of Payments: If the Contract includes a Schedule of Payments 

specifying the installments in which the Contract Price will be paid, then 

unless otherwise stated in this Schedule: 

(a) the installments quoted in the Schedule of Payments shall be the 

estimated contract values for the purposes of sub-paragraph (a) of 

Clause 55.2, and 

(b) if these installments are not defined by reference to the actual progress 

achieved in executing the Works.  

If the Contract does not include a Schedule of Payments, the Contractor 

shall submit non-binding estimates of the payments which he expects 

to become due during each quarterly period. The first estimate shall be 

submitted within 42 days after the Commencement Date. Revised 

estimates shall be submitted at quarterly intervals, until the Taking-

Over Certificate has been issued for the Works. 

55.5 The Employer‟s Representative shall, within 30 days after receiving a 

statement and supporting documents, issue to the Employer an Interim 

Payment Certificate which shall state the amount which the Employer‟s 

Representative fairly determines to be due, with supporting particulars.  

An Interim Payments Certificate shall not be withheld, except that: 

(a) if anything supplied or work done by the Contractor is not in 

accordance with the Contract, the cost of rectification or replacement 

may be withheld until rectification or replacement has been completed; 

and/or 

(b) if the Contractor was or is failing to perform any work or obligation in 

accordance with the Contract, and had been so notified by the 

Employer, the value of this work or obligation may be withheld until 

the work or obligation has been performed. 

55.6 The Employer may, by any payment, make any correction or modification 

that should properly be made to any amount previously considered due. 

Payment shall not be deemed to indicate the Employer‟s acceptance, 

approval, consent or satisfaction. 

56. Payments 56.1 The Employer shall pay the Contractor the amounts certified by the 

Employer‟s Representative within 30 days of the date of each payment 

certificate.  

56.2 If the Employer makes a late payment, the Contractor shall be paid interest 

as indicated in the SCC on the late payment in the next payment. Interest 

shall be calculated from the date by which the payment should have been 

made up to the date when the late payment is made. The Contractor shall 

be entitled to this payment without formal notice, and without prejudice 

to any other right or remedy. 

56.3 Activities of the Works which are unpriced in the Activity Schedule, shall 

not be paid for by the Employer and shall be deemed covered by other 

activities prices in the Contract. 
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9
 For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, depending on 

the nature and source of the inputs 
10

 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject 

to fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The 

sum of A, b, c, d, etc., should be one. 

57. Tax 57.1 The Employer shall adjust the Contract Price if taxes, duties, and other 

levies are changed between the date 30 days before the submission of 

bids for the Contract and the date of the last Completion certificate. The 

adjustment shall be the change in the amount of tax payable by the 

Contractor, provided such changes are not already reflected in the 

Contract Price or are a result of GCC 59. 

58. Currency 58.1 The currency of Contracts shall be Nepalese Rupees. 

59. Price Adjustment 59.1 Prices shall be adjusted for fluctuations in the cost of inputs only if 

provided for in the SCC. If so provided, the amounts certified in each 

payment certificate, before deducting for Advance Payment, shall be 

adjusted by applying the respective price adjustment factor to the payment 

amounts due. 

59.2 Adjustment Formulae
9
: The formulae will be of the following general 

type: 

 

 

Where: 

pn is a price adjustment factor to be applied to the amount for the 

payment of the work carried out in the subject month, determined in 

accordance with Clause 55; 

A is a constant, specified in the Bidding Forms- Table of Price 

Adjustment data, representing the nonadjustable portion in contractual 

payments;
10

b, c, d, etc., coefficients representing the estimated 

proportion of each cost element (labor, materials, equipment usage, etc.) 

in the Works or sections thereof, net of Provisional Sums, as specified 

in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost 

elements for month “n,” determined pursuant to Sub-Clause 59.4, 

applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices 

corresponding to the above cost elements at the date specified in Sub-

Clause 59.4. 

59.3 Sources of Indices and Weightings: The sources of indices shall be 

those listed in the Bidding Forms- Table of Price Adjustment data, as 

approved by the Employer and stated in SCC. Indices shall be 

appropriate for their purpose and shall relate to the Contractor‟s 

proposed source of supply of inputs on the basis of which his Contract 

shall have been computed. As the proposed basis for price adjustment, 

the Contractor shall have submitted with his bid the tabulation of 
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Weightings and Source of Indices in the Bidding Forms, which shall 

be subject to approval by the Employer. 

59.4 Base, Current and Provisional Indices: The base cost indices or prices 

shall be those prevailing on the day 30 days prior to the latest date for 

submission of bids. Current indices or prices shall be those prevailing 

on the day 30 days prior to the last day of the period to which a 

particular Interim Payment Certificate is related. If at any time the 

current indices are not available, provisional indices as determined by 

the Employer will be used, subject to subsequent correction of the 

amounts paid to the Contractor when the current indices become 

available. 

59.5 Weightings: The weightings for each of the factors of cost given in the 

Bidding Forms shall be adjusted if, in the opinion of the Employer, 

they have been rendered unreasonable, unbalanced or inapplicable as a 

result of varied or additional work already executed or instructed under 

Clause 53 or for any other reason. 

59.6 Where, price adjustment provision is not applicable pursuant to Sub-

clause 59.1 then the Contract is subject to price adjustment only for 

construction material in accordance with this clause. If the prices of the 

construction materials stated in the contract is increased or decreased 

in an unexpected manner in excess of ten (10%) percent in comparison 

to the base price construction material stated in Section –IV, Bidding 

Forms-Table of Price Adjustment Data, then the price adjustment for 

the increase or decrease of price of the construction material beyond 

10% shall be made by applying the following formulas: 

 For unexpected increase in price  

 P = [R1 -(R0 ×1.10)] × Q  

 For unexpected decrease in price P 

 = [R1 -(R0 ×0.90)] × Q 

 Where:  

 “P” is price adjustment amount  

 “R1” is the present price of the construction material (Source of 

indices shall be those listed in the Bidding forms) 

 “R0” is the base price of the construction material  

 “Q” is quantity of the construction material consumed in construction 

during the period of price adjustment consideration If the Base price 

and source is to be proposed by the Bidder as per the provision made 

in Section –IV, Bidding Forms-Table of Price Adjustment Data then 

the Base price and source filled by Bidder for the construction 

material stated in the Bidding Form shall be subject to the approval of 

the Employer and shall be as stated in SCC. 

59.7 The Price Adjustment amount shall be limited to a maximum of the 

initial Contract Amount as specified in the SCC. 

59.8 The Price Adjustment provision shall not be applicable for delayed 

period if the contract is not completed in time due to the delay caused 

by the contractor. 

60. Retention 60.1 The Employer shall retain from each payment due to the Contractor the 

proportion stated in the SCC until the expiry of the Defect Liability 
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Period. 

60.2 Upon the issue of a Defects Liability Certificate by the Employer, in 

accordance with GCC 77, half the total amount retained shall be repaid 

to the Contractor and half when the Contractor has submitted the 

evidence of submission of tax return to the concerned Internal Revenue 

Office. 

60.3 The Contractor may substitute retention money with an unconditional bank 

guarantee issued from Commercial Bank or Financial Institution eligible 

to issue Bank Guarantee as per prevailing Law in Nepal if:  

 (a) at least eighty (80) percent of the whole works have been 

completed,  

(b) progress of the works is satisfactory in accordance with the Contract 

as per approved work schedule, and  

 (c) it can be assured that the works can be completed at the intended 

completion date. 

60.4 Notwithstanding anything stated in GCC 60.2 and GCC 60.3, if the 

Contractor submits a request for the release of retention money held 

pursuant to GCC 60.1 after completion of at least sixty percent (60%) of the 

total works, up to sixty percent (60%) of the retention amount deducted at 

the time of interim payments may be released to the Contractor. Prior to 

such release, the Contractor shall be required to submit an unconditional 

bank guarantee equivalent to one hundred ten percent (110%) of the 

amount to be released, issued by a Commercial Bank or Financial 

Institution authorized to issue such guarantees in accordance with the 

prevailing laws of Nepal. 

60.5 If retention money is substituted by bank guarantee in accordance with 

GCC 60.3 and or GCC 60.4, the bank guarantee shall be submitted either 

using the Retention Money Security Form included in Section X (Contract 

Forms) or in another Form acceptable to the employer.  

The validity of the bank guarantee under this sub-clause shall be at least 30 

days beyond the end of intended Defect Liability Period. 

60.6 If the Contractor fails to rectify the defects or carry out the required 

maintenance within the defect liability period or maintenance period, the 

Public Entity shall have the right to use the retention money, held pursuant 

to GCC 60.1 or the amount under the bank guarantee pursuant to GCC 60.3 

and or GCC 60.4, to rectify such defects or perform the necessary 

maintenance. 

61. Liquidated 

Damages 

61.1 If the Contractor fails to complete the works on or before the last date of 

intended completion date (initial or extended contract period where the 

time extension has been granted to the Contractor by the Employer 

period), the Contractor shall subject to Clause 34. [Employer‟s Claims] pay 

delay damages to the Employer for this default. These delay damages shall 

be the sum stated in the SCC, which shall be paid for every day which 

shall elapse between the relevant Time for Completion and the date stated 

in the Taking-Over Certificate. 

61.2 The total amount of liquidated damages shall not exceed the amount 

defined in the SCC. The Employer may deduct liquidated damages from 

payments due to the Contractor. 
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61.3 These liquidated delay damages shall be the only damages due from the 

Contractor for such default, other than in the event of termination under 

Clause 79. [Termination by Employer] prior to completion of the Works. 

These damages shall not relieve the Contractor from his obligation to 

complete the Works, or, from any other duties, obligations or 

responsibilities which he may have under the Contract. 

62. Bonus 62.1 Bonus shall be paid to the Contractor only if stated in the SCC. If 

applicable in the contract, the Contractor shall be paid a Bonus 

calculated at the rate per calendar day stated in the SCC for each day 

(less any days for which the Contractor is paid for acceleration) that 

the Completion is earlier than the Intended Completion Date. The 

Employer shall certify that the Works are complete, although they may not 

be due to be complete. 

62.2 The total amount of Bonus shall not exceed the amount defined in the 

SCC. 

63. Advance 

Payment 

 

63.1  Unless otherwise stated in SCC, the Employer shall make advance 

payment to the Contractor of the amounts stated in the SCC in a 

separate bank account maintained for the contract in two equal 

installments by the date stated in the SCC, against provision by the 

Contractor of an unconditional bank guarantee from Commercial Bank 

or Financial Institution eligible to issue Bank Guarantee as per prevailing 

Law in Nepal in a form acceptable to the Employer in amounts equal to 

the advance payment. The guarantee shall remain effective until the 

advance payment has been repaid, but the amount of the guarantee 

shall be progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. The validity of the 

bank guarantee under this sub-clause shall be at least 30 days beyond 

the end of intended completion date. 

The contractor shall submit the list of activities for which the Advance 

Payment is to be used along with their time schedules. 

63.2 The Contractor is to use the advance payment only to pay for the 

purpose of Design, construction site preparation, establishment of 

temporary camp facilities, construction of workers‟ housing; 

mobilization of labors, materials and equipment etc.  required 

specifically for execution of the Contract. The Contractor shall demonstrate 

that advance payment has been used in this way by supplying copies of 

invoices or other documents to the Employer. 

63.3 The advance payment shall be repaid by deducting proportionate amounts, 

as stated in SCC, from payments otherwise due Contractor, following 

the schedule of completed percentages of the Works on a payment basis. 

No account shall be taken of the advance payment or its repayment in 

assessing valuations of work done, Variations, price adjustments, 

Compensation Events, Bonuses, or Liquidated Damages. 

63.4 If the advance provided under GCC 63.1 is not settled due to non-

performance of the Works under the contract by the Contractor within the 

time period specified in the Contract, the Employer shall recover the 

advance by enforcing the bank guarantee as provided under GCC 63.1, 

and shall also recover interest on the advance amount from the Contractor 
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at a rate stated in SCC. 

64. Securities 64.1 The Performance Security, including any additional security required 

as per ITB 36.5, shall be provided to the Employer no later than the 

date specified in the Letter of Acceptance and shall be issued in an 

amount specified in the SCC, by a Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law in 

Nepal acceptable to the Employer, and denominated in Nepalese 

Rupees. The Performance Security shall be valid until a date 30 days 

beyond the end of the intended Defect Liability Period.  

Any additional performance security required as per ITB 36.5 shall be 

valid until a date 30 days beyond the end of the intended completion date. 

64.2 The performance security issued by any foreign Bank outside Nepal 

must be counter guaranteed by Commercial Bank or Financial 

Institution eligible to issue Bank Guarantee as per prevailing Law in 

Nepal. 

64.3 The Employer shall not make a claim under the Performance Security, 

except for amounts to which the Employer is entitled under the 

Contract in the event of: 

(a) failure by the Contractor to extend the validity of the Performance 

Security as described in Sub-Clause 64.1, in which event the 

Employer may claim the full amount of the Performance Security, 

(b) failure by the Contractor to pay the Employer an amount due, as 

either agreed by the Contractor or determined under Clause 34. 

[Employer‟s Claims] or Clause 36. [Dispute Settlement] or Clause 

37. [ Dispute Settlement by Arbitration] , within 42 days after this 

agreement or determination, 

(c) failure by the Contractor to remedy a default within 42 days after 

receiving the Employer‟s notice requiring the default to be 

remedied, or 

(d) circumstances which entitle the Employer to termination under 

Clause 79. [Termination by Employer], irrespective of whether 

notice of termination has been given. 

Clause 34 [Employer‟s Claim] shall not apply to claims made under the 

Performance Security for amounts to which the Employer is entitled 

under the Contract as set out in sub-paragraphs (a) to (d) above. 

If the Employer‟s representative gives notice with supporting particulars 

to the Contractor that the amount of the Accepted Contract Amount has 

increased or decreased by more than 15%, the Contractor shall, at the 

Employer‟s representative‟s request promptly increase, or may decrease, 

as the case may be, the value of the Performance Security by an equal 

percentage. 

64.4 The Employer shall indemnify and hold the Contractor harmless 

against and from all damages, losses and expenses (including legal 

fees and expenses) resulting from a claim under the Performance 

Security to the extent to which the Employer was not entitled to make 

the claim. 

64.5 The Employer shall return the Performance Security (other than 

additional performance securities) to the Contractor within 21 days 

after the Contractor has become entitled to receive the Performance 
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Certificate. 

65. Day works 65.1 If applicable, the Day works rates in the Contractor‟s Bid shall be used 

for small additional amounts of work only when the Employer has 

given written instructions in advance for additional work to be paid for 

in that way. 

65.2 For work of a minor or incidental nature, the Employer may instruct 

that a Variation shall be executed on a daywork basis. The work shall 

then be valued in accordance with the daywork schedule included in 

the Contract, and the following procedure shall apply. If a daywork 

schedule is not included in the Contract, this Clause shall not apply. 

65.3 Before ordering Goods for the work, the Contractor shall submit 

quotations to the Employer. When applying for payment, the 

Contractor shall submit invoices, vouchers and accounts or receipts for 

any Goods. 

65.4 Except for any items for which the daywork schedule specifies that 

payment is not due, the Contractor shall deliver each day to the 

Employer accurate statements in duplicate which shall include the 

following details of the resources used in executing the previous day‟s 

work: 

(a) the names, occupations and time of Contractor‟s Personnel, 

(b) the identification, type and time of Contractor‟s Equipment and 

Temporary Works, and 

(c) the quantities and types of Plant and Materials used. 

65.5 One copy of each statement will, if correct, or when agreed, be signed 

by the Employer and returned to the Contractor. The Contractor shall 

then submit priced statements of these resources to the Employer, prior 

to their inclusion in the next Statement under Clause 55. [Interim 

Payment Certificates]. 

66. Cost of Repairs 66.1 Loss or damage to the Works or Materials to be incorporated in the 

Works between the Commencement Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor‟s cost if the loss or damage arises from the Contractor‟s 

acts or omissions. 

F. Force Majeure 

67. Definition of 

Force Majeure 

67.1 In this Clause, “Force Majeure” means an exceptional event or 

circumstance, 

(a) which is beyond a Party‟s control; 

(b) which such Party could not reasonably have provided against 

before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 

avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 

67.2 Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) 

above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 
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foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the 

Contractor‟s Personnel, revolution, insurrection, military or 

usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than 

the Contractor‟s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 

contamination by radio-activity, except as may be attributable to 

the Contractor‟s use of such munitions, explosives, radiation or 

radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or 

volcanic activity. 

68. Notice of Force 

Majeure 

68.1 If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall give 

notice to the other Party of the event or circumstances constituting the 

Force Majeure and shall specify the obligations, the performance of 

which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the 

relevant event or circumstance constituting Force Majeure. 

68.2 The Party shall, having given notice, be excused performance of its 

obligations for so long as such Force Majeure prevents it from 

performing them. 

68.3  Notwithstanding any other provision of this Clause, Force Majeure shall 

not apply to obligations of either Party to make payments to the other 

Party under the Contract. 

69. Duty to Minimize 

Delay 

69.1 Each Party shall at all times use all reasonable endeavors to minimize 

any delay in the performance of the Contract as a result of Force 

Majeure. 

69.2 A Party shall give notice to the other Party when it ceases to be affected 

by the Force Majeure. 

70. Consequences of 

Force Majeure 

70.1 If the Contractor is prevented from performing its substantial obligations 

under the Contract by Force Majeure of which notice has been given 

under GCC 68, and suffers delay and/or incurs Cost by reason of such 

Force Majeure, the Contractor shall be entitled subject to GCC 37 to 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under GCC42; and 

(b) if the event or circumstance is of the kind described in sub-

paragraphs (a) to (e) of GCC 67.2 and, in the case of 

subparagraphs (b) to (e), occurs in Nepal, payment of any such 

Cost, including the costs of rectifying or replacing the Works 

and/or Goods damaged or destructed by Force Majeure, to the 

extent they are not indemnified through the insurance policy 

referred to in GCC 23. 

70.2 After receiving this notice, the Employer‟s Representative shall proceed 

in accordance with GCC 32. [Determinations] to agree or determine 

these matters. 

71. Force Majeure 

Affecting 

71.1 If any Subcontractor is entitled under any contract or agreement relating 

to the Works to relief from force majeure on terms additional to or 
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Subcontractor broader than those specified in this Clause, such additional or broader 

force majeure events or circumstances shall not excuse the 

Contractor‟s nonperformance or entitle him to relief under this Clause. 

72. Optional 

Termination, 

Payment and Release 

72.1 If the execution of substantially all the Works in progress is prevented 

for a continuous period of 90 days by reason of Force Majeure of 

which notice has been given under GCC 68, or for multiple periods 

which total more than 150 days due to the same notified Force 

Majeure, then either Party may give to the other Party a notice of 

termination of the Contract. In this event, the termination shall take 

effect 7 days after the notice is given, and the Contractor shall proceed 

in accordance with GCC 79.9. 

72.2 Upon such termination, the Employer shall determine the value of the 

work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is 

stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which 

have been delivered to the Contractor, or of which the 

Contractor is liable to accept delivery: this Plant and Materials 

shall become the property of (and be at the risk of) the Employer 

when paid for by the Employer, and the Contractor shall place 

the same at the Employer‟s disposal; 

(c) other Costs or liabilities which in the circumstances were 

reasonably and necessarily incurred by the Contractor in the 

expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor‟s 

Equipment from the Site and the return of these items to the 

Contractor‟s works in his country (or to any other destination at 

no greater cost); and 

(e) the Cost of repatriation of the Contractor‟s staff and labor 

employed wholly in connection with the Works at the date of 

termination. 

73. Release from 

Performance 

73.1 Notwithstanding any other provision related to Force Majeure, if any 

event or circumstance outside the control of the Parties (including, but 

not limited to, Force Majeure) arises, which makes it impossible or 

unlawful for either or both Parties to fulfill its or their contractual 

obligations or which, under the law governing the Contract, entitles 

the Parties to be released from further performance of the Contract, 

then upon notice by either Party to the other Party of such event or 

circumstance, 

(a) the Parties shall be discharged from further performance, without 

prejudice to the rights of either Party in respect of any previous 

breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the 

same as would have been payable under GCC 72 if the Contract 

had been terminated under GCC 72. 

G. Finishing the Contract 

74. Test on 

Completion 

74.1 The Contractor shall carry out the Tests on Completion (as stated 

in the SCC) in accordance with this Clause and Clause 48. [Tests] 

after providing the documents in accordance with Clause 78. [ 

Operating and Maintenance Manuals].  
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74.2 The Contractor shall give to the Employer not less than 21 days‟ 

notice of the date after which the Contractor will be ready to carry 

out each of the Tests on Completion. Unless otherwise agreed, Tests 

on Completion shall be carried out within 15 days after this date, on 

such day or days as the Employer shall instruct. 

74.3 The Tests on Completion shall be carried out in the following 

sequence: 

(a) pre-commissioning tests, which shall include the appropriate 

inspections and (“dry” or “cold”) functional tests to 

demonstrate that each item of Plant can safely under-take the 

next stage, (b); 

(b) commissioning tests, which shall include the specified 

operational tests to demonstrate that the Works can be operated 

safely and as specified, under all available operating 

conditions; and 

(c) trial operation, which shall demonstrate that the Works perform 

reliably and in accordance with the Contract. 

74.4 During trial operation, when the Works are operating under stable 

conditions, the Contractor shall give notice to the Employer that the 

Works are ready for any other Tests on Completion, including 

performance tests to demonstrate whether the Works conform with 

criteria specified in the Employer‟s Requirements and with the 

Performance Guarantees. 

74.5 Trial operation shall not constitute a taking-over under Clause 76 

[Taking Over of the Works]. Unless otherwise stated in the SCC, 

any product produced by the Works during trial operation shall be 

the property of the Employer. 

74.6 In considering the results of the Tests on Completion, appropriate 

allowances shall be made for the effect of any use of the Works by 

the Employer on the performance or other characteristics of the 

Works. As soon as the Works, have passed each of the Tests on 

Completion described in GCC Clause 74.3 (a), (b) or (c), the 

Contractor shall submit a certified report of the results of these 

Tests to the Employer. 

74.7 If the Tests on Completion are being unduly delayed by the Employer, 

GCC Clause 48.7 and/or GCC Clause 74.13 shall be applicable. 

74.8 If the Tests on Completion are being unduly delayed by the Contractor, 

the Employer may by notice require the Contractor to carry out the 

Tests within 21 days after receiving the notice. The Contractor shall 

carry out the Tests on such day or days within that period as the 

Contractor may fix and of which he shall give notice to the Employer. 

74.9 If the Contractor fails to carry out the Tests on Completion; within the 

period of 21 days, the Employer‟s Personnel may proceed with the 

Tests at the risk and cost of the Contractor. These Tests on Completion 

shall then be deemed to have been carried out in the presence of the 

Contractor and the results of the Tests shall be accepted as accurate. 

74.10 If the Works, fail to pass the Tests on Completion, GCC Clause 49.1 

shall apply, and the Employer or the Contractor may require the failed 

Tests, and Tests on Completion on any related work, to be repeated 
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under the same terms and conditions. 

74.11 If the Works, fail to pass the Tests on Completion repeated under GCC 

Clause 74.10, the Employer shall be entitled to: 

(a) order further repetition of Tests on Completion under GCC Clause 

74.10; or 

(b) if the failure deprives the Employer of substantially the whole 

benefit of the Works, reject the Works, in which event the Employer 

shall have the same remedies as are provided in sub-paragraph (c) of 

GCC Clause 50.1. 

74.12 If the Contractor suffers delay and/or incurs Cost as a result of delay in 

carrying out the Tests on Completion for which the Employer is 

responsible, the Contractor shall give notice to the Employer and shall 

be entitled subject to Clause 35. [Contractor‟s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42 [Extension of Intended Completion Date], 

and 

(b) payment of any such Cost which shall be added to the Contract 

Price. 

74.13 After receiving this notice, the Employer‟s Representative shall 

proceed in accordance with Clause 32. [Determinations] to agree or 

determine these matters. 

75. Tests after 

Completion  

75.1 If Tests after Completion are specified in the Contract, this Clause 

shall apply. Unless otherwise stated in the SCC, the Employer 

shall: 

(a) provide all electricity, water, sewage (if applicable), equipment, 

fuel, consumables, instruments, labour, materials, and suitably 

qualified, experienced and competent staff, as are necessary to 

carry out the Tests after Completion efficiently and properly; 

and; and 

(b) carry out the Tests after Completion in accordance with the 

Employer‟s Requirements, the manuals supplied by the 

Contractor under GCC Clause 78 [Operating and Maintenance 

Manuals] and such guidance as the Contractor may be required 

to give during the course of these Tests; and in the presence of 

such Contractor's Personnel as either Party may reasonably 

request. 

75.2 The Tests after Completion shall be carried out as soon as is 

reasonably practicable after the Works have been taken over by the 

Employer. The Employer shall give to the Contractor 21 days‟ 

notice of the date after which the Tests after Completion will be 

carried out. Unless otherwise agreed, these Tests shall be carried out 

within 15 days after this date, on the day or days determined by the 

Employer. 

If the Contractor does not attend at the time and place agreed, the 

Employer may proceed with the Tests after Completion, which shall 

be deemed to have been made in the Contractor‟s presence, and the 

Contractor shall accept the readings as accurate. 

75.3 The results of the Tests after Completion shall be compiled and 

evaluated by both Parties. Appropriate account shall be taken of the 
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effect of the Employer‟s prior use of the Works. 

75.4 If the Contractor incurs Cost as a result of any unreasonable delay by 

the Employer to the Tests after Completion, the Contractor shall (i) 

give notice to the Employer and (ii) be entitled subject to Clause 35. 

[Contractor‟s Claims] to payment of any such Cost which shall be 

added to the Contract Price. 

75.5 After receiving this notice, the Employer‟s Representative shall 

proceed in accordance with Clause 32. [Determinations] to agree or 

determine this Cost. 

75.6 If, for reasons not attributable to the Contractor, a Test after 

Completion on the Works cannot be completed during the Defects 

Liability Period, then the Works shall be deemed to have passed this 

Test after Completion. 

75.7 If the Works, fail to pass the Tests after Completion: 

(a) execute all work required to remedy defects or damage, as may 

be notified by the Employer on or before the expiry date of the 

Defects Liability Period for the Works, and 

(b) either Party may then require the failed Tests, and the Tests after 

Completion on any related work, to be repeated under the same 

terms and conditions. 

75.8 If and to the extent that this failure and retesting are attributable to 

any of the matters listed below: 

(a) the design of the Works, 

(b) Plant, Materials or workmanship not being in accordance with 

the Contract, 

(c) improper operation or maintenance which was attributable to 

matters for which the Contractor is responsible (under Clauses 

78 or otherwise), or 

(d) failure by the Contractor to comply with any other obligation. 

and cause the Employer to incur additional costs, the Contractor shall 

subject to Clause 34. [Employer‟s Claims] pay these costs to the 

Employer. 

75.9 If the following conditions apply, namely: 

(a) the Works, fail to pass any or all of the Tests after Completion, 

(b) the relevant sum payable as non-performance damages for this 

failure is stated (or its method of calculation is defined) in the 

Contract, and 

(c) the Contractor pays this relevant sum to the Employer during the 

Defects Liability Period,  

then the Works shall be deemed to have passed these Tests after 

Completion. 

 In such case, the method of calculating the non-performance 

damages (based on the extent of the failure) shall be defined in the 

SCC or in the Employer’s Requirements, and the minimum 

acceptable performance criteria shall also be specified. Results lower 

than minimum acceptable performance criteria, shall be cause of 

rejection of the Works or Section and Cost shall be recovered from 
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the Contractor as determined as per the Clause 32. [Determinations]. 

75.10 If the Works, fail to pass a Test after Completion and the 

Contractor proposes to make adjustments or modifications to the 

Works, the Contractor may be instructed by (or on behalf of) the 

Employer that right of access to the Works cannot be given until a 

time that is convenient to the Employer. The Contractor shall then 

remain liable to carry out the adjustments or modifications and to 

satisfy this Test, within a reasonable period of receiving notice by 

(or on behalf of) the Employer of the time that is convenient to the 

Employer. However, if the Contractor does not receive this notice 

during the relevant Defects Liability Period, the Contractor shall be 

relieved of this obligation and the Works shall be deemed to have 

passed this Test after Completion. 

75.11 If the Contractor incurs additional Cost as a result of any 

unreasonable delay by the Employer in permitting access to the 

Works or Plant by the Contractor, either to investigate the causes of 

a failure to pass a Test after Completion or to carry out any 

adjustments or modifications, the Contractor shall (i) give notice to 

the Employer and (ii) be entitled subject to Clause 35. [Contractor‟s 

Claims] to payment of any such Cost, which shall be added to the 

Contract Price. 

75.12 After receiving this notice, the Employer‟s Representative shall 

proceed in accordance with Clause 32. [Determinations] to agree or 

determine this Cost. 

76. Taking Over of 

the Works 

76.1 Except as stated in Clause 74.11 and 74.12, the Works shall be taken 

over by the Employer when (i) the Works have been completed in 

accordance with the Contract, and except as allowed in Clause 76.3 

(a), and (ii) a Taking-Over Certificate for the Works has been 

issued, or is deemed to have been issued in accordance with this 

Clause. 

76.2 The Contractor may apply by notice to the Employer for a Taking-

Over Certificate not earlier than 15 days before the Works will, in 

the Contractor‟s opinion, be complete and ready for taking over. 

76.3 The Employer shall, within 30 days after receiving the Contractor‟s 

application: 

(a) issue the Taking-Over Certificate to the Contractor, if the 

physical progress of works is at least ninety (90) percent in 

accordance with the Contract, except for any minor 

outstanding work and defects (as listed in Taking-Over 

Certificate) which will not substantially affect the use of the 

Works for their intended purpose (either until or whilst this 

work is completed and these defects are remedied); or 

(b) reject the application, giving reasons and specifying the work 

required to be done by the Contractor to enable the Taking-

Over Certificate to be issued. The Contractor shall then 

complete this work before issuing a further notice under this 

Clause. 

76.4 If the Employer fails either to issue the Taking-Over Certificate or to 

reject the Contractor‟s application within the period of 30 days, and 

if the Works are substantially in accordance with the Contract, the 
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Taking-Over Certificate shall be deemed to have been issued on the 

last day of that period. 

77. Final Account 77.1 Performance Certificate: Performance of the Contractor‟s obligations shall 

not be considered to have been completed until the Employer has issued 

the Performance Certificate to the Contractor, stating the date on which 

the Contractor completed his obligations under the Contract. The 

Employer shall issue the Performance Certificate within 30 days after the 

latest of the expiry dates of the Defects Liability Periods, or as soon 

thereafter as the Contractor has supplied all the Contractor‟s Documents 

and completed and tested all the Works, including remedying any defects. 

If the Employer fails to issue the Performance Certificate accordingly: 

(a) the Performance Certificate shall be deemed to have been issued on 

the date 30 days after the date on which it should have been issued, 

as required by this Clause, and 

(b) The Clause 89.1 and sub-paragraph (a) of Clause 77.7 shall be 

inapplicable. 

Only the Performance Certificate shall be deemed to constitute 

acceptance of the Works. 

77.2 Within 60 days after receiving the Performance Certificate, the Contractor 

shall submit, to the Employer, six copies of a draft Final Account with 

supporting documents showing in detail in a form approved by the 

Employer: 

(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Contractor considers to be due to him 

under the Contract or otherwise. 

77.3 If the Employer disagrees with or cannot verify any part of the draft Final 

Account, the Contractor shall submit such further information as the 

Employer may reasonably require and shall make such changes in the 

draft as may be agreed between them. The Contractor shall then prepare 

and submit to the Employer the Final Account as agreed. This agreed 

statement is referred to in these Conditions as the “Final Account”. 

77.4 However if, following discussions between the Parties and any changes to 

the draft Final Account which are agreed, it becomes evident that a 

dispute exists, the Employer shall pay the agreed parts of the draft Final 

Account in accordance with Clause 55. [Interim Payment Certificate]. 

Thereafter, if the dispute is finally resolved under Clause 36. [Dispute 

Settlement] or Clause 37. [Dispute Settlement by Arbitration], the 

Contractor shall then prepare and submit to the Employer a Final 

Account. 

77.5 When submitting the Final Account, the Contractor shall submit a written 

discharge which confirms that the total of the Final Account represents 

full and final settlement of all moneys due to the Contractor under or in 

connection with the Contract. This discharge may state that it becomes 

effective when the Contractor has received the Performance Security and 

the out-standing balance of this total, in which event the discharge shall be 

effective on such date. 

77.6 Within 45 days after receiving the Final Account and written discharge, the 

Employer shall pay to the Contractor the amount which is finally due, less 

all amounts previously paid by the Employer and any deductions in 
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accordance with Clause 34. [Employer‟s Claims]. 

77.7 The Employer shall not be liable to the Contractor for any matter or thing 

under or in connection with the Contract or execution of the Works, 

except to the extent that the Contractor shall have included an amount 

expressly for it, in the Final Account. However, this Clause shall not limit 

the Employer‟s liability under his indemnification obligations, or the 

Employer‟s liability in any case of fraud, deliberate default or reckless 

misconduct by the Employer. 

78. Operating and 

Maintenance 

Manuals 

78.1 As required under the Contract, the Contractor shall prepare, and keep up-

to-date, a complete set of “as-built” records of the execution of the Works, 

showing the exact as-built locations, sizes and details of the work as 

executed. These records shall be kept on the Site and shall be used 

exclusively for the purposes of this Clause. Two copies shall be supplied 

to the Employer prior to the commencement of the Tests on Completion. 

78.2 In addition, the Contractor shall supply to the Employer as-built drawings 

of the Works, showing all Works as executed, and submit them to the 

Employer for review under Clause 27. [Design by Contractor]. The 

Contractor shall obtain the consent of the Employer as to their size, the 

referencing system, and other relevant details. 

78.3 Prior to the issue of any Taking-Over Certificate, the Contractor shall 

supply to the Employer the specified numbers and types of copies of the 

relevant as-built drawings, in accordance with the Employer‟s 

Requirements. The Works shall not be considered to be completed for the 

purposes of taking-over under Clause 76. [Taking Over of the Works] 

until the Employer has received these documents. 

78.4 As required under the Contract, prior to commencement of the Tests on 

Completion, the Contractor shall supply to the Employer provisional 

operation and maintenance manuals in sufficient detail for the Employer 

to operate, maintain, dismantle, reassemble, adjust and repair the Plant. 

The Works shall not be considered to be completed for the purposes of 

taking-over under Clause 76. [Taking Over of the Works] until the 

Employer has received final operation and maintenance manuals in such 

detail, and any other manuals specified in the Employer‟s Requirements 

for these purposes. 

79. Termination by 

Employer 

79.1 If the Contractor fails to carry out any obligation under the Contract, the 

Employer may by notice require the Contractor to make good the 

failure and to remedy it within a specified reasonable time.  

79.2 The Employer shall be entitled to terminate the Contract if the 

Contractor: 

(a) fails to comply with Clause 64 [Securities] or with a notice under 

Clause 79.1, 

(b) abandons the Works or otherwise plainly demonstrates the 

intention not to continue performance of his obligations under the 

Contract, 

(c) without reasonable excuse fails:  

(i) to proceed with the Works in accordance with Clause 41 

[Program and Progress], or 

(ii) to comply with a notice issued for the Correction of Defects 
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under Clause 49, within 30 days after receiving it, 

(d) subcontracts the whole of the Works, subcontracts Works 

(including subcontract(s) for part or parts of the Works and for 

suppliers of Plant, Materials, Works and Services) with a total 

accumulated value greater than that referred to in SCC 16.1 

[Subcontracting] or assigns the Contract without the required 

agreement, 

(e) becomes bankrupt or insolvent, goes into liquidation, has a 

receiving or administration order made against him, compounds 

with his creditors, or carries on business under a receiver, trustee or 

manager for the benefit of his creditors, or if any act is done or 

event occurs which (under applicable Laws) has a similar effect to 

any of these acts or events,  

(f) If the Contractor, in the judgment of the Employer has engaged in 

corrupt or fraudulent practices in competing for or in executing the 

Contract, pursuant to GCC 84.1. However, lawful inducements and 

rewards to Contractor‟s Personnel shall not entitle termination. 

(g) The Contractor uses the advance payment for matters other than the 

contractual obligations, 

(h) the Contractor stops work for 30 days when no stoppage of work is 

shown on the current Program and the stoppage has not been 

authorized by the Employer; 

(i) the Employer gives Notice that failure to correct a particular Defect 

is a fundamental breach of Contract and the Contractor fails to 

correct it within a reasonable period of time determined by the 

Employer;  

(j) the Employer gives two consecutive Notices to update the Program 

and accelerate the works to ensure compliance with GCC Sub 

clause 26.1 and the Contractor fails to update the Program and 

demonstrate acceleration of the works within a reasonable period of 

time determined by the Employer; 

(k) the Contractor does not maintain a Security, which is required; 

(l) the Contractor has delayed the completion of the Works by the 

number of days for which the maximum amount of liquidated damages 

can be paid, as defined in the SCC; 

79.3 In any of these events or circumstances, the Employer may, upon giving 

15 days‟ notice to the Contractor, terminate the Contract and expel the 

Contractor from the Site. 

79.4 However, in the case of sub-paragraph (e) or (f) of Sub-Clause 79.2, the 

Employer may by notice terminate the Contract immediately. 

79.5 The Employer‟s election to terminate the Contract shall not prejudice 

any other rights of the Employer, under the Contract or otherwise. 

79.6 The Contractor shall then leave the Site and deliver any required Goods, 

all Contractors‟ Documents, and other design documents made by or for 

him, to the Employer. All Materials on the Site, Plant, Equipment, 

Temporary Works, and Works shall be deemed to be the property of the 

Employer. 

79.7 However, the Contractor shall use his best efforts to comply 

immediately with any reasonable instructions included in the notice (i) 
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for the assignment of any subcontract, and (ii) for the protection of life 

or property or for the safety of the Works. After termination, the 

Employer may complete the Works and/or arrange for any other entities 

to do so. The Employer and these entities may then use any Goods, 

Contractor‟s Documents and other design documents made by or on 

behalf of the Contractor. 

79.8 The Employer shall then give notice that the Contractor‟s Equipment 

and Temporary Works will be released to the Contractor at or near the 

Site. The Contractor shall promptly arrange their removal, at the risk 

and cost of the Contractor. However, if by this time the Contractor has 

failed to make a payment due to the Employer, these items may be sold 

by the Employer in order to recover this payment. Any balance of the 

proceeds shall then be paid to the Contractor. 

79.9 The Employer shall be entitled to terminate the Contract, at any time for 

the Employer‟s convenience, by giving notice of such termination to the 

Contractor. The termination shall take effect 30 days after the later of 

the dates on which the Contractor receives this notice or the Employer 

returns the Performance Security. The Employer shall not terminate the 

Contract under this Clause in order to execute the Works himself or to 

arrange for the Works to be executed by another contractor. After this 

termination, the Contractor shall proceed in accordance with Clause 82. 

[Cessation of Work and Removal of Contractor‟s Equipment] and shall 

be paid in accordance with Clause 83 [Payment upon Termination]. 

80. Contractor‟s 

Entitlement to 

Suspend Work 

80.1 If the Employer fails to comply with Clause 63. [Advance Payment] or 

Clause 56.1, the Contractor may, after giving not less than 30 days‟ notice 

to the Employer, suspend work (or reduce the rate of work) unless and 

until the Contractor has received the payment, and as described in the 

notice. The Contractor‟s action shall not prejudice his entitlements to the 

interest on the delayed payment under Clause 56.2 and to termination 

under Clause 81. [Termination by Contractor]. 

80.2 If the Contractor subsequently receives such payment (as described in the 

relevant Clause and in the above notice) before giving a notice of 

termination, the Contractor shall resume normal working as soon as is 

reasonably practicable. 

80.3 If the Contractor suffers delay and/or incurs Cost as a result of suspending 

work (or reducing the rate of work) in accordance with this Clause, the 

Contractor shall give notice to the Employer and shall be entitled subject 

to Clause 35. [Contractor‟s Claims] to: 

(a) an extension of time for any such delay, if completion is or will be 

delayed, under Clause 42. [Extension of Intended Completion Date], 

and 

(b) payment of any such Cost, which shall be added to the Contract Price. 

After receiving this notice, the Employer‟s Representative shall proceed in 

accordance with Clause 32. [Determinations] to agree or determine these 

matters. 

81. Termination by 

Contractor 

81.1 The Contractor shall be entitled to terminate the Contract if: 

(a) the Contractor does not receive the reasonable evidence within 45 days 

after giving notice under Clause 80.1 in respect of a failure to comply 

Employer‟s Obligation under the Clause 56. [Payments], 

(b) the Contractor does not receive the amount due within 90 days after the 
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expiry of the time as per Clause 63.1 within which payment is to be 

made (except for deductions in accordance with Clause 34. 

[Employer‟s Claims]), 

(c) the Employer substantially fails to perform his obligations under the 

Contract and such failure constitutes a material breach, 

(d) the Employer fails to comply with Clause 7. [Assignment], 

(e) a prolonged suspension affects the whole of the Works as described in 

Clause 44.5, or 

(f) the Employer becomes bankrupt or insolvent, goes into liquidation, has 

a receiving or administration order made against him, compounds with 

his creditors, or carries on business under a receiver, trustee or 

manager for the benefit of his creditors, or if any act is done or event 

occurs which (under applicable Laws) has a similar effect to any of 

these acts or events. 

 In any of these events or circumstances, the Contractor may, upon giving 

15 days‟ notice to the Employer, terminate the Contract.  

81.2 The Contractor‟s election to terminate the Contract shall not prejudice any 

other rights of the Contractor, under the Contract or otherwise. 

82. Cessation of 

Work and Removal 

of Contractor‟s 

Equipment 

82.1 After a notice of termination under Sub-Clause 79.9, Clause 81. 

[Termination by Contractor] or Clause 72. [Optional Termination, 

Payment and Release] has taken effect, the Contractor shall promptly: 

(a) cease all further work, except for such work as may have been 

instructed by the Employer for the protection of life or property or for 

the safety of the Works, 

(b) hand over Contractor‟s Documents, Plant, Materials and other work, 

for which the Contractor has received payment, and 

(c) remove all other Goods from the Site, except as necessary for safety, 

and leave the Site. 

83. Payment upon 

Termination 

83.1 As soon as practicable after a notice of termination under Clause 79. 

[Termination by Employer] has taken effect, the Employer shall proceed 

in accordance with Clause 32. [Determinations] to agree or determine the 

value of the Works, Goods and Contractor‟s Documents, and any other 

sums due to the Contractor for work executed in accordance with the 

Contract. 

83.2 After a notice of termination under Clause 79. [Termination by 

Employer] other than Termination by Convenience as per Clause 79.9 has 

taken effect, the Employer may: 

(a) proceed in accordance with Clause 34. [Employer‟s Claims], 

(b) withhold further payments to the Contractor until the costs of design, 

execution, completion and remedying of any defects, liquidated 

damages (if any), and all other costs incurred by the Employer, have 

been established, and/or 

(c) recover from the Contractor any losses and damages incurred by the 

Employer and any extra costs of completing the Works, after 

allowing for any sum due to the Contractor, as Government dues. 

After recovering any such losses, damages and extra costs, the 

Employer shall pay any balance to the Contractor. 

(d) forfeit the Performance Security. If the total amount due to the 
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Employer exceeds any payment due to the Contractor, the difference 

shall be a debt payable to the Employer. 

83.3 After a notice of termination under Clause 81. [Termination by 

Contractor] or Termination by Convenience as per Clause 79.9 has taken 

effect, the Employer shall promptly: 

(a) return the Performance Security to the Contractor, 

(b) pay the Contractor in accordance with Clause 72. [Optional 

Termination, Payment and Release], and 

(c) pay to the Contractor the amount of any loss of profit or other loss or 

damage sustained by the Contractor as a result of this termination. 

84. Fraud and 

Corruption 

84.1 If the Employer determines that the Contractor has engaged in corrupt, 

fraudulent, collusive, coercive or obstructive practices, in competing for or 

in executing the Contract, then the Employer may, after giving 15 days‟ 

notice to the Contractor, terminate the Contractor's employment under the 

Contract and expel him from the Site. 

84.2 Should any employee of the Contractor be determined to have engaged in 

corrupt, fraudulent, collusive, coercive, or obstructive practice during the 

execution of the Works, then that employee shall be removed in accordance 

with GCC Clause 18. 

For the purposes of this GCC Clause 84; 

(i) “corrupt practice” is the offering, giving, receiving or soliciting, 

directly or indirectly, of anything of value to influence improperly 

the actions of another party. 

(ii) “fraudulent practice” is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or 

attempts to mislead, a party to obtain a financial or other benefit or 

to avoid an obligation; 

(iii)  “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

(iv)  “coercive practice” is impairing or harming, or threatening to impair 

or harm, directly or indirectly, any party or the property of the party 

to influence improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of 

evidence material to the investigation or making false statements 

to investigators in order to materially impede a investigation into 

allegations of a corrupt, fraudulent, coercive or collusive 

practice;  

and/or threatening, harassing or intimidating any party to 

prevent it from disclosing its knowledge of matters relevant to 

the investigation or from pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the 

GON‟s/DP‟s inspection and audit rights provided for under GCC 

Clause 33.4. 

84.3 The contractor shall be prosecuted for offenses under prevailing criminal 

laws, if the contractor: 

(i) Misuses the Advance Payment or payments received from the 
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Employer; 

(ii) Receives payment by submitting false information or documents; 

(iii) Abandons the works before completion; 

(iv) Commits a serious violation of the contract; or 

(v) Causes loss or damage to the Employer. 

85. Black Listing 85.1 Without prejudice to any other rights of the Employer under this Contract, 

GoN, Public Procurement Monitoring Office (PPMO), on the 

recommendation of procuring entity, may blacklist a Contractor for its 

conduct for a period of one (1) to three (3) years on the following grounds 

and seriousness of the act committed by the Contractor: 

(a) If it is established that the Contractor has committed substantial defect 

in implementation of the contract or has not substantially fulfilled its 

obligations under the contract or the completed work is not of the 

specified quality as per the contract. 

(b) If convicted from a court of law in a criminal offense liable to be 

disqualified for taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. 

86.  Release from 

Performance 

86.1 If the Contract is frustrated by the outbreak of war or by any other event 

entirely outside the control of either the Employer or the Contractor, the 

Employer shall certify that the Contract has been frustrated. The 

Contractor shall make the Site safe and stop work as quickly as possible 

after receiving this certificate and shall be paid for all work carried out 

before receiving it and for any work carried out afterwards to which a 

commitment was made. 

87. Suspension of DP 

Loan/Credit/Grant 
87.1 In the event that the DP suspends the loan/ credit/grant to the Employer 

from which part of the payments to the Contractor are being made: 

(a) the Employer is obligated to notify the Contractor of such suspension 

within 7 days of having received the DP's suspension notice; and 

(b) if the Contractor has not received sums due him within the 30 days for 

payment provided for in GCC 56.1, the Contractor may immediately 

issue a 15-day termination notice. 

88. Eligibility 88.1 The Contractor shall have the nationality of an eligible country as 

stated in SCC. The Contractor shall be deemed to have the nationality 

of a country if the Contractor is a citizen or is constituted, or 

incorporated, and operates in conformity with the provisions of the laws 

of that country. This criterion shall also apply to the determination of 

the nationality of proposed subcontractors or suppliers for any part of 

the Contract including related services. 

88.2 The materials, equipment, and services to be supplied under the 

Contract shall have their origin in eligible source countries as stated in 

SCC and all expenditures under the Contract will be limited to such 

materials, equipment, and services. At the Employer‟s request, the 

Contractor may be required to provide evidence of the origin of 

materials, equipment, and services. 

88.3 For purposes of GCC 88.2, “origin” means the place where the 

materials and equipment are mined, grown, produced, or manufactured, 

and from which the services are provided. Materials and equipment are 
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produced when, through manufacturing, processing, or substantial or 

major assembling of components, a commercially recognized product 

results that differs substantially in its basic characteristics or in purpose 

or utility from its components. 

89. Quarries and 

Spoil Dumps 

89.1 Upon receiving the Performance Certificate, the Contractor shall remove 

any remaining Contractor‟s Equipment, surplus material, wreckage, 

rubbish and Temporary Works from the Site. 

89.2 Any quarry operated as part of this Contract shall be maintained and left in 

a stable condition without steep slopes and be either refilled or drained 

and be landscaped by appropriate planting. Rock or gravel taken from a 

river shall be removed over some distance so as to limit the depth of 

material removed at any one location, not disrupt the river flow or 

damage or undermine the river banks. The Contractor shall not deposit 

excavated material on land in Government or private ownership except as 

directed by the Employer in writing or by permission in writing of the 

authority responsible for such land in Government ownership, or of the 

owner or responsible representative of the owner of such land in private 

ownership, and only then in those places and under such conditions as the 

authority, owner or responsible representative may prescribe. 

89.3 If all these items have not been removed within 30 days after the Employer 

issues the Performance Certificate, the Employer may sell or otherwise 

dispose of any remaining items. The Employer shall be entitled to be paid 

the costs incurred in connection with, or attributable to, such sale or 

disposal and restoring the Site. 

89.4 Any balance of the moneys from the sale shall be paid to the Contractor. If 

these moneys are less than the Employer‟s costs, the Contractor shall pay 

the outstanding balance to the Employer. 

90.  Local Taxation 90.1 The prices bid by the Contractor shall include all taxes that may be 

levied in accordance to the laws and regulations in being in Nepal 

on the Contractor‟s equipment, plant and materials acquired for the 

purpose of the Contract and on the services   performed under the 

Contract.  

Nothing in the Contract shall relieve the Contractor from his 

responsibility to pay any tax that may be levied in Nepal on profits 

made by him in respect of the Contract. 

91. Value Added Tax 91.1 The Contract is not exempted from value added tax. An amount specified 

in the schedule of taxes shall be paid by the Contractor in the concerned 

VAT office within time frame specified in VAT regulation. 

92. Income Taxes on 

Staff 

92.1 The Contractor‟s staff, personnel and labor will be liable to pay personal 

income taxes in Nepal in respect of their salaries and wages, as are 

chargeable under the laws and regulations for the time being in force, and 

the Contractor shall perform such duties in regard to such deductions as 

may be imposed on him by such laws and regulations. 

92.2 The issue of the Final Account Certificate pursuant to clause GCC 77 shall 

be made only upon submittal by the Contractor of a certificate of income 

tax clearance from the Government of Nepal. 

93. Duties, Taxes and 

Royalties 

93.1 The Contractor shall pay all royalties, rents and other payments, and shall 

not be entitled for reimbursement for: 
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(a) natural Materials obtained from outside the Site, and 

(b) the disposal of material from demolitions and excavations and of other 

surplus material (whether natural or man-made), except to the extent 

that disposal areas within the Site are specified in the Contract. 

93.2 Any element of royalty, duty or tax in the price of any goods including fuel 

oil, and lubricating oil, cement, timber, iron and iron goods locally 

procured by the Contractor for the works shall be included in the Contract 

rates and prices and no reimbursement or payment in that respect shall be 

made to the Contractor. 

93.3 The Contractor shall familiarize himself with GON the rules and 

regulations with regard to customs, duties, taxes, clearing of goods and 

equipment, immigration and the like, and it will be necessary for him to 

follow the required procedures regardless of the assistance as may be 

provided by the Employer wherever possible. 

93.4 The Contractor shall pay and shall not be entitled to the reimbursement of 

cost of extracting construction materials such as sand, stone/boulder, 

gravel, etc. from the river beds or quarries. Such prices will be levied by 

the District Coordination Committee (DCC) as may be in force at the 

time. The Contractor, sub-contractor(s) employed directly by him and for 

whom he is responsible, will not be exempted from payment of royalties, 

taxes or other kinds of surcharges on these construction materials so 

extracted and paid for to the DCC. 

94. Member of 

Government, etc., not 

Personally Liable 

94.1 No member or officer of GoN or the Employer or the Employer 

„Representatives shall be in any way personally bound or liable for the act 

or obligations of the Employer under the Contract or answerable for any 

default or omission in the observance or performance of any of act, matter 

or thing which are herein contained.  

95. Compliance with 

Regulations for 

Explosives 

95.1 No explosives of any kind shall be used by the Contractor without the prior 

consent of the Employer in writing and the Contractor shall provide, store 

and handle these and all other items of every kind whatsoever required for 

blasting operations, all at his own expense in a manner approved in 

writing by the Employer. 

95.2 The Contractor shall comply with all relevant ordinances, instructions and 

regulations which the Government, or other person or persons having due 

authority, may issue from time to time regarding the handling, 

transportation, storage and use of explosives. 

96. Permission for 

Blasting 

96.1 The Contractor shall at all times maintain full liaison with and inform well 

in advance, and obtain such permission as is required from all 

Government authorities, public bodies and private parties whatsoever 

concerned or affected, or likely to be concerned or affected by blasting 

operation. 

97. Records of 

Explosives 

97.1 Before the beginning of the Defects Liability Period, the Contractor shall 

account to the satisfaction of the Employer for all explosives brought on 

to the Site during the execution of the Contract and the Contractor shall 

remove all unused explosives from the Site on completion of works when 

ordered by the Employer. 

98. Traffic Diversion 98.1 The Contractor shall include the necessary safety procedures regarding and 

pedestrian traffic diversion that is needed in execution of the works. The 

Contractor shall include in his costing of works, any temporary works or 
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diversion that are needed during the construction period. All traffic 

diversion should be designed for the safety of both the motoring public 

and the men at work. It shall ensure the uninterrupted flow of traffic and 

minimum inconvenience to the public during the period concerned. As 

such, adequate warning signs, flagmen and other relevant safety 

precautionary measures shall be provided to warn motorists and 

pedestrians well ahead of the intended diversion as directed by the 

Employer. All traffic devices used shall be designed in accordance with 

the instruction of Employer. 

99. Social Security 

Fund 

99.1 The contractor shall enroll the laborers, employees, or other workforce 

engaged in such work in the Social Security Fund in accordance with 

prevailing laws. 

99.2 The contractor shall be responsible to disburse the remuneration, benefits, 

and other payments of the laborers, employees, or workforce into the 

bank account of the concerned individual. 

99.3 The contractor shall be responsible for ensuring that the required work 

permit has been obtained in accordance with prevailing laws in respect of 

foreign personnel. 
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Section IX: Special Conditions of Contract 

 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GCC  
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Special Conditions of Contract 

A. General 

GCC 1.1 (n) The Commencement Date shall be 15 days after signing the Contract Agreement. 

GCC 1.1 (x) The Employer is Road Division Chandranigahpur, Rautahat. 

GCC 1.1 (y) 
The Employer‟s Representative is Division Chief  or  

Employer shall appoint from time to time by the under GCC Clause 13. 

GCC 1.1 

(ee) 

The Intended Completion Date for the whole of the Works shall be 30 months from the date of 

agreement. 

Following Milestones shall be applicable: 

Milestone I: Submission of Detailed Design and Environmental Study (BES or IEE or EIA 

as appropriate) of bridge no later than Six (6) months from date of signing of Contract 

Agreement. 

Milestone II: Completion of construction of bridge not later than 30 months after the date of 

agreement 

GCC 1.1 

(nn) 
Refer to Employer’s Requirements. 

GCC 1.1 

(vv) 
The Works consist of  

Detailed Engineering Survey & Design, Environment assessment, construction of bridge as 

listed in Employer’s Requirements including River Training and Approach Road Works, etc. 

as described in Scope of Works and other relevant sections of Bidding Document. 

Refer Sections of Employer’s Requirements. 

GCC 2.2 Sectional Completions are: Not applicable. 

GCC 2.3 (j) The following documents also form part of the Contract: 

Addendums if any 

Minutes of the meeting for Amicable Settlement as per GCC 36.1 

GCC 3.3 The language of the contract is ENGLISH / NEPALI. 

GCC 4.9 

 

The following event or situations or Conditions shall be considered as adverse physical 

conditions: 

a) Geological or geotechnical conditions materially different from those indicated in the 

Contract Documents; 

b) unexpected rock strata, cavities, sinkholes or buried obstructions; 

c) unexpected groundwater, artesian water or underground springs; 

d) Riverbed conditions, scour or subsurface conditions materially different from those indicated 

in the Contract Documents; 

e) Previously unidentified underground utilities, services or existing structures; 

f) Hazardous materials or contaminated soil not identified in the Contract Documents; 

g) Archaeological, historical or cultural heritage remains discovered during execution of the 
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Works; and 

h) Any other concealed physical condition that materially affects the execution of the Works 

and could not reasonably have been foreseen by an experienced Contractor exercising due 

diligence. 

Where an adverse physical condition is encountered, the Contractor shall promptly take all 

necessary measures to ensure safety, mitigate the impact of such condition, and minimize any 

delay or additional cost. Where the adverse physical condition requires modification of the 

design, the Contractor shall revise the design and construction drawings accordingly and submit 

them to the Employer for review and approval in accordance with the Contract. The Contractor 

shall not be entitled to additional Cost or Extension of Time unless such entitlement is 

determined in accordance with Sub-Clause 4.9 and other relevant provisions of the Contract. 

GCC 10.1 Law of Nepal. 

GCC 15.1 

(a) 
The agreed electronic transmission shall be;  

For Employer:         drochandranigahpur@gmail.com                 and  

For Contractor: to be filled by contractor at bid submission 

GCC 16.1 The provision for sub-contracting is: Not applicable. 

 

GCC 17.1 Schedule of other contractors: Not Applicable. 

GCC 19.4 Details of the items with the respective dates of use or occupation by the Contractor, up to the 

respective dates of hand-over or cessation of occupation.: Not Applicable 

GCC 23.2 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 % of the 

Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials is as per the 

provision of Nepal Insurance Authority. 

3. The minimum cover for loss or damage to immovable Equipment is: 100% (i.e. Replacement 

Cost).  

4. The maximum deductible for insurance of immovable Equipment is as per the provision of 

Nepal Insurance Authority. 

5. The minimum for insurance of other property is: NRS. 1,000,000 (One Million) with unlimited 

number of occurrences 

6. The maximum deductible for insurance of other property is as per the provision of Nepal 

Insurance Authority. 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal and 

ii. for other people including Employer’s Representatives is NRs. 1,000,000 (One million) 

with an unlimited number of occurrences 

 

8. The minimum cover for Liability for breach of professional duty in an amount not less than 

10% of the Contract Amount. The Contractor shall provide this insurance in the joint name of 

Employer and the Contractor valid for the period, 2 years beyond the Defect liability periods, 

days from the Commencement Date. 
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GCC 24.1 Site Investigation Reports are:  

The bidder shall make their own investigation and judgment with regards to the 

construction site and availability of suitable construction materials. The employer shall 

have no liability for any conclusion inferred by the bidder. No addition payment shall be 

made for the transportation due to the no availability of local construction materials. 

GCC 27.1  The contractor shall submit the design and drawings, along with the project specifications, to the 

employer within the period Six (6) Months. 

GCC 27.3  

 

Within 30 days, calculated from the Commencement Date, the Contractor shall give notice to 

the Employer of any error, fault or other defect found in the Employer's Requirements or 

these items of reference. 

GCC 28.9 Occupational Health and Safety (OHS) Policy for Road Infrastructure Development and 

Management 2080, Guidelines 2080, and Operating Manual 2080 of Department of Roads. 

GCC 30.1 

and GCC 

30.3 

The right of access to and Possession of Site Date(s) shall be: 7 days after Signing the Contract 

Agreement 

GCC 31.3 Same as GCC 

GCC 37.1 The place of arbitration shall be Kathmandu, Nepal. 

GCC 38.12 The list of Key Personnel and their Qualifications: as Mentioned in Employers Requirements. 

C. Time Control 

GCC 41.1 The Contractor shall submit for approval a Program for the Works within 30 days from the 

date of the Letter of Acceptance. 

GCC 41.7 

 

Six Copies (4 copies at Division Chief  Office and 2 Copies at Project Implementation Office). 

GCC 45.3 The frequency of Management Meetings 30 days. 

D. Quality Control 

GCC 49.1 The Defects Liability Period is: 5 years. (1825 days) 

E. Cost Control 

GCC 51.6 As per GCC 

GCC 55.1 30 days  

GCC 55.3 Mode of Payment of each IPC:  

The percentage of payment for each contract with respect to the total contract amount (exclusive 

of Provisional Sum) not to exceed:  

(i) After approval of Detail Design and Drawings & BES / IEE / EIA: 1.65% of contract 

amount without PS.  

(ii) Construction of Bridge in proportion to physical progress of the bridge (includes bridge 

construction, tests, insurance, mobilization/demobilization and cost of securities as 

mentioned in APS): 69.32 % of contract amount without PS.  
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Considering construction of bridge works as 100%, following breakdown for the bridge 

components shall be considered for the bridge types mentioned below. 

Type of Bridge  For 

Foundation 

For 

Substructure 

For Superstructure 

RCC / Precast Bridge 35% 15% 50% 

Pre-stressed concrete 

Bridge 

35% 15% 50% 

Arch 30% 20% 50% (rib=25% remaining 

structure=25%) 

Network Arch Bridge 30% 20% 50% 

Steel Truss Bridge 25% 15% 60%  

Special Long Span Bridge 

(Suspension, Cable stayed, 

and Balanced Cantilever 

etc.) 

20% 15% 65% 

(iii) River Training Works 10.24 % of contract amount without PS. 

(iv) Approach Road Works: 16.63 % of contract amount without PS. 

(v) Road Safety works (W Beam): 0.64 % of contract amount without PS 

(vi) Compliance with OCHS practice: 0.69 % of contract amount without PS.  

(vii) Regular Traffic Management with dismantle of existing structure: 0.83 % of contract 

amount without PS. 

Notes:   

1. Super-structure shall be paid based on completed bridge length in running meter; whereas 

foundation and sub-structures shall be paid based on number of completed structures.  

River training works, approach road works, engineering facilities and road safety works 

shall be paid in proportion of the completed quantity of works with respect to total quantity 

specified in priced schedule of works of the contract.  

 

 

2. Payment for OCHS compliance shall be made at the ratio of total certified amount of 

respective item on IPC on the basis of OCHS compliance rating as follows: 

OCHS Compliance Rating (Score) Withheld % of 

certified IPC amount 

Less than 60% 100% 

Higher than 60% and less than or equal to 70% 75% 

Higher than 70% and equal to or less than 80% 50% 

Higher than 80% and less than or equal to 90% 25% 
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Higher than 90% 0% 

i. After improvement of the OHS compliance, the withheld amount will be released after 

deduction of OHS allocated amount in the schedule of requirement in pro rata with the 

IPC amount. 

For example: if the total contract period is „‟T‟ days and OCHS is not complied for, 

„X‟days then OCHS deduction (D) shall be  

D= X/T * (Total allocated amount for OCHS) 

ii. The compliance rating for the purpose of payment shall be calculated on the basis of 

latest guidelines / checklist of OHS.  

3. Works under Provisional Sum, if any, shall be paid separately as per the agreed rates, 

calculated based on government norms for estimates (overhead of 10 % shall be 

applicable) and then applying discounts offered by the successful contractor on negotiation 

with the employer.  

GCC 56.2 The prevailing interest rate: 3% 

GCC 59.1 The Contract “is” subject to price adjustment, and the following information regarding 

coefficients “does” apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified in 

the Table of Adjustment Data submitted by bidder together with the Letter of Price Bid which is 

approved by the Employer and attached as Annex-1.  

GCC 59.6 Base Price of Construction Materials applicable for price adjustment shall be  

as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 

which is approved by the Employer and attached as Annex-1.  

GCC 59.7 

 

The Price Adjustment amount shall be limited to a maximum of:  

25 % percentage of the initial Contract Price without VAT but including PS. 

GCC 60.1 The proportion of payments retained is: 5 (five) percent 

GCC 61.1 The liquidated damages for the whole of the Works are 0.05 Percent per day of the final 

Contract Price without VAT but including Provisional Sum.  

Milestone 1: 0.05% of contract price per day 

Milestone 2: 0.05 % of contract price per day 

Liquidated damage for Milestone 1 will be levied until the target of Milestone 1 is met; 

Liquidated damage for Milestone 2 will be levied until the target of Milestone 2 is met and 

so on. No two liquidated damages will be applicable at one time. 

Time is essence of the Contract and payment of deduction of liquidated damages shall not 

relieve the contractor from his obligation to complete the works as per the agreed 

construction program. 

GCC 61.2 The maximum amount of liquidated damages for the whole of the Works is 10 Percent of 

the Final Contract Price without VAT but including Provisional Sum. 

GCC 62.1 The provision of bonus is “not applicable” in the contract.  
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GCC 62.2 Not Applicable. 

GCC 63.1 The Advance Payments shall be: 20% of initial contract amount (without VAT but 

including PS) and shall be paid in two equal installments and to the Contractor.  

1st Installment of 10 (Ten) % shall be made to the contractor upon submission of 

equivalent acceptable bank guarantee for advance payment. insurance document and 

Quality Assurance Plan as per condition of contract. 

2nd Installment of 10 (Ten)  % shall be made after the contractor completes the physical 

progress which is not less than 10 (Ten) % of the contract price, upon submission of 

equivalent acceptable Bank Guarantee for advance payment. 

The advanced payment guarantee shall be valid until 30 days beyond the intended 

completion date for whole of the work. 

GCC 63.3 Deductions from Payment Certificates will commence in the Cumulative value of works 

executed exceeds 30% of the Initial Contract Price. 

Deduction will be at the rate of 40% of the respective Interim Payment Certificate until such 

time as the advance payment has been repaid; provided that the advance payment shall be 

completely repaid prior to the payment of 80 % of the Contract Price. 

GCC 63.4 Recover interest on the advance amount from the Contractor should be at a rate of 10 %. 

GCC 64.1 The Performance Security amount is: 

Insert Performance Security amount including an additional amount based on ITB 43.1 

and/or ITB 36.5 if the Employer has increased the Performance Security amount 

G. Finishing the Contract 

GCC 74.1 

 

Refer relevant Employer’s Requirements/Relevant Codes 

GCC 74.5 Same as GCC 

GCC 75.1 

 

Refer relevant Employer’s Requirements/Relevant Codes 

GCC 75.9 

 

Refer relevant Employer’s Requirements/Relevant Codes 

GCC 79.2 

(l) 
The maximum number of days is: 200 days 

GCC 88.1 Nepali. 

GCC 88.2 Nepal. 
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Section X: Contract Forms 

 
 

This Section contains forms which, once completed, will form part of the Contract. The forms for 

Performance Security and when required Advance Payment Security and Retention Money Security shall 

only be completed by the successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 

 

 

To: .................................................Name and address of the Contractor.......................... 

 

Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ...............................................  [insert 

date] ............................for execution of the ... .................................................................................... [insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid 

price Nepalese Rupees ............................................ [insert amount of contract price in figures and words 

including taxes] as corrected and modified in accordance with the Instructions to Bidders is hereby 

selected as substantially responsive evaluated bid closest to the Average Bid Price 

 

 

 

Authorized Signature: ……………………………… 

 

Name: ... ……………………………………………. 

 

Title: ………………………………………………. 

 

 

CC:  

[Insert name and address of all other Bidders, who submitted the bid]  

 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the 

Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to 

the outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and sent 

to the successful Bidder only after evaluation and selection of substantially responsible evaluated bid closest to the 

Average Bid Price.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: …………………….  

 

To: ……………………………………Name and address of the Contractor……………... 

Subject: ……………………. Notification of Award 

 

This is to notify that your Bid for the Invitation of Bids dated ................................[Insert date of bid 

invitation] …………………………..for execution of the……………………..[Insert name of the 

contract and identification number, as given in the Contract BDS/SCC] ……………………... for the 

Contract price of Nepalese Rupees [insert amount of contract price in figures and words including 

taxes], as corrected in accordance with the Instructions to Bidders is hereby accepted in accordance 

with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days 

with Performance Security of NRs. ………. in accordance with the Conditions of Contract, using for 

that purpose the Performance security Form included in Section X (Contract Forms) of this Bidding 

Document. 

 

 

 

 

Authorized Signature: …………………………………... 

 

 

Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the ...............................day of …. between……………………. name 

of the Employer ……………… (hereinafter “the Employer”), of the one part, and 

……………………………name of the Contractor ………………… (hereinafter “the Contractor”), 

of the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 

Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 

Contractor for the execution and completion of these Works and the remedying of any defects in the 

sum of NRs …..........…. [insert amount of contract price in words and figures including taxes] 

(hereinafter “the Contract Price”).  

The Employer and the Contractor agree as follows:  

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned 

to them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. 

(a) the Letter of Acceptance;  

(b) the Letters of Technical and Price Bid;  

(c) the Addenda Nos ................................... Insert addenda numbers if any …………… 

(d) the Special Conditions of Contract;  

(e) the List of Eligible Countries that was specified in Section V of the bidding document, 

(f) the General Conditions of Contract;  

(g) Employer‟s Requirements;   

(h) Activity and Price Schedules; 

(i) Table of Price Adjustment Data; 

(j) Contractor‟s Proposal; Quality Assurance Plan, Work Schedules 

(k) Minutes of the meeting for Amicable Settlement as per GCC 36.1 

 (l) -----------------other documents if any ---------------- 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 

Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 

defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such other sum as 

may become payable under the provisions of the Contract at the times and in the manner prescribed by 

the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of Nepal on the day, month and year indicated above.  

 

Signed by …………………………. 

for and on behalf the Contractor in the presence of 

 

Witness, Name Signature, Address, Date 

 

Signed by…………………………... 

for and on behalf of the Employer in the presence of  

 

Witness, Name, Signature, Address, Date 
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List of Approved Subcontractors 

 

In accordance with GCC Sub-Clause 16.1, The following Subcontractors are approved for 

carrying out the work as specified below.  

Name of 

Subcontractors 
Description of Works  

Value/Percentage 

of subcontract 
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Performance Security 
(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ...................................  

Beneficiary: .............................................. [insert Name and Address of Employer] …………………....... 

Date: .................................................. 

 

Performance Guarantee No.………………………………………………. 

 

We have been informed that … .... [insert name of the Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has been notified by you to 

sign the Contract No. ………………. [insert reference number of the Contract], for the execution of 

………. [insert name of contract and brief description of Works] (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

 

At the request of the Contractor, we... .............................................. . [insert name of the Bank] ……., hereby 

irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese 

Rupees...............[insert amount in figures*and amount in words] …... such sum being payable in Nepalese 

Rupees, upon receipt by us of your first demand in writing accompanied by a written statement stating that 

the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or to 

show grounds for your demand or the sum specified therein.  

 

This guarantee shall expire, no later than the…… [insert day] Day of …… [insert month, year], **, 

and any demand for payment under it must be received by us at this office on or before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 

 

 

………………………………………… 

Seal of Bank and Signature(s) 

Note:  

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final 

document.  

 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the 
Contract in Nepalese Rupees. 

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that 

in the event of an extension of the time for completion of the Contract, the Employer would need to request an 

extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the 

expiration date established in the guarantee.  
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Advance Payment Security 
(On letterhead paper of the Bank) 

 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ……………………… [insert Name and address of employer] 

Date: …………………………………  

Advance Payment Guarantee No……………………………. 

 

We have been informed that …… [insert name of the Contractor, which in the case of a joint venture shall be 

the name of the joint venture] ………… (hereinafter called "the Contractor") has entered into Contract No. ......[ 

insert reference number of the contract] dated ……[date]……… with you, for the execution of ……….[ insert 

name of contract and brief description of Works] …………. (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum 

Nepalese Rupees ……………. [Insert amount in figures*and in words] is to be made against an advance 

payment guarantee. 

 

At the request of the Contractor, we... ............................................ . [insert name of the Bank] ………………….,, 

hereby irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 

………………….[ insert amount in figures* and amount in words] upon receipt by us of your first demand in 

writing accompanied by a written statement stating that the Contractor is in breach of its obligation under the 

Contract because the Contractor: 

(a) Used the advance payment for purposes other than the costs of mobilization in respect of the Works; or  

(b)  Has failed to repay the advance payment when it has become due and payable in accordance with the 

conditions of the contract, specifying the amount payable by the contractor. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 

repaid by the Contractor as indicated in copies of interim statements or payment certificates which shall be 

presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 

certificate indicating that eighty (80) percent of the Contract Price has been certified for payment, or on the …. 

[date]....... day of ...[month], [year]...**, whichever is earlier. Consequently, any demand for payment under this 

guarantee must be received by us at this office on or before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 
     

 

…………………………………………………… 

Seal of Bank and Signature(s) 

 

 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance 

payment as specified in the Contract. 

** Insert the date Thirty days after the intended completion date. The Employer should note that in the event of an extension 

of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 

Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 
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Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: …………… [Insert name and Address of Employer]   

Issue Date: ……………  [Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

We have been informed that …………… [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 

…………… [insert reference number of the contract] dated …………… with the Beneficiary, for the 

execution of …………… [insert name of contract and brief description of Works] (hereinafter called 

"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 

moneys up to the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) 

percent of the whole works have been completed, progress of the works is satisfactory in accordance with 

the Contract as per approved work schedule and it can be assured that the works can be completed at the 

intended completion date, payment of [insert the amount of the Retention Money] is to be made against a 

Retention Money guarantee. 

At the request of the Contractor, we, ……… [insert name of the Bank] …………………., as Guarantor, 

hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of 

Nepalese Rupees ……………  [insert amount in figures and amount in words]
1
] [upon receipt by us of 

the Beneficiary‟s complying demand supported by the Beneficiary‟s statement, whether in the demand 

itself or in a separate signed document accompanying or identifying the demand, stating that the 

Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or show 

grounds for your demand or the sum specified therein.  

This guarantee shall expire no later than the …… [insert day] Day of …… [insert month, year] 
2
, and any 

demand for payment under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.  

                               …………………………………  

[Seal of Bank and signature(s)] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 

                                                      
1
 The Guarantor shall insert the amount of the Retention Money. 

  
2
 Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should 

note that in the event of an extension of this date for completion of the Contract, the Employer would need to 
request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee.  
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Annex-1 

Table of Price Adjustment Data 
[SCC 59.1] 

 

Code 
Index 

Description 

Source of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

adjustable (A) 
  0.15 0.15 

 Labor (b)   0.15 -0.25  

 Materials (c)   0.30 -0.40  

 
Equipment 

usage (d) 
  0.20 -0.30  

  Total   1.00 

Note: Base value and Bidder‟s proposed weighting coefficient to be filled as per “Bid Form of Table of 

Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in case 

of the alternative provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[SCC 59.6] 

Code 

Construction 

Material*  

 

Unit  

 

Base Price (NRs/Unit) ** (Ex-

factory)  

 

Source (Factory)**  

 

1 2 3 4 5 

     

     

     

     

 

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in 

the table shall be taken into consideration. 

 
Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding 

Forms (Section-IV) after verification by the Employer in case of the alternative provision of Bidder proposed 

source and base price. 



 

 

 

FINANCIAL PROPOSAL 

for 

THE PROCUREMENT OF 

 
 Design and Build of Jhajh Nadi Bridge Along Gaur-

Samanpur-Pipra-Nunthar Road , Rautahat 

 

(Design and Build Contract) 

 

Single-Stage: Two-Envelope Bidding Procedure  

Department of Roads 

Road Division Chandranigahpur 

Rautahat 

 

Issued on:  2083/06/13 (Sept 29, 2026) 

Issued to: All perspective bidders 

Invitation for Bids No.: 2083/84-03 

NCB No.: 09 

Contract Identification No.: RDCNP -DB/ 33701132/083-84/09 

 

 

1 
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Letter of Price Bid 

 
The Bidder must accomplish the Letter of Price Bid in its letterhead clearly showing the Bidder’s 

complete name and address.  

 

Date: .........................................................  

 

Name of the contract: .........................................................  

 

Invitation for Bid No.: .......................................................  

 

To: [insert complete name of the Employer] ………………………………………....  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued in 

accordance with Instructions to Bidders (ITB) Clause 8;  

 

(b) We offer to execute in conformity with the Bidding Documents the following Works: [insert brief description 

of the Works] 

 
 

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options below 

as appropriate] or when left blank is the Bid Price indicated in the Priced Activity Schedule 
 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total price of each lot 

in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another contract] [insert the total price 

in words and figures]; (iii) Total price of subject contract [say Lot1]and Lot3 [another contract] [insert the total 

price in words and figures]; Total price of subject contract [say Lot1], Lot2 [another contract], Lot3 [another 

contract], ………………..[insert the total price in words and figures]; 

 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are:………………………………………. [For Bidding Documents not provisioning multiple contracts] 

 

 

Add following if Bidding Document provisions applicability of multiple contracts: 
 

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 [another 

contract] are:…………………………………………….. 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot3 [another 

contract] are:…………………………………………….. 

 

The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 [another 

contract] and Lot3 [another contract],……………………, are:…………………………………………….. 

 

[Note:  

1. Formulate possible combinations depending upon the number of lots under Bidding Process and modify 

accordingly Paragraph (c) and (d)]  

 
 

(a) Our bid shall be valid for a period of [insert validity period as specified in ITB 19.1] days from the date fixed for 

the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding upon us 

and may be accepted at any time before the expiration of that period; 
 

(b) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding Document;  
 

(c) We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or 

execution of the Contract:
1
 

Name of Recipient Address Reason Amount 

 .............................................   ...........................................   ..................................   ........................  

 .............................................   ...........................................   ..................................   ....................... . 

(d) We understand that this bid, together with your written acceptance thereof included in your notification of 

award, shall constitute a binding contract between us, until a formal contract is prepared and executed;  

 

(e) We understand that you are not bound to accept the bid closest to the average Bid Price or any other bid 

that you may receive; and  
 

(f) We declare that we are solely responsible for the authenticity of the documents submitted by us. 
 

(g) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 

documents relating to the bid submission and to have them audited by auditors appointed by the Employer.  

Name: [insert complete name of the person signing the Bid] ............................................. 

In the capacity of [insert legal capacity of person signing the Bid] ................................ 

Signed [signature of the person whose name and capacity are shown above] ………………... 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder] ………… 

Date [insert date of signing] …………………………………………………………....  

                                                      
1
 If none has been paid or is to be paid, indicate “None”. 
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Schedules of Rates and Prices 

Schedule No. 1: Provisional Sum: 

 

Item Description Unit Quantity Unit Price Total Price (NPR) 

In Figure 
(NPR) 

In Words 
(NPR) 

1 2 3 4 5 6 7=4x5 

 

 

10 

Provisional sum for relocation 

of utilities,  emergency works 

and other unforeseen items 

necessary as directed by 

Engineer, etc.  

 

 

PS 

    

 

    1 

 

 

20,00,000.0 

 

                   

                    Twenty  lakhs 

 

 

       20,00,000.0 

                          

                                Total of  Provisional Sum 
 

 

 

 

Name of  Bidder ………………………………………… 

 

Signature of Bidder ……………………………………… 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but including VAT in the country of Employer.
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                                                                                                                                Schedules of Rates and Prices 

 Schedule No.2: General Item: 

Item Description Unit Quantity Unit Price Total Price (NPR) 

In Figure 
(NPR) 

In Words 
(NPR) 

1 2 3 4 5 6 7=4x5 

6 

Insurance for loss of or damages to the 

Works, Plant, and Materials, Equipment, 

Property, vehicle,  Personal injury or death 

(Employee of Contractor, Client and third 

party), Liability for breach of professional 

duty etc. as per conditions of contract. 

L.S. 1.00 

   

7 
Mobilization / Demobilization and Provision 

of performance securities. 
L.S. 1.00 

   

8 

Implementation of Environmental & Social 

Management Plans, Occupational & 

Community Health and Safety (OCHS) of 

Labours, including work zone safety, etc.  

L.S. 1.00 

   

9 

Regular Traffic Management, Traffic 

Diversion and River Diversion including 

construction of coffer dam, etc. and Traffic 

mobility facility related works: construction 

and maintenance, during construction stage 

all complete. 

 

 

L.S. 1.00 
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11 

Dismantling of existing structures like 

culverts, bridges, retaining walls , 

foundations and other structure comprising 

of masonry, cement concrete, wood work, 

steel work, including scaffolding wherever 

necessary, sorting the dismantled Material, 

disposal of unserviceable Material and 

stacking the serviceable Material with all 

required lifts and lead as instructed by 

Engineer. 

L.S. 1.00 

   

Total of   General Items 
 

 

 

 

Name of Bidder ………………………………………… 

Signature of Bidder ……………………………………… 

 

 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the country of Employer
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Schedule No. 3: Design Services 

Item Description Unit Quantit

y 

Unit Price Total Price (NPR) 

In Figure 
(NPR) 

In Words 
(NPR) 

1 2 3 4 5 6 7=4x5 

     

 

 

 

 

     1 

Detailed Engineering Survey, Soil 

Investigation, Detailed Design of Bridges 

including Approach Roads, Cross 

Drainage Structure, River-Training and 

Bridge Protection Works and Preparation 

of Working Drawings and Other 

necessary documents including relevant 

Environmental Studies and Social 

Considerations (BES / IEE / EIA) as 

stipulated by relevant acts and regulations 

of Government of Nepal. 

Job 1.00 

   

Total of  Design Services 
 

 

Name of Bidder ………………………………………… 

Signature of Bidder ……………………………………… 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the country of Employer 
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Schedule No. 4 – Construction Items 

Item Description Unit Quantit

y 

Unit Price Total Price (NPR) 

In Figure 
(NPR) 

In Words 
(NPR) 

1 2 3 4 5 6 7=4x5 

    

 

 

 

 

    2 

Construction of two-lane (7.5m Carriageway 

width with 1.75m footpath on Both side, total 

width 11.0m) motorable bridge of specified 

type, including foundations, sub-structure, 

superstructure, approach slabs, wing walls, 

bearings, expansion joints including all 

necessary tests all complete as per approved 

design, drawings, and specifications all 

complete 

Rm 82.50 

   

   

 

 

     3 

Construction of River-Training and Bank 

Protection Works of the river bank including 

all necessary tests as per the approved design, 

drawings, and Specifications all complete. 

Rm 305.00 

   

    

 

 

   

 

 

 

 

 

    4 

Construction of Blacktopped approach road as 

per the approved design, drawings  and 

specification with ancillary works including  

roadway excavation and Formation of 

Embankment  in all types of soils and rocks,  

side drains, required Cross drainage structure, 

retaining/breast walls or other appropriate 

structures for approach road etc. including all 

test all complete. (Minimum standard of 

pavement structure: As per Standard 

spcification for road and Bridge Works, with 

latest amendment and pavement design) 

 

 

  Rm 

 

 

   407.26 
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     5 

Providing and erecting a "W" metal beam 

crash barrier comprising of 3 mm thick 

corrugated sheet metal beam rail, 70 cm above 

road/ground level, fixed on ISMC series 

channel vertical post, 150 x 75 x 5 mm spaced 

2 m center to center, 1.8 m high, 1.1 m below 

ground/road level metal beam rail to be fixed 

on the vertical post with a spacer of channel 

section 150 x 75 x 5 mm, 330 mm long 

complete as per Drawing and Technical 

Specifications. [SS 1500] 

Rm 150.00 

   

Total of  Construction Items 
 

 

 

Name of Bidder ………………………………………… 

 

Signature of Bidder ……………………………………… 

 

 

 

Note: All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the country of Emplo
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Schedule No. 5: Grand Summary 

 

Schedule 

No. 

 

Title 

Total Price (NPR) 

1 Provisional Sum  

 

2 

 

General Component 

 

 

3 

 

Design Services 

 

 

4 

 

Construction Items 

 

 Total   Excluding  Provisional Sum(2+3+4)  

 Provisional Sum(1)  

VAT   

Grand Total Including VAT & PS  

 

Name of Bidder ………………………………………… 

 

 

Signature of Bidder ……………………………………… 
Note:  

1. All the rates shall be inclusive of all the applicable taxes and/or duties but excluding VAT in the country of Employer 

2. The different schedules may be treated as subtitles under Major Heading Schedules of Rates and Prices until the EGP system is modified to accommodate the newly 
introduced system 

3. The Employer may define weightage ranges for each schedule depending upon the nature of the Works 

4. Bidder has to offer Discount in Letter of Price Bid, if any
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Table of Price Adjustment Data
2
 

[To be used if Price Adjustment is applicable as per GCC 59.1] 

 

Code 
Index 

Description 

Source 

of 

Index* 

Base 

Value 

and 

Date 

Employer's 

Proposed 

Weighting 

Range 

(coefficient) 

Bidder's 

Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - Adjustable 

(A) 
  0.15 0.15 

 Labor (b)   0.15 -0.25  

 Materials (c)   0.30 -0.40  

 
Equipment 

usage (d) 
  0.20 -0.30  

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 
item. 

 
(a) Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

 
 

(b) Material: "National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage: "National Wholesale Price Index" - Machinery and Equipment" of Nepal Rastra 

Bank  
 

** Bidders proposed weightings should be within the range specified by the Employer in column - 5  

 

 

                                                      
2
 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall 

not be grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior 

to contract award. 
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Table of Price Adjustment Data 
[SCC 59.6] 

Code 

Construction 

Material*  

 

Unit  

 

Base Price (NRs/Unit) ** (Ex-

factory)  

 

Source (Factory)**  

 

1 2 3 4 5 

     

     

     

     

 

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in 

the table shall be taken into consideration. 

 
Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding 

Forms (Section-IV) after verification by the Employer in case of the alternative provision of Bidder proposed 

source and base price. 
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