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Invitation for Bids 
Government of Nepal  

Ministry of Infrastructure Development 
Department of Roads  

Federal Road Monitoring and Supervision Office, Kathmandu 
Division Road Hetauda, Makwanpur  

Invitation for Bids No: 11/2082/083 

Date of publication: Sep 09, 2026 (2083/05/24) 

1. The Government of Nepal, Road Division Hetauda has allocated funds towards the cost of Construction 
of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan 
Rajpath (NH41), Makwanpur and intends to apply part of the funds to cover eligible payments under the 
Contract for RDHTD/33701132/2082/083-48. Bidding is open to all eligible as per Section V of bidding 
document.  

2.  Road Division Hetauda invites sealed bids from eligible bidders for the Construction of Crossing 
Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), 
Makwanpur under National Competitive Bidding – Single Stage Two Envelope Bidding procedures. 

Only eligible bidders with the following key qualifications should participate in this bidding: 

 Minimum Average Annual Construction Turnover of the best 3 years within the last 10 years: 
NRs. 56.00 Million  

 Minimum Work experience of similar size and nature: One Motorable Bridge with 29518 
Thousands. 

3. Under the Single Stage, Two Envelope Procedure, Bidders are required to submit simultaneously two 
separate sealed envelopes, one containing (i) the Technical Bid and the other (ii) the Price Bid, both in 
turn enclosed in one sealed envelope as per the provision of ITB 21 of the Bidding Document.  

4. Eligible Bidders may obtain further information and inspect the Bidding Documents at the office of Road 
Division Hetauda (roaddivisionhetauda@gmail.com)  

5. A complete set of Bidding Documents may be purchased from the office Road Division Hetauda by 
eligible Bidders on the submission of a written application, along with the copy of company/firm 
registration certificate, and upon payment of a non-refundable fee of NRs. 5,000.00 till 2083/06/14 
during office hours in the account as specified below.  

Information to deposit the cost of bidding document in Bank:  

Name of the Bank: Nepal Bank Limited, City Office, Hetauda 

 Name of Office: District Treasury Controller Office (Ko.Le.Ni.Ka.) Hetauda, Makwanpur  
Office Code no. : 337013201, Account no.: 00101000000001001001 

Rajaswa (revenue) Shirshak no. : 14229 

6. Pre-bid meeting shall be held at Road Division Hetauda at 11:00 A.M. on 2083/06/05 

7. Sealed bids must be submitted to the office Road Division Hetauda by hand on or before 12:00 P.M. on 
2083/06/15. Bids received after this deadline will be rejected.  

8. The bids will be opened in the presence of Bidders' representatives who choose to attend at 13:00 P.M. on 
2083/06/15 at the office of Road Division Hetauda. Bids must be valid for a period of 90 days from the 
bid submission deadline and must be accompanied by a bid security amounting to a minimum of 
18,45,000.00, which shall be valid for 30 days beyond the validity period of the bid i.e. 2083/10/15. 

9. If the last date of purchasing and /or submission falls on a government holiday, then the next working 
day shall be considered as the last date. In such case the validity period of the bid and bid security shall 
remain the same as specified for the original last date of bid submission. 



 

 
 

Division Chief 
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Section I: Instructions to Bidders (ITB) 
This section specifies the procedures to be followed by Bidders in the preparation and submission of their 
Bids. Information is also provided on the submission, opening, and evaluation of bids and on the award of 
contract. 
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Section I: Instructions to Bidders 

A. General 

1. Scope of 
Bid 

1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), the 
Employer, as indicated in the BDS, issues this Bidding Document for the procurement of 
Works as specified in Section VI (Works Requirements). The name, identification, and 
number of lots (contracts) / multiple contracts of the National Competitive Bidding (NCB) 
are provided in the BDS. 

1.2 Throughout this Bidding Document:  
 (a) the term “in writing” means communicated in written form and delivered against receipt 

through e-GP system or email or fax or courier;  
(b) except where the context requires otherwise, words indicating the singular also include 

the plural and words indicating the plural also include the singular; and  
 (c) “day” means calendar day. 

2. Source of 
Funds 

 

 

2.1 GoN Funded: In accordance with its annual program and budget, approved by the GoN, the 
implementing agency indicated in the BDS plans to apply a portion of the allocated 
budget to eligible payments under the contract(s) for which this Bidding Document is 
issued. 

Or  

Public Entities' own Resource Funded: In accordance with its annual program and budget, 
approved by the public entity, the implementing agency indicated in the BDS plans to 
apply a portion of the allocated budget to eligible payments under the contract(s) for which 
this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter called “funds”) 
from the Development Partner (hereinafter called “the DP”) indicated in the BDS 
toward the cost of the project named in the BDS. The GoN intends to apply a portion of the 
funds to eligible payments under the contract(s) for which this Bidding Document is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN and upon 
approval by the DP in accordance with the terms and conditions of the financing 
agreement between the GoN and the DP (hereinafter called the “Loan/Grant Agreement”), 
and will be subject in all respects to the terms and conditions of that Loan/Grant Agreement. 
No party other than the GoN shall derive any rights from the Loan Agreement or have any 
claim to the funds. 

3. Fraud and 
Corruption 

3.1 Procuring Entities as well as Bidders, suppliers and contractors and their sub-contractors shall 
adhere to the highest standard of ethics during the procurement and execution of such 
contracts. In pursuance of this; 
(a) the Employer adopts, for the purposes of this provision, the terms as defined below: 

(i) “corrupt   practice” means   the   offering, giving, receiving, or soliciting, directly or 
indirectly, anything of value to influence improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a misrepresentation, that
 knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 



 

 
 

financial or other benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more parties designed 
to achieve an improper purpose, including influencing improperly the actions of 
another party. 

v)  “obstructive practice” means (a) deliberately destroying, falsifying, altering, or 
concealing of evidence material to an investigation; (b) making false statements to 
investigators in order to materially impede an investigation; (c) failing to comply 
with requests to provide information, documents, or records in connection with an 
investigation; (d) threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or (e) materially impeding GoN/DP’s contractual rights of audit or 
access to information; and 

 vi) “integrity violation” is any act which violates Anticorruption Policy, including (i) to 
(v) above and the following: abuse, conflict of interest, violations of GoN/DP 
sanctions, retaliation against whistleblowers or witnesses, and other violations of 
Anticorruption Policy, including failure to adhere to the highest ethical standard. 

(b) the Employer will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other integrity violations in 
competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it determines at any 
time that representative(s) of the GoN/or of a beneficiary of DP-financing engaged 
in corrupt, fraudulent, collusive, or coercive practices or other integrity violations 
during the procurement or the execution of that contract, without the GoN having taken 
timely and appropriate action satisfactory to DP to remedy the situation. 

d)  DP will impose remedial actions on a firm or an individual, at any time, in accordance 
with DP's Anticorruption Policy and related Guidelines (as amended from time to time), 
including declaring ineligible, either indefinitely or for a stated period of time, to 
participate in DP-financed, -administered, or -supported activities or to benefit from an 
DP-financed, -administered, or -supported contract, financially or otherwise, if it at any 
time determines that the firm or individual has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practices or other integrity 
violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s accounts and 
records relating to the performance of the Contractor and to have them audited by 
auditors appointed by the GoN /DP, if so, required by the GoN/DP. 

3.2 The Bidder shall not carry out or cause to carry out the following acts with an intention to 
influence the implementation of the procurement process or the procurement agreement:  
(a) give or propose improper inducement directly or indirectly,  
(b) distortion or misrepresentation of facts,  
(c) engaging in corrupt or fraudulent practice or involving in such act,  
(d) interference in participation of other competing bidders,  
(e) coercion or threatening directly or indirectly to cause harm to the person or the 

property of any person to be involved in the procurement proceedings,  
(f) collusive practice among bidders before or after submission of bids for distribution of 

works among bidders or fixing artificial/uncompetitive bid price with an intention to 



 

 
 

deprive the Employer the benefit of open competitive bid price,  
(g) Contacting the Employer with an intention to influence the Employer with regards 

to the bids or interference of any kind in examination and evaluation of the bids 
during the period from the time of opening of the bids until the notification of award 
of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder for a 
period of one (1) to three (3) years for its conduct including on the following grounds and 
seriousness of the act committed by the bidder: 

(a) if convicted by a court of law in a criminal offence which disqualifies the Bidder from 
participating in the contract,  

(b) if it is established that the contract agreement signed by the Bidder was based on false or 
misrepresentation of Bidder’s qualification information,  

(c) if it at any time determines that the firm has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for, or in 
executing, a GoN/DP-financed contract. 

(d) if the Successful Bidder fails to sign the Contract. 
(e) if the bidder fails to inform or informs after the specified time about the saturation of the 

maximum number of contracts as per ITB 4.10. 
(f) a Bidder requests for withdrawal or modification of its bid: 

(i) after the Bid Submission deadline and during the period of validity specified by the 
Bidder on the Letter of Technical Bid and Price Bid, in case of electronic submission; 
(ii) from the period twenty-four hours prior to bid submission deadline up to the period 
of bid validity specified by the Bidder on the Letter of Technical Bid and Price Bid, in 
case of hard copy submission. 

(g) if the bidder does not provide clarifications of its Bid by the date and time set in the 
Employer’s request for clarification as per ITB 27.1. 

(h) a Bidder changes the prices or substance of the bid while providing information pursuant 
to ITB 27.1. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement Monitoring 
Office (PPMO), by a competent authority under the prevailing law for failure to repay 
a loan disbursed by a bank or financial institution, and/or the DP in case of DP funded 
project, shall be ineligible to bid for a contract during the period of time determined by the 
GoN, PPMO, the competent authority, and/or the DP.  

3.5 In case of a natural person or firm/institution/company which is already declared blacklisted 
and ineligible by the GoN, any other new or existing firm/institution/company owned 
partially or fully by such Natural person or Owner or Board of director of blacklisted 
firm/institution/company; shall not be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and GCC 72.3(j). 

4. Eligible 
Bidders 

4.1 A Bidder may be a natural person, private entity, or government owned entity subject to ITB 
4.5 or any combination of them in the form of a Joint Venture (JV) under an existing 
agreement, or with the intent to constitute a legally-enforceable joint venture. In the case of a 
JV: 

(a) all partners shall be jointly and severally liable for the execution of the Contract in 
accordance with the Contract terms. Maximum number of JV shall be as specified in 
the BDS and 

 (b) the JV shall nominate a Representative who shall have the authority to conduct all 



 

 
 

business for and on behalf of any and all the parties of the JV during the bidding 
process and, in the event the JV is awarded the Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of an eligible 
country, in accordance with Section V (Eligible Countries). A Bidder shall be deemed to 
have the nationality of a country if the Bidder is a citizen or is constituted, or incorporated, and 
operates in conformity with the provisions of the laws of that country. This criterion shall 
also apply to the determination of the nationality of proposed sub-contractors or suppliers 
for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of interest 
shall be disqualified. A Bidder may be considered to be in a conflict of interest with one or 
more parties in this bidding process, if any of, including but not limited to, the following 
apply: 

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third parties, that 
puts them in a position to have access to material information about or improperly 
influence the Bid of another Bidder, or influence the decisions of the Employer 
regarding this bidding process; or  

(e) a Bidder participates in more than one bid in this bidding process either individually or 
as a partner in a joint venture. This will result in the disqualification of all Bids in which 
it is involved. However, subject to any finding of a conflict of interest in terms of ITB 4.3 
(a)-(d) above, this does not limit the participation of the same subcontractor in more than 
one bid; or  

(f) a Bidder or any of its affiliated entity, participated as a consultant in the preparation of 
the design or technical specifications of the works that are the subject of the Bid; or  

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be hired) by 
the Employer as Engineer for the Contract.  

(h) a Bidder that has a close business or family relationship with a professional staff of the 
Procuring Entity.  

4.4 A firm that is under a declaration of ineligibility by the GoN in accordance with ITB 3, at 
the date of the deadline for bid submission or thereafter, shall be disqualified. A firm shall 
not be eligible to participate in any procurement activities under an DP-financed, -
administered, or -supported project while under temporary suspension or debarment by 
DP pursuant to the DP's Anticorruption Policy (see ITB 3), whether such debarment was 
directly imposed by the DP, or enforced by other DPs pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporary suspended or 
debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that they are 
legally and financially autonomous and operate under commercial law, and that they 
are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, 
as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  



 

 
 

(a) by an act of compliance with a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations, Nepal prohibits any 
import of goods or contracting of works or services from that country or any payments 
to persons or entities in that country. Where Nepal prohibits payments to a particular 
firm or for particular goods by such an act of compliance, that firm may be excluded; 

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits commercial 
relations with that country, provided that the DP is satisfied that such exclusion does 
not preclude effective competition for the supply of goods or related services required;  

(c) DP Funded: a firm sanctioned or temporarily suspended by the DP in relation to 
their guidelines or appropriate provisions on preventing and combating fraud and 
corruption in projects financed by them. 

4.8 In case a prequalification process has been conducted prior to the bidding process, this 
bidding is open only to prequalified Bidders. 

4.9 The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in 
the open competitive bidding process if it has already secured maximum number of 
construction contracts (in open competitive bidding) as specified in BDS and has not yet 
completed the work as stipulated in the respective contracts 

4.10 For the purpose of ITB 4.9 above, the bidder shall declare that the bidder, and all parties 
constituting the Bidder have not already secured maximum number of construction contract 
(in open competitive bidding) as specified in BDS. If the bidder, and all parties constituting 
the Bidder has participated in bidding processes of many public entities and during that 
period the maximum number of contracts have been attained as specified saturates due to 
issuance of letters of acceptance by a particular public entity, the bidder shall inform in 
writing to all other concerned public entities, where the bidder have participated in bidding 
process, within three days of issuance of last letter of acceptance that saturates the maximum 
number of contracts as specified.  

5. Eligible 
Materials, 
Equipment 
and Services 

 

5.1 The materials, equipment and services to be supplied under the Contract shall have their 
origin in any source countries as defined in accordance with Section V (Eligible 
Countries) and all expenditures under the Contract will be limited to such materials, 
equipment, and services. At the Employer’s request, Bidders may be required to 
provide evidence of the origin of materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and 
equipment are mined, grown, produced or manufactured, and from which the services 
are provided. Materials and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a commercially recognized 
product results that differs substantially in its basic characteristics or in purpose or utility 
from its components. 

B. Contents of Bidding Documents 

6. Sections of 
Bidding 
Document 

 

6.1 The Bidding Document consist of Parts I, II, and III, which include all the Sections 
indicated below, and should be read in conjunction with any Addenda issued in 
accordance with ITB 8. 

PART I Bidding Procedures 
Section I Instructions to Bidders (ITB) 
Section II Bid Data Sheet (BDS) 



 

 
 

Section III Evaluation and Qualification Criteria (EQC) 
Section IV        Bidding Forms (BDF) 
Section V Eligible Countries 

PART II Requirements 
Section VI        Works Requirements (WRQ) 
Section VII       Bill of Quantities (BOQ)  

PART III Conditions of Contract and Contract Forms  
Section VIII      General Conditions of Contract (GCC) 
Section IX         Special Conditions of Contract (SCC)  
Section X          Contract Forms (COF) 

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding Document. 
6.3 The Employer is not responsible for the completeness of the Bidding Document and their 

Addenda, if they were not obtained directly from the source stated by the Employer in the 
Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in the 
Bidding Document and to furnish with its bid all information and documentation as is 
required by the Bidding Documents. Failure to furnish all information or documentation 
required by the Bidding Document may result in the rejection of the bid. 

7. Clarification 
of Bidding 
Document, 
Site Visit, 
Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall contact the 
Employer in writing at the Employer’s address indicated in BDS or raise any question or 
curiosity during the pre-bid meeting if provided for in accordance with ITB 7.4. The 
Employer will respond in writing to any request for clarification, provided that such 
request is received within the period as mentioned in ITB 7.5. The Employer shall forward 
copies of its response to all Bidders who have acquired the Bidding Document in 
accordance with ITB 6.3, including a description of the inquiry but without identifying its 
source. Should the Employer deem it necessary to amend the Bidding Document as a 
result of a request for clarification, it shall do so following the procedure under ITB 8 and 
ITB 22.2. 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and obtain 
for itself, on its own risk and responsibility, all information that may be necessary for 
preparing the bid and entering into a Contract for construction of the Works. The costs of 
visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the 
Employer to enter upon its premises and lands for the purpose of such visit, but only 
upon the express condition that the Bidder, its personnel, and agents will release and 
indemnify the Employer and its personnel and agents from and against all liability in respect 
thereof, and will be responsible for death or personal injury, loss of or damage to property, 
and any other loss, damage, costs, and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided 
for in the BDS. The purpose of the meeting will be to clarify issues and to answer questions 
on any matter that may be raised at that stage. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer as 
mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, without 



 

 
 

identifying the source, and the responses given, together with any responses prepared after 
the meeting, will be transmitted promptly to all Bidders who have acquired the Bidding 
Document in accordance with ITB 6.3. Any modification to the Bidding Document that 
may become necessary as a result of the pre-bid meeting shall be made by the Employer 
exclusively through the issue of an addendum pursuant to ITB 8 and not through the 
minutes of the pre-bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment 
of Bidding 
Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may amend the 
Bidding Document by issuing addendum or several addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be communicated in 
writing to all who have obtained the Bidding Document from the Employer in accordance 
with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into account in 
preparing their Bids, the Employer may, at its discretion, extend the deadline for the 
submission of Bids, pursuant to ITB 22.2. However, the time available to submit bids shall not 
be less than five (5) days since amendment in bidding document. 

C. Preparation of Bids 

9. Cost of 
Bidding 

9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, and 
the Employer shall in no case be responsible or liable for those costs, regardless of the conduct 
or outcome of the bidding process. 

10. Language 
of Bid 

10.1 The Bid, as well as all correspondence and documents relating to the bid exchanged by the 
Bidder and the Employer, shall be written in the language specified in the BDS. 
Supporting documents and printed literature that are part of the Bid may be in another language 
provided they are accompanied by an accurate translation of the relevant passages in the 
language specified in the BDS, in which case, for purposes of interpretation of the Bid, 
such translation shall govern.  

11. 
Documents 
Comprising 
the Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one called the 
Technical Bid containing the documents listed in ITB 11.2 and the other the Price Bid 
containing the documents listed in ITB 11.3, both envelopes enclosed together in an outer 
single envelope. 

11.2 The Technical Bid shall comprise the following: 

(a) Letter of Technical Bid; 

(b) Bid Security in accordance with ITB 19; 

(c) alternative Technical Bid, at Bidder’s option and if permissible, in accordance with 
ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 
accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, establishing the Bidder’s 
qualifications to perform the contract;  

(f) Technical Proposal in accordance with ITB 16; 

(g) Bids submitted by a Joint Venture shall include a copy of the Joint Venture 



 

 
 

Agreement entered into by all partners. Alternatively, a Letter of Intent to execute 
a Joint Venture Agreement in the event of a successful Bid shall be signed by all 
partners and submitted with the Bid, together with a copy of the proposed 
agreement. The Joint Venture agreement, or letter of intent to enter into a Joint 
Venture including a draft agreement shall indicate at least the parts of the Works 
to be executed by the respective partners;  

(h) list of subcontractors, in accordance with ITB 34 (If any); and  

(i) Any other documents required in the BDS. 

11.3 The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 14, or as 
stipulated in the BDS; 

(c) alternative price Bids, at Bidder’s option and if permissible, in accordance with 
ITB 13; 

(d) Table of Price adjustment (if applicable) ; and 

(e) Any other document required in the BDS. 

11.4 The Bidder is solely responsible for the authenticity of the submitted documents.  

11.5 The Technical Bid shall not include any financial information related to the Price Bid. A 
Technical Bid containing such material financial information shall be declared non-
responsive. 

12. Letter of 
Bid and 
Schedules 

12.1 The Letters of Technical Bid and Price Bid, Schedules, and all documents listed under 
ITB 11, shall be prepared using the relevant forms in Section IV (Bidding Forms) and in 
Section VII (Bill of Quantities). The forms must be completed without any alterations to the 
text, and no substitutes shall be accepted. All blank spaces shall be filled in with the 
information requested. 

13. 
Alternative 
Bids 

13.1 Unless otherwise specified in the BDS, alternative bids shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will 
be included in the BDS, as will the method of evaluating different times for completion. 

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 below, Bidders 
wishing to offer technical alternatives to the requirements of the Bidding Document must 
first price the Employer’s design as described in the Bidding Document and shall further 
provide all information necessary for a complete evaluation of the alternative by the 
Employer, including drawings, design calculations, technical specifications, breakdown of 
prices, and proposed construction methodology and other relevant details. Only the 
technical alternatives, if any, of the evaluated Bidder whose Bid Price is closest to the 
Average Bid Price conforming to the basic technical requirements shall be considered 
by the Employer. 

13.4 When specified in the BDS, Bidders are permitted to submit alternative technical 
solutions for specified parts of the Works. Such parts will be identified in the BDS and 
described in Section VI (Works Requirements). The method for their evaluation will be 
stipulated in Section III (Evaluation and Qualification Criteria). 

14. Bid Prices 
and 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price Bid and in the 
Schedules shall conform to the requirements specified below.  



 

 
 

Discounts 
14.2 The Bidder shall submit a bid for the whole of the works described in ITB 1.1 by filling 

in prices for all items of the Works, as identified in Section VII (Bill of Quantities). In 
case of Unit Rate Contracts, the Bidder shall fill in rates and prices for all items of the 
Works described in the Bill of Quantities. Items against which no rate or price is entered by 
the Bidder will not be paid for by the Employer when executed and shall be deemed 
covered by the rates for other items and prices in the Bill of Quantities. 

14.3 The price to be quoted in the Letter of Price Bid shall be the total price of the Bid, excluding 
any discounts offered. Absence of the total price in the Letter of Price Bid may result in 
rejection of the Bid. 

14.4 The Bidder shall quote any discounts and the methodology for their application in the 
Letter of Price Bid, in accordance with ITB 12.1. 

14.5 If so indicated in ITB 1.1and ITB 35.4, bids are invited for individual Contracts or for any 
combination of Contracts (packages). Bidders wishing to offer any price reduction for the 
award of more than one Contract shall specify in their bid the price reductions applicable 
to each package, or alternatively, to individual Contracts within the package. Price 
reductions or discounts shall be submitted in accordance with ITB 14.4, provided the Bids 
for all Contracts are submitted and opened at the same time. 

14.6 Unless otherwise provided in the BDS and the Conditions of Contract, the prices 
quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are subject to 
adjustment during the performance of the Contract in accordance with the provisions of the 
Conditions of Contract, the Bidder shall furnish the indices and weightings for the price 
adjustment formulae in the Table of Adjustment Data in Section IV (Bidding Forms) 
and the Employer may require the Bidder to justify its proposed indices and weightings.  

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 30 days prior to the deadline for submission of bids, shall be 
included in the rates and prices and the total bid price submitted by the Bidder. 

15. Currency 
of Bid and 
Payment 

15.1 The currency of the bid and payment shall be in Nepalese Rupees. 

16. 
Documents 
Comprising 
the 
Technical 
Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a statement of work methods, 
equipment, personnel, schedule and any other information as stipulated in Section IV 
(Bidding Forms), in sufficient detail to demonstrate the adequacy of the Bidders’ 
proposal to meet the work requirements and the completion time. 

17. 
Documents 
Establishing 
the 
Qualificatio
ns of the 
Bidder 

17.1 To establish its qualifications to perform the Contract in accordance with Section III 
(Evaluation and Qualification Criteria) the Bidder shall provide the information 
requested in the corresponding information sheets included in Section IV (Bidding 
Forms). 

18. Period of 
Validity of 

18.1 Bids shall remain valid for the period specified in the BDS. The bid validity period shall 
start from the bid submission deadline as prescribed by the Employer in accordance with 



 

 
 

Bids ITB 22.1. If the prescribed bid submission deadline date falls on a government holiday, 
then the next working day shall be considered as the bid submission deadline date. In such 
case the validity period of the bids shall be considered from the original bid submission 
deadline date.  

In the case of electronic bid submission, if any technical issue arises in the handling of the 
e-GP system, the PPMO may extend the deadline for bid submission. However, the validity 
period of the bids shall still be counted from the original bid submission deadline. 

A bid valid for a shorter period shall be rejected by the Employer as nonresponsive.  

18.2 In exceptional circumstances, prior to the expiration of the bid validity period, the 
Employer may request Bidders to extend the period of validity of their Bids. The request 
and the responses shall be made in writing. If a bid security is requested in accordance 
with ITB 19, it shall also be extended 30 days beyond the deadline of the extended 
validity period. A Bidder may refuse the request without forfeiting its bid security. A 
Bidder granting the request shall not be required or permitted to modify its Bid and to 
include any additional conditions against the provisions specified in Bid Documents. 

19. Bid 
Security 

19.1 The Bidder shall furnish as part of its bid, in original form, a bid security as specified in the 
BDS. In case of e-submission of bid, the Bidder shall upload scanned copy of Bid security 
letter at the time of electronic submission of the bid. The Bidder accepts that the scanned 
copy of the Bid security shall, for all purposes, be equal to the original. The details of 
original Bid Security and the scanned copy submitted with e-bid should be the same 
otherwise the bid shall be non-responsive. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  

(a) an unconditional bank guarantee from Commercial Bank or Financial Institution eligible 
to issue Bank Guarantee as per prevailing Law or; 

(b) a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted  
either using the Bid Security Form included in Section IV (Bidding  
Forms) or in another Form acceptable to the employer. The form must include the complete 
name of the Bidder. The bid security shall be valid for minimum thirty (30) days beyond the 
original validity period of the bid, or beyond any period of extension if requested under ITB 
18.2.  

A bid security valid for a shorter period shall be rejected by the Employer as nonresponsive. 

19.3 The bid security issued by any foreign Bank outside Nepal must be counter guaranteed by 
Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 
prevailing Law in Nepal.  

19.4 Any bid not accompanied by an enforceable and substantially compliant bid security shall 
be rejected by the Employer as nonresponsive. In case of e- Submission, if the scanned copy 
of an acceptable Bid Security letter is not uploaded with the electronic Bid then Bid shall be 
rejected. 

19.5 The public entity shall return the bid securities except those that are to be forfeited as per ITB 
19.6 to the respective bidders within three (3) days after the successful bidder has furnished 
the required performance security and signed the Contract Agreement pursuant, to ITB 40.1 
and ITB 41.1. 

19.6 The bid security shall be forfeited if:  

GoN funded:  



 

 
 

(a) a Bidder requests for withdrawal or modification of its bid, except as provided in 
ITB 18.2: 

(i) during the period of bid validity specified by the Bidder on the Letter of Technical Bid 
and Price Bid, in case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of 
bid validity specified by the Bidder on the Letter of Technical Bid and Price Bid, in 
case of hard copy submission. 

(b)a Bidder changes the prices or substance of the bid while providing information 
pursuant to clause 27.1; 

(c) a Bidder involves in fraud and corruption pursuant to clause 3.1; 

(d) the successful Bidder fails to:  

(i) furnish a performance security in accordance with ITB 35.5, ITB 35.8  and ITB 
40.1; or 

(ii) sign the Contract in accordance with ITB 41.1; or 

(iii) accept the correction of arithmetical errors pursuant to clause 33.1; 

(e)  if the bidder fails to inform about the saturation of the maximum number of contracts 
as per ITB 4.10. 

DP funded: 

The bid security shall be forfeited  

(a) if a Bidder withdraws its bid during the period of bid validity specified by the 
Bidder on the Letters of Technical Bid and Price Bid, except as provided in ITB 
18.2; or 

(b) if the successful Bidder fails to  

(i) furnish a performance security in accordance with ITB 35.5 and ITB 40.1; or  

(ii) sign the Contract in accordance with ITB 41.1; or 

(iii) accept arithmetical corrections in accordance with ITB 33.1. 

19.7 The Bid Security of a Joint Venture shall be in the name of the Joint Venture that 
submits the bid. If the Joint Venture has not been legally constituted at the time of bidding, 
the Bid Security shall be in the names of all future partners as named in the letter of intent 
mentioned in ITB 4.1. 

20. Format 
and Signing 
of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid and one original of the 
Price Bid comprising the Bid as described in ITB 11 and clearly mark it “ORIGINAL – 
TECHNICAL BID” and “ORIGINAL – PRICE BID.” Alternative bids, if permitted 
in accordance with ITB 13, shall be clearly marked “ALTERNATIVE”. In addition, the 
Bidder shall submit copies of the bid in the number specified in the BDS, and clearly mark 
each of them “COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail.  

In case of e-submission of bid, the Bidder shall submit his bid electronically in PDF or web 
forms files as specified in ITB Clause 21.1(b). 

20.2 The original and all copies of the bid shall be typed or written in indelible ink and shall be 
signed by a person duly authorized to sign on behalf of the Bidder. This authorization shall 
consist of a written confirmation as specified in the BDS and shall be attached to the bid. 
The name and position held by each person signing the authorization must be typed or 
printed below the signature. All pages of the bid, except for un amended printed literature, 
shall be signed or initialed by the person signing the bid. 



 

 
 

20.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only if they 
are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

21. Sealing 
and Marking 
of Bids 

21.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic or by 
mail/by hand/by courier. Procedures for submission, sealing and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier  

shall enclose the original of the Technical Bid, and the original of the Price Bid and 
each copy of the Technical Bid and Price Bid, including alternative bids, if permitted 
in accordance with ITB 13, in separate sealed envelopes, duly marking the envelopes 
as “ORIGINAL TECHNICAL BID”, “ORIGINAL – PRICE BID”, 
“ALTERNATIVE” and “COPY No. – TECHNICAL BID” and “COPY NO. 
PRICE BID” These envelopes containing the original and the copies shall then be 
enclosed in one single envelope.  

(b)  Bidders submitting Bids electronically shall follow the electronic bid submission 
procedure specified in this clause. 

i. The bidder is required to register in the e-GP system 
https://www.bolpatra.gov.np/egp following the procedure specified in e-GP 
guideline. 

ii. Interested bidders may either purchase the bidding document from the 
Employer's office as specified in the Invitation for Bid (IFB) or bidders may 
download the IFB and bidding document from e-GP system. 

iii. The registered bidders need to maintain their profile data required during 
preparation of bids.  

iv. The bidder can prepare their technical and price bids using data and documents 
maintained in bidder’s profile and forms/format provided in bidding document 
by Employer. The bidder may submit bids as a single entity or as a joint 
venture. The bidder submitting bid in joint venture shall have to upload joint 
venture agreement along with partner(s) Bolpatra ID provided during bidder’s 
registration. 

v. Bidders (all partners in case of JV) should update their profile data and 
documents required during preparation and submission of their technical bids. 

vi. In case of bid submission in JV, the consent of the partners shall be obtained 
through the confirmation link sent to the registered email address and the 
partners shall have to acknowledge their confirmation. 

The required forms and documents shall be part of technical bids. 

No. Document Requirement Remarks 

1. Letter of Technical Bid Mandatory PDF 

2. Bid Security / Bank 
Guarantee 

Mandatory PDF 

3. Firm or Company 
registration Certificate 

Mandatory PDF 

4. VAT and PAN 
registration Certificate 

Mandatory (for 
domestic 
bidders only)  

PDF 

5. Business Registration Mandatory PDF 



 

 
 

Licence 

6. Tax Clearance 
Certificate/Tax return 
submission 
evidence/evidence of 
time extension 

Mandatory (for 
domestic 
bidders only) 

PDF 

7. Power of Attorney of 
Bid signatory 

Mandatory PDF 

8. Joint venture agreement Mandatory in case 
of 

JV Bids Only 

PDF 

9. Qualification Documents  Mandatory Using profile data(financial 
details, contract details etc.) and 
Technical Proposal 

10. Additional documents] 
specified in ITB 11.2 (i) 

Mandatory (If 
any) 

PDF 

 
The required forms and documents shall be part of price bids. 

No. Document Requirement Remarks 

1. Letter of Price Bid Mandatory PDF 

2. Completed Bill of Quantities (BoQ) Mandatory Online Forms 

3. Price Adjustment Table  Mandatory (If 
applicable) 

Online Forms 

4. Additional Documents specified in 
ITB 11.3 (e) 

Mandatory (If 
any) 

PDF 

Note:  

a) The documents specified as “Mandatory” should be included in e-submission and non-
submission of the documents shall be considered as non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their profile documents as 
appropriate for the specific bid before submitting their bid electronically. 

vii. After providing all the details and documents, two separate bid response 
documents i.e technical bids and price bids will be generated from the system. 
Bidders are advised to download and verify the response documents prior to bid 
submission. 

viii. For verifying the authentic user, the system will send one time password (OTP) 
in the registered e-mail address of the bidder. System will validate the OTP and 
allow bidder to submit their bid. 

ix. Electronically submitted bids can be modified and/or withdrawn through 
system. The bidder may modify their bids multiple times online within bid 
submission date and time specified in e-GP system. Once a Bid is withdrawn, 
bidder won’t be able to submit another bid response for the same bid. 

x. The Bidder / Bid shall meet the following requirements and conditions for e-
submission of bids; 

aa) The e-submitted bids must be readable through PDF reader. 
bb) The facility for submission of bid electronically through e-submission is to 

promote transparency, non-discrimination, equality of access, and open 
competition in the bidding process. The Bidders are fully responsible to use 
the e- submission facility properly in e-GP system as per specified 



 

 
 

procedures and in no case the Employer shall be held liable for Bidder's 
inability to use this facility. 

cc) When a bidder submits electronic bid through the PPMO e-GP portal, it is 
assumed that the bidder has prepared the bid by studying and examining the 
complete set of the Bidding documents including specifications, drawings 
and conditions of contract. 

21.2. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS 22.1; 

(cc) bear the specific identification of this bidding process indicated in BDS 1.1; 
and 

21.3 The outer envelope and the inner envelope containing Technical Proposal shall bear a 
warning not to open before the time and date for the opening of Technical Bid in 
accordance with ITB 25.1. 

21.4 The inner envelope containing the Price Bid shall bear a warning not to open until advised 
by the Employer in accordance with ITB 25.7 

21.5 If all envelopes are not sealed and marked as required, the Employer will assume no 
responsibility for the misplacement or premature opening of the bid. 

22. Deadline 
for 
Submission 
of Bids 

 

22.1 Bids must be received by the Employer at the address and no later than the date and time 
indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepal Standard Time as set 
out in the server. The e-procurement system will accept the e-submission of bid from the 
date of publishing of notice and will automatically not allow the e-submission of bid after 
the deadline for submission of bid. 

22.2 The Employer may, at its discretion, extend the deadline for the submission of bids by 
amending the Bidding Document in accordance with ITB 8, in which case all rights and 
obligations of the Employer and Bidders previously subject to the deadline shall thereafter 
be subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any bid that arrives after the deadline for submission of 
bids, in accordance with ITB 22. Any bid received by the Employer after the deadline for 
submission of bids shall be declared late, rejected, and returned unopened to the Bidder. 

24. 
Withdrawal, 
and 
Modification 
of Bids 

 

24.1 A Bidder may withdraw, or modify its bid- Technical or Price - after it has been 
submitted either in hard copy or by e-submission. Once a Bid is withdrawn, bidder shall 
not be able to submit another bid for this bidding process. Procedures for withdrawal or 
modification of submitted bids are as follows: 

(i) Bids submitted in Hard Copy 
GoN Funded:  

 a) Bidders may withdraw or modify its bids by sending a written notice in a sealed 
envelope, duly signed by an authorized representative, and shall include a copy of 
the authorization in accordance with ITB 20.2. The corresponding modification of 
the bid must accompany the respective written notice. All notices must be: 
(aa) prepared and submitted in accordance with ITB 20 and ITB 21, and in 

addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL”, “MODIFICATION;” and 

(bb) received by the Employer twenty; four hours prior to the deadline prescribed 



 

 
 

for submission of bids, in accordance with ITB 22. 
DP Funded: 
A Bidder may withdraw or modify its Bid – Technical or Price – after it has been 
submitted by sending a written notice, duly signed by an authorized representative, 
and shall include a copy of the authorization in accordance with ITB 20.2, (except 
that withdrawal notices do not require copies). The corresponding modification of the 
Bid must accompany the respective written notice. All notices must be 
(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that 

withdrawal notices do not require copies), and in addition, the respective 
envelopes shall be clearly marked “WITHDRAWAL,” and “MODIFICATION;” 
and 

(b) received by the Employer prior to the deadline prescribed for submission of Bids, 
in accordance with ITB 22. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline prescribed for 
submission of bids through e-GP system by using the forms and instructions 
provided by the system.  

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall not be opened. In 
case of hard copy submission, the Bid will be returned unopened to the Bidders. 

24.3 The following provisions apply for withdrawal or modification of the Bids: 

GoN Funded: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or modified in the interval 
between 24 hours prior to the deadline for submission of bids and the expiration of the 
period of bid validity specified by the Bidder on the Letter of Bid or any extension 
thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the interval between 
deadline for submission of bids and the expiration of the period of bid validity specified 
by the Bidder on the Letter of Technical Bid and Price Bid or any extension thereof. 

DP Funded: 

No Bid may be withdrawn or modified in the interval between the deadline for submission of 
Bids and the expiration of the period of bid validity specified by the Bidder on the Letters of 
Technical Bid and Price Bid or any extension thereof.  

24.4 Except in case of any modification or correction in bid document made by procuring 
entity, Bidder may submit request for withdrawal or modification only one time. 

24.5 In case of hard copy bid, no bid may be withdrawn if the bid has already been modified; 
except in case of any modification or correction in bid document by procuring entity. 

24.6 Request for withdrawal or modification must be made through the same medium of 
submission. Request for withdrawal or modifications through different medium shall not 
be considered. 

25. Bid 
Opening 

25.1 The Employer shall open the Technical Bids in public at the address, on the date and time 
specified in the BDS in the presence of Bidders` designated representatives who choose to 
attend. The Price Bids will remain unopened and will be held in custody of the Employer 
until the specified time of their opening. If the Technical Bid and Price Bid are submitted 



 

 
 

together in one envelope, the Employer shall reject the Bid as nonresponsive. 

25.2 The Employer shall download the e-submitted Technical Bid. The e-GP system allows 
the Employer to download the e-submitted technical bid only after bid opening date and 
time after login simultaneously by at least two members of the Bid Opening Committee. 

25.3 Electronically submitted Technical Bid shall be opened at first in the same time and date 
as specified above. Electronic Bids shall be opened one by one and read out. The e-
submitted technical bids must be readable through open standards interfaces. Unreadable 
and or partially submitted bid files shall be considered incomplete. 

25.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out and the 
envelope with the corresponding Bid shall not be opened, but returned to the Bidder. No bid 
withdrawal shall be Permitted unless the corresponding withdrawal notice contains a valid 
authorization to request the withdrawal and is read out at bid opening. Next, envelopes 
marked “MODIFICATION” shall be opened and read out with the corresponding bid. No 
Technical Bid and/or Price Bid modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification and is read 
out and recorded at bid opening. Only the Technical Bid, both Original as well as 
Modification, are to be opened, read out, and recorded at the opening. Price Bids, both 
Original and Modification, will remain unopened in accordance with ITB 25.1. 

25.5 All other envelopes holding the Technical Bid shall be opened one at a time, reading 
out: the name of the Bidder; whether there is a modification; the presence of a bid security 
and any other details as the Employer may consider appropriate. Only Technical Bids read 
out and recorded at bid opening shall be considered for evaluation. No bid shall be rejected 
at opening of Technical Bids except for late bids, in accordance with ITB 23.1.  

25.6 The Employer shall prepare a record of the opening of Technical Bids that shall include, as a 
minimum: the name of the Bidder and whether there is a withdrawal, or modification; and the 
presence or absence of a bid security. The Bidders’ representatives who are present shall be 
requested to sign the record. The omission of a Bidder’s signature on the record shall not 
invalidate the contents and effect of the record. 

25.7 At the end of the evaluation of the Technical Bids, the Employer will invite bidders who 
have submitted substantially responsive Technical Bids and who have been determined 
as being qualified for award to attend the opening of the Price Bids. The date, time, and 
location of the opening of Price Bids will be advised in writing by the Employer. Bidders 
shall be given at least 7 days' notice for the opening of Price Bids. 

25.8 The Employer will notify Bidders in writing who have been rejected on the grounds of 
their Technical Bids being substantially nonresponsive to the requirements of the 
Bidding Document and return their Price Bids unopened. 

25.9 The Employer shall conduct the opening of Price Bids of all Bidders who submitted 
substantially responsive Technical Bids, in the presence of Bidders` representatives who 
choose to attend at the address, on the date, and time specified by the Employer. The 
Bidder’s representatives who are present shall be requested to sign a register evidencing 
their attendance. 

25.10 All envelopes containing Price Bids shall be opened one at a time and the following 
read out and recorded: 

(a) the name of the Bidder; 



 

 
 

(b) whether there is a modification; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, modifications, and alternative offers read out and recorded 
during the opening of Price Bids shall be considered for evaluation. No Bid shall be 
rejected at the opening of Price Bids. 

25.11 The Employer shall prepare a record of the opening of Price Bids that shall include, as a 
minimum, the name of the Bidder, the Bid Price (per lot if applicable), any discounts, 
modifications and alternative offers. The Bidders’ representatives who are present shall 
be requested to sign the record. The omission of a Bidder’s signature on the record shall 
not invalidate the contents and effect of the record. 

E. Evaluation and Comparison of Bids 

26. 
Confidential
ity 

26.1 Information relating to the examination, evaluation, comparison, and post-qualification of 
bids and recommendation of Contract award, shall not be disclosed to Bidders or any other 
persons not officially concerned with such process until information on Contract award is 
communicated to all Bidders.  

26.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids or Contract 
award decisions may result in the rejection of its bid. 

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of Contract award, if 
any Bidder wishes to contact the Employer on any matter related to the bidding process, 
it may do so in writing. 

27. 
Clarification 
of Bids 

27.1 To assist in the examination, evaluation, and comparison of the Technical and Price 
Bids, the Employer may, at its discretion, ask any Bidder for a clarification of its Bid. 
Any clarification submitted by a Bidder that is not in response to a request by the Employer 
shall not be considered. The Employer’s request for clarification and the response shall be in 
writing. No change in the substance of the Technical Bid or prices in the Price Bid shall be 
sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered 
by the Employer in the evaluation of the Price Bids, in accordance with ITB 33. In case of e-
submission of bid, upon notification from the employer, the bidder shall also submit the 
original of documents comprising the Technical and Price Bid as per ITB 11.2 and ITB 11.3 
for verification of submitted documents for acceptance of the e-submitted bid. 

27.2 If a Bidder does not provide clarifications of its Bid by the date and time set in the 
Employer’s request for clarification, its Bid shall be rejected. 

28. 
Deviations, 
Reservations
, and 
Omissions 

 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from complete 
acceptance of the requirements specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the information or documentation 
required in the Bidding Document. 



 

 
 

29. 
Examination 
of Technical 
Bid 

29.1 The Employer shall examine the Technical Bid to confirm that all documents and 
technical documentation requested in ITB 11.2 have been submitted. If any of these 
documents or information (except alternative Technical Bid which is optional) is 
missing, the bid shall be rejected.  

29.2 In case of e-submission bids, the Employer shall confirm that all the documents and 
information requested in ITB 21.1 have been submitted. If any of these documents or 
information is missing, the bid shall be rejected. 

30. 
Determinati
on of 
Responsiven
ess of 
Technical 
Bid 

30.1 The Employer’s determination of a Bid’s responsiveness is to be based on the contents of 
the bid itself, as defined in ITB 11.2. 

30.2 A substantially responsive Technical Bid is one that meets the requirements of the Bidding 
Document without material deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the Works 
specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding Document, the 
Employer’s rights or the Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other Bidders presenting 
substantially responsive bids. 

30.3 The Employer shall examine the technical aspects of the Bid submitted in accordance 
with ITB 16, Technical Proposal, in particular, to confirm that all requirements of Section 
VI (Works Requirements) have been met without any material deviation, reservation or 
omission. 

30.4 If a bid is not substantially responsive to the requirements of the Bidding Document, it 
shall be rejected by the Employer and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 

30.5 In case of e-submission bids, the Employer evaluates the bid on the basis of the information 
in the electronically submitted bid files. If the Bidder cannot substantiate or provide 
evidence to establish the information provided in e-submitted bid through documents/ 
clarifications as per ITB Clause 27.1, the bid shall not be considered for further evaluation. 

30.6 Except in case of e-submission, the Price Bid of the bidder, which is evaluated as 
substantially non-responsive in technical bid, shall be returned to the respective bidders. 

31. Non-
conformities 
Errors, and 
Omissions  

31.1 Provided that a bid is substantially responsive, the Employer may waive any non-
conformities in the bid that do not constitute a material deviation, reservation, or 
omission. 

31.2 Provided that a Technical Bid is substantially responsive, the Employer may request 
that the Bidder submit the necessary information or documentation, within a reasonable 
period of time, to rectify nonmaterial nonconformities in the Technical Bid related to 
documentation requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the Price Bid. Failure of the Bidder 



 

 
 

to comply with the request may result in the rejection of its bid. 

31.3 Provided that a Technical Bid is substantially responsive, the Employer shall rectify 
quantifiable nonmaterial nonconformities related to the Bid Price. To this effect, the 
Bid Price shall be adjusted, for comparison purposes only, to reflect the price of a 
missing or non-conforming item or component. The adjustment shall be made using the 
methods indicated in Section III (Evaluation and Qualification Criteria). 

31.4 If the monetary value of such non-conformities is found to be more than fifteen percent of 
the Bid Price of the bidder pursuant to ITB 31.3, such bid shall be considered 
nonresponsive and shall not be involved in evaluation. 

32 Eligibility 
and 
Qualificatio
n of the 
Bidder 

32.1 The Employer shall determine to its satisfaction during the evaluation of Technical Bids 
whether Bidders meet the eligibility and qualifying criteria specified in Section III 
(Evaluation and Qualification Criteria).   

32.2 The determination shall be based upon an examination of the documentary evidence of 
the Bidder’s qualifications submitted by the Bidder, pursuant to ITB 17.1.  If two or 
more companies or firms have been merged prior to the submission of the bid, the 
qualifications of the companies or firms existing prior to such merger shall be deemed to 
form part of the qualifications of the resulting merged firm or company. 

32.3 An affirmative determination shall be a prerequisite for the opening and evaluation of a 
Bidder’s Price Bid. A negative determination shall result into the disqualification of the 
Bid, in which event the Employer shall return the unopened Price Bid to the Bidder. 

33. Correction 
of 
Arithmetical 
Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct arithmetical errors on the 
following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price and the 
total price that is obtained by multiplying the unit price and quantity, the unit price shall 
prevail and the total price shall be corrected, unless in the opinion of the Employer 
there is an obvious misplacement of the decimal point in the unit price, in which case 
the total price as quoted shall govern and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, 
the subtotals shall prevail and the total shall be corrected;  

(c) If there is a discrepancy between the bid price in the Summary of Bill of Quantities 
and the bid amount in item (c) of the Letter of Price Bid, the bid price in the 
Summary of Bill of Quantities will prevail and the bid amount in item (c) of the 
Letter of Price Bid will be corrected. 

(d) If there is a discrepancy between words and figures, the amount in words shall 
prevail, unless the amount expressed in words is related to an arithmetic error, in 
which case the amount in figures shall prevail subject to (a), (b) and (c) above.  

33.2 If a Bidder does not accept the correction of arithmetical errors, its bid shall be 
disqualified and its bid security shall be forfeited. 

34 
Subcontract
ors 

34.1 In case of Prequalification, the Bidder’s Bid shall name the same subcontractor as 
submitted in the prequalification application and approved by the Employer.  

In case of Post-qualification, the Employer may permit subcontracting for certain 
specialized works as indicated in Section III When subcontracting is permitted by the 
Employer, the sub-contractor shall meet the qualifications criteria as indicated in section 
III. 



 

 
 

Sub-contractors’ qualification and experience will not be considered for evaluation of the 
Bidder. The Bidder on its own (without taking into account the qualification and 
experience of the sub-contractor) should meet the qualification criteria. 

Bidders may propose subcontracting up to the percentage of total value of contracts or 
the volume of works as specified in the BDS.  

35. Evaluation 
of Price Bids 

 

35.1 The Employer shall use the criteria and methodologies listed in this Clause. No other 
evaluation criteria or methodologies shall be permitted. 

35.2 To evaluate a Price Bid, the Employer shall consider the following:  

(a) the bid price, excluding Value Added Tax, and Provisional Sums, in the Summary Bill of 
Quantities, for Unit Rate Contracts, or Schedule of Prices for lump sum Contracts, but 
including Day work items, where priced competitively; 

(b) adjustment for correction of arithmetic errors in accordance with ITB 33.1; 

(c) adjustment due to discounts offered in accordance with ITB 14.4; 

(d) adjustment for nonconformities in accordance with ITB 31.3; 

(e) application of all the evaluation factors indicated in Section III (Evaluation and 
Qualification Criteria) 

If the evaluated Bid Price of the Bidder is more than 30 (thirty) percent below or 
substantially higher than the cost estimate, the Employer shall reject the Bid as non-
responsive. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be taken into account in bid 
evaluation. 

35.4 If this Bidding Document allows Bidders to quote separate prices for different lots 
(Contracts), and to award multiple Contracts to a single Bidder as specified in BDS, 
the methodology to determine the lowest evaluated price of the Contract 
combinations, including any discounts offered in the Letter of Price Bid, is specified 
in Section III (Evaluation and Qualification Criteria). 

35.5 If the bid for a Unit Rate Contract, evaluated as per ITB 36.1, is front-loaded or has quoted 
abnormally high rate for any item believing that the item was underestimated, the 
Employer shall require the Bidder to provide clarification along with detailed rate analysis, 
for any or all items of the Bill of Quantities as per ITB 27.1. The rate analysis submitted 
shall be analyzed and compared against prevailing norms and rates, on the basis of the 
work execution methodology, technology, and management methods specified by the 
bidder. If the clarification is deemed unsatisfactory, the Employer shall require that the 
amount of the performance security be increased at the expense of the Bidder as specified 
in BDS. 

35.6 In case of e-submission bids, the Employer evaluates the bid on the basis of the information 
in the electronically submitted bid files. If the Bidder cannot substantiate or provide 
evidence to establish the information provided in e-submitted bid through documents/ 
clarifications as per ITB Clause 27.1, the bid shall not be considered for further evaluation. 



 

 
 

35.7 If all the Bids evaluated are substantially higher than the cost estimate, the employer may 
negotiate with the bidder who submitted the lowest evaluated substantially responsive 
Bid to propose a lump sum discount rate in order to bring the bid price within the 
approved cost estimate. However, no change in the substance of the bid is permitted 
during the negotiations. 

35.8 If no agreement can be reached as per ITB 29.8, the employer shall cancel the 
procurement proceedings. 

36. 
Comparison 
of Bids 

36.1 The Employer shall evaluate all the bid prices of the substantially responsive bids in 

accordance with ITB 35.2. The Employer shall determine the Average Bid Price of all 
the substantially responsive Bids. The Bid Price which is closest to the Average Bid 
Price AND is not substantially higher than the cost estimate shall be selected for 
awarding the contract.  

In case two or more Bid Prices are determined to be equally closest to the Average Bid 
Price, the Bid Price which is below the Average Bid Price shall be selected for awarding 
the contract. 

36.2 While evaluating the Bid Price as per ITB 36.1, if the Bid Price of two or more Bidders is 
found to be equal, the Employer shall select the bid for awarding the contract by 
drawing of lots in presence of Bidders’ designated representatives who choose to attend 
in date, time and place as notified by the Employer in writing to the concerned bidders. 
The Bidders’ representatives who are present shall be requested to sign a record 
evidencing their attendance. The omission of a Bidder’s signature on the record or the 
absence of a Bidder during the drawing of lots shall not invalidate the contents and the 
effect of the record. The method of drawing of lots shall be determined by the 
Employer. 

37. 
Employer’s 
Right to 
Accept Any 
Bid, and to 
Reject Any 
or All Bids 

37.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding 
process and reject all Bids at any time prior to contract award, without thereby incurring 
any liability to Bidders. In case of annulment, all Bids submitted and specifically, bid 
securities, shall be promptly returned to the Bidders. 

 37.2 The public entity shall give notice of the rejection of bids or the cancellation of the 
procurement proceedings pursuant to ITB 37.1, along with the reasons for such rejection 
or cancellation, to all bidders. 

37.3 Where any bidder requests, within thirty (30) days of the communication of the notice 
pursuant to ITB 37.2, the grounds for the rejection of all bids or the cancellation of the 
procurement proceedings, the public entity shall provide such information to that bidder. 

F. Award of Contract 

38. Award 
Criteria 

 

38.1   The Employer shall award the Contract to the Bidder whose Bid Price is selected as per 
ITB 35.8, ITB 36.1 or ITB 36.2 and is substantially responsive to the Bidding 
Document, provided further that the Bidder is determined to be qualified to perform the 
Contract satisfactorily. 



 

 
 

39. Letter of 
Intent to 
Award the 
Contract/Not
ification of 
Award 

39.1 The Employer shall notify the concerned Bidder whose bid has been selected in accordance 
with ITB 38.1 within seven days of the selection of the bid, in writing that the Employer has 
intention to accept its bid and the information regarding the name, address and amount of 
selected bidder shall be given to all other bidders who submitted the bid. 

39.2 After issuance of the notice under ITB 39.1 if the concerned bidder provides 
information pursuant to ITB 4.10 regarding saturation of maximum number of 
contracts, the employer shall disqualify the bidder and shall select the next Bidder 
whose Bid Price is closest to the previously determined Average Bid Price in 
accordance with ITB 38.1 and notify accordingly as per ITB 39.1. 

39.3 If no bidder submits an application pursuant to ITB 42 within a period of seven days of 
the notice provided under ITB 39.1, the Employer shall, accept the bid selected in 
accordance with ITB 38.1 and Letter of Acceptance shall be communicated to the selected 
bidder prior to the expiration of period of Bid validity, to furnish the performance security 
and sign the contract within fifteen days. 

39.4 After communicating letter of acceptance under ITB 39.3, if the concerned bidder 
provides information pursuant to ITB 4.10 regarding saturation of maximum number of 
contracts, the employer shall reject the bid of that bidder and shall select the next 
Bidder whose Bid Price is closest to the previously determined Average Bid Price in 
accordance with ITB 38.1 and shall issue the notice accordingly as per ITB 39.1. In such 
case bid security of the rejected bidder shall not be forfeited. 

40. 
Performance 
Security  

40.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the Employer, the 
successful Bidder shall furnish the performance security  in an amount equal to 5 (five) 
percent of the Bid Price in accordance with the Conditions of Contract and subject to 
ITB 35.5, from Commercial Bank or Financial Institution eligible to issue Bank Guarantee 
as per prevailing Law in Nepal using Sample Form for the Performance Security included 
in Section X (Contract Forms), or another form acceptable to the Employer. The 
performance security issued by any foreign Bank outside Nepal must be counter 
guaranteed by Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law in Nepal. 

The Bid Price shall be without VAT but including Provisional Sum. 

40.2 Failure of the successful Bidder to submit the above-mentioned Performance Security or to 
sign the Contract Agreement shall constitute sufficient grounds for the annulment of the 
award and forfeiture of the bid security. In that event the Employer may award the 
Contract to the next Bidder whose Bid Price is closest to the previously determined 
Average Bid Price in accordance with ITB 38.1 whose offer is substantially responsive 
and is determined by the Employer to be qualified to perform the Contract satisfactorily. 
The process shall be repeated according to ITB 39. 

41 Signing of 
Contract 

41.1 The Employer and the successful Bidder shall sign the Contract Agreement within the 
period as stated ITB 40.1. 

41.2 At the same time, the Employer shall affix a public notice on the result of the award on its 
notice board and make arrangement for causing such notice to be affixed on the notice 
board also of the District Coordination Committee, District Administration Office, 
Provincial Treasury and Controller Office and District Treasury and Controller Office. 
The Employer may make arrangements to post the notice into its website, if it has; and if it 
does not have, into the website of the Public Procurement Monitoring Office, identifying the 
bid and lot numbers and the following information: (i) the result of evaluation of bid; (ii) 



 

 
 

date of publication of notice inviting bids; (iii) name of newspaper; (iv) reference number 
of notice; (v) item of procurement; (vi) name and address of bidder making contract and 
(viii) contract price 

41.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 39.1 
unsuccessful bidders may request in writing to the Employer for a debriefing seeking 
explanations on the grounds on which their bids were not selected. The Employer shall 
promptly respond in writing to any unsuccessful Bidder who, requests for debriefing. 

41.4 If the bidder whose bid has been accepted fails to sign the contract as stated ITB 40.1, the 
Public Procurement Monitoring Office shall blacklist the bidder on recommendation of the 
Public Entity. 

42. Complaint 
and Review 

42.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made by the 
Employer in opening of the price bid or the intention to award the Contract, it may file an 
application to the Chief of the Public Entity within Seven (7) days of providing the notice 
under ITB 25.8 and ITB 39.1 by the Public Entity, for review of the proceedings stating the 
factual and legal grounds.  

42.2 Late application filed after the deadline pursuant to ITB 42.1 shall not be processed. 

42.3 The chief of Public Entity shall, within five (5) days after receiving the application, give its 
decision with reasons, in writing pursuant to ITB 42.1:  
(a) whether to suspend the procurement proceeding and indicate the procedure to be adopted 

for further proceedings; or  
(b) to reject the application.  

The decision of the chief of Public Entity shall be final for the Bid amount up to the 
value as stated in 42.4.  

42.4 If the Bidder is not satisfied with the decision of the Public Entity in accordance with ITB 
42.3, or the decision is not given within five (5) days of receipt of application pursuant to 
ITB 42.1, it can, within seven (7) days of receipt of such decision, file an application 
to the Public Procurement Review Committee of the GoN, stating the reason of its 
disagreement on the decision of the chief of Public Entity and furnishing the relevant 
documents, provided that its Bid amount ,equal or more than Rupees Twenty Million (NRs. 
20,000,000). The application may be sent by hand, by post, by courier, or by electronic 
media at the risk of the Bidder itself. 

42.5 Late application filed after the deadline pursuant to ITB 42.4 shall not be processed. 

42.6 Within three (3) days of the receipt of application from the Bidder, pursuant to ITB 
42.4, the Public Procurement Review Committee shall notify the concerning Public 
Entity to furnish its procurement proceedings, pursuant to ITB 42.3. 

42.7 Within three (3) days of receipt of the notification pursuant to ITB 42.6, the Public Entity 
shall furnish the copy of the related documents to the Public Procurement Review 
Committee. 

42.8 The Public Procurement Review Committee, after inquiring from the Bidder and the 
Public Entity, if needed, shall give its decision within thirty (30) days of the receipt of 
the application filed by the Bidder, pursuant to ITB 42.4. 

42.9 The Bidder, filing application pursuant to ITB 42.4, shall have to furnish a cash amount 
or Bank guarantee from Commercial Bank or Financial Institution eligible to issue 



 

 
 

Bank Guarantee as per prevailing Law equivalent to ten percent (10 %) of amount of 
bid security in case of complaint against decision pursuant to ITB 25.8 and one percent 
(1%) of its quoted Bid amount in case of complaint against decision pursuant to ITB 
39.1 with the validity period of at least ninety (90) days from the date of the filing of 
application pursuant to ITB 42.4. 

42.10 If the claim made by the Bidder pursuant to ITB 42.4 is justified, the Public Procurement 
Review Committee shall have to return the security deposit to the applicant, pursuant to 
ITB 42.9, within seven (7) days of such decision made. 

42.11 If the application submitted by the Bidder pursuant to ITB 42.4 is dismissed by the Public 
Procurement Review Committee, the security deposit (Cash or Bank Guarantee) submitted 
by the Bidder pursuant to ITB 42.9 shall be forfeited. 

42.12 If the Employer does not implement the decision of the Public Procurement Review 
Committee, the bidder may file an application to the Public Procurement Review Committee. 



 

 
 

Section II: Bid Data Sheet 
This section consists of provisions that are specific to each procurement and supplement the information or 
requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is: 11/RDHTD/33701132/2082/083-48 

ITB 1.1 The Employer is:  Road Division Hetauda, Makwanpur 

ITB 1.1 Multiple Contract or lots (contracts) is Not Applicable 

ITB 2.1 The name of the Project is: Construction of Crossing Structure at Baghjhora Khola along 
Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur   

The implementing agency is:  Road Division Hetauda, Makwanpur 

ITB 4.1 (a) For GoN Funded: Maximum number of partners in a joint venture shall be: 3 (Three) 

ITB 4.4 https://blacklist.ppmo.gov.np/ and 

https://www.worldbank.org/en/projects-operations/procurement/debarred-firms For GoN: 

ITB 4.9 & 
ITB 4.10 

 

For GoN Funded:  

The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in the 
open competitive bidding process if it has already secured five (5) number of construction 
contracts (in open competitive bidding) and has not yet completed the work as stipulated in the 
respective contracts. 

Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S 
(March 17, 2022 A.D). 

b) The works for which tender were invited and contracts accepted after 2078-12-03 B.S 
(March 17, 2022 A.D) but the work acceptance report has been approved according to Rule 
117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign 
assistance. 

B. Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is:  

Attention: Road Division Hetauda 

Address: Hetauda, Makwanpur  

Telephone: 057-520311  

Facsimile number:  

Electronic mail address: roaddivisionhetauda@gmail.com 

ITB 7.4 A Pre-Bid meeting shall be held. Pre-Bid Meeting will  

Take place at the following date, time and place:  

Date: 2083-06-05 Time: 11:00 A.M.  Place:  Road Division Hetauda, Makwanpur 
A site visit shall not be organized by the Employer. 



 

 
 

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 10 
days prior to the deadline for submission of bids.  

C. Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.2 (i) The Bidder shall submit with its Technical Bid the following additional documents:  

ITB 11.3 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, 
including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices for lump 
sum contracts:  

ITB 11.3 (e) The Bidder shall submit with its Price Bid the following additional documents:   
a)Letter of Price Bid 

b)Any other document required in the BDS. 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 13.2 Alternative times for completion shall not be permitted.  

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the Works:  

ITB 14.6 The prices quoted by the Bidder shall be subject to adjustment during the performance of the 
Contract. 

ITB 18.1 The bid validity period shall be:  Ninety (90) days. 

ITB 19.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to 
issue Bank Guarantee as per prevailing Law in Nepal with a minimum of NRs. 18,45,000.00, 
which shall be valid for 30 days beyond the validity period of the bid. 

ITB 19.2 (b) Account Name:  District Treasury Controller Office (Ko.Le.Ni.Ka.) Hetauda, Makwanpur 
Bank Name: Nepal Bank Limited  
Bank Address:City Office, Hetauda, Makwanpur  
Deposit Account No: 02501000002003000001 

  Office code No:  337013201 

ITB 20.1 In addition to the original of the bid, the number of copy/ies is/are: Not Applicable  

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall indicate:  

(a) The name and description of the documentation required to demonstrate the authority 
of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed by all 
parties (i) stating that all parties shall be jointly and severally liable, and (ii) nominating a 
Representative who shall have the authority to conduct all business for and on behalf of 
any and all the parties of the JV during the bidding process and, in the event the JV is 
awarded the Contract, during contract execution.  

D. Submission and Opening of Bids 

ITB 21.1 Bidders shall have the option of submitting their bids By hand on Only 



 

 
 

 

 

 

 

 

ITB 22.1 For bid submission purposes only, the Employer’s address is : 
Attention: Road Division Hetauda Address: 
The deadline for bid submission is : 

Date: 2083-06-15   Time: 12:00 P.M. 

ITB 25.1 The Technical Bid opening shall take place at: 
Address :  Road Division Hetauda 
Date : 2083-06-15 

Time : 13:00 P.M. 

E. Evaluation and Comparison of Bids 

ITB 34.1  Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted is: 
25% of the total contract amount without VAT but including PS.  

ITB 35.4 Bidders are not permitted to quote separate prices for lots (Contracts), and a single Bidder 
will be awarded multiple lots (Contracts) based on provision of Paragraph 1.2,  

ITB 35.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid price 
without VAT but Including PS.  



 

 
 

Section III: Evaluation and Qualification Criteria 
 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by post-

qualification exercise. GoN/DP requires bidders to be qualified by meeting predefined, precise minimum 

requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in disqualification. In 

accordance with ITB 32 and ITB 35, no other methods, criteria and factors shall be used. The Bidder shall 

provide all the information requested in the forms included in Section IV (Bidding Forms).  

 
1. Evaluation  

 In addition to the criteria listed in ITB 35.2 (a) - (e) the following criteria shall apply:  
 

Note:  

Use the evaluation criteria listed below as appropriate and required for the project.  

1.1 Adequacy of Technical Proposal  
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical 

capacity, to mobilize key equipment and personnel for the contract consistent with its proposal regarding 

work methods, scheduling, and material sourcing in sufficient detail and fully in accordance with the 

requirements stipulated in Section VI (Works Requirements). 

Non-compliance with equipment and personnel requirements described in Section VI (Works 

Requirements) shall not be grounds for bid rejection and such non-compliance will be subject to 

clarification and rectification prior to contract award. 

1.2 Multiple Contracts  

Multiple Contracts, if permitted under ITB 35.4, will be evaluated as follows: 

Award Criteria for Multiple Contracts [ITB 35.4]: 

Bidders have the option to Bid for any one or more Contracts. Bids will be evaluated taking into account 

discounts offered, if any, for combined contracts. The contract(s) will be awarded to the Bidder or 

Bidders offering the lowest evaluated cost to the Employer for combined contracts, subject to the 

selected Bidder(s) meeting the required qualification criteria for combination of multiple contracts as the 

case may be.  

Qualification Criteria for Multiple Contracts: 

The criteria for qualification shall be the sum of the minimum requirements for respective individual 

contracts as specified under items 2.3.2, 2.3.3, 2.3.4 and 2.4.2 b. 

With respect to the Contracts of Similar Size and Nature under item 2.4.2(a) of Section III, the 

evaluation shall be done as below: 

N is the minimum number of contracts required as per Specific Construction Experience (2.4.2(a)).  



 

 
 

V is the minimum value of a single contract as per Note (2), or (3) of 2.4.2 Specific Construction 

Experience. 

 

i. Minimum requirements for combined contract(s) shall be the aggregate requirements for each 

contract for which the bidder has submitted bids as follows, and N1,N2,N3, etc. shall be different 

contracts: 

Contract 1: N1 contracts, each of minimum value V1; 

Contract 2: N2 contracts, each of minimum value V2;  

Contract 3: N3 contracts, each of minimum value V3;  

----etc.  

Or 

ii. Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all such 

contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---. 

1.3 In Case, other than Multiple Contracts  

Bidders have the option to Bid for any one or more Contracts. The contracts will be awarded to the 

Bidder or Bidders offering the substantially responsive Bid closest to the Average Bid Price to the 

Employer, subject to the selected Bidder(s) meeting the required qualification which shall be the sum of 

the minimum requirements for respective individual contracts. Under this case, the Contract shall be 

awarded based on Least Cost Combination to the Employer.  

1.4 Completion Time  

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:  

[insert project specific requirements]  

1.5 Alternative Technical Solutions  

Alternative technical solutions, if permitted under ITB 13.4, will be evaluated as follows:  

[insert project specific requirements]  

1.6 Quantifiable Nonconformities and Omissions  

Subject to ITB 14.2 and ITB 35.2, the evaluated cost of quantifiable nonconformities including omissions, 

is determined as follows: 

[Insert in bidding document: “Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial nonconformities 

shall be evaluated, but excluding omission of prices in the BoQ.The Employer will make its own assessment of 

the cost of any nonmaterial nonconformities and omissions for the purpose of ensuring fair comparison of 

bids.”] 



 

 
 

2. Qualification 

2.1 Eligibility  
 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1.1 Nationality 

Nationality in 
accordance with ITB 
sub-clause 4.2 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid, 

Forms 
 ELI –1; ELI –2 
with attachments 

2.1.2 Conflict of Interest 

No conflicts of interest in 
accordance with ITB 
Sub-Clause 4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 

2.1.3 Government/ DP Eligibility 

Not having been 
declared ineligible by 
government /DP, as 
described in ITB Sub-
Clause 4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 

2.1.4 Government-owned Entity 

Bidder required to meet 
conditions of ITB Sub-
Clause 4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid, Forms ELI - 1, 

ELI - 2, with 
attachments 

2.1.5 UN Eligibility  

Not having been 
declared ineligible based 
on a United Nations 
resolution or Employer's 
country law, as described 
in ITB Sub-Clause 4.7. 

 

 

 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 



 

 
 

2.1.6 Bidder’s Running Contracts  

Bidders have not yet 
secured five (5) number 
of construction 
Contracts2 (in open 
competitive bidding) as 
described in ITB Sub-
Clause 4.9. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid, 

Form ELI-3 

2.1.7 Other Eligibility 

Firm or Company 
Registration Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not applicable Document 
attachment 

Business Registration 
License 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not applicable Document 
attachment 

VAT and PAN 
Registration certificate 
(only for domestic 
bidders) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not applicable Document 
attachment 

Tax Clearance 
Certificate for the F.Y.  
2081/082  

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not applicable Document 
attachment 

Additional requirements  

[Insert if any] 

……………. ………… …………… ………… ………… 

2.2 Pending Litigation 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.2.1 Pending Litigation 

All pending litigation shall 
be treated as resolved 
against the Bidder and so 
shall in total not represent 
more than 50 (Fifty) 
percent of the Bidder's net 
worth. 

must meet 
requirement by 

itself or as 
partner to past 
or existing JV 

not applicable must meet 
requirement 

by itself or as 
partner to past 
or existing JV 

not 
applicable 

Form LIT - 1 

                                                             
. 



 

 
 

2.3 Financial Situation  

2.3.1 Historical Financial Performance 

Submission of audited 
balance sheets and income 
statements, for the last 5 
(Five) years to demonstrate 
the current soundness of the 
Bidder's financial position. 
As a minimum, a Bidder's 
net worth for the last year 
calculated as the difference 
between total assets and 
total liabilities should be 
positive. 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

Form FIN - 1 
with 

attachments 

 

2.3.2 Average Annual Construction Turnover 

Minimum average annual 
construction turnover of NRs 
56.00 Million, calculated as 
total certified payments 
received for construction 
contracts in progress or 
completed, within best three 
years out of last ten fiscal 
years. 

must meet 
requirement 

must meet 
requirement 

must meet 
25% 

of the 
requirement 

must meet 
40% 

of the 
requirement 

Form FIN -2 

 

2.3.3 Financial Resources 

Using Forms FIN - 3 and 
FIN - 4 in Section IV 
(Bidding Forms) the 
Bidder must demonstrate 
access to, or availability 
of, financial resources 
such as liquid assets3, 
unencumbered real 
assets, and other financial 
resources, (other than any 
contractual advance 
payments) to meet the 
cash-flow requirement of 
NRs. 13.00  Million 

 

must meet 
requirement 

must meet 
requirement 

must meet  

25% 

of the 
requirement 

must meet  

40% 

of the 
requirement 

Form FIN - 
3  

                                                             
 

. 



 

 
 

2.3.4 Required Bid Capacity 

The bidding capacity of the 
bidder should be equal to or 
more than the NRs. 60.00 
Million 

must meet 
requirement 

must meet 
requirement 

must meet  

25% 

of the 
requirement 

must meet  

40% 

of the 
requirement 

Form 
FIN - 4 

and 
Form 

FIN - 5 

2.4 Experience 

Criteria Compliance Requirements Documents 
Requirement Single 

Entity 
Joint Venture Submission  

Requirement All Partners 
Combined 

Each 
Partner 

One 
Partner 

2.4.1 General Construction Experience 
Experience under construction 
contracts in the role of 
contractor, subcontractor, or 
management contractor for at 
least the last 5 (Five) years prior 
to the applications submission 
deadline. 

must meet 
requirement 

not applicable must meet 
requirement 

not 
applicable 

Form EXP - 1 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  

Requirement All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.4.2 Specific Construction Experience  

(a) Contracts of Similar Size and Nature 
(iii) For complex works with value up to NRs. 100 million 
Participation as Prime 
contractor, management 
contractor, or subcontractor, 
within the last ten (10) years, 
that have been successfully 
or are substantiallya 
completed and that are 
similar to the proposed 
works. The similarity shall be 
based on the physical size, 
complexity, methods, 
technology or other 
characteristics as described;  
1) Motorable Bridge  

Construction Works or 
Gallery Crossing 
Motorable R.C.C. Box 
Structure  

must meet 
requirement,      

in at least 1 (One) 
Contract with a 
value of at least 

NRs 29518 
Thousands 

not 
applicable 

must meet 
requirement,     
in at least 1 

(One) Contract 
with a value of at 
least NRs 7380 

Thousands 

must meet 
requirement,         

in at least 1 (One) 
Contract with a 
value of at least 

NRs 29518 
Thousands 

Form 
EXP – 

2(a) 

 
A contract for which a Taking-Over Certificate has been issued shall be considered as substantially 

completed. 



 

 
 

Criteria Compliance Requirements Documents 

Requirement 

 

Single 

Entity 
Joint Venture Submission  

Requirement 

All Partners 

Combined 

Each 

Partner 

One 

Partner 
 

(b) Construction Experience in Key Activities⃰  

Participation as Prime 
contractor, management 
contractor, or subcontractor, 
within a last ten (10) years, For 
the above or other contracts 
stipulated in 2.4.2(a) above, a 
minimum annual production 
rate on construction experience 
in the following key activities 
that have been successfully or 
substantiallya completed: 

1) Annual Production rate of at 
least 570.00 cu.m. of M30 or 
above grade Concrete Works 
Within last 10 (Ten) Years   

must meet all 
requirements 

must meet all 
requirements 

 

not applicable not applicable Form EXP - 
2(b) 

2.5 Subcontractors (Not Applicable) 

The experience and financial capacity of the sub-contractors shall not be added to those of the Bidder for 
purposes of qualification of the Bidder.  

The sub-contractors proposed shall be fully qualified for their work proposed, and meet the following criteria: 

2.5 (a) Nature of Works that can be sub contracted:  

(i) ……………………………….. 

(ii) ……………………………….. 

Note: Employer should specify the nature of work, if sub-contracting is permitted.  

2.5 (b) Qualification Criteria 

The proposed sub-contractor shall meet the following requirements: 

1) Within the last ten (10) years, completion of at least NRs. ………..(5)……… for work of a similar 
nature to the work being subcontracted. 

2) Minimum average annual construction turnover for the work being sub contracted of NRs …..(6)….., 
calculated as total certified payments received for construction contracts in progress or completed, within 
best three years out of last ten fiscal years.  

 (5) 80% of the value in Nepalese Rupees (NRs).  

(6) The amount stated should not be less than 1.5 * V/T where V is the proposed value of sub contract works and T is 
estimated time in year for which the intended sub-contracting work is to be completed. For intended Sub contracting 
work duration of up to 1 year, T shall be “1”.  



 

 
 

 

Section IV: Bidding Forms 

 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

Letter of Technical Bid 

 
The Bidder must accomplish the Letter of Technical Bid in its letter head clearly showing the 
Bidder’s complete name and address.  

 

Date: .........................................................  

Name of the contract: .........................................................  

Invitation for Bid No.: .......................................................  
 

To: [Insert Complete name of Employer] …………………………………………………………….....  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued in 
accordance with Instructions to Bidders (ITB) Clause 8. 
 

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert Description of 
the works]  

 
(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of [insert validity period as 

specified in ITB 18.1 of the BDS] days from the date fixed for the bid submission deadline in accordance with 
the Bidding Documents, and it shall remain binding upon us and may be accepted at any time before the 
expiration of that period. 

 
(d) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from eligible 

countries in accordance with ITB 4.2 and meet the requirements of ITB 3.4,& ITB 3.5  
 

(e) We are not participating, as a Bidder or as a subcontractor, in more than one Bid in this bidding process in 
accordance with ITB 4.3(e), other than alternative offers submitted in accordance with ITB 13. 

 
(f) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 

contract, has not been declared ineligible by DP, under the Employer’s country laws or official regulations or 
by an act of compliance with a decision of the United Nations Security Council;  

 
(g) [We are not a government owned entity] / [We are a government owned entity but meet the 

requirements of ITB 4.5];1 
 

(h) We declare that, we including any subcontractors or suppliers for any part of the contract do not have any 
conflict of interest in accordance with ITB 4.3 and we have not been punished for an offense relating to the 
concerned profession or business.  

 
(i) We declare that we are solely responsible for the authenticity of the documents submitted by us. The 

document and information submitted by us are true and correct. If any document/information given is found 
to be concealed at a later date, we shall accept any legal actions by the Employer. 

(j) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 
documents relating to the bid submission and to have them audited by auditors appointed by the Employer.  

 



 

 
 

(k) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with the 
requirements set forth in Section VI (Works Requirement) and our technical proposal, or as otherwise 
agreed with the Employer. 

 
(l) We declare that we have not yet secured five (5)4 number of construction contract (in open competitive 

bidding) as described in ITB Sub-Clause 4.9. 
 

Name: [insert complete name of the person signing the Bid]............................................. 

 

In the capacity of [insert legal capacity of person signing the Bid]................................ 

 

Signed [signature of the person whose name and capacity are shown above]………………... 

 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder]………… 

 

Date [insert date of signing]…………………………………………………………....  

 

 

                                                             
 



 

 
 

Letter of Price Bid 

 
The Bidder must accomplish the Letter of Price Bid in its letterhead clearly showing the Bidder’s 
complete name and address.  

 

Date: .........................................................  
 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 

To: [Insert Complete name of Employer] ……………………………………………….....  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued in 
accordance with Instructions to Bidders (ITB) Clause 8;  
 

We offer to execute in conformity with the Bidding Documents the following Works: [Insert Description of the 
works] . 

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options 
below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities. 

 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total price of each 
lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another contract] [insert the 
total price in words and figures]; (iii) Total price of subject contract [say Lot1]and Lot3 [another contract] [insert 
the total price in words and figures]; Total price of subject contract [say Lot1], Lot2 [another contract], Lot3 
[another contract], ………………..[insert the total price in words and figures]; 

 
(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are:…………………………………………….. [For Bidding Documents not provisioning multiple contracts] 
 
 

Add following if Bidding Document provisions applicability of multiple contracts: 
 

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 [another 
contract] are:…………………………………………….. 

 
The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot3 [another 
contract] are:…………………………………………….. 



 

 
 

 
The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 [another 
contract] and Lot3 [another contract],……………………, are:…………………………………………….. 

 
[Note:  
1. Formulate possible combinations depending upon the number of lots under Bidding Process and modify 

accordingly Paragraph (c) and (d)]  
 

 
(e) Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1] days from the 

date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

 
(f) If our bid is accepted, we commit to obtain a performance security in accordance with the 

Bidding Document;  
 

(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to the 
bidding process or execution of the Contract:5 

Name of Recipient Address Reason Amount 

 .............................................   ...........................................   ..................................   ........................ 

 .............................................   ...........................................   ..................................   ....................... .

(h) We understand that this bid, together with your written acceptance thereof included in your 
notification of award, shall constitute a binding contract between us, until a formal contract is prepared and 
executed;  
 

(i) We understand that you are not bound to accept the bid closest to the Average Bid Price or any 
other bid that you may receive; and  

 
(j) We declare that we are solely responsible for the authenticity of the documents submitted by 

us. 
 

(k) We agree to permit the Employer/DP or its representative to inspect our accounts and records and 
other documents relating to the bid submission and to have them audited by auditors appointed by the 
Employer.  

Name: [insert complete name of the person signing the Bid].............................. 

In the capacity of [insert legal capacity of person signing the Bid]....................................... 

Signed [signature of the person whose name and capacity are shown above] ……... 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder]………… 

Date [insert date of signing]…………………… …………….... 

                                                             
  

 



 

 
 

Table of Price Adjustment Data6 

[To be used if Price Adjustment is applicable as per GCC 53.1] 

 

Code Index Description 
Source of 

Index* 

Base 

Value 

and 

Date 

Employer's 

Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - Adjustable 

(A) 
  0.15 0.15 

 Labor (b)         0.12-0.17  

 Materials (c)***   0.67-0.72  

 
Equipment usage 

(d) 
  0.01-0.06  

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each item. 
 
(a) Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

or rate fixed by District Rate Fixation Committee  
 
(b) Material: "National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage: "National Wholesale Price Index" - Machinery and Equipment" of Nepal Rastra Bank or 

"Fuel" Price fixed by Nepal Oil Corporation.  
 
** Bidders proposed weightings should be within the range specified by the Employer in column - 5  
*** The materials can be broken down into major construction materials if necessary. In this case the source of 
index shall be the specified by Employer, preferably as per the published ex-factory price or published price from 
the sole authorized seller. 

                                                             
 

 



 

 
 

Table of Price Adjustment Data7 

[To be used if Price Adjustment is applicable as per GCC 53.6] 
 

Code Construction 

Material* 

Unit Base Price (NRs/Unit) (Ex-

factory) 

Source 

(Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by 
bidder) in column 4 and 5. 

 

 

 

 

 

 

 

                                                             
 



 

 
 

Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  
(On Letter head of the Bank) 

Beneficiary: ..............................[Insert name and address of Employer] ……………………………… 
Date: ……………………………………………Bid Security No.: .............................................. 
We have been informed that. …………. [insert name of the Bidder] (hereinafter called “the Bidder”)intends to 
submit its bid (hereinafter called “the Bid”) to you for the execution of …………...[Insert name of Contract] 
…………… under Invitation for Bids No. ………………[insert IFB No.] (“the IFB”). 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee.  
At the request of the Bidder, we…………………. . [Insert name of Bank] ……………….. hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees . . ………...[Insert 
amount in figures and amount in words} ………………. upon receipt by us of your first demand in writing 
accompanied by a written statement stating that the Bidder is in breach of its obligation(s) under the bid 
conditions, because the Bidder:  

(a) has withdrawn or modifies its Bid: 

i) during the period of bid validity specified by the Bidder on the Letter of Technical and Price Bid, in case of 
electronic submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified 
by the Bidder on the Letter of Technical Bid and Price Bid, in case of hard copy submission; or  

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  
(hereinafter “the ITB”); or  

(c) changes the prices or substance of the bid while providing information pursuant to clause 27.1 of ITB; or 

(d) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails 
or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in 
accordance with the ITB; or  

(e) is involved in fraud and corruption in accordance with the ITB; or 

(f)  if the bidder fails to inform about the saturation of the maximum number of contracts as per ITB 4.10. 

This guarantee will remain in force up to and including the date ………number…………days after the 
deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may be extended 
by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this 
guarantee should reach the Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder 
unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication 
No. 758, except that the supporting statement under Article 15(a) is hereby excluded.  

. . .Bank’s seal and authorized signature(s) . . . 
Note:  
The bid security of ………..……………. has been counter guaranteed by the Bank ……..………..…… on 
…………... .................................................. ...……..………. (Applicable for Bid Security of Foreign Banks). 

 



 

 
 

 

Technical Proposal Format 
 
 

Personnel  
 
 
 

Equipment  
 
 
 

Site Organization  
 
 
 

Method Statement  
 
 
 

Mobilization Schedule  
 
 
 

Construction Schedule  
 
 
 

Others  



 

 
 

Personnel 

Form PER - 1: Proposed Personnel  
 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements for each of 
the positions listed in Section VI (Work Requirements). The data on their experience should be supplied using the 
Form below for each candidate.  

No. Name Position* 

Academic 
Qualification 

 

Total Work 
Experience 

[Years] 

Experience in 
Similar 

Works [years] 

1.      

2.      

3.      

4.      

5.      

      

 

 

 

 



 

 
 

Form PER - 2: Resume of Proposed Personnel 
 

The Bidder shall provide all the information requested below. 

 

Position* 

Personal Information Name Date of Birth 

Professional qualifications 

Present employment Name of employer 

Address of employer 

Telephone Contact (manager/personnel officer) 

Fax E-mail 

Job title Years with present employer 

Summarize professional experience over the last twenty years in reverse chronological order. Indicate particular 
technical and managerial experience relevant to the project.  
 

From To Company, Project, Position and Relevant Technical and 
Management Experience 

   

   

   

   

   
 

 



 

 
 

Equipment 
 
Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section VI (Work Requirements). A separate Form shall be 
prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder. 

(i) For the equipment under Bidder's ownership 

No. 
Equipment Type and 

Characteristics 

Total Nos. of 
Equipment under 

Bidder's Ownership 

No. of Equipment 
engaged/proposed for 

ongoing/committed contracts 
Nos. of Equipment 
proposed for this 

contract 

1.     
2.     
3.     
4.     
5.     
     

(ii) For the Equipment to be leased/hired 

No. 
Equipment Type and 
Characteristics 

Total Nos. of Equipment 
under the ownership of 
lease/hire provider 

No. of Equipment 
engaged/committed for 
other works 

Nos. of Equipment 
proposed to be 
leased/hired for this 
contract 

1.     
2.     
3.     
4.     
5.     
     

Type of Equipment 

Equipment Information Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current Status Current location  

Details of current commitments 

Source Indicate source of the equipment 

 Owned  Rented  Leased  Specially manufactured 

 

 



 

 
 

The following information shall be provided only for equipment not owned by the Bidder. 
 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax email 

Agreements Details of rental / lease / manufacture agreements specific to the 

project 

 

The Bidder shall be solely responsible for the data provided. However, this shall not limit the right 
of Employer to verify the authenticity of submitted information. 
 



 

 
 

Bidder’s Information and Qualification Format 
 
 
 
 
Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 

Others  



 

 
 

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information Sheets 
included hereunder.  

 
 

Form ELI - 1: Bidder’s Information Sheet  
 

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, address, 

telephone numbers, fax numbers, e-mail address) 
 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with ITB 4.5.  

 



 

 
 

 
Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form  

 

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone numbers, 

fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with 
ITB 4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy 
and compliance with commercial law, in accordance with ITB 4.5. 

 



 

 
 

 
 
Form ELI - 3: Bidder’s Running Contracts8  

Each member of a JV must fill in this form  

 Bidder's Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

 

Status of 
contract** 

Date of Issuance 
of Taking Over 
Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

  

 

 

 

 

 

* Mention GON funded or DP funded or Other PE (Insert name) funded 
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and 

"Substantially completed" if taking over certificate has been issued. 
** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking over 

certificate has been issued.  

 
 

                                                             
8:Note Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S ( March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) but the work 
acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance 



 

 
 

 
Form LIT - 1: Pending Litigation  

Each member of a JV must fill in this form  

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification 
Criteria) 

 Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification Criteria) 
 

Year Matter in Dispute 
Value of Pending 

Claim in NRS 

Value of Pending 
Claim as a Percentage 

on Net Worth 

 
 
 
 
 
 

   

 
 
 
 
 
 
 

   

 
 
 
 
 
 
 
 

   

 

 



 

 
 

Form FIN - 1: Financial Situation  
 

Each Bidder or member of a JV must fill in this form  
 

Financial Data for Previous 3 Years [in NRS] 

Year 1 : Year 2 : Year 3 : 

Information from Balance Sheet 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 

Total Revenues    

Profit Before Tax    

Profit After Tax    

o Attached are copies of financial statements (balance sheets including all related notes, and income statements) 
for the last three or above years, as indicated above, complying with the following conditions. 

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister  

or parent companies.  

o Historic financial statements must be audited by a certified auditor.  

o Historic financial statements must be complete, including all notes to the financial statements. 

o Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 

 

 

 



 

 
 

Form FIN - 2: Average Annual Construction Turnover  
 

Each Bidder or member of a JV must fill in this form  
 
The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms of the 
amounts billed to clients for each year for work in progress or completed to NRs at the end of the period reported.  

 

Annual Turnover Data for the Last 10 Years 
(Construction only) 

Year Amount Currency 

  

  

  

 

 

- Average Annual Construction Turnover 
(Best three years within the last 10 years) 

 

 

 



 

 
 

 

Form FIN - 3: Financial Resources  
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other financial 
means, net of current commitments, available to meet the total construction cash flow demands of the subject 
contract or contracts as indicated in Section III (Evaluation and Qualification Criteria).  

 
Financial Resources 

No. Source of financing Amount (in NRS) 

1   

2   

3   

 

 
 



 
 

 
 

 
Form FIN – 4: Bid Capacity  
 

Each Bidder or member of a JV must fill in this form  
 

Bid Capacity = [(5 x A) – B] 

 

A = Average Annual Turnover of best three years out of last ten fiscal years. 

B = Annual Value of the existing commitments and works (ongoing) to be completed, calculated from 

FIN-4. 

 

SN Name of Bidder Pan No. 
A, in 

Million 
B, in 

Million 
Bid Capacity, 

in Million 

1     
   

2           

3           

 
Total Bid Capacity: 
 
 

       
 

       Signature of Bidder  



 

 
 

Form FIN- 5: Current Contract Commitments / Works in Progress 
 
Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or 
acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.  

Current Contract Commitments ( For Calculation of B with reference of FIN-3) 

No. 
Name of 
Contract 

Name of the 
Contractor/s 

Employer's 
Contact 

Address, Tel, 
Fax 

Contract 
Share in % 

(a) 

Contract 
Amount in 

Millions 
(b) 

Contract 
Date(yyyy-

mm) 
(c) 

Initial or Revised 
Contract 
Duration 
(months) 

(d) 

Value of 
outstanding 
works [In 

Millions, NRS]# 
(e)  

Estimated Time in Month 
to Complete the 

outstanding works 
(f) = (c) + (d) – Date of 

Invitation of Bid 
(f) 

1          

2          

3          

4          

 

          Signature of Bidder 

# The Outstanding Works means Contract Price (excluding Vat) minus Work Evaluated by Employer till the reference date. Bidder shall have to submit the relevant documentary evidence to 
substantiate the facts/figures. 

Note 1: “B” shall be calculated as : 12
)(

)()(
x

f

ae
B 







 
  , If (f) is less than 12, then value of (f) shall be taken as 12.  

Note 2: If Initial or Revised Contract Date is run out with respect to Date of Invitation of Bid, the Estimated Time in Month to Complete the outstanding works shall be taken equal to 12 months. 



 

 
 

Form EXP - 1: General Construction Experience  

Each Bidder or member of a JV must fill in this form.  
 

General Construction Experience 

Starting 
Month Year 

Ending 
Month Year 

Year Contract Identification and Name and 
Address of Employer Brief Description of the 
Works Executed by the Bidder 

Role of 
Bidder 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

    

 

 

 

 

 

 

    

 



 

 
 

 

Form EXP - 2(a): Specific Construction Experience  
 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of….. Contract Identification 

Award Date  Completion 

Date 

 

Role in Contract  

Contractor 

 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount  NRS 

………..  

  

If Partner in a JV or subcontractor, specify 

participation of total contract amount 

Percent of 

Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here contract size, 

complexity, methods, technology, or other 

characteristics as described in Section III 

(EQC), 2.4.2 (a) against which the bidder 

demonstrates similarity in the box on the right-

hand-side. 

 

 



 

 
 

 

 

Form EXP - 2(b): Specific Construction Experience in Key Activities  

 

Fill up one (1) form per contract.  

Contract of Similar Size and Nature 

Contract No………… of……….. Contract Identification 

Award Date  Completion 
Date 

 

Role in Contract  
Contractor 

 
Management 
Contractor 

 
Subcontractor 

Total Contract Amount  NRS 
………..  

  

If Partner in a JV or subcontractor, specify 
participation of total contract amount 

Percent of 
Total 

Amount 

Employer's Name 

Address 

Telephone/Fax 

Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III 

Note : 

The Employer should insert here production rate(s) 
for the key activity (activities) subject contract 
against which the bidder demonstrates in the box on 
the right-hand-side production rates achieved by 
him on previous contracts. 

 

 



 

 
 

 

Section V - Eligible Countries 
 

[This section contains the list of eligible countries. Select one option, either GoN Funded or DP 
Funded.]  

 

For GoN funded: [with estimate up to NRs. 5 billion] 

For the purpose of ITB 4.2: “Nepal”; and 

For the purpose of Country-of-Origin ITB 5.1 and GCC 79.2: “all Countries” 

 

For DP funded: [attach list as per their list of eligible countries] 
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Section VI: Works Requirements 
 
 

 

This Section contains the Scope of Work, Specification, the Drawings, supplementary information that 
describe the Works to be procured, Personnel Requirements and Equipment Requirements.  

 



 

 
 

 

 

Scope of Work 

 
Construction of Crossing Structure at Baghjhora Khola along Hetauda-

Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur 

 



 

 
 

Specifications 

Notes on the Specifications 
 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and 
competitively to the requirements of the Employer without qualifying or conditioning their Bids. The 
specifications must be drafted to permit the widest possible competition and, at the same time, present a 
clear statement of the required standards of workmanship, materials, and performance of the goods and 
services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in 
procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 
facilitated. The specifications should require that all goods and materials to be incorporated in the 
Works be new, unused, of the most recent or current models, and incorporate all recent improvements in 
design and materials unless provided otherwise in the Contract. 

 
Samples of specifications from previous similar projects are useful in this respect. The use of metric units is 
encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally 
written specially by the Employer or Project Manager to suit the Contract Works in hand. The available 
standard specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line 
Ministries can be adopted for respective civil construction works.  
 
There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same 
country or region where similar conditions prevail. The General Specifications should cover all classes of 
workmanship, materials, and equipment commonly involved in construction; however, it may not 
necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of 
Particular (Special) Specifications to amend and or supplement the provision of the General Specifications to 
meet the requirement of the particular Works.  
 
Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 
standards for goods, materials, and workmanship, recognized international standards should be used as 
much as possible. Where other particular standards are used, whether national standards of Nepal or other 
standards, the specifications should state that goods, materials, and workmanship that meet other 
authoritative standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable.  
 
Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 
the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking 
into consideration the comparative specialized advantage of potential bidders. For example:  
 
The Employer should provide a description of the selected parts of the Works with appropriate 
references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that 
the alternative solutions if applicable shall be at least structurally and functionally equivalent to the 
basic design parameters and specifications.  
 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Employer, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details.  
 



 

 
 

 

Sample Clause: Equivalency of Standards and Codes 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and 
materials to be furnished, and work performed or tested, the provisions of the latest current edition or 
revision of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the 
Contract. Where such standards and codes are national, or relate to a particular country or region, other 
authoritative standards that ensure a substantially equal or higher quality than the standards and codes 
specified will be accepted subject to the Project Manager’s prior review and written consent. Differences 
between the standards specified and the proposed alternative standards shall be fully described in writing 
by the Contractor and submitted to the Project Manager at least 30 days prior to the date when the 
Contractor desires the Project Manager’s consent. In the event the Project Manager determines that such 
proposed deviations do not ensure substantially equal or higher quality, the Contractor shall comply with 
the standards specified in the documents.  
 
These Notes for Preparing Specifications are intended only as information for the Employer or the person 
drafting the Procurement Documents. They should not be included in the final documents.  

 

Standard Specifications for this Contract shall be the “Standard Specifications 
for Road and Bridge Works-2073 (3rd Amendment 2082) issued under the 
authority of Government of Nepal, Ministry of Physical Infrastructure and 
Transport, Department of Roads which could be separately purchased from the 
DOR Quality Research & Development Center, Chakupat, Lalitpur at the 
bidder's own cost.  



 

 
 

 

Drawings 

Note:  
 

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes 
of the contract documents. The size will be dictated by the scale of the drawings, which must not be 
reduced to the extent that details are reduced illegible.  

 
2. A simplified map showing the location of the Site in relation to the local geography, indicating major 

roads, posts, airports, and railroads, is helpful.  
 
3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders 

to understand the type and complexity of the work involved and the price the Bill of Quantities.  

 
 
 
 

 



 

 
 

 Supplementary Information 

 
A. Environmental, Social, Health and Safety (ESHS) Requirements 

 

1. The Contractor shall comply with: 

 Environmental Protection Act & Regulations of Government of Nepal 

 The Labour Act & Rule of Government of Nepal 

 Environmental and Social Management Framework (ESMF), 2023 published by DoR 

 Occupational Health & Safety (OHS) policy for road infrastructure Development and   Management 
2080, Guidelines 2080, Operating Manual 2080 of DoR 

 E&S monitoring as per Environmental Management Plan (EMP), ESMF, and related of E&S 
documents of DoR,  

 Occupational Health and Safety monitoring in accordance with Occupational Health & Safety 
checklist of OHS Operating Manual and consultation with the Employer etc. 

 Redressal of   grievances from the stakeholders, community and workers with the establishment of 
Grievance Redress Mechanism (GRM) and other relevant sections of Bidding Document. 

2. The Code of Conduct (OHS, GBV/SEA/SH etc.) should be written in plain language 
comprehensible to the workers and signed by each worker to indicate that they have: 

• received a copy of the code; 

• had the code explained to them; 

• acknowledged that adherence to this Code of Conduct is a condition of employment; and 

• understood that violations of the Code can result in serious consequences, up to and 
including dismissal, or referral to legal authorities. 

 

A copy of the code of conduct shall be displayed in a location easily accessible to the community and 
project affected people. It shall be provided in languages comprehensible to the local community, 
Contractor’s Personnel, Employer’s Personnel and affected persons. 

3. The Contractor shall be fully responsible for the implementation, management, monitoring and 
continual improvement of Occupational Health and Safety (OHS). The contractor shall prepare and 
submit a site specific occupational health and safety plan prior to commencement of work. The 
contractor shall designate dedicated OHS personnel for effective management of OHS risk and 
compliance with OHS provisions. The Contractor shall submit monthly progress report including 
Environment, Social, Health and Safety (ESHS) performance.  

 



 

 
 

 

Personnel Requirements 
 

 

Using Form PER-1 and PER-2 in Section IV (Bidding Forms), the Bidder must demonstrate it has personnel 
that meet the following requirements: 

 

SN. Position Required 
No. 

Academic 
Qualification 

[When position 
demands] 

Total Work 
Experience 

[Years] 

Experience in 
Similar Works 

[years] 

1. Contract manager 
1 Masters in Civil 

Engineering 
10 2 

2. Civil Engineer 
1 BE in Civil 

Engineering 
5 2 

3. 
Occupational Health 

and Safety personnel 

1 BE in any 

Relevant Subject 
2 1 

 

 

 

 

 

 

 

 

 

 



 

 
 

 

 
Equipment Requirements 

 

 

Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has the key equipment listed 
below: 
 

No. Equipment Type and Characteristics Min. Number Requirement 

1.   

2.   

3.   

4.   

5.   

 

 

 

 

 

 

 

 

 

 



 

 
 

 

Section VII: Bill of Quantities9 

 

Notes for Unit Rate Contracts: 

Objectives 
 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail 
to distinguish between the different classes of Works, or between Works of the same nature carried out in 
different locations or in other circumstances which may give rise to different considerations of cost. 
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d)  Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 
 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 
the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. General items 
common to all parts of the works may be grouped as a separate section in the Bill of Quantities.  

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates 
quoted by the Bidders, the Day work Schedule should normally comprise the following: 

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work 
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under 
which the Contractor will be paid for work executed on a day work basis. 

                                                             
9In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 



 

 
 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. 
The rate to be entered by the Bidder against each basic Day work item should include the 
Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
 
Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in 
part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract. 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 
(upward price adjustment) where applicable. 

Preamble of Bill of Quantities 
 

A. General 
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 
provide a common basis for bidding. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Project Manager and 
valued at the rates and prices bid in the priced Bill of Quantities, where applicable, and otherwise at 
such rates and prices as the Project Manager may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the records 
shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 
out investigations to confirm the extent of the work and the quantity of work certified for payment shall 
be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the 
Contractor. 

 
4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 
implied in the Contract.  

 
5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 
be deemed to be covered by other rates and prices entered in the Bill of Quantities.  

 
6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 

in the priced Bill of Quantities, and where no Items are provided, the cost shall be deemed to be 
distributed among the rates and prices entered for the related Items of Work.  

 
7. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. The Specification Clause references where given in the item description of the Bills of 



 

 
 

Quantities are for the convenience of bidders and generally refer to the principal relevant- specification 
clause but do not necessarily represent the whole of the specification requirements for the work required 
within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders 
obligation to complete work in accordance with all the requirements of the Specification. 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 
in part at the direction and discretion of the Project Manager in accordance with the Conditions of 
Contract.  

9. The method of measurement of completed work for payment shall be in accordance with the 
Specifications. 

10. The abbreviations and symbols used in this Bill of Quantities are:[Insert as applicable] 

B. Day work Schedule 
a)General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 
shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 
in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to 
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of 
classes of labor directly doing work ordered by the Project Manager and are competent to perform such 
work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also 
be measured but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day 
work, calculated at the basic rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. 
LABOR". The rates for labor shall be deemed to cover all costs to the Contractor including (but not 
limited to) i) the amount of wages paid to such labor, transportation time, overtime, subsistence 
allowances, ii) any sums paid to or on behalf of such labor for social benefits in accordance with Nepal 
law, iii) Contractor's profit, overheads, superintendence, liabilities and insurance and iv) charges 
incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK 
RATES:2 EQUIPMENT”. The said rates shall be deemed to include due and complete allowance for 
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other 
consumables and all overhead, profit and administrative costs related to the use of such equipment. The 
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no 
separately payment shall be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 
actual number of working hours will be eligible for payment, except that where applicable and agreed 
with the Project Manager, the travelling time from the part of the Site where the Construction Plant was 
located when ordered by the Project Manager to be employed on day work and the time for return journey 
there to shall be included for payment. 

d) Day work Materials 
1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 



 

 
 

include overhead charges and profit as follows; 
(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 

handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the 
Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 
stockpile on the Site to the place where it is to be used also shall be include in the same rate. 



 

 
 

Provisional Sums 
 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 
with an appropriate brief description. A separate procurement procedure is normally carried out by the 
Employer to select such specialized contractors. To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 
Contractor for the use and convenience of the specialist contractors, each related provisional sum should 
be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, 
facilities, attendance, etc.  



 

 
 

 

Bill of Quantities 

Refer Attached Sheet  
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued. 
A. General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in the Letter of 
Acceptance for the execution and completion of the Works and the 
remedying of any defects. 

(b) The Activity Schedule is a schedule of the activities comprising the 
construction, installation, testing, and commissioning of the Works in a lump 
sum contract. It includes a lump sum price for each activity, which is used for 
valuations and for assessing the effects of Variations and Compensation 
Events. 

(c)  Bill of Quantities means the priced and completed Bill of Quantities forming 
part of the Bid. 

(d)  Compensation Events are those defined in GCC 50 hereunder. 

(e) The Completion Date is the date of completion of the Works as certified by 
the Project Manager, in accordance with GCC 68.1. 

 (f) The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in GCC 
2.3 below. 

(g) The Contractor is the party whose Bid to carry out the Works has been 
accepted by the Employer. 

(h) The Contractor’s Bid is the completed bidding document submitted by the 
Contractor to the Employer. 

(i) The Contract Price is the Accepted Contract Amount stated in the Letter of 
Acceptance and thereafter as adjusted in accordance with the Contract. 

(j)  Days are calendar days; months are calendar-months. 

(k) Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 

(l) A Defect is any part of the Works not completed in accordance with the Contract. 

(m) The Defects Liability Certificate is the certificate issued by Project Manager 
upon correction of defects by the Contractor.  

(n) The Defects Liability Period is the period calculated from the Completion Date 
where the Contractor remains responsible for remedying defects.  

(o)  Drawings include calculations and other information provided or approved by 
the Project Manager for the execution of the Contract.  

(p) The Employer is the party who employs the Contractor to carry out the Works, 
as specified in the SCC.  

(q)  Equipment is the Contractor’s machinery and vehicles brought temporarily to 



 

 
 

the Site to construct the Works.  

(r) Force Majeure means an exceptional event or circumstance: which is beyond a 
Party's control; which such Party could not reasonably have provided against 
before entering into the Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not substantially 
attributable to the other Party.  

(s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance.  

(t) In writing or written means hand written, type written, printed or electronically 
made, and resulting in permanent record. 

(u) The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works.  The Intended Completion Date is 
specified in the SCC. The Intended Completion Date may be revised only by 
the Project Manager by issuing an extension of time or an acceleration order.  

(v) Letter of Acceptance means the formal acceptance by the Employer of the Bid 
and denotes the formation of the contract at the date of acceptance.  

 (w) Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.  

(x) Party means the Employer or the Contractor, as the context requires.  

(y) SCC means Special Conditions of Contract  

(aa) Plant is any integral part of the Works that shall have a mechanical, 
electrical, chemical, or biological function.  

(bb) The Project Manager is the person named in the SCC (or any other 
competent person appointed by the Employer and notified to the Contractor, 
to act in replacement of the Project Manager) who is responsible for 
supervising the execution of the Works and administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer 
pursuant to GCC 54.1.  

(dd) Schedules means the document(s) entitled schedules, completed by the 
Contractor and submitted with the Letter of Bids, as included in the Contract. 
Such document may include the Bill of Quantities, data, lists, and schedules 
of rates and/or prices. 

(ee) The Site is the area defined as such in the SCC 

(ff) Site Investigation Reports are those that were included in the bidding 
documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

(gg) Specification means the Specification of the Works included in the 
Contract and any modification or addition made or approved by the Project 
Manager.  

(hh) The Start Date is given in the SCC. It is the latest date when the 
Contractor shall commence execution of the Works. It does not necessarily 
coincide with any of the Site Possession Dates.  

(ii) A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes 
work on the Site. 



 

 
 

(jj) Temporary Works are works designed, constructed, installed, and 
removed by the Contractor that are needed for construction or installation of 
the Works.  

(kk) A Variation is an instruction given by the Project Manager which varies the 
Works. 

(ll) The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also means female or 
neuter, and the other way around. Headings have no significance. Words have their 
normal meaning under the language of the Contract unless specifically defined. The 
Project Manager shall provide instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the 
Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended 
Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of 
priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letters of Technical Bid and Price Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract are stated in the 
SCC. 

3.2. Throughout the execution of the Contract, the Contractor shall comply with the 
import of goods and services prohibitions in the Employer’s country when 
(a)  by an act of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, the 
Employer’s Country prohibits any import of goods from, or any payments to, 
a particular country, person, or entity. Where the employer’s country 
prohibits payments to a particular firm or for particular goods by such an act 
of compliance, that firm may be excluded. 

4. Contract 
Agreement 

4.1 The Parties shall enter into a Contract Agreement within 15 days after the 
Contractor receives the Letter of Acceptance, unless the Special Conditions 
establish otherwise. The Contract Agreement shall be based upon the attached 
Contract forms in Section X.  

4.2 Without altering the basic nature or scope of work, the contract may be amended 
upon mutual written consent as per prevailing Public Procurement Law. 

5. Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or 



 

 
 

interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other 
Party, at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its right 
to any moneys due, or to become due, under the Contract. 

6. Care and 
Supply of 
Documents 

6.1 The Specification and Drawings shall be in the custody and care of the Employer. 
Unless otherwise stated in the Contract, one copy of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who may make or request 
further copies at the cost of the Contractor. 

6.2 Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor, unless and until taken over by the Employer. Unless otherwise stated 
in the Contract, the Contractor shall supply to the Engineer six copies of each of 
the Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named 
in the Specification, the Contractor’s Documents (if any), the Drawings and 
Variations and other communications given under the Contract. The Employer’s 
Personnel shall have the right of access to all these documents at all reasonable 
times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared 
for use in executing the Works, the Party shall promptly give notice to the other 
Party of such error or defect. 

7. Confidential 
Details 

7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential 
and other information as may be reasonably required in order to verify the 
Contractor’s compliance with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out their respective obligations under the 
Contract or to comply with applicable Laws. Each of them shall not publish or 
disclose any particulars of the Works prepared by the other Party without the 
previous agreement of the other Party. However, the Contractor shall be permitted 
to disclose any publicly available information, or information otherwise required 
to establish his qualifications to compete for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) 
such documents, data and other information it receives from the Employer to the 
extent required for the Subcontractor(s) to perform its work under the Contract, in 
which event the Contractor shall obtain from such Subcontractor(s) an undertaking 
of confidentiality similar to that imposed on the Contractor under this Clause. 

8. Compliance 
with Laws 

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws of 
Nepal. 

9. Joint and 
Several 
Liability 

9.1 If the Contractor is a joint venture of two or more entities, all such entities shall be 
jointly and severally liable to the Employer for the fulfillment of the provisions of 
the Contract, and shall designate one of such persons to act as a leader with 
authority to bind the joint venture. The contractor shall not handover the 
responsibility of the contract to any one member or some members of Joint 
Venture or any other parties, not involved in the contract. The composition or the 



 

 
 

constitution of the joint venture shall not be altered without the prior consent of the 
Employer. 

10. Project 
Manager's 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall decide 
contractual matters between the Employer and the Contractor in the role representing 
the Employer.  

11. Delegation 11.1 The Project Manager may delegate any of his duties and responsibilities to other 
people after notifying the Contractor, and may cancel any delegation after notifying 
the Contractor. 

12. 
Communications 

12.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. Wherever these Conditions provide for the giving or 
issuing of approvals, certificates, consents, determinations, notices and requests, these 
communications shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or 
transmitted using any of the agreed systems of electronic transmission as stated in 
the SCC; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications as 
stated in the Contract. However: 

(i) if the recipient gives notice of another address, communications shall 
thereafter be delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or 
consent, it may be sent to the address from which the request was issued. 

 Approvals, certificates, consents and determinations shall not be unreasonably 
withheld or delayed. 

12.2  A Notice shall be effective when delivered or on the Notice’s effective date, 
whichever is later. 

13. 
Subcontracting 

13.1  

For GON Funded: A list of approved Subcontractors including its value/works 

is included as Article 2 (k) of Contract Agreement Approval by the Employer for 

any of the Subcontractors shall not relieve the Contractor from any of its 

obligations, duties, or responsibilities under the contract. 

For DP Funded: The Contractor may subcontract with the approval of the 

Project Manager, but may not assign the Contract without the approval of the 

Employer in writing. Subcontracting shall not alter the Contractor’s obligations. 

Bidders may propose subcontracting up to the percentage of total value of 

contracts as specified in the SCC. The Sub contractor shall meet the qualification 

requirement as specified in SCC. 

13.2 The contractor shall give prior notice to the Employer clearly specifying the 
nature, scope, and responsibilities of the work to be performed, to engage other 
subcontractors, material suppliers, equipment suppliers, service providers, or 
other persons or entities during the implementation of the contract. 

13.3 Before notifying the Employer as per GCC 13.2, the contractor shall enter into a 



 

 
 

written agreement with the subcontractors, material suppliers, equipment 
suppliers, service providers, or other persons or entities clearly specifying the 
scope of work, responsibilities, quality requirements, duration, payment terms, 
security, labor-related obligations, and conditions relating to performance of the 
work. 

13.4 Any subcontracting arrangement made in accordance with GCC 13.2 shall not 
relieve the Contractor of any of its obligations or liabilities under the Contract. 

13.5 The contractor shall provide the Employer with details of the payments made to 
the subcontractors, material suppliers, equipment suppliers, service providers, or 
other persons or entities engaged under GCC 13.1 and/or GCC 13.2. 

13.6 If the contractor is found not to have made payment to the subcontractor, material 
suppliers, equipment suppliers, service providers, or other persons or entities 
engaged under GCC 13.1 and/or GCC 13.2 in accordance with the terms of the 
agreement, the Employer may determine the amount payable to such 
subcontractor, material suppliers, equipment suppliers, service providers, or 
other persons or entities and make payment to them from any remaining dues to 
be paid to the contractor, retention money, or forfeited performance security. 

14. Other 
Contractors 

14.1 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of 
Other Contractors, as referred to in the SCC. The Contractor shall also provide 
facilities and services for them as described in the Schedule. The Employer may 
modify the Schedule of Other Contractors, and shall notify the Contractor of any such 
modification 

15 Personnel 
and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment identified 
in its Bid to carry out the Works, or other personnel and equipment approved by the 
Project Manager. The Project Manager shall approve any proposed replacement of key 
personnel and equipment only if their relevant qualifications or characteristics are 
substantially equal to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member of 
the Contractor’s staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within seven days and has no further connection with 
the work in the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any employee of 
the Contractor be determined to have engaged in corrupt, fraudulent, collusive, 
coercive, or other prohibited practices during the execution of the Works, then that 
employee shall be removed in accordance with Clause 15.2 above. 

16. Employer’s 
and 
Contractor's 
Risk 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, and 
the Contractor carries the risks which this Contract states are Contractor’s risks.  

17. Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been issued, the 
following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, 



 

 
 

which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with any legal right 
by the Employer or by any person employed by or contracted to him 
except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent that it is due to a fault of the Employer or in the Employer’s 
design, or due to war or radioactive contamination directly affecting the 
country where the Works are to be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the 
risk of loss of or damage to the Works, Plant, and Materials is an Employer’s risk 
except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not itself an 
Employer’s risk, or 

(c) the activities of the Contractor on the Site after the Completion Date. 

18. Contractor’s 
Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the 
risks of personal injury, death, and loss of or damage to property (including, without 
limitation, the Works, Plant, Materials, and Equipment) which are not Employer’s 
risks are Contractor’s risks.  

19. Insurance 19.1 The Contractor shall provide insurance in the joint names of the Employer and 
the Contractor from the Start Date to the end of the Defects Liability Period, in the 
amounts and deductibles stated in the SCC for the following events which are due 
to the Contractor’s risks:  

(a) loss of or damage to the Works, Plant, and Materials;  

(b) loss of or damage to Equipment;  

 (c) loss of or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with the Contract; and  

(d) Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
Project Manager for the Project Manager’s approval before the Start Date. All 
such insurance shall provide for compensation to be payable in the proportions of 
Nepalese Rupees required to rectify the loss or damage incurred.  

19.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided 
and recover the premiums the Employer has paid from payments otherwise due to 
the Contractor or, if no payment is due, the payment of the premiums shall be a 
debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval of 
the Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 



 

 
 

Investigation 
Reports 

referred to in the SCC, supplemented by any information available to the 
Contractor. 

21. Contractor to 
Construct 
the Works 

21.1 The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings. 

22. The Works 
to Be 
Completed 
within 
intended 
Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program submitted by the 
Contractor, as updated with the approval of the Project Manager, and complete 
them within the intended Completion Date. 

23. Design by 
contractor 
and 
Approval by 
the Project 
Manager 

 

23.1 The contractor shall be responsible for the design of permanent works as 
specified in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The Contractor 
shall submit Specifications and Drawings showing the proposed Temporary 
Works to the Project Manager, for his approval. 

23.3 All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, shall be subject to prior approval by the Project Manager before 
their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for 
design of temporary works. 

24. Safety, 
Security and 
Protection of 
the 
Environment 

24.1 The Contractor shall, throughout the execution, and completion of the works and 
remedying of any defects therein: 

a. Have full regard for the safety of all persons entitled to be upon the site and keep 
the site (so as the same is under his control) and the works (so far as the same are 
not completed or occupied by the Employer) in an orderly state appropriate to the 
avoidance of danger to such persons. 

b. Provide and maintain at his own cost all lights, guards, fencing, warning signs and 
watching, when necessary or required by the Project Manager or by any duly 
constituted authority, for the protection of the Works of for the safety and 
convenience of the public or others. 

c. Take all reasonable steps to protect the environment on and off the site and to 
avoid damage or nuisance to persons 

 or to property of the public or others resulting from pollution, noise or other causes 
arising as a consequence of his methods of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon 
as possible to protect them from erosion.  

e. Any spoil or material removed from drains shall be disposed of to designated 
stable tipping areas as directed by the Project Manager. 

f. Shall not use fuel wood as a means of heating during the processing or preparation 
of any materials forming part of the works. 

g. The Project Manager shall have the power to disallow any working practice or 
activity of the Contractor or direct that such practices or activities be modified 



 

 
 

should the Project Manager consider, on the advice of the relevant Government 
Departments, that the practices or activities will be harmful to wildlife. 

h. Provide on the Site such lifesaving apparatus as may be appropriate and an 
adequate and easily accessible first aid outfit or such outfits as may be required 
by any government ordinance, factory act, etc., subsequently published and 
amended from time to time. 

24.2 The Contractor shall comply with the Employer’s Occupational Health and Safety 
(OHS) Policy, Guideline and/or Operating Manual, if any, as specified in the 
SCC. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the employer. The Contractor shall 
notify the Project Manager of such discoveries and carry out the Project Manager’s 
instructions for dealing with them. 

26. Possession 
of the Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor. If 
possession of a part is not given by the date stated in the SCC, the Employer shall 
be deemed to have delayed the start of the relevant activities, and this shall be a 
Compensation Event.  

27. Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person authorized by the 
Project Manager access to the Site and to any place where work in connection 
with the Contract is being carried out or is intended to be carried out. 

28. Instructions, 
Inspections 
and Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which 
comply with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts and 
records in respect of the Works in such form and details as will clearly identify 
relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the GoN/DP 
to inspect the Site and/or the accounts and records of the Contractor and its sub-
contractors relating to the performance of the Contract, and to have such accounts 
and records audited by auditors appointed by the GoN/DP if required by the 
GoN/DP. The Contractor’s attention is drawn to Sub-Clause 73.2 which provides, 
inter alia, that acts intended to materially impede the exercise of the GoN’s/DP’s 
inspection and audit rights provided for under this Sub-Clause constitute a 
obstructive practice subject to contract termination. 

29. Dispute 
Settlement 

29.1 The Employer and the Contractor shall attempt to settle amicably by direct 
negotiation any disagreement or dispute arising between them under or in 
connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot be settled amicably within thirty (30) days after receipt by one 
Party of the other Party ‘s request for such amicable settlement may be referred to 
Arbitration within 30 days after the expiration of amicable settlement period. 

30. Procedures 
for Disputes 

30.1 In case of arbitration, the arbitration shall be conducted in accordance with the 
arbitration procedures in accordance with law of Nepal at the place within the 
territory of Nepal given in the SCC.  

B1. Staff and Labor 



 

 
 

31. Forced 
Labor 

31.1 The Contractor shall not employ forced labor, which consists of any work or 
service, not voluntarily performed, that is exacted from an individual under threat 
of force or penalty. This covers any kind of involuntary or compulsory labor, 
such as indentured labor, bonded labor, or similar labor–contracting 
arrangements. 

32. Child Labor 32.1 The Contractor shall not employ children in a manner that is economically 
exploitative, or is likely to be hazardous, or to interfere with, the child's 
education, or to be harmful to the child's health or physical, mental, spiritual, 
moral, or social development. Where national laws have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the 
Contractor. Children below the age of 18 years shall not be employed in 
dangerous work. 

33.Non-
discriminatio
n and Equal 
Opportunity 

33.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall base 
the employment relationship on the principle of equal opportunity and fair 
treatment, and shall not discriminate with respect to aspects of the employment 
relationship, including recruitment and hiring, compensation (including wages 
and benefits), working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In countries 
where national law provides for non-discrimination in employment, the 
Contractor shall comply with national law. When national laws are silent on 
nondiscrimination in employment, the Contractor shall meet this Sub clause's 
requirements. Special measures of protection or assistance to remedy past 
discrimination or selection for a particular job based on the inherent requirements 
of the job shall not be deemed discrimination. 

B. Time Control 

34. Program 34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, 
the Contractor shall submit to the Project Manager for approval a Program showing 
the general methods, arrangements, order, and timing for all the activities in the Works. 
In the case of a lump sum contract, the activities in the Program shall be consistent 
with those in the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated Program 
at intervals no longer than the period stated in the SCC. If the Contractor does not 
submit an updated Program within this period, the Project Manager may withhold 
the amount stated in the SCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue 
Program has been submitted. In the case of a lump sum contract, the Contractor shall 
Provide an updated Activity Schedule within 15 days of being instructed to by the 
Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations. The Contractor may revise the Program and submit it to the Project 
Manager again at any time. A revised Program shall show the effect of Variations 
and Compensation Events. 

35. Extension of 35.1 The Project Manager shall extend the Intended Completion Date if a 



 

 
 

the Intended 
Completion 
Date 

Compensation Event occurs or a Variation is issued which makes it impossible 
for Completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining work, which would cause the 
Contractor to incur additional cost. 

35.2 The Project Manager shall decide whether and by how much to extend the 
Intended Completion Date within 21 days of the Contractor asking the Project 
Manager for a decision upon the effect of a Compensation Event or Variation 
and submitting full supporting information at least 21 days prior to the intended 
completion date. If the Contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. Along with full 
supporting information, the contractor shall also submit a revised work schedule and 
ensure that the Performance Security, Insurance, and Advance Payment Security (if 
any) remain valid.  

The contractor shall submit Performance Security, Advanced Payment Guarantee (if 
any) and Insurance Policy documents, as required with extended validity, within 
fifteen (15) days of receiving the Letter of Extension of Intended Completion Date 
from the Employer. 

35.3 If the contractor fails to submit Performance Security, Advanced Payment 
Guarantee (if any) and Insurance Policy documents, as required with extended 
validity within the prescribed time as per GCC 35.2, the Contractor shall pay a 
fine at the rate of 0.01% of the final contract price (without VAT but including 
PS) per day for a maximum of fifteen (15) days. The Employer may deduct the 
fine from payments due to the Contractor.  

36. Acceleration 36.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for achieving 
the necessary acceleration from the Contractor. If the Employer accepts these 
proposals, the Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Employer and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, 
they are incorporated in the Contract Price and treated as a Variation. 

37. Delays 
Ordered by 
the Project 
Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of 
any activity within the Works. 

38. Management 
Meetings 

38.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to review the 
plans for remaining work and to deal with matters raised in accordance with the early 
warning procedure. 

38.2 The Project Manager shall record the business of management meetings and 
provide copies of the record to those attending the meeting and to the Employer. 
The responsibility of the parties for actions to be taken shall be decided by the 
Project Manager either at the management meeting or after the management
 meeting and stated in writing to all who attended the meeting. 

39. Early 
Warning 

39.1 The Contractor shall warn the Project Manager at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the Works. 
The Project Manager may require the Contractor to provide an estimate of the 
expected effect of the future event or circumstance on the Contract Price and 
Completion Date. The estimate shall be provided by the Contractor as soon as 



 

 
 

reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and 
considering proposals for how the effect of such an event or circumstance can be 
avoided or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Project Manager. 

C. Quality Control 

40.Identifying 
Defects 

40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of 
any Defects that are found. Such checking shall not affect the Contractor’s 
responsibilities. The Project Manager may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Project Manager considers may 
have a Defect.  

41. Tests 41.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, 
the Contractor shall pay for the test and any samples. If there is no Defect, the test 
shall be a Compensation Event. 

42. Correction of 
Defects 

42.1 The Project Manager shall give notice to the Contractor of any Defects before the 
end of the Defects Liability Period, which begins at issuance of taking over 
certificate pursuant to GCC clause 69.2, and is defined in the SCC. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
Defect within the length of time specified by the Project Manager’s notice. 

43.Uncorrected 
Defects 

43.1 If the Contractor has not corrected a Defect within the time specified in the 
Project Manager’s notice, the Project Manager shall assess the cost of having the 
Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 

44. Contract 
Price 

44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced 
items for the Works to be performed by the Contractor. The Bill of Quantities is 
used to calculate the Contract Price. The Contractor will be paid for the quantity of 
the work accomplished at the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced 
activities for the Works to be performed by the Contractor. The Activity Schedule is 
used to monitor and control the performance of activities on which basis the 
Contractor will be paid. If payment for Materials on Site shall be made 
separately, the Contractor shall show delivery of Materials to the Site separately on 
the Activity Schedule. 

45. Changes in 
the Contract 
Price 

45.1 In the case of a Unit Rate contract: 

(a) If the final quantity of the work done differs from the quantity in the Bill 
of Quantities for the particular item by more than 25 percent, provided the 
change exceeds 2 percent of the Initial Contract Price, the Project Manager 
shall adjust the rate to allow for the change. 

(b) If requested by the Project Manager, the Contractor shall provide the 
Project Manager with a detailed cost breakdown of any rate in the Bill of 
Quantities. 



 

 
 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at the 
Contractor’s own discretion. Prices in the Activity Schedule shall not be altered 
when the Contractor makes such changes to the Activity Schedule. 

46. Variations 46.1 All Variations shall be included in updated Programs, and, in the case of a lump 
sum contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for carrying 
out the Variation when requested to do so by the Project Manager. The Project 
Manager shall assess the quotation, which shall be given within seven (7) days 
of the request or within any longer period stated by the Project Manager and 
before the Variation is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the 
Variation and make a change to the Contract Price, which shall be based on the 
Project Manager’s own forecast of the effects of the Variation on the Contractor’s 
costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent 
a quotation being given and considered without delaying the work, no quotation 
shall be given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have 
been avoided by giving early warning. 

46.6 In the case of a Unit Rate contract, if the work in the Variation corresponds to an 
item description in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in GCC 45.1 or the timing of 
its execution do not cause the cost per unit of quantity to change, the rate in the Bill 
of Quantities shall be used to calculate the value of the Variation. If the cost per unit 
of quantity changes, or if the nature or timing of the work in the Variation does not 
correspond with items in the Bill of Quantities, the quotation by the Contractor 
shall be in the form of new rates for the relevant items of work. 

47. Cash Flow 
Forecasts 

47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, 
is updated, the Contractor shall provide the Project Manager with an updated cash 
flow forecast.  

48. Payment 
Certificates 

48.1 The Contractor shall submit to the Project Manager monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the 
amount to be paid to the Contractor within 30 days of submission by contractor. 

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of a Unit Rate contract, the value of the quantities of work in 
the Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall 
comprise the value of completed activities in the Activity Schedule.  



 

 
 

48.5 The value of work executed shall include the valuation of Variations and 
Compensation Events.  

48.6 The Project Manager may exclude any item certified in a previous certificate or reduce 
the proportion of any item previously certified in any certificate in the light of later 
information. 

49. Payments 49.1 Payments shall be adjusted for deductions for advance payments and retention. The 
Employer shall pay the Contractor the amounts certified by the Project Manager 
within 30 days of the date of each certificate. If the Employer makes a late payment, 
the Contractor shall be paid interest as indicated in the SCC on the late payment in 
the next payment. Interest shall be calculated from the date by which the payment 
should have been made up to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an 
award by an Arbitrator, the Contractor shall be paid interest upon the delayed 
payment as set out in this clause. Interest shall be calculated from the date upon 
which the increased amount would have been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be 
paid for by the Employer and shall be deemed covered by other rates and prices in the 
Contract. 

50. 
Compensatio
n Events 

50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession 
Date pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that affects 
the work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works on time.  

(d) The Project Manager instructs the Contractor to uncover or to carry out additional 
tests upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have 
been assumed before issuance of the Letter of Acceptance from the 
information issued to bidders (including the Site Investigation Reports), from 
information available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety or 
other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not work 
within the dates and other constraints stated in the Contract, and they cause 
delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the work 
being completed before the Intended Completion Date, the Contract Price shall be 



 

 
 

increased and/or the Intended Completion Date shall be extended. The Project 
Manager shall decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion Date shall be 
extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 
Contractor’s forecast cost has been provided by the Contractor, it shall be assessed 
by the Project Manager, and the Contract Price shall be adjusted accordingly. If the 
Contractor’s forecast is deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own forecast. The Project 
Manager shall assume that the Contractor shall react competently and promptly to 
the event. 

50.4 The Contractor shall not be entitled to compensation to the extent that the 
Employer’s interests are adversely affected by the Contractor’s not 
having given early warning or not having cooperated with the Project Manager. 

51. Tax 51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other 
levies are changed between the date 30 days before the submission of bids for the 
Contract and the date of the last Completion certificate. The adjustment shall be the 
change in the amount of tax payable by the Contractor, provided such changes are 
not already reflected in the Contract Price or are a result of GCC 53. 

52. Currency 52.1 The currency of Contracts shall be Nepalese Rupees. 

53. Price 
Adjustment 

53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in 
the SCC. If so provided, the amounts certified in each payment certificate, before 
deducting for Advance Payment, shall be adjusted by applying the respective price 
adjustment factor to the payment amounts due. 

53.2 Adjustment Formulae10: The formulae will be of the following general type: 

 

 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment of 
the work carried out in the subject month, determined in accordance with Clause 
49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment data, 
representing the nonadjustable portion in contractual payments;11b, c, d, etc., 
coefficients representing the estimated proportion of each cost element (labor, 
materials, equipment usage, etc.) in the Works or sections thereof, net of 
Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements 
for month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost 

                                                             
10 For complex Works involving several types of construction work with different inputs, a family of Formulae 

will be necessary. The various items of Day work may also require different formulae, depending on the nature and 
source of the inputs 

11 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to 
fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, 
b, c, d, etc., should be one. 



 

 
 

element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the 
above cost elements at the date specified in Sub-Clause 53.4. 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed in 
the Bidding Forms- Table of Price Adjustment data, as approved by the Project 
Manager and stated in SCC. Indices shall be appropriate for their purpose and 
shall relate to the Contractor’s proposed source of supply of inputs on the basis 
of which his Contract shall have been computed. As the proposed basis for price 
adjustment, the Contractor shall have submitted with his bid the tabulation of 
Weightings and Source of Indices in the Bidding Forms, which shall be subject 
to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be 
those prevailing on the day 30 days prior to the latest date for submission of 
bids. Current indices or prices shall be those prevailing on the day 30 days prior 
to the last day of the period to which a particular Interim Payment Certificate is 
related. If at any time the current indices are not available, provisional indices as 
determined by the Project Manager will be used, subject to subsequent correction 
of the amounts paid to the Contractor when the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding 
Forms shall be adjusted if, in the opinion of the Project Manager, they have been 
rendered unreasonable, unbalanced or inapplicable as a result of varied or 
additional work already executed or instructed under Clause 46 or for any other 
reason. 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 then 
the Contract is subject to price adjustment only for construction material in 
accordance with this clause. If the prices of the construction materials stated in 
the contract is increased or decreased in an unexpected manner in excess of ten 
(10%) percent in comparison to the base price construction material stated in 
Section –IV, Bidding Forms-Table of Price Adjustment Data, then the price 
adjustment for the increase or decrease of price of the construction material 
beyond 10% shall be made by applying the following formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be those 
listed in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the 
period of price adjustment consideration If the Base price and source is to be proposed 
by the Bidder as per the provision made in Section –IV, Bidding Forms-Table of 
Price Adjustment Data then the Base price and source filled by Bidder for the 
construction material stated in the Bidding Form shall be subject to the 



 

 
 

approval of the Project manager and shall be as stated in SCC. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract 
Amount as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if the 
contract is not completed in time due to the delay caused by the contractor or the 
contract is a Lump sum Contract. 

54. Retention 54.1 The Employer shall retain from each payment due to theContractor the proportion 

stated in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in 
accordance with GCC 70.1, half the total amount retained shall be repaid to the 
Contractor and half when the Contractor has submitted the evidence of submission 
of tax return to the concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional bank guarantee 
issued from Commercial Bank or Financial Institution eligible to issue Bank 
Guarantee as per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as per 
approved work schedule, and 

(c) it can be assured that the works can be completed at the intended completion 
date. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days 
beyond the end of Defect Liability Period. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 54.3, 
the bank guarantee shall be submitted either using the Retention Money Security 
Form included in Section X (Contract Forms) or in another Form acceptable to the 
employer. The validity of the bank guarantee shall be at least one month more than the 
end of defect liability period. 

55. Liquidated 
Damages 

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the SCC for each day that the Completion Date is later than the Intended 

Completion Date. The total amount of liquidated damages shall not exceed the 
amount defined in the SCC. The Employer may deduct liquidated damages from 
payments due to the Contractor. Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been 
paid, the Project Manager shall correct any overpayment of liquidated damages by 
the Contractor by adjusting the next payment certificate. The Contractor shall be 
paid interest on the overpayment, calculated from the date of payment to the date 
of repayment, at the rates specified in GCC 49. 

56. Bonus 56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day 



 

 
 

stated in the SCC for each day (less any days for which the Contractor is paid for 
acceleration) that the Completion is earlier than the Intended Completion Date. 
The Project Manager shall certify that the Works are complete, although they may not 
be due to be complete. 

57. Advance 
Payment 

 

57.1 Unless otherwise stated in SCC, the Employer shall make advance payment to 
the Contractor of the amounts stated in the SCC in a separate bank account 
maintained for the contract in two equal installments by the date stated in 
the SCC, against provision by the Contractor of an unconditional bank guarantee 
from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law in Nepal in a form acceptable to the Employer in amounts 
equal to the advance payment. The guarantee shall remain effective until the 
advance payment has been repaid, but the amount of the guarantee shall be 
progressively reduced by the amounts repaid by the Contractor. Interest shall not be 
charged on the advance payment. 

The validity of the bank guarantee under this sub-clause shall be at least 30 
days beyond the end of intended completion date. 

The contractor shall submit the list of activities for which the Advance Payment 
for mobilization is to be used along with their time schedules.   

57.2 The Contractor is to use the advance payment only to pay for the purpose of 
construction site preparation, establishment of temporary camp facilities, 
construction of workers’ housing, mobilization of labors, materials or equipment 
etc. required specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by supplying copies 
of invoices or other documents to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated 
in SCC, from payments otherwise due Contractor, following the schedule of 
completed percentages of the Works on a payment basis. No account shall be 
taken of the advance payment or its repayment in assessing valuations of work 
done, Variations, price adjustments, Compensation Events, Bonuses, or Liquidated 
Damages. 

57.4 If the advance provided under GCC 57.1 is not repaid due to non-performance of 
the works under the contract, by the Contractor within the time period specified in 
the Contract, the Employer shall recover the advance by enforcing the bank 
guarantee as provided under GCC 57.1, and shall also recover interest on the 
advance amount from the Contractor at a rate stated in SCC. 

58. Securities 58.1 The Performance Security, including any additional security required as per ITB 
35.5, shall be provided to the Employer no later than the date specified in the 
Letter of Acceptance and shall be issued in an amount specified in the SCC, by 
a Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law in Nepal in accordance with the conditions of Contract using 
Sample Form for the Performance Security included in Section X (Contract 
Forms), or another form acceptable to the Employer, and denominated in 
Nepalese Rupees. The Performance Security shall be valid until a date 30 days 
beyond the end of the Defect Liability Period. 

However, any additional performance security required as per ITB 35.5 shall be 
valid until a date 30 days beyond the end of the intended completion date.  

58.2 The performance security issued by any foreign Bank outside Nepal must be 



 

 
 

counter guaranteed by Commercial Bank or Financial Institution eligible to 
issue Bank Guarantee as per prevailing Law in Nepal. 

59. Dayworks 59.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used for small 
additional amounts of work only when the Project Manager has given written 
instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms 
approved by the Project Manager. Each completed form shall be verified and 
signed by the Project Manager within two days of the work being done. 

59.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 
forms. 

60. Cost of 
Repairs 

60.1 Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Correction periods shall be remedied by 
the Contractor at the Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

F. Force Majeure 

61. Definition of 
Force 
Majeure 

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before 
entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 
overcome; and 

(d)  which is not substantially attributable to the other Party. 

61.2 Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) above are 
satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign 
enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s 
Personnel, revolution, insurrection, military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the 
Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or contamination 
by radio-activity, except as may be attributable to the Contractor’s use of 
such munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic 
activity. 

62. Notice of 
Force 
Majeure 

62.1 If a Party is or will be prevented from performing its substantial obligations under 
the Contract by Force Majeure, then it shall give notice to the other Party of the 
event or circumstances constituting the Force Majeure and shall specify the 
obligations, the performance of which is or will be prevented. The notice shall be 



 

 
 

given within 14 days after the Party became aware, or should have become aware, 
of the relevant event or circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations for 
so long as such Force Majeure prevents it from performing them. 

62.3  Notwithstanding any other provision of this Clause, Force Majeure shall not 
apply to obligations of either Party to make payments to the other Party under the 
Contract. 

63. Duty to 
Minimize 
Delay 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay in 
the performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the 
Force Majeure. 

64. 
Consequence
s of Force 
Majeure 

64.1 If the Contractor is prevented from performing its substantial obligations under the 
Contract by Force Majeure of which notice has been given under GCC 62, and 
suffers delay and/or incurs Cost by reason of such Force Majeure, the Contractor 
shall be entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be delayed, 
under GCC35; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) 
to (d) of GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in 
the Country, payment of any such Cost, including the costs of rectifying or 
replacing the Works and/or Goods damaged or destructed by Force 
Majeure, to the extent they are not indemnified through the insurance 
policy referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in accordance with 
GCC 10 to agree or determine these matters. 

65. Force 
Majeure 
Affecting 
Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the 
Works to relief from force majeure on terms additional to or broader than those 
specified in this Clause, such additional or broader force majeure events or 
circumstances shall not excuse the Contractor’s nonperformance or entitle him to 
relief under this Clause. 

66. Optional 
Termination, 
Payment and 
Release 

66.1 If the execution of substantially all the Works in progress is prevented for a 
continuous period of 90 days by reason of Force Majeure of which notice has 
been given under GCC 62, or for multiple periods which total more than 150 days 
due to the same notified Force Majeure, then either Party may give to the other 
Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in 
accordance with GCC 72.5. 

66.2 Upon such termination, the Project Manager shall determine the value of the work 
done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in 



 

 
 

the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been 
delivered to the Contractor, or of which the Contractor is liable to accept 
delivery: this Plant and Materials shall become the property of (and be at the 
risk of) the Employer when paid for by the Employer, and the Contractor 
shall place the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably and 
necessarily incurred by the Contractor in the expectation of completing the 
Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment 
from the Site and the return of these items to the Contractor’s works in his 
country (or to any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly 
in connection with the Works at the date of termination. 

67. Release from 
Performance 

67.1 Notwithstanding any other provision of this Clause, if any event or circumstance 
outside the control of the Parties (including, but not limited to, Force Majeure) 
arises, which makes it impossible or unlawful for either or both Parties to fulfill 
its or their contractual obligations or which, under the law governing the 
Contract, entitles the Parties to be released from further performance of the 
Contract, then upon notice by either Party to the other Party of such event or 
circumstance, 

(a) the Parties shall be discharged from further performance, without prejudice 
to the rights of either Party in respect of any previous breach of the 
Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as 
would have been payable under GCC 66 if the Contract had been 
terminated under GCC 66. 

G. Finishing the Contract 

68. Completion 68.1 The Contractor shall request the Project Manager to issue a certificate of 
Completion of the Works, and the Project Manager shall do so upon deciding that 
the work is completed. 

68.2 In addition to the other provisions, before acceptance of the completed works, 
Employer shall verify and assure that such works are within the set objective, quality 
and appropriate to operate and use. 

69. Taking Over 69.1 In the contractor’s Opinion, if the works are complete and ready for taking 
over, the contractor may apply by notice to the Project Manager for a Taking-
Over Certificate. If the Works are divided into Sections, the Contractor may 
similarly apply for a Taking-Over Certificate for each Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 
application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of 
works is at least ninety (90) percent in accordance with the Contract except 
for any minor outstanding work and defects (as listed in the Taking-Over 
Certificate) which will not substantially affect the use of the Works or 
Section for their intended purpose (either until or whilst this work is 



 

 
 

completed and these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to be 
done by the Contractor to enable the Taking-Over Certificate to be issued. 
The Contractor shall then complete this work before issuing a further notice 
under this Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject 
the Contractor’s application within the period of 30 days, and if the Works or 
Section (as the case may be) are substantially completed in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been 
issued on the last day of that period. 

70. Final 
Account 

70.1 The Contractor shall supply the Project Manager with a detailed account of the total 
amount that the Contractor considers payable under the Contract before the end of the 
Defects Liability Period. The Project Manager shall issue a Defects Liability 
Certificate and certify any final payment that is due to the Contractor within 60 days 
of receiving the Contractor’s account if it is correct and complete. If it is not, the 
Project Manager shall issue within 60 days a schedule that states the scope of the 
corrections or additions that are necessary. If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project Manager shall decide on the 
amount payable to the Contractor and issue a payment certificate. 

71. Operating 
and 
Maintenance 
Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the SCC pursuant to GCC 71.1, or they do not receive the Project Manager’s 
approval, the Project Manager shall withhold the amount stated in the SCC from 
payments due to the Contractor. 

72. Termination 72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence the work as per the Contract,  

b. abandons the work without completing,  

c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

a. the Contractor uses the advance payment for matters other than the contractual 
obligations, 

b. the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project Manager; 

c. the Project Manager instructs the Contractor to delay the progress of the Works, 
and the instruction is not withdrawn within 30 days; 

d. the Employer or the Contractor is made bankrupt or goes into liquidation other 
than for a reconstruction or amalgamation. 

e. a payment certified by the Project Manager is not paid by the Employer to the 
Contractor within 90 days of the date of the Project Manager’s certificate;  

f. the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Project Manager;  

g. the Project Manager gives two consecutive Notices to update the Program and 
accelerate the works to ensure compliance with GCC Sub clause 22.1 and the 



 

 
 

Contractor fails to update the Program and demonstrate acceleration of the 
works within a reasonable period of time determined by the Project Manager; 

h. the Contractor does not maintain a Security, which is required;  

i. the Contractor has delayed the completion of the Works by the number of days 
for which the maximum amount of liquidated damages can be paid, as defined in 
the SCC; and 

j.  If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract, pursuant to 
GCC 73.1. 

k. If the Contractor fails to submit Performance Security, Advanced Payment 
Guarantee (if any) and Insurance Policy documents even after the time period 
indicated in GCC 35.3. 

72.4 When either party to the Contract gives notice of a breach of Contract to the 
Project Manager for a cause other than those listed under GCC 72.3 above, the 
Project Manager shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for 
convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

73. Fraud and 
Corruption 

73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 
collusive, coercive or obstructive practices, in competing for or in executing the 
Contract, then the Employer may, after giving 15 days’ notice to the Contractor, 
terminate the Contractor's employment under the Contract and expel him from the 
Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practice during the execution of the 
Works, then that employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party. 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 
a financial or other benefit or to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence improperly 
the actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of evidence 
material to the investigation or making false statements to investigators 
in order to materially impede a investigation into allegations of a 
corrupt, fraudulent, coercive or collusive practice;  
and/or threatening, harassing or intimidating any party to prevent it 
from disclosing its knowledge of matters relevant to the investigation or 
from pursuing the investigation; or 



 

 
 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s 
inspection and audit rights provided for under GCC28.3. 

73.3 The contractor shall be prosecuted for offenses under prevailing criminal laws, if 
the contractor: 

(i) Misuses the Advance Payment or payments received from the Employer; 

(ii) Receives payment by submitting false information or documents; 

(iii) Abandons the works before completion; 

(iv) Commits a serious violation of the contract; or 

(v) Causes loss or damage to the Employer. 

74. Black 
Listing 

74.1 Without prejudice to any other rights of the Employer under this Contract, GoN, 
Public Procurement Monitoring Office (PPMO), on the recommendation of 
procuring entity, may blacklist a Bidder or contractor for its conduct for a period of 
one (1) to three (3) years on the following grounds and seriousness of the act 
committed by the bidder or contractor: 

(a) if it is established that the Contractor has committed substantial defect in 
implementation of the contract or has not substantially fulfilled its obligations 
under the contract or the completed work is not of the specified quality as per the 
contract. 

(b) If convicted from a court of law in a criminal offense liable to be disqualified for 
taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or fraudulent 
practices in competing for or in executing the Contract. 

75. Payment 
upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Project Manager shall issue a certificate for the value of the work 
done and Materials ordered less advance payments received up to the date of the 
issue of the certificate. Additional Liquidated Damages shall not apply. If the total 
amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Project Manager shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable cost of 
removal of Equipment, repatriation of the Contractor’s personnel employed solely on 
the Works, and the Contractor’s costs of protecting and securing the Works, and 
less advance payments received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for any 
other fault by the Contractor, the Employer may: 

(a) withhold further payments to the Contractor until the costs of design, execution, 
completion and remedying of any defects, liquidated damages (if any), and all 
other costs incurred by the Employer, have been established, and/or 

(b) recover from the Contractor any losses and damages incurred by the Employer 
and any additional costs of completing the Works, after allowing for any sum 
due to the Contractor, as Government dues. After recovering any such losses, 
damages and extra costs, the Employer shall pay any balance to the Contractor. 

(c) forfeit the Performance Security. 

If the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the Employer. 

76. Property 76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer if the Contract is terminated because of 



 

 
 

the Contractor’s default. 

77. Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of either the Employer or the Contractor, the Project Manager 
shall certify that the Contract has been frustrated. The Contractor shall make the Site 
safe and stop work as quickly as possible after receiving this certificate and shall be 
paid for all work carried out before receiving it and for any work carried out 
afterwards to which a commitment was made. 

78.Suspension 
of DP 
Loan/Credit/ 
Grant 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which 
part of the payments to the Contractor are being made: 

a. the Employer is obligated to notify the Contractor of such suspension within 7 
days of having received the DP's suspension notice; and 

b. if the Contractor has not received sums due him within the 30 days for payment 
provided for in GCC 49.1, the Contractor may immediately issue a 15-day 
termination notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as specified in 
Section V of the bidding document. The Contractor shall be deemed to have the 
nationality of a country if the Contractor is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of that 
country. This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract including related 
services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall 
have their origin in eligible source countries as specified in Section V of the 
bidding document and all expenditures under the Contract will be limited to such 
materials, equipment, and services. At the Employer’s request, the Contractor 
may be required to provide evidence of the origin of materials, equipment, and 
services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the 
services are provided. Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its basic 
characteristics or in purpose or utility from its components. 

80. Project 
Manager’s 
Duties and 
Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated 
in the SCC. 

 

 

 

81. Quarries and 
Spoil Dumps 

81.1 Any quarry operated as part of this Contract shall be maintained and left in a stable 
condition without steep slopes and be either refilled or drained and be landscaped by 
appropriate planting. Rock or gravel taken from a river shall be removed over some 
distance so as to limit the depth of material removed at any one location, not disrupt 
the river flow or damage or undermine the river banks. The Contractor shall not 
deposit excavated material on land in Government or private ownership except as 
directed by the Project Manager in writing or by permission in writing of the 
authority responsible for such land in Government ownership, or of the owner or 
responsible representative of the owner of such land in private ownership, and only 
then in those places and under such conditions as the authority, owner or responsible 
representative may prescribe. 

82. Local 82.1 The prices bid by the Contractor shall include all taxes that may be levied in 



 

 
 

Taxation accordance to the laws and regulations in being in Nepal on the date 30 days prior 
to the closing date for submissions of Bids on the Contractor’s equipment, plant and 
materials acquired for the purpose of the Contract and on the services performed 
under the Contract. Nothing in the Contract shall relieve the Contractor from his 
responsibility to pay any tax that may be levied in Nepal on profits made by him in 
respect of the Contract. 

83. Value Added 
Tax 

83.1 The Contract is not exempted from value added tax. An amount specified in the 
schedule of taxes shall be paid by the Contractor in the concerned VAT office 
within time frame specified in VAT regulation. 

 

84. Income 
Taxes on 
Staff 

84.1 The Contractor’s staff, personnel and labor will be liable to pay personal income 
taxes in Nepal in respect of their salaries and wages, as are chargeable under the 
laws and regulations for the time being in force, and the Contractor shall perform 
such duties in regard to such deductions as may be imposed on him by such laws 
and regulations. 

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be made 
only upon submittal by the Contractor of a certificate of income tax clearance from 
the Government of Nepal. 

85. Duties, 
Taxes and 
Royalties 

85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil, and 
lubricating oil, cement, timber, iron and iron goods locally procured by the 
Contractor for the works shall be included in the Contract rates and prices and no 
reimbursement or payment in that respect shall be made to the Contractor. 

85.2 The Contractor shall familiarize himself with GON the rules and regulations with 
regard to customs, duties, taxes, clearing of goods and equipment, immigration and 
the like, and it will be necessary for him to follow the required procedures 
regardless of the assistance as may be provided by the Employer wherever possible. 

85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost of 
extracting construction materials such as sand, stone/boulder, gravel, etc. from the 
river beds or quarries. Such prices will be levied by concerned Local Government 
as may be in force at the time. The Contractor, sub-contractor(s) employed directly 
by him and for whom he is responsible, will not be exempted from payment of 
royalties, taxes or other kinds of surcharges on these construction materials so 
extracted and paid for to the concerned Local Government. 

86. Member of 
Government, 
etc, not 
Personally 
Liable 

86.1 No member or officer of GoN or the Employer or the Project Manager or any of their 
respective employees shall be in any way personally bound or liable for the act or 
obligations of the Employer under the Contract or answerable for any default or 
omission in the observance or performance of any of act, matter or thing which are 
herein contained.  

87. Approval of 
Use of 
Explosives 

87.1 No explosives of any kind shall be used by the Contractor without the prior consent 
of the Employer in writing and the Contractor shall provide, store and handle these 
and all other items of every kind whatsoever required for blasting operations, all at 
his own expense in a manner approved in writing by the Employer. 

88 Compliance 
with 
Regulations 
for 
Explosives 

88.1 The Contractor shall comply with all relevant ordinances, instructions and 
regulations which the Government, or other person or persons having due authority, 
may issue from time to time regarding the handling, transportation, storage and use 
of explosives.  

89. Permission 89.1 The Contractor shall at all times maintain full liaison with and inform well in 



 

 
 

for Blasting advance, and obtain such permission as is required from all Government authorities, 
public bodies and private parties whatsoever concerned or affected, or likely to be 
concerned or affected by blasting operation. 

90. Records of 
Explosives 

90.1 Before the beginning of the Defects Liability Period, the Contractor shall account to 
the satisfaction of the Project Manager for all explosives brought on to the Site 
during the execution of the Contract and the Contractor shall remove all unused 
explosives from the Site on completion of works when ordered by the Project 
Manager. 

91.Traffic 
Diversion 

91.1 The Contractor shall include the necessary safety procedures regarding and 
pedestrian traffic diversion that is needed in execution of the works. The Contractor 
shall include in his costing of works, any temporary works or diversion that are 
needed during the construction period. All traffic diversion should be designed for 
the safety of both the motoring public and the men at work. It shall ensure the 
uninterrupted flow of traffic and minimum inconvenience to the public during the 
period concerned. As such, adequate warning signs, flagmen and other relevant 
safety precautionary measures shall be provided to warn motorists and pedestrians 
well ahead of the intended diversion as directed by the Project Manager. All traffic 
devices used shall be designed in accordance with the instruction of Project 
Manager. 

92 Social 
Security Fund 

92.1 The contractor shall enroll the laborers, employees, or other workforce engaged in 
such work in the Social Security Fund in accordance with prevailing laws. 

92.2 The contractor shall be responsible to disburse the remuneration, benefits, and other 
payments of the laborers, employees, or workforce into the bank account of the 
concerned individual. 

92.3 The contractor shall be responsible for ensuring that the required work permit has 
been obtained in accordance with prevailing laws in respect of foreign 
personnel., 

 



 

 
 

 

Section IX: Special Conditions of Contract 
 
 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC. 
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Special Conditions of Contract 

A. General 

GCC 1.1 (p) The Employer is Road Division Hetauda, Makwanpur 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be: 24 months from the date 
of Agreement  

GCC 1.1(bb) 
& GCC10.1 

The Project Manager is Division Chief 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at Makwanpur and is defined in drawings No. ……….. 

GCC 1.1 (hh) The Start Date shall be 7 days after Signing of Contract 

GCC 1.1 (ll) The Works consist of Foundation, Structures, River Training, Approach Road, Road 
Furnitures and Safety Works at Baghjhora Khola along Hetauda-Samari-Bhainse Section 
of Tribhuwan Rajpath (NH41), Makwanpur 

GCC 2.2 Sectional Completions are: Not Applicable 

GCC 2.3(i) The following documents also form part of the Contract: Minutes of Amicable Settlement 
as per GCC 29.1 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 12.1 (a) The agreed electronic transmission shall be roaddivisionhetauda@gmail.com, 057-520311  

GCC 13.1 
For GoN Funded: 
Maximum percentage of subcontracting permitted is 25% of the total contract amount 
(without VAT but including PS).  

GCC 14.1 Schedule of other contractors:  

GCC 19.1 
The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 
% of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials is: 
as per the provision of Nepal Insurance Authority. 

3. The minimum cover for loss or damage to immovable Equipment/plants is: 100% 
(i.e Replacement Cost) 

4. The maximum deductible for insurance of immovable Equipment/plant is: as per 
the provision of Nepal Insurance Authority. 

5. The minimum cover for loss of or damage to other property is: 1 million with 
unlimited number of occurrences 

6. The maximum deductible for insurance of other property is: as per the provision of 
Nepal Insurance Authority. 

7. The minimum cover for personal injury or death insurance 
i. for the Contractor’s employees is that specified in the Labor act of Nepal and 



 

 
 

ii. for other people is: 1 million with an unlimited number of occurrences 

GCC 20.1 Site Investigation Reports are: The bidder shall make their own investigation and judgment 
with regards to the construction site and quantity of suitable construction materials. The 
employer shall have no liability for any conclusion inferred by the bidder. No addition 
payment shall be made for the transportation due to the non availability of local construction 
materials. 

GCC 23.1 The following shall be designed by the Contractor:   

GCC 24.2 Occupational Health and Safety (OHS) Policy for Road Infrastructure Development and 
Management 2080, Guidelines 2080, and Operating Manual 2080 of DoR. 

GCC 26.1 The Site Possession Date(s) shall be: 7 days after Agreement 

GCC 30.1 The place of arbitration shall be: Kathmandu, Nepal 

C. Time Control 

GCC 34.1 The Contractor shall submit for approval a Program for the Works within 15 days from the 
date of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is 90 days. 

The amount to be withheld for late submission of an updated Program is NRs. 1,00,000.00 

D. Quality Control 

GCC 42.1 The Defects Liability Period is: 365 days.  

E. Cost Control 

GCC 49.1 The prevailing interest rate is 7% 

GCC 50.1 Added as point (1) following days are taken as Foreseeable Events (Rainy and Inclemental 
Weather Days), Other than Foreseeable Events mentioned in the table below, Rainfall days 
with at least 5mm/day rainfall is considered as compensation event. 

Months Number of Days Months  Number of Days 

Jan 4 July 25 

Feb 4 Aug 25 

Mar 4 Sep 15 

Apr 6 Oct 5 

May 12 Nov 4 

June 20 Dec 4 
 

GCC 53.1 The Contract is subject to price adjustment, and the following information regarding 
coefficients does apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified 



 

 
 

in the Table of Adjustment Data submitted by bidder together with the Letter of Price Bid 
which is approved by the Project manager and attached as Annex-1.  

GCC 53.6 Base Price of Construction Materials applicable for price adjustment shall be  
as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 
which is approved by the Project manager and attached as Annex-1.  

GCC 53.7 
The Price Adjustment amount shall be limited to a maximum of:  
For GoN Funded: 25 percentage of the initial Contract Amount (without VAT but including PS) 

GCC 54.1 The proportion of payments retained is: 5 (five) percent 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract 
Price (without VAT but including PS) per day. The maximum amount of liquidated 
damages for the whole of the Works is 10 Percent of the final Contract Price (without 
VAT but including PS). 

GCC 56.1 The provision of bonus Not Applicable in the contract.  

GCC 57.1 
The provision of Advance Payments is Applicable in the contract. If Applicable, the 
Advance Payments shall be: 20 percent of initial contract amount (without VAT but 
including PS) and shall be paid in two equal installments and to the Contractor.  
First installment of 10% shall be made to the contractor upon submission of equivalent 
acceptable Bank Guarantee for advanced payment and the second installment of 10% shall 
be made after the contractor completes works that are valued at not less than 20% of the 
Contract Price upon submission of equivalent acceptable Bank Guarantee. 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the 
value of works executed exceeds 30% of the Contract Price. Deduction will be at the rate of 
20% of the respective Monthly Interim Payment Certificate until such time as the advance 
payment has been repaid; provided that the advance payment shall be completely repaid prior 
to the end of 80% of the approved contract price. 

GCC 57.4  Recover interest on the advance amount from the Contractor should be at a rate of 10% 

GCC 58.1  The Performance Security amount is: 5% plus an additional amount based on ITB 40.1 and/or 
ITB 35.5 if the Employer has increased the Performance Security amount] 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is:  

GCC 71.2 The date by which “as built” drawings are required is: Within 30 days of work completion. 
The amount to be withheld for failing to produce “as built” drawings and/or 
Operating and maintenance manuals is: NRs. 1,00,000.00 

GCC 72.3 (i) The maximum number of days is: 200 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of 
the following actions : 

a. Approving subcontracting of any part of the works under General Conditions of 
Contract Clause 13; 

b. Certifying additional costs determined under General Conditions of Contract Clause 
50;  

c. Determining start date under General Conditions of Contract Clause 1;  
d. Determining the extension of the intended Completion Date under General 

Conditions of Contract Clause 35;  
e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in 



 

 
 

an emergency situation, as reasonably determined by the Project Manager; emergency 
situation may be defined as the situation when protective measures must be taken for 
the safety of life or of the works or of adjoining property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  



 

 
 

 

Section X: Contract Forms 
 
 

This Section contains forms which, once completed, will form part of the Contract. The forms for 
Performance Security and when required Advance Payment Security and Retention Money Security shall 
only be completed by the successful Bidder after contract award. 



 

 
 

Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 
 
 
To: .................................................Name and address of the Contractor.......................... 
 
Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ............................................... [insert 

date] ............................for execution of the ... ................................................................................... [insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid 

price Nepalese Rupees ............................................ [insert amount of contract price in figures and words 

including taxes] as corrected and modified in accordance with the Instructions to Bidders is hereby selected 

as substantially responsive evaluated bid closest to the Average Bid Price.  

 
 
 

Authorized Signature: ……………………………… 
 

Name: ... ……………………………………………. 
 

Title: ………………………………………………. 
 

 

CC:  
[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the 
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to the 
outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the 
successful Bidder only after evaluation and selection of substantially responsible evaluated bid closest to the Average 
Bid Price.]  



 

 
 

 

Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: ……………………..  
 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 
 

This is to notify that your Bid for the Invitation of Bids dated ................................[Insert date of bid 
invitation] …………………………..for execution of the……………………..[Insert name of the contract 
and identification number, as given in the Contract BDS/SCC] ……………………... for the Contract 
price of Nepalese Rupees [insert amount of contract price in figures and words including taxes], as 
corrected in accordance with the Instructions to Bidders is hereby accepted in accordance with the 
Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 
Performance Security of NRs. ………. in accordance with the Conditions of Contract, using for that 
purpose the Performance security Form included in Section X (Contract Forms) of this Bidding 
Document. 

 
 
 
 

Authorized Signature: …………………………………... 
 
 

Name and Title of Signatory: …………………………… 



 

 
 

Contract Agreement 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the 
Employer ………………(hereinafter “the Employer”), of the one part, and 
……………………………name of the Contractor …………………(hereinafter “the Contractor”), of 
the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the 
Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 
Contractor for the execution and completion of these Works and the remedying of any defects in the sum 
of NRs …..........…..[insert amount of contract price in words and figures including taxes](hereinafter 
“the Contract Price”).  

The Employer and the Contractor agree as follows:  

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to 
them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents. 
(a) the Letter of Acceptance;  
(b) the Letters of Technical and Price Bid;  
(c) the Addenda Nos ................................... Insert addenda numbers if any …………… 
(d) the Special Conditions of Contract;  
(e) the List of Eligible Countries that was specified in Section V of the bidding document, 
(f) the General Conditions of Contract;  
(g) the Specification;  
(h) the Drawings;  
(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j) Table of Price Adjustment Data 
(k) List of Approved Subcontractors [For GoN funded project] 
(l)  ......................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 

the laws of Nepal on the day, month and year indicated above.  
 
Signed by …………………………. 
for and on behalf the Contractor in the presence of 
 
Witness, Name Signature, Address, Date 
 
Signed by………………………….. 
for and on behalf of the Employer in the presence of  
 
Witness, Name, Signature, Address, Date 



 

 
 

 

List of Approved Subcontractors 
 

In accordance with GCC Sub-Clause 13.1, The following Subcontractors are approved for 
carrying out the work as specified below.  

Name of 
Subcontractors 

Description of Works  
Value/Percentage 

of subcontract 

   

   

   

   

 



 

 
 

 

 

Performance Security 
(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ...................................  

Beneficiary: .............................................. [insert Name and Address of Employer ]…………………....... 

Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 
 

We have been informed that ... ... [insert name of the Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Contractor") has been notified by you to sign 
the Contract No. ……………….. [insert reference number of the Contract], for the execution of ……….. 
[insert name of contract and brief description of Works] (hereinafter called "the Contract"). 
 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 
 

At the request of the Contractor, we... .............................................. . [insert name of the Bank] ……., hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese 
Rupees...............[insert amount in figures*and amount in words]….. such sum being payable in Nepalese 
Rupees, upon receipt by us of your first demand in writing accompanied by a written statement stating that the 
Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or to show 
grounds for your demand or the sum specified therein.  
 
This guarantee shall expire, no later than the……[[insert day].Day of ……[[insert month, year], **, and 
any demand for payment under it must be received by us at this office on or before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC 
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 
 
 
 

………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the 

Contract in Nepalese Rupees. 
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in 
the event of an extension of the time for completion of the Contract, the Employer would need to request an extension 
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date 
established in the guarantee.  



 

 
 

 

Advance Payment Security 
(On letterhead paper of the Bank) 

 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………[insert Name and address of employer] 

Date : …………………………………  

Advance Payment Guarantee No…………………………….. 
 

We have been informed that …… [insert name of the Contractor, which in the case of a joint venture 
shall be the name of the joint venture] ………… (hereinafter called "the Contractor") has entered into 
Contract No. ......[ insert refrence number of the contract] dated ……[date]……… with you, for the 
execution of ……….[ insert name of contract and brief description of Works] …………. (hereinafter 
called "the Contract"). 

 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 
sum Nepalese Rupees ……………. [Insert amount in figures*and in words] is to be made against an 
advance payment guarantee. 

 

At the request of the Contractor, we... .................................. . [insert name of the Bank] ………………….,, 
hereby irrevocably undertake to pay you any sum or sums not exceeding in total an amount of Nepalese 
Rupees ………………….[ insert amount in figures* and amount in words] upon receipt by us of your 
first demand in writing accompanied by a written statement stating that the Contractor is in breach of its 
obligation under the Contract because the Contractor: 

(a) .....Used the advance payment for purposes other than the costs of mobilization in respect of the 
Works; or  

(b) ...  Has failed to repay the advance payment when it has become due and payable in accordance with the 
conditions of the contract, specifying the amount payable by the contractor. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 
interim payment certificate indicating that eighty (80) percent of the Contract Price has been certified for 
payment, or on the …..[date]....... day of ...[month],[year]...**, whichever is earlier. Consequently, any 
demand for payment under this guarantee must be received by us at this office on or before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC 
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 
 
    …………………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance 
payment as specified in the Contract. 
** Insert the date Thirty days after the intended completion date. The Employer should note that in the event of an extension of 
the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
 
 



 

 
 

 

 

Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
_____________ [insert reference number of the contract] dated ____________ with the Beneficiary, for the 
execution of _____________________ [insert name of contract and brief description of Works] (hereinafter 
called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 
the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole 
works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved 
work schedule and it can be assured that the works can be completed at the intended completion date, payment of 
[insert the amount of the Retention Money] is to be made against a Retention Money guarantee. 

At the request of the Contractor, we, .. . [insert name of the Bank] ………………….,as Guarantor, hereby 
irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of Nepalese Rupees 
___________ [insert amount in figures and amount in words]1] [upon receipt by us of the Beneficiary’s complying 
demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or show grounds for your demand or the sum specified therein.  

This guarantee shall expire no later than the …. day of ……, … 2, and any demand for payment under it must be 
received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication 
No. 758, except that the supporting statement under Article 15(a) is hereby excluded.  

____________________   
[Seal of Bank and signature(s)]  

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

                                                             
1 The Guarantor shall insert the amount of the Retention Money. 
  
2 Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should 
note that in the event of an extension of this date for completion of the Contract, the Employer would need to 
request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior 
to the expiration date established in the guarantee.  



 

 
 

 
Annex-1 

Table of Price Adjustment Data 
[SCC 53.1] 

 

Code 
Index 

Description 

Source of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

adjustable (A) 
  0.15 0.15 

 Labor (b)   0.12-0.17  

 Materials (c)   0.67-0.72  

 
Equipment 

usage (d) 
  0.01-0.06  

 …      

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 
Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in case of 
the alternative provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[SCC 53.6] 

 

Code 

Construction 

Material*  

 

Unit  

 

Base Price (NRs/Unit) ** (Ex-

factory)  

 

Source (Factory)**  

 

1 2 3 4 5 

     

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in 
the table shall be taken into consideration. 
Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding 
Forms (Section-IV) after verification by the Employer in case of the alternative provision of Bidder proposed 
source and base price. 
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Name of Project: Construction of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur
Contract ID: RDHTD/33701132/2082/083-48

Rate in figures Rate in words

A Provisional Sum 

1
Relocation of services and repairing for existing infrastructure including
supply of day works(Heavy Equipment and vehicle, labour, materials), 

PS 1.00 1000000.00

B GENERAL

1

Insurance for the loss of or damage to works, materials,Plants,
Contractor's equipment, labour, other proporties, employer's staff
including and Third party Insurance.(clause no. 19 of condition of
contract).[SS/SP]

LS 1.00

2

Supplying and errecting Project sign board (1.8m X 1.2m) including 50
mm dia steel tube, 2 mm thick steel plate, cement concrete, Double
painting, writing and supporting steel angle nut and bolt etc. all complete
[SS-1500]

Nos. 2.00

3

Dismantling of existing structures like bridges,abutment walls, retaining
walls and other structure comprising of masonry, cement concrete,
reinforced cement concrete, wood work, steel work and other strucutre
including sorting the dismantled material, safe disposal of unserviceable
material and stacking the serviceable Material as directed by engineer all
complete

LS 1.00

4

Traffic operating management including Construction, Operation and
maintenance of temporary diversion work to maintain traffic flow during
construction period of the bridge etc. all complete as per instructed by
Engineeer. 

LS 1.00

5
Implementation of Environmental & Social Management Plans and
Monitoring as per Environmental Monitoring Plan (EMoP).[SS/SP]

LS 1.00

6 Implementation of Occupational Health and Safety (OHS).[SS/SP] LS 1.00
C Foundation and Structure

Federal Road Supervision and Monitoring Office, Kathmandu

Makwanpur

BILL OF QUANTITIES

 Government of Nepal
Minstry of Infrastructure Development 

Department of Roads

 Road Division Hetauda

S.N. Description of works Unit Quantity
Rate (NRs.)

Amount Remarks



                                   

Name of Project: Construction of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur
Contract ID: RDHTD/33701132/2082/083-48

Rate in figures Rate in words

Federal Road Supervision and Monitoring Office, Kathmandu

Makwanpur

BILL OF QUANTITIES

 Government of Nepal
Minstry of Infrastructure Development 

Department of Roads

 Road Division Hetauda

S.N. Description of works Unit Quantity
Rate (NRs.)

Amount Remarks

1

Clearing and grubbing road land including uprooting rank vegetation,
grass, bushes, shrubs, saplings and trees girth up to 300mm, removal of
stumps of trees cut earlier and disposal of unserviceable materials and
stacking of serviceable materials as directed by engineer all complete.
[SS/SP-200]

Sq.m. 470.40

2

Earthwork Excavation for foundation in all types of soil and rock in all
conditions including shoring, shuttering, bracing, sheeting, dewatering,
removal of stumps and other deleterious matter and backfilling with
approved Material for all lift and safe disposal, all complete as per
specification and drawings & instruction of Engineers.  [SS/SP-900]

Cu.m. 1881.60

3
Providing and laying of hand pack Stone soling with 150 to 200 mm
thick stones and packing with smaller stone on prepared surface as per
Drawing and Technical Specifications.[SS/SP 3111]

Cu.m. 70.56

4

Providing and placing machine mixed Cement Concrete M15/40 for
levelling course etc. Including formwork & required lead, compaction,
curing, testing and as required lead etc. all complete as per specification
and drawing.[SS/SP 2000]

Cu.m. 47.04

5

Providing and placing machine mixed Cement Concrete M40 for
Abutment Wall and Abutments etc. etc. Including weep
holes,formwork,staging & required lead compaction, curing, testing and
as required lead . etc. all complete as per specification and
drawing.[SS/SP 2000]

Cu.m. 1405.07

6

Providing and placing machine mixed Cement Concrete M30 for
Abutment Wall and Abutments etc. etc. Including weep
holes,formwork,staging & required lead compaction, curing, testing and
as required lead . etc. all complete as per specification and
drawing.[SS/SP 2000]

Cu.m. 18.00



                                   

Name of Project: Construction of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur
Contract ID: RDHTD/33701132/2082/083-48

Rate in figures Rate in words

Federal Road Supervision and Monitoring Office, Kathmandu

Makwanpur

BILL OF QUANTITIES

 Government of Nepal
Minstry of Infrastructure Development 

Department of Roads

 Road Division Hetauda

S.N. Description of works Unit Quantity
Rate (NRs.)

Amount Remarks

7

Providing and placing machine mixed Cement Concrete M20 for
Abutment Wall and Abutments etc. etc. Including weep
holes,formwork,staging & required lead compaction, curing, testing and
as required lead . etc. all complete as per specification and
drawing.[SS/SP 2000]

Cu.m. 226.30

8
Providing, transporting, cutting, bending, placing of HYSD reinforcement
bars (Fe 500) in position as shown in the drawings and binding by wires
all complete as per specification & directed by Engineer. [SS/SP-2014]

MT 248.54

9

Providing and laying of Filter media with granular Material/stone crushed
aggregates to a thickness of not less than 600 mm with smaller size
towards the soil and bigger size towards the wall and provided over the
entire surface behind abutment, wing wall and return wall to the full
height compacted to a firm condition complete as per drawing and
Technical Specification.[SS/SP 909/910]

Cu.m. 66.00

D River Training Works

1

Earthwork Excavation for foundation in all types of soil and rock in all
conditions including shoring, shuttering, bracing, sheeting, dewatering,
removal of stumps and other deleterious matter and backfilling with
approved Material for all lift and safe disposal, all complete as per
specification and drawings & instruction of Engineers.  [SS/SP-900]

Cu.m. 133.00

2

Supply of Machine Made Gabion boxes / mattresses with diapharagms
including rolling, cutting and weaving as per specification. Including
Providing and filling stone / boulder in gabion boxes / mattress etc.
including dressing, beding, bonding and all transportation as per
Specification.Hexagonal mesh type 100mmx120mm using hexagonal
Mesh wire -3mm (0.0615 kg/m) & selvedge wire -3.9mm( 0.1057kg/m)
and Binding wire 12 SWG Box of different sizes as per requirements.
[SS/SP 2402]

Cu.m. 598.50



                                   

Name of Project: Construction of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur
Contract ID: RDHTD/33701132/2082/083-48

Rate in figures Rate in words

Federal Road Supervision and Monitoring Office, Kathmandu

Makwanpur

BILL OF QUANTITIES

 Government of Nepal
Minstry of Infrastructure Development 

Department of Roads

 Road Division Hetauda

S.N. Description of works Unit Quantity
Rate (NRs.)

Amount Remarks

3

Providing and laying Plum Concrete mixing of 60% M20 concrete and
40% boulder/stones (Boulder mixed concrete) including pipes for weep
holes etc including form works all complete as per Drawing and Technical 
Specifications. (Mechanical Means) [SS/SP 2421]

Cu.m. 370.80

4
Providing and laying boulders apron on river bed for protection against
scour with Boulder / Stones weighing not less than 40 kg each complete
as per drawing and Technical specification.[SS/SP 2416]

Cu.m. 524.25

5

Providing and laying subsurface drain with semi-perforated pipe (on
upper half) of 200 mm internal diameter of HDPE closely jointed, and
wrapped with geo-textile, perforations ranging from 3 mm to 6 mm
depending upon size of material surrounding the pipe, 150 mm bedding
below the pipe with filter media and 300 mm cushion above the pipe
including filter material, all complete as per design drawings, technical
specification. [SS/SP-2414]

Rm 40.00

6
Providing and laying of a geotextile filter between pitching and
embankment slopes as per Drawing and Technical Specifications. [2404]

Sqm 439.00

E Approach Road

1

Roadway excavation in all types of soil, Boulder Mixed Soil and Soft
rock and Hard Rock including removal of stumps and other deleterious
matter with all lift and leads and blasting if necessary as per Drawing and
Instruction of the Engineer all complete. [SS/SP-900]

Cu.m. 4300.50

2

Providing, laying, spreading, watering and compacting embankment to
required density with suitable material in layers not exceeding 150mm
including haulage as per drawing and Technical Specifications &
Instruction of the Engineer. [SS/SP-900]

Cu.m. 707.00



                                   

Name of Project: Construction of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur
Contract ID: RDHTD/33701132/2082/083-48

Rate in figures Rate in words

Federal Road Supervision and Monitoring Office, Kathmandu

Makwanpur

BILL OF QUANTITIES

 Government of Nepal
Minstry of Infrastructure Development 

Department of Roads

 Road Division Hetauda

S.N. Description of works Unit Quantity
Rate (NRs.)

Amount Remarks

3

Loosening of the ground up to a level of 500mm below the sub-grade
level, watering, graded and compacted in layers so as to achieve dry
density as per Drawing and Technical Specifications & directed by
Engineer. [SS/SP-1000]

Cu.m. 151.88

4

Providing and laying granular sub-base on prepared surface, mixing at
OMC, and compacting to achieve the desired density by mechanical
means, complete as per Drawing and Technical Specifications.[SS/SP
1201]

Cu.m. 151.88

5
Providing and laying Crusher Run Macadam on a prepared surface,
spreading and mixing, watering and compacting to form a layer of base
course as per Drawing and technical Specifications.[SS/SP 1200]

Cu.m. 202.50

6

Providing and applying prime coat with MC 70 Hot Bitumen ( including
cutter) on prepared surface of granular base including cleaning of road
surface and spraying by mechanical means as per direction of Engineer
all complete. [SS/SP-1300]

lit 911.25

7

Providing, transporting and applying tack coat with hot Bitumen at
specified rate on the prepared non-bituminous/bituminous surfaces
including cleaning the road surface using wire, brushes, broom etc. before
applying tack coat as per Technical Specifications & directed by
Engineer. [SS/SP-1300]

lit 769.50

8
Providing and laying Asphalt concrete using crushed aggregates of
specified grading (Grading II), premixed with bituminous binder and filler
as per Drawing and Technical Specifications. [SS/SP-1300]

Cu.m. 70.88



                                   

Name of Project: Construction of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur
Contract ID: RDHTD/33701132/2082/083-48

Rate in figures Rate in words

Federal Road Supervision and Monitoring Office, Kathmandu

Makwanpur

BILL OF QUANTITIES

 Government of Nepal
Minstry of Infrastructure Development 

Department of Roads

 Road Division Hetauda

S.N. Description of works Unit Quantity
Rate (NRs.)

Amount Remarks

F Road Furnitures and Traffic Safety Measures

1

Providing and laying 150 mm wide hot applied thermoplastic compound
with Reflectorizing Glass Beads on Bituminous Surface, on smooth
surface (similar to Asphalt concrete and rigid pavement) at least 2 mm
thick including reflectorizing glass beads as per DOR Traffic sign manual/ 
Specifications all complete. The finished surface to be level, uniform and
free from streaks and holes. [SS/SP-1500]

Sq.m. 130.50

2
Providing and fixing of road stud 100 x 100 mm, die-cast, resistant to
corrosive effect of salt and grit, fitted with lenses reflectors, as per the
Drawings, and the Technical Specifications . [SS 1505]

Nos. 142.00

3

Providing and fixing of retro-reflectorized warning, Regulatory and
informatory sign as per specification clause 1501 made of high intensity
grade sheeting, fixed over aluminum sheeting, 1.5mm thick supported on
a 50mm internal dia steel tube or mild steel angle iron post
75mmx40mmx6mm firmly fixed to the ground by means of properly
designed foundation with M10/40 grade cement concrete 30cmx30cm,
30cm below ground level for single post and 45cmx45cm, 60cm below
ground level for double post as per Drawing and Technical Specifications
all complete.(75 cm dia. Circular shaped sign (single post)) [SS/SP-1500]

Nos. 2.00

4

Supplying and errecting Gallery Tunnel Location board (1.8m X 1.2m)
including 50 mm dia steel tube, 2 mm thick steel plate, cement concrete,
Double painting, writing and supporting steel angle nut and bolt etc. all
complete. [SS/SP 1500]

Nos. 2.00

Sub-Total Amount (NRs)



                                   

Name of Project: Construction of Crossing Structure at Baghjhora Khola along Hetauda-Samari-Bhainse Section of Tribhuwan Rajpath (NH41), Makwanpur
Contract ID: RDHTD/33701132/2082/083-48

Rate in figures Rate in words

Federal Road Supervision and Monitoring Office, Kathmandu

Makwanpur

BILL OF QUANTITIES

 Government of Nepal
Minstry of Infrastructure Development 

Department of Roads

 Road Division Hetauda

S.N. Description of works Unit Quantity
Rate (NRs.)

Amount Remarks

Contractor's Signature

Seal

Name :-

Address:-

Date :-

VAT (NRs)

 Grand Total Amount (NRs)
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