®

i1

f' "'

Y
N

|

BIDDING DOCUMENT

for

THE PROCUREMENT OF

Road and Traffic Safety Works along Hetauda-
Samari-Bhainse-Lamidanda Section of TRP
(NH41), Makwanpur

National Competitive Bidding (NCB)
Single-Stage: Single-Envelope Bidding Procedure

Road Division Hetauda
Makwanpur

Issued on: 2026-09-15 (2083/05/30)

Issued to: All Eligible Bidders

Invitation for Bids No.: 04-2083/084

NCB No.: 04/RDHTD/33701136/2083/084-23

Contract Identification No.: RDHTD/33701136/2083/084-23

G



e
"t:ﬂ 2
Abbreviations
BD .o Bidding Document
BDF ..ot Bidding Forms
BDS s Bid Data Sheet
BOQ ..o Bill of Quantities
COF ..ttt Contract Forms
DP ..o o Development Partners
DOLL.. oot Department of Local Infrastructure
€GP Electronic Government Procurement
ELL .. e s Eligibility
EEC... e e Evaluation and Eligibility Criteria
GCC .. o General Conditions of Contract
GOND L. Government of Nepal
ICC e International Chamber of Commerce
IFB o Invitation for Bids
ITB e e Instructions to Bidders
TV e Joint Venture
NCB ... ottt National Competitive Bidding
NRS ettt Nepalese Rupees
PAN L. Permanent Account Number
PPA .o oot Public Procurement Act, 2063
PPMO ... oo Public Procurement Monitoring Office
PPR ... oo Public Procurement Regulations, 2064
PS Provisional Sum
SBD ...ttt s Standard Bidding Document
SCC et o Special Conditions of Contract
TS e Technical Specifications
VAT e o Value Added Tax
WRQ .o s Works Requirements

! “GoN” word indicates all public entities according to Public Procurement Act, 2063
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Government of Nepal
Ministry of Infrastructure Development

Department of Roads
Federal Roads Supervision and Monitoring Office, Kathmandu

Road Division Hetauda
Makwanpur

Invitation for Bids

Tender Notice Number: 04-2083/084
Date of Publication: 2083/05/30 (September 15, 2026)
1. Road Division Hetauda invites Sealed Bids (Hard Copy Only) from eligible bidders for following works:

Est. Amount Bid Validity Bid
S.N|  Contract ID . . . (Without VAT &| Bid Security Period/Bid Document
Work Descriptions & Site Contingencies) [Amount (NRs.) Security Fee (NRs)
NRs. Validity Period
Road and Traffic Safety Works along Hetauda-
1 [RPHTDBSTO1IS8IG, vati Khola-Lothar Section of MRM (NHOD),| 86.20.502.07 | 22000000 | *7P120 | 300900
/2083/084-21 Days
IMakwanpur
RDHTD/33701136|Road and Traffic Safety Works along Pathlaiya-Chure 90 Days/120
2 /2083/084-22  |Section of MRM (NHO01), Bara 86,19,567.37 2,20,000.00 Days 3000.00
IRoad and Traffic Safety Works along Hetauda-
3 RDHTD/33 701136Samari-Bhainse-Lamidanda Section of TRP (NH41),| 86,19,380.44 2,20,000.00 90 Days/120 3000.00
/2083/084-23 Days
IMakwanpur
RDHTD/33701136[Road and Traffic Safety Works along Chure-Ratmate- 90 Days/120
# /2083/084-24  |Hetauda Section of MRM (NHO01), Makwanpur 86,20,274.14 2,20,000.00 Days 3000.00
Road and Traffic Safety Works along Lamidanda-
5 RD/§07:92§30(3920215]36 Simbhanjyang-Palung-Tistung-Sopyang(DB) Section of| 86,16,869.06 2,20,000.00 20 ?)ay 5/120 3000.00
“° |rrRP (NH41), Makwanpur s
2. Information to deposit the cost of Bidding Document & Bid Security in the bank:
District Treasury Controller Office
Office Name (Ko.Le.Ni.Ka.) Hetauda, Contract Pre-bid meeting Last date of Opening
No.: Submission
Makwanpur
Name of Bank Nepal Bank Limited, City Office,
Hetauda Oct 08, 2026
Rajaswa khata No. 00101000000001001001 All Sep 28, 2026 Oct 08, 2026 (2083/06/22)
o o T 14329 (2083/06/12) (2083/06/22) o 00
aswa SRrshar No.. Time: 11:00 A.M. Time: 12:00 P.M. me- L 3.
Deposit Account No.: 02501000002003000001 P.M.
Office code No.: - 337013201

3. Under the Single Stage, Two Envelope Procedure, Bidders are required to submit simultaneously two separate sealed envelopes,
one containing (i) the Technical Bid and the other (ii) the Price Bid, both in turn enclosed in one sealed envelope as per the
provision of ITB 21 of the Bidding Document. Whereas under the Single Stage, Single Envelope Procedure, Bidders are required to
submit mandatory documents and price bid in one Sealed Envelope as per the provision of ITB 18 of the Bidding Document.

4. A complete set of Bidding Documents shall be purchased from Road Division, Hetauda by eligible Bidders on the submission of
a written application, along with the copy of company/firm registration certificate, and upon payment of a non-refundable fee in the
account as specified above till 2083/06/21 [S.No.:(1-5)] during office hours.

5. Sealed bids (Hard Copy only) must be submitted to Road Division, Hetauda on or before 12:00 Hrs. on 2083/06/22 [S.No.:(1-5)].
Bids received after this deadline will be rejected.

6. If the last date of purchasing and or submission falls on a government holiday, then the next working day shall be considered as
the last date. In such case the validity period of the bid and bid security shall remain the same as specified for the original last date
of bid submission.

7. Bidders must submit Bid Security along with the Technical Bid as mandatory document.

8.Eligible Bidders may obtain further information at Road Division, Hetauda (Tel: 057-520311, email:

roaddivisionhetauda@gmail.com). Division Chief
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SECTION- I: Instructions to Bidders

This section specifies the procedures to be followed by Bidders in the preparation and submission of their Bids.
Information is also provided on the submission, opening, and evaluation of bids and on the award of contract.

A. General

1. Scope of Bid

1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), the
Employer, as indicated in the BDS, issues this Bidding Document for the procurement of
Works as specified in Section V (Works Requirements). The name, identification, and
number of lots (Contracts) / multiple contracts of the National Competitive Bidding
(NCB) are provided in the BDS.

1.2 Throughout this Bidding Document:

(a) the term “in writing” means communicated in written form and delivered against receipt
through e-GP system or e-mail or fax or courier;

(b) except where the context requires otherwise, words indicating the singular also
include the plural and words indicating the plural also include the singular; and

(c) “day” means calendar day.

2. Source of Funds

2.1 GoN Funded: In accordance with its annual program and budget, approved by the GoN,
the implementing agency indicated in the BDS plans to apply a portion of the allocated
budget to eligible payments under the contract(s) for which this Bidding Document is
issued.

Or

Public Entities' own Resource Funded: In accordance with its annual program and budget,
approved by the public entity, the implementing agency indicated in the BDS plans to
apply a portion of the allocated budget to eligible payments under the contract(s) for which
this Bidding Document is issued.

Or

DP Funded: The GoN has applied for or received financing (hereinafter called
“funds”) from the Development Partner (hereinafter called “the DP”) indicated in the
BDS toward the cost of the project named in the BDS. The GoN intends to apply a portion
of the funds to eligible payments under the contract(s) for which this Bidding Document is
issued.

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN and upon
approval by the DP in accordance with the terms and conditions of the financing agreement
between the GoN and the DP (hereinafter called the “Loan/Grant Agreement’), and will be
subject in all respects to the terms and conditions of that Loan/Grant Agreement. No party
other than the GoN shall derive any rights from the Loan Agreement or have any claim to the
funds.

3. Fraud and
Corruption

3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-contractors
under GoN/DP-financed contracts, shall adhere to the highest standard of ethics during
the procurement and execution of such contracts. In pursuance of this;

(a) the Employer adopts, for the purposes of this provision, the terms as defined below:
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(1) “corrupt practice” means the offering, giving, receiving, or soliciting, directly or
indirectly, anything of value to influence improperly the actions of another party;

(i) “fraudulent practice” means any act or omission, including a misrepresentation,
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain
a financial or other benefit or to avoid an obligation;

(iii) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to influence
improperly the actions of a party;

(iv) “collusive practice” means an arrangement between two or more parties
designed to achieve an improper purpose, including influencing improperly the
actions of another party.

(v) “obstructive practice” means (a) deliberately destroying, falsifying, altering, or
concealing of evidence material to an investigation; (b) making false statements
to investigators in order to materially impede an investigation; (c) failing to
comply with requests to provide information, documents, or records in
connection with an investigation; (d) threatening, harassing, or intimidating any
party to prevent it from disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or (e) materially impeding
GoN/DP’s contractual rights of audit or access to information; and

(vi) “integrity violation” is any act which violates Anticorruption Policy, including (i) to
(v) above and the following: abuse, conflict of interest, violations of GoN/DP
sanctions, retaliation against whistleblowers or witnesses, and other violations of
Anticorruption Policy, including failure to adhere to the highest ethical standard.

(b) the Employer will reject a proposal for award if it determines that the Bidder
recommended for award has, directly or through an agent, engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices or other integrity violations in competing for
the contract;

(c) DP will cancel the portion of the financing allocated to a contract if it determines at any
time that representative(s) of the GoN or of a beneficiary of DP-financing engaged in
corrupt, fraudulent, collusive, or coercive practices or other integrity violations during the
procurement or the execution of that contract, without the GoN having taken timely and
appropriate action satisfactory to DP to remedy the situation.

(d) DP will impose remedial actions on a firm or an individual, at any time, in
accordance with DP's Anticorruption Policy and related Guidelines (as amended from
time to time), including declaring ineligible, either indefinitely or for a stated period
of time, to participate in DP-financed, -administered, or -supported activities or to
benefit from an DP-financed, -administered, or -supported contract, financially or
otherwise, if it at any time determines that the firm or individual has, directly or
through an agent, engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices or other integrity violations; and

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s accounts and
records relating to the performance of the Contractor and to have them audited by

(,j/\,w



auditors appointed by the GoN/DP, if so required by the GoN/DP.

3.2 The Bidder shall not carry out or cause to carry out the following acts with an intention to

influence the implementation of the procurement process or the procurement agreement:

(a) give or propose improper inducement directly or indirectly,

(b) distortion or misrepresentation of facts,

(c) engaging in corrupt or fraudulent practice or involvingin such act,

(d) interference in participation of other competing bidders,

(e) coercion or threatening directly or indirectly to cause harm to the person or the
property of any person to be involved in the procurement proceedings,

(f) collusive practice among bidders before or after submission of bids for distribution of
works among bidders or fixing artificial/uncompetitive bid price with an intention to
deprive the Employer the benefit of open competitive bid price,

(g) contacting the Employer with an intention to influence the Employer with regards to
the bids or interference of any kind in examination and evaluation of the bids during
the period from the time of opening of the bids until the notification of award of
contract.

33

PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder for a
period of one (1) to three (3) years for its conduct including on the following grounds and
seriousness of the act committed by the bidder:

(a) if convicted by a court of law in a criminal offence which disqualifies the Bidder from
participating in the contract,

(b) if it is established that the contract agreement signed by the Bidder was based on false or
misrepresentation of Bidder’s qualification information,

(c) if it at any time determines that the firm has, directly or through an agent, engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for, or in
executing, a GoN/DP-financed contract.

(d) if the successful bidder fails to sign the contract.

(e) if the bidder fails to inform or informs after the specified time about the saturation of the
maximum number of contracts as per ITB 4.9.

(f) a Bidder requests for withdrawal or modification of its bid:

(i) after the Bid Submission deadline and during the period of validity specified by the
Bidder on the Letter of Bid, in case of electronic submission;

(ii) from the period twenty-four hours prior to bid submission deadline up to the period
of bid validity specified by the Bidder on the Letter of Bid, in case of hard copy
submission.

(g) if the bidder does not provide clarifications of its Bid by the date and time set in the
Employer’s request for clarification pursuant to I'TB 24.1.

(h) a Bidder changes the prices or substance of the bid while providing information pursuant
to ITB 24.1.

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement Monitoring

Office (PPMO), by a competent authority under the prevailing law for failure to repay a loan




disbursed by a bank or financial institution, and/or the DP in case of DP funded project, shall
be ineligible to bid for a contract during the period of time determined by the GoN, PPMO, the
competent authority and/or the DP.

3.5 In case of a natural person or firm/institution/company which is already declared blacklisted
and ineligible by the GoN, any other new or existing firm/institution/company owned
partially or fully by such Natural person or Owner or Board of director of blacklisted
firmv/institution/company; shall not be eligible bidder.

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and GCC 72.3(j).

4. Eligible Bidders

4.1 A Bidder may be a natural person, private entity, or government - owned entity—subject to
ITB 4.5—or any combination of them in the form of a Joint Venture (JV) under an existing
agreement, or with the intent to constitute a legally-enforceable joint venture. In the case of a
IV:

(a) all partners shall be jointly and severally liable for the execution of the Contract in
accordance with the Contract terms. Maximum number of JV shall be as specified in
the BDS. The eligibility criteria requirement of the parties to the JV shall be as
specified in Section III Evaluation and Eligibility Criteria, and

(b) the JV shall nominate a Representative who shall have the authority to conduct all
business for and on behalf of any and all the parties of the JV during the bidding
process and, in the event the JV is awarded the Contract, during Contract execution.

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any country or
eligible countries mentioned in the BDS. A Bidder shall be deemed to have the nationality of
a country if the Bidder is a citizen or is constituted, or incorporated, and operates in
conformity with the provisions of the laws of that country. This criterion shall also apply to the
determination of the nationality of proposed sub-Contractors or suppliers for any part of the
Contract including related services.

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of interest

shall be disqualified. if any of, including but not limited to, the following apply:

(a) they have controlling partners in common; or

(b) they receive or have received any direct or indirect subsidy from any of them; or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common third parties, that
puts them in a position to have access to information about or improperly influence
on the Bid of another Bidder, or influence the decisions of the Employer regarding this
bidding process; or

(e) a Bidder participates in more than one bid in this bidding process either individually
or as a partner in a joint venture. This will result in the disqualification of all Bids in
which it is involved. However, subject to any finding of a conflict of interest in terms of
ITB 4.3 (a)-(d) above, this does not limit the participation of the same subcontractor in
more than one bid; or

(f) a Bidder or any of its affiliated entity, participated as a consultant in the preparation of
the design or technical specifications of the works that are the subject of the Bid; or

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be hired)
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by the Employer as Engineer for the Contract. or

(h) a Bidder that has a close business or family relationship with a professional staff of
the Procuring Entity.

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance with ITB 3, at
the date of the deadline for bid submission or thereafter, shall be disqualified. A firm shall not
be eligible to participate in any procurement activities under an DP-financed, -administered, or
-supported project while under temporary suspension or debarment by DP pursuant to the
DP's Anticorruption Policy (see ITB 3), whether such debarment was directly imposed by the
DP, or enforced by other DPs pursuant to the Agreement for Mutual Enforcement of
Debarment Decisions. A bid from a temporary suspended or debarred firm will be rejected.

4.5 Enterprises owned by Government shall be eligible only if they can establish that they are
legally and financially autonomous and operate under commercial law, and that they are not a
dependent agency of the GoN.

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer,
as the Employer shall reasonably request.

4.7 Firms shall be excluded in any of the cases, if

(a) by an act of compliance with a decision of the United Nations Security Council
taken under Chapter VII of the Charter of the United Nations, Nepal prohibits any
import of goods or Contracting of works or services from that country or any
payments to persons or entities in that country.

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits commercial
relations with that country, provided that the DP is satisfied that such exclusion does
not preclude effective competition for the supply of goods or related services required;

(c) DP Funded: a firm has been determined to be ineligible by the DP in relation to
their guidelines or appropriate provisions on preventing and combating fraud
and corruption in projects financed by them.

4.8 The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in
the open competitive bidding process if it has already secured maximum number of
construction contracts (in open competitive bidding) as specified in BDS and has not yet
completed the work as stipulated in the respective contracts.

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and all parties
constituting the Bidder have not already secured maximum number of construction contracts
(in open competitive bidding in procurement of works) as specified in BDS. If the bidder,
and all parties constituting the Bidder has participated in bidding processes of many public
entities and during that period the maximum number of contracts have been attained as
specified saturates due to issuance of letters of acceptance by a particular public entity, the
bidder shall inform in writing to all other concerned public entities, where the bidder have
participated in bidding process, within three days of issuance of last letter of acceptance that
saturates the maximum number of contracts as specified.

5. Eligible
Materials,
Equipment and

5.1 The materials, equipment and services to be supplied under the Contract shall have their origin
in any source countries as defined in the BDS and all expenditures under the Contract will be
limited to such materials, equipment, and services. At the Employer’s request, Bidders may be
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Services

required to provide evidence of the origin of materials, equipment and services.

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and equipment
are mined, grown, produced or manufactured, and from which the services are provided.
Materials and equipment are produced when, through manufacturing, processing, or
substantial or major assembling of components, a commercially recognized product results
that differs substantially in its basic characteristics or in purpose or utility from its components.

B. Contents of Bidding Documents

6. Sections of
Bidding
Document

6.1 The Bidding Document consist of Parts I, II, and III, which include all the Sections
indicated below, and should be read in conjunction with any Addenda issued in
accordance with ITB 8.

PART I Bidding Procedures

Section I Instructions to Bidders (ITB)
Section 11 Bid Data Sheet (BDS)
Section 11T Evaluation and Eligibility Criteria (EEC)
Section IV Bidding Forms (BDF)

PART II Requirements
Section V Works Requirements (WRQ)
Section VI Bill of Quantities (BOQ)

PART III Conditions of Contract and Contract Forms
Section VII General Conditions of Contract (GCC)
Section VIII Special Conditions of Contract (SCC)
Section IX Contract Forms (COF)

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding Document.

6.3 The Employer is not responsible for the completeness of the Bidding Document and their
Addenda, if they were not obtained directly from the source stated by the Employer in the
Invitation for Bids.

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in the
Bidding Document and to furnish with its bid all information and documentation as is required
by the Bidding Documents. Failure to furnish all information or documentation required by
the Bidding Document may result in the rejection of the bid.

7. Clarification of
Bidding
Document, Site
Visit, Pre-Bid
Meeting

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall contact the
Employer in writing at the Employer’s address indicated in the BDS or raise any question
or curiosity during the pre-bid meeting if provided for in accordance with ITB 7.4. The
Employer will respond in writing to any request for clarification, provided that such
request is received within the period as mentioned in ITB 7.5. The Employer shall
forward copies of its response to all Bidders who have acquired the Bidding Document in
accordance with ITB 6.3, including description of the inquiry but without identifying its
source. Should the Employer deem it necessary to amend the Bidding Document as a
result of a request for clarification, it shall do so following the procedure under ITB 8 and
ITB 17.2

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and obtain
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for itself, on its own risk and responsibility, all information that may be necessary for
preparing the bid and entering into a Contract for construction of the Works. The costs of
visiting the Site shall be at the Bidder’s own expense.

7.3 The Bidder and any of its personnel or agents will be granted permission by the Employer to
enter upon its premises and lands for the purpose of such visit, but only upon the express
condition that the Bidder, its personnel, and agents will release and indemnify the Employer
and its personnel and agents from and against all liability in respect thereof, and will be
responsible for death or personal injury, loss of or damage to property, and any other loss,
damage, costs, and expenses incurred as a result of the inspection.

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided for in
the BDS. The purpose of the meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage. 7.5 The Bidder is requested, as far as possible, to
submit any questions in writing, to reach the Employer as mentioned in BDS.

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer as
mentioned in BDS.

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, without identifying
the source, and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Bidders who have acquired the Bidding Document in
accordance with ITB 6.3. Any modification to the Bidding Document that may become
necessary as a result of the pre-bid meeting shall be made by the Employer exclusively
through the issue of an addendum pursuant to I'TB 8 and not through the minutes of the pre-
bid meeting.

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder.

8. Amendment of
Bidding
Document

8.1 At any time prior to the deadline for submission of bids, the Employer may amend the Bidding
Document by issuing addendum or several addenda.

8.2 Any addendum issued shall be part of the Bidding Document and shall be communicated in
writing to all who have obtained the Bidding Document from the Employer in accordance
with ITB 6.3.

8.3 To give prospective Bidders reasonable time in which to take an addendum into account in
preparing their bids, the Employer may, at its discretion, extend the deadline for the
submission of bids, pursuant to ITB 19.2. However, the time available to submit bids shall not
be less than five (5) days since amendment in bidding document,

C. Preparation of Bids

9. Cost of Bidding

9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, and
the Employer shall in no case be responsible or liable for those costs, regardless of the conduct
or outcome of the bidding process.

10. Language of Bid

10.1 The Bid, as well as all correspondence and documents relating to the bid exchanged by the
Bidder and the Employer, shall be written in the language specified in the BDS. Supporting
documents and printed literature that are part of the Bid may be in another language provided
they are accompanied by an accurate translation of the relevant passages in the language
specified in the BDS, in which case, for purposes of interpretation of the Bid, such translation
shall govern.
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11. Docun!e'nts 11.1 The Bid shall comprise the following:
g:gn prising the (a) Letter of Bid;
(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 13, or as
stipulated in the BDS;

(c) Bid Security, in accordance with ITB 16;

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in
accordance with ITB 17.2;

(e) documentary evidence of establishing the Bidder’s eligibility;

(f) Bids submitted by a Joint Venture shall include a copy of the Joint Venture
Agreement entered into by all partners. Alternatively, a Letter of Intent to execute a
Joint Venture Agreement in the event of a successful Bid shall be signed by all
partners and submitted with the Bid, together with a copy of the proposed agreement.
The Joint Venture agreement, or letter of intent to enter into a Joint Venture
including a draft agreement shall indicate at least the parts of the Works to be
executed by the respective partners;

(g) Table of Price Adjustment (if applicable); and

(h) any other required documents required, in the BDS.

11.2 The Bidder is solely responsible for the authenticity of the submitted documents.

12. Letter of Bid 12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be prepared using
and Schedules the relevant forms in Section IV (Bidding Forms) and in Section VI (Bill of Quantities).The
forms must be completed without any alterations to the text, and no substitutes shall be
accepted. All blank spaces shall be filled in with the information requested.

13. Bid Prices and 13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the Schedules shall

Discounts conform to the requirements specified below.

13.2 The Bidder shall submit a bid for the whole of the works described in ITB 1.1 by filling in
prices for all items of the Works, as identified in Section VI (Bill of Quantities). In case of
Unit Rate Contracts, the Bidder shall fill in rates and prices for all items of the Works
described in the Bill of Quantities. Items against which no rate or price is entered by the

Bidder will not be paid for by the Employer when executed and shall be deemed covered by
the rates for other items and prices in the Bill of Quantities.

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, excluding any
discounts offered. Absence of the total price in the Letter of Bid may result in rejection of the
Bid.

13.4 The Bidder shall quote any discounts and the methodology for their application in the Letter
of Bid, in accordance with ITB 12.1.

13.5 If so indicated in ITB 1.1 and ITB 29.4, bids are invited for individual Contracts or for any
combination of Contracts (packages). Bidders wishing to offer any price reduction for the

award of more than one Contract shall specify in their bid the price reductions applicable to
each package, or alternatively, to individual Contracts within the package. Price reductions or
discounts shall be submitted in accordance with ITB 13.4, provided the bids for all Contracts
are submitted and opened at the same time.
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13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the prices quoted by
the Bidder shall be fixed. If the prices quoted by the Bidder are subject to adjustment during
the performance of the Contract in accordance with the provisions of the Conditions of
Contract, the Bidder shall furnish the indices and weightings for the price adjustment formulae
in the Table of Adjustment Data in Section IV (Bidding Forms) and the Employer may require
the Bidder to justify its proposed indices and weightings.

13.7A1  duties, taxes, and other levies payable by the Contractor under
the Contract, or for any other cause, as of the date 30 days prior to the deadline for submission
of bids, shall be included in the rates and prices and the total bid price submitted by the
Bidder.

14. Currency of Bid | 14,1 The currency of the bid and payment shall be in Nepalese Rupees.
and Payment

15. Period of 15.1 Bids shall remain valid for the period specified in the BDS. The bid validity period shall

Validity of Bids start from the bid submission deadline as prescribed by the Employer in accordance with
ITB 19.1. If the prescribed bid submission deadline date falls on a government holiday,
then the next working day shall be considered as the bid submission deadline date. In such
case the validity period of the bids shall be considered from the original bid submission

deadline date.

In the case of electronic bid submission, if any technical issue arises in the handling of
the e-GP system, the PPMO may extend the deadline for bid submission. However, the
validity period of the bids shall still be counted from the original bid submission
deadline.

A bid valid for a shorter period shall be rejected by the Employer as nonresponsive.

15.2 In exceptional circumstances, prior to the expiration of the bid validity period, the Employer
may request Bidders to extend the period of validity of their Bids. The request and the
responses shall be made in writing. If a bid security is requested in accordance with ITB 16, it
shall also be extended 30 days beyond the deadline of the extended validity period. A Bidder
may refuse the request without forfeiting its bid security. A Bidder granting the request shall
not be required or permitted to modify its bid and to include any additional conditions against
the provisions specified in Bid Documents.

16. Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as specified in the
BDS. In case of e-submission of bid, the Bidder shall upload scanned copy of Bid security
letter at the time of electronic submission of the bid. The Bidder accepts that the scanned copy
of the Bid security shall, for all purposes, be equal to the original. The details of original Bid
Security and the scanned copy submitted with e-bid should be the same otherwise the bid shall
be non-responsive.

16.2 The bid security shall be, at the Bidder’s option, in any of the following forms:

(a) an unconditional bank guarantee from Commercial Bank or Financial Institution eligible
to issue Bank Guarantee as per prevailing Law or;

(b) a cash deposit voucher in the Employer's Account as specified in BDS.

In the case of a bank guarantee, the bid security shall be submitted either using the
Bid Security Form included in Section IV (Bidding Forms) or in another Form
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acceptable to the employer. The form must include the complete name of the Bidder.
The bid security shall be valid for minimum thirty (30) days beyond the original validity
period of the bid, or beyond any period of extension if requested under ITB 15.2.

A bid security valid for a shorter period shall be rejected by the Employer as nonresponsive.

16.3 Any bid not accompanied by an enforceable and substantially compliant bid security shall be
rejected by the Employer as nonresponsive. In case of e- Submission, if the scanned copy of
an acceptable Bid Security letter is not uploaded with the electronic Bid, then Bid shall be
rejected.

16.4 The public entity shall return the bid securities except those that are to be forfeited as
per ITB 16.5 to the respective bidders within three (3) days after the successful bidder
has furnished the required performance security and signed the Contract Agreement
pursuant, to ITB 34.1 and ITB 35.1.

16.5 The bid security shall be forfeited if:

(a) a Bidder requests for withdrawal or modification of its bid, except as provided in
ITB 15.2:

(i) during the period of bid validity specified by the Bidder on the Bid, in case of
electronic submission;

(i1) from the period twenty-four hours prior to bid submission deadline up to the period
of bid validity specified by the Bidder on the Letter of Bid, in case of hard copy
submission.

(b) a Bidder changes the prices or substance of the bid while providing information pursuant
to ITB 24.1;

(c) a Bidder involves in fraud and corruption pursuant to ITB 3.1;
(d) the successful Bidder fails to:

(1) furnish a performance security in accordance with ITB 29.5, ITB 29.8 and ITB 34.1;
or

(i1) sign the Contract in accordance with ITB 35.1 or
(iii) accept the correction of arithmetical errors pursuant to ITB 28.1;

(e) if the bidder fails to inform about the saturation of the maximum number of
contracts as per ITB 4.9.

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV has not
been legally constituted at the time of bidding, the Bid Security shall be in the names of all
future partners as named in the letter of intent mentioned in ITB 4.1.

17. Format and
Signing of Bid

17.1 The Bidder shall prepare one original of the documents comprising the bid as described
in ITB 11 and clearly mark it ORIGINAL”. In addition, the Bidder shall submit copies of
the bid in the number specified in the BDS, and clearly mark each of them “COPY.” In
the event of any discrepancy between the original and the copies, the original shall prevail.
In case of e-submission of bid, the Bidder shall submit his bid electronically in PDF or web
forms files as specified in ITB Clause 18.1(b),

17.2 The original and all copies of the bid shall be typed or written in indelible ink and shall be
signed by a person duly authorized to sign on behalf of the Bidder. This authorization shall
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consist of a written confirmation as specified in the BDS and shall be attached to the bid. The
name and position held by each person signing the authorization must be typed or printed
below the signature. All pages of the bid, except for un amended printed literature, shall be
signed or initialed by the person signing the bid.

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only if they
are signed or initialed by the person signing the bid.

D. Submission and Opening of Bids

18. Sealing and
Marking of Bids

18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic or by
mail/by hand/by courier. Procedures for submission, sealing and marking are as follows:

(a) Bidders submitting bids by mail, by hand or by courier

i. Bidders shall enclose the original and each copy of the Bid. These envelopes containing
the original and the copies shall then be enclosed in one single envelope.

ii. The inner and outer envelopes shall:
(aa) bear the name and address of the Bidder;
(bb) be addressed to the Employer as provided in BDS19.1;
(cc)bear the specific identification of this bidding process indicated in BDS 1.1; and
(dd) bear a warning not to open before the time and date for bid opening.

iii. If all envelopes are not sealed and marked as required, the Employer will assume
no responsibility for the misplacement or premature opening of the bid.

(b) Bidders submitting Bids electronically shall follow the electronic bid submission procedure
specified in BDS.

19. Deadline for
Submission of
Bids

19.1 Bids must be received by the Employer at the address and no later than the date and time
indicated in the BDS.
In case of e-submission, the standard time for e-submission is Nepalese Standard Time as set
out in the server. The e-procurement system will accept the e-submission of bid from the date
of publishing of notice and will automatically not allow the e-submission of bid after the
deadline for submission of bid.

19.2 The Employer may, at its discretion, extend the deadline for the submission of bids by
amending the Bidding Document in accordance with ITB 8, in which case all rights and
obligations of the Employer and Bidders previously subject to the deadline shall thereafter be
subject to the deadline as extended.

20. Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for submission of bids,
in accordance with ITB 19. Any bid received by the Employer after the deadline for
submission of bids shall be declared late, rejected, and returned unopened to the Bidder.

21. Withdrawal, and | 21,1 A Bidder may withdraw, or modify its bid after it has been submitted either in hard

Modification of
Bids

copy or by e-submission. Procedures for withdrawal or modification of submitted bids are
as follows:

(i) Bids submitted in hard Copy
a) Bidders may withdraw or modify its bids by sending a written notice in a sealed
envelope, duly signed by an authorized representative, and shall include a copy of
the authorization in accordance with ITB 17.2 before 24 hours prior to the last
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deadline of submission of bid. The corresponding modification of the bid must

accompany the respective written notice. All notices must be:

(aa) prepared and submitted in accordance with ITB 17 and ITB 18, and in addition,
the respective envelopes shall be clearly marked “WITHDRAWAL”,
“MODIFICATION;” and

(bb) received by the Employer twenty-four hour prior to the deadline prescribed for
submission of bids, in accordance with ITB 19.
ii) E-submitted bids.
a) Bidder may submit modification or withdrawal prior to the deadline prescribed for

submission of bids through e-GP system by using the forms and instructions
provided by the system.

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be opened. In case of
hard copy submission, the Bid will be returned unopened to the Bidders.

21.3 Except in case of any modification or correction in bid document made by procuring
entity, Bidder may submit request for withdrawal or modification only one time.

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already been modified;
except in case of any modification or correction in bid document by procuring entity.

21.5 Request for withdrawal or modification must be made through the same medium of
submission. Request for withdrawal or modifications through different medium shall not be
considered.

21.6 The following provisions apply for withdrawal or modification of the Bids:

(1) In case of bids submitted in hard copy no bid shall be withdrawn or modified in the
interval between 24 hours prior to the deadline for submission of bids and the
expiration of the period of bid validity specified by the Bidder on the Letter of Bid or
any extension thereof.

(i1) In case of e-submitted bids no bids shall be withdrawn or modified in the interval
between deadline for submission of bids and the expiration of the period of bid validity
specified by the Bidder on the Letter of Bid or any extension thereof.

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the same bid.

22. Bid Opening

22.1 The Employer shall open the bids in public at the address, date and time specified in the BDS
in the presence of Bidders® designated representatives who choose to attend.

22.2 The Employer shall download the e-submitted bid files. The e-GP system allows the
Employer to download the e-submitted bid files (report) only after bid opening date and time
after login simultaneously by two members of the Bid opening committee.

22.3 Electronically submitted bid shall be opened at first in the same time and date as specified
above. Electronic Bids shall be opened one by one and read out. The e-submitted bids must be
readable through open standards interfaces. Unreadable and or partially submitted bid files
shall be considered incomplete.

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out and the
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envelope with the corresponding bid shall not be opened, but returned to the Bidder. No bid
withdrawal shall be Permitted unless the corresponding withdrawal notice contains a valid
authorization to request the withdrawal and is read out at bid opening. Next, envelopes marked
“MODIFICATION” shall be opened and read out with the corresponding bid. No bid
modification shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at bid opening. Only envelopes that
are opened and read out at bid opening shall be considered further.

22.5 All other envelopes shall be opened one at a time, reading out: the name of the
Bidder; the Bid Price(s), including any discounts and alternative bids and indicating
whether there is a modification; the presence of a bid security and any other details as the
Employer may consider appropriate. Only discounts and alternative offers read out at bid
opening shall be considered for evaluation. No bid shall be rejected at bid opening except
for late bids, in accordance with ITB 20.1.

22.6 The Employer shall prepare a record of the bid opening that shall include, as a minimum: the
name of the Bidder and whether there is a withdrawal, or modification; the Bid Price, per
Contract if applicable, including any discounts and alternative offers; and the presence or
absence of a bid security. The Bidders’ representatives who are present shall be requested to
sign the record. The omission of a Bidder’s signature on the record shall not invalidate the
contents and effect of the record.

E. Evaluation and Comparison of Bids

23. Confidentiality

23.1 Information relating to the examination, evaluation, comparison, and recommendation of
Contract award, shall not be disclosed to Bidders or any other persons not officially concerned
with such process until information on Contract award is communicated to all Bidders.

23.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids or Contract
award decisions may result in the rejection of its bid.

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract award, if any
Bidder wishes to contact the Employer on any matter related to the bidding process, it may do
$O in writing.

24. Clarification of
Bids

24.1 To assist in the examination, evaluation, and comparison of the bids, the Employer may, at its
discretion, ask any Bidder for a clarification of its bid. Any clarification submitted by a Bidder
that is not in response to a request by the Employer shall not be considered. The Employer’s
request for clarification and the response shall be in writing. No change in the prices or
substance of the bid shall be sought, offered, or permitted, except to confirm the correction of
arithmetic errors discovered by the Employer in the evaluation of the bids, in accordance with
ITB 28. In case of e-submission of bid, upon notification from the employer, the bidder shall
also submit the original of documents comprising the bid as per ITB 11.1 for verification of
submitted documents for acceptance of the e-submitted bid.

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in the Employer’s
request for clarification, its bid shall be rejected.

25. Deviations,
Reservations,
and Omissions

25.1 During the evaluation of bids, the following definitions apply:

(a) “Deviation” is a departure from the requirements specified in the Bidding Document;

(b) “Reservation” is the setting of limiting conditions or withholding from complete
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acceptance of the requirements specified in the Bidding Document; and

(c) “Omission” is the failure to submit part or all of the information or documentation
required in the Bidding Document.

26. Determination of
Responsiveness

26.1 The Employer’s determination of a bid’s responsiveness is to be based on the contents of
the bid itself, as defined in ITB 11.

26.2 A substantially responsive bid is one that meets the requirements of the Bidding Document
without material deviation, reservation, or omission. A material deviation, reservation, or
omission is one that,

(a) if accepted, would:
(1) affect in any substantial way the scope, quality, or performance of the Works specified
in the Contract; or
(i1) limit in any substantial way, inconsistent with the Bidding Document, the Employer’s
rights or the Bidder’s obligations under the proposed Contract; or
(b) if rectified, would unfairly affect the competitive position of other Bidders presenting
substantially responsive bids.

26.3 If a bid is not substantially responsive to the requirements of the Bidding Document, it shall
be rejected by the Employer and may not subsequently be made responsive by correction of
the material deviation, reservation, or omission.

26.4 In case of e-submission bids, the Employer evaluates the bid on the basis of the information in
the electronically submitted bid files. If the Bidder cannot substantiate or provide evidence to
establish the information provided in e-submitted bid through documents/ clarifications as per
ITB Clause 24.1, the bid shall not be considered for further evaluation.

27.
Nonconformities,
Errors, and
Omissions

27.1 Provided that a bid is substantially responsive, the Employer may waive any non-
conformities in the bid that do not constitute a material deviation, reservation, or omission.

27.2 Provided that a bid is substantially responsive, the Employer may request that the Bidder
submit the necessary information or documentation, within a reasonable period of time, to
rectify nonmaterial nonconformities in the bid related to documentation requirements.
Requesting information or documentation on such nonconformities shall not be related to any
aspect of the price of the bid. Failure of the Bidder to comply with the request may result in
the rejection of its bid.

27.3 Provided that a bid is substantially responsive, the Employer shall rectify quantifiable
nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall be
adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming
item or component. The adjustment shall be made using the methods indicated in Section III
(Evaluation and Eligibility Criteria).

27.4 If the monetary value of such non-conformities is found to be more than fifteen percent of the
Bid Price of the bidder on account of minor discrepancies pursuant to ITB 27.3, such bid shall
be considered non responsive and shall not be involved in evaluation.

28. Correction of
Arithmetical
Errors

28.1 Provided that the bid is substantially responsive, the Employer shall correct arithmetical
errors on the following basis:

(a) only for unit price Contracts, if there is a discrepancy between the unit price and the total
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price that is obtained by multiplying the unit price and quantity, the unit price shall prevall
and the total price shall be corrected, unless in the opinion of the Employer there is an
obvious misplacement of the decimal point in the unit price, in which case the total price as
quoted shall govern and the unit price shall be corrected;

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the
subtotals shall prevail and the total shall be corrected; and

(c) If there is a discrepancy between the bid price in the Summary of Bill of Quantities and the
bid amount in item (c) of the Letter of Bid, the bid price in the Summary of Bill of
Quantities will prevail and the bid amount in item (c) of the Letter of Bid will be corrected.

(d) if there is a discrepancy between words and figures, the amount in words shall prevail,
unless the amount expressed in words is related to an arithmetic error, in which case the
amount in figures shall prevail subject to (a) ,(b) and (c) above.

28.2 If a Bidder does not accept the correction of arithmetical errors, its bid shall be disqualified
and its bid security shall be forfeited.

29. Evaluation of
Bids

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No other
evaluation criteria or methodologies shall be permitted.

29.2 To evaluate a bid, the Employer shall consider the following:

(a) the bid price, excluding Value Added Tax and Provisional Sums in the Summary Bill of
Quantities, for Unit Rate Contracts, or Schedule of Prices for lump sum Contracts, but
including Day work items, where priced competitively;

(b) adjustment for correction of arithmetic errors in accordance with ITB 28.1;

(c) adjustment due to discounts offered in accordance with ITB 13.4;

(d) adjustment for nonconformities in accordance with ITB 27.3;

(e) application of all the evaluation factors indicated in Section III (Evaluation and Eligibility
Criteria);

If the evaluated Bid Price of the Bidder is more than 30 (thirty) percent below or substantially
higher than the cost estimate, the Employer shall reject the Bid as non-responsive.

29.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied
over the period of execution of the Contract, shall not be taken into account in bid evaluation.

29.4 If this Bidding Document allows Bidders to quote separate prices for different Lots
(Contracts), and to award multiple Contracts to a single Bidder as specified in BDS, the
methodology to determine the lowest evaluated price of the Contract combinations, including
any discounts offered in the Letter of Bid, is specified in Section III (Evaluation and
Eligibility Criteria).

29.5 If the bid for a Unit Rate Contract, evaluated as per ITB 30.1, is front-loaded or has quoted
abnormally high rate for any item believing that the item was underestimated, the
Employer shall require the Bidder to provide clarification along with detailed rate analysis,
for any or all items of the Bill of Quantities as per ITB 24.1. The rate analysis submitted
shall be analyzed and compared against prevailing norms and rates, on the basis of the
work execution methodology, technology, and management methods specified by the
bidder. If the clarification is deemed unsatisfactory, the Employer shall require that the
amount of the performance security be increased at the expense of the Bidder as specified
in BDS.




29.6 In case of e-submission bids, the Employer evaluates the bid on the basis of the information in
the electronically submitted bid files. If the Bidder cannot substantiate or provide evidence to
establish the information provided in e-submitted bid through documents/ clarifications as per
ITB Clause 24.1, the bid shall not be considered for further evaluation.

29.7 If all the Bids evaluated are substantially higher than the cost estimate, the employer
may negotiate with the bidder who submitted the lowest evaluated substantially
responsive Bid to propose a lump sum discount rate in order to bring the bid price within
the approved cost estimate. However, no change in the substance of the bid is permitted
during the negotiations.

29.8 If no agreement can be reached as per ITB 29.8, the employer shall cancel the
procurement proceedings.

30. Comparison of
Bids

30.1 The Employer shall compare all substantially responsive bids in accordance with ITB 29.2.
The Employer shall determine the Average Bid Price of all the substantially responsive Bids.
The Bid Price which is closest to the Average Bid Price AND is not substantially higher than
the cost estimate shall be selected for awarding the contract.

In case two or more Bid Prices are determined to be equally closest to the Average Bid Price,
the Bid Price which is below the Average Bid Price shall be selected for awarding the
contract.

30.2 While evaluating the Bid Price as per ITB 30.1, if the Bid Price of two or more Bidders
is found to be equal, the Employer shall select the bid for awarding the contract by
drawing of lots in presence of Bidders’ designated representatives who choose to attend
in date, time and place as notified by the Employer in writing to the concerned bidders.
The Bidders’ representatives who are present shall be requested to sign a record
evidencing their attendance. The omission of a Bidder’s signature on the record or the
absence of a Bidder during the drawing of lots shall not invalidate the contents and the
effect of the record. The method of drawing of lots shall be determined by the Employer.

31. Employer’s
Right to Accept
Any Bid, and to
Reject Any or
All Bids

31.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding process
and reject all bids at any time prior to Contract award, without thereby incurring any liability
to Bidders. In case of annulment, all bids submitted and specifically, bid securities, shall be
promptly returned to the Bidders.

31.2 The public entity shall give notice of the rejection of bids or the cancellation of the
procurement proceedings pursuant to ITB 31.1, along with the reasons for such rejection or
cancellation, to all bidders participating in the bid.

31.3 Where any bidder requests, within thirty (30) days of the communication of the notice
pursuant to ITB 31.2, the grounds for the rejection of all bids or the cancellation of the
procurement proceedings, the public entity shall provide such information to that bidder.

F. Award of Contract

32. Award Criteria

32.1 The Employer shall award the Contract to the Bidder whose Bid Price is selected as per ITB
29.8,ITB 30.1 or ITB 30.2 and is substantially responsive to the Bidding Document, provided
further that the Bidder is determined to be qualified to perform the Contract satisfactorily.

33. Letter of Intent
to Award the

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in accordance
with ITB 32.1 within seven days of the selection of the bid, in writing that the Employer has




Contract/Notific
ation of Award

intention to accept its bid and the information regarding the name, address and amount of
selected bidder shall be given to all other bidders who submitted the bid.

33.2 After issuance of the notice under ITB 33.1 if the concerned bidder provides
information pursuant to ITB 4.9 regarding saturation of maximum number of contracts,
the employer shall disqualify the bidder and shall select the next Bidder whose Bid
Price is closest to the previously determined Average Bid Price in accordance with [TB
32.1 and notify accordingly as per ITB 33.1.

33.3 If no bidder submits an application pursuant to ITB 36 within a period of seven days of the
notice provided under ITB 33.1, the Employer shall, accept the bid selected in accordance
with ITB 32.1 and Letter of Acceptance shall be communicated to the selected bidder prior to
the expiration of period of Bid validity, to furnish the performance security and sign the
contract within fifteen days.

33.4 After communicating letter of acceptance under ITB 33.3, if the concerned bidder
provides information pursuant to ITB 4.9 regarding saturation of maximum number of
contracts, the employer shall reject the bid of that bidder and shall select the next Bidder
whose Bid Price is closest to the previously determined Average Bid Price in
accordance with ITB 32.1 and shall issue the notice accordingly as per ITB 33.1. In such
case bid security of the rejected bidder shall not be forfeited.

34. Performance
Security

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the Employer, the
successful Bidder shall furnish the performance security in an amount equal to 5 (five) percent
of the Bid Price from Commercial Bank or Financial Institution eligible to issue Bank
Guarantee as per prevailing Law in Nepal in accordance with the conditions of Contract using
Sample Form for the Performance Security included in Section IX (Contract Forms), or
another form acceptable to the Employer.

The Bid Price shall be without VAT but including Provisional Sum.

34.2 Failure of the successful Bidder to submit the above-mentioned Performance Security or to
sign the Contract Agreement shall constitute sufficient grounds for the annulment of the award
and forfeiture of the bid security. In that event the Employer may award the Contract to the
next Bidder whose Bid Price is closest to the previously determined Average Bid Price in
accordance with ITB 32.1 whose offer is substantially responsive and is determined by the
Employer to be qualified to perform the Contract satisfactorily. The process shall be repeated
according to ITB 33.

35. Signing of
Contract

35.1 The Employer and the successful Bidder shall sign the Contract Agreement within the period
as stated ITB 34.1.

35.2 At the same time, the Employer shall affix a public notice on the result of the award on its
notice board and make arrangement for causing such notice to be affixed on the notice board
also of the District Coordination Committee, District Administration Office, Provincial
Treasury and Controller Office and District Treasury and Controller Office. The
Employer may make arrangements to post the notice into its website, if it has; and if it does
not have, into the website of the Public Procurement Monitoring Office, identifying the bid
and lot numbers and the following information: (i) the result of evaluation of bid; (ii) date of

publication of notice inviting bids; (iii) name of newspaper; (iv) reference number of notice;




(v) item of procurement; (vi) name and address of bidder making contract and (vii) contract
price.

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 33.1
unsuccessful bidders may request in writing to the Employer for a debriefing seeking
explanations on the grounds on which their bids were not selected. The Employer shall
promptly respond in writing to any unsuccessful Bidder who, requests for debriefing.

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, the Public
Procurement Monitoring Office shall blacklist the bidder on recommendation of the Public
Entity.

36. Complaint and
Review

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made by the
Employer in the intention to award the Contract, it may file an application to the Chief of the
Public Entity within Seven (7) days of providing the notice under ITB 33.1 by the Public
Entity, for review of the proceedings stating the factual and legal grounds.

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be processed.

36.3 The chief of Public Entity shall, within five (5) days after receiving the application, give its
decision with reasons, in writing pursuant to [TB 36.1:

(a) whether to suspend the procurement proceeding and indicate the procedure to be adopted
for further proceedings; or

(b) to reject the application.
The decision of the chief of Public Entity shall be final.




SecTION - I1

Bid Data Sheet

This section consists of provisions that are specific to each procurement and supplement the information or

requirements included in Section . Instructions to Bidders.

A. General
ITB 1.1 The number of the Invitation for Bids is : 04/RDHTD/33701136/2083/084-23
ITB 1.1 The Employer is: Road Division Hetauda, Makwanpur
ITB 1.1 Multiple Contract or lots (contracts) is Not Applicable
ITB 2.1 The name of the Project is: Road and Traffic Safety Works along Hetauda-Samari-Bhainse-Lamidanda
Section of TRP (NH41), Makwanpur
The implementing agency is: Road Division Hetauda, Makwanpur
ITB 4.1 (a) | Maximum number of partner in a joint venture shall be: 3 (three)
ITB4.2 For GoN funded: Eligible countries: Nepal
ITB 4.4 https://blacklist.ppmo.gov.np/ and
' https://www.worldbank.org/en/projects-operations/procurement/debarred-firms For GoN:
ITB4.8 & | For GoN Funded:

ITB 4.9 | The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in the open
competitive bidding process if it has already secured five (5) construction contracts (in open competitive
bidding) and has not yet completed the work as stipulated in the respective contracts.

Following Procurement of Works contracts shall not be counted for this purpose:
a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17,
2022 A.D)
b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March
17,2022 A.D) but the work acceptance report has been approved according to Rule 117 of PPR.
c¢) The works for which tenders were invited or contracts accepted under all types of foreign
assistance.
For DP Funded: Not Applicable
ITB 5.1 For GoN funded: For the purpose of Country of Origin: Nepal
B. Bidding Document
ITB 7.1 For clarification purposes only, the Employer’s address is:

Attention: Road Division Hetauda
Address: Hetauda, Makwanpur
Telephone: 057-520311

Facsimile number:




Electronic mail address: roaddivisionhetauda@gmail.com

ITB 74

A Pre-Bid meeting shall be held. Pre-Bid Meeting will take place at the following date, time and place:
Date: 2083-06-12 Time: 11:00 AM. Place: Road Division Hetauda, Makwanpur
A site visit shall not be organized by the Employer.

ITB7.5

Time for request: Requests for clarification should be received by the Employer no later than 10 days prior
to the deadline for submission of bids.

C. Preparation of Bids

ITB 10.1

The language of the bid is: English / Nepali

ITB 11.1 (b)

In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, including
the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices for lump sum contracts:

ITB 11.1 (h)

The Bidder shall submit with its bid the following additional documents:

ITB 13.6

The prices quoted by the Bidder shall not be subject to adjustment during the performance of the Contract.

ITB 15.1

The bid validity period shall be: Ninety (90) days.

ITB 16.1

The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to issue
Bank Guarantee as per prevailing Law in Nepal with a minimum of NVRs. 2,20,000.00, which shall be
valid for 30 days beyond the validity period of the bid.

ITB 16.2 (b)

Account Name: District Treasury Controller Office (Ko.Le.Ni.Ka.) Hetauda, Makwanpur
Bank Name: Nepal Bank Limited, City Office, Hetauda

Bank Address: City Office, Hetauda, Makwanpur

Deposit Account No: 02501000002003000001

Office code No: 337013201

ITB 17.1

In addition to the original of the bid, the number of copy/ies is/are: Not Applicable

ITB 17.2

The written confirmation of authorization to sign on behalf of the Bidder shall indicate:

(a) The name and description of the documentation required to demonstrate the authority of the
signatory to sign the Bid such as a Power of Attorney; and

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed by all parties
(i) stating that all parties shall be jointly and severally liable, and (ii) nominating a
Representative who shall have the authority to conduct all business for and on behalf of any
and all the parties of the JV during the bidding process and, in the event the JV is awarded
the Contract, during contract execution.

D. Submission and Opening of Bids

ITB 18.1

Bidders shall have the option of submitting their bids by hand on only.

ITB 18.1 (b)

Electronic bid submission procedure:

(a) Bidders submitting Bids electronically shall follow the electronic bid submission procedures specified

(,j/\,w




in this clause.

i

ii.

iii.

1v.

V1.

vil.

The required forms and documents shall be part of bid.

Bidders who choose to submit their bids electronically, can view/download the bidding documents
from “published bids” section of e-GP system, https://bolpatra.gov.np/egp.

For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and maintain
their organization profile data and documents required during bid response preparation. The
details of e-GP registration and profile management procedure are specified in Article No 9 and
10 respectively of e-GP Directives issued by PPMO, which can be downloaded from Download
section of e-GP system.

The bidders shall prepare their bids using data and documents maintained in bidder’s profile,

instruction provided by e-GP system and forms/format provided in the bidding document.

Bidders may submit bids as a single entity or as a joint venture (JV). Bidder submitting bid in JV
shall have to upload joint venture agreement along with partner(s) Bolpatra ID provided during
bidder’s registration.

Bidders (all partners in case of JV) shall update their profile data and documents required
during preparation and submission of their bids.

In case of bid submission in JV, the consent of the partners shall be obtained through the
confirmation link sent to the registered email address and the partners shall have to
acknowledge their confirmation.

Bidders shall submit the required documents as specified in Section I-Instruction to Bidders,
Section II-Bid Data Sheet and Section III-Evaluation and Eligibility Criteria of the bidding
document. The format of the documents shall be in PDF and/or web form as provisioned
in the e-GP system.

No. | Document Requirement Remarks

l. Letter of Bid Mandatory PDF

2. Bid Security / Bank Guarantee Mandatory PDF

3. Firm or Company registration| Mandatory PDF
Certificate

4. VAT and PAN registration| Mandatory (for | PDF
Certificate domestic
bidders only)

5. Business Registration Licence Mandatory PDF

6. Tax Clearance Certificate / Tax | Mandatory (for | PDF
return submission evidence / | domestic

evidence of time extension bidders only)
7. Power of Attorney of Bid | Mandatory PDF
signatory




8. Joint venture agreement Mandatory in case | PDF
of JV Bids Only

9. Completed Bill of Quantities | Mandatory Online Forms
(BoQ)

10. | Price  Adjustment Table (if | Mandatory (If | Online Forms
Applicable) Applicable)

11. | Additional documents specified in | Mandatory (If any) | PDF
ITB 11.2 (h)

Note:

a) The documents specified as “Mandatory” should be included in e-submission and non-
submission of the documents shall be considered as non-responsive bid.

b) Bidders (all partners in case of JV) should verify/update their profile documents as
appropriate for the specific bid before submitting their bid electronically.

viii. After providing all the details and documents, the e-GP system will generate bid response
documents for the bidder. Bidders shall download, verify and confirm the bid response
documents prior to bid submission.

ix. For verifying the authentic user, the system will send one time password (OTP) in the
registered e-mail address of the bidder. System will validate the OTP and then only allow
bidders to submit their bid.

x. Electronically submitted bids can be modified and/or withdrawn through the system within

the bid submission deadline.
xi. The bidder/bid shall meet the following requirements and conditions for e-submission of
bids;
aa) The e-submitted bids must be readable through PDF reader.
bb) The bidders are fully responsible for using the e-GP system as per specified

procedures and in no case the employer shall be held liable for bidder's inability to

use the system.

cc) When a bidder submits electronic bid through the e-GP System, it is assumed that
the bidder has prepared the bid by studying and examining the complete set of the

bidding document and e-GP instruction including the provision stipulated in e-GP

Directives.
ITB 19.1 For bid submission purposes only, the Employer’s address is :
Attention: ........oooiiiiiiiiiin, Address: Road Division Hetauda
The deadline for bid submission is :
Date: 2083-06-22 Time: 12:00 P.M.
ITB 22.1 The bid opening shall take place at :

Address : Road Division Hetauda
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Date : 2083-06-22
Time : 13:00 P.M.

E. Evaluation and Comparison of Bids

ITB 29.4

Bidders are not permitted to quote separate prices for lots (Contracts), and a single Bidder will be

awarded multiple lots (Contracts) based on provision of Paragraph 1.1,

ITB 29.5

The amount of the performance security be increased by Eight (8) percent of the quoted bid price (without

VAT but Including PS).




SEcTION - 111

Evaluation and Eligibility Criteria
This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. GoN/DP requires
bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 29, no other methods, criteria

and factors shall be used. The Bidder shall provide all the information requested in the forms included in Section IV
(Bidding Forms).

1. Evaluation
In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply:
1.1 Multiple Contracts

Pursuant to Sub-Clause ITB 29.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, evaluation
will be as follows:

Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, the Employer
will evaluate and compare Bids on the basis of a contract, or a combination of contracts, or as a total of contracts in
order to arrive at the least cost combination for the Employer by taking into account discounts offered by Bidders in
case of award of multiple contracts.

1.2 Quantifiable Nonconformities and Omissions
Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including omissions, is
determined as follows:

[Insert in bidding document: “Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial nonconformities shall be
evaluated, but excluding omission of prices in the Bill of Quantities. The Employer will make its own assessment of
the cost of any nonmaterial nonconformities and omissions for the purpose of ensuring fair comparison of bids.”]

2. Eligibility

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Partners Each One Requirements
Combined Partner Partner
2.1 Conflict of Interest
i(;orfl(;lrllg:tswi?}f III};]C; GStSuII)I} mus_t meet .existing or mus_t meet n.ot Letter of Bid
Clause 4.3, requirement intended JV requirement applicable
must meet
requirement
2.2 Government/DP Eligibility
NOt. .havmg been  declared must meet must meet must meet not Letter of Bid
incligible by -government/DP, requirement requirement requirement applicable
as described in ITB Sub-
Clause 4.4.
2.3 Government-owned Entity
Bidder  required = to meet must meet existing or must meet not i
conditions of ITB Sub-Clause & Letter of Bid,
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4.5. requirement intended JV requirement applicable Forms ELI - 1,
must meet ELI - 2, with
requirement attachments
2.4 UN Eligibility
Not having been declared must meet existing or must meet not L fBid
ineligible based on a United . xsung . . etter ot Bi
. . requirement intended requirement applicable
Nations resolution or
' JV must
Employer's country law, as meet
described in ITB Sub-Clause .
requiremen
4.7.
t
2.5 Bidder’s Running Contracts
Bidder’s have not yet secured -
. t t t t t t i
five (5) number of construction r:ulllsirénnfeent eixritseilriﬁ:gr rgnlllsir:rl‘;:nt aj Illizable Ii:etter (])Ele?lg ,
contracts’(in open competitive 4 TV must q PP orm ELA-
bidding) as described in ITB meet
Sub-Clause 4.8. .
requiremen
t
2.6 Other Eligibility
Firm or Company Registration must meet not must meet not Document
Certificate requirement applicable requirement applicable attachment
Business Registration License must meet not must meet not Document
requirement applicable requirement applicable attachment
VAT and PAN Registration must meet not must meet not Document
certificate requirement applicable requirement applicable attachment
Tax clearances certificate for
must meet not must meet not Document
the F.Y. 2081/082 requirement applicable requirement applicable attachment

Additional requirements

[Insert if any]




SectioN — IV

Bidding Forms

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid.
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Letter of Bid

The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s
complete name and address.

Date: oo

Name 0f the CONITACE: .......ooveveveieeeieeeeceeeeeeeee e

To: [Insert Complete name of EMPIOYer] ............... ..o

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including Addenda
issued in accordance with Instructions to Bidders (ITB) Clause 8;

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert Description of the
works].

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options below as
appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities.

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and figures];

Or

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total price of each lot
in words and figures]; (ii) Total price of subject contract [say Lotl] and Lot2 [another contract] [insert the total
price in words and figures]; (iii) Total price of subject contract [say Lotl]and Lot3 [another contract] [insert the
total price in words and figures]; Total price of subject contract [say Lotl], Lot2 [another contract], Lot3 [another
CONMract], cevevernneenrencnns [insert the total price in words and figures|;

(d) The discounts offered and the methodology for their application for subject contract [single contract]
) (R [For Bidding Documents not provisioning multiple contracts]

Add following if Bidding Document provisions applicability of multiple contracts

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 [another



The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 [another
contract] and Lot3 [another contract],........................ ) (S

[Note:

1. Formulate possible combinations depending upon the number of lots under Bidding Process and modify
accordingly Paragraph (c) and (d)]

(e) Our bid shall be valid for a period of ....................... [insert validity period as specified in ITB 15.1] days from the
date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding upon us
and may be accepted at any time before the expiration of that period,

() If our bid is accepted, we commit to obtain a performance security in accordance with the
Bidding Document;

(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from eligible countries
or any countries [insert the nationality of the Bidder, including that of all parties that comprise the Bidder if the Bidder is a
consortium or association, and the nationality of each Subcontractor and Supplier];

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any
conflict of interest in accordance with ITB 4.3;

(1) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process in accordance
with ITB 4.3;

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the contract, has not
been declared ineligible, under the Employer’s country laws or official regulations or by an act of compliance with a
decision of the United Nations Security Council;

(k) /We are not a government owned entity/ / /We are a government owned entity but meet the requirements of ITB
*
4.5];

(1) We understand that this bid, together with your written acceptance thereof included in your notification of award, shall
constitute a binding contract between us, until a formal contract is prepared and executed,

(m) We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed procurement
proceedings and we have not been punished for an offense relating to the concerned profession or business.

(n) We declare that we have not yet secured five (5) number of constructions contracts® (in open competitive bidding) as
described in ITB Sub-Clause 4.9.




(o) We understand that you are not bound to accept the bid closest to the Average Bid Price or any other bid that you may
receive; and

(p) If awarded the contract, the person named below shall act as Contractor’s Representative:

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other documents
relating to the bid submission and to have them audited by auditors appointed by the Employer.

(r) We declare that we are solely responsible for the authenticity of the documents submitted by us. The document and
information submitted by us are true and correct. If any document/information given is found to be concealed at a later
date, we shall accept any legal actions by the Employer.

Name: [insert complete name of the person signing the Bid]........................oooevvovivennevececnreennenns

In the capacity of [insert legal capacity of person signing the Bid].....................veeveeeenvenerrrrrrerenenns

Signed [signature of the person whose name and capacity are shown abovey..........................ccceceeeiivnnnnn..

Duly authorized to sign the Bid for and on behalf of finsert complete name of the Bidder]. ...........

Date finsert date of SIgning|..................c.oooiiiiiiii i
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Table of Price Adjustment Data*
[To be used if Price Adjustment is applicable as per GCC 53.1] (Not Applicable)
Source Employer's Proposed Bidder's Proposed
Base Value and
Code Index Description of D Weighting Range Weighting
ate
Index* (coefficient) (coefficient)**
1 2 3 4 5 6
Non - adjustable (A) 0.15 0.15
Labor (b)
Materials (c)***
Equipment usage (d)
Total 1.00

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each item.
(a) Labor:

"National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank

or

rate fixed by District Rate Fixation Committee

(b) Material: “National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank

(c) Equipment usage:
"National ~ Wholesale  Price  Index"-"Machinery @ and  Equipment" of Nepal Rastra  Bank
or

"Fuel" Price fixed by Nepal Oil Corporation.
** Bidders proposed weightings should be within the range specified by the Employer in column - 5
***Note: The materials can be broken down into major construction materials if necessary. In this case the source of index
shall be the specified by Employer, preferably as per the published ex-factory price or published price from the sole
authorized seller.

4 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be grounds for bid
rejection and such non-compliance will be subject to clarification and rectification prior to contract award.




Table of Price Adjustment Data’

[To be used if Price Adjustment is applicable as per GCC 53.6]

Code | Construction Material* Unit Base Price (NRs/Unit) (Ex-factory)

Source (Factory)**

* Major construction materials to be specified by Employer in column - 2.

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by bidder) in

column 4 and5.

Note:

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of the Bid as
quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, the Ex-factory price of

the same source shall be taken into consideration.
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Bid Security
Bank Guarantee
Bank’s Name, and Address of Issuing Branch or Office
(On letterhead paper of the Bank)

Beneficiary: ........ccooeeeveeenenennn. [Insert name and address of Employer] .....................ccociiiiiiiiiiiiiiiiin,

Date: .

Bid SECUITEY INO.: 1ottt ettt et a et s et et e st s s e e et et ese s esessesessesessensesesenesseneesnnens

We have been informed that . ............. .[Jinsert name of the Bidder] (hereinafter called “the Bidder”)

intends to submit its bid (hereinafter called “the Bid”) to you for the execution of ............... [Insert name of

Contract. ............... under Invitation for Bids No. .............ccooiiiiiiiiiinnn... [insert IFB No.] (“the IFB”).

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee.

At the request of the Bidder, we...................... . [Insert name of Bank] .................... hereby irrevocably undertake to pay you

any sum or sums not exceeding in total an amount of Nepalese Rupees. . c.ceveenne [Insert amount in figures and amount in

words] upon receipt by us of your first demand in writing accompanied by a written statement stating that the Bidder is in breach of its
obligation(s) under the bid conditions, because the Bidder:

(a) has withdrawn or modifies its Bid:

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic submission

(i1) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified by the Bidder on
the Letter of Bid, in case of hard copy submission; or

(b) does not accept the correction of errors in accordance with the Instructions to Bidders
(hereinafter “the ITB”); or

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or refuses to execute

the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in accordance with the ITB; or

(d) is involved in fraud and corruption in accordance with the ITB; or

(e) a Bidder changes the prices or substance of the bid while providing information pursuant to ITB 24.1; or

(f) if the bidder fails to inform about the saturation of the maximum number of contracts as per ITB 4.9.

This guarantee will remain in force up to and including the date ......... number............ days after the deadline for submission of

Bids as such deadline is stated in the instructions to Bidders or as it may be extended by the Employer, notice of which extension(s) to

the Bank is hereby waived. Any demand in respect of this guarantee should reach the Bank not letter than the above date.

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder unless notified by you

for the release of the guarantee.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication No. 758 .except that the

supporting statement under Article 15(a) is hereby excluded.

.. .Bank’s seal and authorized signature(s) . . .

Note:

The bid security of ........cccoevviiniininni. has been counter guaranteed by the Bank .................... ........ on
.................................... (Applicable for Bid Security of Foreign Banks).



Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Others

Bidder’s Information Format




Bidder’s Information

Form ELI - 1: Bidder’s Information Sheet

Bidder's Information

Bidder's legal name

In case of JV, legal name of each partner

Bidder's country of constitution

Bidder's year of constitution

Bidder's legal address in country of constitution

Bidder's authorized representative (name,
address, telephone numbers, fax numbers, e-

mail address)

Attached are copies of the following original documents.

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in accordance with

ITB 4.1 and 4.2.

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2.

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

4. In case of a government-owned entity, any additional documents not covered under 1 above required to comply with

ITB 4.5.




Form ELI - 2; JV Information Sheet

Each member of a JV must fill in this form

JV / Specialist Subcontractor Information

Bidder's legal name

JV Partner's or Subcontractor's legal name

JV Partner's or

Subcontractor's country of constitution

JV Partner's or

Subcontractor's year of constitution

JV Partner's or

Subcontractor's legal address in country of

constitution

JV Partner's or

Subcontractor's authorized representative
information (name, address, telephone

numbers, fax numbers, e-mail address)

Attached are copies of the following original documents.

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and 4.2.

2. Authorization to represent the firm named above, in accordance with ITB .2.

3. Inthe case of government-owned entity, documents establishing legal and financial autonomy and compliance

with commercial law, in accordance with ITB 4.5.
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Form ELI - 3: Bidder’s Running Contracts****
Each member of a JV must fill in this form

Bidder’s Running Contracts

Source of | Date of issuance of Status of
Contract contract®* Date of Issuance
Name of office Fund* Letter of of Taking Over
Identification no. . s
Acceptance Certificate

* Mention GON funded or DP funded or Other PE (Insert name) funded
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and "Substantially

completed" if taking over certificate has been issued.

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking over certificate
has been issued.

****Note: Following Procurement of Works contracts shall not be counted for this purpose

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D).

b) The works for which tender have been invited and contracts accepted 2078-12-03 B.S (March 17, 2022 A.D) but the work acceptance report has
been approved according to Rule 117 of PPR.

c¢) The works for which tenders were invited or contracts accepted under all types of foreign assistance.
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SECTION - V

Works Requirements

This Section contains the Scope of Work, Specification, the Drawings, and supplementary information that describe the
Works to be procured.



Scope of Work

Road and Traffic Safety Works along Hetauda-Samari-Bhainse-Lamidanda
Section of TRP (NH41), Makwanpur

G



Specifications
Notes on the Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and competitively to the
requirements of the Employer without qualifying or conditioning their Bids. The specifications must be drafted to permit
the widest possible competition and, at the same time, present a clear statement of the required standards of
workmanship, materials, and performance of the goods and services to be procured. Only if this is done will the objectives
of economy, efficiency and fairness in procurement be realized, responsiveness of Bids be ensured, and the subsequent
task of bid evaluation facilitated. The specifications should require that all goods and materials to be incorporated in
the Works be new, unused, of the most recent or current models, and incorporate all recent improvements in design and
materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use of metric units is encouraged by
the Funding Agency in case of funding assisted projects. Most specifications are normally written specially by the
Employer or Project Manager to suit the Contract Works in hand. The available standard specification of works of
Ministry of Physical Infrastructure and Transport, DoLI and Other line Ministries can be adopted for respective civil
construction works.

There are considerable advantages in standardizing General Specifications for repetitive Works in recognized public
sectors, such as highways, urban housing, irrigation, and water supply, in the same country or region where similar
conditions prevail. The General Specifications should cover all classes of workmanship, materials, and equipment
commonly involved in construction, however it may not necessarily be adequate to be used in a particular Works Contract
and may necessitate preparation of Particular (Special) Specifications to amend and or supplement the provision of the
General Specifications to meet the requirement of the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of standards for
goods, materials, and workmanship, recognized international standards should be used as much as possible. Where other
particular standards are used, whether national standards of Nepal or other standards, the specifications should state that
goods, materials, and workmanship that meet other authoritative standards, and which ensure substantially equal or
higher quality than the standards mentioned, will also be acceptable.

Employers should decide whether technical solutions to specified parts of the Works are to be permitted. Alternatives are
appropriate in cases where obvious (and potentially less costly) alternatives are possible to the technical solutions
indicated in the Procurement Documents for certain elements of the Works, taking into consideration the comparative
specialized advantage of potential bidders. For example:

The Employer should provide a description of the selected parts of the Works with appropriate references to
Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that the alternative solutions if
applicable shall be at least structurally and functionally equivalent to the basic design parameters and specifications.

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the Employer,
including drawings, design calculations, technical specifications, breakdown of prices, proposed construction
methodology, and other relevant details.

Sample Clause: Equivalency of Standards and Codes
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Wherever reference is made in the Contract to specific standards and codes to be met by the goods and materials to be
furnished, and work performed or tested, the provisions of the latest current edition or revision of the relevant standards and
codes in effect shall apply, unless otherwise expressly stated in the Contract. Where such standards and codes are national,
or relate to a particular country or region, other authoritative standards that ensure a substantially equal or higher quality
than the standards and codes specified will be accepted subject to the Project Manager’s prior review and written consent.
Differences between the standards specified and the proposed alternative standards shall be fully described in writing by
the Contractor and submitted to the Project Manager at least 30 days prior to the date when the Contractor desires the
Project Manager’s consent. In the event the Project Manager determines that such proposed deviations do not ensure
substantially equal or higher quality, the Contractor shall comply with the standards specified in the documents. These
Notes for Preparing Specifications are intended only as information for the Employer or the person drafting the
Procurement Documents. They should not be included in the final documents.

Standard Specifications for this Contract shall be the “Standard Specifications for Road
and Bridge Works- 2073 (2nd Amendment 2078) issued under the authority of
Government of Nepal, Ministry of Physical Infrastructure and Transport, Department of
Roads which could be separately purchased from the DOR Quality Research &
Development Center, Chakupat, Lalitpur at the bidder's own cost.
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Drawings

Note:

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes of the contract
documents. The size will be dictated by the scale of the drawings, which must not be reduced to the extent that
details are reduced illegible.

2. A simplified map showing the location of the Site in relation to the local geography, indicating major roads, posts,
airports, and railroads, is helpful.

3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders to understand
the type and complexity of the work involved and the price the Bill of Quantities.

The Drawings for Works under the Contract as produced by Employer will be used and
will be available in Employer’s Office in separate volume.

Supplementary Information



SEcTION - VI
Bill of Quantities®

Notes for Unit Rate Contracts:

Objectives

The objectives of the Bill of Quantities are

(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be prepared
efficiently and accurately,; and

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation of
Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to distinguish
between the different classes of Works, or between Works of the same nature carried out in different locations or in
other circumstances which may give rise to different considerations of cost. Consistent with these requirements, the
layout and content of the Bill of Quantities should be as simple and brief as possible.

Content

The Bill of Quantities should be divided generally into the following sections:
(a) Preamble;

(b) Work Items (grouped into parts);

(c) Day works Schedule;

d) Provisional Sums, and

(d) Summary.

Preamble

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of measurement which
have been adopted in the preparation of the Bill of Quantities and which are to be used for the measurement of any part
of the works.

Work Items

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the Works
which by nature, location, access, timing, or any other special characteristics may give rise to different methods of
construction, or phasing of the Works, or considerations of cost. General items common to all parts of the works may be
grouped as a separate section in the Bill of Quantities.

Day work Schedule

A Day work Schedule should be included only if the probability of unforeseen work, outside the items included in the
Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates quoted by the Bidders, the Day
work Schedule should normally comprise the following:

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work rates or prices
are to be inserted by the Bidder, together with a statement of the conditions under which the Contractor will be
paid for work executed on a day work basis.

%In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section.

(,j/\,w



(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. The rate to be
entered by the Bidder against each basic Day work item should include the Contractor’s profit, overheads,
supervision, and other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by including a provisional sum in the
Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should be provided as a
provisional sum in the Summary Bill of Quantities. The inclusion of such provisional sums often facilitates budgetary
approval by avoiding the need to request periodic supplementary approvals as the future need arises. Where such
provisional sums or contingency allowances are used, the Contract Data should state the manner in which they will be
used, and under whose authority (usually the Project Manager’s).

Summary

The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with
provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward price
adjustment) where applicable.

These Notes for Preparing Specifications are intended only as information for the Employer or the person drafting
the Bidding documents. They should not be included in the final documents.

Preamble of Bill of Quantities

A. General

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special Conditions of
Contract, Technical Specifications, and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a common
basis for bidding. The basis of payment will be the actual quantities of work ordered and carried out, as measured
by the Contractor and verified by the Project Manager and valued at the rates and prices bid in the priced Bill of
Quantities, where applicable, and otherwise at such rates and prices as the Project Manager may fix within the terms
of the Contract.

3. For any item for which measurement is based on records made before or during construction the records shall be
prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out such work without the
prior agreement of the Engineer, the Engineer may request the Contractor to carry out investigations to confirm the
extent of the work and the quantity of work certified for payment shall be solely at the Engineer's discretion. The cost of
any such investigation shall be borne by the Contractor.

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the Contract,
include all construction equipment, labor, supervision, materials, erection, maintenance, insurance, profit, taxes, and
duties, together with all general risks, liabilities, and obligations set out or implied in the Contract.

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or
not. The cost of items against which the Contractor has failed to enter a rate or price shall be deemed to be covered
by other rates and prices entered in the Bill of Quantities.



6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the priced

Bill of  Quantities, and where no Items are provided, the cost shall be
deemed to be distributed among the rates and prices entered for the related Items of Work.

7. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the Bill

of Quantities. References to the relevant sections of the Contract documentation shall be made before entering
prices against each item in the priced Bill of Quantities. The Specification Clause references, where given in the item
description of the Bills of Quantities, are for the convenience of bidders and generally refer to the principal relevant-
specification clause but do not necessarily represent the whole of the specification requirements for the work required
within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders obligation to
complete work in accordance with all the requirements of the Specification.

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in part at the

direction and discretion of the Project Manager in accordance with the Conditions of Contract.

9. The method of measurement of completed work for payment shall be in accordance with the Specifications.

10. The abbreviations and symbols used in this Bill of Quantities are: [Insert as applicable]
B. Day work Schedule

a) General

1.

Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders shall enter basic
rates for day work items in the Schedules. These rates shall apply to any quantity of day work ordered by the Project
Manager. Nominal quantities have been indicated against each item of day work, and the extended total for day work
shall, be carried forward as a Provisional Sum to the Summary Total Bid Amount. Unless otherwise adjusted, payments
for day work shall be subject to price adjustment in accordance with the provisions in the Conditions of Contract.

b) Day work Labor

1.

In calculating payments due to the Contractor for the execution of day works, the hours for labor will be reckoned from
the time of arrival of the labor at the job site to execute the particular item of day work to the time of departure from the
job site, but excluding meal breaks and rest periods. Only the time of classes of labor directly doing work ordered by the
Project Manager and are competent to perform such work will be measured. The time of gangers (charge hands) actually
doing work with the gangs will also be measured but not the time of foremen or other supervisory personnel.

. The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, calculated at

the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". The rates for labor shall be
deemed to cover all costs to the Contractor including (but not limited to) 1) the amount of wages paid to such labor,
transportation time, overtime, subsistence allowances, ii) any sums paid to or on behalf of such labor for social benefits
in accordance with Nepal law, iii) Contractor's profit, overheads, superintendence, liabilities and insurance and iv)
charges incidental to the foregoing.

¢) Day work Equipment

L.

The Contractor shall be entitled to payments in respect of Constructional Plant already on site and employed on day work
at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK RATES:2 EQUIPMENT”. The said rates
shall be deemed to include due and complete allowance for depreciation, interest, indemnity and insurance, repairs,
maintenance, supplies, fuel, lubricant, and other consumables and all overhead, profit and administrative costs related to
the use of such equipment. The cost of drivers, operators and assistants also shall be included in the rate of the equipment



and no separately payment shall be made for it.

2. In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the actual number
of working hours will be eligible for payment, except that where applicable and agreed with the Project Manager, the
travelling time from the part of the Site where the Construction Plant was located when ordered by the Project Manager
to be employed on day work and the time for return journey there to shall be included for payment.

d) Day work Materials

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials for which the
cost is included in the percentage addition to labor costs as detailed heretofore), at the rates entered by him in the
"SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to include overhead charges and profit
as follows;

(1) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling expenses,
damage, losses, etc. and shall provide for delivery to store for stockpiling at the Site.

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or stockpile on the
Site to the place where it is to be used also shall be include in the same rate.

Provisional Sums

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other contractors should be
indicated in the relevant part of the Bill of Quantities as a particular provisional sum with an appropriate brief description. A
separate procurement procedure is normally carried out by the Employer to select such specialized contractors. To provide
an element of competition among the Bidders in respect of any facilities, amenities, attendance, etc., to be provided by the
successful Bidder as prime Contractor for the use and convenience of the specialist contractors, each related provisional
sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities,
attendance, etc.

Bill of Quantities
Refer Attached Sheet
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Section VII: General Conditions of Contract

Road Division Hetauda, Makwanpur

Road and Traffic Safety Works along Hetauda-Samari-Bhainse-
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General Conditions of Contract

This Section provides the General Conditions of Contract that will apply to the Contract for which the Biding document

1s issued.

General

1. Definitions

1.1 Boldface type is used to identify defined terms.

(a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance
for the execution and completion of the Works and the remedying of any defects.

(b) The Activity Schedule is a schedule of the activities comprising the construction,
installation, testing, and commissioning of the Works in a lump sum contract. It includes a
lump sum price for each activity, which is used for valuations and for assessing the effects
of Variations and Compensation Events.

(c) Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.

(d) Compensation Events are those defined in GCC 50 hereunder.

(e) The Completion Date is the date of completion of the Works as certified by the Project
Manager, in accordance with GCC 68.1.

(f) The Contract is the Contract between the Employer and the Contractor to execute, complete,
and maintain the Works. It consists of the documents listed in GCC 2.3 below.

(g)The Contractor is the party whose Bid to carry out the Works has been accepted by the
Employer.

(h)The Contractor’s Bid is the completed bidding document submitted by the Contractor to the
Employer.

(1)The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance and
thereafter as adjusted in accordance with the Contract.

(j) Days are calendar days; months are calendar-months.

(k) Dayworks are varied work inputs subject to payment on a time basis for the Contractor’s
employees and Equipment, in addition to payments for associated Materials and Plant.

(1) A Defect is any part of the Works not completed in accordance with the Contract.

(m) The Defects Liability Certificate is the certificate issued by Project Manager upon
correction of defects by the Contractor.

(n) The Defects Liability Period is the period calculated from the Completion Date where the
Contractor remains responsible for remedying defects.

(o) Drawings include calculations and other information provided or approved by the Project
Manager for the execution of the Contract.

(p) The Employer is the party who employs the Contractor to carry out the Works, as specified
in the SCC.

(q9) Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to
construct the Works.

(r) Force Majeure means an exceptional event or circumstance: which is beyond a Party's control;
which such Party could not reasonably have provided against before entering into the Contract;
which, having arisen, such Party could not reasonably have avoided or overcome; and, which
is not substantially attributable to the other Party.

(s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of Acceptance.

(t) In writing or written means hand written, type written, printed or electronically made, and
resulting in permanent record.
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(u) The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the SCC. The

Intended Completion Date may be revised only by the Project Manager by issuing an
extension of time or an acceleration order.

(v) Letter of Acceptance means the formal acceptance by the Employer of the Bid and denotes
the formation of the contract at the date of acceptance.

(w) Materials are all supplies, including consumables, used by the Contractor for incorporation in
the Works.

(x) Party means the Employer or the Contractor, as the context requires.

(y) SCC means Special Conditions of Contract

(aa) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical,
or biological function.

(bb) The Project Manager is the person named in the SCC (or any other competent person
appointed by the Employer and notified to the Contractor, to act in replacement of the
Project Manager) who is responsible for supervising the execution of the Works and
administering the Contract.

(cc) Retention Money means the aggregate of all monies retained by the Employer pursuant to
GCC 54.1.

(dd) Schedules means the document(s) entitled schedules, completed by the Contractor and
submitted with the Letter of Bids, as included in the Contract. Such document may include
the Bill of Quantities, data, lists, and schedules of rates and/or prices.

(ee) The Site is the area defined as such in the SCC.

(ff) Site Investigation Reports are those that were included in the bidding documents and are
factual and interpretative reports about the surface and subsurface conditions at the Site.

(gg) Specification means the Specification of the Works included in the Contract and any
modification or addition made or approved by the Project Manager.

(hh) The Start Date is given in the SCC. It is the latest date when the Contractor shall
commence execution of the Works. It does not necessarily coincide with any of the Site
Possession Dates.

(i1) A Subcontractor is a person or corporate body who has a Contract with the Contractor to
carry out a part of the work in the Contract, which includes work on the Site.

(jj) Temporary Works are works designed, constructed, installed, and removed by the
Contractor that are needed for construction or installation of the Works.

(kk) A Variation is an instruction given by the Project Manager which varies the Works

(1) The Works are what the Contract requires the Contractor to construct, install, and turn over
to the Employer, as defined in the SCC.

2. Interpretation

2.1 In interpreting these GCC, singular also means plural, male also means female or neuter, and the
other way around. Headings have no significance. Words have their normal meaning under the
language of the Contract unless specifically defined. The Project Manager shall provide
instructions clarifying queries about these GCC.

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, the
Completion Date, and the Intended Completion Date apply to any Section of the Works (other
than references to the Completion Date and Intended Completion Date for the whole of the
Works).




2.3 The documents forming the Contract shall be interpreted in the following order of priority:
(a) Contract Agreement,
(b) Letter of Acceptance,
(c) Letter of Bid,
(d) Special Conditions of Contract,
(e) General Conditions of Contract,
(f) Specifications,
(g) Drawings,
(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and

(i) Any other document listed in the SCC as forming part of the Contract.

3. Language and
Law

3.1 The language of the Contract and the law governing the Contract are stated in the SCC.

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of]
goods and services prohibitions in the Employer’s country when

(a) by an act of compliance with a decision of the United Nations Security Council taken
under Chapter VII of the Charter of the United Nations, the Employer’s Country prohibits
any import of goods from, or any payments to, a particular country, person, or entity. Where
the Employer’s country prohibits payments to a particular firm or for particular goods by
such an act of compliance, that firm may be excluded.

4.Contract
Agreement

4.1 The Parties shall enter into a Contract Agreement within 15 days after the Contractor receives
the Letter of Acceptance, unless the Special Conditions establish otherwise. The Contract
Agreement shall be based upon the attached Contract forms in Section IX.

4.2 Without altering the basic nature or scope of work, the contract may be amended upon mutual
written consent as per prevailing Public Procurement Law.

5. Assignment

5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or interest in
or under the Contract. However, either Party

(a) may assign the whole or any part with the prior agreement of the other Party, at the
sole discretion of such other Party; and

(b) may, as security in favor of a bank or financial institution, assign its right to any
moneys due, or to become due, under the Contract.

6. Care and Supply
of Documents

6.1 The Specification and Drawings shall be in the custody and care of the Employer. Unless
otherwise stated in the Contract, one copy of the Contract and of each subsequent Drawing
shall be supplied to the Contractor, who may make or request further copies at the cost of the
Contractor.

6.2 Each of the Contractor’s Documents shall be in the custody and care of the Contractor, unless
and until taken over by the Employer. Unless otherwise stated in the Contract, the Contractor
shall supply to the Engineer six copies of each of the Contractor’s Documents.
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6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the
Specification, the Contractor’s Documents (if any), the Drawings and Variations and other
communications given under the Contract. The Employer’s Personnel shall have the right of
access to all these documents at all reasonable times.

6.4 If a Party becomes aware of an error or defect in a document which was prepared for use in
executing the Works, the Party shall promptly give notice to the other Party of such error or
defect.

7. Confidential
Details

7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential and other
information as may be reasonably required in order to verify the Contractor’s compliance
with the Contract and allow its proper implementation.

7.2 Each of them shall treat the details of the Contract as private and confidential, except to the
extent necessary to carry out their respective obligations under the Contract or to comply
with applicable Laws. Each of them shall not publish or disclose any particulars of the Works
prepared by the other Party without the previous agreement of the other Party. However, the
Contractor shall be permitted to disclose any publicly available information, or information
otherwise required to establish his qualifications to compete for other projects.

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such
documents, data and other information it receives from the Employer to the extent required
for the Subcontractor(s) to perform its work under the Contract, in which event the
Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality similar

to that imposed on the Contractor under this Clause.

8. Compliance with
Laws

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws of Nepal.

9. Joint and Several

9.1 If the Contractor is a joint venture of two or more entities , all such entities shall be jointly

Liability and severally liable to the Employer for the fulfillment of the provisions of the Contract, and
shall designate one of such persons to act as a leader with authority to bind the joint venture.
The contractor shall not handover the responsibility of the contract to any one member
or some members of Joint Venture or any other parties, not involved in the contract.
The composition or the constitution of the joint venture shall not be altered without the prior
consent of the Employer.

10. Project 101E . . . .
' .1 Except where otherwise specifically stated, the Project Manager shall decide contractual matters
Manager's between the Employer and the Contractor in the role representing the Employer.
Decisions

11. Delegation

11.1 The Project Manager may delegate any of his duties and responsibilities to other people after
notifying the Contractor, and may cancel any delegation after notifying the Contractor.

12.
Communicatio
ns

12.1 Communications between parties that are referred to in the Conditions shall be effective only
when in writing. Wherever these Conditions provide for the giving or issuing of approvals,
certificates, consents, determinations, notices and requests, these communications shall be:

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using
any of the agreed systems of electronic transmission as stated in the SCC; and
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(b) delivered, sent or transmitted to the address for the recipient’s communications as stated in
the Contract. However:

(1) if the recipient gives notice of another address, communications shall thereafter be
delivered accordingly; and

(i1) if the recipient has not stated otherwise when requesting an approval or consent, it may
be sent to the address from which the request was issued.

Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed.

12.2 A Notice shall be effective when delivered or on the Notice’s effective date, whichever is later.

13. Subcontracting

13.1 For GON Funded:

A list of approved Subcontractors including its value/works is included as Article 2 (k) of contract
Agreement. Approval by the Employer for any of the Subcontractors shall not relieve the
Contractor from any of its obligations, duties, or responsibilities under the contract.

For DP Funded:

The Contractor may subcontract with the approval of the Project Manager, but may not
assign the Contract without the approval of the Employer in writing. Subcontracting
shall not alter the Contractor’s obligations. Bidders may propose subcontracting up to the
percentage of total value of contracts as specified in the SCC. The Sub contractor shall
meet the qualification requirement as specified in SCC.

13.2 The contractor shall give prior notice to the Employer clearly specifying the nature,
scope, and responsibilities of the work to be performed, to engage other subcontractors,
material suppliers, equipment suppliers, service providers, or other persons or entities
during the implementation of the contract.

13.3 Before notifying the Employer as per GCC 13.2, the contractor shall enter into a written
agreement with the subcontractor, material suppliers, equipment suppliers, service
providers, or other persons or entities clearly specifying the scope of work,
responsibilities, quality requirements, duration, payment terms, security, labor-related
obligations, and conditions relating to performance of the work.

13.3 Any subcontracting arrangement made in accordance with GCC 13.2 shall not relieve
the Contractor of any of its obligations or liabilities under the Contract.

13.4 The contractor shall provide the Employer with details of the payments made to the
subcontractor, material suppliers, equipment suppliers, service providers, or other
persons or entities engaged under GCC 13.1 and/or GCC 13.2.

13.5 If the contractor is found not to have made payment to the subcontractor, material
suppliers, equipment suppliers, service providers, or other persons or entities engaged
under GCC 13.1 and/or GCC 13.2 in accordance with the terms of the agreement, the
Employer may determine the amount payable to such subcontractor, material suppliers,
equipment suppliers, service providers, or other persons or entities and make payment to
them from any remaining dues to be paid to the contractor, retention money, or forfeited
performance security.

14. Other
Contractors

14.1 The Contractor shall cooperate and share the Site with other contractors, public authorities,
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as
referred to in the SCC. The Contractor shall also provide facilities and services for them
as described in the Schedule. The Employer may modify the Schedule of Other Contractors,




and shall notify the Contractor of any such modification

15 Personnel and
Equipment

15.1 The Contractor shall employ the key personnel and use the equipment identified in its Bid
to carry out the Works, or other personnel and equipment approved by the Project Manager.
The Project Manager shall approve any proposed replacement of key personnel and equipment
only if their relevant qualifications or characteristics are substantially equal to or better than
those proposed in the Bid.

15.2 If the Project Manager asks the Contractor to remove a person who is a member of the
Contractor’s staff or work force, stating the reasons, the Contractor shall ensure that the person
leaves the Site within seven days and has no further connection with the work in the Contract.

15.3 If the Employer, Project Manager, or Contractor determines, that any employee of the
Contractor be determined to have engaged in corrupt, fraudulent, collusive, coercive, or other
prohibited practices during the execution of the Works, then that employee shall be removed
in accordance with Clause 15.2 above.

16. Employer’s and
Contractor's
Risk

16.1 The Employer carries the risks which this Contract states are Employer’s risks, and the
Contractor carries the risks which this Contract states are Contractor’s risks.

17. Employer’s
Risks

17.1 From the Start Date until the Defects Liability Certificate has been issued, the following are
Employer’s risks:

(a) The risk of personal injury, death, or loss of or damage
to property (excluding the Works, Plant, Materials, and Equipment), which are due to

(1) use or occupation of the Site by the Works or for the purpose of the Works, which is
the unavoidable result of the Works or

(i) negligence, breach of statutory duty, or interference with any legal right by the
Employer or by any person employed by or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that
it is due to a fault of the Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country where the Works are to be
executed.

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss
of or damage to the Works, Plant, and Materials is an Employer’s risk except loss or damage
due to

(a) a Defect which existed on the Completion Date,
(b) an event occurring before the Completion Date, which was not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the Completion Date.

18. Contractor’s
Risks

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of
personal injury, death, and loss of or damage to property (including, without limitation, the
Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s risks.
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19. Insurance

19.1 The Contractor shall provide insurance in the joint names of the Employer and the
Contractor from the Start Date to the end of the Defects Liability Period, in the amounts and
deductibles stated in the SCC for the following events which are due to the Contractor’s risks:

(a) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

(d) Personal injury or death.

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project
Manager for the Project Manager’s approval before the Start Date. All such insurance shall
provide for compensation to be payable in the proportions of Nepalese Rupees required to rectify
the loss or damage incurred.

19.3 If the Contractor does not provide any of the policies and certificates required, the Employer
may affect the insurance which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due to the Contractor or, if no
payment is due, the payment of the premiums shall be a debt due.

19.4 Alterations to the terms of insurance shall not be made without the approval of the Project
Manager.

19.5 Both parties shall comply with any conditions of the insurance policies.

20. o SIt€ | 90.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to
Investigation in the SCC, supplemented by any information available to the Contractor.
Reports

21. Contractor to 21.1 The Contractor shall construct and install the Works in accordance with the Specifications and
Construct the Drawings.
Works

22. The Works to

Be Completed
within intended

22.1 The Contractor may commence execution of the Works on the Start Date and shall carry out
the Works in accordance with the Program submitted by the Contractor, as updated with
the approval of the Project Manager, and complete them within the intended Completion

Completion Date.
Date

23.  Design by 23.1 The contractor shall be responsible for the design of permanent works as specified in SCC.
contractor and
Approval by
the Project 23.2 Contractor shall be responsible for design of the Temporary Works. The Contractor shall
Manager submit Specifications and Drawings showing the proposed Temporary Works to the Project

Manager, for his approval.
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23.3 All Drawings prepared by the Contractor for the execution of the temporary or permanent
Works, shall be subject to prior approval by the Project Manager before their use.

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for design of
temporary works.

24, Safety, Security
and Protection
of the

Environment

24.1 The Contractor shall, throughout the execution, and completion of the works and remedying of
any defects therein:

a. Have full regard for the safety of all persons entitled to be upon the site and keep the site (so
as the same is under his control) and the works (so far as the same are not completed or
occupied by the Employer) in an orderly state appropriate to the avoidance of danger to such
persons.

b. Provide and maintain at his own cost all lights, guards, fencing, warning signs and watching,
when necessary or required by the Project Manager or by any duly constituted authority, for
the protection of the Works of for the safety and convenience of the public or others.

c. Take all reasonable steps to protect the environment on and off the site and to avoid damage
or nuisance to persons or to property of the public or others resulting from pollution, noise or
other causes arising as a consequence of his methods of operation.

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon as possible
to protect them from erosion.

e. Any spoil or material removed from drains shall be disposed of to designated stable tipping
areas as directed by the Project Manager.

f. Shall not use fuel wood as a means of heating during the processing or preparation of any
materials forming part of the works.

g. The Project Manager shall have the power to disallow any working practice or activity of the
Contractor or direct that such practices or activities be modified should the Project Manager
consider, on the advice of the relevant Government Departments, that the practices or
activities will be harmful to wildlife.

h. Provide on the Site such lifesaving apparatus as may be appropriate and an adequate and
easily accessible first aid outfit or such outfits as may be required by any government
ordinance, factory act, etc., subsequently published and amended from time to time.

24.2 The Contractor shall comply with the Employer’s Occupational Health and Safety (OHS)
Policy, Guideline and/or Operating Manual, if any, as specified in the SCC.

25. Discoveries

25.1 Anything of historical or other interest or of significant value unexpectedly discovered on the
Site shall be the property of the employer. The Contractor shall notify the Project Manager of
such discoveries and carry out the Project Manager’s instructions for dealing with them.

26. Possession of
the Site

26.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of a
part is not given by the date stated in the SCC, the Employer shall be deemed to have delayed
the start of the relevant activities, and this shall be a Compensation Event.

27. Access to the
Site

27.1 The Contractor shall allow the Project Manager and any person authorized by the Project
Manager access to the Site and to any place where work in connection with the Contract is
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being carried out or is intended to be carried out.

28.Instructions,
Inspections and
Audits

28.1 The Contractor shall carry out all instructions of the Project Manager which comply with the
applicable laws where the Site is located.

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors
and sub consultants to keep accurate and systematic accounts and records in respect of the
Works in such form and details as will clearly identify relevant time changes and costs.

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the GoN/DP to inspect
the Site and/or the accounts and records of the Contractor and its sub-contractors relating to
the performance of the Contract, and to have such accounts and records audited by auditors
appointed by the GoN/DP if required by the GoN/DP. The Contractor’s attention is drawn to
Sub-Clause 73.2 which provides, inter alia, that acts intended to materially impede the exercise
of the GoN’s/DP’s inspection and audit rights provided for under this Sub-Clause constitute a
obstructive practice subject to contract termination.

29.Dispute
Settlement

29.1 The Employer and the Contractor shall attempt to settle amicably by direct negotiation
any disagreement or dispute arising between them under or in connection with the Contract.

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract which cannot
be settled amicably within thirty (30) days after receipt by one Party of the other Party‘s
request for such amicable settlement may be referred to Arbitration within 30 days after the
expiration of amicable settlement period.

30. Procedures for
Disputes

30.1 In case of arbitration, the arbitration shall be conducted in accordance with procedures in

accordance with law of Nepal at the place given in the SCC.

B. Staff and Labor

31. Forced Labor

31.1 The Contractor shall not employ forced labor, which consists of any work or service, not
voluntarily performed, that is exacted from an individual under threat of force or penalty.
This covers any kind of involuntary or compulsory labor, such as indentured labor, bonded

labor, or similar labor—contracting arrangements.

32. Child Labor

32.1 The Contractor shall not employ children in a manner that is economically exploitative, or is
likely to be hazardous, or to interfere with, the child's education, or to be harmful to the
child's health or physical, mental, spiritual, moral, or social development. Where national
laws have provisions for employment of minors, the Contractor shall follow those laws
applicable to the Contractor. Children below the age of 18 years shall not be employed in
dangerous work.

33.Non-
discrimination
and Equal
Opportunity

33.1 The Contractor shall not make employment decisions on the basis of personal characteristics
unrelated to inherent job requirements. The Contractor shall base the employment
relationship on the principle of equal opportunity and fair treatment, and shall not
discriminate with respect to aspects of the employment relationship, including recruitment
and hiring, compensation (including wages and benefits), working conditions and terms of
employment, access to training, promotion, termination of employment or retirement, and
discipline. In countries where national law provides for non-discrimination in employment,
the Contractor shall comply with national law. When national laws are silent on
nondiscrimination in employment, the Contractor shall meet this Sub clause's requirements.
Special measures of protection or assistance to remedy past discrimination or selection for a
particular job based on the inherent requirements of the job shall not be deemed
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discrimination.

B1. Time Control

34. Program

34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the
Contractor shall submit to the Project Manager for approval a Program showing the general
methods, arrangements, order, and timing for all the activities in the Works. In the case of a lump
sum contract, the activities in the Program shall be consistent with those in the Activity
Schedule.

34.2 An update of the Program shall be a program showing the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining work, including
any changes to the sequence of the activities.

34.3 The Contractor shall submit to the Project Manager for approval an updated Program at
intervals no longer than the period stated in the SCC. If the Contractor does not submit an
updated Program within this period, the Project Manager may withhold the amount stated in the
SCC from the next payment certificate and continue to withhold this amount until the next
payment after the date on which the overdue Program has been submitted. In the case of a lump
sum contract, the Contractor shall Provide an updated Activity Schedule within 15 days of being
instructed to by the Project Manager.

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s obligations. The
Contractor may revise the Program and submit it to the Project Manager again at any time.
A revised Program shall show the effect of Variations and Compensation Events.

35. Extension of
the  Intended
Completion
Date

35.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event
occurs or a Variation is issued which makes it impossible for Completion to be achieved
by the Intended Completion Date without the Contractor taking steps to accelerate the
remaining work, which would cause the Contractor to incur additional cost.

35.2 The Project Manager shall decide whether and by how much to extend the Intended
Completion Date within 21 days of the Contractor asking the Project Manager for a decision
upon the effect of a Compensation Event or Variation and submitting full supporting
information at least 21 days prior to the intended completion date. If the Contractor has failed to
give early waming of a delay or has failed to cooperate in dealing with a delay, the delay by this
failure shall not be considered in assessing the new Intended Completion Date. Along with full
supporting information, the contractor shall also submit a revised work schedule and ensure that
the Performance Security, Insurance, and Advance Payment Security remain valid.

Within fifteen (15) days of the receipt of Letter of Extension of Intended Completion Date from
the Employer, the contractor shall submit Performance Security, Advanced Payment Guarantee
(if any) and Insurance Policy documents as required with extended validity.

35.3 If the contractor fails to submit Performance Security, Advanced Payment Guarantee (if
any) and Insurance Policy documents, as required with extended validity within the
prescribed time as per ITB 35.2, the Contractor shall pay fine at the rate of 0.01% of the
final contract price (without VAT but including PS) per day for a maximum of fifteen (15)
days. The Employer may deduct the fine from payments due to the Contractor.

36. Acceleration

36.1 When the Employer wants the Contractor to finish before the Intended Completion Date,
the Project Manager shall obtain priced proposals for achieving the necessary acceleration
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from the Contractor. If the Employer accepts these proposals, the Intended Completion Date
shall be adjusted accordingly and confirmed by both the Employer and the Contractor.

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, they are
incorporated in the Contract Price and treated as a Variation.

37. Delays Ordered
by the Project

37.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity

within the Works.
Manager
38.Management . . .
Meeti 38.1 Either the Project Manager or the Contractor may require the other to attend a management
eetings

meeting. The business of a management meeting shall be to review the plans for remaining
work and to deal with matters raised in accordance with the early warning procedure.

38.2 The Project Manager shall record the business of management meetings and provide copies of
the record to those attending the meeting and to the Employer. The responsibility of the parties
for actions to be taken shall be decided by the Project Manager either at the management
meeting or after the management meeting and stated in writing to all who attended the
meeting.

39. Early Warning

39.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely
future events or circumstances that may adversely affect the quality of the work, increase
the Contract Price, or delay the execution of the Works. The Project Manager may require the
Contractor to provide an estimate of the expected effect of the future event or circumstance
on the Contract Price and Completion Date. The estimate shall be provided by the
Contractor as soon as reasonably possible.

39.2 The Contractor shall cooperate with the Project Manager in making and considering
proposals for how the effect of such an event or circumstance can be avoided or reduced by
anyone involved in the work and in carrying out any resulting instruction of the Project Manager.

C. Quality Control
40. Identifying 40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any Defects
Defects that are found. Such checking shall not affect the Contractor’s responsibilities. The Project
Manager may instruct the Contractor to search for a Defect and to uncover and test any work
that the Project Manager considers may have a Defect.
41. Tests

41.1 If the Project Manager instructs the Contractor to carry out a test not specified in the
Specification to check whether any work has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a
Compensation Event.

42 Correction  of

Defects

42.1 The Project Manager shall give notice to the Contractor of any Defects before the end of the
Defects Liability Period, which begins at issuance of taking over certificate pursuant to GCC
clause 69.2, and is defined in the SCC. The Defects Liability Period shall be extended for as

long as Defects remain to be corrected.

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within
the length of time specified by the Project Manager’s notice.

43.Uncorrected

43.1 If the Contractor has not corrected a Defect within the time specified in the Project

(,j/\,w




Defects

Manager’s notice, the Project Manager shall assess the cost of having the Defect corrected,
and the Contractor shall pay this amount.

D. Cost Control

44. Contract Price

44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced items for the
Works to be performed by the Contractor. The Bill of Quantities is used to calculate the
Contract Price. The Contractor will be paid for the quantity of the work accomplished at the rate
in the Bill of Quantities for each item.

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced activities for
the Works to be performed by the Contractor. The Activity Schedule is used to monitor and
control the performance of activities on which basis the Contractor will be paid. If payment
for Materials on Site shall be made separately, the Contractor shall show delivery of
Materials to the Site separately on the Activity Schedule.

45. Changes in the
Contract Price

45.1 In the case of an Unit Rate contract:

(a) If the final quantity of the work done differs from the quantity in the Bill of Quantities for
the particular item by more than 25 percent, provided the change exceeds 2 percent of
the Initial Contract Price, the Project Manager shall adjust the rate to allow for the
change.

(b) If requested by the Project Manager, the Contractor shall provide the Project Manager
with a detailed cost breakdown of any rate in the Bill of Quantities.

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the Contractor to
accommodate changes of Program or method of working made at the Contractor’s own
discretion. Prices in the Activity Schedule shall not be altered when the Contractor makes
such changes to the Activity Schedule.

46. Variations

46.1 All Variations shall be included in updated Programs, and, in the case of a lump sum
contract, also in the Activity Schedule, produced by the Contractor.

46.2 The Contractor shall provide the Project Manager with a quotation for carrying out the
Variation when requested to do so by the Project Manager. The Project Manager shall
assess the quotation, which shall be given within seven (7) days of the request or within
any longer period stated by the Project Manager and before the Variation is ordered.

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the Variation
and make a change to the Contract Price, which shall be based on the Project Manager’s own
forecast of the effects of the Variation on the Contractor’s costs.

46.4 If the Project Manager decides that the urgency of varying the work would prevent a
quotation being given and considered without delaying the work, no quotation shall be given
and the Variation shall be treated as a Compensation Event.

46.5 The Contractor shall not be entitled to additional payment for costs that could have been
avoided by giving early warning.

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an item
description in the Bill of Quantities and if, in the opinion of the Project Manager, the quantity
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of work above the limit stated in GCC 45.1 or the timing of its execution do not cause the cost
per unit of quantity to change, the rate in the Bill of Quantities shall be used to calculate the
value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of the
work in the Variation does not correspond with items in the Bill of Quantities, the quotation by
the Contractor shall be in the form of new rates for the relevant items of work.

47.Cash Flow

47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, is updated,

Forecasts the Contractor shall provide the Project Manager with an updated cash flow forecast.
48.gayr$ntt 48.1 The Contractor shall submit to the Project Manager monthly statements of the estimated value
ertificates

of the work executed less the cumulative amount certified previously.

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the amount to
be paid to the Contractor within 30 days of submission by contractor.

48.3 The value of work executed shall be determined by the Project Manager.

48.4 The value of work executed shall comprise:

(a) In the case of an Unit Rate contract, the value of the quantities of work in the Bill of
Quantities that have been completed; or

(b) In the case of a lump sum contract, the value of work executed shall comprise the
value of completed activities in the Activity Schedule.

48.5 The value of work executed shall include the valuation of Variations and Compensation
Events.

48.6 The Project Manager may exclude any item certified in a previous certificate or reduce the
proportion of any item previously certified in any certificate in the light of later information.

49. Payments

49.1 Payments shall be adjusted for deductions for advance payments and retention. The Employer
shall pay the Contractor the amounts certified by the Project Manager within 30 days of the
date of each certificate. If the Employer makes a late payment, the Contractor shall be paid
interest as indicated in the SCC on the late payment in the next payment. Interest shall be
calculated from the date by which the payment should have been made up to the date when the
late payment is made.

49.2 If an amount certified is increased in a later certificate or as a result of an award by an
Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this
clause. Interest shall be calculated from the date upon which the increased amount would have
been certified in the absence of dispute.

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be paid for by the
Employer and shall be deemed covered by other rates and prices in the Contract.

50.Compensation

50.1 The following shall be Compensation Events:
(a) The Employer does not give access to a part of the Site by the Site Possession Date

(,j/\,w




Events

pursuant to GCC 26.1.

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the work
of the Contractor under the Contract.

(¢) The Project Manager orders a delay or does not issue Drawings, Specifications, or
instructions required for execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests upon
work, which is then found to have no Defects.

(e) The Project Manager unreasonably does not approve a subcontract to be let.

(f) Ground conditions are substantially more adverse than could reasonably have been
assumed before issuance of the Letter of Acceptance from the information issued to
bidders (including the Site Investigation Reports), from information available publicly
and from a visual inspection of the Site.

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, caused
by the Employer, or additional work required for safety or other reasons.

(h) Other contractors, public authorities, utilities, or the Employer does not work within the
dates and other constraints stated in the Contract, and they cause delay or extra cost to the
Contractor.

(i) The advance payment is delayed.
(j) The effects on the Contractor of any of the Employer’s Risks.

(k) The Project Manager unreasonably delays issuing a Certificate of Completion.

50.2 If a Compensation Event would cause additional cost or would prevent the work being
completed before the Intended Completion Date, the Contract Price shall be increased and/or the
Intended Completion Date shall be extended. The Project Manager shall decide whether and by
how much the Contract Price shall be increased and whether and by how much the Intended
Completion Date shall be extended.

50.3 As soon as information demonstrating effect of each Compensation Event upon the Contractor’s
forecast cost has been provided by the Contractor, it shall be assessed by the Project Manager,
and the Contract Price shall be adjusted accordingly. If the Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract Price based on the Project
Manager’s own forecast. The Project Manager shall assume that the Contractor shall react
competently and promptly to the event.

50.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s
interests are adversely affected by the Contractor’s not having given early warning or not
having cooperated with the Project Manager.

51. Tax

51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are
changed between the date 30 days before the submission of bids for the Contract and the date of
the last Completion certificate. The adjustment shall be the change in the amount of tax payable
by the Contractor, provided such changes are not already reflected in the Contract Price or
are a result of GCC 53.

52. Currency

52.1 The currency of Contracts shall be Nepalese Rupees.




53.Price Adjustment

53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC.
If so provided, the amounts certified in each payment certificate, before deducting for
Advance Payment, shall be adjusted by applying the respective price adjustment factor to the
payment amounts due.

53.2 Adjustment Formulae’: The formulae will be of the following general type:

Ln Mn En
ph=A+b—+c—+ d—+ etc.
g Lo Mo Eo

Where:

pn is a price adjustment factor to be applied to the amount for the payment of the work
carried out in the subject month, determined in accordance with Clause 49;

A is a constant, specified in the Bidding Forms- Table of Price Adjustment data, representing
the nonadjustable portion in contractual payments;®b, ¢, d, etc., coefficients representing the
estimated proportion of each cost element (labor, materials, equipment usage, etc.) in the
Works or sections thereof, net of Provisional Sums, as specified in the SCC:;

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements for month
“n,” determined pursuant to Sub-Clause 53.4, applicable to each cost element; and

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the above
cost elements at the date specified in Sub-Clause 53.4

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed in the
Bidding Forms- Table of Price Adjustment data, as approved by the Project Manager and
stated in SCC. Indices shall be appropriate for their purpose and shall relate to the
Contractor’s proposed source of supply of inputs on the basis of which his Contract shall
have been computed. As the proposed basis for price adjustment, the Contractor shall have
submitted with his bid the tabulation of Weightings and Source of Indices in the Bidding
Forms, which shall be subject to approval by the Project Manager.

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be those
prevailing on the day 30 days prior to the latest date for submission of bids. Current
indices or prices shall be those prevailing on the day 30 days prior to the last day of the
period to which a particular Interim Payment Certificate is related. If at any time the
current indices are not available, provisional indices as determined by the Project Manager
will be used, subject to subsequent correction of the amounts paid to the Contractor when the
current indices become available.

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding Forms shall
be adjusted if, in the opinion of the Project Manager, they have been rendered unreasonable,
unbalanced or inapplicable as a result of varied or additional work already executed or
instructed under Clause 46 or for any other reason.

For complex Works involving several types of construction work with different inputs, a family of Formulae will be necessary.

The various items of Day work may also require different formulae, depending on the nature and source of the inputs

Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to fluctuation in cost

or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, b, ¢, d, etc., should be one.
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53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 then the
Contract is subject to price adjustment only for construction material in accordance with this
clause. If the prices of the construction materials stated in the contract is increased or
decreased in an unexpected manner in excess of ten (10%) percent in comparison to the
base price construction material stated in Section —IV, Bidding Forms-Table of Price
Adjustment Data, then the price adjustment for the increase or decrease of price of the
construction material beyond 10% shall be made by applying the following formulas:

For unexpected increase in price
P =[R; «(Ro x1.10)]x Q

For unexpected decrease in price P
=[Ri -(Ro x0.90)]x Q

Where:

“P” is price adjustment amount

“R,” is the present price of the construction material (Source of indices shall be those listed in the
Bidding forms)

“Ry” is the base price of the construction material

“Q” is quantity of the construction material consumed in construction during the period of price
adjustment consideration If the Base price and source is to be proposed by the Bidder as per the
provision made in Section —IV, Bidding Forms-Table of Price Adjustment Data then the
Base price and source filled by Bidder for the construction material stated in the
Bidding Form shall be subject to the approval of the Project manager and shall be as
stated in SCC..

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract Amount as
specified in the SCC.

53.8 The Price Adjustment provision shall not be applicable for delayed period if the contract
is not completed in time due to the delay caused by the contractor or the contract is a Lump
sum Contract.

54. Retention

54.1 The Employer shall retain from each payment due to theContractor the proportion stated in
the SCC until Completion of the whole of the Works.

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in accordance with
GCC 70.1, half the total amount retained shall be repaid to the Contractor and half when
the Contractor has submitted the evidence of submission of tax return to the concerned Internal
Revenue Office.

54.3 The Contractor may substitute retention money with an unconditional bank guarantee issued
from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per
prevailing Law if:

(a) at least eighty (80) percent of the whole works have been completed,

(b) progress of the works is satisfactory in accordance with the Contract as per approved

(,j/\,w




work schedule, and
(c) it can be assured that the works can be completed at the intended completion date.

The validity of the bank guarantee under this sub-clause shall be at least 30 days beyond the
end of Defect Liability Period.

54.4 If retention money is substituted by bank guarantee in accordance with clause 54.3, the bank
guarantee shall be submitted either using the Retention Money Security Form included in
Section X (Contract Forms) or in another Form acceptable to the employer. The validity of
the bank guarantee shall be at least one month more than the end of defect liability period.

55.Liquidated
Damages

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the
SCC for each day that the Completion Date is later than the Intended Completion Date. The total
amount of liquidated damages shall not exceed the amount defined in the SCC. The Employer
may deduct liquidated damages from payments due to the Contractor. Payment of liquidated
damages shall not affect the Contractor’s liabilities.

55.2 If the Intended Completion Date is extended after liquidated damages have been paid, the
Project Manager shall correct any overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate. The Contractor shall be paid interest on the
overpayment, calculated from the date of payment to the date of repayment, at the rates
specified in GCC 49.

56. Bonus

56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the
SCC for each day (less any days for which the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion Date. The Project Manager shall certify
that the Works are complete, although they may not be due to be complete.

57.Advance
Payment

57.1 Unless otherwise stated in SCC, the Employer shall make advance payment to the
Contractor of the amounts stated in the SCC, in two equal installments by the date
stated in the SCC, against provision by the Contractor of an unconditional bank guarantee
from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per
prevailing Law in a form acceptable to the Employer in amounts equal to the advance
payment. The guarantee shall remain effective until the advance payment has been repaid,
but the amount of the guarantee shall be progressively reduced by the amounts repaid by the
Contractor. Interest shall not be charged on the advance payment.

The validity of the bank guarantee under this sub-clause shall be at least 30 days beyond
the end of intended completion date.

The contractor shall submit the list of activities for which the Advance Payment for
mobilization to be used along with their time schedules.

57.2 The Contractor is to use the advance payment only to pay for the purpose of construction
site preparation, establishment of temporary camp facilities, construction of workers’
housing, mobilization of labors, materials or equipment etc required specifically for
execution of the Contract. The Contractor shall demonstrate that advance payment has been
used in this way by supplying copies of invoices or other documents to the Project Manager.
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57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated in SCC,
from payments otherwise due Contractor, following the schedule of completed percentages
of the Works on a payment basis. No account shall be taken of the advance payment or its
repayment in assessing valuations of work done, Variations, price adjustments, Compensation
Events, Bonuses, or Liquidated Damages.

57.4 If the advance provided under GCC 57.1 is not repaid due to non-performance of the works
under the contract, by the contractor within the time period specified in the contract, the
Employer shall recover the advance by enforcing the bank guarantee as provided under GCC
57.1, and shall also recover interest on the advance amount from the contractor at a rate
stated in SCC.

58. Securities

58.1 The Performance Security, including any additional security required as per ITB 29.5, shall
be provided to the Employer no later than the date specified in the Letter of Acceptance and
shall be issued in an amount specified in the SCC, by a Commercial Bank or Financial
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal in accordance
with the conditions of Contract using Sample Form for the Performance Security included in
Section IX (Contract Forms), or another form acceptable to the Employer, and denominated
in Nepalese Rupees. The Performance Security shall be valid until a date 30 days beyond the
end of the Defect Liability Period.

Any additional performance security required as per ITB 29.5 shall be valid until a date 30 days
beyond the end of the intended completion date.

58.2 The performance security issued by any foreign Bank outside Nepal must be counter
guaranteed by a Commercial Bank or Financial Institution eligible to issue Bank Guarantee as
per prevailing Law in Nepal.

59. Day works

59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small additional
amounts of work only when the Project Manager has given written instructions in advance
for additional work to be paid for in that way.

59.2 All work to be paid for as Day works shall be recorded by the Contractor on forms approved
by the Project Manager. Each completed form shall be verified and signed by the Project
Manager within two days of the work being done.

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms.

60. Cost of Repairs

60.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start
Date and the end of the Defects Correction periods shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions.

F. Force Majeure

61.Definition
Force Majeure

of

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance,
(a) which is beyond a Party’s control;

(b) which such Party could not reasonably have provided against before entering into the
Contract;

(c) which, having arisen, such Party could not reasonably have avoided or overcome; and

(d) which is not substantially attributable to the other Party.
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61.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the
kind listed below, so long as conditions (a) to (d) above are satisfied:

(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies;

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel,
revolution, insurrection, military or usurped power, or civil war;

(c)

riot, commotion, disorder, strike or lockout by persons other than the Contractor’s
Personnel;

(d) munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, except as may be attributable to the Contractor’s use of such munitions,

explosives, radiation or radio-activity; and

(e)

natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

62. Notice of Force
Majeure

62.1 If a Party is or will be prevented from performing its substantial obligations under the
Contract by Force Majeure, then it shall give notice to the other Party of the event or
circumstances constituting the Force Majeure and shall specify the obligations, the
performance of which is or will be prevented. The notice shall be given within 14 days after
the Party became aware, or should have become aware, of the relevant event or
circumstance constituting Force Majeure.

62.2 The Party shall, having given notice, be excused performance of its obligations for so long as
such Force Majeure prevents it from performing them.

62.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to
obligations of either Party to make payments to the other Party under the Contract.

63. Duty to
Minimize
Delay

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay in the
performance of the Contract as a result of Force Majeure.

63.2 A Party shall give notice to the other Party when it ceases to be affected by the Force
Majeure.

64. Consequences
of Force
Majeure

64.1 If the Contractor is prevented from performing its substantial obligations under the Contract
by Force Majeure of which notice has been given under GCC 62, and suffers delay and/or
incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to GCC
30 to

(a) an extension of time for any such delay, if completion is or will be delayed, under
GCC35 ; and

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to (d) of]
GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the Country, payment
of any such Cost, including the costs of rectifying or replacing the Works and/or Goods
damaged or destructed by Force Majeure, to the extent they are not indemnified
through the insurance policy referred to in GCC 19.

64.2 After receiving this notice, the Project Manager shall proceed in accordance with GCC 10 to
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agree or determine these matters.

65. Force Majeure

65.1 If any Subcontractor is entitled under any contract or agreement relating to the Works to

Affecting relief from force majeure on terms additional to or broader than those specified in this
Subcontractor Clause, such additional or broader force majeure events or circumstances shall not excuse
the Contractor’s nonperformance or entitle him to relief under this Clause.
66.0ptional 66.1 If th . . . . . .

o . e execution of substantially all the Works in progress is prevented for a continuous period
Termination, of 90 days by reason of Force Majeure of which notice has been given under GCC 62, or for
;a}llment and multiple periods which total more than 150 days due to the same notified Force Majeure,

elease

then either Party may give to the other Party a notice of termination of the Contract. In this
event, the termination shall take effect 7 days after the notice is given, and the Contractor
shall proceed in accordance with GCC 72.5.

66.2 Upon such termination, the Project Manager shall determine the value of the work done and
issue a Payment Certificate, which shall include

(a) the amounts payable for any work carried out for which a price is stated in the Contract;

(b) the Cost of Plant and Materials ordered for the Works which have been delivered to the
Contractor, or of which the Contractor is liable to accept delivery: this Plant and
Materials shall become the property of (and be at the risk of) the Employer when paid
for by the Employer, and the Contractor shall place the same at the Employer’s disposal;

(c)

other Costs or liabilities which in the circumstances were reasonably and necessarily
incurred by the Contractor in the expectation of completing the Works;

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the Site and
the return of these items to the Contractor’s works in his country (or to any other

destination at no greater cost); and

(e)

the Cost of repatriation of the Contractor’s staff and labor employed wholly in
connection with the Works at the date of termination.

67. Release from
Performance

67.1 Notwithstanding any other provision of this Clause, if any event or circumstance outside the
control of the Parties (including, but not limited to, Force Majeure) arises, which makes it
impossible or unlawful for either or both Parties to fulfill its or their contractual obligations
or which, under the law governing the Contract, entitles the Parties to be released from
further performance of the Contract, then upon notice by either Party to the other Party of
such event or circumstance,

(a) the Parties shall be discharged from further performance, without prejudice to the
rights of either Party in respect of any previous breach of the Contract; and
(b) the sum payable by the Employer to the Contractor shall be the same as would have

been payable under GCC 66 if the Contract had been terminated under GCC 66.

G. Finishing the Contract

68. Completion

68.1 The Contractor shall request the Project Manager to issue a certificate of Completion of the
Works, and the Project Manager shall do so upon deciding that the work is completed.

68.2 In addition to the other provisions, before acceptance of the completed works, Employer shall

(,j/\,w




verify and assure that such works are within the set objective, quality and appropriate to operate
and use.

69. Taking Over

69.1 In the contractor’s Opinion, if the works are complete and ready for taking over, the
contractor may apply by notice to the Project Manager for a Taking-Over Certificate. If
the Works are divided into Sections, the Contractor may similarly apply for a Taking-
Over Certificate for each Section.

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s application:

(a) issue the Taking-Over Certificate to the Contractor if physical progress of works is at
least ninety (90) percent in accordance with the Contract except for any minor
outstanding work and defects (as listed in the Taking-Over Certificate) which will not
substantially affect the use of the Works or Section for their intended purpose (either
until or whilst this work is completed and these defects are remedied); or

(b) reject the application, giving reasons and specifying the work required to be done by
the Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall
then complete this work before issuing a further notice under this Sub-Clause.

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the
Contractor’s application within the period of 30 days, and if the Works or Section (as
the case may be) are substantially completed in accordance with the Contract, the
Taking-Over Certificate shall be deemed to have been issued on the last day of that
period.

70. Final Account

70.1 The Contractor shall supply the Project Manager with a detailed account of the total amount that
the Contractor considers payable under the Contract before the end of the Defects Liability
Period. The Project Manager shall issue a Defects Liability Certificate and certify any final
payment that is due to the Contractor within 60 days of receiving the Contractor’s account if it
is correct and complete. If it is not, the Project Manager shall issue within 60 days a
schedule that states the scope of the corrections or additions that are necessary. If the Final
Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide
on the amount payable to the Contractor and issue a payment certificate.

71. Operating and
Maintenance
Manuals

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor
shall supply them by the dates stated in the SCC.

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC
pursuant to GCC 71.1, or they do not receive the Project Manager’s approval, the Project
Manager shall withhold the amount stated in the SCC from payments due to the
Contractor.

72. Termination

72.1 The Employer may terminate the Contract at any time if the contractor;

a. does not commence the work as per the Contract,
b. abandons the work without completing,
c. fails to achieve progress as per the Contract.

72.2 The Employer or the Contractor may terminate the Contract if the other party causes a
fundamental breach of the Contract.
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72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the following:

a)the Contractor uses the advance payment for matters other than the contractual
obligations,

b)the Contractor stops work for 30 days when no stoppage of work is shown on the current
Program and the stoppage has not been authorized by the Project Manager;

c)the Project Manager instructs the Contractor to delay the progress of the Works, and the
instruction is not withdrawn within 30 days;

d)the Employer or the Contractor is made bankrupt or goes into liquidation other than for a
reconstruction or amalgamation.

e)a payment certified by the Project Manager is not paid by the Employer to the Contractor
within 90 days of the date of the Project Manager’s certificate;

f) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental
breach of Contract and the Contractor fails to correct it within a reasonable period of time
determined by the Project Manager;

g)the Project Manager gives two consecutive Notices to update the Program and accelerate
the works to ensure compliance with GCC Sub clause 22.1 and the Contractor fails to
update the Program and demonstrate acceleration of the works within a reasonable
period of time determined by the Project Manager;

h)the Contractor does not maintain a Security, which is required,

i) the Contractor has delayed the completion of the Works by the number of days for which
the maximum amount of liquidated damages can be paid, as defined in the SCC; and

j) If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent
practices in competing for or in executing the Contract, pursuant to GCC 73.1.

k)The Contractor fails to submit Performance Security, Advanced Payment Guarantee (if any)
and Insurance Policy documents with extended validity within the time prescribed pursuant
to GCC 35.3.

72.4 When either party to the Contract gives notice of a breach of Contract to the Project
Manager for a cause other than those listed under GCC 72.3 above, the Project Manager shall
decide whether the breach is fundamental or not.

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe
and secure, and leave the Site as soon as reasonably possible.

73.Fraud
Corruption

and

73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, collusive,
coercive or obstructive practices, in competing for or in executing the Contract, then the
Employer may, after giving 15 days’ notice to the Contractor, terminate the Contractor's
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employment under the Contract and expel him from the Site.

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practice during the execution of the Works, then that employee
shall be removed in accordance with GCC Clause 15.

For the purposes of this GCC 73;

(1) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, of
anything of value to influence improperly the actions of another party.

(i) “fraudulent practice’ is any act or omission, including a misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or
other benefit or to avoid an obligation;

(i) “collusive practice’™ is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of another
party;

(iv) “coercive practice’ is impairing or harming, or threatening to impair or harm, directly or
indirectly, any party or the property of the party to influence improperly the actions of a
party;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering or concealing of evidence material to
the investigation or making false statements to investigators in order to materially
impede a investigation into allegations of a corrupt, fraudulent, coercive or collusive
practice;
and/or threatening, harassing or intimidating any party to prevent it from disclosing
its knowledge of matters relevant to the investigation or from pursuing the
investigation; or

(bb) acts intended to materially impede the exercise of the GON’s/DP’s inspection and audit rights
provided for under GCC28.3.

73.3 The contractor shall be prosecuted for offenses under prevailing criminal laws, if the
contractor:

(1) Misuses the Advance Payment or payments received from the Employer;
(i1) Receives payment by submitting false information or documents;

(ii1) Abandons the works before completion;

(iv) Commits a serious violation of the contract; or

(v) Causes loss or damage to the Employer.

74. Black Listing

74.1 Without prejudice to any other rights of the Employer under this Contract, GoN, Public
Procurement Monitoring Office (PPMO), on the recommendation of procuring entity, may
blacklist a Bidder or contractor for its conduct for a period of one (1) to three (3) years on the
following grounds and seriousness of the act committed by the bidder or contractor:

(a) if it is established that the Contractor has committed substantial defect in implementation of
the contract or has not substantially fulfilled its obligations under the contract or the completed
work is not of the specified quality as per the contract.




(b) If convicted from a court of law in a criminal offense liable to be disqualified for taking part
in procurement contract,

(c) If it is established that the Contractor has engaged in corrupt or fraudulent practices in
competing for or in executing the Contract.

75. Payment upon
Termination

75.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor,
the Project Manager shall issue a certificate for the value of the work done and Materials
ordered less advance payments received up to the date of the issue of the certificate.
Additional Liquidated Damages shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor, the difference shall be a debt payable to the
Employer.

75.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental breach
of Contract by the Employer, the Project Manager shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor’s personnel employed solely on the Works, and the Contractor’s costs of protecting
and securing the Works, and less advance payments received up to the date of the certificate.

75.3 If the Contract is terminated because of fundamental breach of Contract or for any other fault
by the Contractor, the Employer may:

(a) withhold further payments to the Contractor until the costs of design, execution, completion
and remedying of any defects, liquidated damages (if any), and all other costs incurred by the
Employer, have been established, and/or

(b) recover from the Contractor any losses and damages incurred by the Employer and any
extra costs of completing the Works, after allowing for any sum due to the Contractor, as
Government dues. After recovering any such losses, damages and extra costs, the Employer
shall pay any balance to the Contractor.

(c) forfeit the Performance Security.

If the total amount due to the Employer exceeds any payment due to the Contractor, the
difference shall be a debt payable to the Employer.

76. Property

76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to
be the property of the Employer if the Contract is terminated because of the Contractor’s
default.

77 Release  from
Performance

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the
control of either the Employer or the Contractor, the Project Manager shall certify that the
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving this certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a commitment was made.

78. Suspension of
DP
Loan/Credit/Gra
nt

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which part of the
payments to the Contractor are being made:

a. the Employer is obligated to notify the Contractor of such suspension within 7 days of
having received the DP's suspension notice; and

b. if the Contractor has not received sums due him within the 30 days for payment provided for
in GCC 49.1, the Contractor may immediately issue a 15-day termination notice.
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79. Eligibility

79.1

The Contractor shall have the nationality of an eligible country as specified in Section V of
the bidding document. The Contractor shall be deemed to have the nationality of a country if
the Contractor is a citizen or is constituted, or incorporated, and operates in conformity with
the provisions of the laws of that country. This criterion shall also apply to the determination
of the nationality of proposed subcontractors or suppliers for any part of the Contract
including related services.

79.2

The materials, equipment, and services to be supplied under the Contract shall have their
origin in eligible source countries as specified in SCC and all expenditures under the
Contract will be limited to such materials, equipment, and services. At the Employer’s
request, the Contractor may be required to provide evidence of the origin of materials,
equipment, and services.

79.3

For purposes of GCC 79.2, “origin” means the place where the materials and equipment are
mined, grown, produced, or manufactured, and from which the services are provided.
Materials and equipment are produced when, through manufacturing, processing, or
substantial or major assembling of components, a commercially recognized product results
that differs substantially in its basic characteristics or in purpose or utility from its
components.

80.ProjectManager
’s Duties and
Authorities

80.1

The Project Manager’s duties and authorities are restricted to the extent as stated in the
SCC.

81.Quarries and

Spoil Dumps

81.1 Any quarry operated as part of this Contract shall be maintained and left in a stable condition

without steep slopes and be either refilled or drained and be landscaped by appropriate
planting. Rock or gravel taken from a river shall be removed over some distance so as to limit
the depth of material removed at any one location, not disrupt the river flow or damage or
undermine the river banks. The Contractor shall not deposit excavated material on land in
Government or private ownership except as directed by the Project Manager in writing or by
permission in writing of the authority responsible for such land in Government ownership, or
of the owner or responsible representative of the owner of such land in private ownership, and
only then in those places and under such conditions as the authority, owner or responsible
representative may prescribe.

82. Local Taxation

82.1 The prices bid by the Contractor shall include all taxes that may be levied in accordance to the

laws and regulations in being in Nepal on the date 30 days prior to the closing date for
submissions of Bids on the Contractor’s equipment, plant and materials acquired for the
purpose of the Contract and on the services performed under the Contract. Nothing in the
Contract shall relieve the Contractor from his responsibility to pay any tax that may be levied
in Nepal on profits made by him in respect of the Contract.

83. Value Added
Tax

83.1 The Contract is not exempted from value added tax. An amount specified in the schedule of

taxes shall be paid by the Contractor in the concerned VAT office within time frame specified
in VAT regulation.

84. Income Taxes
on Staff

84.1 The Contractor’s staff, personnel and labor will be liable to pay personal income taxes in Nepal

in respect of their salaries and wages, as are chargeable under the laws and regulations for the
time being in force, and the Contractor shall perform such duties in regard to such deductions
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as may be imposed on him by such laws and regulations.

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be made only upon
submittal by the Contractor of a certificate of income tax clearance from the Government of
Nepal.

85. Duties, Taxes
and Royalties

85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil, and lubricating
oil, cement, timber, iron and iron goods locally procured by the Contractor for the works shall
be included in the Contract rates and prices and no reimbursement or payment in that respect
shall be made to the Contractor.

85.2 The Contractor shall familiarize himself with GON the rules and regulations with regard to
customs, duties, taxes, clearing of goods and equipment, immigration and the like, and it will
be necessary for him to follow the required procedures regardless of the assistance as may be
provided by the Employer wherever possible.

85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost of extracting
construction materials such as sand, stone/boulder, gravel, etc. from the river beds or quarries.
Such prices will be levied by the concerned Local Government (LG) as may be in force at the
time. The Contractor, sub-contractor(s) employed directly by him and for whom he is
responsible, will not be exempted from payment of royalties, taxes or other kinds of surcharges
on these construction materials so extracted and paid for to the concerned Local Government
(LG)

86. Member of
Government,
etc, not
Personally

Liable

86.1 No member or officer of GoN or the Employer or the Project Manager or any of their respective
employees shall be in any way personally bound or liable for the act or obligations of the
Employer under the Contract or answerable for any default or omission in the observance or
performance of any of act, matter or thing which are herein contained.

of
of

87. Approval
Use

Explosives

87.1 No explosives of any kind shall be used by the Contractor without the prior consent of the
Employer in writing and the Contractor shall provide, store and handle these and all other
items of every kind whatsoever required for blasting operations, all at his own expense in a
manner approved in writing by the Employer.

88 Compliance with
Regulations for
Explosives

88.1 The Contractor shall comply with all relevant ordinances, instructions and regulations which the
Government, or other person or persons having due authority, may issue from time to time
regarding the handling, transportation, storage and use of explosives.

89. Permission for

89.1 The Contractor shall at all times maintain full liaison with and inform well in advance, and

Blasting obtain such permission as is required from all Government authorities, public bodies and
private parties whatsoever concerned or affected, or likely to be concerned or affected by
blasting operation.

90.Record.s of 90.1 Before the beginning of the Defects Liability Period, the Contractor shall account to the
Explosives satisfaction of the Project Manager for all explosives brought on to the Site during the

execution of the Contract and the Contractor shall remove all unused explosives from the Site
on completion of works when ordered by the Project Manager.
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91.

Traffic
Diversion

91.1 The Contractor shall include the necessary safety procedures regarding and pedestrian traffic
diversion that is needed in execution of the works. The Contractor shall include in his costing
of works, any temporary works or diversion that are needed during the construction period. All
traffic diversion should be designed for the safety of both the motoring public and the men at
work. It shall ensure the uninterrupted flow of traffic and minimum inconvenience to the
public during the period concerned. As such, adequate warning signs, flagmen and other
relevant safety precautionary measures shall be provided to warn motorists and pedestrians
well ahead of the intended diversion as directed by the Project Manager. All traffic devices
used shall be designed in accordance with the instruction of Project Manager.

92. Social Security

Fund

92.1 The contractor shall enroll the laborers, employees, or other workforce engaged in such work in
the Social Security Fund in accordance with prevailing laws.

92.2 The contractor shall be responsible to disburse the remuneration, benefits, and other payments
of the laborers, employees, or workforce into the bank account of the concerned individual.

92.3 The contractor shall be responsible for ensuring that the required work permit has been obtained
in accordance with prevailing laws in respect of foreign personnel.
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Section VIII: Special Conditions of Contract

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the provisions herein
shall prevail over those in the GCC.

Road Division Hetauda, Makwanpur

Road and Traffic Safety Works along Hetauda-Samari-Bhainse-
Lamidanda Section of TRP (NH41), Makwanpur

RDHTD/33701136/2083/084-23
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Special Conditions of Contract

A. General
GCC 1.1 (p) The Employer is Road Division Hetauda, Makwanpur
GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be 5 months from the date of

Agreement

GCC 1.1(bb) &

GCC 10.1

The Project Manager is Division Chief

The Project Manager and Engineer are synonyms.

GCC 1.1 (ee)

The Site is located at Makwanpur and is defined in drawings No. ...........

GCC 1.1 (hh)

The Start Date shall be 7 days after Signing of Contract.

GCC 1.1 (1)

The Works consist of Road and Traffic Safety Works along Hetauda-Samari-Bhainse-Lamidanda
Section of TRP (NH41), Makwanpur

GCC22

Sectional Completions are: Not Applicable

GCC23 (1)

The following documents also form part of the Contract: Minutes of Amicable Settlement as per
GCC 29.1

GCC3.1

The language of the contract is ENGLISH/NEPALI
The law that applies to the Contract is the law of NEPAL

GCC11.1

The Project Manager may delegate any of his duties and responsibilities.

GCC 12.1 (a)

The agreed electronic transmission shall be: roaddivisionhetauda@gmail.com, 057-520311

GCC 14.1

Schedule of other contractors:

GCC 19.1

The minimum insurance amounts and deductibles shall be:

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 % of
the Contract Amount.

2. The maximum deductible for insurance of the Works and of Plant and Materials is: as per the
provision of Nepal Insurance Authority.

3. The minimum cover for loss or damage to immovable Equipment/plants is: 100% (i.e
Replacement Cost)

4. The maximum deductible for insurance of immovable Equipment/plant is: as per the
provision of Nepal Insurance Authority.

5. The minimum cover for loss of or damage to other property is: I million with unlimited
number of occurrences

6. The maximum deductible for insurance of other property is: as per the provision of Nepal
Insurance Authority.

7. The minimum cover for personal injury or death insurance
i. for the Contractor’s employees is that specified in the Labor act of Nepal and
ii. for other people is: I million with an unlimited number of occurrences

GCC20.1

Site Investigation Reports are: The bidder shall make their own investigation and judgment with
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regards to the construction site and quantity of suitable construction materials. The employer shall
have no liability for any conclusion inferred by the bidder. No addition payment shall be made for
the transportation due to the non availability of local construction materials.

GCC23.1 The following shall be designed by the Contractor: Not Applicable

GCC24.2 Occupational Health and Safety (OHS) Policy for Road Infrastructure Development and
Management 2080, Guidelines 2080, and Operating Manual 2080 of DoR

GCC26.1 The Site Possession Date(s) shall be: 7 days after Agreement

GCC 30.1 The place of arbitration shall be: Kathmandu, Nepal

C. Time Control

GCC 34.1 The Contractor shall submit for approval a Program for the Works within 7 days from the date of the
Letter of Acceptance.

GCC34.3 The period between Program updates is 15 days.

The amount to be withheld for late submission of an updated Program is NRs. 1,00,000.00
D. Quality Control
GCC42.1 The Defects Liability Period is: 365 days.
E. Cost Control

GCC49.1 The prevailing interest rate is 7%.

GCC 53.1 The Contract is not subject to price adjustment, and the following information regarding coefficients
does not apply.

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified in the
Table of Adjustment Data submitted by bidder together with the Letter of Price Bid which is approved
by the Project manager and attached as Annex-1.

GCC53.6 Base Price of Construction Materials applicable for price adjustment shall be
as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid which is
approved by the Project manager and attached as Annex-1.

GCC 53.7 The Price Adjustment amount shall be limited to a maximum of: 25% percentage of the initial Contract
Amount (without VAT but including PS).

GCC54.1 The proportion of payments retained is: § (five) percent.

GCC55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract Price
(without VAT but including PS) per day. The maximum amount of liquidated damages for the
whole of the Works is 70 Percent of the final Contract Price (without VAT but including PS).

GCC 56.1 The provision of bonus Not Applicable in the contract.




The provision of Advance Payments is Applicable in the contract. If Applicable, the Advance

GCC 571 Payments shall be: 20% of initial contract amount (without VAT but including PS) and shall be

paid in two equal installments and to the Contractor.
First installment of 10% shall be made to the contractor upon submission of equivalent acceptable
Bank Guarantee for advanced payment and the second installment of 10% shall be made after the
contractor completes works that are valued at not less than 20% of the Contract Price upon
submission of equivalent acceptable Bank Guarantee.

GCC57.3 Deductions from Payment Certificates will commence in the first certificate in which the value of
works executed exceeds 30% of the Contract Price. Deduction will be at the rate of 20% of the
respective Monthly Interim Payment Certificate until such time as the advance payment has been
repaid; provided that the advance payment shall be completely repaid prior to the end of 80% of the
approved contract price.

GCC 574 Recover interest on the advance amount from the Contractor should be at a rate of 10%.

GCC 58.1 The Performance Security amount is: 5% plus an additional amount based on ITB 29.5 and/or ITB
34.1 if the Employer has increased the Performance Security amount.

G. Finishing the Contract

GCCT71.1 The date by which operating and maintenance manuals are required is

GCC71.2 The date by which “as built” drawings are required is: Not Applicable
The amount to be withheld for failing to produce “as built” drawings and/or
Operating and maintenance manuals is: Not Applicable

GEC723G) The maximum number of days is: 200

GCC79.2 For GoN funded: For the purpose of Country of Origin: Nepal

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of the

following actions :

a. Approving subcontracting of any part of the works under General Conditions of Contract
Clause 13;

b. Certifying additional costs determined under General Conditions of Contract Clause 50;
Determining start date under General Conditions of Contract Clause 1;

d. Determining the extension of the intended Completion Date under General Conditions of
Contract Clause 35;

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an
emergency situation, as reasonably determined by the Project Manager; emergency situation
may be defined as the situation when protective measures must be taken for the safety of life
or of the works or of adjoining property.

f.  Adjustment of rates under General Conditions of Contract Clause 45;




Section IX: Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms for Performance Security
and when required Advance Payment Security and Retention Money Security, shall only be completed by the successful
Bidder after contract award.



Letter of Intent
[on letterhead paper of the Employer]

Date: ... ...coooiiiiininn

TO: e Name and address of the Contractor.........................

Subject: ..ccceviiiiiiiiinninnn. Issuance of letter of intent to award the contract............

This is to notify you that, it is our intention to award the contract ...........c.ceccceeeeveennencreennnencns [insert

............................ for execution Of the .......c.ccocieiiiiiiiceceecceeecee et ennennn. [ IASEFE

date]

name of the

contract and identification number, as given in the Contract BDS/SCC] to you as your bid price Nepalese Rupees

............................................ [insert amount of contract price in figures and words including taxes] as corrected and

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive evaluated bid closest to

the Average Bid Price.
Authorized Signature: ...........c.coveiiiiiiiiiininiannn.
NaAME: .o o
Tatle: o
CC:

[Insert name and address of all other Bidders, who submitted the bid]

[Notes on Letter of Intent

The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer and for
providing information to other unsuccessful bidders who participated in the bid as regards to the outcome of the procurement process.
This standard form of Letter of Intent to Award should be filled in and sent to the successful Bidder only after evaluation and selection

of substantially responsible evaluated bid closest to the Average Bid Price.]
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Letter of Acceptance
[on letterhead paper of the Employer]

Date: .........coooeiiiiii

TO0: e Name and address of the Contractor..................

Subject: c.covviiiiiiiiiiieininne Notification of Award

This is to notify that your Bid for the Invitation of Bids dated [Insert date of bid invitation]

................................ for execution of the.........................[Insert name of the contract and identification

number, as given in the Contract BDS/SCCJ ........................... for the Contract price of Nepalese Rupees [insert

amount in figures and words including taxes], as corrected in accordance with the Instructions to Bidders is hereby
accepted in accordance with the Instruction to Bidders.

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with Performance
Security of NRs. .......... in accordance with the Conditions of Contract, using for that purpose the Performance
security Form included in Section X (Contract Forms) of this Bidding Document.

Authorized Signature: ...........cooiiiiiiii

Name and Title of Signatory: ...............cooeiiiiininnnnn.
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Contract Agreement
THIS AGREEMENT made the day of....between......................... name of the Employer
.................. (hereinafter “the Employer”), of the one part, and .................................name of the Contractor
..................... (hereinafter “the Contractor”), of the other part:
WHEREAS the Employer desires that the Works known as ...................coooeei name of the Contract

.............................. should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution
and completion of these Works and the remedying of any defects in the sum of NRS ....ccceeueer..o.finsert amount of
contract price in words and figures including taxes/(hereinafter “the Contract Price”).

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the
Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.
(a) the Letter of Acceptance;
(b) the Letter of Bid;
(c) the Addenda NOS .......ccoecervrerveerreirnenens [Insert addenda numbers if any]
(d) the Special Conditions of Contract;
(e) the List of Eligible Countries as per GCC,
(f) the General Conditions of Contract;
(g) the Specification;
(h) the Drawings;
(1) Bill of Quantities (or Schedules of Prices for lump sum contracts), and
(j) Table of Price Adjustment Data
(k) List of Approved Subcontractors
(Do [Specify if there are any other document]|

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this Agreement, the
Contractor hereby covenants with the Employer to execute the Works and to remedy defects therein in conformity in all
respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works
and the remedying of defects therein, the Contract Price or such other sum as may become payable under the provisions
of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws of

Nepal on the day, month and year indicated above.

Signed by .....cooviiiiiiiii
for and on behalf the Contractor in the presence of
Witness, Name, Signature, Address, Date

for and on behalf of the Employer in the presence of
Witness, Name, Signature, Address, Date



Witness, Name Signature, Address, Date List of Approved Subcontractors

In accordance with GCC Sub-Clause 13.1, The following Subcontractors are approved for carrying out the work

as specified below.

Name of
Subcontractors

Description of Works

Value/Percentage
of subcontract




Performance Security

(On letterhead paper of the Bank)

Beneficiary: .......cooeeveeeeecnneeensiens [Insert Name and Address of Employer] ............................
Date: ..o

We have been informed that ... ... finsert name of the Contractor, which in the case of a joint venture shall be the name of
the joint venture] (hereinafter called "the Contractor") has been notified by you to sign the Contract No. ....................
[insert reference number of the Contract| for the execution of ........... [insert name of contract and brief description of
Works] (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

At the request of the Contractor, We... ........ccueeveveereerereeeeseresnsernnen - [insert name of the Bank] hereby irrevocably undertake to
pay you any sum or sums not exceeding in total an amount of Nepalese Rupees ............... [insert amount in figures* and
amount in words) such sum being payable in Nepalese Rupees, upon receipt by us of your first demand in writing
accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication No.
758 . .except that the supporting statement under Article 15(a) is hereby excluded..

Seal of Bank and Signature(s)

Note:

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.

*  The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract in Nepalese
Rupees.

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in the event of an extension of the

time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in

writing and must be made prior to the expiration date established in the guarantee.
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Advance Payment Security
(On letterhead paper of the Bank )

................................... Bank’s Name, and Address of Issuing Branch or Office.............c..uu..

Beneficiary: ...l [Insert Name and address of employer/|

Date:...cocooiiiiiiiiiiiii

Advance Payment Guarantee NO.............cevviviiininiininnnnn

We have been informed that .................. [insert name of the Contractor, which in the case of a joint venture shall be

the name of the joint venture| (hereinafter called "the Contractor") has entered into Contract No. ..... [ insert refrence

number of the contractf ............... dated ............... [insert agreement date] with you, for the execution of ....... [Insert

name of the contract and brief description of Works] (hereinafter called "the Contract").

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum Nepalese
Rupees ................ [insert amount in figures*and in words/ is to be made against an advance payment guarantee.

At the request of the Contractor, We.........ccocovveeveeveierrerieeennens . [insert name of the Bank]| hereby irrevocably undertake to
pay you any sum or sums not exceeding in total an amount of Nepalese Rupees ...................... [insert amount in
figures*. =and amount in words] upon receipt by us of your first demand in writing accompanied by a written statement
stating that the Contractor is in breach of its obligation under the Contract because the Contractor:

(a) Used the advance payment for purposes other than the costs of mobilization in respect of the Works. Or

(b) .Has failed to repay the advance payment when it has become due and payable in accordance with the conditions
of the contract, specifying the amount payable by the contractor.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by
the Contractor as indicated in copies of interim statements or payment certificates which shall be presented to us. This
guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate indicating that eighty
(80) percent of the Contract Price has been certified for payment, or on the .. finsert day]..... day of ... [insert month,
year]...** whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at
this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication No.
758 , except that the supporting statement under Article 15(a) is hereby excluded..

Seal of Bank and Signature(s)

Note:

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance payment as specified in
the Contract.

** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of the time for
completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in
writing and must be made prior to the expiration date established in the guarantee.
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Retention Money Security
(On letterhead paper of the Bank)
............................ Bank’s Name, and Address of Issuing Branch or Office...................................
Beneficiary: [Insert name and Address of Employer]
Date: [Insert date of issue]
RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number|
We have been informed that [insert name of Contractor, which in the case of a joint venture shall be the
name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. [insert reference
number of the contract| dated with the Beneficiary, for the execution of [insert name of

contract and brief description of Works/ (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to the limit set forth
in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole works have been completed,
progress of the works is satisfactory in accordance with the Contract as per approved work schedule and it can be assured that the
works can be completed at the intended completion date, payment of [insert the amount of the Retention Money] is to be made
against a Retention Money guarantee.

At the request of the Contractor, we, .. . [insert name of the Bank] ...................... , as Guarantor, hereby irrevocably undertake to
pay the Beneficiary any sum or sums not exceeding in total an amount of Nepalese Rupees [insert amount in figures

andamount in words]" upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether
in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Contractor is in
breach of its obligation(s) under the Contract, without your needing to prove or show grounds for your demand or the sum specified
therein.

This guarantee shall expire no later than the ...[insert day]... day of ...... [insert month, year... %, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication No. 758 , except
that the supporting statement under Article 15(a) is hereby excluded.

Seal of Bank and Signature(s)

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.
'The Guarantor shall insert the amount of the Retention Money.

’Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should note that in the event of an
extension of this date for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such
request must be in writing and must be made prior to the expiration date established in the guarantee.
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Annex-1
Table of Price Adjustment Data
[GCC 53.1] (Not Applicable)
Source Base Employer's Proposed . ,
Code Index Description of Value and Weighting Range We?ll(lltcilsr zcl::f)f[::iieli) o
Index* Date (coefficient) ghting
1 2 3 4 5 6
Non - adjustable (A) 0.15 0.15
Labor (b)
Materials (c)
Equipment usage (d)
Total 1.00

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of Price
Adjustment Data” in Bidding Forms (Section-1V) after verification by the Employer in case of the alternative
provision of Bidder proposed value and weighting coefficient.

Table of Price Adjustment Data

[GCC 53.6]
Code | Construction Material* Unit Base Price (NRs/Unit) ** (Ex- Source (Factory)**
factory)
1 2 3 4 5

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in the table shall be
taken into consideration.

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding Forms
(Section-1V) after verification by the Employer in case of the alternative provision of Bidder proposed source

and base price.
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Minstry of Infrastructure Development

Government of Nepal

Department of Roads

Federal Road Supervision and Monitoring Office, Kathmandu

Road Division Hetauda
Makwanpur

BILL OF QUANTITIES

Name of Project: Road and Traffic Safety Works along Hetauda-Samari-Bhainse-Lamidanda Section of TRP (NH41), Makwanpur
Contract ID: RDHTD/33701136/2083/084-23
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S.N.

Description of works

Unit

Quantity

Rate (NRs.)

Rate in figures

Rate in words

Amount

Remarks

A

General Works

Insurance for loss of or damage to works, plant, material, equipment,
property and personnel injury or death and third party as per contract data|
including mobilization, demobilization expenses for manpower,
equipment and performance bond commision. (GCC Clause no 13)

LS

1.00

Traffic Safety Works

Providing and laying Plum Concrete mixing of 60% M15 concrete and
40% boulder/stones (Boulder mixed concrete) including pipes for weep
holes etc including form works all complete as per Drawing and
Technical Specifications. (Mechanical Means) [2421]

Cu.m.

64.12

Providing and applying two coats after filling the surface with synthetic
enamel paint in all shades on concrete/plaster surface including one coat
of Primer as per drawing and technical specifications. [1501]

Sq.m.

1200.00

Providing and applying two coats of ready mix paint of approved brand
on steel surface after through cleaning of surface to give an even shade as
per Drawing and Technical Specifications. [1501]

Sq.m.

264.09

Providing and lettering new letter and figures of any shade with synthetic
enamel paint black or any other approved color to give an even shade in
Nepali & English as per Drawing and Technical Specifications. [1506]

'm-lettg

10800.00




Minstry of Infrastructure Development

Government of Nepal

Department of Roads

Federal Road Supervision and Monitoring Office, Kathmandu

Road Division Hetauda
Makwanpur

BILL OF QUANTITIES

Name of Project: Road and Traffic Safety Works along Hetauda-Samari-Bhainse-Lamidanda Section of TRP (NH41), Makwanpur
Contract ID: RDHTD/33701136/2083/084-23
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S.N.

Description of works

Unit

Quantity

Rate (NRs.)

Rate in figures

Rate in words

Amount

Remarks

Providing and fixing of retro-reflectorized warning, Regulatory and
informatory sign as per specification clause 1501 made of high intensity|
grade sheeting, fixed over aluminum sheeting, 1.5mm thick supported on
a 50 mm internal dia steel tube firmly fixed to the ground by means of]
properly designed foundation with M10/40 grade cement concrete 30 cm|
x 30 cm, 30 cm below ground level or as per Drawing and Technical
Specifications.[1501]

Nos.

80.00

Providing and fixing of Non Reflective warning, mandatory and
informatory sign board of 2 mm thick MS Sheet with back support frame
fixed on heavy 50 mm tube or channel section of 75 mm X 40 mm|
firmly fixed to the ground by means of properly designed foundation with
M 10/40 grade cement concrete 30 cm x 30 cm , 30 cm below ground
level or as per Drawing and Technical Specifications. [80 cm x 60 cm|
rectangle]

Nos.

300.00

Supplying and erecting 1.8m.x 1.2m. Size Information Sign board in
place including 50mm dia. Steel tube, 2mm. thick steel plate, cement|
concrete, painting, writing and supporting steel angle nut and bolit etc. all
complete [1500]

Nos.

8.00

Supplying and installation of convex Mirror(32"dia) one piece of poly
carbonate, daimond resistance lens in place including 50mm dia. Steel
tube, 2mm. thick steel plate, cement concrete, painting, and supporting|

steel angle nut and bolt etc. complete (single post)

Nos.

50.00




Minstry of Infrastructure Development

Government of Nepal

Department of Roads

Federal Road Supervision and Monitoring Office, Kathmandu

Road Division Hetauda
Makwanpur

BILL OF QUANTITIES

Name of Project: Road and Traffic Safety Works along Hetauda-Samari-Bhainse-Lamidanda Section of TRP (NH41), Makwanpur
Contract ID: RDHTD/33701136/2083/084-23
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S.N.

Description of works

Unit

Quantity

Rate (NRs.)

Rate in figures

Rate in words

Amount

Remarks

Providing and fixing Reinforced cement concrete M15 grade precast Five
Kilometer Post including painting and printing as per Drawing and
Technical Specifications.[1501]

Nos.

6.00

10

Providing and fixing Reinforced cement concrete M15 grade precast One
Kilometer Post including painting and printing as per Drawing and
Technical Specifications.[1501]

Nos.

24.00

11

Providing and installation of 150 mm * 150 mm 1. 5 m long delineators
(road way indicators, hazard markers, object markers), 80-100 cm high
above ground level, painted black and white in 20 cm wide strips, buried
or pressed into the ground and conforming to the drawings and Technical
Specifications.[1501]

Nos.

283.00

12

Providing and erecting a "W" metal beam crash barrier comprising of 3
mm thick corrugated sheet metal beam rail, 70 cm above road/ground
level, fixed on ISMC series channel vertical post, 150 x 75 x 5 mm spaced
2 m center to center, 1.8 m high, 1.1 m below ground/road level metal
beam rail to be fixed on the vertical post with a spacer of channel section|
150 x 75 x 5 mm, 330 mm long complete as per Drawing and Technical
Specifications.[1501]

480.00

Sub-Total Amount (NRs)

VAT (NRs)

Grand Total Amount (NRs)

Contractor's Signature
Seal

Name :-
Address:-

Date :-




