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Invitation for Bids

Government of Nepal (GoN)

Roads Division Shivapur, Kapilvastu

Invitation for Bids for the periodic maintenance of a) Kothi bridge- Taulihawa municipality boundary
(F04502, km from 5.71- 14.01), length 8.3 km
Contract Identification No SRCTIP-DOR-WPM-RDSVP-NCB-67
Date of publication 2083/06/06 (2026/09/22)
Credit No: IDA/66730

1. The Government of Nepal GoN has received a loan from the World Bank towards the cost of
Strategic Road Connectivity and Trade Improvement Project (SRCTIP) and intends to apply part
of the funds to cover eligible payments under the Contract for periodic maintenance of a) Kothi
bridge- Taulihawa municipality boundary (F04502, km from 5.71- 14.01), length 8.3 km.
Bidding is open to all eligible bidders from all countries as defined in the World Bank’s
Procurement Regulations for IPF Borrowers, July 2016 (Revised September 2023).

2. Roads Division Shivapur, Kapilvastu invites sealed bids from eligible bidders for the Periodic
Maintenance Surface Dressing / Asphalt Overlay of a) Kothi bridge- Taulihawa municipality
boundary (F04502, km from 5.71- 14.01), length 8.3 km under National Competitive Bidding —
Single Stage Two Envelope Bidding procedures.

Only eligible bidders with the following key qualifications should participate in this bidding:
e Minimum Average Annual Construction Turnover _ years: Rs 144.22 millions

e Minimum Work experience of similar size and nature: 72.10 millions

3. Under the Single Stage, Two Envelope Procedure, Bidders are required to submit
simultaneously two separate sealed envelopes, one containing (i) the Technical Bid and the
other (ii) the Price Bid, both in turn enclosed in one sealed envelope as per the provision of ITB
21 of the Bidding Document.

4. Eligible Bidders may obtain further information and inspect the Bidding Documents at the office of
Road Division Shivapur, Kapilvastu Address: _: Shivapur, Kapilvastu; Telephone: 076-413076,
Mobile No.: 9854045186, Facsimile number: 076-413077, Electronic  mail
address:droshivapur@gmail.com. .

5. A complete set of Bidding Documents may be purchased from the office Road Division, Shivapur,
Kapilvastu by eligible Bidders on the submission of a written application, along with the copy of
company/firm registration certificate, and upon payment of a non-refundable fee of Rs 5000 till
2083/07/30 (November 16, 2026) during office hours.

Information to deposit the cost of bidding document in Bank:

Name of the Bank: Rastriya Banijya Bank, Taulihawa, Kapilvastu
Name of Office: Financial Comptroller General Office
Office Code no.: 337014901


mailto:droshivapur@gmail.com
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Account no.: 1000200010000
Rajaswa (revenue) Shirshak no. :14229

Pre-bid meeting shall be held at Road Division, Shivapur, Kapilvastu on 2083/07/17 (Nov 03,
2026, 11:00 hrs.

Sealed bids must be submitted to the office Road Division, Shivapur, Kapilvastu by
hand/courier on or before 12:00 hrs. on 2083/08/01 (Nov 17, 2026). Bids received after this
deadline will be rejected.

The bids will be opened in the presence of Bidders' representatives who choose to attend at 73:00
hrs. 2083/08/01 (Nov 17, 2026) at the office of Road Division Shivapur, Kapilvastu. Bids must
be valid until 2083/11/02 (Feb 14, 2027) and must be accompanied by a bid security amounting
to a minimum of Rs.25,00,000.00, which shall be valid until 2083/12/02 (March 16, 2027).

If the last date of purchasing and /or submission falls on a government holiday, then the next
working day shall be considered as the last date. In such case the validity period of the bid and bid
security shall remain the same as specified for the original last date of bid submission.
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Section I: Instructions to Bidders

This section specifies the procedures to be followed by Bidders in the preparation and submission
of their Bids. Information is also provided on the submission, opening, and evaluation of bids and
on the award of contract.
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Section I: Instructions to Bidders

A. General

1. Scope of Bid

1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS),
the Employer, as indicated in the BDS, issues this Bidding Document for the
procurement of Works as specified in Section VI (Works Requirements). The name,
identification, and number of lots (contracts) of the National Competitive
Bidding (NCB) are provided in the BDS.

1.2 Throughout this Bidding Document:
(a) the term “in writing” means communicated in written form and delivered against
receipt;
(b) except where the context requires otherwise, words indicating the singular
also include the plural and words indicating the plural also include the singular;

(c) “day” means calendar day; and

(d)  “ES” means environmental and social (including Sexual Exploitation and
Abuse (SEA), and Sexual Harassment (SH));

“Sexual Exploitation and Abuse” “(SEA)” means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position
of vulnerability, differential power or trust, for sexual purposes, including,
but not limited to, profiting monetarily, socially or politically from the sexual
exploitation of another.

Sexual Abuse is defined as the actual or threatened physical intrusion of a
sexual nature, whether by force or under unequal or coercive conditions;

“Sexual Harassment” “(SH)” is defined as unwelcome sexual advances,
requests for sexual favors, and other verbal or physical conduct of a sexual
nature by the Contractor’s Personnel with other Contractor’s or Employer’s
Personnel,

“Contractor’s Personnel” is as defined in Sub-Clause 15 of the General
Conditions of Contract; and

“Employer’s Personnel” is as decided by the Project Manager as defined in
Sub-Clause 1.1(bb) of the General Conditions of Contract.

“ESHS” means environmental, social, health and safety (including sexual
exploitation and abuse (SEA) and Sexual Harassment (SH) and, gender
based violence (GBV)), health and safety; and

"OCHS" means occupational and community health and safety.

“ESMF” means Environmental and Social Management Framework
(including Resettlement Framework/ RF, SEP, and Labor Management
Procedure

“ESMP” means Environmental and Social Management Plan

“LMP” means Labor Management Plan




“SEP” means Stakeholder Engagement Plan

2. Source of Funds

2.1 The GoN has applied for or received financing (hereinafter called “funds”)
from the World Bank toward the cost of the project named in the BDS. The GoN
intends to apply a portion of the funds to eligible payments under the contract(s)
for which this Bidding Document is issued.

3. Fraud and Corruption

3.1 Procuring Entities as well as Bidders, suppliers and contractors and their sub-
contractors shall adhere to the highest standard of ethics during the procurement
and execution of such contracts. In pursuance of this:

(a) the Employer adopts, for the purposes of this provision, the terms as
defined below:
(1) “corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to influence improperly
the actions of another party;

(i) “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or attempts
to mislead, a party to obtain a financial or other benefit or to avoid
an obligation;

(iii) “coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any party or the property of the
party to influence improperly the actions of a party;

(iv) “collusive practice” means an arrangement between two or more
parties designed to achieve an improper purpose, including influencing
improperly the actions of another party.

v) “obstructive practice” means (a) deliberately destroying, falsifying,
altering, or concealing of evidence material to an investigation; (b) making
false statements to investigators in order to materially impede an
investigation; (c) failing to comply with requests to provide information,
documents, or records in connection with an investigation; (d) threatening,
harassing, or intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from pursuing the
investigation; or (e) materially impeding GoN/World Bank’s contractual
rights of audit or access to information; and

vi) “integrity violation” is any act which violates Anticorruption Policy,
including (i) to (v) above and the following: abuse, conflict of interest,
violations of GoN/World Bank sanctions, retaliation against
whistleblowers or witnesses, and other violations of Anticorruption Policy,
including failure to adhere to the highest ethical standard.

(b) the Employer will reject a proposal for award if it determines that the
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Bidder recommended for award has, directly or through an agent, engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practices or other
integrity violations in competing for the contract;

(c) The World Bank may cancel the portion of the financing allocated to a contract if
it determines at any time that representative(s) of the GoN/or of a beneficiary
of Bank financed Contract-is engaged in corrupt, fraudulent, collusive, or
coercive practices or other integrity violations during the procurement or the
execution of that contract.

(d) World Bank may also impose remedial actions on a firm or an individual, at
any time, in accordance with the World Bank's Anticorruption Policy and
related Guidelines (as amended from time to time), including declaring
ineligible, either indefinitely or for a stated period of time, to participate in the
World Bank-financed, -administered, or -supported activities or to benefit from
the World Bank-financed, -administered, or -supported contract, financially or
otherwise, if it at any time determines that the firm or individual has, directly
or through an agent, engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices or other integrity violations; and

(e) The Contractor shall permit the GoN/World Bank to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have
them audited by auditors appointed by the GoN /World Bank, if so required by
the GoN/World Bank.

3.2 The Bidder shall not carry out or cause to carry out the following acts with
an intention to influence the implementation
of the procurement process or the procurement agreement :

(a) give or propose improper inducement directly or indirectly,

(b) distortion or misrepresentation of facts,

(c) engaging in corrupt or fraudulent practice or involving in such act,

(d) interference in participation of other competing bidders,

(e) coercion or threatening directly or indirectly to cause harm to the person
or the property of any person to be involved in the procurement
proceedings,

(f) collusive practice among bidders before or after submission of bids for
distribution of works among bidders or fixing artificial/uncompetitive bid
price with an intention to deprive the Employer the benefit of open
competitive bid price,

(g) Contacting the Employer with an intention to influence the Employer with
regards to the bids or interference of any kind in examination and evaluation
of the bids during the period from the time of opening of the bids until the
notification of award of contract.

4. Eligible Bidders

4.1 A Bidder may be a natural person, private entity, or government owned entity
subject to ITB 4.5 or any combination of them in the form of a Joint Venture (JV)
under an existing agreement, or with the intent to constitute a legally-enforceable
joint venture. In the case of a JV:




(a) all partners shall be jointly and severally liable for the execution of the
Contract in accordance with the Contract terms. Maximum number of JV
shall be as specified in the BDS and

Sb) the JV shall nominate a Representative who shall have the authority to conduct
all business for and on behalf of any and all the parties of the JV during the bidding
process and, in the event the JV is awarded the Contract, during Contract execution.

(c) Joint Venture Arrangement shall have the following provisions:

i.  Joint Venture Agreement shall nominate a lead member who will lead and
bind the joint venture and will have the authority to conduct all business for
and on behalf of any and all members of the JV during the bidding process
and, in the event the JV is awarded the Contract, during contract execution,

ii.  Lead member shall have lead/ principal share in the joint venture,

iii.  The Joint Venture Agreement should specify the scope and parts of the
contract to be carried out by each JV member. The assigned scope and parts
of contract should correspond the members’ respective experience and
capacity to implement them; and

iv.  The Joint Venture agreement includes the clause: “Joint and Several
Liability: All members of the joint venture (JV) shall be jointly and severally
liable to the Employer for the execution of the entire Contract. The JV leader
shall have the authority to bind the JV. Neither the composition, the
constitution, and the legal status nor the scope and parts of the Contract to be
carried out by each member, as specified in the Joint Venture Agreement,
shall be altered without the prior consent of the Employer. Such consent shall
not relieve any altered JV from the joint and several liability to the Employer
for the execution of the entire Contract.

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of an
eligible country, in accordance with Section V (Eligible Countries). A Bidder
shall be deemed to have the nationality of a country if the Bidder is a citizen or is
constituted, or incorporated, and operates in conformity with the provisions of the
laws of that country. This criterion shall also apply to the determination of the
nationality of proposed sub-contractors or suppliers for any part of the Contract
including related services.

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of
interest shall be considered ineligible and disqualified. A Bidder may be considered
to be in a conflict of interest with one or more parties in this bidding process, if any
of, including but not limited to, the following apply:

(a) they have controlling shareholders in common; or

(b) they receive or have received any direct or indirect subsidy from any of them;
or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common third
parties, that puts them in a position to have access to material information
about or improperly influence the Bid of another Bidder, or influence the
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decisions of the Employer regarding this bidding process; or

(e) a Bidder participates in more than one bid in this bidding process either
individually or as a partner in a joint venture. This will result in the
disqualification of all Bids in which it is involved. However, subject to any
finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does not
limit the participation of the same subcontractor in more than one bid; or

(f) a Bidder or any of its affiliated entity, participated as a consultant in the
preparation of the design or technical specifications of the works that are the
subject of the Bid; or

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed to
be hired) by the Employer as Engineer for the Contract.

(h) a Bidder that has a close business or family relationship with a professional
staff of the Procuring Entity.

4.4 A Bidder that is under the list of debarred firms and individuals of the World
Bank as listed in the Bank’s external web page provided in the BDS, at the date
of the deadline for bid submission or thereafter, shall be disqualified.

4.5 Enterprises owned by Government (SOE) shall be eligible only if they can establish
that they are legally and financially autonomous and operate under commercial
law, and that they are not a dependent agency of the GoN.

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the
Employer, as the Employer shall reasonably request.

4.7 Firms shall be excluded in any of the cases, if

(a) by an act of compliance with a decision of the United Nations Security
Council taken under Chapter VII of the Charter of the United Nations, Nepal
prohibits any import of goods or Contracting of works or services from that
country or any payments to persons or entities in that country.

(b) As a matter of law or official regulation, Nepal prohibits commercial
relations with that country, provided that the World Bank is satisfied that
such exclusion does not preclude effective competition for the supply of goods
or related services required;

(c) A firm is sanctioned or temporarily suspended by the World Bank.

4.8 In case a prequalification process has been conducted prior to the bidding
process, this bidding is open only to prequalified Bidders.

4.9 VOID.

4.10 VOID.

5. Eligible Materials,

5.1 The materials, equipment and services to be supplied under the Contract shall




Equipment and
Services

have their origin in any source countries as defined in accordance with Section
V (Eligible Countries) and all expenditures under the Contract will be limited to
such materials, equipment, and services. At the Employer’s request, Bidders
may be required to provide evidence of the origin of materials, equipment and
services.

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and
equipment are mined, grown, produced or manufactured, and from which the
services are provided..

B. Contents of Bidding Documents

6. Sections of Bidding
Document

6.1 The Bidding Document consist of Parts I, II, and III, which include all the
Sections indicated below, and should be read in conjunction with any Addenda
1ssued in accordance with ITB &.

PART I Bidding Procedures
Section | Instructions to Bidders (ITB)
SectionII ~ Bid Data Sheet (BDS)
Section Il Evaluation and Qualification Criteria (EQC)
Section IV Bidding Forms (BDF)
Section V. Eligible Countries
PART II Requirements
Section VI Works Requirements (WRQ)
Section VII  Bill of Quantities (BOQ)
PART III Conditions of Contract and Contract Forms
Section VIII General Conditions of Contract (GCC)
Section IX Special Conditions of Contract (SCC)
Section X Contract Forms (COF)

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding Document.

6.3 The Employer is not responsible for the completeness of the Bidding Document
and their Addenda, if they were not obtained directly from the source stated by the
Employer in the Invitation for Bids.

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications
in the Bidding Document and to furnish with its bid all information and
documentation as is required by the Bidding Documents. Failure to furnish all
information or documentation required by the Bidding Document may result in the
rejection of the bid.

7. Clarification of
Bidding Document,
Site Visit, Pre-Bid
Meeting

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall
contact the Employer in writing at the Employer’s address indicated in BDS or raise
any question or curiosity during the pre-bid meeting if provided for in
accordance with ITB 7.4. The Employer will respond in writing to any request
for clarification, provided that such request is received within the period as
mentioned in ITB 7.5. The Employer shall forward copies of its response to all
Bidders who have acquired the Bidding Document in accordance with ITB 6.3,
including a description of the inquiry but without identifying its source. If so
specified in the BDS, the Employer shall also promptly publish its response at
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the web page identified in the BDS. Should the Employer deem it necessary to
amend the Bidding Document as a result of a request for clarification, it shall do so
following the procedure under ITB 8 and ITB 22.2.

7.2 The Bidder is advised to visit and examine the Site of Works and its
surroundings and obtain for itself, on its own risk and responsibility, all
information that may be necessary for preparing the bid and entering into a
Contract for construction of the Works. The costs of visiting the Site shall be at the
Bidder’s own expense.

7.3 The Bidder and any of its personnel or agents will be granted permission by the
Employer to enter upon its premises and lands for the purpose of such visit,
but only upon the express condition that the Bidder, its personnel, and agents will
release and indemnify the Employer and its personnel and agents from and against
all liability in respect thereof, and will be responsible for death or personal injury,
loss of or damage to property, and any other loss, damage, costs, and expenses
incurred as a result of the inspection.

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if
provided for in the BDS. The purpose of the meeting will be to clarify issues and
to answer questions on any matter that may be raised at that stage.

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer
as mentioned in BDS.

7.6 Minutes of the pre-bid meeting, including the text of the questions raised,
without identifying the source, and the responses given, together with any
responses prepared after the meeting, will be transmitted promptly to all Bidders
who have acquired the Bidding Document in accordance with ITB 6.3. Any
modification to the Bidding Document that may become necessary as a result of
the pre-bid meeting shall be made by the Employer exclusively through the issue
of an addendum pursuant to ITB 8 and not through the minutes of the pre-bid
meeting.

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of
a Bidder.

8. Amendment of
Bidding Document

8.1 At any time prior to the deadline for submission of bids, the Employer may
amend the Bidding Document by issuing agenda.

8.2 Any addendum issued shall be part of the Bidding Document and shall be
communicated in writing to all who have obtained the Bidding Document from the
Employer in accordance with ITB 6.3.

8.3 To give prospective Bidders reasonable time in which to take an addendum into
account in preparing their Bids, the Employer may, at its discretion, extend the
deadline for the submission of Bids, pursuant to ITB 22.2. However, the time
available to submit bids shall not be less than five (5) days since amendment in
bidding document,




C. Preparation of Bids

9. Cost of Bidding

9.1 The Bidder shall bear all costs associated with the preparation and submission of
its Bid, and the Employer shall in no case be responsible or liable for those costs,
regardless of the conduct or outcome of the bidding process.

10. Language of Bid

10.1 The Bid, as well as all correspondence and documents relating to the bid
exchanged by the Bidder and the Employer, shall be written in the language
specified in the BDS. Supporting documents and printed literature that are part of
the Bid may be in another language provided they are accompanied by an accurate
translation of the relevant passages in the language specified in the BDS, in which
case, for purposes of interpretation of the Bid, such translation shall govern.

11. Documents
Comprising the Bid

11.1  The Bid shall comprise two envelopes submitted simultaneously, one called
the Technical Bid containing the documents listed in ITB 11.2 and the other the
Price Bid containing the documents listed in ITB 11.3, both envelopes enclosed
together in an outer single envelope.

11.2 The Technical Bid shall comprise the following:

(a) Letter of Technical Bid;
(b) Bid Security in accordance with ITB 19;

(c) alternative Technical Bid, at Bidder’s option and if permissible, in
accordance with ITB 13;

(d) written confirmation authorizing the signatory of the Bid to commit the
Bidder, in accordance with ITB 20.2;

(e) documentary evidence in accordance with ITB 17, establishing the
Bidder’s qualifications to perform the contract;

(f) Technical Proposal in accordance with ITB 16;

(g) Bids submitted by a Joint Venture shall include a copy of the Joint
Venture Agreement entered into by all partners. Alternatively, a Letter
of Intent to execute a Joint Venture Agreement in the event of a
successful Bid shall be signed by all partners and submitted with the
Bid, together with a copy of the proposed agreement. The Joint Venture
agreement, or letter of intent to enter into a Joint Venture including a
draft agreement shall indicate at least the parts of the Works to be
executed by the respective partners; and

(h) Any other documents, as specified in the BDS.
11.3 The Price Bid shall comprise the following:
(a) Letter of Price Bid,;

(b) completed Bill of Quantities(BoQ), in accordance with ITB 12 and ITB
14, or as stipulated in the BDS;

(c) alternative price Bids, at Bidder’s option and if permissible, in accordance
with ITB 13;
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(d) Any other document required in the BDS.

11.4 The Bidder is solely responsible for the authenticity of the submitted
documents.

11.5 The Technical Bid shall not include any financial information related to the
Price Bid. A Technical Bid containing such material financial information
shall be declared non-responsive.

12. Letter of Bid and
Schedules

12.1 The Letters of Technical Bid and Price Bid, Schedules, and all documents listed
under ITB 11, shall be prepared using the relevant forms in Section IV (Bidding
Forms) and in Section VII (Bill of Quantities). The forms must be completed
without any alterations to the text, and no substitutes shall be accepted. All blank
spaces shall be filled in with the information requested.

13. Alternative Bids

13.1 Unless otherwise specified in the BDS, alternative bids shall not be considered.

13.2 When alternative times for completion are explicitly invited, a statement to that
effect will be included in the BDS, as will the method of evaluating different
times for completion.

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 below,
Bidders wishing to offer technical alternatives to the requirements of the Bidding
Document must first price the Employer’s design as described in the Bidding
Document and shall further provide all information necessary for a complete
evaluation of the alternative by the Employer, including drawings, design
calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical
alternatives, if any, of the lowest evaluated Bidder conforming to the basic
technical requirements shall be considered by the Employer.

13.4 When specified in the BDS, Bidders are permitted to submit alternative
technical solutions for specified parts of the Works. Such parts will be identified
in the BDS and described in Section VI (Works Requirements). The method for
their evaluation will be stipulated in Section III (Evaluation and Qualification
Criteria).

14. Bid Prices and
Discounts

14.1 The prices and discounts quoted by the Bidder in the Letter of Price Bid and in
the Schedules shall conform to the requirements specified below.

14.2 The Bidder shall submit a bid for the whole of the works described in ITB
1.1 by filling in prices for all items of the Works, as identified in Section VII
(Bill of Quantities). In case of Unit Rate Contracts, the Bidder shall fill in rates
and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Bidder will not be paid for by the
Employer when executed and shall be deemed covered by the rates for other
items and prices in the Bill of Quantities.

14.3 The price to be quoted in the Letter of Price Bid shall be the total price of the Bid,
excluding any discounts offered. Absence of the total price in the Letter of Price
Bid or the Bid Price in the Bill of Quantities shall result in rejection of the Bid.




14.4 The Bidder shall quote any discounts and the methodology for their application
in the Letter of Price Bid, in accordance with ITB 12.1.

14.5 If so indicated in ITB 1.1 and ITB 35.4, bids are invited for individual Contracts or
for any combination of Contracts (packages). Bidders wishing to offer any price
reduction for the award of more than one Contract shall specify in their bid the
price reductions applicable to each package, or alternatively, to individual
Contracts within the package. Price reductions or discounts shall be submitted in
accordance with ITB 14.4, provided the Bids for all Contracts are submitted and
opened at the same time.

14.6 Unless otherwise provided in the BDS and the Conditions of Contract, the
prices quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are
subject to adjustment during the performance of the Contract in accordance with the
provisions of the Conditions of Contract, the Bidder shall furnish the indices and
weightings for the price adjustment formulae in the Table of Adjustment Data
in Section IV (Bidding Forms) and the Employer may require the Bidder to
justify its proposed indices and weightings.

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or
for any other cause, as of the date 30 days prior to the deadline for submission
of bids, shall be included in the rates and prices and the total bid price submitted
by the Bidder.

15. Currency of Bid
and Payment

15.1 The currency of the bid and payment shall be in Nepalese Rupees.

16. Documents
Comprising the
Technical Proposal

16.1 The Bidder shall furnish a Technical Proposal including a statement of work
methods, statement demonstrating Bidder’s experience in Environmental and
Social risk management, equipment, personnel, schedule and any other
information as stipulated in Section IV (Bidding Forms), in sufficient detail to
demonstrate the adequacy of the Bidders’ proposal to meet the work
requirements and the completion time.

17. Documents
Establishing the
Qualifications of the
Bidder

17.1 To establish its qualifications to perform the Contract in accordance with
Section III (Evaluation and Qualification Criteria) the Bidder shall provide the
information requested in the corresponding information sheets included in
Section IV (Bidding Forms).

18. Period of Validity
of Bids

18.1 Bids shall remain valid for the period specified in the BDS after the bid submission
deadline date prescribed by the Employer. If the prescribed bid submission
deadline date falls on a government holiday, then the next working day shall be
considered as the bid submission deadline date. In such case the validity period of
the bids shall be considered from the original bid submission deadline date. A bid
valid for a shorter period shall be rejected by the Employer as nonresponsive.

18.2 In exceptional circumstances, prior to the expiration of the bid validity
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period, the Employer may request Bidders to extend the period of validity
of their Bids. The request and the responses shall be made in writing. If a bid
security is requested in accordance with ITB 19, it shall also be extended 30
days beyond the deadline of the extended validity period. A Bidder may refuse
the request without forfeiting its bid security. A Bidder granting the request
shall not be required or permitted to modify its Bid and to include any additional
conditions against the provisions specified in Bid Documents.

19. Bid Security

19.1 The Bidder shall furnish as part of its bid, in original form, a bid security as
specified in the BDS. In case of e-submission of bid, the Bidder shall upload scanned
copy of Bid security letter at the time of electronic submission of the bid. The Bidder
accepts that the scanned copy of the Bid security shall, for all purposes, be equal to the
original. The details of original Bid Security and the scanned copy submitted with e-bid
should be the same otherwise the bid shall be non-responsive.

19.2 The bid security shall be, at the Bidder’s option, in any of the following forms:

(a) an unconditional bank guarantee from Commercial Bank or Financial
Institution eligible to issue Bank Guarantee as per prevailing Law or;

(b) a cash deposit voucher in the Employer's Account as specified in BDS.

In the case of a bank guarantee, the bid security shall be submitted
either using the Bid Security Form included in Section IV (Bidding
Forms) or in another Form acceptable to the employer. The form must include the
complete name of the Bidder. The bid security shall be valid for minimum thirty (30) days
beyond the original validity period of the bid, or beyond any period of extension if
requested under ITB 18.2.

19.3 The bid security issued by any foreign Bank outside Nepal must be counter
guaranteed by Commercial Bank or Financial Institution eligible to issue
Bank Guarantee as per prevailing Law in Nepal.

19.4 Any bid not accompanied by an enforceable and substantially compliant bid
security shall be rejected by the Employer as nonresponsive. In case of e-
Submission, if the scanned copy of an acceptable Bid Security letter is not uploaded
with the electronic Bid then Bid shall be rejected.

19.5 The bid security of unsuccessful Bidders shall be returned within three days, once
the successful Bidder’s furnishing of the required performance security and
signing of the Contract Agreement pursuant to [ITB 40.1 and 41.1

19.6 The bid security shall be forfeited:

(a) if a Bidder withdraws its bid during the period of bid validity specified by
the Bidder on the Letters of Technical Bid and Price Bid, except as provided
in ITB 18.2; or

(b) if the successful Bidder fails to

(i) furnish a performance security in accordance with ITB 40.1; or




(i) sign the Contract in accordance with ITB 41.1;

(iii) accept arithmetical corrections in accordance with ITB 33.1;

19.7 The Bid Security of a Joint Venture shall be in the name of the Joint Venture
that submits the bid. If the Joint Venture has not been legally constituted at the time
of bidding, the Bid Security shall be in the names of all future partners as named
in the letter of intent mentioned in ITB 4.1.

20. Format and Signing
of Bid

20.1 The Bidder shall prepare one original set of the Technical Bid and one original
of the Price Bid comprising the Bid as described in ITB 11 and clearly mark it
“ORIGINAL - TECHNICAL BID” and “ORIGINAL - PRICE BID.”
Alternative bids, if permitted in accordance with ITB 13, shall be clearly marked
“ALTERNATIVE”. In addition, the Bidder shall submit copies of the bid in the
number specified in the BDS, and clearly mark each of them “COPY.” In the
event of any discrepancy between the original and the copies, the original shall
prevail.

In case of e-submission of bid, the Bidder shall submit his bid electronically
in PDF or web forms files as specified in ITB Clause 21.1(b).

20.2 The original and all copies of the bid shall be typed or written in indelible ink and
shall be signed by a person duly authorized to sign on behalf of the Bidder. This
authorization shall consist of a written confirmation as specified in the BDS and
shall be attached to the bid. The name and position held by each person signing the
authorization must be typed or printed below the signature. All pages of the bid,
except for un amended printed literature, shall be signed or initialed by the person
signing the bid.

20.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only
if they are signed or initialed by the person signing the bid.

D. Submission and Opening of Bids

21. Submission of Bids

21.1 Bidders shall submit their bids by electronic or by mail/by hand/by courier as
specified in the BDS. Procedures for submission, sealing and marking are as
follows:

(a) Bidders submitting bids by mail, by hand or by courier

shall enclose the original of the Technical Bid, and the original of the Price
Bid and each copy of the Technical Bid and Price Bid, including alternative
bids, if permitted in accordance with ITB 13, in separate sealed envelopes,
duly marking the envelopes as “ORIGINAL TECHNICAL BID”,
“ORIGINAL - PRICE BID”, “ALTERNATIVE” and “COPY No. —
TECHNICAL BID” and “COPY NO. PRICE BID” These envelopes
containing the original and the copies shall then be enclosed in one single
envelope.

(b) Bidders submitting Bids electronically shall follow the electronic bid
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submission procedure specified in this clause.

i.

il.

iii.

1v.

V1.

Vii.

The bidder is required to register in the e-GP system
https://www.bolpatra.gov.np/egp following the procedure
specified in e-GP guideline.

Interested bidders may either purchase the bidding document
from the Employer's office as specified in the Invitation for Bid
(IFB) or bidders may download the IFB and bidding document
from e-GP system.

The registered bidders need to maintain their profile data
required during preparation of bids.

In order to submit their bids the cost of the bidding document can
be deposited as specified in IFB. In addition, electronic scanned
copy (.pdf format) of the bank deposit voucher/cash receipt
should also be submitted along with the technical bid.

The bidder can prepare their technical and price bids using data
and documents maintained in bidder’s profile and forms/format
provided in bidding document by Employer. The bidder may
submit bids as a single entity or as a joint venture. The bidder
submitting bid in joint venture shall have to upload joint venture
agreement along with partner(s) Bolpatra ID provided during
bidder’s registration.

Bidders (all partners in case of JV) should update their profile
data and documents required during preparation and submission
of their technical bids.

In case of bid submission in JV, the consent of the partners shall
be obtained through the confirmation link sent to the registered
email address and the partners shall have to acknowledge their
confirmation.

The required forms and documents shall be part of technical bids.

No. | Document Requirement Remarks

1. Letter of Technical Bid Mandatory PDF

2. Bid Security/Bank | Mandatory PDF
Guarantee

3. Company registration| Mandatory PDF
Certificate

4. VAT registration| Mandatory  (for | PDF
Certificate domestic

bidders only)

5. Business Registration| Mandatory PDF
Certificate

6. Tax Clearance | Mandatory  (for | PDF
Certificate/Tax ~ return | domestic
submission bidders only)
evidence/evidence of
time extension

7. Power of Attorney of Bid | Mandatory PDF
signatory

8. Bank Voucher for cost of | Mandatory PDF
bid document



https://www.bolpatra.gov.np/egp

9. Joint venture agreement or| Mandatory in case | PDF
Letter of Intent to enter JV| of
agreement JV Bids Only
10. | Qualification Documents | Mandatory Using  profile  data(financial

details, contract details etc.) and
Technical Proposal

11. | Additional  documents | Mandatory (Ifany) | PDF

specified in ITB 11.2 (h)

The required forms and documents shall be part of price bids.

No. | Document Requirement Remarks
I. Letter of Price Bid Mandatory PDF
2. Completed Bill of Quantities (BoQ) Mandatory Online Forms
3. Price Adjustment Table Mandatory (If | Online Forms
applicable)
4. Additional Documents specified in| Mandatory (If | PDF
ITB 11.3 (d) any)

Note:

a) The documents specified as “Mandatory” should be included in e-submission
and non-submission of the documents shall be considered as non-responsive
bid.

b) Bidders (all partners in case of JV) should verify/update their profile

documents as appropriate for the specific bid before submitting their bid
electronically.

viii.  After providing all the details and documents, two separate bid response
documents i.e technical bids and price bids will be generated from the
system. Bidders are advised to download and verify the response documents
prior to bid submission.

ix.  For verifying the authentic user, the system will send one time password
(OTP) in the registered e-mail address of the bidder. System will validate
the OTP and allow bidder to submit their bid.

x.  Electronically submitted bids can be modified and/or withdrawn through
system. The bidder may modify their bids multiple times online within bid
submission date and time specified in e-GP system. Once a Bid is
withdrawn, bidder won’t be able to submit another bid response for the same
bid.

xi.  The Bidder / Bid shall meet the following requirements and conditions for
e-submission of bids;
aa) The e-submitted bids must be readable through PDF reader.
bb) The facility for submission of bid electronically through e-submission

is to promote transparency, non-discrimination, equality of access, and
open competition in the bidding process. The Bidders are fully
responsible to use the e- submission facility properly in e-GP system as
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per specified procedures and in no case the Employer shall be held
liable for Bidder's inability to use this facility.

cc) When a bidder submits electronic bid through the PPMO e-GP portal,
it is assumed that the bidder has prepared the bid by studying and
examining the complete set of the Bidding documents including
specifications, drawings and conditions of contract.

21.2. The inner and outer envelopes shall:
(aa) bear the name and address of the Bidder;
(bb) be addressed to the Employer as provided in BDS 22.1;

(cc) bear the specific identification of this bidding process indicated
in BDS 1.1; and

21.3 The outer envelope and the inner envelope containing Technical Proposal shall
bear a warning not to open before the time and date for the opening of Technical Bid
in accordance with ITB 25.1.

21.4 The inner envelope containing the Price Bid shall bear a warning not to open until
advised by the Employer in accordance with ITB 25.7

21.5 If all envelopes are not sealed and marked as required, the Employer will
assume no responsibility for the misplacement or premature opening of the bid.

22. Deadline for
Submission of Bids

22.1 Bids must be received by the Employer at the address and no later than the date
and time indicated in the BDS.

In case of e-submission, the standard time for e-submission is Nepal Standard
Time as set out in the server. The e-procurement system will accept the e-
submission of bid from the date of publishing of notice and will automatically not
allow the e-submission of bid after the deadline for submission of bid.

22.2 The Employer may, at its discretion, extend the deadline for the submission of
bids by amending the Bidding Document in accordance with ITB 8, in which
case all rights and obligations of the Employer and Bidders previously subject to
the deadline shall thereafter be subject to the deadline as extended.

23. Late Bids

23.1 The Employer shall not consider any bid that arrives after the deadline for
submission of bids, in accordance with ITB 22. Any bid received by the Employer
after the deadline for submission of bids shall be declared late, rejected, and
returned unopened to the Bidder. In case of e-submission, PPMO’s e-GP system
will not allow submission of bid after the deadline for submission of bid.

24. Withdrawal, and
Modification of Bids

24.1 A Bidder may withdraw, or modify its bid- Technical or Price - after it has
been submitted either in hard copy or by e-submission. Once a Bid is withdrawn,
bidder shall not be able to submit another bid for this bidding process. Procedures
for withdrawal or modification of submitted bids are as follows:

(1) Bids submitted in Hard Copy

A Bidder may withdraw or modify its Bid — Technical or Price — after it has been
submitted by sending a written notice, duly signed by an authorized
representative, and shall include a copy of the authorization in accordance with
ITB 20.2, (except that withdrawal notices do not require copies). The
corresponding modification of the Bid must accompany the respective written




notice. All notices must be
i) prepared and submitted in accordance with ITB 20 and ITB 21
(except that withdrawal notices do not require copies), and in
addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” and “MODIFICATION;” and
ii) received by the Employer prior to the deadline prescribed for
submission of Bids, in accordance with ITB 22.

ii) E-submitted bids.

a) Bidder may submit modification or withdrawal prior to the deadline
prescribed for submission of bids through e-GP system by using the forms
and instructions provided by the system.

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall not be
opened. In case of hard copy submission, the Bid will be returned unopened to
the Bidders.

24.3 No Bid may be withdrawn or modified in the interval between the deadline for
submission of Bids and the expiration of the period of bid validity specified by the
Bidder on the Letters of Technical Bid and Price Bid or any extension thereof.

24.4 VOID.
24.5 VOID.

24.6 Request for withdrawal or modification must be made through the same medium
of submission. Request for withdrawal or modifications through different
medium shall not be considered.

25. Bid Opening

25.1 The Employer shall open the Technical Bids in public at the address, on the date
and time specified in the BDS in the presence of Bidders' designated
representatives who choose to attend. The Price Bids will remain unopened and
will be held in custody of the Employer until the specified time of their opening.
If the Technical Bid and Price Bid are submitted together in one envelope, the
Employer shall reject the entire Bid.

25.2 The Employer shall download the e-submitted Technical Bid. The e-GP system
allows the Employer to download the e-submitted technical bid only after bid
opening date and time after login simultaneously by at least two members of the
Bid Opening Committee.

25.3 Electronically submitted Technical Bid shall be opened at first in the same time
and date as specified above. Electronic Bids shall be opened one by one and
read out. The e-submitted technical bids must be readable through open
standards interfaces. Unreadable and or partially submitted bid files shall be
considered incomplete.




D
e

P
\

Procurement of Works- Single Stage Two Envelope Procedure | 26

25.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out and
the envelope with the corresponding Bid shall not be opened, but returned to the
Bidder. No bid withdrawal shall be Permitted unless the corresponding withdrawal
notice contains a valid authorization to request the withdrawal and is read out at
bid opening. Next, envelopes marked “MODIFICATION” shall be opened and
read out with the corresponding bid. No Technical Bid and/or Price Bid
modification shall be permitted unless the corresponding modification notice
contains a valid authorization to request the modification and is read out and
recorded at bid opening. Only the Technical Bid, both Original as well as
Modification, are to be opened, read out, and recorded at the opening. Price Bids,
both Original and Modification, will remain unopened in accordance with ITB 25.1.

25.5 All other envelopes holding the Technical Bid shall be opened one at a time,
reading out: the name of the Bidder; whether there is a modification; the presence
of a bid security and any other details as the Employer may consider appropriate.
Only Technical Bids read out and recorded at bid opening shall be considered for
evaluation. No bid shall be rejected at opening of Technical Bids except for late
bids, in accordance with ITB 23.1.

25.6 The Employer shall prepare a record of the opening of Technical Bids that shall
include, as a minimum: the name of the Bidder and whether there is a withdrawal,
or modification; and the presence or absence of a bid security. The Bidders’
representatives who are present shall be requested to sign the record. The omission
of a Bidder’s signature on the record shall not invalidate the contents and effect of
the record.

25.7 At the end of the evaluation of the Technical Bids, the Employer will invite
bidders who have submitted substantially responsive Technical Bids and who
have been determined as being qualified for award to attend the opening of the
Price Bids. The date, time, and location of the opening of Price Bids will be
advised in writing by the Employer. Bidders shall be given at least 7 days' notice
for the opening of Price Bids.

25.8 The Employer will notify Bidders in writing who have been rejected on the
grounds of their Technical Bids being substantially nonresponsive to the
requirements of the Bidding Document and return their Price Bids unopened.

25.9 The Employer shall conduct the opening of Price Bids of all Bidders who
submitted substantially responsive Technical Bids, in the presence of Bidders’
representatives who choose to attend at the address, on the date, and time
specified by the Employer. The Bidder’s representatives who are present shall
be requested to sign a register evidencing their attendance.

25.10 All envelopes containing Price Bids shall be opened one at a time and the
following read out and recorded:

(a) the name of the Bidder;




(b) whether there is a modification;
(c) the Bid Prices, including any discounts and alternative offers; and
(d) any other details as the Employer may consider appropriate.

Only Price Bids, discounts, modifications, and alternative offers read out and
recorded during the opening of Price Bids shall be considered for evaluation. No
Bid shall be rejected at the opening of Price Bids.

25.11 The Employer shall prepare a record of the opening of Price Bids that shall
include, as a minimum, the name of the Bidder, the Bid Price (per lot if
applicable), any discounts, modifications and alternative offers. The Bidders’
representatives who are present shall be requested to sign the record. The
omission of a Bidder’s signature on the record shall not invalidate the contents
and effect of the record.

E. Evaluation and Comparison of Bids

26. Confidentiality

26.1 Information relating to the examination, evaluation, comparison, and post-
qualification of bids and recommendation of Contract award, shall not be disclosed
to Bidders or any other persons not officially concerned with such process until
information on Contract award is communicated to all Bidders.

26.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids
or Contract award decisions may result in the rejection of its bid.

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of Contract
award, if any Bidder wishes to contact the Employer on any matter related to
the bidding process, it may do so in writing.

27. Clarification of
Bids

27.1 To assist in the examination, evaluation, and comparison of the Technical and
Price Bids, the Employer may, at its discretion, ask any Bidder for a
clarification of its Bid. Any clarification submitted by a Bidder that is not in
response to a request by the Employer shall not be considered. The Employer’s
request for clarification and the response shall be in writing. No change in the
substance of the Technical Bid or prices in the Price Bid shall be sought, offered, or
permitted, except to confirm the correction of arithmetic errors discovered by the
Employer in the evaluation of the Price Bids, in accordance with ITB 33. In case of
e-submission of bid, upon notification from the employer, the bidder shall also
submit the original of documents comprising the Technical and Price Bid as per [ITB
11.2 and ITB 11.3 for verification of submitted documents for acceptance of the e-
submitted bid.

27.2 If a Bidder does not provide clarifications of its Bid by the date and time set in the
Employer’s request for clarification, its Bid may be rejected.

28. Deviations,
Reservations, and
Omissions

28.1 During the evaluation of bids, the following definitions apply:

(a) “Deviation” is a departure from the requirements specified in the Bidding
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Document;

(b) “Reservation” is the setting of limiting conditions or withholding from
complete acceptance of the requirements specified in the Bidding Document;
and

(¢) “Omission” is the failure to submit part or all of the information or
documentation required in the Bidding Document.

29. Examination of
Technical Bid

29.1The Employer shall examine the Technical Bid to confirm that all documents and
technical documentation requested in ITB 11.2 have been submitted. If any of
these documents or information (except alternative Technical Bid which is
optional) is missing, the bid shall be rejected.

29.2 In case of e-submission bids, the Employer shall confirm that all the documents
and information requested in ITB 21.1 have been submitted. If any of these
documents or information is missing, the bid shall be rejected.

30. Determination of
Responsiveness of
Technical Bid

30.1 The Employer’s determination of a Bid’s responsiveness is to be based on the
contents of the bid itself, as defined in ITB11.2.

30.2 A substantially responsive Technical Bid is one that meets the requirements of the
Bidding Document without material deviation, reservation, or omission. A
material deviation, reservation, or omission is one that,

(a) if accepted, would:

(1) affect in any substantial way the scope, quality, or performance of the
Works specified in the Contract;

or

(i) limit in any substantial way, inconsistent with the Bidding
Document, the Employer’s rights or the Bidder’s obligations under
the proposed Contract; or

(b) ifrectified, would unfairly affect the competitive position of other Bidders
presenting substantially responsive bids.

30.3 The Employer shall examine the technical aspects of the Bid submitted in
accordance with ITB 16, Technical Proposal, in particular, to confirm that all
requirements of Section VI (Works Requirements) have been met without any
material deviation, reservation or omission.

30.4 If a bid is not substantially responsive to the requirements of the Bidding
Document, it shall be rejected by the Employer and may not subsequently be
made responsive by correction of the material deviation, reservation, or omission.

30.5 In case of e-submission bids, the Employer evaluates the bid on the basis of the
information in the electronically submitted bid files. If the Bidder cannot
substantiate or provide evidence to establish the information provided in e-




submitted bid through documents/ clarifications as per ITB Clause 27.1, the
bid shall not be considered for further evaluation.

30.6 VOID.

30.7 Except in case of e-submission, the Financial Bid of the bidder, which is evaluated
as substantially non-responsive in technical bid, shall be returned to the respective
bidders.

31. Non-conformities
Errors, and Omissions

31.1 Provided that a bid is substantially responsive, the Employer may waive any
non-conformities in the bid that do not constitute a material deviation,
reservation, or omission.

31.2 Provided that a Technical Bid is substantially responsive, the Employer may
request that the Bidder submit the necessary information or documentation,
within a reasonable period of time, to rectify nonmaterial nonconformities in the
Technical Bid related to documentation requirements. Requesting information or
documentation on such nonconformities shall not be related to any aspect of the
Price Bid. Failure of the Bidder to comply with the request may result in the
rejection of its bid.

31.3 Provided that a Technical Bid is substantially responsive, the Employer shall
rectify quantifiable nonmaterial nonconformities related to the Bid Price. To
this effect, the Bid Price shall be adjusted, for comparison purposes only, to
reflect the price of a missing or non-conforming item or component. The
adjustment shall be made using the methods indicated in Section III (Evaluation
and Qualification Criteria).

31.4 If the monetary value of such non-conformities is found to be more than fifteen
percent of the Bid Price of the bidder pursuant to ITB 31.3, such bid shall be
considered nonresponsive and shall not be involved in evaluation.

32 Qualification of the
Bidder

32.1 The Employer shall determine to its satisfaction during the evaluation of
Technical Bids whether Bidders meet the qualifying criteria specified in
Section III (Evaluation and Qualification Criteria) including their contractual
SEA/SH prevention and response obligations.

32.2 The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to
ITB 17.1.

32.3 An affirmative determination shall be a prerequisite for the opening and
evaluation of a Bidder’s Price Bid. A negative determination shall result into
the disqualification of the Bid, in which event the Employer shall return the
unopened Price Bid to the Bidder.

33. Correction of
Arithmetical Errors

33.1 During the evaluation of Price Bids, the Employer shall correct arithmetical
errors on the following basis:

(a) only for unit price Contracts, if there is a discrepancy between the unit price
and the total price that is obtained by multiplying the unit price and quantity,
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the unit price shall prevail and the total price shall be corrected, unless in the
opinion of the Employer there is an obvious misplacement of the decimal
point in the unit price, in which case the total price as quoted shall govern
and the unit price shall be corrected,;

(b) if there is an error in a total corresponding to the addition or subtraction of
subtotals, the subtotals shall prevail and the total shall be corrected;

(c) If there is a discrepancy between the bid price in the Summary of Bill of
Quantities and the bid amount in item (c) of the Letter of Price Bid, the bid
price in the Summary of Bill of Quantities will prevail and the bid amount
in item (c) of the Letter of Price Bid will be corrected.

(d) If there is a discrepancy between words and figures, the amount in words
shall prevail, unless the amount expressed in words is related to an arithmetic
error, in which case the amount in figures shall prevail subject to (a), (b)
and (c) above.

33.2 If the Bidder that submitted the lowest evaluated bid does not accept the
correction of errors, its bid shall be disqualified and its bid security shall be
forfeited.

34 Subcontractors

34.1 In case of Prequalification, the Bidder’s Bid shall name the same subcontractor
as submitted in the prequalification application and approved by the Employer.

In case of Post-qualification, the Employer may permit subcontracting for
certain specialized works as indicated in Section III When subcontracting is
permitted by the Employer, the sub-contractor shall meet the qualifications
criteria as indicated in section IIL.

Sub-contractors’ qualification and experience will not be considered for
evaluation of the Bidder. The Bidder on its own (without taking into account the
qualification and experience of the sub-contractor) should meet the qualification
criteria.

Bidders may propose subcontracting up to the percentage of total value of
contracts or the volume of works as specified in the BDS.

35. Evaluation of Price
Bids

35.1 The Employer shall use the criteria and methodologies listed in this Clause. No
other evaluation criteria or methodologies shall be permitted.

35.2 To evaluate a Price Bid, the Employer shall consider the following:

(a) the bid price, excluding Value Added Tax , Provisional Sums, and the provision,
if any, for contingencies in the Summary Bill of Quantities, for Unit Rate
Contracts, or Schedule of Prices for lump sum Contracts, but including Day
work items, where priced competitively;

(b) adjustment for correction of arithmetic errors in accordance with ITB 33.1;
(c) adjustment due to discounts offered in accordance with ITB 14.4;
(d) adjustment for nonconformities in accordance with ITB 31.3;

(e) application of all the evaluation factors indicated in Section Il (Evaluation and




Qualification Criteria);

35.3 The estimated effect of the price adjustment provisions of the Conditions of
Contract, applied over the period of execution of the Contract, shall not be taken
into account in bid evaluation.

35.4 If this Bidding Document allows Bidders to quote separate prices for different
lots (Contracts), and to award multiple Contracts to a single Bidder as specified
in BDS, the methodology to determine the lowest evaluated price of the
Contract combinations, including any discounts offered in the Letter of Price
Bid, is specified in Section III (Evaluation and Qualification Criteria).

35.5 if the bid for an Unit Rate Contract, which results in the lowest Evaluated Bid
Price is seriously unbalanced or front loaded or extremely low in the opinion
of the Employer, the Employer may require the Bidder to produce detailed price
analysis for any or all items of the Bill of Quantities, to demonstrate the internal
consistency of those prices with the construction methods and schedule proposed.
After evaluation of the price analysis, taking into consideration the schedule of
estimated Contract payments, the Employer may require that the amount of the
performance security be increased at the expense of the Bidder as mentioned in
BDS to protect the Employer against financial loss in the event of default of the
successful Bidder under the Contract or may consider the bid as non-responsive.

35.6 In case of e-submission bids, the Employer evaluates the bid on the Dbasis of the
information in the electronically submitted bid files. If the Bidder cannot
substantiate or provide evidence to establish the information provided in e-
submitted bid through documents/ clarifications as per ITB Clause 27.1, the
bid shall not be considered for further evaluation.

35.7 VOID.

36. Comparison of Bids

36.1 The Employer shall compare all substantially responsive bids in accordance with
ITB 35.2 to determine the lowest evaluated bid.

37. Employer’s Right to
Accept Any Bid, and
to Reject Any or All
Bids

37.1 The Employer reserves the right to accept or reject any bid, and to annul the
bidding process and reject all Bids at any time prior to contract award, without
thereby incurring any liability to Bidders. In case of annulment, all Bids submitted
and specifically, bid securities, shall be promptly returned to the Bidders.

F. Award of Contract
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38. Award Criteria

38.1 The Employer shall award the Contract to the Bidder whose offer has been
determined to be the lowest evaluated bid and is substantially responsive to the
Bidding Document, provided further that the Bidder is determined to be
qualified to perform the Contract satisfactorily.

39, Letter of Intent to
Award the
Contract/Notification
of Award

39.1 The Employer shall notify the concerned Bidder whose bid has been selected in
accordance with I'TB 38.1 within seven days of the selection of the bid, in writing
that the Employer has intention to accept its bid and the information regarding the
name, address and amount of selected bidder shall be given to all other bidders
who submitted the bid.

39.2 VOID.

39.3 If no bidder submits an application within a period of seven days of the notice
provided under ITB 39.1, the Employer shall, accept the bid selected in
accordance with ITB 38.1 and Letter of Acceptance shall be communicated to the
selected bidder prior to the expiration of period of Bid validity, to furnish the
performance security and sign the contract within fifteen days.

39.4 VOID.

39.5 VOID.

40. Performance
Security and Line of
Credit

40.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the
Employer, the successful Bidder shall furnish the performance security in
accordance with the General Conditions of Contract, subject to ITB 35.5, and if
required in the BDS, the Environmental and Social (ES) Performance Security
from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per
prevailing Law in Nepal using Sample Form for the Performance Security included in
Section X (Contract Forms), or another form acceptable to the Employer. The
performance security and, if applicable ES performance Security issued by any foreign
Bank outside Nepal must be counter guaranteed by Commercial Bank or Financial
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal.

40.2 Failure of the successful Bidder to submit the above-mentioned Performance
Security and, if required pursuant to ITB 40.1, the Environmental and Social
(ES) performance Security, or to sign the Contract Agreement shall constitute
sufficient grounds for the annulment of the award and forfeiture of the bid
security. In that event the Employer may award the Contract to the next lowest
evaluated Bidder whose offer is substantially responsive and is determined by the
Employer to be qualified to perform the Contract satisfactorily. The process shall
be repeated according to ITB 39.

41 Signing of Contract

41.1 The Employer and the successful Bidder shall sign the Contract Agreement within
the period as stated ITB 40.1.




41.2 At the same time, the Employer shall also notify all other Bidders of the results of
the bidding, and shall publish in an English/Nepali language newspaper or well-
known and freely accessible website the results identifying the bid and lot
numbers and the following information: (i) name of each Bidder who submitted a
Bid; (ii) bid prices as read out at Bid Opening; (iii) name and evaluated prices of
each Bid; (iv) name of bidders whose bids were rejected and the reasons for their
rejection; and (v) name of the winning Bidder, and the Price it offered, as well as
the duration and summary scope of the Contract awarded.

41.3 VOID.

41.4 VOID.

42. Complaint and
Review

42.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made
by the Employer in opening of the price bid or the intention to award the Contract,
it may file an application to the Chief of the Public Entity within Seven (7) days
of providing the notice under ITB 25.8 and ITB 39.1 by the Public Entity, for
review of the proceedings stating the factual and legal grounds.

42.2 Late application filed after the deadline pursuant to ITB 42.1 shall not be
processed.

42.3 The chief of Public Entity shall, within five (5) days after receiving the
application, give its decision with reasons, in writing pursuant to ITB 42.1:

(a) whether to suspend the procurement proceeding and indicate the procedure to be
adopted for further proceedings; or

(b) to reject the application.

The decision of the chief of Public Entity shall be final for the Bid amount up
to the value as stated in 42.4.

42.4 If the Bidder is not satisfied with the decision of the Public Entity in accordance
with ITB 42.3, or the decision is not given within five (5) days of receipt of
application pursuant to ITB 42.1, it can, within seven (7) days of receipt of
such decision, file an application to the Review Committee of the GoN, stating
the reason of its disagreement on the decision of the chief of Public Entity and
furnishing the relevant documents, provided that its Bid amount ,equal or more than
Rupees Twenty Million (NRs. 20,000,000). The application may be sent by hand,
by post, by courier, or by electronic media at the risk of the Bidder itself.

42.5 Late application filed after the deadline pursuant to ITB 42.4 shall not be
processed.

42.6 Within three (3) days of the receipt of application from the Bidder, pursuant
to ITB 42.4, the Review Committee shall notify the concerning Public Entity
to furnish its procurement proceedings, pursuant to ITB 42.3.

42.7 Within three (3) days of receipt of the notification pursuant to ITB 42.6, the
Public Entity shall furnish the copy of the related documents to the Review
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Committee.

42.8 The Review Committee, after inquiring from the Bidder and the Public Entity,
if needed, shall give its decision within one (1) month of the receipt of the
application filed by the Bidder, pursuant to ITB 42.4.

42.9 The Bidder, filing application pursuant to ITB 42.4, shall have to furnish a cash
amount or Bank guarantee from Commercial Bank or Financial Institution
eligible to issue Bank Guarantee as per prevailing Law equivalent to ten
percent (10 %) of amount of bid security in case of complaint against decision
pursuant to ITB 25.8 and one percent (1%) of its quoted Bid amount in case of
complaint against decision pursuant to ITB 39.1 with the validity period of at
least ninety (90) days from the date of the filing of application pursuant to ITB
42.4.

42.10 If the claim made by the Bidder pursuant to ITB 42.4 is justified, the Review
Committee shall have to return the security deposit to the applicant, pursuant to
ITB 42.9, within seven (7) days of such decision made.




Section lI: Bid Data Sheet

This section consists of provisions that are specific to each procurement and supplement the

information or requirements included in Section I. Instructions to Bidders.

A. General

ITB 1.1

The number of the Invitation for Bids is: 05/RDSPR/2083/084

ITB 1.1

The Employer is: Road Division Shivapur, Kapilvastu

ITB1.1

The number and identification of lots (contracts) comprising this bidding process is: SRCTIP-
DOR-WPM-RDSVP-NCB-67

ITB 2.1

The name of the Project is Periodic Maintenance of a) Kothi bridge- Taulihawa municipality
boundary (F04502, km from 5.71- 14.01), length 8.3 km

The implementing agency is the Department of Roads

ITB 4.1 (a)

Maximum number of partner in a joint venture shall be : 3 (three)

ITB44

A list of debarred firms and individuals is available on the World Bank’s external website:
http:/www.worldbank.org/debarr.

B. Bidding Document

ITB 7.1

For clarification purposes only, the Employer’s address is:
Attention: Road Division Shivapur, Kapilvastu
Address: : Shivapur, Kapilvastu
Mobile No.: 9854045186
Facsimile number: 076-413077
Electronic mail address:droshivapur@gmail.com
Web page for publication of response to request for clarifications: https://www.dor.gov.np/shivapur

ITB74

A Pre-Bid meeting shall be held. Pre-Bid Meeting will

Take place at the following date, time and place:

Date: 2083/07/17 (Nov 03, 2026)
Time: 11:00 Hrs
Place: Road Division Shivapur, Kapilvastu

A site visit “shall not be” organized by the Employer.

ITB7.5

Time for request: Requests for clarification should be received by the Employer no later than 10
days prior to the deadline for submission of bids.
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C. Preparation of Bids

ITB 10.1

The language of the bid is: English

ITB 11.2 (h)

The Bidder shall submit with its Technical Bid the following additional documents:generic
contents are provided in Section IV

(a) Code of Conduct including SEA/SH for Workers and Personnel: The Bidder shall
submit its Code of Conduct that will apply to the personnel of the Contractor and sub-
contractors to ensure compliance with the Contractor’s Environmental, Social, Health and
Safety (ESHS) obligations under the Contract. The Bidder shall use for this purpose the
Code of Conduct form provided in Section IV. No substantial modifications shall be made
to this form, except that the Bidder may introduce additional requirements, including as
necessary to consider specific Contract issues/risks. In addition, the Bidder shall detail how
this Code of Conduct will be implemented. This will include: how it will be introduced into
conditions of employment/engagement, what training will be provided, how it will be
monitored and how the Contractor proposes to deal with any breaches.

The Contractor shall be required to implement the agreed Code of Conduct to its
personnel and Sub-contractors.

(b) Contractor’s Environmental and Social Management Plan (C-ESMP) based on the
approved ESIA, ESMF, RF, SEP, LMP and other instruments

The Bidders shall be required to submit as a part of the Bid a C-ESMP. Later during contract
execution, this document shall be further elaborated and submitted for approval, and
subsequent implementation in accordance with the SCC 48.7, that includes the agreed
Management Strategies and Implementation Plans.

Assessment of ESHS compliances including SEA/SH Prevention and Action plan, OCHS and
Labor camp standards shall be carried out on a bi-monthly basis by safeguards implementation
monitoring team of the Employer. SEA/SH Prevention and Response Action Plan” means a
document which outlines how the project will put in place the necessary actions, protocols
and mechanisms to address SEA/SH risks; and how to address any SEA/SH allegations that
may arise.

ITB 11.3 (b)

In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid,
including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices for lump
sum contracts: Not Applicable

11.3 (d)

The Bidder shall submit with its Price Bid the following additional documents: Not Applicable

ITB 13.1

Alternative bids “shall not be” permitted.

ITB 13.2

Alternative times for completion “shall not be” permitted.

ITB 13.4

Alternative technical solutions shall be permitted for the following parts of the Works: Not
Applicable

ITB 14.6

The prices quoted by the Bidder “shall not be” subject to adjustment during the performance of the




Contract.

ITB 18.1

The bid shall be valid until: 2083/11/02 (Feb 14, 2027).

ITB 19.1

The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to
issue Bank Guarantee as per prevailing Law with a minimum Rs.25,00,000.00, which shall be valid
until 2083/12/02 (March 16, 2027).

ITB 19.2 (b)

Employer’s Account:

Account Name: District Treasury Controller’s Office
Bank Name: Rastriya Banijya Bank

Bank Address: Taulihawa, Kapilvastu

Account Number: 3110100102030000
Office Code: 337014901

ITB 20.1

In addition to the original of the bid, the number of copy/ies is/are: 1 (One)

ITB 20.2

The written confirmation of authorization to sign on behalf of the Bidder shall
indicate:

(a) The name and description of the documentation required to demonstrate the authority
of the signatory to sign the Bid such as a Power of Attorney; and

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed by
all parties (i) stating that all parties shall be jointly and severally liable, and (ii)
nominating a Representative who shall have the authority to conduct all business for
and on behalf of any and all the parties of the JV during the bidding process and, in
the event the JV is awarded the Contract, during contract execution.

D. Submission and Opening of Bids

ITB 21.1

Bidders shall have the option of submitting their bids: by hand / by courier (electronic
submission through e-GP system is not applicable/permitted)

ITB 22.1

Attention: Road Division Shivapur, Kapilvastu
Address: Road Division Shivapur, Kapilvastu

The deadline for bid submission is :
Date : 2083/08/01 (Nov 17, 2026).

Time : 12:00 hrs.

ITB 25.1

The Technical Bid opening shall take place at :
Address: Road Division Shivapur, Kapilvastu

Date: 2083/08/01 (Nov 17, 2026)
Time: 13:00 hrs.

E. Evaluation and Comparison of Bids
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a) Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted is:

ITB 34.1 25% of the total contract amount.
b) Sub-contractors’ qualification and experience will not be considered for evaluation of the
Bidder. The Bidder on its own (without taking into account the qualification and experience of
the sub-contractor) should meet the qualification criteria.
ITB 35.4 Bidders are “permitted” to quote separate prices for lots (Contracts), and a single Bidder will
' be awarded multiple lots (Contracts) based on provision of Paragraph 1.2, Multiple Contracts
Section 11l (Evaluation and Qualification Criteria):
Multiple contracts comprising of following lots (contracts):
Not Applicable
ITB 35.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid price.
ITB 40.1

The performance security amount shall be: 5 (five) percent of the bid price.
Environmental and Social (ES) Performance Security shall be: Not Applicable




Section III: Evaluation and Qualification Criteria

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by
post-qualification exercise. GoN/DP requires bidders to be qualified by meeting predefined, precise
minimum requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in
disqualification. In accordance with ITB 32 and ITB 35, no other methods, criteria and factors shall be
used. The Bidder shall provide all the information requested in the forms included in Section IV (Bidding

Forms).

1. Evaluation
In addition to the criteria listed in ITB 35.2 (a) - (e) the following criteria shall apply:

Note:
Use the evaluation criteria listed below as appropriate and required for the project.

1.1 Adequacy of Technical Proposal
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's

technical capacity, to mobilize key equipment and personnel for the contract consistent with its
proposal regarding work methods, scheduling, and material sourcing in sufficient detail and fully in

accordance with the requirements stipulated in Section VI (Works Requirements).

Non-compliance with equipment and personnel requirements described in Section VI (Works
Requirements) shall not be grounds for bid rejection and such non-compliance will be subject to

clarification and rectification prior to contract award.

1.2 Multiple Contracts

Multiple Contracts, if permitted under ITB 35.4, will be evaluated as follows:

Award Criteria for Multiple Contracts ITB 35.4:

Bidders have the option to Bid for any one or more Contracts. Bids will be evaluated taking into
account discounts offered, if any, for combined contracts. The contract(s) will be awarded to the
Bidder or Bidders offering the lowest evaluated cost to the Employer for combined contracts,
subject to the selected Bidder(s) meeting the required qualification criteria for combination of

multiple contracts as the case may be.

Qualification Criteria for Multiple Contracts:

The criteria for qualification shall be the sum of the minimum requirements for respective
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individual contracts as specified under items 2.3.2, 2.3.3, 2.3.4 and 2.4.2 b.
With respect to the Contracts of Similar Size and Nature under item 2.4.2(a) of Section III, the
evaluation shall be done as below:

N is the minimum number of contracts required as per Specific Construction Experience
(2.4.2(a)).

V is the minimum value of a single contract as per Note (2);0r (3) of 2.4.2 Specific Construction

Experience.

i. Minimum requirements for combined contract(s) shall be the aggregate requirements for
each contract for which the bidder has submitted bids as follows, and N1,N2,N3, etc. shall
be different contracts:

Contract 1: N1 contracts, each of minimum value V1;
Contract 2: N2 contracts, each of minimum value V2;
Contract 3: N3 contracts, each of minimum value V3;
----etc.
Or
ii. Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all

such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---,

1.3 In Case, other than Multiple Contracts

Bidders have the option to Bid for any one or more Contracts. The contracts will be awarded to
the Bidder or Bidders offering the lowest evaluated cost to the Employer, subject to the selected
Bidder(s) meeting the required qualification which shall be the sum of the minimum requirements
for respective individual contracts. Under this case, Contract shall be awarded based on Least Cost

Combination to the Employer.

1.4 Completion Time

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:

Not Applicable

1.5 Alternative Technical Solutions

Alternative technical solutions, if permitted under ITB 13.4, will be evaluated as follows:

Not Applicable



1.6 Quantifiable Nonconformities and Omissions
Subject to ITB 14.2 and ITB 35.2, the evaluated cost of quantifiable nonconformities including

omissions, is determined as follows:

Insert in bidding document: “Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial
nonconformities shall be evaluated, but excluding omission of prices in the BoQ.The Employer will
make its own assessment of the cost of any nonmaterial nonconformities and omissions for the purpose

of ensuring fair comparison of bids.”

2. Qualification

2.1 Eligibility

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
; Requirements
B All Each Lead
I Partner Partner
Combined

2.1.1 Nationality
Nationality in | must meet must meet must meet not Lett.er of .

. . ) . . Technical Bid
accordance with ITB | requirement | requiremen | requirement | applicable Forms
sub-clause 4.2 t ELI1: ELI

-2
with
attachments

2.1.2 Conflict of Interest
No conflicts of interest must meet existing or must meet not Letter of
in accordance with | requirement | intendedJV | requirement | applicable | Technical Bid
ITB Sub-Clause 4.3. must meet

requiremen

t

2.1.3 Government/ DP Eligibility
Not having been must meet must meet must meet not Letter of
declared ineligible by | requirement requiremen | requirement | applicable | Technical Bid
the World Bank, as t
described in ITB Sub-
Clause 4.4.

2.1.4 Government-owned Entity
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Bidder required to must meet existing or must meet not Forms ELI - 1,
meet conditions of | requirement | intendedJV | requirement | applicable ELI - 2, with
ITB Sub-Clause 4.5. must meet attachments

requiremen

t

2.1.5 UN Eligibility
Not having been must meet existing or must meet not Letter of
declared ineligible | requirement | intended JV | requirement applicable Technical
based on a United must meet Bid
Nations resolution or requiremen
Employer's  country t
law, as described in
ITB Sub-Clause 4.8.
2.1.6 Bidder’s_Running Contracts
Not Applicable
2.1.7 Other Eligibility
Firm Registration must meet not must meet not Document
Certificate requirement applicable requirement applicable attachment
Business Registration must meet not must meet not Document
Certificate requirement | applicable | requirement applicable attachment
VAT and PAN must meet not must meet not Document
Registration requirement | applicable | requirement applicable attachment
certificate (only for
domestic bidders)
Tax Clearance must meet not must meet not Document
Certificate/Tax return | requirement | applicable | requirement applicable attachment

submission
evidence/evidence of
time extension for the
F/Y2081/82. (Only
for domestic bidders))




Additional | ... not | ...... NOt | covveviiiies | e |
requirements applicable applicable

Insert if any

2.2 Pending Litigation

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity Requirements
All Partners Each Lead
Combined Partner Partner

2.2.1 Pending Litigation

All pending must meet | not applicable must meet not Form LIT - 1
litigation shall be | requirement requirement by | applicable

treated as by itself or itself or as

resolved against as partner to partner to past or

the Bidder and so past or existing JV

shall in total not existing JV

represent more

than 50 percent of

the Bidder's net

worth.
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Criteria

Compliance Requirements

Documents

Requirement

Single
Entity

Joint Venture

All Partners
Combined

Each

Partner

Lead

Partner

Submission
Requirement
S

2.3.1 Historical Financial Performance

Submission of audited
balance  sheets and
income statements, for
the last 5 years to
demonstrate the current
soundness of the Bidder's
financial position. As a
minimum, a Bidder's net
worth for the last year
calculated as the
difference between total
assets and total liabilities
should be positive.

must meet
requirement

not applicable

must meet
requirement

not
applicable

Form FIN - 1
with
attachments

2.3.2 Average Annual Construction Turnover

Minimum average annual
construction turnover of
NRs 144.22 millions
calculated as  total
certified payments
received for construction
contracts in progress or
completed, within the last
five fiscal years.

must meet
requirement

must meet
requirement

must meet
25 percent

of the
requirement

must meet 40
percent

of the
requirement

Form FIN

Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted to
present value by applying wholesale price index of Nepal Rastra Bank.

2.3.3 Financial Resources




(i) Using Forms FIN -
3 and FIN -4 in
Section 1V (Bidding
Forms) the Bidder
must demonstrate
access to, or
availability of,
financial resources
such as liquid assets?,
unencumbered real
assets, and other
financial resources,
(other than any
contractual advance
payments) to meet the
cash-flow requirement
of 32 millions for the
subject contract(s) net
of the Bidder’s other
commitments

(i1) The Bidder shall
also demonstrate, to
the satisfaction of the
Employer, that it has
adequate sources of
finance to meet the
cash flow
requirements on
works currently in
progress and for future
contract
commitments, at least
for a period of three
months.

must meet
requirement

must meet
requirement

Must meet
requirement

must meet
25% ofthe
requirement

Must meet
requirement

must meet
40% of the
requirement

Not
Applicable

Form FIN -

Liquid Assets mean cash and cash equivalents, short-term financial instruments, short term available-for-sale-securities,

marketable securities, trade receivables, short-term financing receivables and other assets that can be converted into cash

within ONE YEAR.
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-2.3.4 Required Bid Capacity- Not Applicable

2.4 Experience

Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Partners Each Lead Requirement
Combined Partner Partner
2.4.1 General Construction Experience
Experience under must meet not must meet not Form EXP - 1
construction contracts in | requirement applicable requirement | applicable
the role of contractor,
subcontractor, or
management contractor
for at least the last 3
(three) years prior to the
applications submission
deadline.
2.4.2 Specific Construction Experience
(a) Contracts of Similar Size and Nature
Participation as Prime | must meet not at least one must meet Form EXP
contractor, joint venture | requirement applicable Contract requirement —2(a)
member’management within the
contractor, or last ten (10)
subcontractor, in at least years with a
One (1) Contract of value of at
Bituminous Road least 25%
Construction (Asphalt specified in
Concrete/ DBM/ Premix the
carpet/ DBSD/ SBSD) Requirement
within the last ten (10) that have
years, with a value of at been
least NRs 72.10 millions successfully
that have been or are
successfully  or  are substantially

3 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the
Bidder’s share, by value, volume, number or rate of production of any key activity as appropriate and role and

responsibilities shall be considered to meet this requirement.




substantially ~ completed
and that are similar to the
proposed works. The
similarity shall be based
on the physical size,
complexity, methods,
technology other
characteristics as
described in Section VI,
Works Requirements:

or

completed
and that are
similar to the
proposed
works

Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted to
present value by applying wholesale price index of Nepal Rastra Bank.

(b) Construction Experience in Key Activities
For the above or other | mustmeetall | mustmeet all not not Form
contracts executed during the | requirements requirements | applicable | applicable | EXP -
period stipulated in 2.4.2(a) 2(b)
above, a minimum
construction experience in
the following key activities:
1. At least 1393 cum of
Asphalt  Concrete /
Dense Bituminous
Macadam works per
year within the last 10
years.
25 ESHS Declaration
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity All Partners Each One Requirement
Combined Partner Partner
Environmental and Social (ES) past performance
Declare any civil Must make the | Not Each must Not Form CON-3
work contracts that | declaration. applicable | make the applicable | ES
have been suspended | Where there are declaration. Performance
or terminated and/or | Specialized Where there are Declaration
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performance security | Subcontractor/s, Specialized
called by an the Specialized Subcontractor/s,
employer for reasons | Subcontractor/s the Specialized
of breach of must also make Subcontractor/s
environmental, or the declaration. must also make
social (including the declaration.
Sexual Exploitation,

and Abuse)

contractual

obligations in the
past five years.

2.6 Subcontractors

The experience and financial capacity of the sub-contractors shall not be added to those of the Bidder for
purposes of qualification of the Bidder.

The sub-contractors proposed shall be fully qualified for their work proposed, and meet the following
criteria:

2.7 (a) Nature of Works that can be sub contracted:

Note: Employer should specify the nature of work, if sub-contracting is permitted.
2.7 (b) Qualification Criteria
The proposed sub-contractor shall meet the following requirements:
1) Completion of 80% of the quantity of the work being sub contracted
2) Average Annual Construction Turnover for the work being sub contracted should be at least 1.5

* V/T where V is the proposed value of sub contract and T is time in year. For contract duration
of up to 1 year, T shall be “1”.

3) Financial Resources: The sub contract must demonstrate that it has the financial resources to meet
its current contract commitment plus three months’ requirements for the sub contracted work.



Note: Delete 2.7(b) if 2.7(a) is not applicable
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Section IV: Bidding Forms

This Section contains the forms which are to be completed by the Bidder and submitted as part of its

Bid.



Letter of Technical Bid

The Bidder must accomplish the Letter of Bid in its letter head clearly showing the Bidder’s
complete name and address.

Date: oo

Name 0f the CONLIACE: ......cc.ovvveeeriieeeiieeciieeee et

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued
in accordance with Instructions to Bidders (ITB) Clause 8.

(b) We offer to execute in conformity with the Bidding Documents the following Works:

(¢) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of insert validity
period as specified in ITB 18.1 of the BDS days from the date fixed for the bid submission deadline in
accordance with the Bidding Documents, and it shall remain binding upon us and may be accepted at
any time before the expiration of that period.

(d) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from
eligible countries in accordance with ITB 4.2 and meet the requirements of ITB 3.4 & 3.5

(e) We are not participating, as a Bidder or as a subcontractor, in more than one Bid in this bidding
process in accordance with ITB 4.3(e), other than alternative offers submitted in accordance with ITB
13.

(f) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the
contract, has not been declared ineligible by the World Bank, under the Employer’s country laws or
official regulations or by an act of compliance with a decision of the United Nations Security Council;

(g) We are not a government owned entity/We are a government owned entity but meet the
requirements of ITB 4.5;!

(h) We declare that, we including any subcontractors or suppliers for any part of the contract do not
have any conflict of interest in accordance with ITB 4.3 and we have not been punished for an offense
relating to the concerned profession or business.

(i) We declare that we are solely responsible for the authenticity of the documents submitted by us. The
document and information submitted by us are true and correct. If any document/information given
is found to be concealed at a later date, we shall accept any legal actions by the Employer.
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(j) We agree to permit the Employer/the World Bank or its representative to inspect our accounts and
records and other documents relating to the bid submission and to have them audited by auditors
appointed by the Employer.

(k) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with

the requirements set forth in Section VI (Works Requirement) and our technical proposal, or as
otherwise agreed with the Employer.

INAINIE: ..ottt ettt s st saasesaeeeaeanns



Letter of Price Bid

The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s
complete name and address.

Date: oo

Name of the CONLIACE: ......cc.ovvvveeeriieiireieee e

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued
in accordance with Instructions to Bidders (ITB) Clause 8;

(b) We offer to execute in conformity with the Bidding Documents the following Works:

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: Insert one of the options
below as appropriate or when left blank is the Bid Price indicated in the Bill of Quantities

Option 1, in case of single contract: Total price is: insert the total price of the Bid in words and figures;

Or

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): insert the total price
of each lot in words and figures; (ii) Total price of subject contract say Lotl and Lot2 another contract
insert the total price in words and figures; (iii) Total price of subject contract say Lotland Lot3 another
contract insert the total price in words and figures; Total price of subject contract say Lotl, Lot2 another
contract, Lot3 another contract, .................... insert the total price in words and figures;

(d) The discounts offered and the methodology for their application for subject contract single contract
2 (R For Bidding Documents not provisioning multiple
contracts

Add following if Bidding Document provisions applicability of multiple contracts:

The discounts offered and the methodology for their application for subject contract say Lotl and Lot2
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The discounts offered and the methodology for their application for subject contract say Lotl and Lot3

The discounts offered and the methodology for their application for subject contract say Lot1, Lot2
another contract and Lot3 another contract,........................ ,

Note:
1. Formulate possible combinations depending upon the number of lots under Bidding Process and
modify accordingly Paragraph (c) and (d)

(e) Our bid shall be valid until date of validity as specified in ITB 18.1 in accordance with the Bidding
Documents, and it shall remain binding upon us and may be accepted at any time before the expiration
of that period;

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding
Document;

(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding
process or execution of the Contract:*
Name of Recipient Address Reason Amount

(h) We understand that this bid, together with your written acceptance thereof included in your notification
of award, shall constitute a binding contract between us, until a formal contract is prepared and
executed;

(1) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you
may receive; and

() We declare that we are solely responsible for the authenticity of the documents submitted by us.

(k) We agree to permit the Employer/the World Bank or its representative to inspect our accounts and
records and other documents relating to the bid submission and to have them audited by auditors
appointed by the Employer.

JANF: 14 <SR O

4 If none has been paid or is to be paid, indicate “None”.
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Duly authorized to sign the Bid for and on behalfof ............
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Table of Price Adjustment Data’

To be used if Price Adjustment is applicable as per GCC 53.1

Employer's
Base Bidder's
Source Proposed
Index Value Proposed
Code of Weighting
Description and Weighting
Index* Range
Date (coefficient)**
(coefficient)
1 2 3 4 5 6
Non -
] 0.15 0.15
Adjustable (A)
Labor (b)
Materials (c¢)
Equipment
usage (d)
Total 1.00

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each
item.

(a) Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank
or rate fixed by District Rate Fixation Committee

(b) Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank

(c) Equipment usage: "National Wholesale Price Index" - Machinery and Equipment" of Nepal Rastra
Bank or "Fuel" Price fixed by Nepal Oil Corporation.

** Bidders proposed weightings should be within the range specified by the Employer in column - 5

> Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not
be grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to
contract award.



Table of Price Adjustment Data®

To be used if Price Adjustment is applicable as per GCC 53.6

Code Construction Unit Base Price (NRs/Unit) Source
Material* (Ex-factory) (Factory)**
1 2 3 4 5

* Major construction materials to be specified by Employer in column - 2.

** Base Price and source normally to be specified by Employer (or alternatively informed to be
proposed by bidder) in column 4 and 5.

Note:
The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of the Bid

as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, the Ex-factory
price of the same source shall be taken into consideration.

¢ Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not
be grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to

contract award.
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Bid Security

Bank Guarantee
Bank’s Name, and Address of Issuing Branch or Office
(On Letter head of the Bank)

Beneficiary: ........cccoocevevineneennn. name and address of Employer .............................

Date: .. Bid Security NO.: ...ooveiiirieeeeeeeeee

We have been informed that. ............. insert name of the Bidder (hereinafter called ‘“the
Bidder”)intends to submit its bid (hereinafter called “the Bid”) to you for the execution of
............... name of Contract . ............... under Invitation for Bids No. .................. (“the [FB”).
Furthermore, we understand that, according to your conditions, bids must be supported by a bid
guarantee.

At the request of the Bidder, we...................... .nameof Bank .................... hereby irrevocably
undertake to pay you any sum or sums not exceeding in total an amount of . . ............ amount in figures
............................ (. eevereeeneewcamount in words ...................) upon receipt by us of your first

demand in writing accompanied by a written statement stating that the Bidder is in breach of its
obligation(s) under the bid conditions, because the Bidder:

(a) has withdrawn or modifies its Bid during the period of bid validity specified by the Bidder on the
Letter of Technical and Price Bid; or

(b) does not accept the correction of errors in accordance with the Instructions to Bidders
(hereinafter “the ITB”); or

(c) changes the prices or substance of the bid while providing information pursuant to clause 27.1 of ITB;
or

(d) having been notified of the acceptance of its Bid by the Employer during the period of bid validity,
(1) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the
performance security, in accordance with the ITB.

(e) is involved in fraud and corruption in accordance with the ITB

This guarantee will remain in force up to and including the date ......... number............ days after the
deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may be
extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in
respect of this guarantee should reach the Bank not letter than the above date.

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by
the Bidder unless notified by you for the release of the guarantee.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

.. .Bank’s seal and authorized signature(s) . . .
Note:
The bid security of .............o.ooiiiii. has been counter guaranteed by the Bank ......................... on
weeeeeee.... (Applicable for Bid Security of Foreign Banks).



Technical Proposal Format

Personnel

Equipment

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Environmental and Social Risk Management
Others
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Personnel

Form PER - 1: Proposed Personnel

Bidders should provide the names of suitably qualified personnel to meet the specified requirements for
each of the positions listed in Section VI (Work Requirements). The data on their experience should be
supplied using the Form below for each candidate.

Aczfdemi.c Total Work Experience in
No. Name Position* | Qualification Experience Similar

Years Works years
1.
2.
3.
4.
5.

*  As listed in Section VI (Work Requirements).

Note to the Employer: Ensure all key personnel including “Environmental and Safeguard Experts”
are included in the Work Requirement



Form PER -2: Resume of Proposed Personnel

The Bidder shall provide all the information requested below.

Position*
Personal Information Name Date of Birth
Professional qualifications
Present employment Name of employer
Address of employer
Telephone Contact (manager/personnel officer)
Fax E-mail
Job title Years with present employer

Summarize professional experience over the last twenty years in reverse chronological order. Indicate
particular technical and managerial experience relevant to the project.

From To Company, Project, Position and Relevant Technical and
Management Experience
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Form EQU: Equipment

Procurement of Works- Single Stage Two Envelope Procedure | 62

Equipment

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section VI (Work Requirements). A separate Form shall
be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder.

(@) For the equipment under Bidder's ownership
Total Nos. of No. of Equipment
Equipment Type Equipment under engaged/proposed for Nos. of Equipmc?nt
No. | 4 Characteristics Bidder's ongoing/committed proposed for this
Ownership contracts contract
1.
2.
3.
4.
5.
(ii) For the Equipment to be leased/hired
Total Nos. of No. of Equipment Nos. of Equipment
No Equipment Type Equipment under the engaged/committed | proposed to be
and Characteristics | ownership of lease/hire | for other works leased/hired for this
provider contract
1.
2.
3.
4.
5.
Type of Equipment

Equipment Information

Name of manufacturer

Model and power rating

Capacity Year of manufacture
Current Status Current location

Details of current commitments
Source Indicate source of the equipment

(1 Owned [J Rented (] Leased ("] Specially manufactured




The following information shall be provided only for equipment not owned by the Bidder.

Owner Name of owner

Address of owner

Telephone Contact name and title
Fax email

Agreements Details of rental / lease / manufacture agreements specific to the
project

The Bidder shall be solely responsible for the data provided. However, this shall not limit the
right of Employer to verify the authenticity of submitted information.
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Bidder’s Information and Qualification Format

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Others



Bidder’s Qualification

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and
Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information
Sheets included hereunder.

Form ELI - 1: Bidder’s Information Sheet

Bidder's Information

Bidder's legal name

In case of JV, legal name of each partner

Bidder's country of constitution

Bidder's year of constitution

Bidder's legal address in country of constitution

Bidder's authorized representative (name, address,

telephone numbers, fax numbers, e-mail address)

Attached are copies of the following original documents.

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in
accordance with ITB 4.1 and 4.2.

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

4. In case of a government-owned entity, any additional documents not covered under 1 above required
to comply with ITB 4.5.
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Form ELI - 2: JV Information Sheet

Each member of a JV must fill in this form
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JV / Specialist Subcontractor Information

Bidder's legal name

JV Partner's or Subcontractor's legal name

JV Partner's or

Subcontractor's country of constitution

JV Partner's or

Subcontractor's year of constitution

JV Partner's or

constitution

Subcontractor's legal address in country of

JV Partner's or

Subcontractor's authorized representative

fax numbers, e-mail address)

information (name, address, telephone numbers,

Attached are copies of the following original documents.

ITB 4.1 and 4.2.

1. articles of incorporation or constitution of the legal entity named above, in accordance with

2. Authorization to represent the firm named above, in accordance with ITB 20.2.
3. Inthe case of government-owned entity, documents establishing legal and financial autonomy
and compliance with commercial law, in accordance with ITB 4.5.




Form ELI - 3: Bidder’s Running Contracts

Each member of a JV must fill in this form

Bidder's Running Contracts

Name of

office

Contract
Identification

no.

Source of

Fund*

Date of issuance
of Letter of

Acceptance

Status of
contract**

Date of Issuance
of Taking Over
Certificate***

* Mention GON funded or DP funded or Other PE (Insert name) funded
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running
and "Substantially completed" if taking over certificate has been issued.
** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and

taking over certificate has been issued.
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Form LIT - 1: Pending Litigation

Each member of a JV must fill in this form

Pending Litigation

[ No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification
Criteria)

("] Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification

Criteria)

Lo Value of Pending Value of Pending
Year Matter in Dispute Claim as a Percentage

laim in NR
Claim in NRS on Net Worth




Form FIN - 1: Financial Situation

Each Bidder or member of a JV must fill in this form

Financial Data for Previous 3 Years in NRS

Year1: Year 2 : Year 3:

Information from Balance Sheet

Total Assets

Total Liabilities

Net Worth

Current Assets

Current Liabilities

Information from Income Statement

Total Revenues

Profit Before Tax

Profit After Tax

o Attached are copies of financial statements (balance sheets including all related notes, and income
statements) for the last three or above years, as indicated above, complying with the following conditions.

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister
or parent companies.
Historic financial statements must be audited by a certified auditor.
Historic financial statements must be complete, including all notes to the financial statements.
Historic financial statements must correspond to accounting periods already completed and audited (no
statements for partial periods shall be requested or accepted).
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Form FIN - 2: Average Annual Construction Turnover
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Each Bidder or member of a JV must fill in this form

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms
of the amounts billed to clients for each year for work in progress or completed to NRs at the end of the

period reported.

(Construction only)

Annual Turnover Data for the Last 10 Years or as specified in criteria 2.3.2

Year

Amount Currency

- Average Annual Construction Turnover (as per criteria 2.3.2)




Form FIN - 3: Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other
financial means, net of current commitments, available to meet the total construction cash flow demands
of the subject contract or contracts as indicated in Section III (Evaluation and Qualification Criteria).

Financial Resources

No. Source of financing Amount (in NRS)
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Form FIN-5: Current Contract Commitments / Works in Progress

Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or
acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments ( For Calculation of B with reference of FIN-3)
Estimated Time Estimated Average
in Month to Monthly Monthly
Contract Initial or | Value of Complete the cashflow Inv01c.1ng Over
Employer's | Contract Contract | Revised | outstanding outstanding requirements Last Six Months
. Amount
No Name of | Name of the Contact Share in in Date(yyyy- | Contract | works In works @=(e)x M)
" | Contract | Contractor/s | Address, % . mm) Duration | Millions, H=(@C)+)- (a)/(f))
Millions 4
Tel, Fax (a) ) (©) (months) NRS Date of
(d) (e) Invitation of (g
Bid
()
1
2
3
4
Signature of Bidder

# The Outstanding Works means Contract Price (excluding Vat) minus Work Evaluated by Employer till the reference date. Bidder shall have to submit the relevant documentary evidence to substantiate
the facts/figures.



Form EXP - 1: General Construction Experience

Each Bidder or member of a JV must fill in this form.

General Construction Experience

Starting
Month Year

Ending
Month Year

Year

Contract Identification and Name and Address of
Employer Brief Description of the Works
Executed by the Bidder

Role
Bidder

of
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Form EXP -2(a): Specific Construction Experience

Fill up one (1) form per contract.

Contract of Similar Size and Nature

Contract No............ of..... Contract Identification
Award Date Completion
Date
Role in Contract O | (1 Subcontractor
Contractor Management
Contractor
Total Contract Amount O NRS
If Partner in a JV or subcontractor, specify | Percent of | Amount
participation of total contract amount Total

Employer's Name
Address
Telephone/Fax
Number

E-mail

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section I1I

Note:

(Work Requirements).

The Bidder should insert here contract size, complexity, methods, technology, or other characteristics to

demonstrate that identified project is similar in nature, size and complexity as described in Section VI




Form EXP - 2(b): Specific Construction Experience in Key Activities

Fill up one (1) form per contract.

Contract of Similar Size and Nature

Contract No............ (1) (I Contract Identification
Award Date Completion Date
Role in Contract | (1  Management | []
Contractor Contractor Subcontractor
Total Contract Amount ] NRS

If Partner in a JV or subcontractor, | Percent of | Amount
specify participation of total contract | Total
amount

Employer's Name
Address
Telephone/Fax
Number

E-mail

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section I1I

Note:

The Bidder should insert here production rate(s) for the key activity (activities) subject contract against
which the bidder demonstrates production rates achieved by him on previous contracts.

Form CON - 3:

Environmental and Social Performance Declaration
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The following table shall be filled in by the Bidder, each member of a Joint Venture and each Specialized
Subcontractor

Bidder’s Name: ............ccoeenneene

Date: ....cooooiiiiiiiiiii i

Joint Venture Member’s or Specialized Subcontractor’s Name:............c.coveuvenn.e
RFB No. and title: {insert RFB number and title;}

Page ............. of ............... pages

Environmental and Social Performance Declaration
in accordance with Section III, Qualification Criteria, and Requirements of the
document

"(Check only one box)

No suspension or termination of contract: An employer has not suspended or terminated a contract
and/or called the performance security for a contract for reasons related to Environmental or Social (ES)
performance since the date specified in Section III, Qualification Criteria, and Requirements,

Declaration of suspension or termination of contract: The following contract(s) has/have been
suspended or terminated and/or Performance Security called by an employer(s) for reasons related to
Environmental or Social (ES) performance since the date specified in Section III, Qualification Criteria,

and Requirements,
. Details are described below:
Year Suspended or Contract Identification Total Contract Amount
terminated (current value,
ti f currency, exchange
portion o rate and NPR
EONRTEGE equivalent)

{insert (insert amount  |Contract Identification: {indicate complete contract name/ |{insert amount}
vear} and percentage! |number, and any other identification}!

Name of Employer: {insert full name}

Address of Employer: {insert street/city/country}
Reason(s) for suspension or termination: {indicate main
reason(s) e.g. gender-based violence, sexual exploitation or
sexual abuse breaches}

{list all applicable contracts}

Performance Security called by an employer(s) for reasons related to ES performance

Year Contract Identification otal Contract Amount
(current value, currency,
exchange rate and NPR
kquivalent)

insert Contract Identification: {indicate complete contract name/ number, and any  |{insert amount}

vear} other identification)

Name of Employer: {insert full name}

Address of Employer: {insert street/city/country}

Reason(s) for calling of performance security: {indicate main reason(s) e.g.
|for gender-based violence; sexual exploitation, or sexual abuse breaches)}

‘ {list all applicable contracts}




Code of Conduct including SEA/SH/VAW for Workers and Personnel

The Bidder shall either agree to the following Code of Conduct or modify it to add further details:

We pledge to the following Code of Conduct:

e

= e

=

Compliance with applicable laws, rules, and regulations.

Compliance with applicable health and safety requirements to protect the local community (including
vulnerable and disadvantaged groups), the Employer’s Personnel, and the Contractor’s Personnel
(including wearing prescribed personal protective equipment, preventing avoidable accidents and a
duty to report conditions or practices that pose a safety hazard or threaten the environment)

Aversion from the use of illegal substances.

Non-Discrimination in dealing with the local community (including vulnerable and disadvantaged
groups), the Employer’s Personnel, and the Contractor’s Personnel (for example on the basis of family
status, ethnicity, race, gender, religion, language, marital status, age, disability (physical and mental),
sexual orientation, gender identity, political conviction or social, civic, or health status).

Convey an attitude of respect to the local culture and traditions while interacting with communities
members and any project affected person.

Prohibit use of language or behavior, in particular towards women and/or children, that is
inappropriate, harassing, abusive, sexually provocative, demeaning or culturally inappropriate.

Prohibit violence, including sexual and/or gender based violence inflicting physical, mental or sexual
harm or suffering, threats of such acts, coercion, and deprivation of liberty.

Prohibition of the exchange of money, employment, goods, or services for sex, including sexual favors
or other forms of humiliating, degrading behavior, exploitative behavior or abuse of power.

Protection of children (including prohibitions against sexual activity or abuse, or otherwise
unacceptable behavior towards children, limiting interactions with children, and ensuring their safety
in project areas). Never participate in sexual contact or activity with children—including grooming,
or contact through digital media. Mistaken belief regarding the age of a child is not a defense. Consent
from the child is also not a defense or excuse.

Employees are expected to be available and approachable and to listen and reassure respond in a
sensitive and non-judgmental and confidential manner in response to any reporting of SEA/SH/VAC

In responding to any reporting of SEA/SH/VAC, everyone should follow the SEA/SH GRM procedure
and process. Individuals/employees experiencing any forms of GBV, including SEA/SH is supported
by facilitating access to specialist services in accordance with the SEA/SH GRM procedure and
records will be kept in confidentiality.

Effective addressing of sanitation requirements (for example, to ensure workers use specified sanitary
facilities provided by their employer and not open areas).

Avoidance of conflicts of interest (such that benefits, contracts, or employment, or any sort of
preferential treatment or favors, are not provided to any person with whom there is a financial, family,
or personal connection).

Respecting reasonable work instructions (including regarding environmental and social norms).
Protection and proper use of property (for example, to prohibit theft, carelessness or waste).

Duty to report violations of this Code

Non retaliation against workers who report violations of the Code, if that report is made in good faith.
During the contract execution, we pledge further to the following:

a. write the Code of Conduct in plain Nepali language and get it signed by each worker to indicate
that they have:
e received a copy of the code;
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e had the code explained to them;

e acknowledged that adherence to this Code of Conduct is a condition of employment; and

o understood that violations of the Code can result in serious consequences, up to and including
dismissal, or referral to legal authorities.

b. A copy of the code shall be displayed in a location easily accessible to the community and project
affected people.

I have read, understood and am in agreement with the content of this document which shall be subject to
periodic revision and review. I understand that it is my responsibility to avoid actions or behaviors that are
against my commitment to this Code of Conduct. I accept the consequences of any violation of any of the
above provisions under this Code of Conduct.

Signature:

Printed Name:

Title:

Date:




Contractor’s Environmental and Social Management Plan (C-ESMP)

The C-ESMP sets out the environment and social management measures and implementation arrangements
throughout the contract period. This ESMP is an integral part of bid document, and requires prospective
contractors to internalize and provide estimated cost (human resources and budget) for implementing the
plan during execution of works in the bidding document. In planning and implementing environmental
and social plans, contractors will be guided by the relevant legislative instruments of the Government of
Nepal (GON), the World Bank Environmental and Social standards (ESSs) and the Project’s Generic
Environmental and Social Management Plan (ESMP) for Periodic Road Maintenance.

The Contractor will comply with all statutory requirements related to the road sector as well as
environmental and Social regulations and standards as stated in the Environment Protection Act, 2019, the
Environment Protect Rules 2020 of GoN and the World Bank’s ESSs. Similarly, the contractor should
follow the Periodic Road Maintenance-Environment & Socal Management Plan ( PRM-ESMP) and
relevant provisions of the World Bank’s Environment Health and Safety (EHS) guidelines and the
environmental and social standards (ESS) requirements.

The contractor will also comply with the Project’s Labor Management Procedures (LMP), including non-
employment of children under age of 14 and ensuring that workers sign up to a code of conduct against
sexual exploitation and abuse and sexual harassment during the execution of works. The Children between
14 and 18 should not be engaged in hazardous works, complying the labour rules in Nepal and the LMP.
The contractor should also follow and implement the COVID-19 protocols developed by the Department
of Roads. Throughout the contract, the contractor will maintain avenues for receiving and addressing
grievance and complaints from workers.

The Bidder either agrees to the following generic C-ESMP or submit a site-specific one:

We hereby pledge to comply with all statutory requirements, environmental and Social regulations and
environmental quality standards as stated in the Environment Protection Act, 2019 and Environment
Protect Rules 2020, COVID-19 protocols developed by the Department of Roads as well as the Periodic
Road Maintenance Environment & Social Management Plan tabulated hereunder:

Environmental & Social | Possible Mitigation Measures’ (in addition to

Work Process & Activities .
Issues and Impacts | compliance to the Worker’s Code of Conduct)

/Pre-treatment (PT) of the road surface

a. Marking: A group of workers walk along

Workers exposed to Mandatory use of PPEs such as reflecting vest,

the road to mark and measure the area moving traffic hard hat, goggles, and safety boots
requiring PT. i : : )
} e Traffic congestion due |® Place traffic and warning signage while
b. Pothole repair: Potholes are cut to to slow down of traffic performing activities to alert moving traffic to
manageable shapes, aggregate mixed with : : avoid mischief
hot bitumen is poured into the potholes * A chance meeting with
and rolled. wildlife working on the |¢ Demarcation of the working site with traffic cones
road passing through and reflective ribbon
c. Wide crack repair: Cold application of a the national parks and o
Slurry made out of cement and bitumen wildlife reserves o ASSlgmng ﬂagger and traffic Controller, where
emulsion on wide cracks. needed.
) o e Dust & noise nuisance . . .
d. Narrow crack repair: Cold application of T e Works will be undertaken during daytime only
bitumen emulsion spray only or in a community while and avoid traffic-peak hours

combination of sand or stone chips

¢ L brooming manually or |4
depending on the width of the cracks.

- Dawn & Dusk and wildlife movement timing will
USINEACOMPIESSON be avoided to avoid a chance meeting with
Health and safety risk wildlife especially working in the National Parks
o (ine merils e and Wildlife Reserves

community o

e. As a part of PT, a small quantity of stone
masonry work in repairing road-side drain,
laying of gravel on the road shoulder, or
repair of broken road edge by aggregate
mixed with hot bitumen may also be e Improperly side casting

of collected materials

Workers to execute works quietly without making
excessive noise in such areas

7 Bidders shall tailor these measures to specific works package and make sure that measures are proportional to the risks and impacts identified.
Where relevant, each measure will need to be costed out.
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Work Process & Activities

Environmental & Social
Issues and Impacts

Possible Mitigation Measures’ (in addition to
compliance to the Worker’s Code of Conduct)

required to dispose of runoff safely to a
designated location.

f. Cleaning road surface to remove loose
material manually using brooming or by
using compressor after PT works.

removed during PRM
works within the right
of way

e Inappropriate handling
or spills, bituminous
materials, lubricants,
oils, and unused
materials, etc.

e Burns and injury
resulting from spills of
hot bitumen

Workers to perform activities in a group while
working inside National Parks and Wildlife
Reserves, and forests and other known wildlife
migration routes

Prior approval from the concerned warden to be
taken and notified before entering and working
inside the parks and wildlife reserves

Prior notification about the works to roadside
communities and other stakeholders through
appropriate communication channels

The side cast collected material is to be disposed
of at the designated disposal sites approved by the
Engineer away from watercourses and sensitive
habitats

Delineation of the treated area as instructed by the
engineer to avoid accidents. The normally
practiced delineation schedule is as follows or as
directed by the engineers:

o About a week for pothole repairing

o Wide cracks repair surface about 4 hrs.

o  Narrow cracks repair surface about 2 hrs.
o Pre-treatment surface for about 1 hour.

Placing flagmen (at least 2 people with red and
green flags) for alerting and managing the moving
traffic.

Work time with Bitumen shall be confined to a
maximum of 4 consecutive hrs./day to prevent
respiratory hazards and notify to all to roadside
communities and  stakeholders  through
appropriate communication channels

Bitumen drums shall be placed/ stored at
designated locations

Used lubricants, oils, and unused materials of old
road surface materials collected appropriately and
disposed to the site appropriately in a manner not
causing any harm or degradation to the
environment

In case of an accident:

o In case of minor injuries, application of first
aid at site

In case of serious injuries, immediate
evacuation to the nearest appropriate health
facility for treatment, reporting to the
Employer and processing of the insurance
claims

In case of fatalities, immediate reporting to the
Police, Employer and the insurance company

B. Asphalt Overlay (AO) on the PT road
surface

a. Spraying of hot bitumen at about 1 liter per
square meter on the entire road surface
using a mechanical sprayer.

. Mechanically laying of hot asphalt mix .

c. Mechanical compaction

Workers exposed to
moving traffic

e Traffic congestion due
to slow down of traffic

e A chance meeting with

wildlife working on the

road passing through
the national parks and
wildlife reserves

e Noise nuisance to the
roadside community

In addition to the mitigation measures prescribed for
Pre-Treatment
mitigation measures will also be applied during the
execution of AO.

above the following additional

Ensure that all leftovers or spill asphalt will be
removed and disposed of to a designated site or as
directed by the engineers.

Coordinate with local stakeholders (Traffic
Police, Ward Office) for smooth traffic movement
while working in a particular site




Work Process & Activities

Environmental & Social
Issues and Impacts

Possible Mitigation Measures’ (in addition to
compliance to the Worker’s Code of Conduct)

while brooming
manually or using a
compressor

e Health and safety risk

to the roadside
community

e Inappropriate handling

or spills, bituminous
materials, lubricants,
oils, and unused
materials, etc.

e Injuries and burn to the

workers during
handling of hot bitumen

e Traffic required to take

a detour; sight distance
obstruction due to
equipment parked
overnight on the
roadside

Mix hazardous materials a minimum of 30 meters
away from any watercourse, residences, or
sensitive habitats.

All the AO activities are performed ensuring
minimum noise nuisance to the roadside
communities

Use caution during the loading and unloading of]
trucks and transport to minimize the loss of]
materials including noise nuisance

If potentially deleterious materials (e.g., cement-
based products) are used for repair works, ensure
raw material, and wash water will not be released
to any watercourse

Ensure that all deleterious substances are handled
with care. Where possible, sweep up loose
material or debris. Any material likely to pose a
risk of contamination to soil, surface water, or
groundwater shall be disposed of appropriately
off-site

Always use a safety helmet and visor. Eye goggles
do not give full-face protection; a neck apron to
protect the back of the neck; coveralls with
additional high visibility; heat resistant
gauntlets/gloves

Ensure that no bitumen can run into the gloves;
one-piece protective coveralls with long sleeves
and legs worn over rigger-style boots; safety
footwear up to calf length. No shoes, sandals,
clogs, or trainers. NOTES: During loading and
discharging it is recommended to wear well-
fitting long-sleeved gauntlets

Prohibit equipment parking at the roadside during
night

The site will be demarcated with a safety ribbon
to enhance optimum safety during the execution
of works

Delineation of the AO area as instructed by the
engineer for gaining strength of AO surface and
avoiding accidents. The normally practiced
delineation schedule is as follows or as directed by
the engineers:
o About 1 hour after spraying of hot bitumen
o About 1 hour after mechanically placing of]
hot asphalt mix
o About 1 hour after mechanical compaction of]
asphalt mix

To aid the crucial, initial treatment of a bitumen
burns victim, every site where hot bitumen is
handled should have a provision of a normal
potable water storage facility

Maintaining first aid box equipped with primary
treatment medicines (Betadine solution for
cleaning wound, ointment for applying on burns,
sterile gauge and bandage etc.)

C. As an alternate to AO, Surface
Dressing on the PT road surface
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Work Process & Activities

Environmental & Social

Issues and Impacts

Possible Mitigation Measures’ (in addition to
compliance to the Worker’s Code of Conduct)

a. Spraying of hot bitumen on the entire road
surface through mechanical sprayer.

b. Spreading of bigger stone chips.
c. Mechanical compaction using rollers.

d. Second spraying of hot bitumen on the
entire road surface through mechanical
sprayer.

e. Spreading of smaller stone chips.

f. Mechanical compaction.

E&S impacts are same
as PT and AO mention
above

Mitigation Measures are same as that for AO
above.

Delineation of the SD area for gaining strength of]
SD surface and avoiding accidents. The normally
practiced delineation schedule is as follows or as
directed by the engineers:

o About 1 hour after spraying of hot bitumen

o About 2 hours after manually spreading

bigger size stone chips

o About 1 hour after mechanical compaction
About 1 hour after spraying of hot bitumen
o About 2 hours after manually spreading

smaller size stone chips

o About 1 hour after mechanical compaction

(@]

D. Marking of road lanes and edges with a
hot thermoplastic material on
completion of AO or SD

Workers exposed to
moving traffic

Worker injury through
thermoplastic heater or
hot molten paint,

Interruption to moving
traffic etc.

Demarcation of area before execution of works
with safety cone and ribbon

All workers should use PPEs and always wear
protective  goggles when using molten
thermoplastic

Ensure first aid kit equipped with primary
treatment medicines (Betadine solution for
cleaning wound, ointment for applying on burns,
sterile gauge and bandage etc.) and burns pack
available with a supply of clean water

Placing flagmen (at least 2 people with red and
green flags) for alerting and managing the moving
traffic

Workers should be in groups while working along
the stretch of highway located inside the wildlife
and National parks

Delineation of the road lane for about 1 hour.

E. Establishment of Grievance Redressal
Mechanism (GRM)

Contractors are responsible to establish a
functional Grievance Redressal Mechanism
(GRM) to address timely the grievances of the
roadside communities and other stakeholders.

DOR-DCID, DoR-Maintenance Branch should
facilitate to establish the GRM within and for the
contractor

I have read, understood and am in agreement with the content of this document which shall be subject to

periodic revision and review.

Signature:

Printed Name:

Title:

Date:




Section V - Eligible Countries

For the purpose of ITB 4.2: “all Countries”; and
For the purpose of Country of Origin ITB 5.1 and GCC 79.2: “all Countries”
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Part II : EMPLOYER'S REQUIREMENTS
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Section VI: Works Requirements

This Section contains the Specification, the Drawings, and supplementary information that describe
the Works to be procured, Personnel Requirements and Equipment Requirements.




Scope of Work

Periodic Maintenance of a) Kothi bridge- Taulihawa municipality
boundary (F04502, km from 5.71- 14.01), length 8.3 km

There is an existing two-lane road where the periodic maintenance works needs to
be done as per site conditions.
The major road works associated in this contract are:
I Asphalt Concrete Overlay Works
ii. Surface Dressing works
iii.  Base works
iv.  Random Rubble masonry works
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Specifications

Notes on the Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and
competitively to the requirements of the Employer without qualifying or conditioning their Bids. The
specifications must be drafted to permit the widest possible competition and, at the same time, present a
clear statement of the required standards of workmanship, materials, and performance of the goods and
services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in
procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation
facilitated. The specifications should require that all goods and materials to be incorporated in the Works
be new, unused, of the most recent or current models, and incorporate all recent improvements in design and
materials unless provided otherwise in the Contract.

Models of specifications from previous similar projects are useful in this respect. The use of metric units is
encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally
written specially by the Employer or Project Manager to suit the Contract Works in hand. The available
standard specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line
Ministries can be adopted for respective civil construction works.

There are considerable advantages in standardizing General Specifications for repetitive Works in
recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same
country or region where similar conditions prevail. The General Specifications should cover all classes of
workmanship, materials, and equipment commonly involved in construction, however it may not necessarily
be adequate to be used in a particular Works Contract and may necessitate preparation of Particular (Special)
Specifications to amend and or supplement the provision of the General Specifications to meet the requirement
of the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of
standards for goods, materials, and workmanship, recognized international standards should be used as
much as possible. Where other particular standards are used, whether national standards of Nepal or other
standards, the specifications should state that goods, materials, and workmanship that meet other
authoritative standards, and which ensure substantially equal or higher quality than the standards
mentioned, will also be acceptable.

Employers should decide whether technical solutions to specified parts of the Works are to be permitted.
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to
the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking
into consideration the comparative specialized advantage of potential bidders. For example:

The Employer should provide a description of the selected parts of the Works with appropriate references
to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that the alternative
solutions if applicable shall be at least structurally and functionally equivalent to the basic design
parameters and specifications.

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Employer, including drawings, design calculations, technical specifications, breakdown of prices, proposed
construction methodology, and other relevant details.



Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by the goods and materials
to be furnished, and work performed or tested, the provisions of the latest current edition or revision of the
relevant standards and codes in effect shall apply, unless otherwise expressly stated in the Contract. Where
such standards and codes are national, or relate to a particular country or region, other authoritative standards
that ensure a substantially equal or higher quality than the standards and codes specified will be accepted
subject to the Project Manager’s prior review and written consent. Differences between the standards specified
and the proposed alternative standards shall be fully described in writing by the Contractor and submitted to
the Project Manager at least 30 days prior to the date when the Contractor desires the Project Manager’s
consent. In the event the Project Manager determines that such proposed deviations do not ensure
substantially equal or higher quality, the Contractor shall comply with the standards specified in the
documents.

These Notes for Preparing Specifications are intended only as information for the Employer or the person
drafting the Procurement Documents. They should not be included in the final documents.
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Insert Specifications

Standard specifications for this contract shall be the "Standard Specifications for Road and
Bridge Works (2073 BS /2017 AD)” with amendment 2082 issued under the authority of
Government of Nepal, Ministry of Physical Infrastructure and Transport, Department of Roads.

The document can be downloaded from www.dor.gov.np


http://www.dor.gov.np/

Insert E&S Specifications
Not Applicable
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Drawings

Note:

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes
of the contract documents. The size will be dictated by the scale of the drawings, which must not be
reduced to the extent that details are reduced illegible.

2. A simplified map showing the location of the Site in relation to the local geography, indicating major
roads, posts, airports, and railroads, is helpful.

3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders
to understand the type and complexity of the work involved and the price the Bill of Quantities.

Insert Drawings



Supplementary Information

insert supplementary information if any
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Personnel Requirements

Using Form PER-1 and PER-2 in Section IV (Bidding Forms), the Bidder must demonstrate it has personnel
that meet the following requirements:

SN. Position Required No. Academic Total Work | Experience in
Qualification Experience Similar Works
When position Years years
demands
’ Contractor’ 1
. Representative
2. | Engineer 1
Lab 1
3.
Technician
Environmental 1
4 and Social
' Safeguard
Expert




Equipment Requirements

Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has the key equipment listed
below:

No. Equipment Type and Characteristics Min. Number Requirement
1. Asphalt Paver 1
2. Grader 1
3. Vibratory Roller 1
4. Pneumatic roller 1
5. Bitumen Distributor 1
6 Chips Spreader 1
7 Asphalt Plant 1
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Section VI: Bill of Quantities®

Notes for Unit Rate Contracts:

Objectives

The objectives of the Bill of Quantities are

(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be
prepared efficiently and accurately; and

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic
valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple and
brief as possible.

Content

The Bill of Quantities should be divided generally into the following sections:
(a) Preamble;

(b) Work Items (grouped into parts);

(c) Day works Schedule;

d) Provisional Sums, and

(d) Summary.

Preamble

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be
used for the measurement of any part of the works.

Work Items

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost. General items
common to all parts of the works may be grouped as a separate section in the Bill of Quantities.

Day work Schedule

8In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section.



A Day work Schedule should be included only if the probability of unforeseen work, outside the items
included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates
quoted by the Bidders, the Day work Schedule should normally comprise the following:

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under
which the Contractor will be paid for work executed on a day work basis.

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.
The rate to be entered by the Bidder against each basic Day work item should include the Contractor’s
profit, overheads, supervision, and other charges.

Provisional Sums

Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in
part at the direction and discretion of the Project Manager in accordance with the Conditions of
Contract.

Summary

The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward,
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies
(upward price adjustment) where applicable.
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Preamble of Bill of Quantities

A. General

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special
Conditions of Contract, Technical Specifications, and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide
a common basis for bidding. The basis of payment will be the actual quantities of work ordered and
carried out, as measured by the Contractor and verified by the Project Manager and valued at the
rates and prices bid in the priced Bill of Quantities, where applicable, and otherwise at such rates
and prices as the Project Manager may fix within the terms of the Contract.

3. For any item for which measurement is based on records made before or during construction the records
shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry
out investigations to confirm the extent of the work and the quantity of work certified for payment shall
be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor.

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the
Contract, include all construction equipment, labor, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or
implied in the Contract including fulfilment of ESHS requirements.

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities
are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall
be deemed to be covered by other rates and prices entered in the Bill of Quantities.

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided
in the priced Bill of Quantities, and where no Items are provided, the cost shall be deemed to be
distributed among the rates and prices entered for the related Items of Work.

7. General directions and descriptions of work and materials are not necessarily repeated nor summarized
in the Bill of Quantities. References to the relevant sections of the Contract documentation shall be
made before entering prices against each item in the priced Bill of Quantities. The Specification Clause
references where given in the item description of the Bills of Quantities are for the convenience of bidders
and generally refer to the principal relevant- specification clause but do not necessarily represent the whole
of the specification requirements for the work required within the item. The presence of a Specification
clause reference shall not in any way reduce the Bidders obligation to complete work in accordance with
all the requirements of the Specification.

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or
in part at the direction and discretion of the Project Manager in accordance with the Conditions of
Contract.

9. The method of measurement of completed work for payment shall be in accordance with the Specifications.

10. The abbreviations and symbols used in this Bill of Quantities are:Insert as applicable

B. Day work Schedule
a)General

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders
shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment



in accordance with the provisions in the Conditions of Contract.

b) Day work Labor

L.

In calculating payments due to the Contractor for the execution of day works, the hours for labor will be
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of classes
of labor directly doing work ordered by the Project Manager and are competent to perform such work will
be measured. The time of gangers (charge hands) actually doing work with the gangs will also be measured
but not the time of foremen or other supervisory personnel.

The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work,
calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". The
rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the
amount of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums
paid to or on behalf of such labor for social benefits in accordance with Nepal law, iii) Contractor's profit,
overheads, superintendence, liabilities and insurance and iv) charges incidental to the foregoing.

¢) Day work Equipment

1.

The Contractor shall be entitled to payments in respect of Constructional Plant already on site and employed
on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK RATES:2
EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for depreciation,
interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other consumables
and all overhead, profit and administrative costs related to the use of such equipment. The cost of drivers,
operators and assistants also shall be included in the rate of the equipment and no separately payment shall
be made for it.

In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the
actual number of working hours will be eligible for payment, except that where applicable and agreed with
the Project Manager, the travelling time from the part of the Site where the Construction Plant was located
when ordered by the Project Manager to be employed on day work and the time for return journey there to
shall be included for payment.

d) Day work Materials
1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to
include overhead charges and profit as follows;
(1) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling
expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the Site.
(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or
stockpile on the Site to the place where it is to be used also shall be include in the same rate.



Procurement of Works- Single Stage Two Envelope Procedure | 101

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by including a provisional
sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should
be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such provisional
sums often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals
as the future need arises. Where such provisional sums or contingency allowances are used, the SCC should
state the manner in which they will be used, and under whose authority (usually the Project Manager’s).

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum
with an appropriate brief description. A separate procurement procedure is normally carried out by the
Employer to select such specialized contractors. To provide an element of competition among the Bidders in
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime
Contractor for the use and convenience of the specialist contractors, each related provisional sum should be
followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities,
attendance, etc.



Bill of Quantities
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Part I1I: CONDITIONS OF CONTRACT
AND CONTRACT FORMS
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General Conditions of Contract

This Section provides the General Conditions of Contract that will apply to the Contract for which the

Biding document is issued.

A. General

1. Definitions 1.1 Boldface type is used to identify defined terms.

(a) The Accepted Contract Amount means the amount accepted in the Letter
of Acceptance for the execution and completion of the Works and the
remedying of any defects.

(b) The Activity Schedule is a schedule of the activities comprising the
construction, installation, testing, and commissioning of the Works in a lump
sum contract. It includes a lump sum price for each activity, which is used for
valuations and for assessing the effects of Variations and Compensation Events.
(c) Bill of Quantities means the priced and completed Bill of Quantities forming
part of the Bid.

(d) Compensation Events are those defined in GCC 50 hereunder.

(e) The Completion Date is the date of completion of the Works as certified
by the Project Manager, in accordance with GCC 68.1.

(f) The Contract is the Contract between the Employer and the Contractor to
execute, complete, and maintain the Works. It consists of the documents listed in
GCC 2.3 below.

(g)The Contractor is the party whose Bid to carry out the Works has been
accepted by the Employer.

(h)The Contractor’s Bid is the completed bidding document submitted by the
Contractor to the Employer.

(1)The Contract Price is the Accepted Contract Amount stated in the Letter of
Acceptance and thereafter as adjusted in accordance with the Contract.

(j) Days are calendar days; months are calendar-months.

(k) Dayworks are varied work inputs subject to payment on a time basis for the
Contractor’s employees and Equipment, in addition to payments for associated
Materials and Plant.

() A Defect is any part of the Works not completed in accordance with the
Contract.

(m) The Defects Liability Certificate is the certificate issued by Project Manager
upon correction of defects by the Contractor.

(n) The Defects Liability Period is the period calculated from the Completion Date
where the Contractor remains responsible for remedying defects.

(o) Drawings include calculations and other information provided or approved
by the Project Manager for the execution of the Contract.

(p) The Employer is the party who employs the Contractor to carry out the Works,
as specified in the SCC.

(q) Equipment is the Contractor’s machinery and vehicles brought temporarily to
the Site to construct the Works.

(r) “ES” means environmental and social (including Sexual Exploitation and
Abuse (SEA), and Sexual Harassment (SH));

“Sexual Exploitation and Abuse” “(SEA)” means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position of
vulnerability, differential power or trust, for sexual purposes, including, but
not limited to, profiting monetarily, socially or politically from the sexual




exploitation of another.

Sexual Abuse is defined as the actual or threatened physical intrusion of a
sexual nature, whether by force or under unequal or coercive conditions;
“Sexual Harassment” “(SH)” is defined as unwelcome sexual advances,
requests for sexual favors, and other verbal or physical conduct of a sexual
nature by the Contractor’s Personnel with other Contractor’s or Employer’s
Personnel;

“Contractor’s Personnel” is as defined in Sub-Clause 15 of the General
Conditions of Contract; and

“Employer’s Personnel” is as decided by the Project Manager as defined in
Sub-Clause 1.1(bb) of the General Conditions of Contract.

“ESHS” means environmental, social, health and safety (including sexual
exploitation and abuse (SEA) and Sexual Harassment (SH) and, gender based
violence (GBYV)), health and safety; and

"OCHS" means occupational and community health and safety.

“ESMF” means Environmental and Social Management Framework
(including Resettlement Framework/ RF, SEP, and Labor Management
Procedure

“ESMP” means Environmental and Social Management Plan

“LMP” means Labor Management Plan

“SEP” means Stakeholder Engagement Plan

(s) Force Majeure means an exceptional event or circumstance: which is beyond a
Party's control; which such Party could not reasonably have provided against before
entering into the Contract; which, having arisen, such Party could not reasonably
have avoided or overcome; and, which is not substantially attributable to the other
Party.

(t)_The Initial Contract Price is the Contract Price listed in the Employer’s Letter
of Acceptance.

(u) In writing or written means hand written, type written, printed or electronically
made, and resulting in permanent record.

(v)_The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the Works. The Intended Completion Date is specified
in the SCC. The Intended Completion Date may be revised only by the Project
Manager by issuing an extension of time or an acceleration order.

(w)Letter of Acceptance means the formal acceptance by the Employer of the Bid
and denotes the formation of the contract at the date of acceptance.

(x) Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

(y) Party means the Employer or the Contractor, as the context requires.

(z)_ SCC means Special Conditions of Contract

(aa) Plant is any integral part of the Works that shall have a mechanical, electrical,
chemical, or biological function.

(bb) The Project Manager is the person named in the SCC (or any other competent
person appointed by the Employer and notified to the Contractor, to act in
replacement of the Project Manager) who is responsible for supervising the
execution of the Works and administering the Contract.

(cc) Retention Money means the aggregate of all monies retained by the Employer
pursuant to GCC 54.1.
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(dd) Schedules means the document(s) entitled schedules, completed by the
Contractor and submitted with the Letter of Bids, as included in the Contract. Such
document may include the Bill of Quantities, data, lists, and schedules of rates and/or
prices.

(ee) The Site is the area defined as such in the SCC

(ff) Site Investigation Reports are those that were included in the bidding
documents and are factual and interpretative reports about the surface and subsurface
conditions at the Site.

(gg) Specification means the Specification of the Works included in the Contract
and any modification or addition made or approved by the Project Manager.

(hh) The Start Date is given in the SCC. It is the latest date when the Contractor
shall commence execution of the Works. It does not necessarily coincide with any
of the Site Possession Dates.

(i) A Subcontractor is a person or corporate body who has a Contract with the
Contractor to carry out a part of the work in the Contract, which includes work on the
Site.

(Gj) Temporary Works are works designed, constructed, installed, and removed
by the Contractor that are needed for construction or installation of the Works.

(kk) A Variation is an instruction given by the Project Manager which varies the
Works

(II) The Works are what the Contract requires the Contractor to construct, install, and
turn over to the Employer, as defined in the SCC.

2. Interpretation

2.1 In interpreting these GCC, singular also means plural, male also means female

2.2 If sectional completion is specified in the SCC, references in the GCC to the

2.3 The documents forming the Contract shall be interpreted in the following order

or neuter, and the other way around. Headings have no significance. Words
have their normal meaning under the language of the Contract unless
specifically defined. The Project Manager shall provide instructions
clarifying queries about these GCC.

Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and
Intended Completion Date for the whole of the Works).

of priority:

(a) Contract Agreement,

(b) Letter of Acceptance,

(c) Letters of Technical Bid and Price Bid,

(d) Special Conditions of Contract,

(e) General Conditions of Contract,

(f) Specifications,

(g) Drawings,

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and

(i) Any other document listed in the SCC as forming part of the Contract.

3.1 The language of the Contract and the law governing the Contract are stated in the

SCC.




3. Language and
Law

3.2. Throughout the execution of the Contract, the Contractor shall comply with

the import of goods and services prohibitions in the Employer’s country when

(a) by an act of compliance with a decision of the United Nations Security
Council taken under Chapter VII of the Charter of the United Nations,
the Borrower’s Country prohibits any import of goods from, or any
payments to, a particular country, person, or entity. Where the borrower’s
country prohibits payments to a particular firm or for particular goods by
such an act of compliance, that firm may be excluded.

4. Contract
Agreement

4.1

The Parties shall enter into a Contract Agreement within 15 days after the
Contractor receives the Letter of Acceptance, unless the Special Conditions
establish otherwise. The Contract Agreement shall be based upon the attached
Contract forms in Section X.

5. Assignment

5.1  Neither Party shall assign the whole or any part of the Contract or any benefit
or interest in or under the Contract. However, either Party
(a) may assign the whole or any part with the prior agreement of the
other Party, at the sole discretion of such other Party; and
(b) may, as security in favor of a bank or financial institution, assign its
right to any moneys due, or to become due, under the Contract.
6. Care and Supply 6.1 The Specification and Drawings shall be in the custody and care of the

of Documents

Employer. Unless otherwise stated in the Contract, one copy of the Contract
and of each subsequent Drawing shall be supplied to the Contractor, who may
make or request further copies at the cost of the Contractor.

6.2

Each of the Contractor’s Documents shall be in the custody and care of the
Contractor, unless and until taken over by the Employer. Unless otherwise
stated in the Contract, the Contractor shall supply to the Engineer six copies
of each of the Contractor’s Documents.

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications

6.4

named in the Specification, the Contractor’s Documents (if any), the
Drawings and Variations and other communications given under the
Contract. The Employer’s Personnel shall have the right of access to all these
documents at all reasonable times.

If a Party becomes aware of an error or defect in a document which was
prepared for use in executing the Works, the Party shall promptly give notice
to the other Party of such error or defect.

7. Confidential
Details

7.1

The Contractor’s and the Employer’s Personnel shall disclose all such
confidential and other information as may be reasonably required in order to
verify the Contractor’s compliance with the Contract and allow its proper
implementation.

7.2 Each of them shall treat the details of the Contract as private and confidential,

except to the extent necessary to carry out their respective obligations under
the Contract or to comply with applicable Laws. Each of them shall not
publish or disclose any particulars of the Works prepared by the other Party
without the previous agreement of the other Party. However, the Contractor
shall be permitted to disclose any publicly available information, or
information otherwise required to establish his qualifications to compete for
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other projects.

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s)
such documents, data and other information it receives from the Employer to
the extent required for the Subcontractor(s) to perform its work under the
Contract, in which event the Contractor shall obtain from such
Subcontractor(s) an undertaking of confidentiality similar to that imposed on
the Contractor under this Clause.

8. Compliance with
Laws

8.1 The Contractor shall, in performing the Contract, comply with applicable
Laws.

9. Joint and Several
Liability

9.1 If the Contractor is a joint venture of two or more entities, all such entities
shall be jointly and severally liable to the Employer for the fulfillment of the
provisions of the Contract, and shall designate one of such persons to act as a
leader with authority to bind the joint venture. The contractor shall not
handover the responsibility of the contract to any one member or some
members of Joint Venture or any other parties, not involved in the contract.
The composition or the constitution of the joint venture shall not be altered
without the prior consent of the Employer.

10. Project
Manager's Decisions

10.1 Except where otherwise specifically stated, the Project Manager shall decide
contractual matters between the Employer and the Contractor in the role
representing the Employer.

11. Delegation

11.1 The Project Manager may delegate any of his duties and responsibilities to other
people after notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

12. Communications

12.1 Communications between parties that are referred to in the Conditions shall be
effective only when in writing. A notice shall be effective only when it is
delivered.

13. Subcontracting

13.1 The Contractor may subcontract with the approval of the Project Manager,
but may not assign the Contract without the approval of the Employer in writing.
Subcontracting shall not alter the Contractor’s obligations. Bidders may
propose subcontracting up to the percentage of total value of contracts as
specified in the SCC. The Sub contractor shall meet the qualification
requirement as specified in SCC.

14. Other
Contractors

14.1 The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Employer between the dates given in the
Schedule of Other Contractors, as referred to in the SCC. The Contractor
shall also provide facilities and services for them as described in the
Schedule. The Employer may modify the Schedule of Other Contractors, and
shall notify the Contractor of any such modification

15 Personnel and
Equipment

15.1 The Contractor shall employ the key personnel and use the equipment
identified in its Bid to carry out the Works, or other personnel and equipment
approved by the Project Manager. The Project Manager shall approve any
proposed replacement of key personnel and equipment only if their relevant
qualifications or characteristics are substantially equal to or better than those
proposed in the Bid.

15.2 If the Project Manager asks the Contractor to remove a person who is a member
of the Contractor’s staff or work force, stating the reasons, the Contractor shall
ensure that the person leaves the Site within seven days and has no further




connection with the work in the Contract.

15.3 If the Employer, Project Manager, or Contractor determines, that any
employee of the Contractor be determined to have engaged in corrupt,
fraudulent, collusive, coercive, or other prohibited practices including
behavior which breaches the Code of Conduct including SEA/SH/VAW for
Workers and Personnel during the execution of the Works, then that employee
shall be removed in accordance with Clause 15.2 above.

15.4 The Contractor shall commit that the construction sites, campsites,
worksites and, the surrounding area will be zero tolerant to SEA/SH, Violence
Against children (VAW) and other forms of Gender Based Violence )GBV).

15.5 The Contractor shall prepare “Code of Conduct” and SEA/SH Prevention
and Response Action Plan, satisfactory to the Project Manager, to ensure that
all the labors, employees, associates, consultants or the representatives related
to the Employer and the Contractor inside or outside the work sites are
committed towards creating and maintaining an environment that prevents
SEA/SH/VAC and any other forms of GBV. the contractor shall have the code of
conduct signed by each worker, labor, subcontractor, and staff related to the
project and provide orientation on the CoC

16. Employer’s and
Contractor's Risk

16.1 The Employer carries the risks which this Contract states are Employer’s risks,
and the Contractor carries the risks which this Contract states are Contractor’s
risks.

17. Employer’s
Risks

17.1 From the Start Date until the Defects Liability Certificate has been issued,
the following are Employer’s risks:

(a) The risk of personal injury, death, or loss of or damage

to property (excluding the Works, Plant, Materials, and Equipment), which
are due to

(1) use or occupation of the Site by the Works or for the purpose of the
Works, which is the unavoidable result of the Works or

(i1) negligence, breach of statutory duty, or interference with any legal
right by the Employer or by any person employed by or contracted
to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Employer or in the Employer’s
design, or due to war or radioactive contamination directly affecting the
country where the Works are to be executed.

17.2 From the Completion Date until the Defects Liability Certificate has been issued,
the risk of loss of or damage to the Works, Plant, and Materials is an Employer’s
risk except loss or damage due to

(a) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was not itself an
Employer’s risk, or

(c) the activities of the Contractor on the Site after the Completion
Date.
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18. Contractor’s
Risks

18.1 From the Starting Date until the Defects Liability Certificate has been issued,
the risks of personal injury, death, and loss of or damage to propert
(including, without limitation, the Works, Plant, Materials, and Equipment
which are not Employer’s risks are Contractor’s risks.

19. Insurance

19.1 The Contractor shall provide insurance in the joint names of the Employer
and the Contractor from the Start Date to the end of the Defects Liability Period,
in the amounts and deductibles stated in the SCC for the following events
which are due to the Contractor’s risks:

(a) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant, Materials, and
Equipment) in connection with the Contract; and

(d) Personal injury or death.

19.2 Policies and certificates for insurance shall be delivered by the Contractor to
the Project Manager for the Project Manager’s approval before the Start
Date. All such insurance shall provide for compensation to be payable in the
proportions of Nepalese Rupees required to rectify the loss or damage incurred.

19.3 If the Contractor does not provide any of the policies and certificates
required, the Employer may affect the insurance which the Contractor
should have provided and recover the premiums the Employer has paid from
payments otherwise due to the Contractor or, if no payment is due, the
payment of the premiums shall be a debt due.

19.4 Alterations to the terms of insurance shall not be made without the approval
of the Project Manager.

19.5 Both parties shall comply with any conditions of the insurance policies.

20. Site
Investigation Reports

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation
Reports referred to in the SCC, supplemented by any information available
to the Contractor.

21. Contractor to
Construct the Works

21.1 The Contractor shall construct and install the Works in accordance with the
Specifications and Drawings.

22. The Works to
Be Completed within
intended Completion
Date

22.1 The Contractor may commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program submitted by the
Contractor, as updated with the approval of the Project Manager, and
complete them within the intended Completion Date.

22.2 The Contractor shall not carry out any Works, including mobilization and/or
pre-construction activities (e.g. limited clearance for haul roads, site
accesses and work site establishment, geotechnical investigations or
investigations to select ancillary features such as quarries and borrow pits),
unless the Project Manager is satisfied that appropriate plans and measures
are in place to address environmental, social, health and safety risks and
impacts. At a minimum, the Contractor shall apply the (i) Contractor’s
Environmental and Social Management Plan (C-ESMP), and (ii) Code of
Conduct including SEA/SH/VAW for Workers and Personnel, submitted as
part of the Bid and agreed as part of the Contract. The Contractor shall
submit, on a bi-monthly basis, for the Project Manager’s prior approval,
status of compliance to the plans as are necessary to manage the ESHS risks
and impacts of ongoing works. The C-ESMP shall be approved prior to the




commencement of construction activities (e.g. excavation, earth works,
structure works, stream and road diversions, quarrying or extraction of
materials, concrete batching and asphalt manufacture). The approved C-
ESMP shall be reviewed, periodically (but not less than every six (6)
months), and updated in a timely manner, as required, by the Contractor to
ensure that it contains measures appropriate to the Works activities to be
undertaken. The updated C-ESMP shall be subject to prior approval by the
Project Manager.

23. Design by
contractor and
Approval by the
Project Manager

23.1 The contractor shall be responsible for the design of permanent works as
specified in SCC.

23.2 Contractor shall be responsible for design of the Temporary Works. The
Contractor shall submit Specifications and Drawings showing the proposed
Temporary Works to the Project Manager, for his approval.

23.3 All Drawings prepared by the Contractor for the execution of the temporary
or permanent Works, shall be subject to prior approval by the Project Manager
before their use.

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility
for design of temporary works.

24. Safety, Security
and Protection of the
Environment

24.1 The Contractor shall, throughout the execution, and completion of the
works and remedying of any defects therein:

a. Have full regard for the safety of all persons entitled to be upon the site and
keep the site (so as the same is under his control) and the works (so far as
the same are not completed or occupied by the Employer) in an orderly
state appropriate to the avoidance of danger to such persons.

b. Provide and maintain at his own cost all lights, guards, fencing, warning
signs and watching, when necessary or required by the Project Manager or
by any duly constituted authority, for the protection of the Works of for
the safety and convenience of the public or others.

c. Take all reasonable steps to protect the environment on and off the site and
to avoid damage or nuisance to persons and community

or to property of the public or others resulting from pollution, noise or other
causes arising as a consequence of his methods of operation.

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as
soon as possible to protect them from erosion.

e. Any spoil or material removed from drains shall be disposed of to designated
stable tipping areas as directed by the Project Manager.

f. Shall not use fuel wood as a means of heating during the processing or
preparation of any materials forming part of the works.

g. The Project Manager shall have the power to disallow any working
practice or activity of the Contractor or direct that such practices or activities
be modified should the Project Manager consider, on the advice of the
relevant Government Departments, that the practices or activities will
be harmful to wildlife.

h. Provide on the Site such lifesaving apparatus as may be appropriate
and an adequate and easily accessible first aid outfit or such outfits as
may be required by any government ordinance, factory act, etc.,
subsequently published and amended from time to time.
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(1)

W)

(k)

M

The detailed C-ESMP shall be developed by the Contractor based on the ESIA,
ESMF, RF, LMP, SEP, ESMPs and other instruments prepared for the Project
and approved from the Project Manager. The Contractor shall not commence
any civil works or pre-construction activities (e.g. clearance for haul roads,
Site accesses and Work Site establishment, identification of quarries and
borrow pits), until the Project Manager has approved the plan.

The Contractor shall ensure that emissions, surface discharges, solid waste and
effluent from the Contractor’s activities shall not exceed the values stated in
the technical and ES Specification for the works, or as prescribed by applicable
Laws. Signages will be erected at critical locations including at storage sites of
materials to protect the workers and community from accidents

Construction sites in built up areas and alongside the vehicular and pedestrian
traffic routes should be fenced to prevent the entry of unauthorized persons.

The fencing mechanism should be developed and approved from the project
manager before its application on site. At the temporary construction work
sites, where workers are engaged, the Contractor shall have to make standard
arrangements for quarters/accommodation/camp, food stuffs, drinking water,
separate sanitary facilities for male and female resident workers and other
facilities for the workers who do not have residence nearby.

(m) The Contractor shall have to insure all workers engaged in the construction

(n)

site against accident in the way as prescribed.

The Employer shall ensure that all the measures which are to be applied at
every stage of construction work in order to ensure the occupational health and
safety of workers. In planning the use of the territory of a construction site,
the following shall be indicated:

(1)  the places for the unloading and storage of material; the places for the
storage and disposal or removal of waste and debris. This requirement
is particularly important if waste from dangerous chemicals and
materials containing such chemicals is generated in the course of the
work;

(i)  the obligations and liability of sub- Contractors, the provision of rest

rooms and/or accommodation areas for workers;

(iii)  the measures which are applied in order to ensure the safety of road

users in the immediate vicinity of the construction site (if construction
activities may endanger road users due to their location or the nature of
the work);

(iv)  the measures to avoid noise and air pollution in the immediate vicinity

of the construction site.

For these all the Contractor should develop and approve the detailed plan and
provision from the project manager before implementation;

(o)

(p)

Use of standard personal protective equipment (safety gears) is mandatory at
the construction site throughout the construction period. The Contractor shall
prepare Contractor's Environmental and Social Management Plan (C-ESMP)
based on the ESIA, ESMF, ESMP and other instruments prepared for the
project, which details the procedures to be adopted to ensure the ESHS
requirements are met. The C-ESMP shall establish all of the requirements for
effecting and maintaining a safe working environment for persons on the Site,
nearby communities and the general public - and the Contractor shall not
commence any civil works until approval on the C-ESMP.

First aid Provision: The Contractor shall ensure that first aid be provided to
workers who have had an accident or have suddenly been taken ill on the site.
The Contractor shall designate workers for that purpose and organize
appropriate training for them. At least one worker who knows how to provide
first aid shall be present on the site while work is being performed.




Construction sites shall be equipped with first aid kits fitted with essential first
aid equipment, and stretchers, rigid splint sets, eyewash, etc. First aid
equipment shall be marked in accordance with the requirements. A
construction site shall have an emergency phone. The location of the phone
shall be marked. The emergency call number shall be displayed in a visible
place. A construction site shall be equipped with a room where first aid can be
provided and to where a victim can, if necessary, be removed until the arrival
of medical care. This room shall be accessible with a stretcher. If work exposes
workers to the risk of drowning, life- saving equipment and a worker who
knows how to use the equipment shall be present on the construction site.

(q) Hazard analysis shall be conducted periodically that contain the following:
Identification of possible hazards for a particular activity, Identification of any
company permits or clearances needed prior to the performance of the activity
together with the name of person/s who is authorized to issue such permit or
clearance, Identification of the proposed improvement in work standard
procedures that shall be followed during implementation of a particular
activity, Company inspection procedures to ensure safety during the execution
of a particular activity, Identification of emergency procedures in case of
accidents or any untoward incident while performing a particular activity

(r) Pay the minimum wage rate to each worker (labor) as fixed by the project
district; ensuring equal wage rates for male and female workers (no gender
discrimination for similar nature of works).

(s) For monitoring compliance to ESHS including SEA/SH, OCHS and Labor
camp requirements, assessment shall be carried out on a bi-monthly basis.

(t) Report to the Project Manager any accidents/incidents that are project related
within 48 hours of occurrence, including immediate actions taken.

(u) The Contractor shall maintain workers’ detailed record book with
comprehensive information (name, age, address, emergency contact number,
etc.) for entire workforce employed in the site and shall provide to Project
Manager or other concerned authorities upon request.

25. Discoveries

25.1 Anything of historical or other interest or of significant value unexpectedly
discovered on the Site shall be the property of the employer. The Contractor
shall notify the Project Manager of such discoveries and carry out the Project
Manager’s instructions for dealing with them.

26. Possession of
the Site

26.1 The Employer shall give possession of all parts of the Site to the Contractor. If
possession of a part is not given by the date stated in the SCC, the Employer
shall be deemed to have delayed the start of the relevant activities, and this
shall be a Compensation Event.

27. Access to the
Site

27.1 The Contractor shall allow the Project Manager and any person authorized by
the Project Manager access to the Site and to any place where work in
connection with the Contract is being carried out or is intended to be carried
out.

28. Instructions,
Inspections and
Audits

28.1 The Contractor shall carry out all instructions of the Project Manager which
comply with the applicable laws where the Site is located.

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its
Subcontractors and sub consultants to keep accurate and systematic accounts
and records in respect of the Works in such form and details as will clearly
identify relevant time changes and costs.

28.3 The Contractor shall permit the GoN/the Bank and/or persons appointed by
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the GoN/the Bank to inspect the Site and/or the accounts and records of the
Contractor and its sub-contractors relating to the performance of the Contract,
and to have such accounts and records audited by auditors appointed by the
GoN/the Bank if required by the GoN/the Bank. The Contractor’s attention is
drawn to Sub-Clause 73.2 which provides, inter alia, that acts intended to
materially impede the exercise of the GoN’s/the Bank’s inspection and audit
rights provided for under this Sub-Clause constitute a obstructive practice
subject to contract termination.

28.4 Pursuant to paragraph 2.2 e. of Appendix to the General Conditions the
Contractor shall permit and shall cause its subcontractors and
subconsultants to permit, the Bank and/or persons appointed by the Bank
to inspect the Site and/or the accounts and records relating to the
procurement process, selection and/or contract execution, and to have
such accounts and records audited by auditors appointed by the Bank if
requested by the Bank. The Supplier’'s and its Subcontractors’ and
subconsultants’ attention is drawn to Sub-Clause 3.1 which provides, inter
alia, that acts intended to materially impede the exercise of the Bank'’s
inspection and audit rights constitute a prohibited practice subject to
contract termination (as well as to a determination of ineligibility pursuant
to the Bank’s prevailing sanctions procedures).

29. Dispute
Settlement

29.1 The Employer and the Contractor shall attempt to settle amicably by direct
negotiation any disagreement or dispute arising between them under or in
connection with the Contract.

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract
which cannot be settled amicably within thirty (30) days after receipt by one
Party of the other Party‘s request for such amicable settlement may be
referred to Arbitration within 30 days after the expiration of amicable
settlement period.

29.3 The Employer and the Contractor shall not try to resolve and settle
disputes/cases/incidences related to SEA/SH and other forms of GBV. Only upon
the consent of the ‘survivor’; the Employer and the contractor shall 1) refer the
cases immediately to the SEA/SH Grievance Redressal Mechanism (GRM) of the
project and, 2) follow the disciplinary action mandated in the SEA/SH code of
conduct, as a result of the breach of the Code of Conduct.

30. Procedures for
Disputes

30.1 In case of arbitration, the arbitration shall be conducted in accordance with the
arbitration procedures in accordance with law of Nepal at the place within
the territory of Nepal given in the SCC.

B. Staff and Labor

31. Forced Labor

31.1 The Contractor shall not employ forced labor, which consists of any work or
service, not voluntarily performed, that is exacted from an individual under
threat of force or penalty. This covers any kind of involuntary or compulsory
labor, such as indentured labor, bonded labor, or similar labor—contracting
arrangements.

32. Child Labor

32.1 The Contractor shall not employ children in a manner that is economically
exploitative, or is likely to be hazardous, or to interfere with, the child's
education, or to be harmful to the child's health or physical, mental, spiritual,
moral, or social development. Where national laws have provisions for




employment of minors, the Contractor shall follow those laws applicable to
the Contractor. Children below the age of 18 years shall not be employed in
dangerous work.

33.Non-
discrimination and
Equal Opportunity

34.1 The Contractor shall not make employment decisions on the basis of personal
characteristics unrelated to inherent job requirements. The Contractor shall
base the employment relationship on the principle of equal opportunity and
fair treatment, and shall not discriminate with respect to aspects of the
employment relationship, including recruitment and hiring, compensation
(including wages and benefits), working conditions and terms of
employment, access to training, promotion, termination of employment or
retirement, and discipline. In countries where national law provides for non-
discrimination in employment, the Contractor shall comply with national
law. When national laws are silent on nondiscrimination in employment, the
Contractor shall meet this Sub clause's requirements. Special measures of
protection or assistance to remedy past discrimination or selection for a
particular job based on the inherent requirements of the job shall not be
deemed discrimination.

B. Time Control

34. Program

34.1 Within the time stated in the SCC, after the date of the Letter of
Acceptance, the Contractor shall submit to the Project Manager for approval a
Program showing the general methods, arrangements, order, and timing for all the
activities in the Works. In the case of a lump sum contract, the activities in the
Program shall be consistent with those in the Activity Schedule.

34.2 An update of the Program shall be a program showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing
of the remaining work, including any changes to the sequence of the activities.

34.3 The Contractor shall submit to the Project Manager for approval an updated
Program at intervals no longer than the period stated in the SCC. If the
Contractor does not submit an updated Program within this period, the Project
Manager may withhold the amount stated in the SCC from the next payment
certificate and continue to withhold this amount until the next payment after
the date on which the overdue Program has been submitted. In the case of a lump
sum contract, the Contractor shall Provide an updated Activity Schedule within
15 days of being instructed to by the Project Manager.

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s
obligations. The Contractor may revise the Program and submit it to the
Project Manager again at any time. A revised Program shall show the effect
of Variations and Compensation Events.

35. Extension of the
Intended Completion
Date

35.1 The Project Manager shall extend the Intended Completion Date if a
Compensation Event occurs or a Variation is issued which makes it
impossible for Completion to be achieved by the Intended Completion Date
without the Contractor taking steps to accelerate the remaining work, which
would cause the Contractor to incur additional cost.

35.2 The Project Manager shall decide whether and by how much to extend the
Intended Completion Date within 21 days of the Contractor asking the Project
Manager for a decision upon the effect of a Compensation Event or
Variation and submitting full supporting information not later than 14 days
after occurrence of such conditions or event. If the Contractor has failed to give
early warning of a delay within the period specified hereinabove or has failed
to cooperate in dealing with a delay, the delay by this failure shall not be
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considered in assessing the new Intended Completion Date. Along with full
supporting information the contractor shall also submit Performance Security,
Advanced Payment Guarantee and insurance Policy with extended validity as
well as revised work schedule.

36. Acceleration

36.1 When the Employer wants the Contractor to finish before the Intended
Completion Date, the Project Manager shall obtain priced proposals for
achieving the necessary acceleration from the Contractor. If the Employer
accepts these proposals, the Intended Completion Date shall be adjusted
accordingly and confirmed by both the Employer and the Contractor.

36.2 If the Contractor’s priced proposals for acceleration are accepted by the
Employer, they are incorporated in the Contract Price and treated as a Variation.

37. Delays Ordered
by the Project
Manager

37.1 The Project Manager may instruct the Contractor to delay the start or progress
of any activity within the Works.

38. Management
Meetings

38.1 Either the Project Manager or the Contractor may require the other to attend a
management meeting. The business of a management meeting shall be to
review the plans for remaining work and to deal with matters raised in accordance
with the early warning procedure.

38.2 The Project Manager shall record the business of management meetings and
provide copies of the record to those attending the meeting and to the Employer.
The responsibility of the parties for actions to be taken shall be decided by the
Project Manager either at the management meeting or after the
management meeting and stated in writing to all who attended the
meeting.

39. Early Warning

39.1 The Contractor shall warn the Project Manager at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the execution of the
Works. The Project Manager may require the Contractor to provide an
estimate of the expected effect of the future event or circumstance on the
Contract Price and Completion Date. The estimate shall be provided by
the Contractor as soon as reasonably possible.

39.2 The Contractor shall cooperate with the Project Manager in making and
considering proposals for how the effect of such an event or circumstance
can be avoided or reduced by anyone involved in the work and in carrying out
any resulting instruction of the Project Manager.

C. Quality Control
40.NgopTINgg 40.1 The Project Manager shall check the Contractor’s work and notify the Contractor
Defects of any Defects that are found.  Such checking shall not affect the
Contractor’s responsibilities. The Project Manager may instruct the
Contractor to search for a Defect and to uncover and test any work that the
Project Manager considers may have a Defect.
41. Tests

41.1 If the Project Manager instructs the Contractor to carry out a test not specified
in the Specification to check whether any work has a Defect and the test shows
that it does, the Contractor shall pay for the test and any samples. If there is no
Defect, the test shall be a Compensation Event.

42. Correction of
Defects

42.1 The Project Manager shall give notice to the Contractor of any Defects before
the end of the Defects Liability Period, which begins at issuance of taking over
certificate pursuant to clause 69.2, and is defined in the SCC. The Defects




Liability Period shall be extended for as long as Defects remain to be corrected.

42.2 Every time notice of a Defect is given, the Contractor shall correct the
notified Defect within the length of time specified by the Project Manager’s
notice.

43 .Uncorrected
Defects

43.1 If the Contractor has not corrected a Defect within the time specified in the
Project Manager’s notice, the Project Manager shall assess the cost of having
the Defect corrected, and the Contractor shall pay this amount.

D. Cost Control

44. Contract Price

44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain
priced items for the Works to be performed by the Contractor. The Bill of
Quantities is used to calculate the Contract Price. The Contractor will be paid
for the quantity of the work accomplished at the rate in the Bill of Quantities
for each item.

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced
activities for the Works to be performed by the Contractor. The Activity Schedule
is used to monitor and control the performance of activities on which basis
the Contractor will be paid. If payment for Materials on Site shall be made
separately, the Contractor shall show delivery of Materials to the Site
separately on the Activity Schedule.

45. Changes in the
Contract Price

45.1 In the case of an Unit Rate contract:

(a) If the final quantity of the work done differs from the quantity in the Bill
of Quantities for the particular item by more than 25 percent, provided the
change exceeds 2 percent of the Initial Contract Price, the Project
Manager shall adjust the rate to allow for the change.

(b) The Project Manager shall not adjust rates from changes in quantities if
thereby the Initial Contract Price is exceeded by more than 10 percent,
except with the prior approval of the Employer.

(c) If requested by the Project Manager, the Contractor shall provide the
Project Manager with a detailed cost breakdown of any rate in the Bill of
Quantities.

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by
the Contractor to accommodate changes of Program or method of working made
at the Contractor’s own discretion. Prices in the Activity Schedule shall not be
altered when the Contractor makes such changes to the Activity Schedule.

46. Variations

46.1 All Variations shall be included in updated Programs, and, in the case of a
lump sum contract, also in the Activity Schedule, produced by the Contractor.

46.2 The Contractor shall provide the Project Manager with a quotation for
carrying out the Variation when requested to do so by the Project Manager.
The Project Manager shall assess the quotation, which shall be given within
seven (7) days of the request or within any longer period stated by the
Project Manager and before the Variation is ordered.

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order
the Variation and make a change to the Contract Price, which shall be based
on the Project Manager’s own forecast of the effects of the Variation on the
Contractor’s costs.

46.4 If the Project Manager decides that the urgency of varying the work would
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prevent a quotation being given and considered without delaying the work,
no quotation shall be given and the Variation shall be treated as a Compensation
Event.

46.5 The Contractor shall not be entitled to additional payment for costs that could
have been avoided by giving early warning.

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to
an item description in the Bill of Quantities and if, in the opinion of the Project
Manager, the quantity of work above the limit stated in GCC 45.1 or the timing
of its execution do not cause the cost per unit of quantity to change, the rate in
the Bill of Quantities shall be used to calculate the value of the Variation. Ifthe
cost per unit of quantity changes, or if the nature or timing of the work in the
Variation does not correspond with items in the Bill of Quantities, the quotation
by the Contractor shall be in the form of new rates for the relevant items of work.

47. Cash Flow

47.1 When the Program, or, in the case of a lump sum contract, the Activity

Forecasts Schedule, is updated, the Contractor shall provide the Project Manager with
an updated cash flow forecast.

48. ?ayment 48.1 The Contractor shall submit to the Project Manager monthly statements of the

Certificates

estimated value of the work executed less the cumulative amount certified
previously.

48.2 The Project Manager shall check the Contractor’s monthly statement and certify
the amount to be paid to the Contractor within 30 days of submission by
contractor.

48.3 The value of work executed shall be determined by the Project Manager.
48.4 The value of work executed shall comprise:

(a) In the case of an Unit Rate contract, the value of the quantities of
work in the Bill of Quantities that have been completed; or

(b) In the case of a lump sum contract, the value of work executed shall
comprise the value of completed activities in the Activity Schedule.

48.5 The value of work executed shall include the valuation of Variations and
Compensation Events.

48.6 The Project Manager may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the
light of later information.

49. Payments

49.1 Payments shall be adjusted for deductions for advance payments and retention.
The Employer shall pay the Contractor the amounts certified by the Project
Manager within 30 days of the date of each certificate. If the Employer makes
a late payment, the Contractor shall be paid interest as indicated in the SCC
on the late payment in the next payment. Interest shall be calculated from the date
by which the payment should have been made up to the date when the late
payment is made.

49.2 If an amount certified is increased in a later certificate or as a result of an
award by an Arbitrator, the Contractor shall be paid interest upon the delayed
payment as set out in this clause. Interest shall be calculated from the date
upon which the increased amount would have been certified in the absence of
dispute.




49.3 Items of the Works for which no rate or price has been entered in BOQ shall not
be paid for by the Employer and shall be deemed covered by other rates and
prices in the Contract.

50. Compensation
Events

50.1 The following shall be Compensation Events:

(a) The Employer does not give access to a part of the Site by the Site
Possession Date pursuant to GCC 26.1.

(b) The Employer modifies the Schedule of Other Contractors in a way that
affects the work of the Contractor under the Contract.

(c) The Project Manager orders a delay or does not issue Drawings,
Specifications, or instructions required for execution of the Works on
time.

(d) The Project Manager instructs the Contractor to uncover or to carry out
additional tests upon work, which is then found to have no Defects.

(e) The Project Manager unreasonably does not approve a subcontract to be
let.

(f) Ground conditions are substantially more adverse than could reasonably
have been assumed before issuance of the Letter of Acceptance from the
information issued to bidders (including the Site Investigation Reports),
from information available publicly and from a visual inspection of the Site.

(g) The Project Manager gives an instruction for dealing with an unforeseen
condition, caused by the Employer, or additional work required for safety
or other reasons.

(h) Other contractors, public authorities, utilities, or the Employer does
not work within the dates and other constraints stated in the Contract,
and they cause delay or extra cost to the Contractor.

(i) The advance payment is delayed.
(j) The effects on the Contractor of any of the Employer’s Risks.

(k) The Project Manager unreasonably delays issuing a Certificate of
Completion.

50.2 If a Compensation Event would cause additional cost or would prevent the
work being completed before the Intended Completion Date, the Contract
Price shall be increased and/or the Intended Completion Date shall be
extended. The Project Manager shall decide whether and by how much the
Contract Price shall be increased and whether and by how much the
Intended Completion Date shall be extended.

50.3 As soon as information demonstrating effect of each Compensation Event upon
the Contractor’s forecast cost has been provided by the Contractor, it shall be
assessed by the Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed unreasonable, the Project
Manager shall adjust the Contract Price based on the Project Manager’s own
forecast. The Project Manager shall assume that the Contractor shall react
competently and promptly to the event.

50.4 The Contractor shall not be entitled to compensation to the extent that
the Employer’s interests are adversely affected by the
Contractor’s not having given early warning or not having cooperated with
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the Project Manager.

51. Tax

51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other
levies are changed between the date 30 days before the submission of bids for
the Contract and the date of the last Completion certificate. The adjustment shall
be the change in the amount of tax payable by the Contractor, provided such
changes are not already reflected in the Contract Price or are a result of GCC
53.

52. Currency

52.1 The currency of Contracts shall be Nepalese Rupees.

53. Price
Adjustment

53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for
in the SCC. If so provided, the amounts certified in each payment certificate,
before deducting for Advance Payment, shall be adjusted by applying the
respective price adjustment factor to the payment amounts due.

53.2 Adjustment Formulae’: The formulae will be of the following general type:

_A+bLn+ Mn+ dEn-l- t
pn= Lo CMo Eo -

Where:

pn is a price adjustment factor to be applied to the amount for the payment
of the work carried out in the subject month, determined in accordance with
Clause 49;

A is a constant, specified in the Bidding Forms- Table of Price Adjustment
data, representing the nonadjustable portion in contractual payments;'’b, c,
d, etc., coefficients representing the estimated proportion of each cost element
(labor, materials, equipment usage, etc.) in the Works or sections thereof, net
of Provisional Sums, as specified in the SCC;

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost
elements for month “n,” determined pursuant to Sub-Clause 53.4, applicable to
each cost element; and

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding
to the above cost elements at the date specified in Sub-Clause 53.4

53.3 Sources of Indices and Weightings: The sources of indices shall be
those listed in the Bidding Forms- Table of Price Adjustment data, as
approved by the Project Manager and stated in SCC. Indices shall be
appropriate for their purpose and shall relate to the Contractor’s proposed
source of supply of inputs on the basis of which his Contract shall have been
computed. As the proposed basis for price adjustment, the Contractor shall
have submitted with his bid the tabulation of Weightings and Source of
Indices in the Bidding Forms, which shall be subject to approval by the
Project Manager.

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall
be those prevailing on the day 30 days prior to the latest date for submission
of bids. Current indices or prices shall be those prevailing on the day 30

For complex Works involving several types of construction work with different inputs, a family of

Formulae will be necessary. The various items of Day work may also require different formulae, depending
on the nature and source of the inputs

0 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be
subject to fluctuation in cost or to compensate for the unreliability of some indices. A should normally be
0.15. The sum of A, b, c, d, etc., should be one.




days prior to the last day of the period to which a particular Interim Payment
Certificate is related. If at any time the current indices are not available,
provisional indices as determined by the Project Manager will be used,
subject to subsequent correction of the amounts paid to the Contractor when
the current indices become available.

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding
Forms shall be adjusted if, in the opinion of the Project Manager, they have
been rendered unreasonable, unbalanced or inapplicable as a result of varied
or additional work already executed or instructed under Clause 46 or for any
other reason.

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1
then the Contract is subject to price adjustment only for construction material
in accordance with this clause. If the prices of the construction materials
stated in the contract is increased or decreased in an unexpected manner in
excess of ten (10%) percent in comparison to the base price construction
material stated in Section -1V, Bidding Forms-Table of Price Adjustment
Data, then the price adjustment for the increase or decrease of price of the
construction material beyond 10% shall be made by applying the following
formulas:

For unexpected increase in price
P =R, -(Ry x1.10)x Q

For unexpected decrease in price P
=R -(R¢ x0.90)x Q

Where:

“P” is price adjustment amount

“R,” is the present price of the construction material (Source of indices shall be
those listed in the Bidding forms)

“Ry” is the base price of the construction material

“Q” is quantity of the construction material consumed in construction during the
period of price adjustment consideration If the Base price and source is to be
proposed by the Bidder as per the provision made in Section —IV, Bidding
Forms-Table of Price Adjustment Data then the Base price and source
filled by Bidder for the construction material stated in the Bidding Form
shall be subject to the approval of the Project manager and shall be as
stated in SCC..

53.7 VOID.

53.8 The Price Adjustment provision shall not be applicable for delayed period
if the contract is not completed in time due to the delay caused by the
contractor or the contract is a Lump sum Contract

54. Retention

54.1 The Employer shall retain from each payment due to theContractor the
proportion stated in the SCC until Completion of the whole of the Works.

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in
accordance with GCC 70.1, half the total amount retained shall be repaid to
the Contractor and half when the Contractor has submitted the evidence of
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submission of tax return to the concerned Internal Revenue Office.

54.3 The Contractor may substitute retention money with an unconditional bank
guarantee issued from Commercial Bank or Financial Institution eligible to issue
Bank Guarantee as per prevailing Law if;

(a) at least eighty (80) percent of the whole works have been completed,

(b) progress of the works is satisfactory in accordance with the Contract as
per approved work schedule, and

(c) it can be assured that the works can be completed at the intended
completion date.

54.4 If retention money is substituted by bank guarantee in accordance with clause
54.2, the bank guarantee shall be submitted either using the Retention Money
Security Form included in Section X (Contract Forms) or in another Form
acceptable to the employer. The validity of the bank guarantee shall be at least
one month more than the end of defect liability period.

55. Liquidated

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day
Damages

stated in the SCC for each day that the Completion Date is later than the Intended
Completion Date. The total amount of liquidated damages shall not exceed the
amount defined in the SCC. The Employer may deduct liquidated damages
from payments due to the Contractor. Payment of liquidated damages shall not
affect the Contractor’s liabilities.

55.2 If the Intended Completion Date is extended after liquidated damages have
been paid, the Project Manager shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment certificate. The
Contractor shall be paid interest on the overpayment, calculated from the date
of payment to the date of repayment, at the rates specified in GCC.49

>6. Bonus 56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar

day stated in the SCC for each day (less any days for which the
Contractor is paid for acceleration) that the Completion is earlier than the
Intended Completion Date. The Project Manager shall certify that the Works are
complete, although they may not be due to be complete.

57. Advance

57.1 The Employer shall make advance payment to the Contractor of the
Payment

amounts stated in the SCC in two equal installments by the date stated
in the SCC, against provision by the Contractor of an unconditional bank
guarantee from Commercial Bank or Financial Institution eligible to issue
Bank Guarantee as per prevailing Law in Nepal.in a form acceptable to the
Employer in amounts equal to the advance payment. The guarantee shall
remain effective until the advance payment has been repaid, but the amount
of the guarantee shall be progressively reduced by the amounts repaid by the
Contractor. Interest shall not be charged on the advance payment.

57.2 The Contractor is to use the advance payment only to pay for Equipment,
Plant, Materials, and mobilization expenses required specifically for execution
of the Contract. The Contractor shall demonstrate that advance payment has
been used in this way by supplying copies of invoices or other documents to




the Project Manager.

57.3 The advance payment shall be repaid by deducting proportionate amounts, as
stated in SCC, from payments otherwise due Contractor, following the
schedule of completed percentages of the Works on a payment basis. No
account shall be taken of the advance payment or its repayment in assessing
valuations of work done, Variations, price adjustments, Compensation Events,
Bonuses, or Liquidated Damages.

58. Securities

58.1 The Performance Security, including any additional security required as per
ITB 35.5 and ITB 40.1, and if required in the SCC, the Environmental
and Social Performance Security, shall be provided to the Employer no later
than the date specified in the Letter of Acceptance and shall be issued in an
amount specified in the SCC, by a Commercial Bank or Financial
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal
acceptable to the Employer, and denominated in Nepalese Rupees. The
Performance Security shall be valid until a date 30 days from the date of issue
of the Defect Liability Certificate in the case of a bank guarantee.

Any additional performance security required as per ITB 35.5 shall be valid
until a date 30 days from the date of issue of the certificate of Completion in
the case of a bank guarantee.

Any additional performance security required as per ITB 40.1 shall be valid
until a date 30 days from the date of issue of the certificate of DLP in the case
of a bank guarantee.

58.2 The performance security issued by any foreign Bank outside Nepal
must be counter guaranteed by Commercial Bank or Financial Institution
eligible to issue Bank Guarantee as per prevailing Law in Nepal.

59. Dayworks

59.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used for
small additional amounts of work only when the Project Manager has given
written instructions in advance for additional work to be paid for in that way.

59.2 All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Project Manager. Each completed form shall be
verified and signed by the Project Manager within two days of the work being
done.

59.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks
forms.

60. Cost of Repairs

60.1 Loss or damage to the Works or Materials to be incorporated in the Works
between the Start Date and the end of the Defects Correction periods shall be
remedied by the Contractor at the Contractor’s cost if the loss or damage
arises from the Contractor’s acts or omissions.

F. Force Majeure

61. Definition of
Force Majeure

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance,
(a) which is beyond a Party’s control;

(b)  which such Party could not reasonably have provided against before
entering into the Contract;

(c)  which, having arisen, such Party could not reasonably have avoided or
overcome; and
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(d)

which is not substantially attributable to the other Party.

61.2 Force Majeure may include, but is not limited to, exceptional events or

circumstances of the kind listed below, so long as conditions (a) to (d) above
are satisfied:

(a) war, hostilities (whether war be declared or not), invasion, act of
foreign enemies;

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s
Personnel, revolution, insurrection, military or usurped power, or civil
war;

(c) riot, commotion, disorder, strike or lockout by persons other than the
Contractor’s Personnel;

(d) munitions of war, explosive materials, ionizing radiation or
contamination by radio-activity, except as may be attributable to the
Contractor’s use of such munitions, explosives, radiation or radio-
activity; and

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic
activity.

62. Notice of Force
Majeure

62.1 If a Party is or will be prevented from performing its substantial obligations

under the Contract by Force Majeure, then it shall give notice to the other
Party of the event or circumstances constituting the Force Majeure and shall
specify the obligations, the performance of which is or will be prevented. The
notice shall be given within 14 days after the Party became aware, or should
have become aware, of the relevant event or circumstance constituting Force
Majeure.

62.2 The Party shall, having given notice, be excused performance of its obligations

for so long as such Force Majeure prevents it from performing them.

62.3 Notwithstanding any other provision of this Clause, Force Majeure shall not

apply to obligations of either Party to make payments to the other Party under
the Contract.

63. Duty to
Minimize Delay

63.1 Each Party shall at all times use all reasonable endeavors to minimize any

delay in the performance of the Contract as a result of Force Majeure.

63.2 A Party shall give notice to the other Party when it ceases to be affected by the

Force Majeure.

64. Consequences of
Force Majeure

64.1 If the Contractor is prevented from performing its substantial obligations under

the Contract by Force Majeure of which notice has been given under GCC
62, and suffers delay and/or incurs Cost by reason of such Force Majeure, the
Contractor shall be entitled subject to GCC 30 to

(a) an extension of time for any such delay, if completion is or will be
delayed, under GCC35 ; and

(b) ifthe event or circumstance is of the kind described in sub-paragraphs
(a) to (d) of GCC 61.2 and, in the case of subparagraphs (b) to (d),
occurs in the Country, payment of any such Cost, including the costs




of rectifying or replacing the Works and/or Goods damaged or
destructed by Force Majeure, to the extent they are not indemnified
through the insurance policy referred to in GCC 19.

64.2 After receiving this notice, the Project Manager shall proceed in accordance
with GCC 10 to agree or determine these matters.

65. Force Majeure
Affecting
Subcontractor

65.1 If any Subcontractor is entitled under any contract or agreement relating to the
Works to relief from force majeure on terms additional to or broader than
those specified in this Clause, such additional or broader force majeure events
or circumstances shall not excuse the Contractor’s nonperformance or entitle
him to relief under this Clause.

66. Optional
Termination,
Payment and Release

66.1 If the execution of substantially all the Works in progress is prevented for a
continuous period of 90 days by reason of Force Majeure of which notice has
been given under GCC 62, or for multiple periods which total more than 150
days due to the same notified Force Majeure, then either Party may give to
the other Party a notice of termination of the Contract. In this event, the
termination shall take effect 7 days after the notice is given, and the
Contractor shall proceed in accordance with GCC 72.5.

66.2 Upon such termination, the Project Manager shall determine the value of the
work done and issue a Payment Certificate, which shall include

(a) the amounts payable for any work carried out for which a price is stated
in the Contract;

(b) the Cost of Plant and Materials ordered for the Works which have been
delivered to the Contractor, or of which the Contractor is liable to
accept delivery: this Plant and Materials shall become the property of
(and be at the risk of) the Employer when paid for by the Employer,
and the Contractor shall place the same at the Employer’s disposal;

(c) other Costs or liabilities which in the circumstances were reasonably
and necessarily incurred by the Contractor in the expectation of
completing the Works;

(d) the Cost of removal of Temporary Works and Contractor’s Equipment
from the Site and the return of these items to the Contractor’s works in
his country (or to any other destination at no greater cost); and

(e) the Cost of repatriation of the Contractor’s staff and labor employed
wholly in connection with the Works at the date of termination.

67. Release from 67.1 Notwithstanding any other provision of this Clause, if any event or

Performance circumstance outside the control of the Parties (including, but not limited to,
Force Majeure) arises, which makes it impossible or unlawful for either or
both Parties to fulfill its or their contractual obligations or which, under the
law governing the Contract, entitles the Parties to be released from further

performance of the Contract, then upon notice by either Party to the other

Party of such event or circumstance,
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(a) the Parties shall be discharged from further performance, without
prejudice to the rights of either Party in respect of any previous breach
of the Contract; and

(b) the sum payable by the Employer to the Contractor shall be the same
as would have been payable under GCC 66 if the Contract had been
terminated under GCC 66.

G. Finishing the Contract

68. Completion

68.1 The Contractor shall request the Project Manager to issue a certificate of
Completion of the Works, and the Project Manager shall do so upon deciding
that the work is completed.

68.2 In addition to the other provisions, before acceptance of the completed works,
Employer shall verify and assure that such works are within the set objective,
quality and appropriate to operate and use.

69. Taking Over

69.1 In the contractor’s Opinion, if the works are complete and ready for taking
over, the contractor may apply by notice to the Project Manager for a
Taking-Over Certificate. If the Works are divided into Sections, the
Contractor may similarly apply for a Taking-Over Certificate for each
Section.

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s
application:

(a) issue the Taking-Over Certificate to the Contractor if physical progress
of works is at least ninety (90) percent in accordance with the Contract
except for any minor outstanding work and defects (as listed in the
Taking-Over Certificate) which will not substantially affect the use of
the Works or Section for their intended purpose (either until or whilst this
work is completed and these defects are remedied); or

(b) reject the application, giving reasons and specifying the work required
to be done by the Contractor to enable the Taking-Over Certificate to be
issued. The Contractor shall then complete this work before issuing a
further notice under this Sub-Clause.

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject
the Contractor’s application within the period of 30 days, and if the
Works or Section (as the case may be) are substantially completed in
accordance with the Contract, the Taking-Over Certificate shall be
deemed to have been issued on the last day of that period.

70. Final Account

70.1 The Contractor shall supply the Project Manager with a detailed account of the
total amount that the Contractor considers payable under the Contract before the
end of the Defects Liability Period. The Project Manager shall issue a Defects
Liability Certificate and certify any final payment that is due to the Contractor
within 60 days of receiving the Contractor’s account if it is correct and
complete. If it is not, the Project Manager shall issue within 60 days a
schedule that states the scope of the corrections or additions that are
necessary.  If the Final Account is still unsatisfactory after it has been
resubmitted, the Project Manager shall decide on the amount payable to the
Contractor and issue a payment certificate.

71. Operating and
Maintenance
Manuals

71.1 If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates




stated in the SCC pursuant to GCC 71.1, or they do not receive the Project
Manager’s approval, the Project Manager shall withhold the amount stated in
the SCC from payments due to the Contractor.

72. Termination

72.1 The Employer may terminate the Contract at any time if the contractor;

a. does not commence the work as per the Contract,
b. abandons the work without completing,
c. fails to achieve progress as per the Contract.

72.2 The Employer or the Contractor may terminate the Contract if the other party
causes a fundamental breach of the Contract.

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the
following :

(a) The Contractor uses the advance payment for matters other than the contractual
obligations,

(b) the Contractor stops work for 30 days when no stoppage of work is shown on the
current Program and the stoppage has not been authorized by the Project
Manager;

(c) the Project Manager instructs the Contractor to delay the progress of the Works,
and the instruction is not withdrawn within 30 days;

(d) the Employer or the Contractor is made bankrupt or goes into liquidation
other than for a reconstruction or amalgamation.

(e) a payment certified by the Project Manager is not paid by the Employer to the
Contractor within 90 days of the date of the Project Manager’s certificate;

(f) the Project Manager gives Notice that failure to correct a particular Defect is a
fundamental breach of Contract and the Contractor fails to correct it within a
reasonable period of time determined by the Project Manager;

(g) the Project Manager gives two consecutive Notices to update the Program
and accelerate the works to ensure compliance with GCC Sub clause 22.1
and the Contractor fails to update the Program and demonstrate acceleration
of the works within a reasonable period of time determined by the Project
Manager;

(h) the Contractor does not maintain a Security, which is required;

(i) the Contractor has delayed the completion of the Works by the number of days
for which the maximum amount of liquidated damages can be paid, as defined
in the SCC; and

() If the Contractor, in the judgment of the Employer has engaged in corrupt or
fraudulent practices in competing for or in executing the Contract, pursuant to
GCC73.1.

72.4 When either party to the Contract gives notice of a breach of Contract to the
Project Manager for a cause other than those listed under GCC 72.3 above, the
Project Manager shall decide whether the breach is fundamental or not.

72.5 Notwithstanding the above, the Employer may terminate the Contract for
convenience.

72.6 If the Contract is terminated, the Contractor shall stop work immediately,
make the Site safe and secure, and leave the Site as soon as reasonably possible.
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73. Fraud and
Corruption

73.1 If the Employer determines that the Contractor has engaged in corrupt,
fraudulent, collusive, coercive or obstructive practices, in competing for or in
executing the Contract, then the Employer may, after giving 15 days notice to the
Contractor, terminate the Contractor's employment under the Contract and expel
him from the Site.

73.2 Should any employee of the Contractor be determined to have engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practice during the
execution of the Works, then that employee shall be removed in accordance with
GCC Clause 15.

For the purposes of this GCC 73;

(1) “corrupt practice” is the offering, giving, receiving or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of
another party.

(i) “fraudulent practice™ 1is any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or attempts to
mislead, a party to obtain a financial or other benefit or to avoid an
obligation;

(iii) “collusive practice™ is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

(iv) ‘““coercive practice’ is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

(v) ‘“obstructive practice’ is

(aa) deliberately destroying, falsifying, altering or concealing of
evidence material to the investigation or making false statements to
investigators in order to materially impede a investigation into
allegations of a corrupt, fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating any party to
prevent it from disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or

(bb) acts intended to materially impede the exercise of the GON’s/DP’s
inspection and audit rights provided for under GCC28.3.

74.

VOID

75. Payment upon
Termination

75.1 If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Project Manager shall issue a certificate for the value of the
work done and Materials ordered less advance payments received up to the
date of the issue of the certificate and less the percentage to apply to the
value of the work not completed, as specified in the SCC. Additional
Liquidated Damages shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Employer.

75.2 If the Contract is terminated for the Employer’s convenience or because of a
fundamental breach of Contract by the Employer, the Project Manager shall
issue a certificate for the value of the work done, Materials ordered, the
reasonable cost of removal of Equipment, repatriation of the Contractor’s
personnel employed solely on the Works, and the Contractor’s costs of
protecting and securing the Works, and less advance payments received up to
the date of the certificate.

75.3 If the Contract is terminated because of fundamental breach of Contract or for




any other fault by the Contractor, the performance security shall be forfeited
by the Employer.

76. Property

76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall

be deemed to be the property of the Employer if the Contract is terminated
because of the Contractor’s default.

77. Release from
Performance

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely

outside the control of either the Employer or the Contractor, the Project
Manager shall certify that the Contract has been frustrated. The Contractor shall
make the Site safe and stop work as quickly as possible after receiving this
certificate and shall be paid for all work carried out before receiving it and for
any work carried out afterwards to which a commitment was made.

78.Suspension of DP
Loan/Credit/Grant

78.1

In the event that the DP suspends the loan/ credit/grant to the Employer from
which part of the payments to the Contractor are being made:

a. the Employer is obligated to notify the Contractor of such suspension

within 7 days of having received the DP's suspension notice; and

b. if the Contractor has not received sums due him within the 30 days for

payment provided for in GCC 49.1, the Contractor may immediately issue
a 15-day termination notice.

79. Eligibility

79.1

The Contractor shall have the nationality of an eligible country as specified
in Section V of the bidding document. The Contractor shall be deemed to
have the nationality of a country if the Contractor is a citizen or is constituted,
or incorporated, and operates in conformity with the provisions of the laws
of that country. This criterion shall also apply to the determination of the
nationality of proposed subcontractors or suppliers for any part of the
Contract including related services.

79.2

The materials, equipment, and services to be supplied under the Contract
shall have their origin in eligible source countries as specified in Section V
of the bidding document and all expenditures under the Contract will be
limited to such materials, equipment, and services. At the Employer’s
request, the Contractor may be required to provide evidence of the origin of
materials, equipment, and services.

79.3

For purposes of GCC 79.2, “origin” means the place where the materials and
equipment are mined, grown, produced, or manufactured, and from which
the services are provided. Materials and equipment are produced when,
through manufacturing, processing, or substantial or major assembling of
components, a commercially recognized product results that differs
substantially in its basic characteristics or in purpose or utility from its
components.

80. Project
Manager’s Duties
and Authorities

80.1

The Project Manager’s duties and authorities are restricted to the extent as
stated in the SCC.

81. Quarries and
Spoil Dumps

81.1

Any quarry operated as part of this Contract shall be maintained and left
in a stable condition without steep slopes and be either refilled or drained and
be landscaped by appropriate planting. Rock or gravel taken from a river
shall be removed over some distance so as to limit the depth of material
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removed at any one location, not disrupt the river flow or damage or undermine
the river banks. The Contractor shall not deposit excavated material on land
in Government or private ownership except as directed by the Project
Manager in writing or by permission in writing of the authority responsible
for such land in Government ownership, or of the owner or responsible
representative of the owner of such land in private ownership, and only
then in those places and under such conditions as the authority, owner or
responsible representative may prescribe.

82. Local Taxation

82.1

The prices bid by the Contractor shall include all taxes that may be levied in
accordance to the laws and regulations in being in Nepal on the date 30 days
prior  to the closing date for submissions of Bids on the Contractor’s
equipment, plant and materials acquired for the purpose of the Contract
and on the services performed under the Contract. Nothing in the Contract
shall relieve the Contractor from his responsibility to pay any tax that may
be levied in Nepal on profits made by him in respect of the Contract.

83. Value Added
Tax

83.1 The Contract is not exempted from value added tax. An amount specified

in the schedule of taxes shall be paid by the Contractor in the concerned VAT
office within time frame specified in VAT regulation.

84. Income Taxes
on Staff

84.1 The Contractor’s staff, personnel and labor will be liable to pay personal

income taxes in Nepal in respect of their salaries and wages, as are chargeable
under the laws and regulations for the time being in force, and the Contractor
shall perform such duties in regard to such deductions as may be imposed on
him by such laws and regulations.

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be

made only upon submittal by the Contractor of a certificate of income tax
clearance from the Government of Nepal.

85. Duties, Taxes
and Royalties

85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil,

85.2

and lubricating oil, cement, timber, iron and iron goods locally procured
by the Contractor for the works shall be included in the Contract rates
and prices and no reimbursement or payment in that respect shall be made
to the Contractor.

The Contractor shall familiarize himself with GON the rules and regulations
with regard to customs, duties, taxes, clearing of goods and equipment,
immigration and the like, and it will be necessary for him to follow the required
procedures regardless of the assistance as may be provided by the Employer
wherever possible.

85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost

of extracting construction materials such as sand, stone/boulder, gravel,
etc. from the river beds or quarries. Such prices will be levied by the local
District Development Committee (DDC) as may be in force at the time.
The Contractor, sub-contractor(s) employed directly by him and for whom he
is responsible, will not be exempted from payment of royalties, taxes or other
kinds of surcharges on these construction materials so extracted and paid for to
the DDC.

86. Member of
Government, etc, not
Personally Liable

86.1 No member or officer of GoN or the Employer or the Project Manager or any

of their respective employees shall be in any way personally bound or
liable for the act or obligations of the Employer under the Contract or
answerable for any default or omission in the observance or performance of
any of act, matter or thing which are herein contained.




87. Approval of Use
of Explosives

87.1

No explosives of any kind shall be used by the Contractor without the prior
consent of the Employer in writing and the Contractor shall provide, store
and handle these and all other items of every kind whatsoever required
for blasting operations, all at his own expense in a manner approved in writing
by the Employer.

88 Compliance with
Regulations for
Explosives

88.1

The Contractor shall comply with all relevant ordinances, instructions and
regulations which the Government, or other person or persons having due
authority, may issue from time to time regarding the handling,
transportation, storage and use of explosives.

89. Permission for
Blasting

89.1

The Contractor shall at all times maintain full liaison with and inform
well in advance, and obtain such permission as is required from all
Government authorities, public bodies and private parties whatsoever
concerned or affected, or likely to be concerned or affected by blasting
operation.

90. Records of
Explosives

90.1

Before the beginning of the Defects Liability Period, the Contractor shall
account to the satisfaction of the Project Manager for all explosives
brought on to the Site during the execution of the Contract and the
Contractor shall remove all unused explosives from the Site on completion
of works when ordered by the Project Manager.

91.Traffic Diversion

91.1

The Contractor shall include the necessary safety procedures regarding and
pedestrian traffic diversion that is needed in execution of the works. The
Contractor shall include in his costing of works, any temporary works or
diversion that are needed during the construction period. All traffic diversion
should be designed for the safety of both the motoring public and the men at
work. It shall ensure the uninterrupted flow of traffic and minimum
inconvenience to the public during the period concerned. As such, adequate
warning signs, flagmen and other relevant safety precautionary measures shall
be provided to warn motorists and pedestrians well ahead of the intended
diversion as directed by the Project Manager. All traffic devices used shall be
designed in accordance with the instruction of Project Manager.

APPENDIX TO GENERAL CONDITIONS OF CONTRACT

Fraud and Corruption

(Text in this Appendix shall not be modified)
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1. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank
Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants,
service providers or suppliers; any agents (whether declared or not); and any of their personnel,
observe the highest standard of ethics during the procurement process, selection and contract
execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:

i “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another party;

ii. “fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial
or other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of
another party;

iv. “coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence improperly
the actions of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to investigators
in order to materially impede a Bank investigation into allegations of a
corrupt, fraudulent, coercive, or collusive practice; and/or threatening,
harassing, or intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from pursuing the
investigation; or

(b) acts intended to materially impede the exercise of the Bank’s inspection
and audit rights provided for under paragraph 2.2 e. below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in
competing for the contract in question;

c. Inaddition to the legal remedies set out in the relevant Legal Agreement, may take other
appropriate actions, including declaring misprocurement, if the Bank determines at any
time that representatives of the Borrower or of a recipient of any part of the proceeds of
the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices
during the procurement process, selection and/or execution of the contract in question,
without the Borrower having taken timely and appropriate action satisfactory to the Bank
to address such practices when they occur, including by failing to inform the Bank in a
timely manner at the time they knew of the practices;

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s
prevailing sanctions policies and procedures, may sanction a firm or individual, either



indefinitely or for a stated period of time, including by publicly declaring such firm or
individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract,
financially or in any other manner;!! (ii) to be a nominated!? sub-contractor, consultant,
manufacturer or supplier, or service provider of an otherwise eligible firm being awarded
a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank
or otherwise to participate further in the preparation or implementation of any Bank-
financed project;

e. Requires that a clause be included in bidding/request for proposals documents and in
contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers),
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants,
service providers, suppliers, agents personnel, permit the Bank to inspect® all accounts,
records and other documents relating to the procurement process, selection and/or
contract execution, and to have them audited by auditors appointed by the Bank.

1 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without
limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated
sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such
contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

12 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service
provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the
bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

13 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities
undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as
evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity
includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making
copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or
electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and
other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.
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Section IX: Special Conditions of Contract

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the
provisions herein shall prevail over those in the GCC
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Special Conditions of Contract

A. General
GCC 1.1 (p) The Employer is Roads Division Shivapur, Kapilvastu
GCC 1.1 (w) The Intended Completion Date for the whole of the Works shall be 7 months from the

date of agreement.

GCC 1.1(bb) &
10.1

The Project Manager is Road Division Chief of Roads Division Shivapur, Kapilvastu.

The Project Manager and Engineer are synonyms.

GCC 1.1 (ce)

The Site is located at Kapilvastu District (Kothi bridge- Pakadi).

GCC 1.1 (hh)

The Start Date shall be 7days from the date of contract agreement.

““Within 15 days of agreement, Joint Field Assessment (Representative of
Contractor and the Employer) Team shall perform the assessment of pretreatment
work requirement. The quantities of pretreatment after the assessment shall be the
final quantities of pretreatment that shall be paid to the contractor after
performing the pretreatment works. All additional pretreatment works other than
the quantified under in the Joint survey shall be borne by contractor.

GCC 1.1 (1)

The Works consist of Asphalt Concrete Overlay works, Surface Dressing, Base
works and Random rubble masonry works.

GCC22

Sectional Completions are: Not applicable

GCC 2.3(i)

The following documents also form part of the Contract:

(1)  Contractor’s Environmental and Social Management Plan (C-ESMP); and

(i) Code of Conduct including SEA/SH/VAC for Workers and Personnel

GCC3.1

The language of the contract is ENGLISH
The law that applies to the Contract is the law of NEPAL

GCC 13.1

Maximum percentage of subcontracting permitted is: 25% of the total contract
amount

Nature of Works that can be sub contracted:
1. Pretreatment Works

2 Masonry and other works except resealing and overlaying works

Qualification Criteria
The proposed sub-contractor shall meet the following requirements:
1) Completion of 80% of the quantity of the work being sub contracted

2) Average Annual Construction Turnover for the work being sub contracted
should be at least 1.5 * V/T where V is the proposed value of sub contract and




T is time in year. For contract duration of up to 1 year, T shall be “1”.

Financial Resources: The sub contract must demonstrate that it has the financial
resources to meet its current contract commitment plus three months’ requirements for
the sub contracted work.

GCC 14.1

Schedule of other contractors: NA

GCC 19.1

The minimum insurance amounts and deductibles shall be:

1. The minimum cover for loss of or damage to the Works, Plant and Materials
is: 115% of the Contract Amount.

2. The maximum deductible for insurance of the Works and of Plant and
Materials is: [insert value as per the provision of Nepal Insurance
Authority]

3. The minimum cover for loss or damage to immovable Equipment/plants is :
100 % (i.e Replacement Cost)

4. The maximum deductible for insurance of Equipment/plant is: [/insert value
as per the provision of Nepal Insurance Authority]

5. The minimum cover for loss of or damage to other property is: insert
amount'* with unlimited number of occurrences

6. The maximum deductible for insurance of other property is: finsert value as
per the provision of Nepal Insurance Authority]

7. The minimum cover for personal injury or death insurance
i. for the Contractor’s employees is that specified in the Labor act of Nepal

and
ii. for other people is :1 million with an unlimited number of occurrences

19.2

The contractor shall submit at least three (3) quotations from insurance companies |,
including one from Nepal government- owned company.

Policies and certificates for insurance shall be delivered by the Contractor to the
Project Manager for the Project Manager’s approval before the Start Date. All such
insurance shall provide for compensation to be payable in the proportions of Nepalese
Rupees required to rectify the loss or damage incurred

GCC20.1

Site Investigation Reports are: The Contractor shall make their own investigation
and judgment with regards to the construction site and quantity of suitable
construction materials. The employer shall have no liability for any conclusion
inferred by the bidder. No additional payment shall be made for transportation of
material due to non-availability of local construction materials.

GCC23.1

The following shall be designed by the Contractor: Not Applicable.

GCC 26.1

The Site Possession Date(s) shall be: 7 days from date of Contract agreement

GCC 28.4

Pursuant to paragraph 2.2 e. of Appendix to the General Conditions the
Contractor shall permit and shall cause its subcontractors and subconsultants
to permit, the Bank and/or persons appointed by the Bank to inspect the Site
and/or the accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts and records

14 The amount depends on location, environment of construction site ,surrounding property etc. and hence differs
case to case. Suitable amount should be inserted depending upon site condition and surrounding environment.
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audited by auditors appointed by the Bank if requested by the Bank. The
Supplier’s and its Subcontractors’ and subconsultants’ attention is drawn to
Sub-Clause 3.1 which provides, inter alia, that acts intended to materially
impede the exercise of the Bank’s inspection and audit rights constitute a
prohibited practice subject to contract termination (as well as to a
determination of ineligibility pursuant to the Bank’s prevailing sanctions

procedures).
GCC 30.1 The place of arbitration shall be: Kathmandu, Nepal
C. Time Control
GCC 34.1 The Contractor shall submit for approval a Program for the Works within 15
days from the date of the Letter of Acceptance.
GCC 343 The period between Program updates is 60 (sixty) days.
The amount to be withheld for late submission of an updated Program is NPR 500,
000.00.
GCC 345 Reporting

The following GCC 34.5 is inserted at the end of GCC 34.4:

34.5 The Contractor shall submit Monthly Progress report within 15 days after
the end of the month. In the Monthly Progress report, the Contractor shall provide
brief description of activities carried out in the month, quality control test reports and
overall activities on the Environmental, Social, Health and Safety (ESHS) compliance
status. In addition to regular progress reports, the Contractor shall also provide
immediate notification to the Project Manager of incidents in the following categories.
Full details of such incidents shall be provided to the Project Manager within the
timeframe agreed with the Project Manager.

(a) confirmed or likely violation of any law or international agreement;

(b) any fatality or serious (lost time) injury;

(c) significant adverse effects or damage to private property (e.g. vehicle accident,
damage from fly rock, working beyond the boundary)

(d) major pollution of drinking water aquifer or damage or destruction of rare or
endangered habitat (including protected areas) or species; or any allegation of
gender based violence (GBV), sexual exploitation or abuse, sexual harassment or
sexual misbehavior, rape, sexual assault, child abuse or defilement, or other
violations involving children.

(e) The amount to be withheld for monthly progress report with ESHS and
quality control report is: Rs 20,000 for each month

D. Quality Control

GCC42.1 The Defects Liability Period is: 365 days.

E. Cost Control

GCC 46.2 At the end of 46.2 add after the first sentence:

(Variations) “The Contractor shall also provide information of any ESHS risks and impacts of the
Variation.”




GCC 48
(Payment
Certificates)

Add new GCC 48.7:

“if the Contractor was, or is, failing to perform any ESHS including SEA/SH obligations
or work under the Contract, the value of this work or obligation, as determined by the
Project Manager, may be withheld until the work or obligation has been performed,
and/or the cost of rectification or replacement, as determined by the Project Manager,
may be withheld until rectification or replacement has been completed. Failure to perform
includes, but is not limited to the following:

(1) failure to comply with any ESHS including SEA/SH obligations or work described
in the Works” Requirements which may include: working outside site boundaries,
excessive dust, failure to keep public roads in a safe usable condition, damage to
offsite vegetation, pollution of water courses from oils or sedimentation,
contamination of land e.g. from oils, human waste, damage to archeology or cultural
heritage features, air pollution as a result of unauthorized and/or inefficient
combustion;

(i1) failure to regularly review C-ESMP and/or update it in a timely manner to address
emerging ESHS issues, or anticipated risks or impacts;

(ii1) failure to implement the C-ESMP e.g. failure to provide required training or
sensitization;

(iv) failing to have appropriate consents/permits prior to undertaking Works or related
activities;

(v) failure to submit ESHS report/s as per agreed format, or failure to submit such
reports in a timely manner;

(vi) failure to implement remediation as instructed by the Project Manager within the
specified timeframe (e.g. remediation addressing non-compliance/s).

GCC49.1

10%

GCC53.1

The Contract “is not” subject to price adjustment.

GCC 53.6

Not Applicable.

GCC54.1

The proportion of payments retained is:

5 (five) percent

GCC55.1

The liquidated damages for the whole of the Works are 0.05 Percent of the final
Contract Price per day. The maximum amount of liquidated damages for the whole
of the Works is 10 Percent of the final Contract Price.

GCC 56.1

The Bonus for the whole of the Works is 0.05 Percent per day. The maximum amount
of Bonus for the whole of the Works is 10 % of the final Contract Price.

GCC 57.1

The Advance Payments shall be: 15 percent of the contract amount and shall be paid
in two equal installments. First instalment of 7.5% will be paid upon contract signing
and furnishing of advance payment guarantee. Remaining 7.5% shall be paid upon
contractor’s full mobilization on site.

GCC57.3

Deductions from Payment Certificates will commence in the first certificate in which
the value of works executed exceeds 30% of the Contract Price. Deduction will be at the
rate of 30 percent of the respective Monthly Interim Payment Certificate until such time
as the advance payment has been repaid; provided that the advance payment shall
be completely repaid prior to the end of 80 % of the approved contract price.
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Amount of deduction Y (in NPR) on each IPC shall be calculated by the following
formula:

Y={4* (2 *X—-60)}/100— B
Where,
A-Paid advance amount, NPR
X - Cumulative % of work done with respect to the initial contract amount;

B -Total mobilization advance repaid upto the previous IPC

GCC 58.1 The Performance Security amount is: 5 percent of the contract amount an additional
amount based on ITB 40.1 and/or ITB 35.5 if the Employer has increased the
Performance Security amount. The Performance Security shall be issued by a bank or
surety acceptable to the Employer, and denominated in the types and proportions of the
currencies in which the Contract Price is payable.

G. Finishing the Contract

GCC171.1 The date by which operating and maintenance manuals are required is: within 60 days
from the date of completion

GCC 712 The date by which “as built” drawings are required is: one month after the

’ rectification of all defects as notified.

As built Drawing shall be ...[Strip map with Surface treatment/ overlay width.
The amount to be withheld for failing to produce “as built” drawings and/or
Operating and maintenance manuals is: NPR 50,000

GCC 72.3 (i) The maximum number of days is: 200

TO BE

ADDED to The percentage to apply to the value of the work not completed, representing the

revised version | Employer’s additional cost for completing the Works, is: 25 percent.

2: GCC75.1

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking

any of the following actions :

a. Approving subcontracting of any part of the works under General Conditions of
Contract Clause 13;

b. Certifying additional costs determined under General Conditions of Contract
Clause 50;

c. Determining start date under General Conditions of Contract Clause 1;

d. Determining the extension of the intended Completion Date under General
Conditions of Contract Clause 35;

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except
in an emergency situation, as reasonably determined by the Project Manager;
emergency situation may be defined as the situation when protective
measures must be taken for the safety of life or of the works or of adjoining
property.

f.  Adjustment of rates under General Conditions of Contract Clause 45;




Section X: Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms for
Performance Security and Advance Payment Security, when required, shall only be completed by the
successful Bidder after contract award.
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Letter of Intent
on letterhead paper of the Employer

Date: ... ....oooeiiiii,
T e Name and address of the Contractor..........................
Subject: ...ccevieiiiiiiiinnnnnn. Issuance of letter of intent to award the contract............
This is to notify you that, it is our intention to award the contract ............cceeeeveeveereenrenrecneene. insert date
............................ for execution Of the ........ccecivueiriiie e e ERSERE

name of the contract and identification number, as given in the Contract Data/SCC to you as your bid
PIICE cevoevevieiereeeiestieeeereeeeenereeenns insert amount in figures and words in Nepalese Rupees as corrected and

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive lowest

evaluated bid.
Authorized Signature: .............ccoieiiiiiiiiin,
NaAME: o
3 (P
CC:

Insert name and address of all other Bidders, who submitted the bid

Notes on Letter of Intent

The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer
and for providing information to other unsuccessful bidders who participated in the bid as regards to the outcome of the
procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the successful Bidder
only after evaluation and selection of substantially responsible lowest evaluated bid.



Letter of Acceptance
on letterhead paper of the Employer

Date: .....coooeiieiiiii
0 e Name and address of the Contractor..................
N1 110) [ Notification of Award
This is to notify that your Bid dated ..........ccocoviriennene. date .................ccociiiiiiiii for execution of
the......ooooviiiiiiii name of the contract and identification number, as given in the Contract
Data/SCC ........................... for the Contract price of Nepalese Rupees insert amount in figures and

words in Nepalese Rupees, as corrected in accordance with the Instructions to Bidders is hereby accepted
in accordance with the Instruction to Bidders.

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with
Performance Security of NRs. .......... in accordance with the Conditions of Contract, using for that
purpose the Performance security Form included in Section X (Contract Forms) of this Bidding Document.

Authorized Signature: .............ooviiiiiiiiii

Name and Title of Signatory: ...........cccoovvviiiiinnnnn.
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Contract Agreement

THIS AGREEMENT made the day of.....between......................... name of the
Employer  ..cccevvennennn.. (hereinafter “the  Employer”), of the one part, and
................................. name of the Contractor .....................(hereinafter “the Contractor”), of the
other part:

WHEREAS the Employer desires that the Works knownas ............................. name of the Contract

.............................. should be executed by the Contractor, and has accepted a Bid by the Contractor for the
execution and completion of these Works and the remedying of any defects in the sum of NRs
e e ssssssneses oo s lNISCIT amount of contract price in words and figures including taxes(hereinafter “the Contract
Price”).
The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to
them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

(a) the Letter of Acceptance;

(b) the Letters of Technical and Price Bid;

(c) the Addenda NOS ......cccovveerrvevieerrenenee. Insert addenda numbers ifany ...............
(d) the Special Conditions of Contract;

(e) the List of Eligible Countries that was specified in Section V of the bidding document,
(f) the General Conditions of Contract;

(g) the Specification;

(h) the Drawings;

(1) Bill of Quantities (or Schedules of Prices for lump sum contracts), and

(j) Table of Price Adjustment Data

(k) List of Approved Subcontractors For GoN funded project

(D e Specify if there are any other document

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy defects
therein in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the

laws of Nepal on the day, month and year indicated above.

Signed by .......covoviiiiiii
for and on behalf the Contractor in the presence of

Witness, Name Signature, Address, Date

Signed by........ccoovviiiiiiiii
for and on behalf of the Employer in the presence of

Witness, Name, Signature, Address, Date



List of Approved Subcontractors

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for carrying
out the work as specified below.

Name of .. Value/Percentage
Description of Works
Subcontractors of subcontract




Procurement of Works- Single Stage Two Envelope Procedure | 149

Performance Security
(On letterhead paper of the Bank)

............................ Bank’s Name, and Address of Issuing Branch or Office ................................... Beneficiary:
.............................................. Name and Address of Employer......................c....
Date: ..o

We have been informed that ... ... insert name of the Contractor (hereinafter called "the Contractor") has
been notified by you to sign the Contract No. .................... insert reference number of the Contract for the
executionof ........... insert name of contract and brief description of Works (hereinafter called "the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

At the request of the Contractor, We... ......ccceevereeueueueeenenenerererieieaens insert name of the Bank hereby irrevocably
undertake to pay you any sum or sums not exceeding in total an amount of ............... insert name of the currency
and amount in figures* (... .. insert amount in words) such sum being

payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a written
statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your needing
to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the............................. Dayof ......coceieiiiinil. ** and any
demand for payment under it must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

Seal of Bank and Signature(s)

Note:

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.
*  The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract

in Nepalese Rupees.

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in
the event of an extension of the time for completion of the Contract, the Employer would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee.



Environmental and Social (ES) Performance Security

ES Demand Guarantee

Guarantor letterhead or SWIFT identifier code
Beneficiary:  insert name and Address of Employer
Date: _ Insert date of issue
ES PERFORMANCE GUARANTEE No.: Insert guarantee reference number
Guarantor: Insert name and address of place of issue, unless indicated in the letterhead

We have been informed that (hereinafter called "the Applicant") has entered into

Contract No. dated with the Beneficiary, for the execution of
(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee
is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of ( ),* such sum being payable

in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of
the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the demand
itself or in a separate signed document accompanying or identifying the demand, stating that the
Applicant is in breach of its Environmental and Social (ES) obligation(s) under the Contract, without the
Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the .... Day of ......, 2... 2, and any demand for payment under it
must be received by us at this office indicated above on or before that date.

1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount

specified in the Letter of Acceptance and denominated either in the currency (cies) of the Contract or a freely
convertible currency acceptable to the Beneficiary.

2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer
would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must
be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might
consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to
a one-time extension of this guarantee for a period not to exceed six months one year, in response to the
Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the
expiry of the guarantee.”
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

signature(s)

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.



Advance Payment Security
(On letterhead paper of the Bank)

................................... Bank’s Name, and Address of Issuing Branch or Office....................
Beneficiary: ..............cooiinninl. Name and address of employer
Date:..cooveiiiiii

Advance Payment Guarantee NO.............ovvviiiiiiniinnannnn

We have been informed that .................. has entered into Contract No. ..... Name and Address of
Employer-.................. name of the Contractor............... (hereinafter called "the Contractor")..reference
number of the Contract............... dated ............... with you, for the execution of ...contract and brief
description of Works ................ (hereinafter called "the Contract").

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the
SUM.......cevenenn. name of the currency and amount in figures*...(.... amount in words .....) is to be made
against an advance payment guarantee.

At the request of the Contractor, We... ......ccceeeeererrereecenrennnn name of the Bank ...................... hereby
irrevocably undertake to pay you any sum or sums not exceeding in total an amountof...................... name
of the currency and amount in figures*... (eeenee amount in words ....) upon receipt by us

of your first demand in writing accompanied by a written statement stating that the Contractor is in breach of
its obligation under the Contract because the Contractor used the advance payment for purposes other than the
costs of mobilization in respect of the Works.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Contractor as indicated in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that eighty (80) percent of the Contract Price has been certified for payment, or on the
....... day of ......**, whichever is earlier. Consequently, any demand for payment under this guarantee must
be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

Seal of Bank and Signature(s)
Note:

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance payment
as specified in the Contract.

** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of
the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor.
Such request must be in writing and must be made prior to the expiration date established in the guarantee.
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Retention Money Security

(On letterhead paper of the Bank)

Beneficiary: Insert name and Address of Employer

Date: Insert date of issue

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number

We have been informed that insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture (hereinafter called "the Applicant") has entered into Contract No.

insert reference number of the contract dated with the Beneficiary, for the execution
of insert name of contract and brief description of Works (hereinafter called "the
Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to
the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole
works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved
work schedule and it can be assured that the works can be completed at the intended completion date, payment of
insert the amount of the Retention Money is to be made against a Retention Money guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of insert amount in figures ( ) amount in words’ upon
receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the demand
itself or in a separate signed document accompanying or identifying the demand, stating that the Applicant is in
breach of its obligation(s) under the Contract, without your needing to prove or show grounds for your demand or the
sum specified therein.

This guarantee shall expire no later than the .... day of ...... ,2... 2% and any demand for payment under it must be
received by us at the office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

Seal of Bank and signature(s)

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

Annex-1

1 The Guarantor shall insert the amount of the Retention Money.

2 Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer

should note that in the event of an extension of this date for completion of the Contract, the Employer would need
to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee.



Table of Price Adjustment Data

SCC 53.1
Base Employer's Proposed Bidder's Proposed
Index Source of
Code Value and Weighting Range Weighting
Description Index*
Date (coefficient) (coefficient)**
1 2 3 4 5 6
Non -
. 0.15 0.15
adjustable (A)
Labor (b)
Materials (c)
Equipment
usage (d)
Total 1.00

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of Price
Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in case of the

alternative provision of Bidder proposed value and weighting coefficient.

Table of Price Adjustment Data

SCC 53.6
Construction Base Price (NRs/Unit) **
Unit Source (Factory)**
Code Material* (Ex-factory)
1 2 3 4 5

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in

the table shall be taken into consideration.
Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding

Forms (Section-1V) after verification by the Employer in case of the alternative provision of Bidder proposed

source and base price.
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CODE OF CONDUCT FOR CONTRACTOR

Contractor’s Personnel shall:

10.

11.
12.

carry out his/her duties competently and diligently;

comply with this Code of Conduct and all applicable laws, regulations and other requirements,
including requirements to protect the health, safety and well-being of other Contractor’s
Personnel and any other person;

maintain a safe working environment including by:

a. ensuring that workplaces, machinery, equipment and processes under each person’s
control are safe and without risk to health;

b. wearing required personal protective equipment;

C. using appropriate measures relating to chemical, physical and biological substances and
agents; and

d. following applicable emergency operating procedures.

report work situations that he/she believes are not safe or healthy and remove himself/herself
from a work situation which he/she reasonably believes presents an imminent and serious danger
to his/her life or health;

treat other people with respect, and not discriminate against specific groups such as women,
people with disabilities, migrant workers or children;

not engage in Sexual Harassment, which means unwelcome sexual advances, requests for sexual
favors, and other verbal or physical conduct of a sexual nature with other Contractor’s or
Employer’s Personnel;

not engage in Sexual Exploitation, which means any actual or attempted abuse of position of
vulnerability, differential power or trust, for sexual purposes, including, but not limited to,
profiting monetarily, socially or politically from the sexual exploitation of another;

not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual
nature, whether by force or under unequal or coercive conditions;

not engage in any form of sexual activity with individuals under the age of 18, except in
case of pre-existing marriage;

complete relevant training courses that will be provided related to the environmental and social
aspects of the Contract, including on health and safety matters, Sexual Exploitation and Abuse
(SEA), and Sexual Harassment (SH);

report violations of this Code of Conduct; and

not retaliate against any person who reports violations of this Code of Conduct, whether to us or
the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or the
project’s Grievance Redress Mechanism..



BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND BEHAVIORS
CONSTITUTING SEXUAL HARASSMENT (SH)

The following non-exhaustive list is intended to illustrate types of prohibited behaviors.

(1) Examples of sexual exploitation and abuse include, but are not limited to:

e A Contractor’s Personnel tells a member of the community that he/she can get them jobs
related to the work site (e.g. cooking and cleaning) in exchange for sex.

e A Contractor’s Personnel that is connecting electricity input to households says that he can
connect women headed households to the grid in exchange for sex.

e A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community.

e A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual
favor.

e A Contractor’s Personnel tells a person applying for employment under the Contract that
he/she will only hire him/her if he/she has sex with him/her.

(2) Examples of sexual harassment in a work context

e Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either
positive or negative) and sexual desirability.

e When a Contractor’s Personnel complains about comments made by another Contractor’s
Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is
“asking for it” because of how he/she dresses.

e Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s
Personnel.

e A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a
salary raise, or promotion if he/she sends him/her naked photographs of himself/herself.



Name of the Work : Periodic Maintenance Works
Location of the Work : a) Kothi bridge- Taulihawa municipality boundary (F04502, km from 5.71- 14.01), length 8.3 km

Contract Identification No.: SRCTIP-DOR-WPM-RDSVP-NCB-67

Government of Nepal

Ministry of Infrastructure Development

Department of Roads

Federal Road Supervision & Monitoring Office, Pokhara
Road Division Shivapur, Kapilvastu

Bill of Quantities

Fiscal Year: 2083/84
Budget Sub-head: 337011674

Item No.

Description of Works

Unit

Quantity

Unit Rate (NPR)

In figure

In words

Amount (NPR)

Remarks

A

General Items

Insurance for the loss or damage to the
Works, Plant, and Materials; as per SCC
19.1 [SS 100]

PS

630,000.00

Six Lakhs Thirty Thousands Only.

630,000.00

Provision of safety clothing and
equipment, first Aid/Medical facilities
and other safety including owners staff
with traffic diversion management
(Flagman, Traffic Signs, Diversion etc.)
during construction period as per the
Technical Specifications and instruction
by the Engineer. (SS 102, 104)

LS

Providing and installation of project
information boards with size of 1.8x1.2 m
as per the Technical Specifications and
instruction of the Engineer. [SS110]

Nos

Updating of C-ESMP and implementation
of mitigation measure at site as per
Special Provision [GCC 22, 24]

LS

Sub Total of Item No. A

Structural Works

Earthwork in excavation of foundation of
structure in all types soil including
construction of shoring and bracing,
removal of stumps and other deleterious
matter and backfilling as per the
Drawings and the Technical
Specifications.[SS 907]

Cum

412.5




Name of the Work : Periodic Maintenance Works

Government of Nepal

Ministry of Infrastructure Development

Department of Roads

Federal Road Supervision & Monitoring Office, Pokhara
Road Division Shivapur, Kapilvastu

Bill of Quantities

Location of the Work : a) Kothi bridge- Taulihawa municipality boundary (F04502, km from 5.71- 14.01), length 8.3 km

Contract Identification No.: SRCTIP-DOR-WPM-RDSVP-NCB-67

Fiscal Year: 2083/84
Budget Sub-head: 337011674

Item No.

Description of Works

Unit

Quantity

Unit Rate (NPR)

In figure

In words

Amount (NPR)

Remarks

Providing and laying of dry Stone
Masonry Work/ stone soling as per the
Drawings and the Technical
Specifications. [SS 3111]

Cum

61.88

Providing and placing cement concrete
M15 Grade (including form work/ false
work), all complete as per the Drawings
and the Technical Specifications. [SS
2000]

Cum

41.25

Providing and laying Random Rubble
Masonry Work including pointing
having cement mortar strength not
lessthan 7.5 N/ sq mm, as per the
Drawings and the Technical
Specifications. [ SS 2502, 2600]

Cum

838.13

Sub Total of Item No. B

Pavement work

Scarifying the bituminous road surface to
required depth and disposal of scarified
Material with in all lifts and lead as per
the Drawings and the Technical
Specifications [ 1003]

Sqm

21955.37




Name of the Work : Periodic Maintenance Works
Location of the Work : a) Kothi bridge- Taulihawa municipality boundary (F04502, km from 5.71- 14.01), length 8.3 km

Contract Identification No.: SRCTIP-DOR-WPM-RDSVP-NCB-67

Government of Nepal

Ministry of Infrastructure Development

Department of Roads

Federal Road Supervision & Monitoring Office, Pokhara
Road Division Shivapur, Kapilvastu

Bill of Quantities

Fiscal Year: 2083/84
Budget Sub-head: 337011674

Item No.

Description of Works

Unit

Quantity

Unit Rate (NPR)

In figure

In words

Amount (NPR)

Remarks

Loosening of the ground upto the required
level, watering, grading and compacting
as per drawing and Technical
Specifications.[SS/SP-1003,1005]

Cum

3149.85

Providing and laying granular sub-base
(Table 12.1, Grading V) on prepared
surface, mixing at OMC, and compacting
to achieve the desire density, complete as
per the Drawings and the Technical
Specifications. [SS 1201]

Cum

730

Providing and laying Crusher Run
Macadam (Table 12.8 , 37.5mm
maximum Size) on a prepared surface,
spreading and mixing, watering and
compacting to form a layer of base course
as per the Drawings and the Technical
Specifications .[SS 1204]

Cum

3149.85

Providing and applying Prime coat with
hot bitumen (including cutter) on
prepared surface of base including
cleaning of road surface and spraying at
specified rate as per the Technical
Specifications . [SS 1302]

Ltr.

18899.1




Name of the Work : Periodic Maintenance Works
Location of the Work : a) Kothi bridge- Taulihawa municipality boundary (F04502, km from 5.71- 14.01), length 8.3 km

Contract Identification No.: SRCTIP-DOR-WPM-RDSVP-NCB-67

Government of Nepal

Ministry of Infrastructure Development

Department of Roads

Federal Road Supervision & Monitoring Office, Pokhara
Road Division Shivapur, Kapilvastu

Bill of Quantities

Fiscal Year: 2083/84
Budget Sub-head: 337011674

Item No.

Description of Works

Unit

Quantity

Unit Rate (NPR)

In figure

In words

Amount (NPR)

Remarks

Providing and laying slurry seal (Type I)
consisting of a mixture of fine aggregates,
Portland cement filler, bituminous
emulsion and water on a road surface
including cleaning of surface, mixing of
slurry seal in a suitable mobile plant,
laying and compacting to provide even
riding surface as per Drawing and
Technical Specifications. [SS 1306]

Sqm

21851.19

Providing and laying 50 mm thick
penetration macadam over prepared base
by providing a layer of compacted
crushed coarse aggregate with application
of bituminous binder and key aggregates
as per Drawings and technical
Specifications. [SS/SP-1304]

Sqm

956.37

Providing and applying Tack coat with
hot bitumen at specified rate on the
prepared surface including cleaning as per
Technical Specifications. [SS 1302]

Ltr

21763

Providing and laying bitumen binder (VG
30) for surface dressing at specified rate
on including cleaning as per direction of
the Engineer and the Technical
Specification [SS 1302]

Ltr

19710




Name of the Work : Periodic Maintenance Works
Location of the Work : a) Kothi bridge- Taulihawa municipality boundary (F04502, km from 5.71- 14.01), length 8.3 km

Contract Identification No.: SRCTIP-DOR-WPM-RDSVP-NCB-67

Government of Nepal

Ministry of Infrastructure Development

Department of Roads

Federal Road Supervision & Monitoring Office, Pokhara
Road Division Shivapur, Kapilvastu

Bill of Quantities

Fiscal Year: 2083/84
Budget Sub-head: 337011674

Item No.

Description of Works

Unit

Quantity

Unit Rate (NPR)

In figure

In words

Amount (NPR)

Remarks

10

Providing and mixing of Bitumen cutter
as per design/direction the Engineer and
the Technical Specifications. [1300]

Ltr

591.3

11

Providing and mixing of anti-stripping
agent as per Design/direction of Engineer
and the Technical Specifications. [1300]

kg

98.55

12

Providing and laying 13 mm nominal size
chipping on a recently applied layer of
bituminous binder on prepared surface as
per Drawing and Technical
specifications[SS 1303]

Sqm

21900

13

Providing , laying, leveling and
compaction of Bituminous concrete/
Asphalt concrete as per the Drawings ,
Direction of the Engineer and the
Technical Specifications. ( VG30
bitumen, Grading - II, 13.2 mm Nominal
Size) [SS 1309 ]

Cum

1741.04

Sub Total of Item No. C

Road Furniture

Supply and laying Road Marking with hot
applied thermoplastic compound (at least
2mm thick) with reflectorizing glass
beads on rough pavement surface as
specified in Traffic Sign Manual and as
per the Technical Specification . [SS

W22 Wk

Sqm

675.00




Government of Nepal
Ministry of Infrastructure Development
Department of Roads

Federal Road Supervision & Monitoring Office, Pokhara e
Road Division Shivapur, Kapilvastu o 2
° . LJ \
Bill of Quantities \ T
Name of the Work : Periodic Maintenance Works Fiscal Year: 2083/84
Location of the Work : a) Kothi bridge- Taulihawa municipality boundary (F04502, km from 5.71- 14.01), length 8.3 km Budget Sub-head: 337011674
Contract Identification No.: SRCTIP-DOR-WPM-RDSVP-NCB-67
Item No. Description of Works Unit [ Quantity iR atcNER) Amount (NPR) Remarks
In figure In words

Supply and laying Road Marking with hot
applied thermoplastic compound (at least
2mm thick) with reflectorizing glass
beads on smooth pavement surface as Sqm | 1192.42
specified in Traffic Sign Manual and as
per the Technical Specification . [SS

1047

Sub Total of Item No. D

Total Amount (from item no. A to D)

PS

Total without PS

VAT 13%

Grand Total with VAT and PS




